

Bristol District Advertisement Schedule
Design-Bid-Build

2013 Planned Advertisements

<i>System</i>	<i>Route</i>	<i>UPC</i>	<i>Category</i>	<i>Locality</i>	<i>Project Description</i>	<i>Projected Advertisement Date</i>	<i>Estimated Cost (millions)</i>
Interstate	81	91257	Roadway	Bristol	I-81 Exit 7 Interchange Improvements	11/12/13	\$ 4.50
	77	103101	Bridge	Wythe	Bridge Repairs, Epoxy Overlay	06/11/13	\$ 0.47
Primary	83	82352	Bridge	Dickenson	Bridge Replacement	10/08/13	\$ 4.92
	80	86286	Bridge	Dickenson	Bridge Replacement	07/10/13	\$ 1.96
	11	86299	Bridge	Smyth	Bridge Replacement	06/07/13	\$ 4.64
		93222	Bridge	Marion	Bridge Replacement	02/05/13	\$ 1.21
	Bus. 11	96052	Bridge	Lebanon	Bridge Replacement - Cedar Creek	02/12/13	\$ 0.79
	19	98261	Bridge	Tazewell	Bridge Rehabilitation	01/16/13	\$ 1.47
	19	98263	Bridge	Tazewell	Bridge Rehabilitation	05/14/13	\$ 2.21
	23	98265	Bridge	Wise	Bridge Rehabilitation	04/09/13	\$ 1.28
	460	98267	Bridge	Buchanan	Bridge Rehabilitation	08/13/13	\$ 2.01
	19	98271	Bridge	Russell	Bridge Rehabilitation	04/09/13	\$ 0.50
	var	103371	Bridge	various	Restore/Rehabilitate	01/02/13	\$ 0.73
	83	103672	Env.	Buchanan	Wetland Mitigation	08/15/13	\$ 0.32
	11	104340	Roadway	Wythe	Retaining Wall Construction	06/11/13	\$ 0.41
Secondary	658	15022	Roadway	Smyth	Reconstruction	06/13/13	\$ 4.39
	609	16971	Maint.	Buchanan	Correct drainage, widen roadway	07/09/13	\$ 3.52
	645	18637	Roadway	Bland	Reconstruction	01/29/13	\$ 0.44
	683	51552	Roadway	Lee	Reconstruction	10/22/13	\$ 0.48
	619	55604	Roadway	Wythe	Reconstruction	04/09/13	\$ 1.09
	613	56750	Bridge	Scott	Bridge Replacement	10/08/13	\$ 1.19
	652	60520	Roadway	Wythe	Reconstruction	06/12/13	\$ 0.62
	0	78772	Bridge	Marion	Bridge Replacement - Boughman Ave.	10/01/13	\$ 0.90
	670	82360	Bridge	Wash.	Bridge Replacement - Avens Bridge	04/09/13	\$ 23.59
	833	82361	Bridge	Lee	Bridge Replacement	02/12/13	\$ 3.60
	749	86289	Bridge	Wythe	Bridge Replacement	06/11/13	\$ 1.70
	1212	86595	Bridge	Wash.	Bridge Replacement	06/11/13	\$ 0.78
	various	101611	Roadway	Wise	CST Asphalt Strengthening	04/23/13	\$ 1.10
	various	102721	Roadway	Russell	CST Asphalt Strengthening	04/23/13	\$ 1.01

Bristol District Advertisement Schedule
Design-Bid-Build

2013 Planned Advertisements (continued)

<i>System</i>	<i>Route</i>	<i>UPC</i>	<i>Category</i>	<i>Locality</i>	<i>Project Description</i>	<i>Projected Advertisement Date</i>	<i>Estimated Cost (millions)</i>
Secondary	various	102723	Roadway	Russell	CST Asphalt Strengthening	04/23/13	\$ 0.70
	various	102725	Roadway	Wise	CST Asphalt Strengthening	08/01/13	\$ 6.00
	various	102726	Roadway	Dickenson	CST Asphalt Strengthening	02/12/13	\$ 3.00
	various	102758	Roadway	Buchanan	CST Asphalt Strengthening	03/26/13	\$ 4.19
	636	102761	Roadway	Buchanan	Roadway Reconstruction	10/01/13	\$ 0.74
	612	103111	Bridge	Bland	Bridge Replacement	05/14/13	\$ 0.38
	612	103112	Bridge	Bland	Bridge Replacement	05/14/13	\$ 0.21
	various	103905	Roadway	Wise	CST Asphalt Strengthening	04/23/13	\$ 0.38
	726	104052	Roadway	Wash.	Restore/Rehabilitate Roadway	06/26/13	\$ 1.02
	various	104140	Roadway	Buchanan	CST Asphalt Strengthening	03/25/13	\$ 2.00

subtotal \$ 90.46

Bristol District Advertisement Schedule
Design-Bid-Build

2014 Planned Advertisements

<i>System</i>	<i>Route</i>	<i>UPC</i>	<i>Category</i>	<i>Locality</i>	<i>Project Description</i>	<i>Projected Advertisement Date</i>	<i>Phase Estimate (millions)</i>
Interstate							
Primary	58	86306	Bridge	Scott	Bridge, New Construction	10/14/14	\$ 0.90
	460	86599	Bridge	Buchanan	Bridge Replacement	06/25/14	\$ 4.16
	91	90180	Bridge	Wash.	Bridge Replacement	06/15/14	\$ 2.89
	58	90182	Bridge	Lee	Bridge Replacement	06/15/14	\$ 1.09
	11	98269	Bridge	Smyth	Bridge Replacement	04/08/14	\$ 2.38
	72	101377	Bridge	Wise	Bridge Replacement	12/09/14	\$ 0.86
	224	104667	Roadway	Scott	Safety Improvements	04/01/14	\$ 3.85
	Alt. 58	104668	Roadway	Lee	Safety Improvements	06/01/14	\$ 0.85
	23	104669	Roadway	Scott	Safety Improvements	05/14/14	\$ 0.15
	23	104670	Roadway	Scott	Safety Improvements	05/14/14	\$ 2.49
Secondary	696	87466	Road Improve	Tazewell	Reconstruction	11/11/14	\$ 5.17
	830	101385	Road Improve	Wythe	Reconstruction	06/25/14	\$ 0.47
	613	101388	Bridge	Wash.	Bridge Replacement	06/25/14	\$ 0.63
	609	102774	Roadway	Buchanan	Curve widening	02/01/14	\$ 0.33
	various	104143	Roadway	Tazewell	CST Asphalt Strengethening	03/25/14	\$ 1.80
	various	104147	Roadway	Dickenson	CST Asphalt Strengethening	03/25/14	\$ 2.00

subtotal \$ 30.01

CY 2013 and CY 2014
Bristol District Advertisement Schedule
Preliminary Engineering

7/11/2013

4

2013 Planned Advertisements

Task Order Contracts

New Advertisements

<i>System</i>	<i>Route</i>	<i>UPC</i>	<i>Category</i>	<i>Locality</i>	<i>Project Description</i>	<i>Projected Advertisement Date</i>	<i>Estimated Cost (millions)</i>	<i>Projected Advertisement Date</i>	<i>Estimated Cost (millions)</i>
Interstate	81	97555	Bridge	Smyth	Replacement			12/01/13	\$ 1.33
	81	97556	Bridge	Wash.	Replacement	12/01/13	\$ 0.45		
	81	97583	Bridge	Wythe	Replacement			12/01/13	\$ 0.84
	77	103320	Roadway	Wythe	Reconstruction			10/01/13	\$ 0.80
Primary	61	86292	Bridge	Tazewell	Replacement	05/24/13	\$ 0.17		
	58	86306	Bridge	Scott	New Construction	05/24/13	\$ 0.20		
	23	86598	Bridge	Scott	Replacement	05/01/13	\$ 0.60		
	460	86599	Bridge	Buchanan	Replacement	10/01/13	\$ 0.42		
	58	86601	Bridge	Lee	Rehabilitation	08/01/13	\$ 0.20		
	158	90176	Bridge	Wise	Replacement	08/01/13	\$ 0.15		
	91	90180	Bridge	Wash.	Replacement	10/01/13	\$ 0.22		
	58	101376	Bridge	Grayson	Replacement	08/01/13	\$ 0.31		
	121	102702	CFX	Dickenson	New Construction	08/01/13	\$ 10.00		
	16	103552	Bridge	Tazewell	Replacement	10/01/13	\$ 0.15		
	19	103554	Bridge	Tazewell	Rehabilitation	10/01/13	\$ 0.25		
	23	103556	Bridge	Wise	Rehabilitation	10/01/13	\$ 0.25		
	102	103502	Bridge	Tazewell	Replacement	10/01/13	\$ 0.10		
	91	103503	Bridge	Wash.	Replacement	10/01/13	\$ 0.19		
	224	104189	Roadway	Scott	Safety			09/03/13	\$ 0.52
460	90282	Roadway	Buchanan	New Construction			2013	\$ 20.20	
19/460	104769	Roadway	Tazewell	Reconstruction			10/01/13	\$ 1.50	

CY 2013 and CY 2014
 Bristol District Advertisement Schedule
 Preliminary Engineering

7/11/2013

2013 Planned Advertisements (continued)

<i>System</i>	<i>Route</i>	<i>UPC</i>	<i>Category</i>	<i>Locality</i>	<i>Project Description</i>	Task Order Contracts		New Advertisements	
						<i>Projected Advertisement Date</i>	<i>Estimated Cost (millions)</i>	<i>Projected Advertisement Date</i>	<i>Estimated Cost (millions)</i>
Secondary	749	86289	Bridge	Wythe	Replacement	05/24/13	\$ 0.30		
	601	86596	Bridge	Bland	Replacement	08/01/13	\$ 0.15		
	606	101375	Bridge	Russell	Replacement	10/01/13	\$ 0.13		
	627	101379	Bridge	Scott	Replacement	08/01/13	\$ 0.18		
	637	103553	Bridge	Smyth	Rehabilitation	10/01/13	\$ 0.17		

subtotal \$ 14.59

subtotal \$ 25.18

2014 Planned Advertisements

<i>System</i>	<i>Route</i>	<i>UPC</i>	<i>Category</i>	<i>Locality</i>	<i>Project Description</i>	Task Order Contracts		New Advertisements	
						<i>Projected Advertisement Date</i>	<i>Estimated Value (millions)</i>	<i>Projected Advertisement Date</i>	<i>Estimated Value (millions)</i>
Primary	460	104451	Bridge	Tazewell	Rehabilitation			10/1/14	\$ 0.17
	F310	104538	Bridge	Washington	Rehabilitation			4/1/14	\$ 0.17
Secondary	619	104452	Bridge	Dickenson	Rehabilitation			10/1/14	\$ 0.19

subtotal

subtotal \$ 0.53