

**24 MONTH PRELIMINARY ADVERTISEMENT FOR PROJETS UNDER \$250,000**

Tier II Submission Deadline to CD	Tier I With Bidability Review Submission Deadline to CD	Tier I WithOut Bidability Review Submission Deadline to CD	Target Advertisement Date (CD Advertisement Schedule)	Target Adv Date (IPM Project Schedule)	UPC	State Project No	Residency	County	Town	Project Description	PCES Construction Estimate	Fund Source
2/22/2021	4/23/2021	5/23/2021	6/22/2021	6/22/2021	111722	0760-080-922,B698, P101, R201	Salem	ROANOKE		RTE. 760 OVER ROA. RVR. (STR. 15105) - SUPER REPLACE	\$0	MAINT
7/12/2021	9/10/2021	10/24/2021	11/23/2021	11/9/2021	110646	0092-058-030,B652, M501, P101, R201	South hill	MECKLENBURG		REPLACE BRIDGE, RTE 92 OVER BUTCHER'S CREEK,	\$0	
8/9/2021	10/8/2021	11/14/2021	12/14/2021	12/7/2021	110650	7667-043-911,P101, R201	Ashland	HENRICO		REHAB BRIDGE, HENRICO COUNTY, STR 9612 PE AND RW	\$0	
8/16/2021	10/15/2021	11/28/2021	12/28/2021	12/14/2021	118129	ADA0-968-587,N501, P101				ON CALL ADA COMPLIANCE - STAUNTON DISTRICT	\$140,000	
10/11/2021	12/10/2021	1/23/2022	2/22/2022	2/8/2022	118535	TS08-968-598,N501, P101				ON CALL SPRPM / PIM LENS REPLACEMENT & REMOVAL	\$175,000	MAINT
6/13/2022	8/12/2022	9/25/2022	10/25/2022	10/11/2022	117406	9999-967-496,C501, P101				District-wide Unsignalized Intersections Improvements	\$222,223	

**24 MONTH PRELIMINARY ADVERTISEMENT FOR PROJECTS OVER \$250,000**

Tier II Submission Deadline to CD	Tier I With Bidability Review Submission Deadline to CD	Tier I WithOut Bidability Review Submission Deadline to CD	Target Advertisement Date (CD Advertisement Schedule)	Target Adv Date (IPM Project Schedule)	UPC	State Project No	Residency	County	Town	Project Description	PCES Construction Estimate	Fund Source
2/8/2021	4/9/2021	5/23/2021	6/22/2021	6/8/2021	108669	9999-964-455,C501, P101, R201				SIGNALIZED PEDESTRIAN ACCOMMODATIONS - DW	\$1,142,552	HSIP
2/17/2021	4/18/2021	5/23/2021	6/22/2021	6/17/2021	111282	0621-024-598,B624, C501	Dillwyn	CUMBERLAND		#SGR18VB - RT 621 BR & APPR OVER APPOMATTOX RIVER	\$3,277,443	HB1887SG
2/22/2021	4/23/2021	5/23/2021	6/22/2021	6/22/2021	110620	0760-080-922,B636, M501, P101	Salem	ROANOKE		#SGR18VB - RT 760 OVER ROA.RVR. (STR 15105) - SUPER	\$1,766,115	MAINT
3/15/2021	5/14/2021	6/27/2021	7/27/2021	7/13/2021	117211	9999-962-681,N501, P101				FY 21 Curve Delineation	\$728,978	HSIP
3/15/2021	5/14/2021	6/27/2021	7/27/2021	7/13/2021	118934	PM6G-966-F21,P401				PM-6G-21 Asphalt Resurfacing – Fredericksburg Res. Secondary	\$2,354,373	MAINT
3/15/2021	5/14/2021	6/27/2021	7/27/2021	7/13/2021	118933	PM6G-966-F21,P401				PM-6G-21 Asphalt Resurfacing – Fredericksburg Res. - Primary	\$751,816	MAINT
3/15/2021	5/14/2021	6/27/2021	7/27/2021	7/13/2021	5462	0773-070-198,N501, P101, P102, R201	Martinsville	PATRICK		RTE 773 - SAFETY IMPROVEMENTS	\$872,032	STP
3/15/2021	5/14/2021	6/27/2021	7/27/2021	7/13/2021	117213	9999-962-683,N501, P101				FY 21 Unsignalized Intersections	\$655,557	HSIP
3/15/2021	5/14/2021	6/27/2021	7/27/2021	7/13/2021	116173	0081-086-837,N501, P101	Abingdon	SMYTH		#I81CIP SB MM 38.7 Epoxy Overlay & Animal fence (ID #20)	\$1,400,000	S
3/15/2021	5/14/2021	6/27/2021	7/27/2021	7/13/2021	110623	BR02-962-586,D622, D624, D625, D626,				FY18 DISTRICTWIDE CULVERT REPLACEMENT (CONTRACT C)	\$2,595,443	MAINT
4/11/2021	6/10/2021	7/11/2021	8/10/2021	8/9/2021	106190	0865-033-791,N501, P101, R201	Bedford	FRANKLIN		RTE 865 (TIMBERLINE RD) - RURAL RUSTIC	\$750,000	S
4/12/2021	6/11/2021	7/25/2021	8/24/2021	8/10/2021	107085	0641-020-R48,B699, C501, P101, R201	Chesterfield	CHESTERFIELD		RTE 641 - REPLACE SD BRIDGE FED ID 5280 (Now a Tier 1 Proj)	\$2,748,557	
4/12/2021	6/11/2021	7/25/2021	8/24/2021	8/10/2021	113027	0690-046-710,B644, M501, R201	Franklin	ISLE OF WIGHT		#SGR19VB - RT690 over Ennis Pond (Fed 10442) Replacement	\$2,152,988	
4/12/2021	6/11/2021	7/25/2021	8/24/2021	8/10/2021	116159	0081-086-832,N501, P101	Abingdon	SMYTH		#I81CIP NB MM 38.9 EXTEND DECEL LANE (ID #5)	\$950,000	S
4/12/2021	6/11/2021	7/25/2021	8/24/2021	8/10/2021	116167	0081-086-835,M501, P101	Abingdon	SMYTH		#I81CIP SB MM 42.8 EXTEND ACCEL LANE (ID #17)	\$1,895,000	S
4/12/2021	6/11/2021	7/25/2021	8/24/2021	8/10/2021	106670	0639-016-623,C501, P101, R201	Fredericksburg	CAROLINE		#HB2.FY17 RTE 639 - LADYSMITH ROAD - WIDENING	\$18,185,033	
4/12/2021	6/11/2021	7/25/2021	8/24/2021	8/10/2021	111299	0641-020-829,B695, C501	Chesterfield	CHESTERFIELD		#SGR18VB - RT 641 – REPLACE SD BRIDGE Fed 5280	\$6,000,000	
4/12/2021	6/11/2021	7/25/2021	8/24/2021	8/10/2021	116158	0081-086-831,N501, P101	Abingdon	SMYTH		#I81CIP SB MM 47.4 EXTEND ACCEL LANE (ID #16)	\$1,950,000	S
4/12/2021	6/11/2021	7/25/2021	8/24/2021	8/10/2021	106701	9999-009-348,M501, P101, R201	Bedford	BEDFORD		HRRR - Safety Improvements	\$1,517,188	STP
4/12/2021	6/11/2021	7/25/2021	8/24/2021	8/10/2021	113389	0001-012-781,B626, C501, P101, R201	South hill	BRUNSWICK		#SGR19VB - BRIDGE MAJOR REHAB RT 1 OVER CSX RW	\$3,194,860	
4/12/2021	6/11/2021	7/25/2021	8/24/2021	8/10/2021	116174	0081-086-838,N501, P101	Abingdon	SMYTH		#I81CIP MM 39.4 EXTEND DECEL LANE (ID #19)	\$850,000	S
4/12/2021	6/11/2021	7/25/2021	8/24/2021	8/10/2021	118463	9999-961-685,B620, P101				#MAINT21VB Bristol Dist-Wide On-Call Bridge Repair (2021)	\$3,000,000	MAINT
4/26/2021	6/25/2021	7/25/2021	8/24/2021	8/24/2021	105964	0673-035-591,N501, P101, R201	Christiansburg	GILES		RTE 673 - Grade, Drain, Stabilize, and Plant Mix Unpaved rd.	\$983,367	S
5/17/2021	7/16/2021	8/29/2021	9/28/2021	9/14/2021	110902	0639-016-636,M501, P101, R201	Fredericksburg	CAROLINE		#SMART18 - RTE 738/639 INTERSECTION SAFETY	\$1,322,539	
5/17/2021	7/16/2021	8/29/2021	9/28/2021	9/14/2021	104179	0608-009-790,B667, M501, P101, R201	Bedford	BEDFORD		#SGR21VB - RT 608 OVER NSRR (STR 2685) -BRIDGE	\$4,389,997	BR
5/17/2021	7/16/2021	8/29/2021	9/28/2021	9/14/2021	112877	0311-022-585,B610, M501	Salem	CRAIG		#SGR19VB - RT 311 OVER MEADOW CREEK (STR 5471) - BR	\$2,292,688	BR
5/17/2021	7/16/2021	8/29/2021	9/28/2021	9/14/2021	113026	0638-046-711,B643, M501, R201	Franklin	ISLE OF WIGHT		#SGR19VB - RT638 over Burnt Mill Swamp Fed 10417 REPLACE	\$1,271,268	
5/17/2021	7/16/2021	8/29/2021	9/28/2021	9/14/2021	113386	0095-123-309,C501, P101, R201	Petersburg		PETERSBURG	#SGR19VB - BR DECK REPLACEMENT SB I-95 OVER RT 301 & EB	\$6,366,049	
5/17/2021	7/16/2021	8/29/2021	9/28/2021	9/14/2021	108914	0221-009-830,C501, P101, R201	Bedford	BEDFORD		#HB2.FY17 Route 221 Congestion and Safety Improvements	\$6,683,813	S
5/17/2021	7/16/2021	8/29/2021	9/28/2021	9/14/2021	118517	BRDG-967-517,N501, P101				CULPEPER DISTRICT - SPOT PAINTING	\$925,785	MAINT
6/14/2021	8/13/2021	9/26/2021	10/26/2021	10/12/2021	102937	0001-016-594,B619, C501, P101, R201	Fredericksburg	CAROLINE		Rte. 1 over S. River, Bridge Rehabilitation, Ex Fed ID 04358	\$2,535,253	NH
7/12/2021	9/10/2021	10/24/2021	11/23/2021	11/9/2021	105907	U000-136-344,C501, D601, D602, D603,	Harrisonburg		WAYNESBORO	#HB2.FY17 Constr. 2-Lane Roadway Connector	\$11,929,811	EB
7/12/2021	9/10/2021	10/24/2021	11/23/2021	11/9/2021	111364	0834-033-825,M501, P101, R201	Bedford	FRANKLIN		#SMART18 - Safety Improvements to Rte 670 & Rte 834	\$2,709,340	HB1887DG
7/12/2021	9/10/2021	10/24/2021	11/23/2021	11/9/2021	111466	0095-020-818,B660, C501, P101, R201	Chesterfield	CHESTERFIELD		#SMART18 - I-95 Aux Lanes (nb & sb) b/w Rte. 288 & Rte. 10	\$24,742,492	
7/12/2021	9/10/2021	10/24/2021	11/23/2021	11/9/2021	115173	0619-098-843,B657, P101	Wytheville	WYTHE		Bridge Rehab Rte 619 Over I81 & Rte 11 (19684 Fed ID)	\$2,850,000	MAINT
7/12/2021	9/10/2021	10/24/2021	11/23/2021	11/9/2021	109519	0033-039-587,C501, P101, R201	Charlottesville	GREENE		#HB2.FY17 INTERSECTION IMPROVEMENT @ RTE 33/29	\$4,200,000	STP
7/12/2021	9/10/2021	10/24/2021	11/23/2021	11/9/2021	104774	0649-025-782,C501, P101, R201	Wise	DICKENSON		GRADE, DRAIN AND PAVE	\$804,815	S
7/12/2021	9/10/2021	10/24/2021	11/23/2021	11/9/2021	110898	0610-088-699,M501, P101, R201	Fredericksburg	SPOKESYLVANIA		Rt. 610/ASHLEIGH CHANNELIZE OFFSET RT TURN LANE -	\$500,774	HSIP
7/12/2021	9/10/2021	10/24/2021	11/23/2021	11/9/2021	111106	0250-043-914,M501, P101, R201	Ashland	HENRICO		RTE 250 SIDEWALK - DOMINION BLVD TO SPRINGFIELD RD	\$1,210,152	
7/12/2021	9/10/2021	10/24/2021	11/23/2021	11/9/2021	112638	0646-087-679,C501, P101, R201	Franklin	SOUTHAMPTON		Route 646 - Improve Curve Safety	\$808,977	
7/12/2021	9/10/2021	10/24/2021	11/23/2021	11/9/2021	109320	0095-127-970,C501, P101, R201	Ashland		RICHMOND	#HB2.FY17 SB I95 Belvidere St Interchange Safety Improvement	\$8,820,956	

**24 MONTH PRELIMINARY ADVERTISEMENT FOR PROJECTS OVER \$250,000**

Tier II Submission Deadline to CD	Tier I With Bidability Review Submission Deadline to CD	Tier I WithOut Bidability Review Submission Deadline to CD	Target Advertisement Date (CD Advertisement Schedule)	Target Adv Date (IPM Project Schedule)	UPC	State Project No	Residency	County	Town	Project Description	PCES Construction Estimate	Fund Source
7/12/2021	9/10/2021	10/24/2021	11/23/2021	11/9/2021	104955	0092-058-002,B651, M501, P101, R201	South hill	MECKLENBURG		#SGR17VB - BR REPLACE RT 92 OVER BUTCHERS CREEK (Fed	\$2,688,347	
7/12/2021	9/10/2021	10/24/2021	11/23/2021	11/9/2021	104300	0602-030-764,C501, P101, R201	Warrenton	FAUQUIER		ROGUES ROAD - RECONSTRUCTION OF ROAD	\$2,615,662	
7/12/2021	9/10/2021	10/24/2021	11/23/2021	11/9/2021	17817	0023-329-101,C501, P101, R201	Wise	WISE	WISE	WIDEN BUSINESS ROUTE 23 TO FOUR LANES	\$7,216,213	S/STP
8/9/2021	10/8/2021	11/14/2021	12/14/2021	12/7/2021	112750	0011-095-052,C501, D610, P101, R201	Abingdon	WASHINGTON		Route 11 Structure 1021 over Sinking Creek - Fed ID 18844	\$1,710,792	BR,STP
8/16/2021	10/15/2021	11/28/2021	12/28/2021	12/14/2021	111291	0157-043-922,B647, C501	Ashland	HENRICO		#SGR18VB -REHAB BRIDGE, HENRICO COUNTY, STR 9875 CN	\$5,680,611	
8/16/2021	10/15/2021	11/28/2021	12/28/2021	12/14/2021	109516	0711-088-689,C501, P101, R201	Fredericksburg	SPOTSYLVANIA		ROUTE 711 - CROSSOVER MOVEMENT CONVERSION	\$815,295	HSIP
8/16/2021	10/15/2021	11/28/2021	12/28/2021	12/14/2021	90931	0711-072-575,C501, P101, R201	Chesterfield	POWHATAN		#SMART18 - ROUTE 711 - INTERSECTION IMPROVEMENTS	\$1,612,254	STP
8/16/2021	10/15/2021	11/28/2021	12/28/2021	12/14/2021	111048	U000-132-350,C501, P101	Harrisonburg		STAUNTON	#SMART18 - (St) STAUNTON CROSSING STREET EXTENSION	\$7,924,500	HB1887HP,STP
8/16/2021	10/15/2021	11/28/2021	12/28/2021	12/14/2021	110914	0001-088-709,B617, C501, D609, D610,	Fredericksburg	SPOTSYLVANIA		#SMART18 - I-95 EXIT 126, RTE 1 SB ONTO SOUTHPOINT PKWY	\$11,948,174	
8/16/2021	10/15/2021	11/28/2021	12/28/2021	12/14/2021	115727	0360-079-603,C501, P101	NORTHERN NECK	RICHMOND		#SMART20 - ROUTE 360/619 INTERSECTION IMPROVEMENTS	\$1,000,000	
8/16/2021	10/15/2021	11/28/2021	12/28/2021	12/14/2021	117212	9999-962-682,M501, P101				FY 21 Pedestrian Crossing Improvements	\$414,824	HSIP
8/16/2021	10/15/2021	11/28/2021	12/28/2021	12/14/2021	111290	7667-043-921,B601, C501	Ashland	HENRICO		#SGR18VB - REHAB BRIDGE, HENRICO COUNTY, STR 9612 CN	\$6,008,374	
8/16/2021	10/15/2021	11/28/2021	12/28/2021	12/14/2021	111297	0657-042-895,B646, M501, P101, R201	Ashland	HANOVER		#SGR18VB - BRIDGE REHAB RT 657 OVER I-95	\$5,338,196	
9/13/2021	11/12/2021	12/26/2021	1/25/2022	1/11/2022	111015	0620-017-865,N501, P101, R201	Martinsville	CARROLL		Route 620 - Safety Improvements	\$827,155	STP
9/20/2021	11/19/2021	12/26/2021	1/25/2022	1/18/2022	107022	0050-034-877,N501, P101	Edinburg	FREDERICK		RTE 50 - SAFETY IMPROVEMENTS	\$4,750,000	HSIP
10/11/2021	12/10/2021	1/23/2022	2/22/2022	2/8/2022	17633	BW00-047-103,C501, P101, R201	Williamsburg	JAMES CITY		Sidewalk and Bikeway on Rte 60 from Croaker to Old Church Rd	\$1,435,066	STP
10/11/2021	12/10/2021	1/23/2022	2/22/2022	2/8/2022	115718	0033-115-269,C501, P101	Harrisonburg		HARRISONBUR	#SMART20 US 33 (MARKET STREET) AND I-81 IMPROVEMENTS	\$7,260,653	STP
10/11/2021	12/10/2021	1/23/2022	2/22/2022	2/8/2022	105734	0632-037-750,C501, P101, R201	Ashland	GOOCHLAND		RTE 632 - ROUNDABOUT	\$3,058,863	
10/11/2021	12/10/2021	1/23/2022	2/22/2022	2/8/2022	100781	0033-082-765,B623, P101, R201	Harrisonburg	ROCKINGHAM		#SGR17VB - RT. 33 Repl Bridges over NSRR (Fed 20446 & 20447)	\$18,715,517	BR
10/11/2021	12/10/2021	1/23/2022	2/22/2022	2/8/2022	104177	0033-082-805,B624, C501, P101, R201	Harrisonburg	ROCKINGHAM		#SGR18VB - RT 33 over I-81 Exit 247 Impr EBL; STR No. 20443	\$14,986,737	BR/STP
10/11/2021	12/10/2021	1/23/2022	2/22/2022	2/8/2022	111052	0682-082-870,M501, P101, R201	Harrisonburg	ROCKINGHAM		#SMART18 - (St) RTE 682 FRIEDENS CHURCH RD	\$936,462	STP
10/11/2021	12/10/2021	1/23/2022	2/22/2022	2/8/2022	113487	0033-082-884,B626, C501, R201	Harrisonburg	ROCKINGHAM		#SGR19VB - RT 33 OVER I-81 EXIT 247 IMPR WBL (STR 20441)	\$14,269,467	STP
10/11/2021	12/10/2021	1/23/2022	2/22/2022	2/8/2022	111230	0081-115-261,N501, P101	Harrisonburg		HARRISONBUR	#SMART18 - (St) I-81 EXIT 247 INTERCHANGE IMPROVEMENTS	\$5,513,594	STP
10/14/2021	12/13/2021	1/23/2022	2/22/2022	2/11/2022	106450	0613-053-106,N501, P101	Leesburg	LOUDOUN		TICONDEROGA ROAD - RECONSTRUCT AND PAVE GRAVEL	\$2,423,741	S
11/8/2021	1/7/2022	2/20/2022	3/22/2022	3/8/2022	111699	9999-074-788,D634, D635, M501, P101,	Petersburg	PRINCE GEORGE		Replace two bridges with box culverts in Prince George Co	\$1,439,641	REVSH
11/8/2021	1/7/2022	2/20/2022	3/22/2022	3/8/2022	115483	0023-146-130,P101	Wise	WISE	NORTON	#SMART20-US 58 Alt and US 23 NB Off-Ramp Mod (APP ID#3997)	\$886,000	HB1887DG
11/8/2021	1/7/2022	2/20/2022	3/22/2022	3/8/2022	111735	0036-123-297,C501, D609, P101, R201	Petersburg		PETERSBURG	#SGR19LB - University Blvd/Appomattox River Canal	\$960,000	
11/8/2021	1/7/2022	2/20/2022	3/22/2022	3/8/2022	111779	0702-002-928,D685, P101, R201	Charlottesville	ALBEMARLE		RTE. 702 - BRIDGE REPLACEMENT STR. 6401	\$2,500,000	S
12/7/2021	2/5/2022	3/13/2022	4/12/2022	4/6/2022	109062	0259-082-S54,N501, P101	Harrisonburg	ROCKINGHAM		TRENCH WIDEN SHOULDERS AND INSTALL RUMBLE STRIPS	\$2,675,000	HSIP
12/14/2021	2/12/2022	3/27/2022	4/26/2022	4/13/2022	109068	0055-093-S03,N501, P101	Edinburg	WARREN		TRENCH WIDEN SHOULDERS AND INSTALL RUMBLE STRIPES -	\$2,259,400	HSIP
12/22/2021	2/20/2022	3/27/2022	4/26/2022	4/21/2022	109467	0001-089-721,C501, P101, R201	Fredericksburg	STAFFORD		#HB2.FY17 - SAFETY IMPRV RTE 1 TELEGRAPH/WOODSTOCK	\$6,215,491	
12/27/2021	2/25/2022	3/27/2022	4/26/2022	4/26/2022	118392	0066-000-921,B622, P101	Fairfax	ARLINGTON		#SS - ROSSLYN TUNNEL - REHABILITATION	\$20,434,674	
1/10/2022	3/11/2022	4/24/2022	5/24/2022	5/10/2022	107309	0649-080-R77,M501, P101, R201	Salem	ROANOKE		Dry Hollow Road Safety Improvements	\$1,761,000	REVSH
1/10/2022	3/11/2022	4/24/2022	5/24/2022	5/10/2022	109628	9999-964-452,M501, P101				SYSTEMIC ROADWAY DEPARTURE TREATMENTS - RTE 460	\$982,640	
1/10/2022	3/11/2022	4/24/2022	5/24/2022	5/10/2022	113518	0029-029-414,C501, D614, P101, R201	Fairfax	FAIRFAX		LEE HIGHWAY PEDESTRIAN IMPROVEMENTS	\$905,635	
1/10/2022	3/11/2022	4/24/2022	5/24/2022	5/10/2022	16314	0641-099-200,C501, P101, R201	Williamsburg	YORK		Penniman Rd/Government Rd/ROADWAY IMPROVEMENTS	\$3,375,193	STP
1/10/2022	3/11/2022	4/24/2022	5/24/2022	5/10/2022	113517	0050-029-415,C501, P101, R201	Fairfax	FAIRFAX		ROUTE 50 AND WAPLES MILL ROAD INTERSECTION	\$1,751,444	
1/20/2022	3/21/2022	4/24/2022	5/24/2022	5/20/2022	1852	0602-167-181,M501, P101, R201	Accomac	ACCOMACK	BELLE HAVEN	#SMART18 - RTE 602 - RECONSTRUCTION	\$2,282,506	STP/S
2/14/2022	4/15/2022	5/29/2022	6/28/2022	6/14/2022	117954	9999-961-673,N501, P101				#81CIP DETOUR SIGNAL UPGRADES FOR VDOT MAINTAINED	\$917,145	
2/14/2022	4/15/2022	5/29/2022	6/28/2022	6/14/2022	111338	0258-300-204,B602, C501	Franklin	ISLE OF WIGHT	SMITHFIELD	#SGR18VB - RT 258BUS over Cypress Ck Bridge Repair	\$5,000,000	MAINT
2/14/2022	4/15/2022	5/29/2022	6/28/2022	6/14/2022	111634	0001-026-641,M501, P101, R201	Petersburg	DINWIDDIE		#SMART18 - Rte 1 & Courthouse Rd. (Rte 627) Int. Realignment	\$336,914	

**24 MONTH PRELIMINARY ADVERTISEMENT FOR PROJECTS OVER \$250,000**

Tier II Submission Deadline to CD	Tier I With Bidability Review Submission Deadline to CD	Tier I WithOut Bidability Review Submission Deadline to CD	Target Advertisement Date (CD Advertisement Schedule)	Target Adv Date (IPM Project Schedule)	UPC	State Project No	Residency	County	Town	Project Description	PCES Construction Estimate	Fund Source
2/14/2022	4/15/2022	5/29/2022	6/28/2022	6/14/2022	115473	0813-080-858,B666, P101	Salem	ROANOKE		#SGR17VB - RT 813 OVER ROANOKE RIVER (STR12363) SUB	\$2,030,036	MAINT
2/14/2022	4/15/2022	5/29/2022	6/28/2022	6/14/2022	116169	0081-086-836,C501, P101	Abingdon	SMYTH		#I81CIP SB MM 54.1 EXTEND RAMP TO REST AREA (ID #15)	\$3,900,000	S
2/16/2022	4/17/2022	5/29/2022	6/28/2022	6/16/2022	115482	0102-143-132,N501, P101	Lebanon	TAZEWELL	BLUEFIELD	#SMART20-College Avenue Traffic Signal Sync (APP ID#5039)	\$700,000	STP
3/14/2022	5/13/2022	6/26/2022	7/26/2022	7/12/2022	111058	0901-007-979,C501, P101, R201	Harrisonburg	AUGUSTA		#SMART18 - (ST) MILL PLACE PARKWAY IMPROVEMENTS	\$1,229,577	STP
3/14/2022	5/13/2022	6/26/2022	7/26/2022	7/12/2022	109477	0626-089-726,C501, P101, R201	Fredericksburg	STAFFORD		BIKE AND PEDESTRIAN UPGRADES ON LEELAND ROAD	\$1,231,746	HSIP
3/14/2022	5/13/2022	6/26/2022	7/26/2022	7/12/2022	111635	0106-074-786,C501, P101, R201	Petersburg	PRINCE GEORGE		#SMART18 - RT 106 & RT 630 INTERSECTION SAFETY PROJECT	\$4,256,434	
3/14/2022	5/13/2022	6/26/2022	7/26/2022	7/12/2022	113031	0743-087-681,B667, M501, P101, R201	Franklin	SOUTHAMPTON		#SGR19VB - RT 743 over Tarrara Creek (Fed 17901) REPLACE	\$2,200,000	
3/14/2022	5/13/2022	6/26/2022	7/26/2022	7/12/2022	113853	0652-016-639,B601, M501, P101, R201	Fredericksburg	CAROLINE		#SGR19VB - BRIDGE REPLACE RT 652 POLECAT CREEK ID	\$1,950,656	BR
4/25/2022	6/24/2022	7/24/2022	8/23/2022	8/23/2022	76402	U000-126-106,C501, P101, R201	Christiansburg	MONTGOMERY	RADFORD	CONSTRUCT NEW 2 LANE CONNECTOR - PHASE 1	\$2,926,476	STP
5/16/2022	7/15/2022	8/28/2022	9/27/2022	9/13/2022	111306	6131-165-659,C501, P101, R201	Appomattox	APPOMATTOX	APPOMATTOX	#SMART18 - RTE 131 - RECONSTRUCTION	\$9,793,272	HB1887DG
5/16/2022	7/15/2022	8/28/2022	9/27/2022	9/13/2022	111728	0029-030-829,C501, P101, R201	Warrenton	FAUQUIER		US Rte. 15/29 & Rte. 215 Intersection & Signal Improvements	\$1,700,000	HSIP
5/16/2022	7/15/2022	8/28/2022	9/27/2022	9/13/2022	115726	0206-048-609,P101, R201	Fredericksburg	KING GEORGE		#SMART20 - ROUTE 206 AND ROUTE 218 RIGHT TURN LANE	\$1,300,000	HB1887DG
5/16/2022	7/15/2022	8/28/2022	9/27/2022	9/13/2022	107063	0221-009-826,M501, P101, R201	Bedford	BEDFORD		Rt. 221 Bedford Co. - Pedestrian Safety Improvements	\$1,750,000	HSIP
6/13/2022	8/12/2022	9/25/2022	10/25/2022	10/11/2022	106175	0687-083-857,B643, C501, P101, R201	Lebanon	RUSSELL		#SGR17VB - BR Repl-Roanoke Hill Rd over RT 63 (Fed 16511)	\$3,595,000	HB1887SG
6/13/2022	8/12/2022	9/25/2022	10/25/2022	10/11/2022	108886	0675-055-731,C501, P101, R201	South hill	LUNENBURG		CURVE REALIGNMENT - RTE 675 - LUNENBURG COUNTY	\$649,773	
6/13/2022	8/12/2022	9/25/2022	10/25/2022	10/11/2022	110794	0011-140-069,C501, P101, R201	Abingdon	WASHINGTON	ABINGDON	#SMART18 - INT. IMPROVEMENTS AND ACCESS MGMT. Rtes. 11	\$860,000	
6/13/2022	8/12/2022	9/25/2022	10/25/2022	10/11/2022	117569	9999-968-560,M501, P101				#81CIP DETOUR IMPROVEMENTS - EXIT 240 AND EXIT 323	\$1,500,000	STP
7/11/2022	9/9/2022	10/23/2022	11/22/2022	11/8/2022	113028	0683-046-709,B647, M501, P101, R201	Franklin	ISLE OF WIGHT		#SGR19VB - RT 683 over Stallings Crk (Fed 10441) REPLACE	\$2,700,000	
7/11/2022	9/9/2022	10/23/2022	11/22/2022	11/8/2022	114410	0065-084-777,M501, P101, R201	Wise	SCOTT		Rte. 65 Scott Co. Str. #1098 Fed. ID #16600	\$977,000	BR/S
7/11/2022	9/9/2022	10/23/2022	11/22/2022	11/8/2022	113033	0259-177-281,B601, M501, P101, R201	Harrisonburg	ROCKINGHAM	BROADWAY	#SGR19VB - Replace BR on RT 259 over Linville Cre(STR 15862)	\$5,484,103	STP
7/11/2022	9/9/2022	10/23/2022	11/22/2022	11/8/2022	118394	0095-076-322,B686, B687, P101, P102	Manassas	PRINCE WILLIAM		REHABILITATION OF I-95 SB AND NB BRIDGES OVER POWELLS	\$8,501,660	
7/20/2022	9/18/2022	10/23/2022	11/22/2022	11/17/2022	1850	0602-065-146,N501, P101	Accomac	NORTHAMPTON		RTE 602 - RECONSTRUCTION	\$756,489	
8/15/2022	10/14/2022	11/27/2022	12/27/2022	12/13/2022	111648	7017-156-308,C501, P101, R201	Warrenton	FAUQUIER	WARRENTON	#SMART18 - INT. IMPROVEMENTS AT FROST AVE. &	\$2,329,270	STP
8/15/2022	10/14/2022	11/27/2022	12/27/2022	12/13/2022	108532	0258-300-198,B601, C501, P101, R201	Franklin	ISLE OF WIGHT	SMITHFIELD	Rte. 258BUS over Cypress Ck Bridge Repair	\$2,000,000	MAINT
8/15/2022	10/14/2022	11/27/2022	12/27/2022	12/13/2022	110767	6015-019-859,P101	Dillwyn	CHARLOTTE		#SMART18 - RTE 15 - CONSTRUCT ROUNDABOUT AT RTE 360	\$4,204,648	HB1887DG
8/15/2022	10/14/2022	11/27/2022	12/27/2022	12/13/2022	111647	7017-156-309,C501, P101, R201	Warrenton	FAUQUIER	WARRENTON	#SMART18 - BROADVIEW AVENUE ACCESS MANAGEMENT	\$2,100,000	STP
9/12/2022	11/11/2022	12/25/2022	1/24/2023	1/10/2023	118101	9999-093-832,M501, P101	Edinburg	WARREN		#81CIP DETOUR IMPROVEMENTS - EXIT 300 AND EXIT 313	\$2,500,000	
9/12/2022	11/11/2022	12/25/2022	1/24/2023	1/10/2023	110987	0636-088-707,M501, P101, R201	Fredericksburg	SPOTSYLVANIA		#SMART18 - RTE 208/HOOD DRIVE INTERSECTION	\$3,673,261	
9/12/2022	11/11/2022	12/25/2022	1/24/2023	1/10/2023	117944	0011-034-939,M501, P101	Edinburg	FREDERICK		#81CIP DETOUR IMPROVEMENTS - EXIT 317	\$750,000	
9/12/2022	11/11/2022	12/25/2022	1/24/2023	1/10/2023	109600	0667-002-932,D638, P101, R201	Charlottesville	ALBEMARLE		#SGR17VB - RT 667 - REPLACE BRIDGE STR. 6056	\$1,193,500	BR
9/12/2022	11/11/2022	12/25/2022	1/24/2023	1/10/2023	111339	0692-046-702,B642, M501	Franklin	ISLE OF WIGHT		#SGR18VB - RT 692 over Champion Swamp (Fed 10445) REPLACE	\$2,088,401	
9/12/2022	11/11/2022	12/25/2022	1/24/2023	1/10/2023	104898	0023-052-789,B665, P101	Wise	LEE		#SGR17VB - Bridge Repl - RT 23 NBL over NSRR (Fed 10697)	\$3,440,002	BR,BR/MAINT
9/12/2022	11/11/2022	12/25/2022	1/24/2023	1/10/2023	118100	9999-007-026,M501, P101	Harrisonburg	AUGUSTA		#81CIP DETOUR IMPROVEMENTS - EXITS 220, 225, 227 AND 235	\$3,500,000	
9/12/2022	11/11/2022	12/25/2022	1/24/2023	1/10/2023	113029	0644-046-708,B646, M501, P101, R201	Franklin	ISLE OF WIGHT		#SGR19VB - RT 644 over Pope Swamp (Fed 10424) Replacement	\$2,918,288	
9/12/2022	11/11/2022	12/25/2022	1/24/2023	1/10/2023	105960	0023-052-788,B666, P101	Wise	LEE		#SGR21VB - Bridge Repl - Rte 23 SBL over NSRR (Fed ID 10696)	\$3,532,969	BR/MAINT
11/14/2022	1/13/2023	2/26/2023	3/28/2023	3/14/2023	113413	0017-036-617,P101, R201	Saluda	GLOUCESTER		INTERSECTION IMPROVEMENTS AT RT 17/216	\$676,800	HSIP
12/12/2022	2/10/2023	3/26/2023	4/25/2023	4/11/2023	117114	0003-111-335,N501	Fredericksburg		FREDERICKSBUR	#SGR21LP - CITY OF FREDERICKSBURG PLANK RD 3 E	\$400,000	
12/14/2022	2/12/2023	3/26/2023	4/25/2023	4/13/2023	113607	EN18-076-283,C501, P101, R201	Manassas	PRINCE WILLIAM		OLD CAROLINA ROAD SIDEWALK IMPROVEMENTS	\$751,845	STP
1/9/2023	3/10/2023	4/23/2023	5/23/2023	5/9/2023	115887	9999-964-620,C501, P101				SYSTEMIC CURVE DELINEATION - DISTRICTWIDE	\$2,651,872	
5/15/2023	7/14/2023	8/27/2023	9/26/2023	9/12/2023	5559	0638-029-156,C504, P104, R204	Fairfax	FAIRFAX		ROLLING ROAD - RTE 638 - WIDEN TO 4 LANES - PH II	\$42,499,734	STP
6/12/2023	8/11/2023	9/24/2023	10/24/2023	10/10/2023	112042	0001-166-286,C501, P101, R201	Ashland	HANOVER	ASHLAND	ROUTE 1 IMPROVEMENTS: ASHCAKE RD TO ARBOR OAK DR	\$6,401,022	

**24 MONTH PRELIMINARY ADVERTISEMENT FOR PROJECTS OVER \$250,000**

Tier II Submission Deadline to CD	Tier I With Bidability Review Submission Deadline to CD	Tier I WithOut Bidability Review Submission Deadline to CD	Target Advertisement Date (CD Advertisement Schedule)	Target Adv Date (IPM Project Schedule)	UPC	State Project No	Residency	County	Town	Project Description	PCES Construction Estimate	Fund Source
7/10/2023	9/8/2023	10/15/2023	11/14/2023	11/7/2023	50100	U000-235-110,B606, C501, P101, R201	Fairfax	FAIRFAX	HERNDON	#SMART18 - WIDEN E ELDEN ST FROM MONROE ST TO FXCO	\$24,574,846	HPD