COMMONWEALTH of VIRGINIA

DEPARTMENT OF TRANSPORTATION
1401 EAST BROAD STREET
RICHMOND, VIRGINIA 23219 2000

Charles A. Kilpatrick, P.E.
Commissioner

December 21, 2016

Project Name: I-95 Southbound CD Lanes – Rappahannock River Crossing Project
State Project No.: 0095-111-259
Federal Project No.: IM-5111(235)
Contract ID: C00101595DB94

TO: INTERESTED OFFERORS

SUBJECT: CHANGE IN SOQ SUBMISSION DATE

The Statement of Qualifications (SOQ) due date for the subject Project will be postponed from the previously published milestone date of January 10, 2017. VDOT is currently reassessing the Project Scope. Depending on the results of the preliminary FY18 Smart Scale scoring, VDOT will evaluate whether to combine the I-95 SB CD Lanes – Rappahannock River Crossing with the I-95 NB CD Lanes – Rappahannock River Crossing project. VDOT will release an RFQ Addendum in January with additional details, including an updated Project Milestone Schedule.