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1. PROJECT DESCRIPTION 

The Commonwealth’s I-95 HOV/HOT Lanes Project (the Project) will create approximately 29 miles of HOV/HOT 
Lanes on I-95, connecting it to the I-495 Express Lanes on the Capital Beltway.  It includes building a nine mile extension 
(by constructing two new reversible HOV/HOT Lanes) of the existing HOV lanes from Dumfries in Prince William 
County to Garrisonville Road in Stafford County, improving the existing two HOV Lanes for six miles, from Route 234 to 
Prince William Parkway, expanding the existing 14 miles of HOV Lanes from two lanes to three lanes, between Prince 
William Parkway to approximately one mile north of Edsall Road on I-395. Also included is the addition of new access 
points and improvements of existing access points in the areas of Garrisonville Road, Joplin Road, Prince William 
Parkway, Fairfax County Parkway, Franconia-Springfield Parkway and the Springfield Interchanges (I-495/95/395) as 
shown below. The project ends approximately one mile north of Edsall Road on I-395.  

 
2. Federal NEPA Process  

VDOT obtained initial input from the Virginia natural resource agencies via the State Environmental Review Process 
(SERP) on both the Northern and Southern Projects (UPC 70849 and 70850, respectively).  In cooperation with the 
Private Entities, VDOT prepared and submitted project scoping documentation to FHWA, which included a 
recommendation on the type of environmental document to be prepared.  FHWA provided concurrence, with conditions, 
for advancing the Northern and Southern Projects, with a Categorical Exclusion (CE) for the Northern Project and an 
Environmental Assessment (EA) for the Southern Project. The NEPA Documentation Concurrence Form was signed by 
FHWA on August 26, 2006.   A CE was completed for the northern project in January 2009, but later rescinded in March 
2011.   

No.  Route   Connection Location: Morning 
connections: 

Evening connections: Type of 
Modification: 

1 I - 395 Between VA 648 (Edsall Road) 
and Turkeycock Run 

NB HOV/HOT Lanes 
to NB general purpose 
lanes 

N/A New 

2 I - 95 VA 7100 (Fairfax County 
Parkway) 

NB HOV/HOT Lanes 
to Fairfax County 
Parkway (Alban Rd.) 

Fairfax County 
Parkway (Alban Rd.) 
to SB HOV/HOT 
Lanes 

New  

3 I - 95 Between VA 7100 (Fairfax 
County Pkwy) and VA 638 
(Pohick Road) 

N/A SB HOV/HOT Lanes 
to SB general purpose 
lanes 

Deleted (to 
accommodate No. 2 
above)  

4 I - 95 Between VA 642 (Lorton Road) 
and Rte. 1 

N/A SB GP to SB 
HOV/HOT Lanes 

New 

5 I - 95 Between VA 123 (Gordon Road) 
and VA 3000 (Prince William 
County Parkway) 

NB HOV/HOT Lanes 
to NB general purpose 
lanes 

N/A New 

6 I - 95 Between Optiz and Dale Blvd N/A SB GP to SB 
HOV/HOT Lanes 

New 

7 I - 95 Between US 234 (Dumfries 
Road) and VA 619 (Joplin Road) 

N/A SB HOV/HOT Lanes 
to SB general purpose 
lanes 

Expanded – replace 
slip ramp with flyover 

8 I - 95 Between VA 619 (Joplin Road) 
and VA 610 (Garrisonville 
Road) 

NB general purpose 
lanes to NB 
HOV/HOT lanes  

SB HOV/HOT Lanes 
to SB general purpose 
lanes 

New 
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3.1. Project Progress 

Preliminary Engineering/ Design activities are 100% complete on the base work.  The overall Project progress as 
of June, 2015 is nearly 100% (the project is substantially complete but has not achieved Final Acceptance as of 
June 30, 2015).  Below is a brief summary of different project areas: 
 
Safety: The project has recorded more than 4.2 million safe hours without any injury loss time and the project 
OSHA recordable incident rate is 0.42 which is significantly below the industry average of 3.6. 

DBE/SWAM: DBE/SWaM goals exceeded 

o Goal $189.2 Million  

o Committed Over $223 Million  

o Paid to Date $222.9 Million  

Construction Update: 
 

 Project was substantially completed and opened to toll traffic on December 29, 2014. 
 As of June 2015, construction is nearly 100% complete excluding remaining punch list items. 
 All bridge, retaining wall, and sound wall work is complete. 
 Active work underway to complete remaining punch list items. 
 Preparing conceptual/feasible plans for Southern Terminus extension. 

 
Partnering and Coordination: Virginia Department of Transportation has continued its partnering efforts with 
the concessionaire, design builder, FHWA and other key stakeholders. VDOT is coordinating with nearly 30 other 
projects in the vicinity of I-95 Express lanes project to ensure smooth implementation of multiple construction 
operations and reduce traffic impacts. Also, VDOT has been continually coordinating with Marine Corp Base – 
Quantico and Eastern Federal Lands and keeping them appraised of the project schedule and construction 
activities. 

TMP: Below are some of the major congestion management strategies that have been initiated to reduce 
congestion along the project corridor. 

• Increased Virginia State Police presence and Safety Service Patrols – including coverage on Route 1 
(major detour route) 

• Increased dynamic message signs alerting travelers of construction activities   
• “Queue signs” to warn drivers of trucks entering the highway 
• Speed radar trailers to slow traffic in the work zone  
• More PCMS & CCTV units to monitor the work zone and post safety messages  
• As a part of congestion management strategy – VDOT  along with DRPT and other transit agencies has 

started  PRTC Tyson  Express Bus, PRTC Supplemental service, PRTC Saturday Metro Direct service, 
subsidized the creation of over 50 new vanpools, and a VRE Transit Subsidy strategy 

• A dedicated team to coordinate MOT plans and Lane Closure requests from all construction and 
maintenance activities in the construction zone. 
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Public Outreach and Communications:  Below is the update on major outreach strategies as of June 2015: 
• VDOT and Concessionaire jointly conducted citizen information and educational briefings prior to Toll 

Day 1. 
• The project team has conducted and participated in 976 outreach meetings to date. 
• VDOT continued proactive earned media outreach including news releases, traffic advisories, extensive 

media pitching, on-site interviews and media availabilities, and media events/briefings, and reached an 
audience of more than 62.5 million through earned media. 

• VDOT continued to send out regular email blasts to a stakeholder list of more than 5,200 with project 
updates, weekly traffic alerts and lane closure.  

4. Virginia Department of Transportation Funding Obligation for the Route I-95 HOV/HOT Lanes Project in 

Virginia 

The overall cost estimate for the construction of the I-95 HOV/HOT Lanes project in Virginia is included in Section 4 of 
the Financial Plan ($887.99 M) and this supplement discusses the Virginia Department of Transportation (VDOT) 
financial commitment towards the project.  
 
Table 1 depicts the $230.9 million in project costs funded by VDOT.  It includes: 

 Project Preliminary Engineering Studies (Northern Section) 

 Fluor/Transurban Development 

 Management Oversight including Allowances and Transportation Management Plan 

 VDOT’s Public Contribution  

Table 1 – VDOT Project Estimates  

UPC Description Status 
Preliminary 
Engineering 

Right-
of-Way 

Construction Total 

70849 
I-95/HOT Lanes Northern 
Section Development 

Interim 
Agreement $41,364,865 $   - $    - $41,364,865 

77616 
I-95 HOV/HOT Lanes 
Fluor/Transurban 
Development 

Interim 
Agreement 

 
25,406,119 -             - $25,406,119 

70850* 
I-95 Southern HOT Lanes 
Preliminary Engineering 
Studies 

Interim 
Agreement 

1,500,382 -     - $1,500,382 

102711 
I-95 HOV/HOT Lanes 
Management Oversight 

After Financial 
Close      -  - 80,080,848 $80,080,848 

1027101 Public Contribution 
After Financial 
Close   - - 82,550,000 $82,550,000 

Total   
$68,271,366 $   - $162,630,848 $230,902,214 

1 UPC 102710 was created as a “child project” to UPC 103106 (HOT Lanes Construction) to capture the Public Contribution.  

It should be noted that UPC 101577 and UPC 95382 were created as “Child Projects” to UPC 70849:  *Also noted UPC 
70850 was created as an associated project to complete the I-95 Southern HOT Lanes (Garrisonville road to Massaponax) 
preliminary engineering study. 

a.  UPC 101577 was created as a child to UPC 70849 to study the transit need due to the HOT Lanes project. Total 
estimate for this effort was $200,000. 
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b.  UPC 95382 was created as a child to UPC 70849 to track charges associated with the Arlington Lawsuit – Total 
estimate for this effort was $250,000. 

Table 1A outlines the cost associated with the VDOT’s contribution. 

Table 1A - VDOT’s Contribution 
Responsible 
Party 

Type of Cost Original 
Estimate 

Previous FP 
estimate 

Current Estimate Cost To Date Justification/ Reason for Differences 

VDOT 
Project 
Delivery 
Oversight 
Costs  

(UPC 102711 

– 
Management 
Oversight) 

Federal 
Project No. 
0952523 

TMP $15M $13M  $0.87M  $209K 
With the project nearly 100% complete, the Current 
Estimate is reduced to less than $1M 

Construction 
Oversight $30M $27.5M  $27.5M  $19.08M Unchanged from previous update. 

Contingency  
(Unknown–
Unknown) (See 
Table 4) 
including 
Southern 
Terminus 
Extension 

$25M $3.54M $23.0M  $465K 

The Estimate is increased to include the risk associated 
with quantity overrun for change orders, additional cost to 
cover law enforcement Allowance and estimated cost to 
extend the Southern Terminus (See Table 4).  No 
additional funds are required to cover the anticipated 
increased costs noted above. 

Change Orders 

(See Table 5) 

  

Potential 
Change Orders 
(Table 6) 

  $  - 
 

  $  -   

$10.94M 

 
+$10.78M 

 

 +$   - ___ 
   
$10.78M 

+$10.45M 
 

+$  -  ___ 
$10.45M 

 

As of June 2015, VDOT has identified items of work to 
be performed during FY2016 construction period that are 
potential changes to the original project scope.  (See Table 
4 - Potential Change Orders). Also, VDOT has processed 
22 change orders (See Table 5 & 5A). 

 

Negotiated 
Allowances  (to 
offset significant 
risk as noted in 
Table 3) 
(Known – 
Unknown)   

  $23.8M  $23.8M  $16.63M  $15.25M 
With the project nearly 100% complete, the Current 
Estimate of $23.8 M is reduced $16.3M (see Table 3) 

OTP3 ( VDOT 
& Consultants) 
support 

$3.8M  $1.3M  $1.3M  $66K 
Unchanged from previous update. 

Subtotal $97.6M $80.08M $80.08M $45.52M  

Project 
Development 
Costs 
UPC 70849 

Federal 
Project No. 
0952487 

VDOT  

$46M 

( See Table 
1- VDOT 

Project 
Estimates) 

 $46M  $41.4M  $41.4M 
This project is complete. Surplus allocation balances were 
transferred in fiscal year 2014 to UPC 102711 to fund 
Change Orders and Risks as they occur. 

Project 
Development 
Costs  
UPC 70850 
 
Federal 
Project No.  
0952487 

VDOT  $1.5M  $1.5M  $1.5M  $1.5M This project is complete. 
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Responsible 
Party 

Type of Cost Original 
Estimate 

Previous FP 
estimate 

Current Estimate Cost To Date Justification/ Reason for Differences 

Project 
Development 
Costs 
UPC 77616 

Federal 
Project No. 
0952487 

Developer 
(Qualifying 
Cost) 

 $28M  $28M  $25.41M  $25.41M 

Actual payments for development cost. 
This Project is complete. Surplus allocation balances were 
transferred in fiscal year 2014 to UPC 102711 to fund 
Change Orders and Risks as they occur. 

Sub Total  
 $173.1M $155.58M $148.39M $113.83M 

 

 

Table 2A below lists the Current Federal Project Numbers and the respective State Project Numbers. 

Table 2A:  Federal Project Numbers 
Federal Project No. UPC State Project No. Description 

0952487 

70849 0095-96A-107, P101 I-95 HOV/HOT Lanes Northern Section Development 

70850** 0095-966-109, P101 I-95 HOV/HOT Lanes Southern Section Development 

77616 0095-966-101, P101 I-95 HOV/HOT Lanes Fluor/Transurban Development 

95382* 0395-000-737, P101 I-95 HOV/HOT Lanes – Arlington Law Suit 

101557* 0095-96A-119, P101 I-95 HOV/HOT Lanes Transit Management Plan 

0952525 103222 0095-969-075, C501 I-95 HOV/HOT Lanes  Debt Service 

 
0952523 

102711 0095-969-991, C501 I-95 HOV/HOT Lanes Management Oversight 

102710 0095-969-990,C501 I-95 HOV/HOT  Lanes  Public Contribution 

 * UPCs were created as a “child projects” to the parent UPC 70849. They are no longer affiliated with the I-95 HOV/HOT Lanes. 
** UPC 70850 created for the preliminary engineering study for I-95 Southern HOT Lanes from Garrisonville Road to 
Massaponax.  

 
Table 2B details the current federal funding obligations as well as state funds that are used for Advance Construction 
(AC). It depicts the information shown in the Federal Highway Administration’s Fiscal Management Information System 
(FMIS) and the VDOT Six Year Plan.   

Table 2B:  Current Federal Obligations 

Federal Project 
Number 

State UPC State Funding Federal Funding Total 

  
AC-NH State Match 

Federal Funding 
Program Code 

Total  

0952487 

70849 

$15,499,345 $10,804,252

Q050 $572,706
L050 $7,772,413
L05E $12,763,319

70850 

3150 $52,948

L050 
 

$0
L050 $0  

77616 
L240 $1,820,000
H050 $1,339,535

95382 M001 $3,396,734
101557 0420 $200,000

Total Current Federal 
Obligation 0952487 

$15,499,345 $10,804,252
 

$27,917,655
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Federal Project 
Number 

State UPC State Funding Federal Funding Total 

0952523 
102710 

/102711* 
$34,230,785 

$   327,239  L05E $26,909,687
M001 $1,308,957
Q050 $5,764,707  

Total Current Federal 
Obligation 0952523 

$34,230,785 $327,239
 

$33,983,351

Total Current  Federal 
Obligations 

$49,730,130 $11,131,491
 

$61,901,006 $122,762,627

* The excess GARVEE Funds, $11.45M, have been moved to UPC 102711.  

 

GARVEE AC conversions cover the cost of the financing to provide for the public contribution. Table 2C* 
below details GARVEE AC conversions to date:  
 

Table 2C – GARVEE AC Conversions 

Federal Fiscal Year Conversion to Date Remaining AC Amount 

2015 $ 22,591,634 $ 101,304,308 
* Table 2C will be updated annualy with financial supplement. 

5. Construction Risk/Allowances:   

Now that the construction period is complete, VDOT is finalizing the quantities to pay the Concessionaire for certain 
Design-Build activities performed as they delivered certain requirements and thresholds pursuant to the Technical 
Requirements. Table 3 details the negotiated not to exceed allowances that to be paid by VDOT and the anticipated 
timeframes these payments are due. These costs are included in the Management Oversight UPC 102711.  

 
Table 3: Allowances (Direct Costs to be paid by VDOT) 

Allowance Description 
  

 Anticipated Payout 

Initial Financial Plan Total Spent To Date 
 (June’15) 

State FY 2016  
(July ’15-June’16) 

Overhead Sign Foundations 

$15,000,000 

$2,861,417  

$1,380,038 

LUMS Gantry Foundations $49,537 

Toll Gantry Foundations $367,229 

Service Panel Feed                             $2,085,403 

Undercut Exc $2,509,933 

Stone $1,746,443 
Settle agreement (Paid as 
Change Order) 

$4,000,000 

Fuel/Price Adjustment $5,300,000 $0  $0 

Culvert Cleaning $1,500,000 $   682,430  

Landscaping $2,000,000  $   950,000  

Total 

 $15,252,392 $1,380,038 
$23,800,000  $16,632,430 

 
As of June 2015, VDOT has identified items that constitute potential changes to the project scope. These items are 
identified in Table 4 – Potential Change Orders, these potential change orders as identified in the Table 4 and will be 
funded as they occur during the anticipated payout timeframe in FY 2016. 
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Table 4:  Potential Change Orders 

Description Initial Financial Plan Previous Financial Plan 
State FY 2016 (July ’15 - 

June’16) Current Financial 
Plan 

Police Allowance $ -             $ -   $2,000,000 

Quaintly Overrun for Change Orders $ - $ - $1,000,000 

Southern Terminus Extension1 $ - $ - $20,000,000 

TOTAL $ - $3,540,000                     $23,000,000 

  
As of June 2015, VDOT has processed 22 change orders (Table 5& 5A).  The only identified item of work (potential 
change orders to the original project scope) that needs to be performed during the construction period in FY2016 is the 
Southern Terminus change order.  These risks along with actual and potential change orders are identified and detailed in 
Table 4, Table 5 & 5A.  All remaining/surplus funds will be applied to the Southern Terminus change order scope of 
work. 

1    Final costs for the Southern Terminus Extension are being negotiated and will be funded through the surplus funds remaining from 
the I-95 Express Lanes Project.  The surplus funds will be used to cover the Design, Construction, Department/GEC Oversight, 
Administrative and TMP costs of the Southern Terminus Extension: 

Table 5: Change Orders 

Change Description Change Order Amount 

High Performance Steel  $40,464

Corrosion Resistant Reinforcing Steel $2,537,068

Area 4 Staging Transition $ -

Mechanic Yard Transition $ -

 $138,456

Curb & Gutter Installation at Stevenson Blvd. $57,481

Auxiliary Lane at Turkeycock $211,498

Settlement Agreement see allowance table 3 $ -

Top Cap Banner Design $352,931

Top Cap Banner Construction $2,750,000

Auxiliary Lane at Turkeycock Construction $3,200,000

HOV Ramp Paving $992,221

Shield Signs $56,465
Median Barrier Repairs $212,849
Work Item Settlement Agreement $190,841
Overlook and Landmark Mews Landscaping and Irrigation System Included in Table 3 (Landscaping)
CA Modification to Substantial Completion $ -
Letter of Credit $17,176
Culvert Cleaning – Work Order #7 Included in Table 3 (Culvert Cleaning)

Total $ 10,757,450
 
As of June 2015, VDOT has processed 6 other change orders (Table 5A) utilizing 95 Express Lanes contract but were 
funded through other projects. These change orders are not included in the overall VDOT estimate for 95 Express Lanes 
project. 



VDOT	Supplement	Financial	Plan	 	 Page	9	 	
 

 

 

 

Table 5A: Other Change Orders 

Change Description Change Order Amount 

Shrinkage Reducing Admixture                                                             $216,920 

Russell Road Bridge Repair                                                             $480,377 

VDOT NRO I-395 Gates Upgrade $9,500,000 

Work Item Settlement Agreement $277,017 

Settlement Work Items $100,000 

495 Top Cap $122,127 

Total $10,696,441 

 
 
 

The next Financial Plan will be updated annually in June 2016 and submitted in September 2016.  
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