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ATTACHMENT 4.0.1.1 

ROUTE 35 BRIDGE REPLACEMENT 

LETTER OF SUBMITTAL CHECKLIST AND CONTENTS 

Letter of Submittal Component Form (if any} 
RFP Part 1 
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Attachments to the Letter of Submittal NA Section 4.2 

Affiliated and/ or Subsidiary Companies Attachment 4.2.1 Section 4.2.1 

Attachment 

Certification Regarding Debarment Forms 4.2.20(a) Section 4.2.2 

Attachment 4.2.2(b) 

Offeror's VDOT prequalification certificate NA Section 4.2.3 

Evidence of obtaining bonding NA Section 4.2.4 

Full size copies of DPOR licenses and SCC registrations NA Section 4.2.5 

sec registration information - businesses Attachment 4.2.5 Section 4.2.5.1 

DPOR registration information - businesses Attachment 4.2.5 Section 4.2.5.2 

Lead Contractor Work History Form Attachment 4.2.6(a) Section 4.2.6 

Lead Designer Work History Form Attachment 4.2.6(b) Section 4.2.6 

Conceptual Roadway Plans NA Section 4.2.7 

Conceptual Bridge Plans NA Section 4.2.8 
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ATTACHMENT 4.0.1.1 

ROUTE 35 BRIDGE REPLACEMENT 

LETTER OF SUBMITTAL CHECKLIST AND CONTENTS 

Offerors shall furnish a copy of this Letter of Submittal Checklist, with the page references added, with the Letter of Submittal. 

Letter of Submittal Component Form (if any) 
RFP Part 1 Page 

Cross Reference Reference 

Letter of Submittal Checklist and Contents Attachment 4.0.1.1 Section 4.0.1.1 Tab 4.0.1.1 

Acknowledgement of RFP, Revisions, and/or Addenda 
Attachment 3.4 

Sections 3.4; 4.0.1.1 Tab 3.4 (Form C-78-RFP) 

Letter of Submittal NA Sections 4.1 Tab 4.1 
Letter of Submittal on Offeror's letterhead NA Section 4.1.1 Tab 4.1.1 

Offeror's full legal name and address NA Section 4.1.1 Tab 4.1.1 

Authorized representative's original signature NA Section 4.1.1 Tab4.1.1 

Declaration of intent NA Section 4.1.2 Tab 4.1.2 

120 day declaration NA Section 4.1.3 Tab 4.1.3 
Point of Contact information NA Section 4.1.4 Tab 4.1.4 

Principal Officer information NA Section 4.1.5 Tab 4.1.5 

Offeror's Corporate Structure NA Section 4.1.6 Tab 4.1.6 

Full Legal Name of Lead Contractor and Lead Designer NA Section 4.1.7 Tab 4.1.7 

Offeror's VDOT prequalification information NA Section 4.1.8 Tab 4.1.8 

DBE statement confirming Offeror is committed to achieving 
NA Section 4.1.9 Tab 4.1.9 the required 12% DBE goal 

Interim Milestone and Final Completion Dates NA Section 4.1.1 0 Tab 4.1.10 
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3.4 Acknowledgement of 
RFP, Revisions, and/or Addenda 



ATTACHMENT 3.4 

COMMONWEALTH OF VIRGINIA 
DEPARTMENT OF TRANSPORTATION 

Form C-78-RFP 

RFPNO. ~C~0~0~0~81~4~5~7D~B~5~7 ______________________ __ 

PROJECT NO.: (NFO) 0035·087·112, PE·101, RW·201, C-501, 8·604 

ACKNOWLEDGEMENT OF RFP, REVISION AND/OR ADDENDA 

Acknowledgement shall be made of receipt of the Request lor Proposals (RFP) 
and/or any and all revisions and/or addenda pertaining to the above designated 
project which are issued by the Department prior to the Letter of Submittal 
submission date shown herein. Failure to include this acknowledgement in the 
Letter of Submittal may result in the rejection of your proposal. 

By signing this Attachment 3.4, the Offeror acknowledges receipt of the RFP 
and/or following revisions and/or addenda to the RFP for the above designated 
project which were issued under cover letter(s) of the date(s) shown hereon: 

1. Cover letter of July 3, 2013- RFP 
(Date) 

C'lliCl\'W\ \J I lu n (\16 f nkrn ~ \ 
(\ (Date) 

2. Cover letter of 

3. Cover letter of ~\~l:)\ :JD, Jl)\j C\1~e11&um ~ 1-
'\ loit_f\..._.\\,_, ~ ~'-"'\:,~"4,:JJj\2l ctMu\diUn~j 

SIGNATURE '~ 
Deborah Abernathy, Abernathy Construction Corporation 

PRINTED NAME 

August 21,2013 

DATE 

Secretaryffreasurer 

TITLE 



4.1 Letter of Submittal 



ABERNATHY CONSTRUCTION CORP. 

4.1 Letter of Submittal 

Virginia Department of Transportation 
Mr. Stephen D Kindy, P.E. 
1401 East Broad Street 
Richmond VA 23219 

Subject: Letter of Submittal 

General Contractors 

Route 35 Bridge Replacement Project, Southampton County, Virginia 

Dear Mr. Kindy, 

In response to VDOT's Request for Proposals on July 3, 2013, Abernathy Construction 
Corporation (Abernathy) is pleased to submit this Statement of Qualifications for the Route 35 
Bridge Replacement Design-Build Project in Southampton County. 

Abernathy has a long-standing relationship with VDOT, working in the Commonwealth for over 
60 years and completing dozens of projects for VDOT, including the Route 36 design build project 
in Petersburg. Our diverse and extensive experience in road, bridge, and utility construction, and 
our design build experience make us very well suited for this project. Partnering with Ammann & 

Whitney, we have put together a team of local, experienced contractors and designers that will 
deliver a quality project to VDOT focused on safety, schedule, value, and innovation. 

L. S. Abernathy Construction was founded in 1949 by Lloyd Abernathy. Coming from a farming 
family out of Brunswick County, VA, Lloyd decided to leave the farm and venture into bridge 
construction. Building bridges up and down the east coast for nearly 20 years, he eventually 
settled in Virginia and began his business in the Commonwealth. Bobby Abernathy, Lloyd's 
oldest son, reorganized and incorporated the family business in 1971 as Abernathy Construction 
Corporation. Today, Bobby and his sons continue the family's construction tradition, and their 
dedication to maintain high standards of business and to grow along with the communities it does 
business in. 

Abernathy's dedication to quality was recognized by VTCA with an award for the Route 637 
Bridge Replacement Project in Essex County, received a 4 Star recognition by VDOT for the 
Route 95 Temple Avenue Interchange Project as the Best State Construction Project in 2008, and 
received the VDOT Staunton District Excellence in Construction- Best Project Award in 2010, 
and we continue to pursue the highest level of quality on every project. Along with quality, we 
plan and execute our work with safety in mind, both with our team and the traveling public. 
Safety is a priority for Abernathy, and consistent with previous years, our Experience Modification 
Factor is 0.78 for 2013. 

P.O. BOX 1041 • WINFREY ROAD • GLEN ALLEN, VIRGINIA 23060 • (804) 266-1465 



ABERNATHY CONSTRUCTION CORP. 
General Contractors 

Since their founding in 1946 by Othmar Ammann, the preeminent bridge engineer, and Charles 
Whitney, an equally renowned designer of innovative structures, Ammann & Whitney has been 
synonymous with engineering excellence. The firm has won numerous awards and has been 
consistently recognized for technical innovation, integrity and achievement, along with an 
unwavering commitment to client satisfaction. Ammann & Whitney is privileged to have been 
associated with the design and/or upgrade of many of our nation's most notable landmarks, 
including the Verrazano Narrows and Golden Gate Bridges; the Statue of Liberty; the US Capitol 
Building; Dulles International Airport; and most recently, the Huguenot Memorial Bridge 
reconstruction. While Ammann & Whitney has been associated with unprecedented 
accomplishments and landmark structures, their 60+ year history has been filled with less 
noteworthy, but no less important, efforts. Their broad-based staff enables them to offer clients the 
range of capabilities and depth of experience found in large practices with the attention to service 

and quality that characterizes smaller organizations. 

Abernathy Construction Corporation has examined the RFP Documents, Addenda, has visited the 
Project Site. We have studied all conditions which may in any way affect its Proposal or the 

performance of the work on the Project. 

We look forward to serving VDOT on this project and appreciate your consideration during the 

evaluation process. If you have any questions during this process, please contact me at 804-266-
1465, or at babemathy@abernathyconstruction.com. 

Respectfully. 
Abernathy Construction Corporation 

B~j~~ 
Bobby J. Abernathy 
President 

P.O. BOX 1041 • WINFREY ROAD • GLEN ALLEN. VIRGINIA 2ro60 • {804) 266-1465 



ABERNATHY CONSTRUCTION CORP. 
General Contractors 

l~'~!lll~!ii~~~,~·~-~~;;~ 
i Abernathy Construction Corp. ! PO Box 1041 

' Bobby J. Abernathy/President Glen Allen VA 23060 
804-266-1465 (p) 804-266-4449 (f) i 

-·····---~----------·-·· ···--·- . -· ·····- ... ···-·----------'--·-··-··· .. _l?a~~!'!)~~l!Y@~~~!:!!.hY~Q!l~~~t_iq!l~~~--- j 

4.1.2 The Abernathy Construction Team intends to enter into the contract with VDOT m 
accordance with all terms of the RFP. 

4.1.3 Pursuant to Part 1, Section 8.2, The Abernathy Construction Team declares that our offer 
represented by the Letter of Submittal and Price Proposal will remain in full force and effect for 
120 days after the date the Proposal is submitted, August 21, 2013, to the Virginia Department of 
Transportation. 

t:t·;:f:~it~r!~~~~&EL~~-:~»:t',~~~~~~~,::;::~E:j 
· Abernathy Construction Corp. PO Box 1041 ! 

Bobby J. Abernathy/President GlenAllen VA 23060 I 
804-266-1465 (p) 804-266-4449 (f) 

__ Q!JJ~~~hy@~l:,>-~_~fuY2.~~!fu~!!9P-<?Q~----·j 

4.1.5 Bobby Abernathy, President of Abernathy Construction Corporation, will also serve as the 
Principal Officer for the Offeror. Please see Section 4.1.4 above for contact information. 

4.1.6 Abernathy Construction Corporation is structured as a corporation and will be the lead 
organization, taking full financial responsibility with no liability limitations. Team Member D. F. 
Abernathy, Secretary/Treasurer, will undertake financial responsibility for this project, and can be 
reached at dfabernathy@abernathyconstruction.com, or at the address/phone number listed in 
Section 4.1.4. 

Ammann & Whitney Consulting 

: __ ··-~··. ···--·-·· ~~gineers, r~~~- - . 

Prime Contractor responsible for overall project 
construction and Legal Entity for contract 

execution with VDOT 
' ...... ' ~· <. ' '_,,_,. ·'·••"·-·-••·' A ..... ~ .• ~~- .. ,.., .• ""'~'.._...,_.,.,~,~.x ,,...,,,...,.,...,.,.,.,.,_, '"'' '·'" ,, ,, ,._,, ·-.-~. ~ ·--·' 
Prime Design finn responsible for the overall ! 

. .. - ....... -·-- ..... P~<?J~<;! ~e.~~8!!·--·-·····--·-·--···· ···~-·- J 

P.O. BOX 1041 • WINFREY ROAD • GLEN ALLEN, VIRGINIA 23060 • (804) 266-1465 



ABERNATHY CONSTRUCTION CORP. 
General Contractors 

4.1.8 Abernathy Construction is currently prequalified with VDOT and is "active" in the work 
classes of "major structures; drainage structures; railroad construction/repair and excavating" 
(Vendor Number: A003). Abernathy is also in good standing with VDOT and prequalified to bid 
as outlined in VDOT's Rules Governing Prequalification Privileges. Abernathy is a certified 
SWAM vendor (Certification Number 681532). 

4.1.9 The Abernathy Construction Team is committed to achieving a twelve percent (12%) DBE 
participation goal established by VDOT for the entire value of the contract through design and 
construction. 

4.1.10 The Abernathy Construction Team will adhere to the Final Completion Date of October 23, 
2015 as set forth in Section 2.4.1 ofthe RFP. The Interim Milestone is set at October 23, 2014. 

P.O. BOX 1041 • WINFREY ROAD • GLEN ALLEN, VIRGINIA 23060 • (804) 266-1465 



4.2.1 Affiliated and/or 
Subsidiary Companies 



ATTACHMENT 4.2.1 

State Project No. 0035-087-112, PE-1 01, RW-201. C-501, B-604 

Affiliated and Subsidiary Companies of the Offeror 

Offerors shall complete the table and include the addresses of affiliates or subsidiary companies as applicable. By completing this table, Offerors 
certify that all affiliated and subsidiary companies of the Offeror are listed. 

[]! The Offeror does not have any affiliated or subsidiary companies. 
D Affiliated and/ or subsidiary companies of the Offeror are listed below. 

Relationship with Offeror 
(Affiliate or Subsidiary) 

Full Legal Name 

1 of 1 

Address 



4.2.2 Certification 
Regarding Debarment Forms 
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3~ ....... = :::::!". 
-0 ....... = 
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ATTACHMENT 4.2.2(a) 
CERTIFICATION REGARDING DEBARMENT 

PRIMARY COVERED TRANSACTIONS 

Project No.: 0035-087-112, PE-101, RW-201, C-501, B-604 

1) The prospective primary participant certifies to the best of its knowledge and belief, that it and 
its principals: 

a) Are not presently debarred, suspended, proposed for debarment, declared ineligible, or 
voluntarily excluded from covered transactions by any Federal department or agency. 

b) Have not within a three-year period preceding this proposal been convicted of or had a 
civil judgment rendered against them for commission of fraud or a criminal offense in connection 
with obtaining, attempting to obtain, or performing a public (Federal, State or local) transaction or 
contract under a public transaction; and have not been convicted of any violations of Federal or State 
antitrust statutes or commission of embezzlement, theft, forgery, bribery, falsification, or destruction 
of records, making false statements, or receiving stolen property; 

c) Are not presently indicted for or otherwise criminally or civilly charged by a 
governmental entity (Federal, State or local) with commission of any of the offenses enumerated in 
paragraph 1) b) of this certification; and 

d) Have not within a three-year period preceding this application/proposal had one or 
more public transactions (Federal, State or local) terminated for cause or default. 

2) Where the prospective primary participant is unable to certify to any of the statements in this 
certification, such prospective participant shall attach an explanation to this proposal. 

The undersigned makes the foregoing statements to be filed with the proposal submitted on behalf of 
the Offeror for contracts to be let by the Commonwealth Transportation Board. 

Secretary- Treasurer 

Title 

Abernathy Construction Corporation 

Name of Firm 



ATTACHMENT 4.2.2(b) 
CERTIFICATION REGARDING DEBARMENT 

LOWER TIER COVERED TRANSACTIONS 

Project No.: 0035-087-112, PE-101, RW-201, C-501, B-604 

1) The prospective lower tier participant certifiest by submission of this proposal, that neither it 
nor its principals is presently debarred, suspended, proposed for debarment, declared ineligible, or 
voluntarily excluded from participation in this transaction by any Federal department or agency. 

2) Where the prospective lower tier participant is unable to certify to any of the statements in this 
certification, such prospective participant shall attach an explanation to this proposal. 

The undersigned makes the foregoing statements to be filed with the proposal submitted on behalf of 
the Offeror for contracts to be let by the Commonwealth Transportation Board. 

July 30, 2013 President 

Title 

Ammann & Whitney Consulting Engineers, PC 

NameofFinn 



Project No.: 0035-087-112, PE-101, RW-201, C-501, B-604 

1) The prospective primary participant certifies to the best of its knowledge and belief, that it and 
its principals: 

a} Are not presently debarred, suspended, proposed for debarment, declared ineligible, or 
voluntarily excluded from covered transactions by any Federal department or agency. 

b) Have not within a three-year period preceding this proposal been convicted of or had a 
civil judgment rendered against them for commission of fraud or a criminal offense in connection 
with obtaining, attempting to obtain, or perfonning a public (Federal, State or local) transaction or 
contract under a public transaction; and have not been convicted of any violations of Federal or State 
antitrust statutes or commission of embezzlement, theft, forgery, bribery, falsification, or destruction 
of records, making false statements, or receiving stolen property; 

c) Are not presently indicted for or otherwise criminally or civilly charged by a 
governmental entity (Federal, State or local) with commission of any of the offenses enumerated in 
paragraph I) b) of this certification; and 

d) Have not within a three-year period preceding this application/proposal had one or 
more public transactions (Federal, State or local) terminated for cause or default. 

2) Where the prospective primary participant is unable to certify to any of the statements in this 
certification, such prospective participant shall attach an explanation to this proposal. 

The undersigned makes the foregoing statements to be filed with the proposal submitted on behalf of 
the Offeror for contracts to be let by the Commonwealth Transportation Board. 

v4=>~ 
Signature 

q@Jt? 
' 

V{C..C. :PUSIV£JJ7 
Title Date 

Name of Firm 



( 

ATIACHMENT 4.2.2lbl 
CERTIFICATION REGARDING DEBARMENT 

LOWER TIER COVERED TRANSACTIONS 

Proje<t No.: 0035-087-112, PE-101, RW-201, C-501, B-604 

I) The prospective lower tier participant certifies, by submission of this proposal, that neither it 
nor its principals is presently debarred, suspended, proposed for debarment, declared ineligible, or 
voluntarily excluded from participation in this transaction by any Federal department or agency. 

2) Where the prospective lower tier participant is unable to certify to any of the statements in this 
certification, such prospective participant shall attach an explanation to this proposal. 

The undersigned makes the foregoing statements to be filed with the proposal submitted on behalf of 
the Offeror for contracts to be let by the Commonwealth Transportation Board. 

. ' September 3, 2013 Principal Geotachmcal Engineer 

."s1gnature Title 

GET Solutions, Inc. 

Name of Firm 



ATTACHMENT 4.2.2(b) 
CERTIFICATION REGARDING DEBARMENT 

LOWER TIER COVERED TRANSACTIONS 

Project No.: 0035-087-112, PE-101, RW-201, C-501, B-604 

1) The prospective lower tier participant certifies, by submission of this proposal, that neither it 
nor its principals is presently debarred, suspended, proposed for debarment, declared ineligible, or 
voluntarily excluded from participation in this transaction by any Federal department or agency. 

2) Where the prospective lower tier participant is unable to certify to any of the statements in this 
certification, such prospective participant shall attach an explanation to this proposal. 

The undersigned makes the foregoing statements to be filed with the proposal submitted on behalf of 
the Offeror for contracts to be let by the Commonwealth Transportation Board. 

Name of Finn 



4.2.3 Offeror's VDOT 
Prequalification Certificate 
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VDOT 
'Jq,Jin;.~ D··pdlfH;cf!i nt Ti-J!L<Jh>ll,,t•.·n 

CERTIFICATE OF QUALIFICATION 

ABERNATHY CONSTRUCTION CORPORATION 

Vendor Number: A003 

In accordance with the Regulations of the Virginia Department of Transportation, 
you are hereby notified that the following Rating and Classifications have been 

assigned to you by the Commissioner: 

PREQUALIFIED 

Work Classes: MAJOR STRUCTURES; DRAINAGE STRUCTURES; RAILROAD CONSTRUCTION I 
REPAIR; EXCAVATING 

Issue Date: 01/31/2012 

1../1 fY ~---/ -') / 
A1 vi{/#< vi ~i!dA-.-

Suzanne FR Lucas Prequalification Officer 

This Rating and Classificatio~will Expire~ 01/31/2013 
l . C'· J' .,, \ ; ) .. - \ 
'-~.. ' '/ \ 

• i .. \ -- G:~· {/ C-'--'u._/ 
7 

Don E.fes, State Contract Officer 

-----.~-- -·---~·--·-"·--\--- -----·-----

I 

I 

I 

I 
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4.2.4 Evidence of Obtaining Bonding 



August 21, 2013 

Commonwealth of Virginia 
Virginia Department of Transportation 
140 1 East Broad Street 
Richmond, VA23219 

RE: 

Project: 

Abernathy Construction Corporation 
Bonding Capability 

Route 35 Bridge Replacement- A Design Build Project 
Southampton County, VA 

BB& T Insurance Services, Inc. 

DeJarnette & Paul 

2108 W. Laburnum Ave., #300 (23227) 
P.O. Box 17370 
Richmond, VA 23226 
(804) 359-0044 
Fax (888) 751-3010 

State Project No.: (NFO) 0035-087-112, PE-101, RW-201, C-501, B-604 
Approximate Value: $10,000,000.00 

To Whom It May Concern: 

Abernathy Construction Corporation has been a valued client of BB&T Insurance Services and 
Travelers Casualty & Surety Company of America for more than twenty years. As surety for 
Abernathy Construction Corporation, Travelers Casualty and Surety Company of America with 
A.M. Best Financial Strength Rating of A+ and Financial Size Category XV is capable of 
obtaining a 100% Performance Bond and 100% Labor and Materials Payment Bond in the 
amount of the anticipated cost of construction, and said bonds will cover the Project and any 
warranty periods as provided for in the contract documents on behalf of the Contractor, in the 
event that such firm be the successful bidder and enter into a contract for this project. 

Travelers Casualty & Surety Company is licensed to transact surety business in the 
Commonwealth of Virginia and is listed on the U.S. Department of Treasury's list of acceptable 
sureties. 

Should you have any questions, please feel free to contact me. 

ccount Manager 
Attorney-In-Fact for Travelers Casualty & Surety Company of America 



4.2.5 DPOR Licenses 
and SCC Registrations 



ATTACHMENT 4.2.5 

State Project No. 0035-087-112, PE-101, RW-201, C-501, B-604 

SCC and DPOR Information - Businesses 

Offerors shall complete the table and include the required state registration and licensure information. By completing this table, Offerors certify that 
their team complies with the requirements set forth in Section 4.2.5 and that all businesses listed are active and in good standing. 

SCC & DPOR INFORMATION FOR BUSINESSES (RFP Sections 4.2.5.1 and 4.2.5.2) 
SCC Information (4.2.5.1) DPOR lnfonnation (4.2.5.2 

Business Name sec sec Type of sec DPOR Registered 
DPOR 

DPOR Registration DPOR Expiration Registration 
Number Corporation Status Address Type Number Date 

Abern~hy Lon_structlon 0131534-0 Corporation Acitive PO Box 1041 Contractor 2701011256 12-31-2014 Corporation Glen Allen VA 23060 

Ammann & Whitney F129146 9 CL Active "Ric'h~~;(ct v.:\'H23~ 1 .c.ngmeer V41 L-LO-LV14 

Louis Berger Group In F057543-3 Corporation Active 1111 East Main Street Engineer 0407003926 12-31-2013 

r<.~cnmonu, v 1-\ L.JLJ. 

Geotechnical Environrr ntal Corporation Active 204-B Grayson RD Engineer 0407004018 12-31-2013 

,~'""""' "J"'o"'-v •ouoocu, •n 

lf...annmo rngmeenng V400 IVO- L.Orpora 100 1-\CLIVC 1;'..~ J_1 yreenwoo'-!.!'-YF 1 cngmeenng IL <L-O<-LUU 

Inc. Glen Allen, Va 23060 

1 of 1 



4.2.5.1 SCC Registration 
lnfor111ation - Businesses 



ATTACHMENT 4.2.5 

State Project No. 0035-087-112, PE-101, RW-201, C-501, B-604 

SCC and DPOR Information - Businesses 

Offerors shall complete the table and include the required state registration and licensure information. By completing this table, Offerors certify that 
their team complies with the requirements set forth in Section 4.2.5 and that all businesses listed are active and in good standing. 

SCC & DPOR INFORMATION FOR BUSINESSES (RFP Sections 4.2.5.1 and 4.2.5.2) 
SCC Information (4.2.5.1) DPOR lnfonnation (4.2.5.2 

Business Name sec sec Type of sec DPOR Registered 
DPOR 

DPOR Registration DPOR Expiration Registration 
Number Corporation Status Address Type Number Date 

Abern~hy Lon_structlon 0131534-0 Corporation Acitive PO Box 1041 Contractor 2701011256 12-31-2014 Corporation Glen Allen VA 23060 

Ammann & Whitney F129146 9 CL Active "Ric'h~~;(ct v.:\'H23~ 1 .c.ngmeer V41 L-LO-LV14 

Louis Berger Group In F057543-3 Corporation Active 1111 East Main Street Engineer 0407003926 12-31-2013 

r<.~cnmonu, v 1-\ L.JLJ. 

Geotechnical Environrr ntal Corporation Active 204-B Grayson RD Engineer 0407004018 12-31-2013 

,~'""""' "J"'o"'-v •ouoocu, •n 

lf...annmo rngmeenng V400 IVO- L.Orpora 100 1-\CLIVC 1;'..~ J_1 yreenwoo'-!.!'-YF 1 cngmeenng IL <L-O<-LUU 

Inc. Glen Allen, Va 23060 

1 of 1 



Page 1 of 1 

\II~ llll,l ~\ 

CISM0180 

CORP ID: 01315341- 0 

CORPORATE DATA INQUIRY 

STATUS: 00 ACTIVE 

08/01/13 

15:50:03 

STATUS DATE: 06/01/12 

CORP NAME: ABERNATHY CONSTRUCTION CORPORATION 

DATE OF CERTIFICATE: 04/15/1971 PERIOD OF DURATION: INDUSTRY CODE: 00 

S STOCK STATE OF INCORPORATION: VA VIRGINIA STOCK INDICATOR: 

MERGER IND: CONVERSION/DOMESTICATION IND: 

GOOD STANDING IND: Y MONITOR INDICATOR: 

CHARTER FEE: MON NO: MON STATUS: MONITOR DTE: 

R/A NAME: DEBORAH ABERNATHY 

STREET: WINFREY RD. AR RTN MAIL: 

P.O. BOX 1041 

CITY: GLEN ALLEN STATE VA ZIP: 23060 

R/A STATUS: 2 OFFICER EFF. DATE: 03/04/87 LOC : 143 

ACCEPTED AR#: 213 06 0640 DATE: 03/25/13 HENRICO COUNTY 

CURRENT AR#: 213 06 0640 DATE: 03/25/13 STATUS: A ASSESSMENT INDICATOR: 0 

YEAR 

13 

FEES 

100.00 

PENALTY INTEREST TAXES BALANCE TOTAL SHARES 

500 

(Screen ld:/Corp_Data_lnquiry) 

https://cisiweb.scc.virginia.gov/instant.aspx 8/1/2013 



CISM0180 CORPORATE DATA INQUIRY 

CORP ID: F129146j - 9 STATUS: 00 ACTIVE 

CORP NAME: AMMANN & WHITNEY CONSULTING ENGINEERS, P.C. 

07/23/13 

10:49:24 

STATUS DATE: 11/21/03 

DATE OF CERTIFICATE: 

STATE OF INCORPORATION: 

12/16/1998 PERIOD OF DURATION: 

NY NEW YORK STOCK INDICATOR: 

INDUSTRY CODE: 70 

S STOCK 

MERGER IND: CONVERSION/DOMESTICATION IND: 

GOOD STANDING IND: Y MONITOR INDICATOR: 

CHARTER FEE: 50.00 MON NO: MON STATUS: MONITOR DTE: 

R/A NAME: BAL CHERWOO 

STREET: 203 E CARY ST STE 150 AR RTN MAIL: 

CITY: RICHMOND 

R/A STATUS: 2 OFFICER 

ACCEPTED AR#: 212 54 9031 

STATE 

EFF. DATE: 

DATE: 12/20/12 

VA ZIP: 23219 

01/28/03 LOC : 216 

RICHMOND CITY 

CURRENT AR#: 212 54 9031 DATE: 12/20/12 STATUS: A ASSESSMENT INDICATOR: 0 

YEAR 

12 

FEES 

100.00 

PENALTY INTEREST TAXES BALANCE TOTAL SHARES 

1,000 

(Screen ld:/Corp_Data_Inquiry) 

https://cisiweb.scc.virginia.gov/instant.aspx 

Page 1 of 1 

7/23/2013 



CISM0180 

F057543 

Berger Group (Domestic), Inc., The Louis =----

1 2:/13 

-:; ; ' 

https: // cisi web .sec. virginia. gov /instant.aspx 

-'~'-

09/04/13 

09:32:01 

2 I :;:.•J 

Page 1 of 1 

9/4/2013 



CISM0180 

0541847 ,-_, 

Geotechnical Environmental and Testing Solutions, 

Inc. 

~~ ,_ ,, :. 

·-~'-

~- -~-~ 13_·_ 

;,• ., .. ' 

https: // cisi web. sec. virginia. gov /instant.aspx 

09/04/13 

09:44:25 

[/~E: 

Page I of I 

9/4/2013 



CISM0180 

0438706 

ZANNINO ENGINEERING, INC . 

. :t;: :.J. . 

. _ .. ~- ["', 

:r-. 'I·;: 

.' ,< ._-' _ _>:_::_:: _·_12:-=' 

',.- • C' • -' -- --

https :// cisi web. sec. virginia. gov /instant. aspx 

·:-;: ;l, 

09/04/13 

09:52:45 

Page 1 of 1 

9/4/2013 



4.2.5.2 DPOR Registration 
Information - Businesses 



ATTACHMENT 4.2.5 

State Project No. 0035-087-112, PE-101, RW-201, C-501, B-604 

SCC and DPOR Information - Businesses 

Offerors shall complete the table and include the required state registration and licensure information. By completing this table, Offerors certify that 
their team complies with the requirements set forth in Section 4.2.5 and that all businesses listed are active and in good standing. 

SCC & DPOR INFORMATION FOR BUSINESSES (RFP Sections 4.2.5.1 and 4.2.5.2) 
SCC Information (4.2.5.1) DPOR lnfonnation (4.2.5.2 

Business Name sec sec Type of sec DPOR Registered 
DPOR 

DPOR Registration DPOR Expiration Registration 
Number Corporation Status Address Type Number Date 

Abern~hy Lon_structlon 0131534-0 Corporation Acitive PO Box 1041 Contractor 2701011256 12-31-2014 Corporation Glen Allen VA 23060 

Ammann & Whitney F129146 9 CL Active "Ric'h~~;(ct v.:\'H23~ 1 .c.ngmeer V41 L-LO-LV14 

Louis Berger Group In F057543-3 Corporation Active 1111 East Main Street Engineer 0407003926 12-31-2013 

r<.~cnmonu, v 1-\ L.JLJ. 

Geotechnical Environrr ntal Corporation Active 204-B Grayson RD Engineer 0407004018 12-31-2013 

,~'""""' "J"'o"'-v •ouoocu, •n 

lf...annmo rngmeenng V400 IVO- L.Orpora 100 1-\CLIVC 1;'..~ J_1 yreenwoo'-!.!'-YF 1 cngmeenng IL <L-O<-LUU 

Inc. Glen Allen, Va 23060 

1 of 1 



DEPARTMENT OF PROFESSIONAL AND OCCUPATIONAL REGULATION 

1,.---- <";XFIRES ON 

l12-31-2014 

COMMONWEALTH OF VIRGINIA 
9960 Mayland Dr., Suite 400, Richmond, VA 23233 

Telephone: {804\ 367·8500 

BOARD FOR CONTRACTORS 
CLASS A CONTRACTOR 
*CLASSIFICATIONS* H/H 

ABERNATHY CONSTRUCTION CORP 
PO BOX 1041 
GLEN ALLEN, VA 23060 

ALTEAA1'l0N JF THIS DOCUMENI. USE ,:.l.FTER EXP1RA n~lf'.l. J~ 'JSE :3Y P::.RS.JNS or. F:RMS OTMER 

T,-iAN THOSE .'4AMEO 1-I.AY RESULT IN (':f'!MINAL PR03ECUT10N UNCER ThE CC>OE OF VIRGINiA. 

(SEE RE'/ERSE SIDE FOR NAME AND/OR ADDRESS CHANGE) 

·POCKET CA:~Ol mET .\CH HERE; 

COMMONWEALTn OF VIRGINIA 
CLASS A BOARD FOR CONTRACTORS 
CONTRACTOR 

DEPARTMENT OF PROFESSIONAL AND OCCUPATIONAL REGULATION 
9%0 Mayland Or .• Suite 400. Richmond. VA. 23233 

*CLASSIFICATIONS* H/H 
NUMBER: 2701011256 EXPIRE"'""'='"-' 

ABERNATHY CONSTRUCTIO 
PO BOX 1041 
GLEN ALLEN, VA 23060 

NUMBER 
2701011256 

Dixon, Director/ 



DEPARTMENT OF PROFESSIONALAND OCCUP:AT:IONAL REGU(.ATION >'·' .. , \ 

COMMONWEALTH OF VIRGINIA.··.' 
9960 Mayland cr., suite 400, Rlchmond;:V i.·.2a2sa 

Telephone: (804) 3.67•8500 · · 

EXPIRES ON 

02-28-2014 

BOARD FOR ARCHITECTS, PROFESSIONAL ENGINEERS,· LAND SURVEYORS,.CEHTlfiEDJNTERIC>H:[)•E;S1(3NpRS. ::-i 
. AND LANDSCAPE:ARCHITECTS. ' : : . .,, :· ... :: .. > ,', ,. ·.::';· ;: '• ::: .::'; 

PROFESSIONAL CORpORATION BRANCH OFFICEHEGiSTR'ATk>N;' :· . ·. . . . . . . 
. . .; , ·::. : .. :· :~: .. ; ::., .... ,, 

PROFESSIONS: ENG 
·. :.' 

AMMANN & WHITNEY CONSULTING ENGINEERS PC ·· 
203. E. CARY ST. 
SUITE 150 . 

. RICHMOND, VA 23233 

. AL'TERAlloNOFnt~~. Us'EArnR ExPIMTlON, OR UsE BY PERSCMORARMS~~~~' ' 
·11W'Ili108ENAMEDMAYIIUULTINOI'IIMIHAI.I'AO&Ila1TIONUNDERTH'ECCIDE.OFVIIIGINIA.. 

(SEE REVERSE SIDE FOR NAME AND/OR ADDRESS CHANGE) 

'(POCKETCARD)' COMMONWEALTH OFVIRGINIA 

BOARD FOR APELSCIDLA 
PROFESSIONAL CORPORATION BRANCH OFFICE 
REGISTRATION . 

. :NUMBER: 0410000194 EXPIR 
f>ROFESSIONS:ENG 
:AMMANN &>WHiTNEY CONS 
203E CARYSV . I 
SU\T£150 .. 

·. · RICHMOND, VA 23~33 

.I 
I 
I 
I 

:g 
.j 

I 
·I 
l 

·.' ' ,' . " ' .·· ..• ;; .><. ' ' {DET":CH~~~ 
'DEPARn!Em OF PROFESSIONAL AND OCCUPATKiNAL:REGUI.ATION : ', : 

118110:MaylilndDt., Sutte'4011; Rlcinnond, VA2323S •," .· . · · · • · 



DEPARTMENT OF PROFESSIONAL AND OCCUPATIONAL REGULATION 
COMMONWEALTH OF VIRGINIA 

9960 Mayland Or., Suite 400, Richmond, VA 23233 
Telephone: (804) 367·6500 

BOARD FOR ARCHITECTS, PROFESSIONAL ENGINEERS, LAND SURVEYORS, CERTIFIED INTERIOR DESIGNERS 
AND LANDSCAPE ARCHITECTS 

BUSINESS ENTITY REGISTRATION 
PROFESSIONS: ENG 

THE LOUIS BERGER GROUP INC 
ATIN: LUCY SHUSTER 
801 E MAIN ST. SUITE 500 
RICHMOND, VA 23219 

ACT!iR.IITl<•~ OF HIS DOC'!t.IE~T IJSO ·FTE~ ~·~"1.'Tl0>1, ~~ illlO BY •eASct<S ·:JR R~"S ?~'<"-" 
!>WI "J>II:lSe !Wd£0 W.V RESUL~ '~ r-'11M>"'"- PI\G!,;o;<;Ul'tCI< ""'OER nl< COOE 01' V<f\G"'"' 

{SEE REVERSE SlDI:' FOR NAME AND/OR ADDRESS CHA-"«3E] 

~-x'"'"'-'"0 ' COMMONW::AL TH OF IJI9GINI~\ 
BOARD FOR APELSCIDlA 
BUSINESS ENTITY REGISTRATION 
NUMBER. 0407003926 EXPIRES: 12·31-2013 
PROFESSIONS: ENG 
THE LOUIS BERGER GROUP INC .r~. '6. 

ATTN: LUCY SHUSTER --~"' ·.'f ·· ·~. 
801 E MAIN ST. SUITE 500 ~·r ">i. 
RICHMOND, VA 23219 / ,,.,-, \< 

.). !..-' ;:; 
"f ~- '-' 

··--~_';~~;~.;>~ 

Di:PAFI fMEt<T OF PAOF.E5SJONAL AND OCCUP.O. TIOW.l REGULlT10N 
>19611 \!Byl""d Dr., SLJI!$ 400, Rlc:tllnoo1d, VA23233 



DEPARTMENT OF PROFESSIONAL AND OCCUPATIONAL REGULATION 
COMMONWEALTH OF VIRGINIA 

EXPIRE& ON 
12-31-2013 lf960 ,._yland Dr .• SuM 400. Ak:ttmond, 'liA 23:233 

Tal8ptK!ne: {804) 367..aMO 
0<~8 

·~---··--~ 

BOARD FOR ARCHITECTS, PROFESSIONAL ENGINEERS, LAND SURVEYORS. CERTIFIED INTERIOR DESIGNERS 
AND LANDSCAPE ARCHITECTS 

PROFESSIONS: ENG 
BUSINESS ENTITY AEGISTAATIOf'l 

GEOTECHNICAL ENVIRONMENTAL & TESTING 
204-8 GRAYSON ROAD 
VIRGINIA BEACH, VA 23462 

•• ~~" ..... ~ '""''"---~· ~..,_ .. '"'""'~4,, "' ck~" •• ~'~"'"""" u.. • ._,m.._,. 
t '-"• ''"""' • ...... c; .... l A""-'. I oN<'"'-'"'- """''"·J"'-"'•~"'ti '4""'{,0' ,. ....... 

{Sf£ IEV£R8E Slt>E FOR tW.1E: AHtKlR 11D0RE8$ C>W«iE) 

~~ 
I . . c "' ...... l! 
II_, '(~L ~ 

h . .::~.~ 
~ 

·<_ -., .... 
--- '''" '· ''" ·;,,,.,,_, . 

····' ·-crrMMur·hVf:Al 'IH ~Jf VIH(;INIA 
BOARD FOR APELSCIDLA i.>O:P"I{l-H f Of. ~£'1"-'HA<. Am> OI"..C."l.OP ... o-y.-_ ~j "'""" 

BUSINESS ENTITY REGISTRATION 
NUMBER 0407004018 EXPIRES· 12-31-2013 
PROFESSIONS ENG 
GEO rECHNICAL ENVIRONMENT 1\Jr..fi-IfSTING 
SOLUTIONS INC C:-' · ~- • ~., 

204-B GRAYSON ROAD -,, 
VIRGINIA BEACH, VA 234&2 / •·., .. 

·. 

-~- ~~~-.'t~-}~'./ 
., ... ,..,. 

-t.M~Dt ---~ ... -.... ~ 

:I 

".,,, • '··l<' """'»' '"-"'-''1 ·'"" '-' ''~"'""-'"'" ••• _....., "'""·"'''-"' """'" Ut"ntl< ,...,.,.,.-~ .... , '""'-"-' .,Cf<,,_,. ....-&o.f'>_,_'i§o "~'-"""""" ~--' 



DEPARTMENT OF PROFESSIONAL AND OCCUPATIONAL REGULATION 

(- -- E'<PlRES ON 

12-31-2013 

COMMONWEAL Tli OF VIRGINIA 
9960 Mayland Dr., SUite 400, Richmond, VA 23233 

Telephone: (804) 367-8500 
( 

NUroEER J 0407003572 

~-

BOARD FOR ARCHITECTS, PROFESSIONAL ENGINEERS, LAND SURVEYORS, CERTIFIED INTERIOR DESIGNERS 
AND LANDSCAPE ARCHITECTS 

PROFESSIONS: ENG 
BUSINESS ENTITY REGISTRATION 

ZANNINO ENGINEERING INC 
9915 GREENWOOD RD 
GLEN ALLEN, VA 23060 

'I.TEP.A'J'<lHOF f><OS oco..r.leNT. lJSI'; AFTEREXPO<Oil10N, O<ll..<SE&V ,.,._OR,_ mHE11 

nw< ll-lOSE ""loiE!I ""'Y RE$l.O_ r IN CR1!11NN.. P!lOSeCV1lOtl OJrfOal n,.; CODE OF -



4.2.6( a) Lead Contractor 
Work History Form 



  
A  DE S IG N -BU I L D  PRO J E C T  

ST A T E M E N T  O F  Q U A L I F I C A T I O N S    

    

 
 
 

LEAD CONTRACTOR—WORK HISTORY FORM 
Work by Lead Contractor–three (3) projects which best illustrate current qualifications relevant to this Project. 
a. Project Name & 

Location 
b. Narrative describing nature of 

Firm’s Responsibilities 
c. Client/Owner/Project Manager who  

can verify Firm’s responsibilities. 
Include address and current phone  
number. 

d. Contract  
Completion  
Date  
(Original) 

e. Contract  
Completion  
Date (Actual  
or Estimated) 

f. Estimated Value (in Thousands) 

Original  
Contract Value 

Final or Estimated 
Contract Value 

Dollar Value of Work for Which 
Firm Was/Is Responsible 

Project Name 
RT 58/258 Isle of Wight Co.  

Please see detailed 
Narrative below. 

Owner  
Virginia Department of 
Transportation 

7051 General Mahone Hwy 

Waverly, VA  23320 

 

Owner Contact 
MacFarland Neblett, Resident 
Administrator 

804 524-8405 04/06 04/06 $10400 $10400 $10400 

b. Narrative describing nature of Firm’s Responsibilities 
PROJECT DELIVERY METHOD: Bid/Build 
 
Specifications and Description:  Construction of the Rt. 258 by-pass around the east side of the City of Franklin, VA.  The project consisted of 2.689 KM (1.67 miles) of new alignment and tie-in to existing Route 58, and included  
grading, drainage, asphalt pavement, two drainage structures, and four bridges. Two of the bridges were over swamps, one was over a railroad, and one was over secondary road.  Bridge construction materials included 24” and 12” pre-
stressed concrete piling and Type III concrete beams.  Traffic signals and tree planting were other components of the project.  The project was completed on schedule and on budget. 
 
Examples of items Abernathy Construction Corporation accomplished during the construction of this project are as follows: 

· Submitted a VEP to re-sequence the work plan, which eliminated the need for a detour and provided minimal disruption to traffic during construction.  
· Designed innovative phasing of traffic controls that minimized impact on public travel through construction area.  
· Collaborated with VDOT and VMRC to install causeways and utilize barges to access bridge site and roadway fill area, minimizing environmental impacts.   
· Redesigned the diversion channel to work within the existing right of way.   
· Employed cement treated aggregate for roadway base, increasing life of the road. 
· Partnered with Isle of Wight County and Norfolk Southern Railroad to maintain safe traffic flow through the construction area.  
· Utilized sandy borrow materials in order to allow construction to continue throughout wet seasons, reducing construction time with no increased cost to VDOT. 
· Coordinated with neighboring International Paper Corporation to maintain their shipping and receiving traffic through construction site. 

 

                                                                               
 

 



  
 

ST A T E M E N T  O F  Q U A L I F I C A T I O N S    

    

 
 

LEAD CONTRACTOR—WORK HISTORY FORM 
Work by Lead Contractor–three (3) projects which best illustrate current qualifications relevant to this Project. 
a. Project Name & 

Location 
b. Narrative describing nature of 

Firm’s Responsibilities 
c. Client/Owner/Project Manager who  

can verify Firm’s responsibilities. 
Include address and current phone  
number. 

d. Contract  
Completion  
Date  
(Original) 

e. Contract  
Completion  
Date (Actual  
or Estimated) 

f. Estimated Value (in Thousands) 

Original  
Contract Value 

Final or Estimated 
Contract Value 

Dollar Value of Work for Which 
Firm Was/Is Responsible 

VRE Bridge and Approach 
Track, IFB #04-012 
Quantico Creek Railroad Bridge  
Quantico, VA 
 

Please see detailed 
Narrative below. 

Virginia Railway Express 
1500 King Street, Suite 202 
Alexandria, VA 22314 

Sirel Mouchantaf,  
Project Manager 
703-838-5448 June 2007 May 11, 2007 $15,831 $15,709 $15,709 

b. Narrative describing nature of Firm’s Responsibilities 
 
Project Delivery Method: Bid/Build 
 
Specifications:  New Railroad Bridge parallel to existing Railroad Bridge over Quantico Creek along CSXT Alignment 
 
Project Description:  The project consisted of constructing a new railroad bridge to provide double track service to alleviate the rail bottleneck at the Quantico Creek 
crossing.  The new structure was approximately 1750 feet long and was wide enough to accommodate a future third track.   The project included the approach track and 
realignment of the existing double track on both ends of the structure.  The 34 piers consisted of 36-inch diameter concrete-filled steel piling and cast-in-place caps.  
Prestressed concrete girders supported the concrete deck, which was the bottom of the ballast trough for the track. Very close communication and coordination with VRE 
was maintained during the construction to ensure track time and work windows were maintained. The project was completed ahead of schedule and below budget.   
 
 Examples of items Abernathy Construction Corporation accomplished during the construction of this project are as follows: 

 
·  Partnered with Virginia Railway Express (VRE), CSXT, Marine Corp., Possum Point VA Dominion Power Plant, Virginia Marine Resources, and utilities for track 

coordination and project access. 
· Supported VRE during the project by performing additional functions such as purchasing and moving VRE materials. 
· Provided value engineering proposals to reduce costs, such as: using 36” diameter pile cut-off sections, which would have been wasted, in lieu of using new 30” piles; 

using barge access instead of dredging to reduce impacts to the river bed and to save money by eliminating removal of a large quantity of old timber piling in the 
channel. 

· Developed and maintained relationships with private property owners affected by the work site. 
 
                                               

 



  
 

ST A T E M E N T  O F  Q U A L I F I C A T I O N S    

    

 
LEAD CONTRACTOR—WORK HISTORY FORM 

Work by Lead Contractor–three (3) projects which best illustrate current qualifications relevant to this Project. 
a. Project Name & Location b. Narrative describing nature of 

Firm’s Responsibilities 
c. Client/Owner/Project Manager who  

can verify Firm’s responsibilities. 
Include address and current phone  
number. 

d. Contract  
Completion  
Date  
(Original) 

e. Contract  
Completion  
Date (Actual  
or Estimated) 

f. Estimated Value (in Thousands) 

Original  
Contract Value 

Final or Estimated 
Contract Value 

Dollar Value of Work for Which 
Firm Was/Is Responsible 

Rt 624, Project #0624-079-148, 
C501, B611 
Approaches and Bridge Replacement 
over Cat Point Creek 
Richmond County, Virginia 

 

Please see detailed Narrative 
below. 

Virginia Department of 
Transportation 
87 Deacon Road 
Fredericksburg VA 22405 

Gale Dickerson,  
Construction Engineer 
804-266-3315 

 
October 2008 October 2008 $5,128 $5,309 $5,309 

b. Narrative describing nature of Firm’s Responsibilities 
Project Delivery Method: Bid / Build 
 
Specifications:  Newland Road Approaches and Bridge Replacement over Cat Point Creek in Richmond County 
 
Project Description:  The project consisted of the replacement of an existing swing span bridge over Cat Point 
Creek.  The bridge was constructed with 24” pre-stressed concrete piles, cast-in-place bent caps, and 45” bulb-T 
pre-stressed concrete beams approximately 80’ long, and topped with a cast-in-place deck and railing. 
Improvements of the adjacent approaches included realignment of the roadway, removal of an existing causeway, 
and installation of a boat ramp for an adjacent property owner.   
 
Unique aspects of this project included replacing a beam on one span with experimental lightweight precast 
concrete beams, which were fitted with monitoring equipment for future research.  The new bridge crossed 
wetlands and Cat Point Creek, which is a tidal creek, and was located within the Rappahannock River Valley 
Wildlife Refuge.  All of which required extra protective efforts to prevent impact to the environment.   
 
The eagle population within the refuge and project site was monitored closely by state and federal environmental 
agencies, with the project receiving acceptable reports during construction.  In addition, Abernathy coordinated 
the project work activities within the time of year restrictions for work in the water and the time limits for pile 
driving so that the schedule could be met.   The project was completed on schedule and on budget. 
 
Examples of items Abernathy Construction Corporation accomplished during the construction of this 
project are as follows: 
· Simplified the work platform method for accessing the new bridge by using barges to cross sensitive 

wetlands. 
· Partnered with the VDOT Research Council by installing a test beam made with fiber-reinforced concrete.  

This beam had monitoring equipment cast into the beam, and will be monitored on a long term basis by the 
Research Council. 

· Developed and maintained relationships with private property owners affected by the work site. 
· Ensured that the wetlands, tidal creek, and eagles were protected during construction. 
· One of first VDOT projects to use the Concrete End Result Specification.                                                               

 
 



4.2.6(b) Lead Designer 
Work History Form 
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ATTACHMENT 4.2.6(b) 
 

LEAD DESIGNER  - WORK HISTORY FORM 
 

(LIMIT 1 PAGE PER PROJECT) 
 

a. Project Name & Location     b. Name of the prime/general 
contractor responsible for 
overall construction of the 
project. 

c. Contact information of the Client and their 
Project Manager who can verify Firm’s 
responsibilities.   

d.  Construction 
Contract 
Completion 
Date 
(Original) 

e. Construction 
Contract 
Completion 
Date (Actual 
or Estimated) 

f. Contract Value (in thousands) g. Design Fee for the Work 
Performed by the Firm 
identified as the Lead Designer 
for this procurement.(in 
thousands) 

Construction  
Contract Value 
(Original) 

Construction 
Contract Value 
(Actual or 
Estimated) 

Name:  Huguenot Memorial 
Bridge Replacement 
 
Location: Henrico County, 
Virginia 

 

Skanska   Name of Client:  VDOT 
Owner:  Virginia Department of 
Transportation 
2430 Pine Forest Drive 
Colonial Heights, VA 23834 
Project Manager:  Steven McNeely 
Phone:  804.524.6152 
Email: Steven.McNeely@VDOT.Virginia.gov 

2010 2010 $54,000 $54.000 $42,000 

h. Narrative describing the Work Performed by the Firm identified as the Lead Designer for this procurement. Include the office location(s) where the design work was performed and whether the firm was the prime designer or a 
subconsultant. 
 

As prime consultant, Ammann & Whitney provided project management, engineering and construction phase services out of our Richmond, VA office for the $45 million rehabilitation/ replacement of the 3000 ft Huguenot Memorial 
Bridge. Built in 1949, the curved steel structure spans the James River, CSX Tracks, James River Parks, and a historic barge canal. 

In addition to structural engineering, the project services have included: aerial and ground surveys; traffic data acquisition and analyses; hydraulic, hydrologic and scour analyses; cost estimates; maintenance and protection of traffic 
plans; detour route assessments; existing bridge evaluations; replacement structures and span optimization design; repair and replacement alternatives evaluations; roadway design; and public participation. 

A significant feature of the project included provisions for pedestrian bike facilities on the bridge to riverside parks. The bridge is located in a residential community on the scenic James River; therefore, mitigating construction and 
aesthetic impacts on the area was a key project concern. 

Due to local ground accelerations, the new bridge has been designed to sustain seismic loads. Other special structural considerations include the design for stream forces, wind loads and special military loading. Other work performed 
by Ammann & Whitney included hydraulic, hydrologic and scour analyses; cost estimates; existing bridge evaluation; replacement structures and span optimization design; repair and replacement alternatives evaluations; and public 
participation. 

Ammann & Whitney provided and managed construction support services for the duration of the project.  Notable accomplishments during the construction phase were working with the contractor on alternate deck pouring sequences 
and redesigning a pier that was two feet off alignment due to a construction survey error.  Working closely with the contractor, we were able to help eliminate construction delays due to utility relocation problems at the start of the 
project.   



2 

ATTACHMENT 4.2.6(b) 
 

LEAD DESIGNER  - WORK HISTORY FORM 
 

(LIMIT 1 PAGE PER PROJECT) 
 

a. Project Name & Location     b. Name of the prime/general 
contractor responsible for 
overall construction of the 
project. 

c. Contact information of the Client and their 
Project Manager who can verify Firm’s 
responsibilities.   

d.  Construction 
Contract 
Completion 
Date 
(Original) 

e. Construction 
Contract 
Completion 
Date (Actual 
or Estimated) 

f. Contract Value (in thousands) g. Design Fee for the Work 
Performed by the Firm 
identified as the Lead Designer 
for this procurement.(in 
thousands) 

Construction  
Contract Value 
(Original) 

Construction 
Contract Value 
(Actual or 
Estimated) 

Name:  Bridges on Route 58 
over the Middle Fork Holsten 
River 
 
Location: Washington County, 
VA 

Name:  DLB, Inc. Name of Client:  VDOT 
Owner:  Virginia Department of 
Transportation 
Address: 1401 E. Broad Street 
     Richmond, VA 23219 
POC:  Bruce Shepard, PE 
Phone Number: (804) 786-2560 
Email: Bruce.Shepard@VDOT.Virginia.gov 

2003 2012 $20,000 $20,000 $390 

h. Narrative describing the Work Performed by the Firm identified as the Lead Designer for this procurement. Include the office location(s) where the design work was performed and whether the firm was the prime designer or a 
subconsultant. 
 
As prime consultant, Ammann & Whitney provided project management, engineering and construction phase services out of our Richmond, VA office for the design of two new bridges (approximately 335 feet long) over the 
Middle Fork of the Holston River in Washington County. Services included project management, quality control, structural design, preparation of structural and permit drawings and cost estimates. Construction Services included 
shop drawing review and construction consultation. Safety, maintenance and protection of traffic and construction staging were key issues.  
 
The continuous curved girder bridges were erected in stages. Our analysis utilized a three dimensional finite element model that incorporated the deck slab as an important component in force distribution and the overall torsional 
response of the structure. Each stage of construction was modeled to fully evaluate the critical service conditions to which the structure is exposed. 
 
Pier placement was determined based on limiting environmental impacts for the final build configuration and construction requirements. Wetland effects have been minimized by placement of the abutment and coordinated against 
the staging requirements while the existing bridge remains in service. Piers were located out of the main channel flow of the river to improve hydraulics and limit scour, and to limit the scope of construction activity in the river itself. 
 
Construction was required to proceed within a limited right-of-way and adjacent to the regional sewage treatment plant. Heavy construction work, excavation and foundation installation were designed to minimize conditions adverse 
to the proper operation of the treatment plant. 
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ATTACHMENT 4.2.6(b) 
 

LEAD DESIGNER  - WORK HISTORY FORM 
 

(LIMIT 1 PAGE PER PROJECT) 
 

a. Project Name & Location     b. Name of the prime/ general 
contractor responsible for 
overall construction of the 
project. 

c. Contact information of the Client and their 
Project Manager who can verify Firm’s 
responsibilities.   

d.  Construction 
Contract 
Completion 
Date 
(Original) 

e. Construction 
Contract 
Completion 
Date (Actual 
or Estimated) 

f. Contract Value (in thousands) g. Design Fee for the Work 
Performed by the Firm 
identified as the Lead Designer 
for this procurement.(in 
thousands) 

Construction  
Contract Value 
(Original) 

Construction 
Contract Value 
(Actual or 
Estimated) 

Name:  Johnsonburg Bypass - 
State Road 0219, Sections C10 
& D10 
 
Location: Elk County, PA 

Name:  Swank Associated 
Companies, Inc. 
 

Name of Client:  Pennsylvania Department 
of Transportation 
 
Project Manager:  Mr. Steve Fantechi 
Phone:  814 765 0677 
Email: sfantechi@pa.gov 

2010 2010 $40,000 $40,000 Total contract fee: $7,700 

Our fee: $3,800 

h. Narrative describing the Work Performed by the Firm identified as the Lead Designer for this procurement. Include the office location(s) where the design work was performed and whether the firm was the prime designer or a 
subconsultant. 
 
As prime consultant, Ammann & Whitney provided project management, engineering and construction phase services out of our Philadelphia, PA office for the design of three bridges on the Johnsonburg Bypass.   Existing SR 0219 is 
a highway running through the town of Johnsonburg, Pennsylvania. The heavy volume of truck traffic from the local paper manufacturing company contributed to a high accident rate and raised concerns for pedestrian safety. The 
highway was relocated from the busy business district of Johnsonburg to the west side of the Clarion River.  

Design consisted of 7,700 ft of roadway realignment; three multi-span girder bridges over railroad tracks, local streets and the river; four retaining walls; two signalized intersections and a noise barrier. Approach adjustments at the 
project terminus and at the intersection of the proposed bypass and local roads were also designed. 

The overall project included surveying; preliminary design/Step 9; utility coordination; PUC application; wetland and habitat mitigation; right-of-way plans; roadway design; noise analysis and barrier design; structure design; traffic 
signal study/design and plans; signing, pavement marking and delineation design/plans; erosion and sedimentation control and traffic control plans; geotechnical engineering; hazardous waste management; and construction plans, 
specifications, and estimates. Construction consultation and shop drawing review was provided. 

The structures included complex bridges and retaining walls. Bridge Structure S102 is a 694-ft long six span prestressed I-beam bridge over the Clarion River and Allegheny & Eastern Railroad. The bridge includes a reverse curve. 
Bridge Structure S108 is a 1,210- ft long eight-span structure with a prestressed I-beam superstructure unit and a curved steel plate girder superstructure unit. The bridge includes complex curves and lane tapers. The steel unit includes 
a 280-ft center span over Buffalo & Pittsburgh Railroad and incorporates use of HPS 70 steel. Bridge Structure S112 is a 945-ft eight span prestressed concrete bulb-tee structure over local roads, Allegheny & Eastern Railroad and 
West Branch Clarion River. This structure was a Design-Build bridge for the contractor. The project’s retaining walls include a complex anchored soldier pile wall, a mechanically stabilized earth wall and two cast-in-place concrete 
cantilever walls. 

Construction Costs for these bridges are as follows: 

Bridge Structure S102 is $5.6 million 

Bridge Structure S108 is $12.8 million 

Bridge Structure S112 is $10.3 million 
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4.2.8 Conceptual Bridge Plans 







ABt:RNATHY 
CONSTRUCTION CORP. 

P,O. Box I 041 
Glen Allen,VA 23060 

804.266. 1465 



PRICE PROPOSAL 

VDOT 
Virginia Department ofTransportation 

Route 35 Bridge Replacement 

From: 0.072 Miles West of Southampton County Line 
To: 0.364 Miles West of Southampton County Line 

Southampton County,Virginia 

State Project No.: (NFO) 0035-087-112, PE-l 0 I, RW-20 I, C-50 1,8-604 
Federal Project No.: BR-087-5(0 14) 

Contract 10 Number: C000814570857 

SUBMITTED BY AH~RNATHY 

CONSTRUCTION CORP. IN ASSOCIATION WITH 

~' :: •. kM MAN N & w H I T N E y 
''" . . . ' \ 

AUGUST11.2013 



ATTACHMENT 4.0.1.2 

DESIGN-BUILD PRICE PROPOSAL 
CHECKLIST 

Project Name: Route 35 Bridge Replacement 
Contract ID Number: C00081457DB57 

~ Contents of Price Proposal: 

~ Cost Breakdown Summary in whole numbers and Proposal Price in 
both numbers and words (Attachment 4.3.1) 

QS] Total number of Bridge Closure Days (BCDs) in both words and 
numbers (Attachment 4.3.1) 

[!] Price Adjustment Information and Forms for Fuel, Asphalt and 
Stee~ including identification of pay items and associated quantities 
eligible for adjustment (Part 3, Section 6.3, Attachments 6.3) 

[K] Proposal Guaranty (C-24) required by Section 102.07 of Part 5, 
Division I Amendments to the Standard Specifications 

~ Sworn Statement Forms (C-104, C-105, Attachments 4.3.4(a) and 
4.3.4(b)) 

IX] DBE Requirements Forms (C-111, C-49 and C-112) as applicable 
(Attachments 4.3.5(a), 4.3.5(b) and 4.3.5(c)) 

[RJ CD-ROM containing the entire Price Proposal in a single cohesive 
Adobe PDF file 

1 of! 



4.3.1 Cost Breakdown/Closure Days 



Request for Proposals 
Part 1 
Instructions for Offerors 
July 3, 2013 

Route 35 Bridge Replacement 
Southampton County, Virginia 

Project No. (NFO) 0035-087-112, PE-101, RW-201, C-501, B-604 
Contract ID # C00081457DB57 

ATTACHMENT4.3.1 

PRICE PROPOSAL FORM 

4.3.1 Offeror shall specify the pricing information for the items below, the dollars amount shall 
be in whole numbers: 

Price Proposal Cost Breakdown Summary; 

Design Services, LS 

Mobilization (Construction), LS 

QNQC (Construction), LS 

Dismantle and Remove Existing Structure, LS 

Earthwork, LS 

Roadway Incidentals, LS 

Bridge (Structures), LS 

Drainage, LS 

Utilities, LS 

Environmental Pennitting, LS 

ROW Acquisition, LS 

All Others Costs, LS 

Proposal Price; (Specify the Total Lump Sum price in both numbers and words, 
this price shall equal to the total sum of the items listed above) 

Lump Sum (LS):\t-'\ «\ "\\<:>t\, J ix. 'nMA ,J_ kJ•\jt.t.l) \'noQ:"ftll cL 
~~~\ \">snb 1.,\\j,,\b~"\\c;,.., ~~~ux,b$ ID,Io\S,'t3tl.s9 

4.3.2 Offeror shall specify the total number of Bridge Closure Days (BCDs) in both numbers 
and words: 

BCDs~ \'nlt.t..\-\ll\1~\t1 ~\'1-\u. ~~'le,c\cur::> ( 3\oS )days 
'\ ~ 

Signature Cj.:,,," 0 k, N,~k\'t\ Date "l~unb_d \\, d.D\.) 

Design-Builder: ?,\:,~ soo\\u, l.Dn:A\ ~\DD, tel~(){ cd >DD 

VendorNo.: ?.i:::\1:)~ '\ 

Commonwealth of Virginia 
Virginia Department of Transportation 



Price Adjustment 
(Part 3, Section 6.3,Attachment 6.3) 



Request for Proposals 
Part 3 
Lump Sum Agreement 
July 3, 2013 

Route 35 Bridge Replacement 
Southampton County, Virginia 

Project No. (NFO) 0035-087-112, PE-101, RW-201, C-501, B-604 
Contract 1D # C00081457DB57 

EXHIBIT 6.3(a) 
ADJUSTMENT FOR ASPHAlT 

SPECIAl PROVISION FOR 
ASPHAlT MATERIAl PRICE AOJUSTMENT 

DESIGN-BUilD PROJECTS 
June 30, 2011 

In the event the Design-Builder elects to seek adjustment for asphalt items designated in the Price Proposal\Contract 
as Price Adjustment Items such items will be subject to price adjustment as set forth herein. Other items will not be 
adjusted, except as otherwise specified in the contract. If new pay items which contain Asphalt Material are 
established by Work Order, they will not be subject to Price Adjustment unless specifical!y designated in the Work 
Order to be subject to Price Adjustment. 

Each month, the Department will publish an average state-wide PG 64-22 f.o.b. price per ton developed from the 
average terminal prices provided to the Department from suppliers of asphalt cement to contractors doing work in 
Virginia. The Department will collect terminal prices from approximately 12 terminals each month. These prices 
will be received once each month from suppliers on or about the last weekday of the month. The high and low prices 
will be eliminated and the remaining values averaged to establish the average statewide price for the following 
month. That monthly state-wide average price will be posted on the Scheduling and Contract Division website on or 
about the first weekday of the following month. 

This monthly statewide average price will be the Base Index for all contracts on which bids are received during the 
calendar month of its posting and will be the Current Index for all asphalt placed during the calendar month of its 
posting. In the event an index changes radically from the apparent trend, as determined by the Engineer, the 
Department may establish an index which is determined to best reflect the trend. 

The amount of adjustment applied will be based on the difference between the Price Proposal\Contract Base Index 
and the Current Index for the applicable calendar month during which the work is performed. Adjustment of any 
asphalt material item designated as a price adjustment item which does not contain PG 64-22, except PG 76-22, will 
be based on the indexes for PG 64-22. The quantity of asphalt cement for asphalt concrete pavement to which 
adjustment will be applied will be the quantity based on the percent of asphalt cement shown on the appropriate 
approved job mix formula. 

The quantity of asphalt emulsion for surface treatments to which adjustment will be applied will be the quantity 
based on 65 percent residual asphalt. 

Price adjustment will be shown as a separate entry on the monthly application of payment for work packages 
completed; however, such adjustment will not be included in the total cost of the work for progress determination or 
for extension of contract time. 

In order to be eligible for asphalt price adjustment under this provision, the Design-Builder shall clearly identify in 
its Price Proposal those pay items and the associated quantities it chooses to have asphalt price adjustment applied to 
in its work packages. Items the Design-Builder claims in its application of payment for asphalt adjustments must 
be properly designated in order to be considered for adju<>tment. Items not properly designated or left out of the 
Design-Builder's Price Proposal will automatically not be considered for adjustment. 

Any apparent attempt to unbalance bids in favor of items subject to price adjustment or failure to submit required 
cost and price data as noted hereinbefore may result in rejection of items for asphalt adjustment. 

Xr elect to use this provision 

_I elect not to use this provision 

Design-builder: Abernathy Construction Co 

VendorNo.:_A=Oc:Oc:3 ______ _ 



EXHIBIT 6.3(b) 

COMMONWEALTH OF VIRGINIA 
DEPARTMENT OF TRANSPORTATION 

PRICE ADJUSTMENT 

Form C-16a 
7-13-05 

INSTRUCTIONS - This form is to be completed and returned ONLY when asphalt concrete items are 
designated for price adjustment on the bid price sheets. 

PROJECT NUMBER (NFO) 0035-087-ll2.PElOl.RW-201.C-50l.B-604 

DISTRICT: Hampton Roads 

Bid Prices in this contract for items containing PG 64-22 asphalt cement were developed using an f.o.b. 

price of _,$ ___________ per IMPERIAL ton for PG 64-22. This quote will be averaged 

into the monthly price index. 

Bid Prices in this contract for items containing PG 76-22 asphalt cement were developed using an f.o.b. 

price of _,$,=======:::-- per IMPERIAL ton for PG 76-22. This quote is project specific. 
(When required by pro..,isions) 

Price quotes signed by each supplier from which the Design-Builder proposes to obtain PG 64-22 or PG 76-22 
shall be maintained by the successful bidder. These quotes shall be retained on site during the life of the 
Contract for review by the Engineer upon request. 

15 I elect to use this provision 
_ I elect not to use this provision DATE: August 21.2013 

SIGNATURE'..cu._.,_\:u,.uffi!..CC\'-'b"-'--~'-'l-"lll"'-"TIL.ll)0J..J,UJJ..I-Iy(si---
Abemathy Construction Corporation 

(Firm or Corporation) 

A003 
(Vendor No.) 



Request for Proposals 
Part 3 
Lump Sum Agreement 
July 3, 2013 

Route 35 Bridge Replacement 
Southampton County, Virginia 

Project No. (NFO) 00035-087-112, PE-101, RW-201, C-501, B-604 
Contract ID # C00081457DB57 

EXHIBIT 6.3 (c) 
ADJUSTMENT FOR FUEL 

VIRGINIA DEPARTMENT OF TRANSPORTATION 
SPECIAL PROVISION FOR 

OPTIONAL ADJUSTMENT FOR FUEL 
DESIGN-BUILD PROJECTS 

June 30, 2011 

In the event the Design-Builder elects to seek adjustment for fuel items designated in the Price 
Proposal\Contract as Price Adjustment Items such items will be subject to price adjustment as set forth 
herein. Other items will not be adjusted, except as otherwise specified in the contract. 

The Design-Builder will submit their monthly application for payment associated with eligible work 
packages with an adjustment up or down as appropriate for cost changes in fuel used on specific items of 
work identified in this provision. A master listing of standard items eligible for fuel adjustment is provided 
by the Department on its website at the following link 
http://www.virginiadot.org/business/resources/masteroptionalfuelitems.pdf. The listing on the web site 
also includes the corresponding fuel factor for each item. The fuel usage factor for each item is 
considered inclusive of all fuel usage. 

The amount of adjustment will be computed from the change in the indexes and the on-site fuel use as 
shown in the Department's master listing of eligible items. 

In order to be eligible for fuel adjustment under this provision, the Design-Builder shall clearly identify in 
its Price Proposal those pay items and the associated quantities it chooses to have fuel adjustment 
applied to in its work packages. Items the Design-Builder claims in its application of payment for fuel 
adjustments must be properly designated in order to be considered for adjustment. Items not properly 
designated or left out of the Design-Builder's Price Proposal will automatically not be considered for 
adjustment. 

The monthly index price to be used in the administration of this provision will be calculated by the 
Department from the Diesel fuel prices published by the U. S. Department of Energy, Energy Information 
Administration on highway diesel prices, for the Lower Atlantic region. The monthly index price will be the 
price for diesel fuel calculated by averaging each of the weekly posted prices for that particular month. 

For the purposes of this provision, the base index price will be calculated using the data from the month 
preceding the receipt of bids. The base index price will be posted by the Department at the beginning of 
the month for all bids received during that month. 

The current index price will be posted by the Department and will be calculated using the data from the 
month preceding the particular estimate being vouchered for payment. 

The current monthly quantity for eligible items of work selected by the Design-Builder for fuel adjustment 
in its work packages will be multiplied by the appropriate fuel factor to detennine the gallons of fuel to be 
cost adjusted. The amount of adjustment per gallon will be the net difference between the current index 
price and the base index price. Computation for adjustment will be made as follows: 

S = (E- B) OF 

Where; S = Monetary amount of the adjustment {plus or minus) 
B = Base index price 
E = Current index price 

Commonwealth of Virginia 
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Request for Proposals 
Part 3 
Lump Sum Agreement 
July 3, 2013 

Route 35 Bridge Replacement 
Southampton County, Virginia 

Project No. (NFO) 00035-087-112, PE-101, RW-201, C-501, B-604 
Contract ID # C00081457DB57 

Q = Quantity of individual units of work 
F = Appropriate fuel factor 

Adjustments wi!! not be made for work performed beyond the original contract time limit unless the original 
time limit has been changed by an executed Work Order. 

If new pay items are added to this contract by Work Order and they are listed in the Department's master 
listing of eligible items, the Work Order must indicate which of these individual items win be fuel adjusted; 
otherwise, those items will not be fuel adjusted. If applicable, designating which new pay items will be 
added for fuel adjustment must be determined during development of the Work Order and clearly shown 
on the Work Order form. The Base Index price on any new eligible pay items added by Work Order wi!! 
be the Base Index price posted for the month in which bids were received for that particular project. The 
Current Index price for any new eligible pay items added by Work Order will be the Index price posted for 
the month preceding the estimate on wllich the Work Order is paid. 

When quantities differ between the last monthly application of payment prepared upon final acceptance 
and the final application of payment, adjustment will be made using the appropriate current index for the 
period in which that specific item of work was last perlormed. 

In the event any of the base fuel prices in this contract increase more than 100 percent (i.e. fuel prices 
double), the Department will review each affected item of work and give the Design-Builder written notice 
if work is to stop on any affected item of work. The Department reserves the right to reduce, eliminate or 
renegotiate the price for remaining portions of affected items of work. 

Any amounts resulting from fuel adjustment will not be included in the total cost of work for determination 
of progress or for extension of contract time. 

_]9: elect to use this provision 

_I elect not to use this provision 

Design-builder: Abernathy Construction 

Vendor No.:~A=00c.3c_ ____ _ 
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Request for Proposals 
Part 3 
Lump Sum Agreement 
July 3, 2013 

Route 35 Bridge Replacement 
Southampton County, Virginia 

Project No. (NFO) 0035~087-112, PE-101, RW-201, C-501, B-604 
Contract ID # C00014657DB57 

EXHIBIT 6.3{d) 
ADJUSTMENT FOR STEEL 

VIRGINIA DEPARTMENT OF TRANSPORTATION 
SPECIAL PROVISION FOR 

PRICE ADJUSTMENT FOR STEEL 
DESIGN-BUILD PROJECTS 

June 30, 2011 

In the event the Design-Builder elects to seek adjustment for steel items designated in the Price 
Proposai\Contract as Price Adjustment Items such items will be subject to price adjustment as set forth 
herein. If new pay items which involve steel are established by Work Order. they will not be subject to 
Price Adjustment unless specifically designated in the Work Order to be subject to Price Adjustment. 

The Design-Builder will submit their monthly application for payment associated with eligible work 
packages with an adjustment up or down as appropriate for cost changes in steel used on specific items 
of work identified in the Price Proposal/contract in accordance with this provision. Provided at the end of 
this provision is a master listing of standard bid items the Department has determined are eligible for steel 
price adjustment. Inventoried materials from the listing of eligible items are specifically excluded for 
consideration. In addition, concrete items where reinforcing steel is normally included in the unit bid price 
for the item such as {but not limited to) drop inlets, median barriers, sound barrier walls, bridge railing and 
parapets, are not eligible for consideration under this provision. 

The requirements of this provision shall apply only to material cost changes that occur between the date 
of the opening of the Price Proposal and the date the material is shipped to the fabricator. To be eligible 
for this price adjustment. Design-Builder is required to fill out the accompanying Form for Price 
Adjustment for Eligible Steel Items on Design-Build Projects and submit the same with its Price Proposal 
for the Project. By signing the Form and submitting it with its Price Proposal Design-Builder declares its 
intention to participate in the price adjustment in its contract with the Department For the purposes of 
this provision, the prices listed on the Form for Price Adjustment for Eligible Steel Items on Design-Build 
projects are fixed for cost and adjustment calculations regardless of quantities incorporated into final 
design. Further, in order for steel items to be eligible for adjustment, once shipped to the fabricator, the 
items shall be specifically stored, labeled, or tagged, recognizable by color marking, and identifiable by 
project for inspection and audit verif1cation. 

Design-Builder shall upon request furnish documentation supporting the price per pound for eligible steel 
items as shown on the Form for Price Adjustment for Eligible Steel Items on Design-Build Projects 
furnished with its Price Proposal. Design-Builder must use the format as shown with this Form; no other 
format for presenting this information will be permitted. Design-Builder shall certify that all items of 
documentation are original and were used in the computation of the price per pound amount for the 
represented eligible pay items for the month the Price Proposal was opened. This documentation shall 
support the base line material price ("Base Price") of the steel item only. Base price per pound shall not 
include the following cost components: fabrication, shipping, storage, handling, and erection. 

Failure to submit all documentation required or requested supporting the per pound prices on eligible 
steel items will result in Design-Builder being ineligible for a price adjustment of any or all steel items. 

Price adjustment of each qualifying item under consideration will be subject to the following condition: 

There is an increase or decrease in the cost of eligible steel materials in excess of 10 percent up to a 
maximum of 60 percent from the Base Price when compared with the latest published price index 
{"Price Index") in effect at the time material is shipped to the fabricator. 
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Request for Proposals 
Part 3 
Lump Sum Agreement 
July 3, 2013 

Route 35 Bridge Replacement 
Southampton County, Virginia 

Project No. (NFO) 0035-087-112, PE-101, RW-201, C-501, B-604 
Contract ID # C00014657DB57 

The Price Index the Department is using is based on The U.S. Department of Labor, Bureau of Labor 
Statistics, Producers Price Index (PPI) which measures the average price change over time of the specific 
steel eligible item from the perspective of the seller of goods. The Master List table provided at the end of 
this provision indicates the Producers Price Index (PPI) steel category index items and the corresponding 
I. D. numbers to which VDOT items will be compared. Please note: The Producers Price Index (PPI) is 
subject to revision 4 months after original publication, therefore, price adjustments and payments will not 
be made until the index numbers are finalized. 

The price adjustment wil\ be determined by computing the percentage of change in index value beyond 
10 percent above or below the index on the date of opening of Design-Builder's Price Proposal to the 
index value on the date the steel material is shipped to the fabricator (Please see included sample 
examples). Weights and date of shipment must be documented by a bill of lading provided to the 
Department. The final price adjustment dollar value will be determined by multiplying this percent 
increase or decrease in the index (after 10%) by the represented quantity of steel shipped, by the Base 
Price per pound subject to the limitations herein. 

Price increase/decrease will be computed as follows: 

A=BxPxQ 

Where; A= Steel price adjustment in lump sum dollars 

B = Average weighted price of steel submitted in Design-Builder's Price 
Proposal for project in price per pound as listed on the Form for 
Price Adjustment for Eligible Steel Items on Design-Build Project 

P = Adjusted percentage change in PPI average from shipping date to 
date of opening of Price Proposal minus 10% (0.10) threshold 

Q = Total quantity of steel in pounds shipped to fabricator for specific 
project 

The need for application of the adjustments herein to extra work will be determined by the Engineer on an 
individual basis and, if appropriate, will be specified on the Work Order. 

This price adjustment is capped at 60 percent. This means the maximum "P" value for increase or 
decrease that can be used in the above equation is 50% (60%-10% threshold). 

Calculations for price adjustment shall be shown separate from the monthly progress payment for work 
packages and will not be included in the total cost of work for determination of progress or for extension 
of contract time. 

Upon Department review and due process consideration for redress by Design-Builder, any apparent 
evidence to unbalance the price supplied by Design-Builder in favor of items subject to price adjustment 
will result in ineligibility for Department participation under this provision. 
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Request for Proposals 
Part 3 
Lump Sum Agreement 
July 3, 2013 

Route 35 Bridge Replacement 
Southampton County, Virginia 

Project No. (NFO) 0035-087-112, PE-101, RW-201, C-501, B-604 
Contract ID # C00014657DB57 

FORM FOR PRICE ADJUSTMENT FOR ELIGIBLE STEEL ITEMS ON DESIGN-BUILD PROJECTS 
Must be supplied with Price Proposal for Department Participation 

(All prices to be supported by project-specific quotes) 

DATE FOR RECEIPT OF PRICE PROPOSAL August 21,2013 

Note: All prices (costs) are to include any surcharges on materials quoted. Vendors must include this 
surcharge with their cost. All prices (costs) are F.O.B. from the originating mill. 

Item 
Number Item Description 

61704 (61701) Corrosion Resistant 

Reinf. Steel, Deck 

65200 (65200) Black Reinf. Steel, Sub Str. 

65204 (65201) Corrosion Resistant 

Reinf. Steel, Sub Str 

60452(60450) Corrosion Resistant 

Quantity 

330,000 

120,000 

80,000 

Reinf. Steel, Approach Slab 17,350 

62033 Kansas Corral Railing 

Corrosion Resistant 

Reinf. Steel 53,000 

Unit 

lbs 

lbs 

lbs 

lbs 

lbs 

Unit 
Price Supplier 

$1.19 Transcon 

$.4275 Transcon 

$1.19 Transcon 

$1.19 Transcon 

$1.19 Transcon 

Date of 
Quote 

8/27113 

8/27!13 

8/27113 

8/27113 

8/27/13 

We/1, the undersigned, understand that by supplying prices for the steel items listed above and signing 
this form we are declaring our desire to apply the Special Provision For Steel Adjustment for Design-Build 
Projects to this Price Proposal and contract. The terms and conditions for participation are as stated in 
the Special Provision For Steel Adjustment for Design-Build Projects. 

Abernathy Construction Corporation 
Design-Builder 

August 21,2013 
Date 
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Request for Proposals 
Part 3 
Lump Sum Agreement 
July 3. 20!3 

Route 35 Bridge Replacement 
Southampton County, Virginia 

Project No. (NFO) 0035-087-112, PE-101, RW-201, C-501, B-604 
Contract lD # C00014657DB57 

Sample Calculation of a Price Adjustment (increase) 

Project bid on April 28, 2004. 

Project has 450,000 lb. of eligible structural steel. 

Design Builder's ~f.o.b. supplier price for structural steel submitted in the Price 
Proposal is $0.2816 per pound. *free on board 

Adjusted** BLS Producers Price Index {PPI) most recently published average at time of opening of the 
Price Proposal is 139.6. 

All eligible steel shipped to fabricator in same month, October 2004. 

Adjusted BLS Producers Price Index (PPI) most recently published average for month of October is 161.1 

Adjustment formula is as follows: 

A=BXPXQ 

Where; 

B = $0.2816 

A= Steel price adjustment in lump sum dollars 

B = Average weighted price of steel submitted in the Price Proposal for 
Design-Build project in $per pound 

P = Adjusted percentage change in PPI average from shipping date to 
date of submitted Price Proposal minus 10% (0.10) threshold 

Q = Total quantity of eligible steel shipped to fabricator in October 
2004 for this project in pounds 

P= (161.1-139.6)/139.6-0.10=0.054 

Q = 450,000 lb. 

A= 0.2816 X 0.054 X 450,000 

A= $6,842.88 pay adjustment to Design-Builder 

Commonwealth of Virginia 
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Request for Proposals 
Part 3 
Lump Sum Agreement 
July 3, 2013 

Route 35 Bridge Replacement 
Southampton County, Virginia 

Project No. (NFO) 0035-087-112, PE-\OL RW-201, C-501, B-604 
Contract 1D # C000!4657DB57 

Sample Calculation of a Price Adjustment (decrease) 

Project bid on April 28, 2004. 

Project has 450,000 lb. of eligible structural steel. 

Design-Builder's *f.o.b. supplier price for structural steel submitted in the Price 
Proposal is $0.2816 per pound. *free on board 

Adjusted BLS Producers Price Index (PPI) most recently published average at time of opening of the 
Price Proposal is 156.6. 

All eligible steel shipped to fabricator in same month, October 2004. 

Adjusted BLS Producers Price Index {PPI) most recently published average for month of October is 136.3 

Adjustment formula is as follows: 

A=BXPXO 

Where; 

B = $0.2816 

A= Steel price adjustment in lump sum dollars 

B = Average weighted price of steel submitted in the Price Proposal for 
Design-Build project in $ per pound 

P = Adjusted percentage change in PPI average from shipping date to 
date of submitted Price Proposal minus 10% (0.10) threshold 

0 = Total quantity of eligible steel shipped to fabricator in October 
2004 for this project in pounds 

p = (156.6- 136.3)/156.6- 0.10 = 0.030 

Q = 450,000 lb. 

A= 0.2816 X 0.030 X 450,000 

A= $3,801.60 credit to Department 
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Request for Proposals 
Part 3 
Lump Sum Agreement 
July 3, 2013 

Route 35 Bridge Replacement 
Southampton County, Virginia 

Project No. (NFO) 0035-087-112, PE-101, RW-201, C-501, B-604 
Contract ID # C00014657DB57 

March 18, 2009 

ITEM NUMBER 

00519 
00540 
00542 
00560 
11030 
11181 
13290 
13292 
13294 
13310 
13320 
13323 
13331 
13333 
13335 
13341 
13351 
13352 
13353 
13355 
13421 
13450 
13451 
13452 
13545 
14502 
15290 
15302 
15305 
17323 
17325 
17327 
17353 
17521 
17523 
17525 
22501 
22643 
22645 
23043 
23501 
45522 
45532 
45562 

MASTER LISTING 

STANDARD BID ITEMS ELIGIBLE FOR STEEL PRICE ADJUSTMENT 

ITEM DESCRIPTION 

SHEET PILE, STEEL 
REINF. STEEL 
EPOXY COATED REIN F. STEEL 
STRUCTURAL STEEL JB-1 
REIN F. STEEL BRIDGE APPR. SLAB 
PATCH.HYDR.CEM.CONC. PAVE. 
GUARDRAIL GR-8 (NCHRP 350 TL-3) 
GUARDRAIL GR-SA (NCHRP 350 TL -3) 
GUARDRAIL GR-8B (NCHRP 350 TL-3) 
GUARDRAIL TERMINAL GR-6 (NCHRP 350) 
GUARDRAIL GR-2 
GUARDRAIL GR-2A 
RAD. GUARDRAIL GR-2 
RAD. GUARDRAIL GR-2A 
GUARDRAIL GR-3 
GUARDRAIL TER. GR-6(WEATHERING STEEL 
GUARDRAIL GR-8 
GUARDRAIL GR-8A 
GUARDRAIL GR-8B 
GUARDRAIL GR-10 
MEDIAN BARRIER MB-3 
MEDIAN BARRIER MB-5 
MEDIAN BARRIER MB-5A 
MEDIAN BARRIER MB-5B 
REINF. STEEL 
REINFORCING STEEL 
PATCH.CEM.CONC.PAVE.TY.CRCP-A 
PATCH.CEM.CONC.PAVE. TY. II 
PATCH.CEM.CONC.PAVE.TY. IV-A 
GUARDRAIL BEAM 
RADIAL GUARDRAIL BEAM 
RUB RAIL 
CABLE GR-3 

• 

GUARDRAIL BEAM (WEATHERING STEEL) 
RADIAL GUARDRAIL BEAM (WEATHERING STEEL) 
RUB RAIL (WEATHERING STEEL) 
FENCE FE-W1 
FENCE FE-CL 
FENCE FE-CL VINYL COATED 
WATER GATE FE-4 TY.III 
FENCE FE-W1 (FABRIC ONLY) 
4" STEEL ENCASE. PIPE 
6" STEEL ENCASE. PIPE 
16" STEEL ENCASE. PIPE 

BLS Series I. D. 

NumberWPU 
UNITS used in $adjust. 

SF avg. 1017 & 101 
LB 101704 
LB 101704 
LB avg. 1017 & 101 
LB 101704 
SY 101704 
LF avg.1017 & 101 
LF avg.1017 & 101 
LF avg. 1017 & 101 
LF avg. 1017 & 101 
LF avg. 1017 & 101 
LF avg. 1017 & 101 
LF avg.1017 & 101 
LF avg. 1017 & 101 
LF avg. 1017 & 101 
LF avg. 1017 & 101 
LF avg. 1017 & 101 
LF avg.1017 & 101 
LF avg. 1017 & 101 
LF avg. 1017 & 101 
LF avg. 1017 & 101 
LF avg. 1017 & 101 
LF avg.1017 & 101 
LF avg.1017 & 101 
LB 101704 
LB 101704 
SY 101704 
SY 101704 
SY 101704 
LF avg. 1017 & 101 
LF avg. 1017 & 101 
LF avg. 1017 & 101 
LF avg. 1017 & 101 
LF avg. 1017 & 101 
LF avg. 1017 & 101 
LF avg. 1017 & 101 
LF avg. 1017 & 101 
LF avg. 1017 & 101 
LF avg.1017 & 101 
LF avg. 1017 & 101 
LF avg. 1017 & 101 
LF 101706 
LF 101706 
LF 101706 

Commonwealth of Virginia 
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Request for Proposals 
Part 3 
Lump Sum Agreement 
July 3, 20!3 

Route 35 Bridge Replacement 
Southampton County, Virginia 

Project No. (NFO) 0035-087-112, PE-101. RW-201, C-501, B-604 
Contract ID # C00014657DB57 

45572 18" STEEL ENCASE. PIPE LF 101706 
45582 24" STEEL ENCASE. PIPE LF 101706 
45584 24" JACKED STEEL ENCASEMENT PIPE LF 101706 
45592 30" STEEL ENCASE. PIPE LF 101706 
50402 SIGN POST STEEL 3" LF 101706 
50404 SIGN POST STEEL 4" LF 101706 
50406 SIGN POST STEEL 6" LF 101706 
50410 SIGN POST STEEL 10" LF 101706 
50412 SIGN POST STEEL 12" LF 101706 
50414 SIGN POST STEEL 14" LF 101706 
50416 SIGN POST STEEL 16" LF 101706 
50418 SIGN POST STEEL 18" LF 101706 
51317 SIG. POLE MP-1 20' ONE ARM 30' EA 101706 
51319 SIG. POLE MP-1 20' ONE ARM 32' EA 101706 
51325 SIG. POLE MP-1 20' ONE ARM 38' EA 101706 
51327 SIG. POLE MP-1 20' ONE ARM 40' EA 101706 
51329 SIG. POLE MP-1 20' ONE ARM 42' EA 101706 
51331 SIG. POLE MP-1 20' ONE ARM 44' EA 101706 
51337 SIG. POLE MP-1 20' ONE ARM 50' EA 101706 
51339 SIG. POLE MP-1 20' ONE ARM 52' EA 101706 
51341 SIG. POLE MP-1 20' ONE ARM 54' EA 101706 
51344 SIG. POLE MP-1 20' ONE ARM 56' EA 101706 
51346 SIG. POLE MP-1 20' ONE ARM 58' EA 101706 
51347 SlG. POLE MP-1 20' ONE ARM 60' EA 101706 
51348 SIG. POLE MP-1 20' ONE ARM 62' EA 101706 
51368 SIG.POLE MP-1 20'TWO ARMS 36'& 42' EA 101706 
51400 SIG.POLE MP-1 CO.LU.ONE ARM 38 EA 101706 
51402 SIG.POLE MP-1 CO.LU.ONE ARM 40 EA 101706 
51408 SIG.POLE MP-1 CO.LU.ONE ARM 46 EA 101706 
51412 SIG.POLE MP-1 CO.LU.ONE ARM 50 EA 101706 

51414 SIG.POLE MP-1 CO.LU.ONE ARM 52 EA 101706 
51416 SIG.POLE MP-1 CO.LU.ONE ARM 54 EA 101706 
51418 SIG.POLE MP-1 CO.LU.ONE ARM 56 EA 101706 
51420 SIG.POLE MP-1 CO.LU.ONE ARM 58 EA 101706 
51422 SIG.POLE MP-1 CO.LU.ONE ARM 60 EA 101706 

55162 LIGHTING POLE LP-1 30'-4' EA 101706 
55163 LIGHTING POLE LP-1 30'-6' EA 101706 
55166 LIGHTING POLE LP-1 30'-12' EA 101706 
55169 LIGHTING POLE LP-1 35'-6' EA 101706 
55171 LIGHTING POLE LP-1 35'-10' EA 101706 
55176 LIGHTING POLE LP-1 40'-8' EA 101706 

55185 LIGHTING POLE LP-2 TYPE A EA 101706 
55186 LIGHTING POLE LP-2 TYPE 8 EA 101706 
55187 LIGHTING POLE LP-2 TYPE C EA 101706 
55188 LIGHTING POLE LP-2 TYPE D EA 101706 
55189 LIGHTING POLE LP-2 TYPE E EA 101706 

55190 LIGHTING POLE LP-2 TYPE F EA 101706 
55192 LIGHTING POLE LP-2 TYPE H EA 101706 
60452 REINF. STEEL BRIDGE APPR. SLAB LB 101704 
61700 REINF. STEEL LB 101704 
61704 CORROSION RESISTANT REINF. STEEL LB 101704 

~'f105 EPOXY COATED REIN F. STEEL LB 101704 
61750 STRUCT.STEEL HIGH STRG.PL T.GIRDERS LB avg.1017 & 101 
61811 STR.STEEL PLATE GIRDER ASTM A709 GRADE50 LB avg. 1017 & 101 
61812 STR.STEEL PLATE GIRDER ASTM A709 GRADE50 LB avg. 1017 & 101 
61813 STRSTEEL PLATE GIRDER ASTM A709 GRADEHPSSOW LB avg. 1017 & 101 
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Route 35 Bridge Replacement 
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Project No. (NFO) 0035-087-112, P£-101. RW-201, C-501, B-604 
Contract ID # C00014657DB57 

61814 STR.STEEL PLATE GIRDER ASTM A709 GRADEHPS70W LB avg. 1017 & 101 
61820 STR.STEEL ROLLED BEAM ASTM A709 GRADE 36 LB avg. 1017 & 101 
61821 STR.STEEL ROLLED BEAM ASTM A709 GRADE50 LB avg. 1017 & 101 
61822 STR.STEEL ROLLED BEAM ASTM A709 GRADE50W LB avg. 1017 & 101 
61990 STEEL GRID FLOOR SF avg. 1017 & 101 
64110 STEEL PILES 1 0" LF avg. 1017 & 101 
64112 STEEL PILES 12" LF avg.1017 & 101 
64114 STEEL PILES 14" LF avg. 1017 & 101 
64768 DRIVING TEST FOR 12" STEEL PILE LF avg. 1017 & 101 
64778 DRIVING TEST FOR 14" STEEL PILE LF avg. 1017 & 101 
_65200 REINF. STEEL LB 101704 
65204 CORROSION RESISTANT REINF. STEEL LB 101704 

65205 EPOXY COATED REIN F. STEEL LB 101704 
67086 PED. FENCE 6' LF avg. 1017 & 101 
67088 PED. FENCE 8' LF avg. 1017 & 101 
67089 PED. FENCE 10' LF avg. 1017 & 101 
68100 REIN F. STEEL LB 101704 
68104 CORROSION RESISTANT REIN F. STEEL LB 101704 
68105 EPOXY COATED REIN F. STEEL LB 101704 
68107 STR.STEEL PLATE GIRDER ASTM A709 GRADE50 LB avg. 1017 & 101 
68108 STR. STEEL PLATE GIRDER ASTM A709 GR50W LB avg. 1017 & 101 
68109 STR. STEEL PLATE GIRDER ASTM A709 GR.HPS50W LB avg. 1017 & 101 
68110 STR. STEEL PLATE GIRDER ASTM A709 GR.HPS70W LB avg. 1017 & 101 
68112 STR.STEEL ROLLED BEAM ASTM A709 GR.36 LB avg. 1017 & 101 
68113 STR.STEEL ROLLED BEAM ASTM A709 GR.50 LB avg. 1017 & 101 
68114 STR.STEEL ROLLED BEAM ASTM A709 GR. SOW LB avg. 1017 & 101 
68115 STRUCT. STEEL LB avg. 1017 & 101 
68270 REINF. STEEL BRIDGE APPR. SLAB LB 101704 
69060 SHEET PILES, STEEL SF avg. 1017 & 101 
69100 REIN F. STEEL LB 101704 
69104 CORROSION RESISTANT REIN F. STEEL LB 101704 
69105 EPOXY COATED REIN F. STEEL LB 101704 
69110 STEEL PILES 1 0" LF avg. 1017 & 101 
69112 STEEL PILE 12" LF avg. 1017 & 101 
69113 DRIVING TEST FOR 12" STEEL PILE LF 8"!J. 1017 & 101 

~I elect to use this provision 

~-I elect not to use this provision 

Design-Builder: Abernathy Construction Corporatt 

Vendor No.: .,_A_,00=3'----------
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Proposal Guaranty (C-24) 

I 



COMMONWEALTH OF VIRGINIA 
DEPARTMENT OF TRANSPORTATION 

PROPOSAL GUARANTY 

KNOW ALL MEN BY THESE PRESENTS, THAT WE Abernathy Construction Corporation 

Form C-24 
Rev. 7-6-05 

As 

principal, andlravelers Casualty and Surety Company of America Surety, are held and firmly bound unto the 

Commonwealth of Virginia as obligee, in the amount of FIVE PERCENT OF THE DOLLAR VALUE OF THE 
BID, lawful money of the United States of America, for the payment of which, well and truly to be made, we 
bind ourselves, our heirs, executors, administrators, successors and assigns, jointly and severally and firmly 
by these presents. 

SIGNED, sealed and dated this __ .:_5t::_hc_ _______ Day of September 

WHEREAS, the above said principal is herewith submitting its proposal for: 

PROJECT NUMBER (NFO) 0035-087-112,PE-101,RW-201,C-501,B604 

Contract ID # C00081457DB57 

'20 ..:!2__ 

NOW, THEREFORE, the condition of the above obligee is such, that if the aforesaid principal shall be 
awarded the contract upon said proposal and shall within the time specified in the Specifications after the 
notice of such award enter into a contract and give bond for the faithful performance of the contract, then this 
obligation shall be null and void; otherv.oise to remain in full force and effect and the principal and surety will 
pay unto the obligee the difference in money between the amount of the bid of the said principal and the 
amount for which the obligee may legally contract with another party to perform the said work if the latter 
amount be in excess of the former; but in no event shall the liability exceed the penal sum hereof. 

Abernathy Construction Corporation Travelers Casualty and Surety Company of America 
(Surety Company) 

By (eu~.J J,A(,u.eg-<w..·J 
{Attomey-1n-Fac ') (Seal) Ca~Mul!enaux 

By: 

One Tower Square, Hartford, CT 06183 
(Principal•) (Address) 

By: By: 
(Officer, Partner or Owner) (Seal) (Surety Company) 

(Pnndpal') (Atlomey-in-Fact .. ) (Seal) 

By: By: 
(Officer. Partner or Owner) (Seal) (Address) 

·Note: If the prinapal is a joint venture, each party thereof must be named and execution made by same hereon_ lf there is more than 
one surety to the bid bond, each surety must be named and execution shall be made by same hereon_ 
Electronic Bid Only: In lieu of completing the above section of the Contract Performance Bond, the Principal shall file an Electronic 
Bid Bond when bidd1ng electronically. By signing below the Principal is ensunng the identified electronic bid bond has been 
executed and the Principal and Surety are firmly bound unto the Commonwealth of V1rgmia under the same conditions of the bid 
bond as shown above. 

Electronic Bid Bond ID# Company/Bidder Name Signature and Title 

"Attach copy of Power ofAtlomey 



WARNING. THIS POWER OF AITORNEY IS INVALID WITHOUT THE RED BORDER -TRAVELERSJ 
POWER OF ATTORNEY 

Attorney-In F11ct No. 

Farmington Casualty Company 
Fidelity and <;uaranty In~urance Company 
Hdclit' Qnd Guaranty Insurance Underwriter~, Inc. 
St. Paul Fire and Marine Insurance Company 
St. Paul Guardian Insurance Company 

224871 

St. Paul Mercury Insurance Company 
Tra~elers Casual!)" and Surety Company 
Travelers Casu11lty and Surety Company of America 
United States Fidelity and Gu~~ranty Company 

Certificate :'\o. 005283674 

KNO\V ALL 1\-IEI'\ BY THESF. PRESENTS: That Farming:ton Ca,ual!y Comp«ny. St. Paul Fi•-e and Marine ln,urance Company. St. Paul Guardian Insurance 
Company. SL Paul Mercuf)· Insurance Company. Trdveler> Ca;ualty and Surety Company, Travelers Casn<1lty and Surety Company of America. and United States 
Fidelity and Guaranty Company are corporations duly organized under the law:<. of the State of Connecticut. th.1t Fiddity ilnd Guaranty Insurance Company is a 
corporation duly organiLed under the laws of the State of Iowa. and that Fidelity and Guaranty Insurance L'nderwriter,, Inc., 1> a corporatlon duly nrganized under the 
law' of the State nfWl>Consin (herein collecti~ely called the "Companie,''). and that the Compank' do hereby make. constitute and appoint 

Walter P. Smith, Ill, Christopher Brandon Pulliam, Neil Brian Biller, Carolyn S Mullenaux, Veronica Hodkin Fox, Joyce D Barrett, and Richard W 
Coon 

of the C1ty of __ Richmond State of ____ c~Y~i"'<gcin...,in"-c-c-----c-cc-c-- . their tme and lawful Attorney(s)-in-Fact. 
each in their separate capacity if more than one !S named abov~. to ,;go. execute, 'eal and acknmvkdge any and all bond,, n..'Cognizanl"C.'•, conditional undertaking~ and 
other wnting' obligatory in the nature thereof on behalf of the Companies in the1r busine" of guaranteeing the fidelity of per,on~. guaranteeing the performance of 
wntracts and executing or guaranteeing bonds and undertaking' required or pennitted in any action' or proceedings allowed by law. 

21st 
IN WITNF~'i.'i WP.ERF.OF. the Comp~Jll,l~:~lli!ve caused th" instmment to be signed and their ~orporate scab to be hereto affixed. thi' -----------

November LUI Z 
day of_ _ ______ _ 

Farmington Casualty Compan, 
i"idelity 11nd Guaranty Insurance Company 
Fidelity and Guar11nty Iu~urance Underwriters, Inc. 
St. Paull<'irc and '\1ariuc lnsumncc Company 
St. P11ul Guardilln Insurance Company 

e ®"' 1951 
f.: 

State of Conne<:llcut 
Cit} of Hanford >1. 

21st November 2012 

St. Paul Mercury Insurance Company 
Tra~·eler~ Casualty and Surety Company 
Travc\en C11sualty and Surety Comp11ny of America 
Cuited States Fidclil}· and Guar11nty Company 

On thi., the day of_--;;--;- -;:---~ec-ce . bcfme me personally appeared Robert L. Raney. '-"ho acknowledged htmself to 
be th~ Senior Vi~e Pres idem of Farmington Ca;ualty Company. Fidelity and Guaranty Insurance Company. Fidelity and Guaranty Insurance Underwriter\, Inc .. St. Paul 
F1re and Marine Insurance Company. St. Paul Guard1an ln,urancc Company. St. Paul ~ct"cury Insurance Company, rraveler' Casualty and Surety Company, Travelers 
Casualty and Surety Company of America. ~nd United State\ Fidelity and Guaranty Company. and that he, as >uch, bein_g authorized ~o to do. e~eeuted the foregoing 
instrument for the purpoo;cs therein con wined by signing on behalf of the corporauons by hunsclf as a duly authorired officer. 

In Witnes~ \\'hereof, I hereunto ;el my hand and officiill .,eal. 
My Commi':'.ion expire' the 30th day of June, 2016. 

58440-8-12 Printed in U.S.A. 

WARNING: THIS POWER OF AITORNEY IS INVALID WITHOUT THE RED BORDER 



I 
l 
' 

I 
l 
I 

! 

lb, P1wer ot _\ttomey '" grant ell unJ~r anJ h) the' .nnhm1t:. lli the iLJllowlll~ re">luti01l' ~JoptcJ b) th~ Bu~rd, qf 01r~Ciclr' nt FJrm!n~IOil (u_,ualt:- Company. Fillelity 
Jnu" Guat.lllly ]n,·ur~nc<' Compa<l). F1cl~lit_1 ,1nJ Gu,lr:mt; ln,uranc~ Cntkn1rite". lnr.. St Paul F•rc aml 7>-Llllll~ ln>uran~e Compan;. St. Paul GuarJian [n,urilllcc 
Comp•HI\. '>t P.111l Mercllf)· lmurance Ccl!npan). Trawkr> Ca>uahy anJ Smct; Con1pany. Tr,l\'eler> (a,ualt; and Surety Company ot Amenca_ and L"n•ted States 
FtJ~lll) dlld Guarant; Comp,m)'.l'hJ~h rrsolutllln> Jre nov. in full force am! dfect. reading a-; fnlk"''' 

RESOLVED. thJt th~ Chaim1.U1. the f'rcoaJent. any \'tc~ Cha•rman. :J.IlJ E\~.;ume Vice Pr~:iident. am Se111m \'~e·e Prc;ident. any Vice Pre,dent. an~ Se~onJ Vice 
Pre>itlcnt. th~ Tre.hur~r. Jny Ao;-;rs!,l~l T re,"urer_ the Cmpnrat~ S~cretJry or .my A,;;,t,mt Seuet~.--, may appO!llt Attorney;-in-Fact and Agent'\ to act for and on beh~lf 
t'f th~ Company and may f'l'~ >uch appomtee ,uch authonty ~-'his or her cemlicat~ of ~uthonty III.iY prc"'ocnbe kl -"gn wuh th~ Compan.' ·,name and seal with the 
C<>mpany\ >eal bonJ>. re~l•gn•zan.:e-;. coott;J,·t< c)f tndcmntt}, and other v. nting' obhgJtot; Ill the n,uure of a bc1nd. rccog:niLance. or conr.lttional undertaking. and any 
(l[ ,a,d ofnc·er' or the Bo,ud of Dlrec·toro Jl dny [Lffi~ ma~ ren""c an} _,uch appoimce .md rt10ke th.: power gJ\en hun or her. and ll 1:; 

FCRTHER RESOLVED. that the Chamnan. the Pr~wlcnt. Jny Vice ChJinn.tn. any becul!ve \'icc Pr~"Jrnt. an) Senior V•ce President or ,my Vtce Pre,iJcnt may 
d~legate ali or an~ pJrt of the forc'going amhority tel one or more offker' cJr cmploy~e, of tlu> Company pnll'tded that ea~h \u,·h delegation is in wriung and a copy 
tl1~re01 "rtkd in til~ office of the S~cret~r} and"'' 

FLTRTHI<.R RESOLVED. that any bontl. rccogmt.ance. mntrad of tmkmnlt)'. or v.·n~ng obligatory in th~ naiUi~ of a bond. rccogm.wnce. or cond•llonnl undertaking 
lh<Lll be 'ahd and binJin~ upon the Companv wh~n t~l 'i~ned by the Pre"dcnt. ony V!Ce Chamn~n. any E~ecmne \"1ce Pre"d~n!. ~n)- S~niorVtce Pre<adent or any Vice 
Pre,ident. ,my S~cond Vice Pre"J~ill, the Trca,urcr .• In) A»~otant Tre<Loun;r. the Corpor~te Secr.otary or any AS>l>lant S.e<:retary and duly attested and >e~kd with the 
Comp.my·s ;eal b: a Se~rctary or As,j,rant Secret:u-y: or ibi dul~ ~xccuted Iunder <;eal. if requueJ) hy one or more Anomey,-in-Fa.:t ami Agents pursuant to the power 
pre,~nbed in hi> or her certific-ate or thctr <:eriLfLc:n~' of <Luthority or hy one or mote Comp~ny clffic·ers pur,uant to a written delegation of authority: and it IS 

Ft:RTHER RESOLVED. that the oJgnature ol CJc'h ot the f()Jiov.ir.g officer" Prc;i<.i~nt. an] Ex~cut~>~ Vke Prestdenl. Jny Sen10r V1<:e Pre~1dent. any \'i~e President, 
,my A'i>l'>l~nt Vtce Prestdent. an)' Se~fd.U). any A,;i,mnt Sec-retary. and the 1~al of th~ Company may be atli\c·d by tacsim•k !0 an;. Power of AUorne} or to an) 

certificate relaung thereto appumtlllg R~sident V1c~ Pre"dcnt'. Re>tdent .-\.,sis!Olill Secretan~s or Attom~ys-m·Fact tl.lr purpose' only of ex~-cuting and attesting bonds 
.md und~rtJ},_in~' ,:nd other writmg< oblig~ttory in til~ nature thereof. and :my <;uch Power of Anc)rne; or certift~,lte heanng: 'uc·h fac"mllc <ignature or fac,irn•le ;eal 
;ball b~ \;Jltd and hmding uron the CoGlpJn)· illld .my -;uch pow-,:r "' accuted and cert,tlcd hy 'uch fac"ruile ":;nature J.nd fac"rnile >eat shall be v;~litl and bmdmg on 
the Comrany tll the future v.tth re,pe:t to any bor.J or ~n,ter,;randlll!o! I<> which 11 JS at:Jched 

I. Ke'm E llughco. the undcr,,~ncd. ,-\_,,t>tJL1f Se<:tc'IJry _or l·Jrmmgton CliU.1lt)' CompJny. hd~lity ,mJ GLi&Jlll) lnsure~nc~ Company. F1dduy anJ Guaranty ln"Lrance 
L'nderwntcrs. Inc St. l':ml bre an<J :\Iarmc Imuran,·e CllnpJn;. St. bul GuarJia11 lnourancc Cmup,my. St. bLd Mer~ury ]n,urance CJmpany. Travekrs Ca,ualty anJ 
SLtret.' Cmnpany. Traveler\ ChuJlty and Surety Compan; of Am~rJca. and United St.lloo FiddiiJ Jml Gu,u-.IL1t) Compan: do hereby cert1fy that the ;,bo\C ami foregoing 
".\true' anJ c"(HTCCI 'oro of the Po"-n of /\!torn~y executed by _,lid C'mup<lnLc,_ v.ht~h ;, Ill full for.;e .t:~cl dlc'c't .1nd h.ao· not kc:n revoked. 

\. / f 

day of ~-T;!_LJ~- 20 ti. 

T'l vcn(' til~ autr.~nll~it;.- ot th" Power of Alton!~)'. c·all l-~00---1-2\-_}ggo or cont;tct u' Jt v.v.·,,·,lr~•~kr,bond.C\\111 Pk~_,c refer to the i\Uome) In-Fad number. the 
abo\c-nan,cd tndiv,du.ll, and the Jctai], ot the b,Jnd to v.luch the p<w-er ":mach~d 

WARNI~IG ~riiS POWER OF ATTOHNEi' IS ;~NALILl V1JICI-!01Jf [J-<E REi) 80RlJER 

l 
I 
! 

-=><-<>•-=-=~-"="-""'-'-'='- "•>=•,•,c,,,_ • .__,~~,~-, ~:"--"""""'~"""'-~=---'•''"'"'"'"'_......r~~- '="'' ,._""·'•' - -·2'''"""""' ~'''"' = ~, ~-. .-.- ' "' ,m' -=""-"• 



Sworn Statement 
Attachments 4.3.4(a) & 4.3.4(b) 



Forrn ::-104 
~e-, 7-11-05 

COMMONWEALTH OF VIRGINIA 
DEPARTMENT OF TRANSPORTATION 

PROJECT \NFOJ0035-8-087-112.PE-101 RW-101.C501.B604 

FHWA BR-087-5(014) 

This form must be completed. s1gned and returned With bid, and failure to do so may result 1n the rejection of 
your bid_ THE CONTRACTOR SHALL AFFIRM THE FOLLOWING STATEMENT EITHER BY SIGNING 
THE AFFIDAVIT AND HA VING IT NOTARIZED OR BY SIGNING THE UNSWORN DECLARATION 
UNDER PENALTY OF PERJURY UNDER THE LAWS OF THE UNITED STATES. A SEPARATE FORM 
NIUST BE SUBf\·IITTED BY EACH PRINCIPAL OF A JOINT VENTURE BID 

STATEMENT, In preparatioro an(] sc.~omlSSion of this b1d, I the firm. corporation or offkers. agents or 
employees thereof did not. e1ther directly or ind1rect!y. <:'!nter into any combmat1cn or "lrrarlgement with any 
persons firm or corpora\IOr' or enter 1nto any agreement, participate 1n any co lit..·:; Jon. or otherNISe take any 
actior Jr, the restr·a1nt of free competiti•Je bidding ;n V10iat1on of the Sherman 1-\ct (1 5 U S C Section 1) or 
Art1cle 1 1 or Cl'apter 12 of T1ti~ 18.2 (Virg.nia Governmental Fr·ac.ds Act: Sec:•ons 59 1-9 1 througt-, 59.1-
9 17 cr Sec\lons 59 1-CB 6 tt-.rough 59.1-68 8 '::f the Code of V'r',;J1nla. 

AFFIDAVIT 
The .mders1gned 1s duly authonzed Dy the bidder to make the forego,:~g Skltement to be f1led with b1ds 
submitted on ber>alf of the bidder for contracts to be let by the Comn'onwealth Transportation Board 

S1gned at Hennco Co_ Virgln•a 
- County(City):STATE 

Abernathy Construction CorporatiOn ------ ------
(Name of F1rm\ 

STATE of Virginia 

____ this £~- day of August , 20 13 

By ~" b\J\t~\~Sectelor)!Ttea,utct 
~9f\3turel Title (pnnt) 

COUNTY (CITY) of Hcmtw 
To-wit: 

lame" S,nunellrb)- ------------- . a Notary Publ1:: 1n and for the State and 

Courty1,City) afores<~id. hereby cert1fy that thiS day JD~e~bt~o~ra~hl.C:A~b~'~r~n~at~h~'~---------

personally appeared before me and made oath that he is dclly authorized to make the above statements 
and that such statements are truP. and correct. 

20 13 ~u:1e: a~efore me.-th:_ 20 -== :: ~:~:~l:s~~: expires 

~ot<V'1 Pi,.OIIC 

1]3\j-zo\1--
OR 

UNS'·NORr--1 DECLARATION 

bidS 

ttns day of 20 

By 



COMMONWEALTH OF VIRGINIA 
DEPARTMENT OF TRANSPORTATION 

AFFIDAVIT 

PROJECT: (NF0)0035-087-112,PE-10l,RW-201 ,C-501,8604 

FHWA: BR-087-5(014) 

Form C-105 
Rev 7-13-05 

This form must be completed, signed, notarized and returned with bid; and failure to do so, may result in the 
rejection of your bid. A separate form must be submitted by each principal of a joint venture bid. 

1. I, the firm, corporation or officers, agents or employees thereof have neither directly nor 
indirectly entered into any combination or arrangement with any person, firm or corporation 
or entered into any agreement, participated in any collusion, or otherwise taken any action 
in restraint of free competitive bidding in connection with such contract, the effect of which 
is to prevent competition or increase the cost of construction or maintenance of roads or 
bridges. 

During the preceding twelve months, I (we) have been a member of the following Highway 
Contractor's Associations, as defined in Section 33.1-336 of the Code of Virginia (1970). (If 
none, so state). 

NAME 

VTCA 

Location of Principal Office 
Richmond, Virginia 

2. I (we) have ___1_, have not __ , participated in a previous contract or subcontract 
subject to the equal opportunity clause, as required by Executive Orders 10925, 11114, or 
11246, and that I fiNe have __.1._, have not __ , filed with the joint Reporting Committee, 
the Director of the Office of Federal Contract Compliance, a Federal Government 
contracting or administering agency, or the former President's Committee on Equal 
Employment Opportunity, all reports due under the applicable filing requirements. 

Note: The above certification is required by the Equal Employment Opportunity 
Regulations of the Secretary of Labor [41 CFR 60-1.7(bX1)], and must be submitted by 
bidders and proposed subcontractors only in connection with contracts and subcontracts 
which are subject to the equal opportunity clause. Contracts and subcontracts which are 
exempt from the equal opportunity clause are set forth in 41 CFR 60-1.5. (Generally only 
contract or subcontracts of $10,000 or under are exempt.) 

Currently, Standard Form 100 (EE0-1) is the only report required by the Executive Orders 
or their implementing regulations. 

Proposed prime contractors and subcontractors who have participated in a previous 
contract or subcontract subject to the Executive Orders and have not filed the required 
reports should note that 41 CFR 60-1.7(b) (1) prevents the award of contract and 
subcontract unless such contractor submits a report covering the delinquent period or such 
other period specified by the Federal Highway Administration or by the Director, Office of 
Federal Contract Compliance, U.S. Department of Labor. 

(Continued) 



ORDER NO.: 
CONTRACT 10. NO.: C(){)()8147DB57 

FonnC-105 
page 2 

3. The bidder certifies to the best of its knowledge and belief, that it and its principals: 

{a) Are not presently debarred, suspended, proposed for debarment, declared 
ineligible or voluntarily excluded from covered transactions by any Federal 
department or agency; 

(b) Have not within a three year period preceding this proposal been convicted of or 
had a civil judgement rendered against them for commission of fraud or a criminal 
offence in connection with obtaining, attempting to obtain, or performing a public 
(Federal, State or local) transaction or contract under a public transaction; violation 
of Federal or State antitrust statutes or commission of embezzlement, theft, 
forgery, bribery, falsification or destruction of records. making false statements, or 
receiving stolen property; 

(c) lve not presently indicted for or otherwise criminally or civilly charged by a 
governmental entity (Federal, State or local) with commission of any of the 
offenses enumerated above; and 

(d) Where the bidders is unable to certify to any of the statements in this certification. 
the bidder shall show an explanation below. 

Explanations will not necessarily result in denial of award, but will be considered in determining 
bidder responsibility. For any explanation noted, indicate below to whom it applies, initiating 
agency, and dates of action. Providing false information may result in federal criminal prosecution 
or administration sanctions. The bidder shall provide immediate written notice to the Department if 
at any time the bidder leams that its certification was erroneous when submitted or has become 
erroneous by reason of change circumstances. 

The undersigned is duly authorized by the bidder to make the foregoing statements to be filed with 
bids submitted on behalf of the bidder for contracts to be let by the Commonwealth Transportation 
Board. 

Signed at Henrico Co., Virginia 
County (C;ty). STATE 

Abernathy Construction Corporation 
(~af!le. of Firm) 

STATE of V!rg1ma 

James Samuellrby 
----------------------- , a Notary Public in and for the State and 

County{ City) aforesaid, hereby certify that this day Deborah Abernathy 

personally appeared before me and made oath that he is duly authorized to make the above statements 
and that such statements are true and correct. 

Notary Public ............... 
•• •• s-..Mu •••• •• ,_0 ........ 1::( •• 

• -"'-v •' • • ~~ ~ •• NOTARY '•, ~ •, 
! _:r/ PUBLIC \ ~ \ 
: : REG#754ofl.i~:-<! 
: n : MY COMMISSION i : • 0. • • 
-: ::zo: •• EXPIRES : !! : 
~ ~ • •• 1/31/2017 •• ·"~: 
··.'0 •. •• • .... 'k~.·· ........ ~.f! ,l' 

··~:"'EAt TH (fo .••" ............. 

_:2o::O ___ day of "-A:::u,gu,s"t-----;--.-:- , 20 2013 

l/3t/n My Commission expires 



DBE Forms 
Attachments 4.3.5(a), 4.3.5(b) & 4.3.5(c) 



COMMONWEALTH OF VIRGINIA 
DEPARTMENT OF TRANSPORTATION 

MINIMUM DBE REQUIREMENTS 

PROJECT NO. (NF0)0035-087-112,PE-101 ,RW-201 ,C501 ,B604 

FHWA NO. BR-087-5(014) 

***INSTRUCTIONS*.,.* 

Form C-111 
Rev. 2-15-11 

THIS FORM CAN BE USED BY THE CONTRACTOR TO SUBMIT THE NAMES OF DBE FIRMS TO BE UTILIZED ON THE PROJECT. THE 
CONTRACTOR SHALL INDICATE THE DESCRIPTION OF THE CATEGORY (S, M, SP or H) AND THE TYPE OF WORK THAT EACH DBE WILL 
PERFORM AND THE ALLOWABLE CREDIT PER ITEM{S). ADDITIONAL SHEETS TO SHOW THE ALLOWABLE CREDIT PER ITEM MAY BE 
ATTACHED IF NECESSARY. PLEASE NOTE: THE AMOUNT OF ALLOWABLE CREDIT FOR A DBE SUPPLIER IS 60% OF THE TOTAL COST 
OF THE MATERIALS OR SUPPLIES OBTAINED AND 100% FOR A DBE MANUFACTURER OF THE MATERIALS AND SUPPLIES OBTAINED. 
A CONTRACTOR MAY COUNT 100% OF THE FEES PAID TO A DBE HAULER FOR THE DELIVERY OF MATERIALS AND SUPPLIES TO THE 
PROJECT SITE, BUT NOT FOR THE COST OF THE MATERIALS AND SUPPLIES THEMSELVES. 

DBE REQUIREMENT _:1:::_2 __ % 

PERCENT ATTAINED BY BIDDER 12 % 

NAMES(S) AND CERTIFICATION NO. 
OF DBE(S) TO BE USED 

Aver Technologies, Inc #660048, A1076 
A&P Services, LLC #650392, A880 

DMY INC. #687645 
John Davenport Engineering, Inc 

#008710 01028 

USED AS 
SUBCONTR. (S) 

MFG. (M) 
SUPPLIER (SP) 

HAULER (H) 

s 
s 

s 
s 

TOTALCONTRACTVALUE $ 10,615,830.50 X 

TYPE OF WORK AND ITEM 
NO(S) 

64101 -Dynamic Pile Test 
13320 13345 13383 - Install 

Guardrail 
Design Services 
Design Services 

$AMOUNT OF 
ALLOWABLE 

CREDIT PER ITEM 

$19,000.00 

$45,000.00 
$51,800.00 
$53,100.00 

TOTAL $ 168,900 00 

REQUIRED DBE ~1'.:2'---- % = $ 1 ,273,899.66 

IIWE CERTIFY THAT THE PROPOSED DBE(S) SUBMITTED WILL BE USED ON THIS CONTRACT AS STATED HEREON AND ASSURE THAT 
DURING THE LIFE OF THE CONTRACT. IIWE WILL MEET OR EXCEED THE PARTICIPATION ESTABLISHED HEREO B THE 
DEPARTMENT. 

Abernathy Construction Corporation BY [ 
BIDDER 

Vice President BY 9/5/13 
TITLE DATE 



COMMONWEALTH OF VIRGINIA 
DEPARTMENT OF TRANSPORTATION 

MINIMUM DBE REQUIREMENTS 

PROJECT NO. (NF0)0035-087-112,PE-101 ,RW-201 ,C501 ,6604 

FHWA NO. BR-087-5(014) 

***INSTRUCTIONS*** 

Form G-111 
Rev. 2-15-11 

THIS FORM CAN BE USED BY THE CONTRACTOR TO SUBMIT THE NAMES OF DBE FIRMS TO BE UTILIZED ON THE PROJECT. THE 
CONTRACTOR SHALL INDICATE THE DESCRIPTION OF THE CATEGORY (S, M, SP or H) AND THE TYPE OF WORK THAT EACH DBE WILL 
PERFORM AND THE ALLOWABLE CREDIT PER ITEM(S). ADDITIONAL SHEETS TO SHOW THE ALLOWABLE CREDIT PER ITEM MAY BE 
ATTACHED IF NECESSARY. PLEASE NOTE: THE AMOUNT OF ALLOWABLE CREDIT FOR A DBE SUPPLIER IS 60% OF THE TOTAL COST 
OF THE MATERIALS OR SUPPLIES OBTAINED AND 100% FOR A DBE MANUFACTURER OF THE MATERIALS AND SUPPLIES OBTAINED. 
A CONTRACTOR MAY COUNT 100% OF THE FEES PAID TO A DBE HAULER FOR THE DELIVERY OF MATERIALS AND SUPPLIES TO THE 
PROJECT SITE, BUT NOT FOR THE COST OF THE MATERIALS AND SUPPLIES THEMSELVES. 

DBE REQUIREMENT 12 % 

PERCENT ATTAINED BY BIDDER 12 % 

NAMES{S) AND CERTIFICATION NO. 
OF DBE{S) TO BE USED 

O.T. Read Steel Co. Inc 
DB2006-0052-2009 R440 

USED AS 
SUBCONTR. {S) 

MFG. (M) 
SUPPLIER {SP) 

HAULER (H) 

s 

TOTALCONTRACTVALUE $ 10,615,830.50 X 

TYPE OF WORK AND ITEM 
NO(S) 

65200 61704 62033 65204 
68270- Install Reinf. Steel 

61248- Install Beams 

TOTAL 

REQUIRED DBE _1_2 __ % 

$AMOUNT OF 
ALLOWABLE 

CREDIT PER ITEM 

$774,000.00 

$331,000.00 

$ 1.273.900.00 

= $ 1 ,273,899.66 

1/'NE CERTIFY THAT THE PROPOSED DBE(S) SUBMITTED WILL BE USED ON THIS CONTRACT AS STATED HEREON AND ASSURE THAT 
DURING THE LIFE OF THE CONTRACT. 1/WE WILL MEET OR EXCEED THE PARTICIPATION ESTABLISHED HEREON BY THE 

DEPARTMENT. I'~ - ~\ ~ 
Abernathy Construction Corporation BY V- _ \__} _ 

BIDDER SIGNA URE _ ____, 
Vice President BY 9/5/13 

TITLE DATE 



COMMONWEALTH OF VIRGINIA 
DEPARTMENT OF TRANSPORTATION 

CERTIFICATION OF BINDING AGREEMENT 
WITH 

DISADVANTAGED BUSINESS ENTERPRISE FIRMS 

Project No., (NF0)0035-087-112,PE-10l,RW -20l,C-50l,B-604 

Federal Project No.: BR-087-5(014) 

This form is to be submitted in accordance with the Department's Special Provision for Section 107.15. 

Form C-112 
Rev. 3-1-11 
Page1of2 

It is hereby certified by the below signed Contractors that there exists a written quote, acceptable to the parties 
involved preliminary to a binding subcontract agreement stating the details concerning the work to be performed 
and the price which will be paid for the aforementioned work. This document is not intended to, nor should it be 
construed to, contain the entire text of the agreement between the contracting parties. This document does not take 
the place of, nor may it be substituted for, an official subcontracting agreement in those situations that may require 
such an agreement. A copy of the fully executed subcontract agreement shall be submitted to the Engineer within 
fourteen {14) business days after contract execution. 

It is further certified that the aforementioned mutually acceptable quote and fully executed subcontract agreement 
represent the entire agreement between the parties involved and that no conversations, verbal agreements, or 
other forms of non-written representations shall serve to add to, delete, or modify the terms as stated. 

The prime Contractor further represents that the aforementioned mutually acceptable quote and fully executed 
subcontract agreement shall remain on file for a period of not less than one year following completion of the prime's 
contract with the Department or for such longer period as provisions of goveming Federal or State law or regulations 
may require. For purposes of this form, the term Prime Contractor shall refer to any Contractor utilizing a DBE 
subcontractor, regardless of tier, in which they are claiming DBE credit toward the contract goal. 

Contractors further jointly and severally represent that said binding agreement is for the performance of a 
"commercially useful function" as that term is employed in 49 C.F.R. Part 26.55 (c), (d). 

TO BE SIGNED BY THE SUBCONTRACTOR TO THE PRIME CONTRACTOR, AND ANY LOWER TIER 
SUBCONTRACTORS HAVING A CONTRACT WITH THE BELOW NAMED DBE FIRM 

Prime Contractor Abernathy Construction Corporation 

First Tier 
Subcontractor if 
Applicable 

Byl1~v 
Signature 

By' 
-~----,soc;::g=na:;tc:u=re:-----

Vice President 

Title 

Date: _;_A_u.!ogccu_st_2_lc_, _2~0_13~~~~-

Title 

Date:~~---~-----



Second Tier 
Subcontractor 1f 
Applicable 

By 

Third Tier 
Subcontractor if 
Applicable 

By: 

DBE Contractor Swamy Avasarala 

Signature 

Date: 

Signature 

Date_ 

for Aver Technologies, Inc 

09105/2013 

Date: President 

Title 

Title 

Title 

FormC-112 
Rev 3-1-11 
Page 2 of 2 



COMMONWEALTH OF VIRGINIA 
DEPARTMENT OF TRANSPORTATION 

CERTIFICATION OF BINDING AGREEMENT 
WITH 

DISADVANTAGED BUSINESS ENTERPRISE FIRMS 

Pcotect No , (I'FO )0035-087 -ll2.PE-IO l.RW -20 l.C-50 l.B-604 

Federal Project No. BR-087-5(01-1.) 

This form is to be submitted in accordance with the Department's Special Provision for Section 107.15. 

Fo~mC-112 
Rev 3-1-11 
Page 1 of 2 

It is hereby certified by the below signed Contractors that there exists a written quote. acceptable to the parties 
involved preliminary to a binding subcontract agreement stating the details concerning the work to be performed 
and the price which will be paid for the aforementioned work. This document is not intended to. nor should it be 
construed to, contain the entire text of the agreement between the contracting parties. This document does not take 
the place of. nor may it be substituted for, an official subcontracting agreement in those situations that may require 
such an agreement. A copy of the fully executed subcontract agreement shall be submitted to the Engineer within 
fourteen (14) business days after contract execution. 

It IS further certified that the aforementioned mutually acceptable quote and fully executed subcontract agreement 
represent the entire agreement between the parties involved and that no conversations, verbal agreements, or 
other forms of non-written representations shall serve to add to, delete, or modify the terms as stated. 

The prime Contractor further represents that the aforementioned mutually acceptable quote and fully executed 
subcontract agreement shall remain on file for a period of not less than one year following completion of the prime's 
contract with the Department or for such longer period as provisions of governing Federal or State law or regulations 
may require. For purposes of this form, the term Prime Contractor shall refer to any Contractor utilizing a DBE 
subcontractor, regardless of tier, in which they are claiming DBE credit toward the contract goal. 

Contractors further jointly and severally represent that said binding agreement !S for the performance of a 
"commercially useful function" as that term is employed in 49 C.F.R. Part 26.55 (c), (d). 

TO BE SIGNED BY THE SUBCONTRACTOR TO THE PRIME CONTRACTOR, AND ANY LOWER TIER 
SUBCONTRACTORS HAVING A CONTRACT WITH THE BELOW NAMED DBE FIRM 

Prime Contractor 

First Tier 
Subcontractor if 
Applicable 

Abernathy ConstruCtion CorporatiOn 

By ~~ ~ JJ __ ~~tcePrestdent 
Signature ~~ ~ Title 

Date: August 2 L 2013 

By: 
Signature Title 

Date· --------



Second Tier 
Subcontractor if 
Applicable 

Third Tier 
Subcontractor if 
Applicable 

DBE Contractor 

By: 
Signature 

By: 
Signature 

A&P Servic7S<, LLC /-' 
/ I I i 

Title 

Date: 

Title 

Date: 

Chief Executive Manager 

Title 

Date: 9/3/2013 

Form C-112 
Rev. 3-1-11 
Page2of2 



COMMONWEALTH OF VIRGINIA 
DEPARTMENT OF TRANSPORTATION 

CERTIFICATION OF BINDING AGREEMENT 
WITH 

DISADVANTAGED BUSINESS ENTERPRISE FIRMS 

Protect No .. (NFOJ0035-087-Il2.PE-IOLRW-201.C-50LB-604 

Federal PrOJect No.: BR-087-5(01-1-) 

This form is to be submitted in accordance with the Department's Special Provision for Section 107.15. 

Form C-112 
Rev 3-1-11 
Page 1 of2 

It IS hereby certified by the below signed Contractors that there exists a written quote, acceptable to the parties 
involved preliminary to a binding subcontract agreement stating the details concerning the work to be pertormed 
and the price which will be paid for the aforementioned work. This document is not intended to, nor should it be 
construed to, contain the entire text of the agreement between the contracting parties. This document does not take 
the place of, nor may it be substituted for, an official subcontracting agreement in those situations that may require 
such an agreement. A copy of the fully executed subcontract agreement shall be submitted to the Engineer within 
fourteen (14) business days after contract execution. 

It is further certified that the aforementioned mutually acceptable quote and fully executed subcontract agreement 
represent the entire agreement between the parties involved and that no conversations, verbal agreements, or 
other forms of non-written representatiOns shall serve to add to, delete, or modify the terms as stated. 

The prime Contractor further represents that the aforementioned mutually acceptable quote and fully executed 
subcontract agreement shall remain on file for a period of not less than one year following completion of the pn·me's 
contract with the Department or for such longer period as provisions of governing Federal or State law or regulations 
may require. For purposes of this form, the term Prime Contractor shall refer to any Contractor utilizing a DBE 
subcontractor, regardless of tier, in which they are claiming DBE credit toward the contract goal. 

Contractors further jointly and severally represent that said binding agreement is for the pertormance of a 
"commercially useful function" as that term is employed in 49 C.F.R. Part 26.55 (c), (d). 

TO BE SIGNED BY THE SUBCONTRACTOR TO THE PRIME CONTRACTOR, AND ANY LOWER TIER 
SUBCONTRACTORS HAVING A CONTRACT WITH THE BELOW NAMED DBE FIRM 

Prime Contractor 

First Tier 
Subcontractor if 
Applicable 

Abernath) Con-.tructton Corporatton 

~ ~ ~ ~ VicePresidenl 
By • • S1gnatuce ~ ----T"'It"'le ___ _ 

Date: _A_u_.>,~·t_ts_t_2_1_. ?_.0_13 ___ _ 

By: 
Signature Title 

Date: -----------



rhitd Tier 
SubCOntractor it 
Appll..,blo 

DBE Contractor DMY Inc. 

.>~ ~ President -~~~~~~~----0 -~/~3~/~20~123 __________ __ By: Signature Dete . .5' Title 



COMMONWEALTH OF VIRGINIA 
DEPARTMENT OF TRANSPORTATION 

CERTIFICATION OF BINDING AGREEMENT 
WITH 

DISADVANTAGED BUSINESS ENTERPRISE FIRMS 

p,01ect No.: (NF0)0035-08H 12.PE-IOI.RW-201.C-501,B-604 

Federal Project No.: BR-OR7-5(0\4) 

This form is to be submitted 1n accordance with the Department's Special Provision for Section 107.15. 

FormC-112 
Rev. 3-1-11 
Page 1 of2 

It is hereby certified by the below signed Contractors that there exists a written quote, acceptable to the parties 
involved preliminary to a binding subcontract agreement stating the details concerning the work to be performed 
and the price which will be paid for th€ aforementioned work. This document is not intended to, nor should it be 
construed to, contain the entire text of the agreement between the contracting parties. This document does not take 
the place of, nor may it be substituted for, an official subcontracting agreement in those situations that may require 
such an agreement. A copy of the fully executed subcontract agreement shall be submitted to the Engineer within 
fourteen {14) business days after contract execution. 

II is further certified that the aforementioned mutually acceptable quote and fully executed subcontract agreement 
represent the entire agreement between the parties involved and that no conversations, verbal agreements, or 
other forms of non-written representations shall serve to add to, delete, or modify the terms as stated 

The prime Contractor further represents that the aforementioned mutually acceptable quote and fully executed 
subcontract agreement shalt remain on file for a period of not less than one year following completion of the prime's 
contract with the Department or for such longer period as provisions of goveming Federal or State law or regulations 
may require. For purposes of this form, the term Prime Contractor shall refer to any Contractor utilizing a DBE 
subcontractor, regardless of tier, in which they are claiming DBE credit toward the contract goaL 

Contractors further jointly and severally represent that sa1d binding agreement is for the performance of a 
"commercially useful function" as that term is employed in 49 C.F.R. Part 26.55 (c), (d). 

TO BE SIGNED BY THE SUBCONTRACTOR TO THE PRIME CONTRACTOR, AND ANY LOWER TIER 
SUBCONTRACTORS HAVING A CONTRACT WITH THE BELOW NAMED OBE FIRM 

First Tier 
Subcontractor if 
Applicable 

By:----~~~---
Signature 

Vice President 
----=----Title 

Date: August 2 L 2013 

Title 

Date: ----------



Second Tier 
Subcontractor if 
Applicable 

By' 
Signature 

Third Tier 
Subcontractor if 
Applicable 

By' 
Signature 

DBE Contractor John Davenport Engineering, Incorporated 

Date: 

Date: 

President 

Date' 9/3/2013 

Title 

Title 

Title 

Form C-112 
Rev. 3-1-11 
Page 2 of 2 



COMMONWEALTH OF VIRGINIA 
DEPARTMENT OF TRANSPORTATION 

CERTIFICATION OF BINDING AGREEMENT 
WITH 

DISADVANTAGED BUSINESS ENTERPRISE FIRMS 

ProJect No. (NF0)0035-087 -112 .PE-l 0 l.RW-20 I.C-50 l.B-604 

Federal Project No.: BR-OR7-5(01..J.) 

This form is to be submitted 1n accordance with the Department's Special Provision for Section 107.15. 

FormC-112 
Rev. 3-1-11 
Page 1 of 2 

It is hereby certified by the below signed Contractors that there exists a written quote, acceptable to the parties 
involved preliminary to a binding subcontract agreement stating the details concerning the work to be performed 
and the price which will be paid for th€ aforementioned work. This document is not intended to, nor should it be 
construed to, contain the entire text of the agreement between the contracting parties. This document does not take 
the place of, nor may it be substituted for, an official subcontracting agreement in those situations that may require 
such an agreement. A copy of the fully executed subcontract agreement shall be submitted to the Engineer within 
fourteen ( 14} business days after contract execution. 

It IS further certif1ed that the aforementioned mutually acceptable quote and fully executed subcontract agreement 
represent the entire agreement between the parties involved and that no conversations, verbal agreements, or 
other forms of non-written representations shall serve to add to, delete, or modify the terms as stated. 

The pnme Contractor further represents that the aforementioned mutually acceptable quote and fully executed 
subcontract agreement shall remain on file for a period of not less than one year following completion of the prime's 
contract with the Department or for such longer period as provisions of governing Federal or State law or regulations 
may require. For purposes of this form, the term Prime Contractor shall refer to any Contractor utilizing a DBE 
subcontractor, regardless of tier, in which they are claiming DBE credit toward the contract goal. 

Contractors further jointly and severally represent that said binding agreement is for the performance of a 
"commercially useful function" as that term is employed in 49 C.F.R. Part 26.55 (c), (d). 

TO BE SIGNED BY THE SUBCONTRACTOR TO THE PRIME CONTRACTOR, AND ANY LOWER TIER 
SUBCONTRACTORS HAVING A CONTRACT WITH THE BELOW NAMED DBE FIRM 

Prime Contractor Abernathy Construction Corporat·on 

By: L~D Vice President 

Signature Title 

Date: August ::! I. 2013 

First Tier 
Subcontractor if 
Applicable 

By' 
Signature Title 

Date· 



Second Tier 
SubGgfltractor if 
Applitable 

ihird fier 
Sut:lcontractor If 
Applicable 

DBE Contractor D.T. READ STEEL CO., INC. ,,. ;---{ . ·' --·· 

By )-/'7::.. ,, ,.;.:---· 
Signature_. __ _ 

Fetm C-112 
Rev J-1-11 
Page 2 of2 

- fme ---------·--

Dote ----------

PRESIDENT 
Title 

Date' 812812013 
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CONSTRUCTION CORP. 

P.O. Box I 041 
Glen Allen, VA 23060 

804.266.1465 
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