
PROJECT SCHEDULE AND PROGRAM DATA REPORT

ALBEMARLE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

HSIP-002-278Proj:

UPC: 106960

PC: Caroline.Awua-Mensah

Project Purpose:

PM:

Description: PED. & BIKE FACILITIES UPGRADES TO TRAFFIC SIGNALS

BIKE AND PED. PROJECTS ALBEMARLE COUNTY (HSIP). Ped. upgrades to traffic signals to include crosswalks, 
audible push buttons, and Rectangular Rapid Flashing Beacons at the ff locations: RTES 240, 631, AND 302. Task 
order under UPC 112287, CN federal job number STP-967-7(083).

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VARIOUSFrom:

VARIOUSTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 800,000Total Current Est 

11/15/2018Current Est Date

 0

 661,134

 138,866

0000

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Culpeper

Albemarle County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/06/2016

07/11/2017

07/11/2017

07/15/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 800,000.00  0.00  0.00  0.00  0.00  0.00  0.00  800,000.00 MAP21 HSIP
 0.00  134,421.00  0.00  0.00  0.00  0.00  0.00  134,421.00.High Risk Rural

 934,421.00 800,000.00  134,421.00  0.00  0.00  0.00  0.00  0.00Total:

 934,421.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$138,866

$0

$375,500

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  514,365.26

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 09/20/2018

Construction Completed:

Construction Started: 09/20/2018



ALBEMARLE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
106960UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/06/2016 07/06/2016 09/06/2016 09/06/2016

17E Environmental Review Process (ERP) 09/19/2016 09/19/2016 10/18/2016 10/19/2016

22 Scope Project 07/17/2016 07/17/2016 12/06/2016 12/06/2016

22X Scoping Team Meeting Date 07/25/2016 07/25/2016 07/25/2016 07/25/2016

24 Determine Permits Needed 09/13/2016 09/13/2016 09/13/2016 10/19/2016

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

02/06/2017 02/06/2017 02/06/2017 02/06/2017

65F Plan Design/Field Inspection 12/07/2016 12/07/2016 02/06/2017 02/06/2017

65P Plan Design/Pre-Advertisement Conference 02/07/2017 02/07/2017 05/16/2017 05/16/2017

66 Environmental Reevaluation 10/19/2016 10/19/2016 10/19/2016 10/19/2016

69X Right of Way/Utility Certification Date 06/08/2017 04/18/2017 06/08/2017 04/18/2017

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

02/06/2017 02/06/2017 02/06/2017 02/06/2017

71C Pre-Advertisement Conference (PAC) 
Constructability Review

05/17/2017 05/17/2017 05/30/2017 05/30/2017

71X Pre-Advertisement Conference Date 05/30/2017 05/30/2017 05/30/2017 05/30/2017

72 Prepare for Advertisement 05/31/2017 05/31/2017 06/05/2017 08/30/2017

72B Biddability Review 05/31/2017 06/20/2017 06/05/2017 06/27/2017

72X Plan Submission Date 06/06/2017 08/09/2017 06/07/2017 08/10/2017

79 Construction Funding Review/Authorization of 
Funds

05/31/2017 04/27/2017 07/05/2017 04/27/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/06/2017 07/11/2017 07/06/2017 07/11/2017

82 Conduct Bid Opening 08/04/2017 08/23/2017 08/17/2017 08/23/2017

84 Award Contract 08/24/2017 09/20/2018 02/14/2019 09/20/2018

91 Administer Contract 02/15/2019 09/20/2018 03/31/2020  no date

92X Contractor Final Voucher Date 05/13/2020  no date 05/13/2020  no date

94X Claims Period Ends Dates 08/10/2020  no date 08/10/2020  no date

95 District Project Closeout 08/11/2020  no date 12/16/2020  no date

96 Central Office Project Closeout 12/17/2020  no date 03/17/2021  no date



ALBEMARLE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

0020-002-953Proj:

UPC: 111733

PC: William.Stowe

Project Purpose:

PM:

Description: #SMART18 - ROUTE 20/649 INTERSECTION IMPROVEMENT

INTERSECTION IMPROVEMENTS AT THE INTERSECTION OF RTE. 649

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.23 MILES S. RTE.. 649From:

0.13 MILES N. RTE.. 649To:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 4,207,346Total Current Est 

07/09/2020Current Est Date

 640,000

 3,267,508

 299,838

0020

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Culpeper

Albemarle County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/26/2017

11/14/2018

11/14/2018

11/27/2018

11/27/2018

03/30/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 957,500.00  500,000.00  897,746.00  868,854.00  775,900.00  0.00  0.00  3,500,000.00 HB1887 - DGP (1)
 3,500,000.00 957,500.00  500,000.00  897,746.00  868,854.00  775,900.00  0.00  0.00Total:

 3,500,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$299,838

$0

$283,565

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/05/2020

Total  583,402.81

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ALBEMARLE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111733UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/12/2017 10/12/2017 10/26/2017 10/26/2017

201 Risk Assessment Meeting 05/29/2018 05/29/2018 05/29/2018 05/29/2018

202 Risk Matrix and Mitigation Strategy 05/29/2018 05/29/2018 05/31/2018 05/31/2018

203 District Coordination Meeting 05/29/2018 05/29/2018 05/29/2018 05/29/2018

204 Verification of Funding 11/01/2018 11/01/2018 11/14/2018 11/14/2018

205 Comparative Project Schedule (DB vs DBB) 05/24/2018 05/24/2018 06/29/2018 06/29/2018

206 NEPA Status 04/10/2018 04/10/2018 07/03/2018 07/03/2018

207 Internal and External Stakeholders Support 06/21/2018 06/21/2018 06/27/2018 06/27/2018

208 CTB Risk Briefing Document and Approval 06/01/2018  no date 06/26/2018  no date

209 Finding of Public Interest Document (FOPI) 06/14/2018 06/14/2018 07/09/2018 07/09/2018

210 Office of Attorney General FOPI Concurrence 07/09/2018 07/09/2018 07/10/2018 07/10/2018

211 Chief Engineer/Commissioner FOPI Authorization 07/10/2018 07/10/2018 07/11/2018 07/11/2018

22 Scope Project 10/27/2017 10/27/2017 10/27/2017 10/27/2017

221 RFQ Conceptual Plans 05/04/2018 05/04/2018 07/06/2018 07/06/2018

223 RFQ Contract Estimate 06/14/2018 06/14/2018 07/03/2018 07/03/2018

224 Conflict of Interest Determination 06/26/2018 06/26/2018 07/06/2018 07/06/2018

225 DBE Goal/SWAM Goal 06/19/2018 06/19/2018 07/03/2018 07/03/2018

226 Procurement and Contract Schedule 06/07/2018 06/07/2018 07/09/2018 07/09/2018

227 RFQ Information Package Preparation 05/30/2018 05/30/2018 07/11/2018 07/11/2018

228 RFQ Document 05/30/2018 05/30/2018 07/11/2018 07/11/2018

230 Advertise RFQ 06/27/2018 06/27/2018 07/11/2018 07/11/2018

231 RFQ Project Info Meeting 07/11/2018 07/11/2018 07/20/2018 07/20/2018

232 RFQ Questions Due 07/20/2018 07/20/2018 07/26/2018 07/26/2018

233 Response to RFQ Questions 07/27/2018 07/27/2018 08/02/2018 08/02/2018

234 SOQ Submission 08/02/2018 08/02/2018 08/21/2018 08/21/2018

235 SOQ Evaluations 08/22/2018 08/22/2018 09/24/2018 09/24/2018

236 SOQ Scoring Meeting 09/25/2018 09/25/2018 10/12/2018 10/12/2018

237 Shortlist Posting 10/15/2018 10/15/2018 10/16/2018 10/16/2018

301 TIP & STIP Verification 11/01/2018 11/01/2018 11/14/2018 11/14/2018

302 On the Job Trainee (OJT) Goal 08/15/2018 08/15/2018 10/12/2018 10/12/2018

303 RFP Survey/SUE 02/21/2018 02/21/2018 09/26/2018 09/26/2018

304 RFP Traffic Data/Analysis 05/04/2018 05/04/2018 09/14/2018 09/14/2018

305 RFP Hydraulic/Drainage Study 05/04/2018 05/04/2018 10/09/2018 10/09/2018

306 Existing Pipe Assessment 09/27/2018 09/27/2018 12/11/2018 12/11/2018

307 RFP Geotechnical Data Report 08/08/2018 08/08/2018 11/05/2018 11/05/2018

308 Minimum Pavement Design 08/08/2018 08/08/2018 11/05/2018 11/05/2018

309 RFP Conceptual Plans 07/07/2018 07/07/2018 11/21/2018 11/21/2018

310 Final DB Contract Estimate/TRNS*PORT 08/06/2018 08/06/2018 11/21/2018 11/21/2018

311 Preliminary Noise Analysis 04/05/2018 04/05/2018 04/10/2018 04/10/2018

313 NEPA document 04/05/2018 04/05/2018 09/25/2018 09/25/2018

314 Wetland Delineation 04/05/2018 04/05/2018 06/29/2018 06/29/2018

315 Endangered Species Determination 04/05/2018 04/05/2018 07/23/2018 07/23/2018

316 Hazmat Studies 04/05/2018 04/05/2018 05/23/2018 05/23/2018

317 Approval of IMR/IJR 11/26/2018  no date 12/07/2018  no date

318 Design Exceptions/Waivers 11/26/2018  no date 12/07/2018  no date

319 Public Involvement Requirements 07/14/2018 07/14/2018 10/19/2018 10/19/2018

320 Design Approval 06/13/2019  no date 08/12/2019  no date

321 Third Party Requirements/RR Agreements 05/30/2018  no date 08/22/2018  no date

323 RFP Part 1 08/15/2018 08/15/2018 11/26/2018 11/26/2018

324 RFP Part 2 and Special Provisions 08/17/2018 08/17/2018 11/26/2018 11/26/2018

325 RFP Parts 3 4 and 5 05/30/2018 05/30/2018 11/26/2018 11/26/2018



ALBEMARLE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

326 RFP Information Package 08/17/2018 08/17/2018 11/26/2018 11/26/2018

327 Federal Criteria Sheet 11/01/2018 11/01/2018 11/14/2018 11/14/2018

328 Program Funding into FMIS 11/14/2018 11/14/2018 11/27/2018 11/27/2018

329 Submittal of RFP to FHWA 10/29/2018 10/29/2018 11/21/2018 11/21/2018

330 RFP Release 11/01/2018 11/01/2018 11/27/2018 11/27/2018

331 PreProposal/Utility Coordination Meeting 11/27/2018 11/27/2018 12/18/2018 12/18/2018

332 RFP Question Due 11/28/2018 11/28/2018 12/14/2018 12/14/2018

333 Response to RFP Questions 12/17/2018 12/17/2018 12/21/2018 12/21/2018

334 Proprietary and/or ATC Meeting 12/24/2018 12/24/2018 01/10/2019 01/10/2019

335 Offerors submit ATC 01/11/2019 01/11/2019 02/05/2019 02/15/2019

336 Preliminary Response to ATC 02/06/2019 02/18/2019 02/07/2019 03/08/2019

337 RFP Addendum 02/06/2019 03/11/2019 02/06/2019 03/19/2019

338 Offerors submit final ATC 02/26/2019 03/20/2019 02/26/2019 03/25/2019

339 Final Response to ATC 02/27/2019 03/26/2019 03/14/2019 03/29/2019

340 Evaluative Estimate 02/07/2019 03/27/2019 03/14/2019 04/22/2019

341 Technical Proposal Submission 03/15/2019 03/19/2019 04/16/2019 04/23/2019

342 Technical Proposals Evaluation 04/17/2019 04/24/2019 05/14/2019 05/09/2019

343 Technical Proposal Scoring Meeting 05/15/2019 05/10/2019 05/15/2019 05/10/2019

344 Price Proposal Submission 05/16/2019 05/09/2019 05/16/2019 06/21/2019

345 Price Proposal Opening 05/17/2019 06/24/2019 05/21/2019 06/24/2019

346 Issue Notice of Intent to Award 05/22/2019 06/24/2019 05/28/2019 06/26/2019

347 Escrow Submission and Meeting 06/03/2019 07/01/2019 06/11/2019 07/10/2019

348 Submission and Review Other Post NOIA 
Documents

05/28/2019 06/26/2019 06/18/2019 07/15/2019

352 Design Build RW and CN Fund Verification 11/01/2018 11/01/2018 11/14/2018 11/14/2018

380 Concurrence Letter for RFP Release 10/30/2018 10/30/2018 11/27/2018 11/27/2018

384 CTB Approval/Award Contract 05/28/2019 06/26/2019 06/19/2019 07/23/2019

385 Contract Execution/Notice to Proceed 06/20/2019 07/24/2019 07/22/2019 09/05/2019

401 Kickoff Meeting and QA/QC Plan 
Submittal/Approval

07/23/2019  no date 09/03/2019  no date

402 Health Safety and Welfare Plan/Approval 07/23/2019  no date 09/03/2019  no date

403 Schedule Submittals/Approval 09/04/2019  no date 12/31/2019  no date

404 Scope Validation and Resolution 08/27/2019  no date 12/31/2019  no date

405 Interim Milestone Acceptance 01/02/2020  no date 08/30/2022  no date

491 Final Project Acceptance and Final Payment 08/31/2022  no date 03/30/2023  no date

95 District Project Closeout 03/31/2023  no date 06/30/2023  no date

96 Central Office Project Closeout 07/03/2023  no date 11/03/2023  no date



ALBEMARLE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

0029-002-135Proj:

UPC: 077383

PC: William.Stowe

Project Purpose:

PM:

Description: RTE 29 - WIDENING & CORRIDOR IMPROVEMENTS

RTE 29 - WIDENING & CORRIDOR IMPROVEMENTS

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

ROUTE  643 (POLO GROUNDS ROAD)From:

ROUTE 1719 (TOWN CENTER DRIVE)To:

Reconstruction w/ Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 50,235,940Total Current Est 

11/18/2019Current Est Date

 2,070,576

 46,142,006

 2,023,358

0029

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Culpeper

Albemarle County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/01/2012

10/01/2014

10/01/2014

10/02/2014

10/02/2014

07/21/2017

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 6,021,591.00  0.00  0.00  0.00  0.00  0.00  0.00  6,021,591.00 Bond Proceeds
 17,565,451.00  0.00  0.00  0.00  0.00  0.00  0.00  17,565,451.00 MAP21 NHPP
 11,396,412.00  0.00  0.00  0.00  0.00  0.00  0.00  11,396,412.00 MAP21 STP

 84,139.00  0.00  0.00  0.00  0.00  0.00  0.00  84,139.00.Minimum Guarantee
 2,167,092.00  0.00  0.00  0.00  0.00  0.00  0.00  2,167,092.00.National Highway System 

Allocations
 7,079,441.00  0.00  0.00  0.00  0.00  0.00  0.00  7,079,441.00Formula - Primary
 5,987,789.00  0.00  0.00  0.00  0.00  0.00  0.00  5,987,789.00Priority Transportation Funds

 21,035.00  0.00  0.00  0.00  0.00  0.00  0.00  21,035.00Soft Match
 541,773.00  0.00  0.00  0.00  0.00  0.00  0.00  541,773.00State Match Non-Formula

 50,864,723.00 50,864,723.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 50,864,723.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$2,023,358

$1,635,131

$45,984,655

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  49,643,144.68

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ALBEMARLE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
077383UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/01/2008 03/13/2008 07/31/2008 03/13/2008

17E Environmental Review Process (ERP) 02/27/2012 02/24/2012 10/16/2014 03/09/2012

22 Scope Project 10/30/2014 08/08/2014 02/28/2015 11/24/2014

22X Scoping Team Meeting Date 02/01/2015 09/11/2014 02/01/2015 09/11/2014

24 Determine Permits Needed 10/01/2014 05/23/2012 02/28/2015 08/28/2014

32 Value Engineering 12/17/2013 12/17/2013 04/14/2014 08/21/2014

36X Preliminary Field InspectionTeam Meeting Date 02/14/2013 02/14/2013   

48X Public Hearing Meeting Date 03/10/2014 10/14/2014   

49X Location and Design Approval Date 04/30/2014 07/28/2015 04/30/2014 07/28/2015

51 Furnish Approved R/W & UT Plans 07/31/2014 02/20/2015 11/28/2014 07/27/2015

52 Authorize R/W & UT Funds 10/01/2014 10/01/2014 10/02/2014 10/01/2014

60P Notice to Proceed for Partial Right of Way 
Acquisition

05/04/2015 02/20/2015 06/01/2015 07/27/2015

79 Construction Funding Review/Authorization of 
Funds

11/01/2015 03/18/2015 12/01/2015 03/18/2015

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/02/2014 10/02/2014 10/02/2014 10/02/2014

84 Award Contract 02/19/2015 02/18/2015 03/03/2015 02/18/2015

91 Administer Contract 03/04/2014 02/20/2015 10/30/2017 07/21/2017

95 District Project Closeout 04/16/2018  no date 07/16/2018  no date

96 Central Office Project Closeout 07/16/2018  no date 10/16/2018  no date



ALBEMARLE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

0029-002-914Proj:

UPC: 107835

PC: Neil.Hord

Project Purpose:

PM:

Description: ROUTE 29 BYPASS (R/W ONLY)

ROUTE 29 BYPASS (R/W ONLY) UPC is for R/W Property Managment purposes. Original UPCs (16160 and 102419) 
are being closed out.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.7 MILES NORTH ROUTE 250From:

0.5 MILES NORTH RIVANNA RIVERTo:

New Construction RoadwayScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 700,002Total Current Est 

07/07/2015Current Est Date

 700,000

 1

 1

0029

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION COMPLETED

Culpeper

Albemarle County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/25/2012

02/07/2019

02/07/2019

02/10/2021

02/10/2021

06/18/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 700,000.00  0.00  0.00  0.00  0.00  0.00  0.00  700,000.00Right-of-Way Lease Proceeds
 700,000.00 700,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 700,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$2,189,181

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/21/2020

Total  2,189,181.32

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Construction Completed:

Construction Started:



ALBEMARLE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107835UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 01/25/2012 01/25/2012 01/25/2012 01/25/2012

17E Environmental Review Process (ERP) 07/22/2016 07/22/2016 07/25/2016 07/25/2016

22 Scope Project 01/25/2012 01/25/2012 01/25/2012 01/25/2012

24 Determine Permits Needed 07/22/2016 07/22/2016 07/25/2016 07/25/2016

25 Draft Environmental Document or CE 01/04/2013 01/04/2013 05/07/2013 05/07/2013

33 Final Environmental Document 10/23/2013 10/23/2013 01/30/2014 01/30/2014

52 Authorize R/W & UT Funds 01/25/2019 01/25/2019 02/07/2019 02/07/2019

59 Noise Abatement Design 07/22/2016 07/22/2016 07/25/2016 07/25/2016

66 Environmental Reevaluation 07/22/2016 07/22/2016 07/25/2016 07/25/2016

69 Acquire Right of Way 02/08/2019 02/08/2019 02/10/2021  no date

70 Obtain Environmental Permits 10/21/2014 10/21/2014 10/21/2015 10/21/2015

79 Construction Funding Review/Authorization of 
Funds

01/25/2012 01/25/2012 01/25/2012 01/25/2012

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/10/2021  no date 02/10/2021  no date

91 Administer Contract 02/11/2021  no date 02/11/2022  no date

95 District Project Closeout 02/14/2022  no date 06/16/2022  no date

96 Central Office Project Closeout 06/17/2022  no date 09/12/2022  no date



ALBEMARLE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

0029-002-959Proj:

UPC: 111727

PC: William.Stowe

Project Purpose:

PM:

Description: I-64 / ROUTE 29 INTERCHANGE IMPROVEMENTS

I-64 / ROUTE 29 INTERCHANGE IMPROVEMENTS

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.152 MILE SOUTH OF I-64 EBFrom:

0.010 MILE SOUTH OF I-64 EBTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,080,207Total Current Est 

06/08/2020Current Est Date

 0

 1,960,943

 119,264

0029

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Culpeper

Albemarle County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/26/2017

11/27/2018

11/27/2018

03/30/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 616,872.00  352,363.00  124,681.00  206,956.00  0.00  0.00  0.00  1,300,872.00 MAP21 HSIP
 103,350.00  0.00  0.00  0.00  0.00  0.00  0.00  103,350.00.Highway Safety 

Improvements
 1,404,222.00 720,222.00  352,363.00  124,681.00  206,956.00  0.00  0.00  0.00Total:

 1,404,222.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$119,264

$0

$1,399,794

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  1,519,058.05

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ALBEMARLE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111727UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/12/2017 10/12/2017 10/26/2017 10/26/2017

201 Risk Assessment Meeting 05/29/2018 05/29/2018 05/29/2018 05/29/2018

202 Risk Matrix and Mitigation Strategy 05/29/2018 05/29/2018 05/31/2018 05/31/2018

203 District Coordination Meeting 05/29/2018 05/29/2018 05/29/2018 05/29/2018

204 Verification of Funding 11/01/2018 11/01/2018 11/14/2018 11/14/2018

205 Comparative Project Schedule (DB vs DBB) 05/24/2018 05/24/2018 06/29/2018 06/29/2018

206 NEPA Status 04/10/2018 04/10/2018 07/03/2018 07/03/2018

207 Internal and External Stakeholders Support 06/21/2018 06/21/2018 06/27/2018 06/27/2018

208 CTB Risk Briefing Document and Approval 05/31/2018  no date 05/31/2018  no date

209 Finding of Public Interest Document (FOPI) 06/14/2018 06/14/2018 07/09/2018 07/09/2018

210 Office of Attorney General FOPI Concurrence 07/09/2018 07/09/2018 07/10/2018 07/10/2018

211 Chief Engineer/Commissioner FOPI Authorization 07/10/2018 07/10/2018 07/11/2018 07/11/2018

22 Scope Project 10/27/2017 10/27/2017 10/27/2017 10/27/2017

221 RFQ Conceptual Plans 05/04/2018 05/04/2018 07/06/2018 07/06/2018

223 RFQ Contract Estimate 06/14/2018 06/14/2018 07/03/2018 07/03/2018

224 Conflict of Interest Determination 06/26/2018 06/26/2018 07/06/2018 07/06/2018

225 DBE Goal/SWAM Goal 06/19/2018 06/19/2018 07/03/2018 07/03/2018

226 Procurement and Contract Schedule 06/07/2018 06/07/2018 07/09/2018 07/09/2018

227 RFQ Information Package Preparation 05/30/2018 05/30/2018 07/11/2018 07/11/2018

228 RFQ Document 05/30/2018 05/30/2018 07/11/2018 07/11/2018

230 Advertise RFQ 06/27/2018 06/27/2018 07/11/2018 07/11/2018

231 RFQ Project Info Meeting 07/11/2018 07/11/2018 07/20/2018 07/20/2018

232 RFQ Questions Due 07/20/2018 07/20/2018 07/27/2018 07/27/2018

233 Response to RFQ Questions 07/27/2018 07/27/2018 08/02/2018 08/02/2018

234 SOQ Submission 08/02/2018 08/02/2018 08/21/2018 08/21/2018

235 SOQ Evaluations 08/22/2018 08/22/2018 09/24/2018 09/24/2018

236 SOQ Scoring Meeting 10/12/2018 10/12/2018 10/12/2018 10/12/2018

237 Shortlist Posting 10/15/2018 10/15/2018 10/16/2018 10/16/2018

301 TIP & STIP Verification 11/01/2018 11/01/2018 11/14/2018 11/14/2018

302 On the Job Trainee (OJT) Goal 08/15/2018 08/15/2018 10/12/2018 10/12/2018

303 RFP Survey/SUE 02/21/2018 02/21/2018 09/26/2018 09/26/2018

304 RFP Traffic Data/Analysis 05/04/2018 05/04/2018 09/05/2018 09/05/2018

305 RFP Hydraulic/Drainage Study 05/04/2018 05/04/2018 10/09/2018 10/09/2018

306 Existing Pipe Assessment 09/27/2018 09/27/2018 12/11/2018 12/11/2018

307 RFP Geotechnical Data Report 08/08/2018 08/08/2018 11/05/2018 11/05/2018

308 Minimum Pavement Design 08/08/2018 08/08/2018 11/05/2018 11/05/2018

309 RFP Conceptual Plans 07/07/2018 07/07/2018 11/21/2018 11/21/2018

310 Final DB Contract Estimate/TRNS*PORT 08/06/2018 08/06/2018 11/21/2018 11/21/2018

311 Preliminary Noise Analysis 04/05/2018 04/05/2018 04/10/2018 04/10/2018

313 NEPA document 04/05/2018 04/05/2018 09/25/2018 09/25/2018

314 Wetland Delineation 04/05/2018 04/05/2018 07/17/2018 07/17/2018

315 Endangered Species Determination 04/05/2018 04/05/2018 07/23/2018 07/23/2018

316 Hazmat Studies 04/05/2018 04/05/2018 04/18/2018 04/18/2018

317 Approval of IMR/IJR 11/21/2018  no date 11/21/2018  no date

318 Design Exceptions/Waivers 11/21/2018  no date 11/21/2018  no date

319 Public Involvement Requirements 07/14/2018 07/14/2018 10/19/2018 10/19/2018

320 Design Approval 06/13/2019  no date 08/12/2019  no date

321 Third Party Requirements/RR Agreements 05/30/2018  no date 08/22/2018  no date

323 RFP Part 1 08/15/2018 08/15/2018 11/26/2018 11/26/2018

324 RFP Part 2 and Special Provisions 08/17/2018 08/17/2018 11/26/2018 11/26/2018

325 RFP Parts 3 4 and 5 08/17/2018 08/17/2018 11/26/2018 11/26/2018



ALBEMARLE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

326 RFP Information Package 08/17/2018 08/17/2018 11/26/2018 11/26/2018

327 Federal Criteria Sheet 11/01/2018 11/01/2018 11/14/2018 11/14/2018

328 Program Funding into FMIS 11/14/2018 11/14/2018 11/27/2018 11/27/2018

329 Submittal of RFP to FHWA 10/29/2018 10/29/2018 11/21/2018 11/21/2018

330 RFP Release 11/27/2018 11/27/2018 11/27/2018 11/27/2018

331 PreProposal/Utility Coordination Meeting 11/28/2018 11/28/2018 12/18/2018 12/18/2018

332 RFP Question Due 11/28/2018 11/28/2018 12/14/2018 12/14/2018

333 Response to RFP Questions 12/17/2018 12/17/2018 12/21/2018 12/21/2018

334 Proprietary and/or ATC Meeting 12/24/2018 12/24/2018 01/10/2019 01/10/2019

335 Offerors submit ATC 01/11/2019 01/11/2019 02/05/2019 02/15/2019

336 Preliminary Response to ATC 02/06/2019 02/18/2019 02/06/2019 03/08/2019

337 RFP Addendum 02/06/2019 03/11/2019 02/07/2019 03/19/2019

338 Offerors submit final ATC 02/25/2019 03/20/2019 02/26/2019 03/25/2019

339 Final Response to ATC 02/27/2019 03/26/2019 03/12/2019 03/29/2019

340 Evaluative Estimate 02/08/2019 03/27/2019 03/15/2019 04/22/2019

341 Technical Proposal Submission 03/13/2019 03/19/2019 04/16/2019 04/23/2019

342 Technical Proposals Evaluation 04/17/2019 04/24/2019 05/14/2019 05/09/2019

343 Technical Proposal Scoring Meeting 05/15/2019 05/10/2019 05/15/2019 05/10/2019

344 Price Proposal Submission 05/16/2019 05/09/2019 05/16/2019 06/21/2019

345 Price Proposal Opening 05/17/2019 06/24/2019 05/21/2019 06/24/2019

346 Issue Notice of Intent to Award 05/22/2019 06/24/2019 05/28/2019 06/26/2019

347 Escrow Submission and Meeting 06/03/2019 07/01/2019 06/11/2019 07/10/2019

348 Submission and Review Other Post NOIA 
Documents

05/28/2019 06/26/2019 06/18/2019 07/15/2019

352 Design Build RW and CN Fund Verification 11/01/2018 11/01/2018 11/14/2018 11/14/2018

380 Concurrence Letter for RFP Release 10/30/2018 10/30/2018 11/27/2018 11/27/2018

384 CTB Approval/Award Contract 05/28/2019 06/26/2019 06/19/2019 07/23/2019

385 Contract Execution/Notice to Proceed 06/20/2019 07/24/2019 07/22/2019 09/05/2019

401 Kickoff Meeting and QA/QC Plan 
Submittal/Approval

07/23/2019  no date 09/03/2019  no date

402 Health Safety and Welfare Plan/Approval 07/23/2019  no date 09/03/2019  no date

403 Schedule Submittals/Approval 09/04/2019  no date 12/31/2019  no date

404 Scope Validation and Resolution 08/27/2019  no date 12/31/2019  no date

405 Interim Milestone Acceptance 01/02/2020  no date 08/30/2022  no date

491 Final Project Acceptance and Final Payment 08/31/2022  no date 03/30/2023  no date

95 District Project Closeout 03/31/2023  no date 06/30/2023  no date

96 Central Office Project Closeout 07/03/2023  no date 11/03/2023  no date



ALBEMARLE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

0029-002-955Proj:

UPC: 111813

PC: William.Stowe

Project Purpose:

PM:

Description: #SMART18 - NB US 29 exit ramp to Fontaine Avenue

Improvements to NB US 29 exit ramp to Fontaine Avenue

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

.208 Miles South of Fontaine AveFrom:

.057 Miles South of Fontaine AveTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,621,469Total Current Est 

09/09/2020Current Est Date

 0

 2,219,600

 401,869

0029

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Culpeper

Albemarle County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/26/2017

11/14/2018

11/14/2018

11/27/2018

11/27/2018

03/30/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 300,000.00  300,000.00  0.00  1,000,000.00  1,000,000.00  0.00  0.00  2,300,000.00 HB1887 - HPP (1)
 300,000.00  0.00  0.00  0.00  0.00  0.00  0.00  300,000.00 HB1887 - HPP (2)

 2,600,000.00 600,000.00  300,000.00  0.00  1,000,000.00  1,000,000.00  0.00  0.00Total:

 2,600,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$401,869

$0

$1,085,838

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  1,487,707.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ALBEMARLE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111813UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/12/2017 10/12/2017 10/26/2017 10/26/2017

201 Risk Assessment Meeting 05/29/2018 05/29/2018 05/29/2018 05/29/2018

202 Risk Matrix and Mitigation Strategy 05/29/2018 05/29/2018 05/31/2018 05/31/2018

203 District Coordination Meeting 05/29/2018 05/29/2018 05/29/2018 05/29/2018

204 Verification of Funding 11/01/2018 11/01/2018 11/14/2018 11/14/2018

205 Comparative Project Schedule (DB vs DBB) 05/24/2018 05/24/2018 06/29/2018 06/29/2018

206 NEPA Status 04/10/2018 04/10/2018 07/03/2018 07/03/2018

207 Internal and External Stakeholders Support 06/21/2018 06/21/2018 06/27/2018 06/27/2018

208 CTB Risk Briefing Document and Approval 06/01/2018  no date 06/26/2018  no date

209 Finding of Public Interest Document (FOPI) 06/14/2018 06/14/2018 07/09/2018 07/09/2018

210 Office of Attorney General FOPI Concurrence 07/09/2018 07/09/2018 07/10/2018 07/10/2018

211 Chief Engineer/Commissioner FOPI Authorization 07/10/2018 07/10/2018 07/11/2018 07/11/2018

22 Scope Project 10/27/2017 10/27/2017 10/27/2017 10/27/2017

221 RFQ Conceptual Plans 05/04/2018 05/04/2018 07/06/2018 07/06/2018

223 RFQ Contract Estimate 06/14/2018 06/14/2018 07/03/2018 07/03/2018

224 Conflict of Interest Determination 05/30/2018 05/30/2018 07/06/2018 07/06/2018

225 DBE Goal/SWAM Goal 06/19/2018 06/19/2018 07/03/2018 07/03/2018

226 Procurement and Contract Schedule 06/07/2018 06/07/2018 07/09/2018 07/09/2018

227 RFQ Information Package Preparation 05/30/2018 05/30/2018 07/11/2018 07/11/2018

228 RFQ Document 05/30/2018 05/30/2018 07/11/2018 07/11/2018

230 Advertise RFQ 06/27/2018 06/27/2018 07/11/2018 07/11/2018

231 RFQ Project Info Meeting 07/11/2018 07/11/2018 07/20/2018 07/20/2018

232 RFQ Questions Due 07/20/2018 07/20/2018 07/26/2018 07/26/2018

233 Response to RFQ Questions 07/27/2018 07/27/2018 08/02/2018 08/02/2018

234 SOQ Submission 08/02/2018 08/02/2018 08/21/2018 08/21/2018

235 SOQ Evaluations 08/22/2018 08/22/2018 09/24/2018 09/24/2018

236 SOQ Scoring Meeting 10/12/2018 10/12/2018 10/12/2018 10/12/2018

237 Shortlist Posting 10/17/2018 10/17/2018 10/17/2018  no date

301 TIP & STIP Verification 11/01/2018 11/01/2018 11/14/2018 11/14/2018

302 On the Job Trainee (OJT) Goal 08/15/2018 08/15/2018 10/12/2018 10/12/2018

303 RFP Survey/SUE 02/21/2018 02/21/2018 09/26/2018 09/26/2018

304 RFP Traffic Data/Analysis 05/04/2018 05/04/2018 09/14/2018 09/14/2018

305 RFP Hydraulic/Drainage Study 05/04/2018 05/04/2018 10/09/2018 10/09/2018

306 Existing Pipe Assessment 09/27/2018 09/27/2018 12/11/2018 12/11/2018

307 RFP Geotechnical Data Report 08/08/2018 08/08/2018 11/05/2018 11/05/2018

308 Minimum Pavement Design 08/08/2018 08/08/2018 11/05/2018 11/05/2018

309 RFP Conceptual Plans 07/07/2018 07/07/2018 11/21/2018 11/21/2018

310 Final DB Contract Estimate/TRNS*PORT 08/06/2018 08/06/2018 11/21/2018 11/21/2018

311 Preliminary Noise Analysis 04/05/2018 04/05/2018 04/10/2018 04/10/2018

313 NEPA document 04/05/2018 04/05/2018 09/25/2018 09/25/2018

314 Wetland Delineation 04/05/2018 04/05/2018 06/29/2018 06/29/2018

315 Endangered Species Determination 04/05/2018 04/05/2018 07/23/2018 07/23/2018

316 Hazmat Studies 04/05/2018 04/05/2018 05/23/2018 05/23/2018

317 Approval of IMR/IJR 11/26/2018  no date 12/07/2018  no date

318 Design Exceptions/Waivers 11/26/2018  no date 12/07/2018  no date

319 Public Involvement Requirements 07/04/2018 07/04/2018 10/19/2018 10/19/2018

320 Design Approval 06/13/2019  no date 08/12/2019  no date

321 Third Party Requirements/RR Agreements 05/30/2018  no date 08/22/2018  no date

323 RFP Part 1 08/15/2018 08/15/2018 11/26/2018 11/26/2018

324 RFP Part 2 and Special Provisions 08/17/2018 08/17/2018 11/26/2018 11/26/2018

325 RFP Parts 3 4 and 5 08/17/2018 08/17/2018 11/26/2018 11/26/2018



ALBEMARLE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

326 RFP Information Package 08/17/2018 08/17/2018 11/26/2018 11/26/2018

327 Federal Criteria Sheet 11/01/2018 11/01/2018 11/14/2018 11/14/2018

328 Program Funding into FMIS 11/14/2018 11/14/2018 11/27/2018 11/27/2018

329 Submittal of RFP to FHWA 10/29/2018 10/29/2018 11/21/2018 11/21/2018

330 RFP Release 11/27/2018 11/27/2018 11/27/2018 11/27/2018

331 PreProposal/Utility Coordination Meeting 11/28/2018 11/28/2018 12/18/2018 12/18/2018

332 RFP Question Due 11/28/2018 11/28/2018 12/14/2018 12/14/2018

333 Response to RFP Questions 12/17/2018 12/17/2018 12/21/2018 12/21/2018

334 Proprietary and/or ATC Meeting 12/24/2018 12/24/2018 01/10/2019 01/10/2019

335 Offerors submit ATC 01/11/2019 01/11/2019 02/05/2019 02/15/2019

336 Preliminary Response to ATC 02/06/2019 02/18/2019 02/07/2019 03/08/2019

337 RFP Addendum 02/06/2019 03/11/2019 02/06/2019 03/19/2019

338 Offerors submit final ATC 02/26/2019 03/20/2019 02/26/2019 03/25/2019

339 Final Response to ATC 02/27/2019 03/26/2019 03/14/2019 03/29/2019

340 Evaluative Estimate 02/07/2019 03/27/2019 03/14/2019 04/22/2019

341 Technical Proposal Submission 03/15/2019 03/19/2019 04/16/2019 04/23/2019

342 Technical Proposals Evaluation 04/17/2019 04/24/2019 05/14/2019 05/09/2019

343 Technical Proposal Scoring Meeting 05/15/2019 05/10/2019 05/15/2019 05/10/2019

344 Price Proposal Submission 05/16/2019 05/09/2019 05/16/2019 06/21/2019

345 Price Proposal Opening 05/17/2019 06/24/2019 05/21/2019 06/24/2019

346 Issue Notice of Intent to Award 05/22/2019 06/24/2019 05/28/2019 06/26/2019

347 Escrow Submission and Meeting 06/03/2019 07/01/2019 06/11/2019 07/10/2019

348 Submission and Review Other Post NOIA 
Documents

05/28/2019 06/26/2019 06/18/2019 07/15/2019

352 Design Build RW and CN Fund Verification 11/01/2018 11/01/2018 11/14/2018 11/14/2018

380 Concurrence Letter for RFP Release 10/30/2018 10/30/2018 11/27/2018 11/27/2018

384 CTB Approval/Award Contract 05/28/2019 06/26/2019 06/19/2019 07/23/2019

385 Contract Execution/Notice to Proceed 06/20/2019 07/24/2019 07/22/2019 09/05/2019

401 Kickoff Meeting and QA/QC Plan 
Submittal/Approval

07/23/2019  no date 09/03/2019  no date

402 Health Safety and Welfare Plan/Approval 07/23/2019  no date 09/03/2019  no date

403 Schedule Submittals/Approval 09/04/2019  no date 12/31/2019  no date

404 Scope Validation and Resolution 08/27/2019  no date 12/31/2019  no date

405 Interim Milestone Acceptance 01/02/2020  no date 08/30/2022  no date

491 Final Project Acceptance and Final Payment 08/31/2022  no date 03/30/2023  no date

95 District Project Closeout 03/31/2023  no date 06/30/2023  no date

96 Central Office Project Closeout 07/03/2023  no date 11/03/2023  no date



ALBEMARLE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

0029-002-S77Proj:

UPC: 112890

PC: Rowes.Hanna

Project Purpose:

PM:

Description: Route 29 and Woodbrook Intersection Modification

US 29 and Woodbrook Dr Intersection Modification

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Woodbrook DrFrom:

Woodbrook DrTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,852Total Current Est 

10/11/2018Current Est Date

 0

 0

 3,852

0029

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Culpeper

Albemarle County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/31/2018

03/12/2019

03/12/2019

09/24/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 3,852.00  0.00  0.00  0.00  0.00  0.00  0.00  3,852.00 Open Container Funds
 3,852.00 3,852.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 3,852.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$3,852

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/10/2018

Total  3,851.62

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 03/13/2019

Construction Completed:

Construction Started: 03/13/2019



ALBEMARLE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
112890UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 05/24/2018 05/24/2018 05/31/2018 05/31/2018

17E Environmental Review Process (ERP) 06/26/2018 06/26/2018 06/26/2018 06/26/2018

22 Scope Project 09/10/2018 09/10/2018 12/17/2018 12/17/2018

24 Determine Permits Needed 07/17/2018 07/17/2018 07/18/2018 07/18/2018

25 Draft Environmental Document or CE 06/26/2018 06/26/2018 08/03/2018 08/03/2018

47 Approve Willingness 08/03/2018 01/28/2019 08/03/2018 01/28/2019

49 Adopt Location/Design 12/18/2018 12/18/2018 01/02/2019 01/02/2019

65F Plan Design/Field Inspection 08/03/2018 08/03/2018 09/28/2018 09/28/2018

66 Environmental Reevaluation 08/03/2018 01/28/2019 08/09/2018 01/29/2019

69X Right of Way/Utility Certification Date 01/03/2019 01/29/2019 01/03/2019 01/29/2019

79 Construction Funding Review/Authorization of 
Funds

01/04/2019 01/30/2019 01/17/2019 01/31/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/22/2019 03/08/2019 01/28/2019 03/12/2019

84 Award Contract 01/29/2019 03/13/2019 02/04/2019 03/13/2019

91 Administer Contract 02/05/2019 03/13/2019 08/08/2019  no date

95 District Project Closeout 08/09/2019  no date 11/04/2019  no date

96 Central Office Project Closeout 11/05/2019  no date 03/16/2020  no date



ALBEMARLE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

0029-002-453Proj:

UPC: 114401

PC: Rowes.Hanna

Project Purpose:

PM:

Description: Signal Performance Metric - ATSC

Signal Upgrades and Operational Improvements. Proposed project will improve safety through the corridor by 
coordinating the traffic signals so that vehicles travel through corridor more efficiently, with fewer stops, thus reducing 
rear end crashes.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Rte. 649From:

Stone Ridge DriveTo:

Traffic Management/EngineeringScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 600,000Total Current Est 

04/13/2020Current Est Date

 0

 510,610

 89,390

0029

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Culpeper

Albemarle County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/07/2019

02/17/2020

02/17/2020

12/08/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 346,206.00  0.00  0.00  0.00  0.00  0.00  0.00  346,206.00 MAP21 HSIP
 253,794.00  0.00  0.00  0.00  0.00  0.00  0.00  253,794.00 Open Container Funds

 600,000.00 600,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 600,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$89,390

$0

$383,877

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  473,266.43

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 02/18/2020

Construction Completed:

Construction Started: 02/24/2020



ALBEMARLE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
114401UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 11/26/2018 11/26/2018 02/07/2019 02/07/2019

17E Environmental Review Process (ERP) 02/21/2019 02/21/2019 02/21/2019 02/21/2019

22 Scope Project 02/08/2019 02/08/2019 03/29/2019 03/29/2019

24 Determine Permits Needed 02/21/2019 02/21/2019 02/21/2019 02/21/2019

25 Draft Environmental Document or CE 02/21/2019 02/21/2019 02/21/2019 02/21/2019

47 Approve Willingness 02/21/2019 02/21/2019 02/21/2019 02/21/2019

49 Adopt Location/Design 09/25/2019 09/24/2019 01/24/2020 12/17/2019

65F Plan Design/Field Inspection 02/21/2019 02/21/2019 09/24/2019 09/24/2019

66 Environmental Reevaluation 02/21/2019 02/21/2019 02/21/2019 02/21/2019

69X Right of Way/Utility Certification Date 01/27/2020 03/07/2019 02/07/2020 03/07/2019

79 Construction Funding Review/Authorization of 
Funds

02/10/2020 12/19/2019 02/24/2020 01/14/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/25/2020 02/14/2020 04/06/2020 02/17/2020

84 Award Contract 04/07/2020 02/18/2020 04/20/2020 02/18/2020

91 Administer Contract 04/21/2020 02/24/2020 02/09/2021  no date

95 District Project Closeout 02/10/2021  no date 05/05/2021  no date

96 Central Office Project Closeout 05/06/2021  no date 09/08/2021  no date



ALBEMARLE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

0029-002-982Proj:

UPC: 114666

PC: Caroline.Awua-Mensah

Project Purpose:

PM:

Description: PSAP - Pedestrian Facility Improvements in Albemarle County

Upgrade pedestrian crossings at several locations by adding crosswalks and pedestrian signalization along the Rte. 
29 corridor in Albemarle County. The proposed project consists of 13 individual legs at the intersection of 8 locations.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Various LocationsFrom:

Various LocationsTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 407,340Total Current Est 

04/23/2020Current Est Date

 0

 396,069

 11,271

0029

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Culpeper

Albemarle County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/31/2019

01/28/2020

01/28/2020

11/16/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 407,340.00  0.00  0.00  0.00  0.00  0.00  0.00  407,340.00 MAP21 HSIP
 407,340.00 407,340.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 407,340.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$11,271

$0

$430,736

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  442,007.32

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 01/29/2020

Construction Completed:

Construction Started: 02/03/2020



ALBEMARLE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
114666UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 12/21/2018 12/21/2018 01/31/2019 01/31/2019

17E Environmental Review Process (ERP) 02/13/2019 02/13/2019 02/14/2019 02/14/2019

22 Scope Project 02/04/2019 02/04/2019 05/13/2019 05/13/2019

24 Determine Permits Needed 02/11/2019 02/11/2019 03/08/2019 03/08/2019

25 Draft Environmental Document or CE 02/14/2019 02/14/2019 03/08/2019 03/08/2019

47 Approve Willingness 02/14/2019 02/14/2019 03/26/2019 03/26/2019

49 Adopt Location/Design 09/18/2019 09/18/2019 10/30/2019 10/30/2019

65F Plan Design/Field Inspection 03/29/2019 03/29/2019 09/17/2019 09/17/2019

66 Environmental Reevaluation 03/08/2019 03/08/2019 03/08/2019 03/08/2019

69X Right of Way/Utility Certification Date 10/31/2019 06/25/2019 11/06/2019 06/25/2019

79 Construction Funding Review/Authorization of 
Funds

11/07/2019 10/31/2019 12/23/2019 12/16/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/24/2019 12/17/2019 02/07/2020 01/28/2020

84 Award Contract 02/10/2020 01/29/2020 02/14/2020 01/29/2020

91 Administer Contract 02/18/2020 02/03/2020 12/02/2020  no date

95 District Project Closeout 12/03/2020  no date 03/03/2021  no date

96 Central Office Project Closeout 03/04/2021  no date 07/06/2021  no date



ALBEMARLE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

0240-002-950Proj:

UPC: 110001

PC: Howard.Tomlinson

Project Purpose:

PM:

Description: #SGR17VB - RT 240 CROZET AVE STR 589 OVER LICKINGHOLE 
CREEK

REPLACE THE STRUCTUALLY DEFICIENT STATE STRUCTURE #1024, FED. ID#589 ON CROZET AVENUE OVER 
LICKINGHOLE CREEK UNDER THE SGR PROGRAM

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.084 MI. South of Lickinghole CreekFrom:

0.028 Mi. North of Lickinghole CreekTo:

Bridge Rehab w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,210,000Total Current Est 

04/08/2020Current Est Date

 269,893

 1,300,000

 640,107

0240

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Culpeper

Albemarle County
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/20/2017

06/11/2021

06/11/2021

02/08/2022

02/08/2022

12/29/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 750,000.00  100,000.00  1,050,000.00  0.00  0.00  0.00  0.00  1,900,000.00 HB1887 - SGR
 0.00  310,000.00  0.00  0.00  0.00  0.00  0.00  310,000.00 MAP21 STP

 2,210,000.00 750,000.00  410,000.00  1,050,000.00  0.00  0.00  0.00  0.00Total:

 2,210,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$451,797

$44,216

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  496,012.61

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ALBEMARLE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110001UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 03/14/2017 03/14/2017 03/20/2017 03/20/2017

17E Environmental Review Process (ERP) 02/08/2018 02/08/2018 02/08/2018 03/01/2018

21H Hydraulics Plan Design PFI 01/03/2019 01/01/2018 02/15/2019 03/14/2018

22 Scope Project 03/21/2017 03/21/2017 12/01/2017 04/15/2019

22C Scoping Constructability Review 04/06/2018 03/21/2018 04/19/2018 03/30/2018

22X Scoping Team Meeting Date 04/05/2018 03/14/2018 04/05/2018 03/14/2018

24 Determine Permits Needed 02/26/2018 02/26/2018 03/15/2018 03/15/2018

25 Draft Environmental Document or CE 06/15/2018 06/15/2018 08/22/2019 12/20/2018

30 Preliminary Utility Inspection 02/20/2019 03/15/2018 04/23/2019 04/30/2018

31S Conduct Location Survey 04/06/2018 04/01/2017 10/09/2018 09/29/2017

34F Furnish Final Soils Survey 02/07/2020 05/29/2019 06/08/2020 10/08/2019

36C Preliminary Field Inspection Constructability 
Review

01/17/2019 02/01/2018 02/01/2019 03/14/2018

36F Plan Design/Preliminary Field Inspection 10/10/2018 10/02/2017 02/15/2019 04/15/2019

36H Hydraulic Plan Design Public Hearing 02/20/2019 02/01/2019 04/16/2019 04/16/2019

36P Plan Design Public Hearing 02/20/2019 03/15/2018 06/19/2019 04/16/2019

36X Preliminary Field InspectionTeam Meeting Date 02/19/2019 03/14/2018   

43 Furnish Utility Field Inspection Plans 10/23/2020 10/01/2019 11/20/2020 10/30/2019

43H Hydraulic Plan Design/Field Inspection (FI) 02/07/2020 05/29/2019 06/08/2020 10/08/2019

43X Utility Field Inspection (UFI) Date 11/16/2020 10/30/2019 11/16/2020 10/30/2019

44 Furnish RWU Data for Public Hearing Process 06/20/2019 04/17/2019 07/18/2019 04/17/2019

46B Preliminary Bridge Plans 02/20/2019 03/15/2018 06/26/2019 04/15/2019

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

02/07/2020 05/29/2019 06/08/2020 10/08/2019

48 Conduct Location/Design Public Hearing 07/19/2019 02/15/2019 01/22/2020 05/13/2019

48X Public Hearing Meeting Date 12/30/2019 04/17/2019   

49 Adopt Location/Design 01/23/2020 04/18/2019 02/05/2020 05/28/2019

49C Design Approval Constructability Review 06/20/2019 04/01/2019 07/03/2019 05/28/2019

49X Location and Design Approval Date 02/06/2020 05/28/2019 02/06/2020 05/28/2019

51 Furnish Approved R/W & UT Plans 12/23/2020 01/28/2020 03/30/2021 03/20/2020

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

03/31/2021  no date 05/25/2021  no date

51X R/W&UT Plan Date 03/31/2021 05/04/2020 04/06/2021 05/04/2020

52 Authorize R/W & UT Funds 04/07/2021 04/17/2020 04/20/2021  no date

52X R/W&UT Authorization Date 04/21/2021 05/04/2020 04/21/2021 05/04/2020

57S Right of Way Stakeout���Survey 04/22/2021  no date 07/16/2021  no date

58 Survey Right of Way Plan Sheets 11/23/2020 10/10/2019 12/22/2020 10/10/2019

60P Notice to Proceed for Partial Right of Way 
Acquisition

04/21/2021 05/04/2020 05/04/2021 05/04/2020

60X Final Right of Way and Utilities Notice to Proceed 
Date

05/05/2021 05/04/2020 05/05/2021 05/04/2020

64 Final Bridge Plans 10/23/2020  no date 05/04/2021  no date

65C Field Inspection Constructability Review 09/17/2020 05/29/2019 10/07/2020 10/08/2019

65F Plan Design/Field Inspection 02/07/2020 05/29/2019 10/22/2020 10/08/2019

65P Plan Design/Pre-Advertisement Conference 05/26/2021  no date 12/02/2021  no date

65X Field Inspection Team Meeting Date 10/22/2020 10/09/2019   

66 Environmental Reevaluation 01/05/2022  no date 01/20/2022  no date

67 Clear Utility Agreements 05/05/2021 05/04/2020 11/08/2021  no date

67U Utility Relocations by Owners 09/13/2021  no date 03/24/2022  no date

69 Acquire Right of Way 05/05/2021 05/04/2020 11/08/2021  no date

69X Right of Way/Utility Certification Date 02/23/2022  no date 02/23/2022  no date

70 Obtain Environmental Permits 10/23/2020 08/20/2020 06/30/2021  no date



ALBEMARLE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

12/17/2021  no date 02/16/2022  no date

70S Utility Stakeout ���Survey 09/13/2021  no date 03/24/2022  no date

71 Approved Construction Plans 01/05/2022  no date 02/14/2022  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

12/03/2021  no date 12/16/2021  no date

71X Pre-Advertisement Conference Date 12/17/2021  no date 12/17/2021  no date

72 Prepare for Advertisement 01/31/2022  no date 03/02/2022  no date

72B Biddability Review 02/07/2022  no date 02/11/2022  no date

72X Plan Submission Date 02/14/2022  no date 02/14/2022  no date

77S Construction ��� Survey 06/23/2022  no date 03/30/2023  no date

79 Construction Funding Review/Authorization of 
Funds

01/05/2022  no date 02/03/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/12/2022  no date 04/12/2022  no date

82 Conduct Bid Opening 05/18/2022  no date 06/01/2022  no date

84 Award Contract 06/02/2022  no date 06/22/2022  no date

88 Survey Monumentation 03/31/2023  no date 05/25/2023  no date

91 Administer Contract 06/23/2022  no date 03/30/2023  no date

92X Contractor Final Voucher Date 05/12/2023  no date 05/12/2023  no date

94X Claims Period Ends Dates 08/09/2023  no date 08/09/2023  no date

95 District Project Closeout 05/18/2022  no date 05/18/2022  no date

96 Central Office Project Closeout  no date  no date  no date  no date



ALBEMARLE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

0250-002-838Proj:

UPC: 098804

PC: Howard.Tomlinson

Project Purpose:

PM:

Description:  Bridge Replacement Rte 250 (IVY Road) over Little Ivy Ck

Bridge Replacement Rte 250 (IVY Road) over Little Ivy Ck (FED ID 596) (VA no. 1046)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Rte.250 Bridge Replacement over Little Ivy CreekFrom:

To:

Bridge Replacement w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,645,239Total Current Est 

03/05/2019Current Est Date

 218,445

 1,655,851

 770,943

0250

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Culpeper

Albemarle County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/29/2011

04/01/2017

04/01/2017

10/10/2017

10/10/2017

08/28/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,912,940.00  0.00  0.00  0.00  0.00  0.00  0.00  1,912,940.00 MAP21 STP
 120,000.00  0.00  0.00  0.00  0.00  0.00  0.00  120,000.00.Bond Match
 480,000.00  0.00  0.00  0.00  0.00  0.00  0.00  480,000.00.Bridge Funds - Federal BR

 2,512,940.00 2,512,940.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 2,512,940.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$770,943

$218,445

$1,501,467

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 11/07/2019

Total  2,490,855.37

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ALBEMARLE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
098804UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 06/29/2011 06/29/2011 06/29/2011 06/29/2011

17E Environmental Review Process (ERP) 10/13/2016 10/13/2016 01/04/2017 01/04/2017

22 Scope Project 01/15/2011 01/15/2011 04/08/2011 05/31/2012

22C Scoping Constructability Review 06/29/2011 06/29/2011 05/30/2014 05/14/2014

22X Scoping Team Meeting Date 04/08/2011 04/08/2011 04/08/2011 04/08/2011

24 Determine Permits Needed 12/17/2013 12/17/2013 10/21/2014 10/21/2014

25 Draft Environmental Document or CE 10/13/2016 10/13/2016 01/04/2017 01/04/2017

31S Conduct Location Survey 08/01/2012 08/01/2012 05/01/2013 04/15/2013

36F Plan Design/Preliminary Field Inspection 05/01/2013 05/01/2013 05/14/2014 05/14/2014

36H Hydraulic Plan Design Public Hearing 08/01/2016 08/01/2016 12/01/2016 12/01/2016

36P Plan Design Public Hearing 05/15/2014 05/15/2014 12/01/2016 11/29/2016

36X Preliminary Field InspectionTeam Meeting Date 05/14/2014 05/14/2014   

41 Bridge Foundation Data 02/02/2017 02/02/2017 04/01/2017 03/18/2017

43 Furnish Utility Field Inspection Plans 10/01/2016 10/01/2016 10/14/2016 10/14/2016

43X Utility Field Inspection (UFI) Date 11/08/2016 11/08/2016 11/08/2016 11/08/2016

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

06/02/2014 06/02/2014 10/01/2016 09/15/2016

46B Preliminary Bridge Plans 05/15/2014 05/15/2014 09/01/2016  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

05/30/2014 05/30/2014 07/01/2016 08/01/2016

48 Conduct Location/Design Public Hearing 11/14/2016 11/14/2016 01/10/2017 01/10/2017

48X Public Hearing Meeting Date 01/10/2017 01/10/2017   

49 Adopt Location/Design 01/11/2017 01/11/2017 02/02/2017 02/02/2017

49X Location and Design Approval Date 02/02/2017 02/02/2017 02/02/2017 04/01/2017

51 Furnish Approved R/W & UT Plans 12/01/2016 12/01/2016 03/06/2017 03/06/2017

51X R/W&UT Plan Date 03/21/2017 03/21/2017 03/21/2017 03/21/2017

52 Authorize R/W & UT Funds 03/03/2017 03/03/2017 03/03/2017 04/01/2017

60P Notice to Proceed for Partial Right of Way 
Acquisition

03/06/2017 03/06/2017 03/21/2017 03/21/2017

64 Final Bridge Plans 01/11/2017 01/11/2017 09/01/2017 09/01/2017

65F Plan Design/Field Inspection 02/28/2017 02/28/2017 04/12/2017 04/12/2017

65P Plan Design/Pre-Advertisement Conference 01/11/2017 01/11/2017 07/12/2017 07/12/2017

65X Field Inspection Team Meeting Date 04/12/2017 04/12/2017   

67U Utility Relocations by Owners 05/01/2017 05/01/2017 02/08/2018 08/03/2017

69 Acquire Right of Way 03/21/2017 03/21/2017 09/29/2017 08/30/2017

70 Obtain Environmental Permits 08/10/2016 08/10/2016 07/05/2017 07/05/2017

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/01/2017 08/01/2017 09/29/2017 09/29/2017

71 Approved Construction Plans 11/30/2017 04/12/2017 12/08/2017 07/19/2018

71X Pre-Advertisement Conference Date 07/12/2017 07/12/2017 07/12/2017 07/12/2017

72 Prepare for Advertisement 08/21/2017 08/14/2017 08/21/2017 08/14/2017

79 Construction Funding Review/Authorization of 
Funds

08/04/2017 08/04/2017 09/29/2017 08/14/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/10/2017 10/10/2017 10/10/2017 10/10/2017

84 Award Contract 12/07/2017 12/07/2017 12/07/2017 12/07/2017

91 Administer Contract 02/20/2018 02/20/2018 01/09/2019 08/28/2018

95 District Project Closeout 05/12/2014  no date 08/05/2014  no date

96 Central Office Project Closeout 08/06/2014  no date 12/11/2014  no date



ALBEMARLE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

0250-002-R98Proj:

UPC: 105806

PC: John.Price

Project Purpose:

PM: Jack Kelsey

Description: IVY ROAD FY15RS (CONST. SIDEWALKS, BIKELANES, & PAVED 
SHLDRS

IVY ROAD FY15RS (CONST. SIDEWALKS, BIKELANES, & PAVED SHLDRS

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

CHARLOTTESVILLE CITY LIMITSFrom:

NEAR 29/250 BYPASSTo:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,478,000Total Current Est 

10/10/2019Current Est Date

 500,000

 1,608,000

 370,000

0250

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: ACTIVITY DATES SET

Culpeper

Albemarle County
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/28/2014

07/02/2018

07/02/2018

11/02/2020

11/02/2020

03/15/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 2,478,000.00  0.00  0.00  0.00  0.00  0.00  0.00  2,478,000.00 Revenue Sharing Funds
 2,478,000.00 2,478,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 2,478,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$239,342

$236,878

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  476,219.85

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ALBEMARLE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
105806UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 02/01/2014 02/01/2014 07/28/2014 07/28/2014

12 Authorize Preliminary Engineering 07/28/2014 07/28/2014 07/28/2014 07/28/2014

17E Environmental Review Process (ERP) 12/01/2016 12/01/2016 12/08/2016 12/08/2016

22 Scope Project 12/08/2016 12/08/2016 08/15/2018 08/15/2018

52 Authorize R/W & UT Funds 08/16/2018 07/02/2018 05/16/2019 07/02/2018

69 Acquire Right of Way 05/17/2019 07/03/2018 07/29/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/31/2020  no date 10/05/2020  no date

84 Award Contract 10/07/2020  no date 11/20/2020  no date

91 Administer Contract 11/24/2020  no date 09/23/2021  no date

95 District Project Closeout 09/27/2021  no date 12/22/2021  no date

96 Central Office Project Closeout 12/28/2021  no date 05/02/2022  no date



ALBEMARLE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

0250-002-957Proj:

UPC: 111729

PC: Harold.Jones

Project Purpose:

PM:

Description: ROUTE 250 / 240 / 680 ROUNDABOUT

Rte 240/250/680 Roundabout

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

INTERSECTION OF ROUTES 250 / 240 / 680From:

INTERSECTION OF ROUTES 250 / 240 / 680To:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,550,000Total Current Est 

08/21/2020Current Est Date

 350,000

 2,600,000

 600,000

0250

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Culpeper

Albemarle County
PFIEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/16/2017

03/10/2020

03/10/2020

12/08/2020

12/08/2020

11/16/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 292,035.00  0.00  0.00  0.00  0.00  0.00  0.00  292,035.00 MAP21 HSIP
 813,453.00  0.00  0.00  0.00  0.00  0.00  0.00  813,453.00 Open Container Funds

 2,444,512.00  0.00  0.00  0.00  0.00  0.00  0.00  2,444,512.00.High Risk Rural
 3,550,000.00 3,550,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 3,550,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$587,177

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2020

Total  587,176.54

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ALBEMARLE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111729UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/02/2017 08/16/2017 10/13/2017 08/16/2017

17E Environmental Review Process (ERP) 11/01/2017 04/09/2018 11/07/2017 04/10/2018

21H Hydraulics Plan Design PFI 08/01/2018 10/22/2018 09/12/2018 12/05/2018

21T Traffic Operations Analysis 11/01/2017 03/07/2018 01/02/2018 05/03/2018

22 Scope Project 10/17/2017 10/17/2017 09/13/2018  no date

22C Scoping Constructability Review 11/01/2017 05/02/2018 11/15/2017 05/09/2018

22S Photogrammetry/Aerial Photo/Image Processing 11/01/2017 01/09/2018 02/08/2018 03/20/2018

22X Scoping Team Meeting Date 10/31/2017 03/07/2018 10/31/2017 05/09/2018

23 Furnish Environmental Traffic Data 11/01/2017 03/07/2018 01/02/2018 05/03/2018

24 Determine Permits Needed 11/08/2017 04/11/2018 01/09/2018 05/14/2018

25 Draft Environmental Document or CE 09/14/2018 09/04/2018 03/27/2019 11/09/2018

28 Consultant Procurement 12/04/2017 01/26/2018 01/02/2018 03/08/2018

29X Public Information Meeting 08/15/2018  no date 08/15/2018  no date

30 Preliminary Utility Inspection 09/14/2018  no date 11/19/2018  no date

31S Conduct Location Survey 11/01/2017 02/27/2018 05/11/2018 05/30/2018

34F Furnish Final Soils Survey 08/06/2019 05/28/2019 12/09/2019  no date

35 Traffic Control Device Recommendations 09/14/2018 03/08/2019 10/30/2018 06/10/2019

36C Preliminary Field Inspection Constructability 
Review

08/15/2018 11/28/2018 08/28/2018 12/12/2018

36F Plan Design/Preliminary Field Inspection 05/14/2018 05/14/2018 09/12/2018 11/28/2018

36H Hydraulic Plan Design Public Hearing 09/14/2018 03/08/2019 11/09/2018  no date

36P Plan Design Public Hearing 09/14/2018 12/13/2018 01/22/2019 06/10/2019

36X Preliminary Field InspectionTeam Meeting Date 09/13/2018 12/12/2018   

38 Retaining Wall Data Request 09/14/2018  no date 09/20/2018  no date

39 Sound Wall Foundation Data Request 09/14/2018  no date 09/20/2018  no date

40 Minor Structures Data Request 09/14/2018 05/28/2019 09/20/2018 06/03/2019

43 Furnish Utility Field Inspection Plans 04/28/2020  no date 06/11/2020  no date

43H Hydraulic Plan Design/Field Inspection (FI) 12/24/2019  no date 04/27/2020  no date

43X Utility Field Inspection (UFI) Date 05/19/2020 01/16/2020 05/19/2020 01/16/2020

44 Furnish RWU Data for Public Hearing Process 12/20/2018 05/13/2019 01/22/2019 06/10/2019

45 Minor Structures Report 09/21/2018 06/04/2019 11/19/2018  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

06/21/2021  no date 07/02/2021  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

08/06/2019  no date 12/09/2019  no date

47 Approve Willingness 01/23/2019  no date 03/06/2019  no date

47X Willingness Posted Date 02/05/2019  no date 02/05/2019  no date

48 Conduct Location/Design Public Hearing 01/23/2019 03/08/2019 07/19/2019  no date

48X Public Hearing Meeting Date 06/28/2019 06/11/2019   

49 Adopt Location/Design 07/22/2019  no date 08/02/2019  no date

49C Design Approval Constructability Review 01/23/2019  no date 02/05/2019  no date

49X Location and Design Approval Date 08/05/2019  no date 08/05/2019  no date

50 Survey Data Verification 01/23/2019 12/13/2018 02/20/2019 06/10/2019

51 Furnish Approved R/W & UT Plans 07/29/2020  no date 10/29/2020  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

09/03/2020  no date 10/30/2020  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

03/03/2020  no date 06/02/2020  no date

51X R/W&UT Plan Date 10/30/2020  no date 11/05/2020  no date

52 Authorize R/W & UT Funds 11/06/2020  no date 11/20/2020  no date

52T Authorize R/W Funds 06/03/2020  no date 07/17/2020  no date

52X R/W&UT Authorization Date 11/23/2020  no date 11/23/2020  no date



ALBEMARLE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

54 Retaining Wall Data Report 08/06/2019  no date 09/19/2019  no date

55 Sound Wall Data Report 08/06/2019  no date 09/19/2019  no date

57S Right of Way Stakeout���Survey 11/24/2020  no date 02/24/2021  no date

58 Survey Right of Way Plan Sheets 06/12/2020  no date 07/28/2020  no date

59 Noise Abatement Design 09/20/2019 10/11/2018 02/19/2020 10/12/2018

60P Notice to Proceed for Partial Right of Way 
Acquisition

11/23/2020  no date 12/08/2020  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

07/20/2020  no date 07/31/2020  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

12/09/2020  no date 12/09/2020  no date

61 Final Traffic Control Device Plans 07/30/2020  no date 10/30/2020  no date

62 Develop Retaining Structure Plans 09/20/2019  no date 12/26/2019  no date

65C Field Inspection Constructability Review 02/20/2020  no date 03/11/2020  no date

65F Plan Design/Field Inspection 08/06/2019  no date 04/27/2020  no date

65P Plan Design/Pre-Advertisement Conference 04/28/2020  no date 10/30/2020  no date

65X Field Inspection Team Meeting Date 04/27/2020  no date   

66 Environmental Reevaluation 06/21/2021  no date 07/02/2021  no date

67 Clear Utility Agreements 12/09/2020  no date 06/16/2021  no date

67U Utility Relocations by Owners 04/21/2021  no date 10/25/2021  no date

69 Acquire Right of Way 12/10/2020  no date 06/17/2021  no date

69X Right of Way/Utility Certification Date 08/05/2021  no date 08/05/2021  no date

70 Obtain Environmental Permits 04/28/2020 09/17/2020 10/30/2020 09/17/2020

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

06/21/2021  no date 08/16/2021  no date

70S Utility Stakeout ���Survey 04/21/2021  no date 10/25/2021  no date

71 Approved Construction Plans 06/21/2021  no date 07/28/2021  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

11/02/2020  no date 11/16/2020  no date

71X Pre-Advertisement Conference Date 06/18/2021  no date 06/18/2021  no date

72 Prepare for Advertisement 07/14/2021  no date 08/12/2021  no date

72B Biddability Review 07/21/2021  no date 07/27/2021  no date

72X Plan Submission Date 07/28/2021  no date 07/28/2021  no date

73 Process Relocations 12/10/2020  no date 06/17/2021  no date

77S Construction ��� Survey 04/18/2022  no date 10/20/2022  no date

79 Construction Funding Review/Authorization of 
Funds

06/21/2021  no date 07/19/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/09/2021  no date 11/09/2021  no date

82 Conduct Bid Opening 12/20/2021  no date 02/17/2022  no date

84 Award Contract 02/18/2022  no date 04/15/2022  no date

88 Survey Monumentation 10/21/2022  no date 12/20/2022  no date

91 Administer Contract 04/18/2022  no date 10/20/2022  no date

92X Contractor Final Voucher Date 12/07/2022  no date 12/07/2022  no date

94X Claims Period Ends Dates 03/09/2023  no date 03/09/2023  no date

95 District Project Closeout 03/10/2023  no date 06/02/2023  no date

96 Central Office Project Closeout 06/05/2023  no date 10/05/2023  no date



ALBEMARLE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

0250-002-954Proj:

UPC: 111730

PC: William.Stowe

Project Purpose:

PM:

Description: #SMART18 - ROUTE 151/US 250 INTERSECTION IMPROVEMENTS

ROUTE 151/US 250 INTERSECTION IMPROVEMENTS

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.12 MILES E.. RTE.. 151From:

0.12 MILES W. RTE.. 151To:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 5,878,829Total Current Est 

07/02/2020Current Est Date

 580,000

 4,972,111

 326,718

0250

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Culpeper

Albemarle County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/26/2017

11/14/2018

11/14/2018

11/27/2018

11/27/2018

03/30/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 399,679.00  275,270.00  0.00  1,100,900.00  1,485,841.00  0.00  0.00  3,261,690.00 HB1887 - DGP (1)
 1,423,915.00  403,697.00  425,603.00  0.00  0.00  0.00  0.00  2,253,215.00 MAP21 HSIP

 285,095.00  0.00  0.00  0.00  0.00  0.00  0.00  285,095.00.Highway Safety 
Improvements

 5,800,000.00 2,108,689.00  678,967.00  425,603.00  1,100,900.00  1,485,841.00  0.00  0.00Total:

 5,800,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$326,718

$281

$448,292

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/05/2020

Total  775,290.56

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ALBEMARLE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111730UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/26/2017 10/26/2017 10/26/2017 10/26/2017

201 Risk Assessment Meeting 05/29/2018 05/29/2018 05/29/2018 05/29/2018

202 Risk Matrix and Mitigation Strategy 05/29/2018 05/29/2018 05/29/2018 05/29/2018

203 District Coordination Meeting 05/29/2018 05/29/2018 05/29/2018 05/29/2018

204 Verification of Funding 11/01/2018 11/01/2018 11/14/2018 11/14/2018

205 Comparative Project Schedule (DB vs DBB) 05/24/2018 05/24/2018 06/29/2018 06/29/2018

206 NEPA Status 04/10/2018 04/10/2018 07/03/2018 07/03/2018

207 Internal and External Stakeholders Support 06/21/2018 06/21/2018 06/27/2018 06/27/2018

208 CTB Risk Briefing Document and Approval 05/30/2018  no date 06/22/2018  no date

209 Finding of Public Interest Document (FOPI) 06/14/2018 06/14/2018 07/09/2018 07/09/2018

210 Office of Attorney General FOPI Concurrence 07/09/2018 07/09/2018 07/10/2018 07/10/2018

211 Chief Engineer/Commissioner FOPI Authorization 07/10/2018 07/10/2018 07/11/2018 07/11/2018

22 Scope Project 10/29/2018 10/29/2017 10/29/2018 10/29/2017

221 RFQ Conceptual Plans 05/04/2018 05/04/2018 07/06/2018 07/06/2018

223 RFQ Contract Estimate 06/14/2018 06/14/2018 07/03/2018 07/03/2018

224 Conflict of Interest Determination 06/26/2018 06/26/2018 07/06/2018 07/06/2018

225 DBE Goal/SWAM Goal 06/19/2018 06/19/2018 07/03/2018 07/03/2018

226 Procurement and Contract Schedule 06/07/2018 06/07/2018 07/09/2018 07/09/2018

227 RFQ Information Package Preparation 05/30/2018 05/30/2018 07/11/2018 07/11/2018

228 RFQ Document 05/30/2018 05/30/2018 07/11/2018 07/11/2018

230 Advertise RFQ 06/27/2018 06/27/2018 07/11/2018 07/11/2018

231 RFQ Project Info Meeting 07/11/2018 07/11/2018 07/20/2018 07/20/2018

232 RFQ Questions Due 07/20/2018 07/20/2018 07/27/2018 07/27/2018

233 Response to RFQ Questions 07/27/2018 07/27/2018 08/02/2018 08/02/2018

234 SOQ Submission 08/02/2018 08/02/2018 08/21/2018 08/21/2018

235 SOQ Evaluations 08/22/2018 08/22/2018 09/24/2018 09/24/2018

236 SOQ Scoring Meeting 10/12/2018 10/12/2018 10/12/2018 10/12/2018

237 Shortlist Posting 10/15/2018 10/15/2018 10/16/2018 10/16/2018

301 TIP & STIP Verification 11/01/2018 11/01/2018 11/14/2018 11/14/2018

302 On the Job Trainee (OJT) Goal 08/15/2018 08/15/2018 10/12/2018 10/12/2018

303 RFP Survey/SUE 02/21/2018 02/21/2018 10/01/2018 10/01/2018

304 RFP Traffic Data/Analysis 05/04/2018 05/04/2018 10/10/2018 10/10/2018

305 RFP Hydraulic/Drainage Study 05/04/2018 05/04/2018 10/10/2018 10/10/2018

306 Existing Pipe Assessment 10/02/2018 09/27/2018 12/14/2018 12/11/2018

307 RFP Geotechnical Data Report 08/08/2018 08/08/2018 11/05/2018 11/05/2018

308 Minimum Pavement Design 08/08/2018 08/08/2018 11/05/2018 11/05/2018

309 RFP Conceptual Plans 07/07/2018 07/07/2018 11/21/2018 11/21/2018

310 Final DB Contract Estimate/TRNS*PORT 08/06/2018 08/06/2018 11/21/2018 11/21/2018

311 Preliminary Noise Analysis 04/05/2018 04/05/2018 04/10/2018 04/10/2018

313 NEPA document 04/05/2018 04/05/2018 09/25/2018 09/25/2018

314 Wetland Delineation 04/05/2018 04/05/2018 07/17/2018 07/17/2018

315 Endangered Species Determination 04/05/2018 04/05/2018 07/23/2018 07/23/2018

316 Hazmat Studies 04/05/2018 04/05/2018 04/18/2018 04/18/2018

317 Approval of IMR/IJR 11/21/2018  no date 11/21/2018  no date

318 Design Exceptions/Waivers 10/11/2018 10/11/2018 12/05/2018 12/05/2018

319 Public Involvement Requirements 07/14/2018 07/14/2018 10/21/2018 10/21/2018

320 Design Approval 06/13/2019  no date 08/12/2019  no date

321 Third Party Requirements/RR Agreements 05/29/2018  no date 05/29/2018  no date

323 RFP Part 1 08/15/2018 08/15/2018 11/26/2018 11/26/2018

324 RFP Part 2 and Special Provisions 08/17/2018 08/17/2018 11/26/2018 11/26/2018

325 RFP Parts 3 4 and 5 08/17/2018 08/17/2018 11/26/2018 11/26/2018



ALBEMARLE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

326 RFP Information Package 08/17/2018 08/17/2018 11/26/2018 11/26/2018

327 Federal Criteria Sheet 11/01/2018 11/01/2018 11/14/2018 11/14/2018

328 Program Funding into FMIS 11/14/2018 11/14/2018 11/27/2018 11/27/2018

329 Submittal of RFP to FHWA 10/29/2018 10/29/2018 11/21/2018 11/21/2018

330 RFP Release 11/27/2018 11/27/2018 11/27/2018 11/27/2018

331 PreProposal/Utility Coordination Meeting 11/28/2018 11/28/2018 12/18/2018 12/18/2018

332 RFP Question Due 11/28/2018 11/28/2018 12/14/2018 12/14/2018

333 Response to RFP Questions 12/17/2018 12/17/2018 12/21/2018 12/21/2018

334 Proprietary and/or ATC Meeting 12/24/2018 12/24/2018 01/10/2019 01/10/2019

335 Offerors submit ATC 01/11/2019 01/11/2019 02/05/2019 02/15/2019

336 Preliminary Response to ATC 02/06/2019 02/18/2019 02/06/2019 03/08/2019

337 RFP Addendum 02/06/2019 03/11/2019 02/07/2019 03/19/2019

338 Offerors submit final ATC 02/25/2019 03/20/2019 02/26/2019 03/25/2019

339 Final Response to ATC 02/27/2019 03/26/2019 03/12/2019 03/29/2019

340 Evaluative Estimate 02/08/2019 03/27/2019 03/15/2019 04/22/2019

341 Technical Proposal Submission 03/13/2019 03/19/2019 04/16/2019 04/23/2019

342 Technical Proposals Evaluation 04/17/2019 04/24/2019 05/14/2019 05/09/2019

343 Technical Proposal Scoring Meeting 05/15/2019 05/10/2019 05/15/2019 05/10/2019

344 Price Proposal Submission 05/16/2019 05/09/2019 05/16/2019 06/21/2019

345 Price Proposal Opening 05/17/2019 06/24/2019 05/21/2019 06/24/2019

346 Issue Notice of Intent to Award 05/22/2019 06/24/2019 05/28/2019 06/26/2019

347 Escrow Submission and Meeting 06/03/2019 07/01/2019 06/11/2019 07/10/2019

348 Submission and Review Other Post NOIA 
Documents

05/28/2019 06/26/2019 06/18/2019 07/15/2019

352 Design Build RW and CN Fund Verification 11/01/2018 11/01/2018 11/14/2018 11/14/2018

380 Concurrence Letter for RFP Release 10/30/2018 10/30/2018 11/27/2018 11/27/2018

384 CTB Approval/Award Contract 05/28/2019 06/26/2019 06/19/2019 07/23/2019

385 Contract Execution/Notice to Proceed 06/20/2019 07/24/2019 07/22/2019 09/05/2019

401 Kickoff Meeting and QA/QC Plan 
Submittal/Approval

07/23/2019  no date 09/03/2019  no date

402 Health Safety and Welfare Plan/Approval 07/23/2019  no date 09/03/2019  no date

403 Schedule Submittals/Approval 09/04/2019  no date 12/31/2019  no date

404 Scope Validation and Resolution 08/27/2019  no date 12/31/2019  no date

405 Interim Milestone Acceptance 01/02/2020  no date 08/30/2022  no date

491 Final Project Acceptance and Final Payment 08/31/2022  no date 03/30/2023  no date

95 District Project Closeout 03/31/2023  no date 06/30/2023  no date

96 Central Office Project Closeout 07/03/2023  no date 11/03/2023  no date



ALBEMARLE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

0250-002-956Proj:

UPC: 111814

PC: William.Stowe

Project Purpose:

PM:

Description: #SMART18 - EXIT 124 (INTERSTATE 64)

EXIT 124 (INTERSTATE 64)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.32 MILES E. FR-179 (HANSENS MTN ROAD)From:

0.02 MILES W. FR-179 (HANSENS MTN ROAD)To:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 18,102,653Total Current Est 

07/08/2019Current Est Date

 790,000

 16,337,653

 975,000

0250

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Culpeper

Albemarle County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/26/2017

11/14/2018

11/14/2018

11/27/2018

11/27/2018

03/30/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,850,000.00  0.00  5,750,000.00  4,688,268.00  5,611,732.00  0.00  0.00  17,900,000.00 HB1887 - HPP (1)
 500,000.00  0.00  0.00  0.00  0.00  0.00  0.00  500,000.00 HB1887 - HPP (2)

 18,400,000.00 2,350,000.00  0.00  5,750,000.00  4,688,268.00  5,611,732.00  0.00  0.00Total:

 18,400,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$968,354

$53

$1,247,487

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2020

Total  2,215,894.64

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ALBEMARLE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111814UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/12/2017 10/12/2017 10/26/2017 10/26/2017

201 Risk Assessment Meeting 05/29/2018 05/29/2018 05/29/2018 05/29/2018

202 Risk Matrix and Mitigation Strategy 05/29/2018 05/29/2018 05/31/2018 05/31/2018

203 District Coordination Meeting 05/29/2018 05/29/2018 05/29/2018 05/29/2018

204 Verification of Funding 11/01/2018 11/01/2018 11/14/2018 11/14/2018

205 Comparative Project Schedule (DB vs DBB) 05/24/2018 05/24/2018 06/29/2018 06/29/2018

206 NEPA Status 04/10/2018 04/10/2018 07/03/2018 07/03/2018

207 Internal and External Stakeholders Support 06/21/2018 06/21/2018 06/27/2018 06/27/2018

208 CTB Risk Briefing Document and Approval 06/01/2018  no date 06/26/2018  no date

209 Finding of Public Interest Document (FOPI) 06/14/2018 06/14/2018 07/09/2018 07/09/2018

210 Office of Attorney General FOPI Concurrence 07/09/2018 07/09/2018 07/10/2018 07/10/2018

211 Chief Engineer/Commissioner FOPI Authorization 07/10/2018 07/10/2018 07/11/2018 07/11/2018

22 Scope Project 10/27/2017 10/27/2017 10/27/2017 10/27/2017

221 RFQ Conceptual Plans 05/04/2018 05/04/2018 07/06/2018 07/06/2018

223 RFQ Contract Estimate 06/14/2018 06/14/2018 07/03/2018 07/03/2018

224 Conflict of Interest Determination 06/26/2018 06/26/2018 07/06/2018 07/06/2018

225 DBE Goal/SWAM Goal 06/19/2018 06/19/2018 07/03/2018 07/03/2018

226 Procurement and Contract Schedule 06/07/2018 06/07/2018 07/09/2018 07/09/2018

227 RFQ Information Package Preparation 05/30/2018 05/30/2018 07/11/2018 07/11/2018

228 RFQ Document 05/30/2018 05/30/2018 07/11/2018 07/11/2018

230 Advertise RFQ 05/30/2018 05/30/2018 07/11/2018 07/11/2018

231 RFQ Project Info Meeting 07/11/2018 07/11/2018 07/20/2018 07/20/2018

232 RFQ Questions Due 07/20/2018 07/20/2018 07/26/2018 07/26/2018

233 Response to RFQ Questions 07/27/2018 07/27/2018 08/02/2018 08/02/2018

234 SOQ Submission 08/02/2018 08/02/2018 08/21/2018 08/21/2018

235 SOQ Evaluations 08/22/2018 08/22/2018 09/24/2018 09/24/2018

236 SOQ Scoring Meeting 10/12/2018 10/12/2018 10/12/2018 10/12/2018

237 Shortlist Posting 10/15/2018 10/15/2018 10/16/2018 10/16/2018

301 TIP & STIP Verification 11/01/2018 11/01/2018 11/14/2018 11/14/2018

302 On the Job Trainee (OJT) Goal 08/15/2018 08/15/2018 10/12/2018 10/12/2018

303 RFP Survey/SUE 02/21/2018 02/21/2018 09/26/2018 09/26/2018

304 RFP Traffic Data/Analysis 05/04/2018 05/04/2018 09/14/2018 09/14/2018

305 RFP Hydraulic/Drainage Study 05/04/2018 05/04/2018 10/09/2018 10/09/2018

306 Existing Pipe Assessment 09/27/2018 09/27/2018 12/11/2018 12/11/2018

307 RFP Geotechnical Data Report 08/08/2018 08/08/2018 11/05/2018 11/05/2018

308 Minimum Pavement Design 08/08/2018 08/08/2018 11/05/2018 11/05/2018

309 RFP Conceptual Plans 07/07/2018 07/07/2018 11/21/2018 11/21/2018

310 Final DB Contract Estimate/TRNS*PORT 08/06/2018 08/06/2018 11/21/2018 11/21/2018

311 Preliminary Noise Analysis 04/05/2018 04/05/2018 04/10/2018 04/10/2018

313 NEPA document 04/05/2018 04/05/2018 09/25/2018 09/25/2018

314 Wetland Delineation 04/05/2018 04/05/2018 06/29/2018 06/29/2018

315 Endangered Species Determination 04/05/2018 04/05/2018 07/23/2018 07/23/2018

316 Hazmat Studies 04/05/2018 04/05/2018 05/23/2018 05/23/2018

317 Approval of IMR/IJR 11/26/2018  no date 12/07/2018  no date

318 Design Exceptions/Waivers 11/26/2018  no date 12/07/2018  no date

319 Public Involvement Requirements 07/14/2018 07/14/2018 10/19/2018 10/19/2018

320 Design Approval 06/13/2019  no date 08/12/2019  no date

321 Third Party Requirements/RR Agreements 05/30/2018  no date 08/22/2018  no date

323 RFP Part 1 08/15/2018 08/15/2018 11/26/2018 11/26/2018

324 RFP Part 2 and Special Provisions 08/17/2018 08/17/2018 11/26/2018 11/26/2018

325 RFP Parts 3 4 and 5 08/17/2018 08/17/2018 11/26/2018 11/26/2018



ALBEMARLE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

326 RFP Information Package 08/17/2018 08/17/2018 11/26/2018 11/26/2018

327 Federal Criteria Sheet 11/01/2018 11/01/2018 11/14/2018 11/14/2018

328 Program Funding into FMIS 11/14/2018 11/14/2018 11/27/2018 11/27/2018

329 Submittal of RFP to FHWA 10/29/2018 10/29/2018 11/21/2018 11/21/2018

330 RFP Release 11/27/2018 11/27/2018 11/27/2018 11/27/2018

331 PreProposal/Utility Coordination Meeting 11/28/2018 11/28/2018 12/18/2018 12/18/2018

332 RFP Question Due 11/28/2018 11/28/2018 12/14/2018 12/14/2018

333 Response to RFP Questions 12/17/2018 12/17/2018 12/21/2018 12/21/2018

334 Proprietary and/or ATC Meeting 12/24/2018 12/24/2018 01/10/2019 01/10/2019

335 Offerors submit ATC 01/11/2019 01/11/2019 02/05/2019 02/15/2019

336 Preliminary Response to ATC 02/06/2019 02/18/2019 02/07/2019 03/08/2019

337 RFP Addendum 02/06/2019 03/11/2019 02/06/2019 03/19/2019

338 Offerors submit final ATC 02/26/2019 03/20/2019 02/26/2019 03/25/2019

339 Final Response to ATC 02/27/2019 03/26/2019 03/14/2019 03/29/2019

340 Evaluative Estimate 02/07/2019 03/27/2019 03/14/2019 04/22/2019

341 Technical Proposal Submission 03/15/2019 03/19/2019 04/16/2019 04/23/2019

342 Technical Proposals Evaluation 04/17/2019 04/24/2019 05/14/2019 05/09/2019

343 Technical Proposal Scoring Meeting 05/15/2019 05/10/2019 05/15/2019 05/10/2019

344 Price Proposal Submission 05/16/2019 05/09/2019 05/16/2019 06/21/2019

345 Price Proposal Opening 05/17/2019 06/24/2019 05/21/2019 06/24/2019

346 Issue Notice of Intent to Award 05/22/2019 06/24/2019 05/28/2019 06/26/2019

347 Escrow Submission and Meeting 06/03/2019 07/01/2019 06/11/2019 07/10/2019

348 Submission and Review Other Post NOIA 
Documents

05/28/2019 06/26/2019 06/18/2019 07/15/2019

352 Design Build RW and CN Fund Verification 11/01/2018 11/01/2018 11/14/2018 11/14/2018

380 Concurrence Letter for RFP Release 10/30/2018 10/30/2018 11/27/2018 11/27/2018

384 CTB Approval/Award Contract 05/28/2019 06/26/2019 06/19/2019 07/23/2019

385 Contract Execution/Notice to Proceed 06/20/2019 07/24/2019 07/22/2019 09/05/2019

401 Kickoff Meeting and QA/QC Plan 
Submittal/Approval

07/23/2019  no date 09/03/2019  no date

402 Health Safety and Welfare Plan/Approval 07/23/2019  no date 09/03/2019  no date

403 Schedule Submittals/Approval 09/04/2019  no date 12/31/2019  no date

404 Scope Validation and Resolution 08/27/2019  no date 12/31/2019  no date

405 Interim Milestone Acceptance 01/02/2020  no date 08/30/2022  no date

491 Final Project Acceptance and Final Payment 08/31/2022  no date 03/30/2023  no date

95 District Project Closeout 03/31/2023  no date 06/30/2023  no date

96 Central Office Project Closeout 07/03/2023  no date 11/03/2023  no date



ALBEMARLE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

0250-002-988Proj:

UPC: 115477

PC: Mike.Jacobs

Project Purpose:

PM:

Description: #SMART20 - RTE. 250 & RTE. 20 INTERSECTION IMPROVEMENTS

Reconstruct the US 250 (Richmond Road) and Route 20 (Stony Point Road) intersection to improve safety and 
operations. Project includes additional turn lanes, right-of-way, medians, and new signals.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.10 M. E. RTE. 20From:

0.10 M. W. RTE. 20To:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 8,800,000Total Current Est 

09/26/2019Current Est Date

 3,950,000

 3,900,000

 950,000

0250

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Culpeper

Albemarle County
BaselineEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/14/2020

08/11/2023

08/11/2023

11/12/2024

11/12/2024

10/15/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  814,519.00  978,087.00  1,792,606.00 HB1887 - DGP (1)
 0.00  0.00  0.00  0.00  0.00  3,585,481.00 3,421,913.00  3,301,098.00 HB1887 - HPP (1)

 5,093,704.00 0.00  0.00  0.00  0.00  0.00  4,400,000.00 4,400,000.00Total:

 5,093,704.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$7,373

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  7,373.24

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ALBEMARLE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115477UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/03/2020  no date 08/14/2020  no date

17E Environmental Review Process (ERP) 09/01/2020 09/30/2020 09/08/2020  no date

21H Hydraulics Plan Design PFI 06/02/2021  no date 07/14/2021  no date

21T Traffic Operations Analysis 09/01/2020  no date 10/28/2020  no date

22 Scope Project 08/17/2020  no date 09/10/2021  no date

22C Scoping Constructability Review 09/01/2020  no date 09/15/2020  no date

22S Photogrammetry/Aerial Photo/Image Processing 09/01/2020  no date 12/07/2020  no date

22X Scoping Team Meeting Date 08/31/2020  no date 08/31/2020  no date

23 Furnish Environmental Traffic Data 09/01/2020  no date 10/28/2020  no date

24 Determine Permits Needed 09/09/2020  no date 11/04/2020  no date

25 Draft Environmental Document or CE 09/13/2021 09/30/2020 03/24/2022  no date

28 Consultant Procurement 09/30/2020  no date 10/28/2020  no date

29X Public Information Meeting 08/12/2021  no date 08/12/2021  no date

30 Preliminary Utility Inspection 09/13/2021  no date 11/16/2021  no date

31S Conduct Location Survey 09/01/2020  no date 03/15/2021  no date

34F Furnish Final Soils Survey 08/03/2022  no date 12/06/2022  no date

34P Preliminary Soil Survey 05/18/2021  no date 07/14/2021  no date

35 Traffic Control Device Recommendations 08/16/2021  no date 09/29/2021  no date

36C Preliminary Field Inspection Constructability 
Review

06/16/2021  no date 06/29/2021  no date

36F Plan Design/Preliminary Field Inspection 03/16/2021  no date 07/14/2021  no date

36H Hydraulic Plan Design Public Hearing 09/13/2021  no date 11/08/2021  no date

36P Plan Design Public Hearing 09/13/2021  no date 01/19/2022  no date

36X Preliminary Field InspectionTeam Meeting Date 08/13/2021  no date   

38 Retaining Wall Data Request 09/13/2021  no date 09/17/2021  no date

39 Sound Wall Foundation Data Request 09/13/2021  no date 09/17/2021  no date

40 Minor Structures Data Request 09/13/2021  no date 09/17/2021  no date

43 Furnish Utility Field Inspection Plans 03/10/2023  no date 04/24/2023  no date

43H Hydraulic Plan Design/Field Inspection (FI) 10/21/2022  no date 02/28/2023  no date

43X Utility Field Inspection (UFI) Date 03/31/2023  no date 03/31/2023  no date

44 Furnish RWU Data for Public Hearing Process 12/17/2021  no date 01/19/2022  no date

45 Minor Structures Report 09/20/2021  no date 11/16/2021  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

05/08/2024  no date 05/21/2024  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

08/03/2022  no date 12/06/2022  no date

47 Approve Willingness 01/20/2022  no date 03/03/2022  no date

47X Willingness Posted Date 02/02/2022  no date 02/02/2022  no date

48 Conduct Location/Design Public Hearing 01/20/2022  no date 07/18/2022  no date

48X Public Hearing Meeting Date 06/27/2022  no date   

49 Adopt Location/Design 07/19/2022  no date 08/01/2022  no date

49C Design Approval Constructability Review 01/20/2022  no date 02/02/2022  no date

49X Location and Design Approval Date 08/02/2022  no date 08/02/2022  no date

50 Survey Data Verification 01/20/2022  no date 02/16/2022  no date

51 Furnish Approved R/W & UT Plans 06/09/2023  no date 07/21/2023  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

12/04/2023  no date 02/01/2024  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

12/29/2022  no date 04/04/2023  no date

51X R/W&UT Plan Date 07/24/2023  no date 07/28/2023  no date

52 Authorize R/W & UT Funds 07/31/2023  no date 08/11/2023  no date

52T Authorize R/W Funds 04/05/2023  no date 05/18/2023  no date



ALBEMARLE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 08/14/2023  no date 08/14/2023  no date

54 Retaining Wall Data Report 08/03/2022  no date 09/16/2022  no date

55 Sound Wall Data Report 08/03/2022  no date 09/16/2022  no date

57S Right of Way Stakeout���Survey 08/15/2023  no date 11/08/2023  no date

58 Survey Right of Way Plan Sheets 04/25/2023  no date 06/08/2023  no date

59 Noise Abatement Design 09/19/2022  no date 02/15/2023  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

08/14/2023  no date 08/25/2023  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

05/19/2023  no date 06/02/2023  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

08/28/2023  no date 08/28/2023  no date

61 Final Traffic Control Device Plans 10/25/2023  no date 02/01/2024  no date

62 Develop Retaining Structure Plans 09/19/2022  no date 12/22/2022  no date

65C Field Inspection Constructability Review 02/16/2023  no date 03/09/2023  no date

65F Plan Design/Field Inspection 08/03/2022  no date 02/28/2023  no date

65P Plan Design/Pre-Advertisement Conference 07/24/2023  no date 02/01/2024  no date

65X Field Inspection Team Meeting Date 03/09/2023  no date   

66 Environmental Reevaluation 05/08/2024  no date 05/21/2024  no date

67 Clear Utility Agreements 08/28/2023  no date 03/08/2024  no date

67U Utility Relocations by Owners 05/07/2024  no date 11/08/2024  no date

69 Acquire Right of Way 08/29/2023  no date 05/06/2024  no date

69X Right of Way/Utility Certification Date 06/24/2024  no date 06/24/2024  no date

70 Obtain Environmental Permits 03/10/2023  no date 09/12/2023  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

05/08/2024  no date 07/03/2024  no date

70S Utility Stakeout ���Survey 01/10/2024  no date 07/16/2024  no date

71 Approved Construction Plans 05/08/2024  no date 06/14/2024  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

02/02/2024  no date 02/15/2024  no date

71X Pre-Advertisement Conference Date 05/07/2024  no date 05/07/2024  no date

72 Prepare for Advertisement 05/31/2024  no date 07/01/2024  no date

72B Biddability Review 06/07/2024  no date 06/13/2024  no date

72X Plan Submission Date 06/14/2024  no date 06/14/2024  no date

73 Process Relocations 08/29/2023  no date 03/11/2024  no date

77S Construction ��� Survey 04/15/2025  no date 10/16/2025  no date

79 Construction Funding Review/Authorization of 
Funds

05/08/2024  no date 06/05/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/12/2024  no date 11/12/2024  no date

82 Conduct Bid Opening 12/30/2024  no date 12/30/2024  no date

84 Award Contract 03/10/2025  no date 03/10/2025  no date

88 Survey Monumentation 10/16/2025  no date 12/16/2025  no date

91 Administer Contract 04/15/2025  no date 10/15/2025  no date

92X Contractor Final Voucher Date 12/03/2025  no date 12/03/2025  no date

94X Claims Period Ends Dates 03/05/2026  no date 03/05/2026  no date

95 District Project Closeout 03/06/2026  no date 05/29/2026  no date

96 Central Office Project Closeout 06/01/2026  no date 10/01/2026  no date



ALBEMARLE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

9999-002-R45Proj:

UPC: 104655

PC: Michaeld.Barnes

Project Purpose:

PM: Jack Kelsey

Description: SIDEWALK CONST. (HYDRAULIC RD & BARRACKS RD) - ALBEMARLE

SIDEWALK CONST. FOR ALBEMARLE COUNTY (RS) - Barracks Road Rte. 654, Hydraulic Road Rte. 743

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Rte. 654 -29/250 Bypass; Rte. 743 Inglewood DriveFrom:

Rte. 654 W of Rte. 565; Rte. 743 Georgetown Rd IntTo:

Safety and Education of Pedestrians /BicyclisitsScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,381,000Total Current Est 

07/12/2017Current Est Date

 345,606

 1,632,382

 403,012

9999

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: CONSTRUCTION STARTED

Culpeper

Albemarle County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/01/2013

06/01/2015

06/01/2015

04/05/2017

04/05/2017

01/12/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 624,700.00  0.00  0.00  0.00  0.00  0.00  0.00  624,700.00 Local Project Contributions
 1,756,300.00  0.00  0.00  0.00  0.00  0.00  0.00  1,756,300.00 Revenue Sharing Funds

 2,381,000.00 2,381,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 2,381,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$326,127

$175,656

$526,315

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/24/2020

Total  1,028,097.17

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 08/24/2017

Construction Completed:

Construction Started: 11/13/2017



ALBEMARLE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
104655UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/01/2013 07/01/2013 07/01/2013 07/01/2013

22 Scope Project 06/17/2014 06/17/2014 08/10/2017 08/10/2017

52 Authorize R/W & UT Funds 06/15/2014 06/15/2014 06/01/2015 06/01/2015

79 Construction Funding Review/Authorization of 
Funds

01/02/2017 01/02/2017 02/16/2017 02/16/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/31/2017 03/31/2017 04/05/2017 04/05/2017

84 Award Contract 04/05/2017 04/05/2017 08/24/2017 08/24/2017

91 Administer Contract 11/13/2017 11/13/2017 01/13/2021  no date

95 District Project Closeout 08/01/2018  no date 10/25/2018  no date

96 Central Office Project Closeout 11/01/2018  no date 03/13/2019  no date



ALBEMARLE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

EN16-002-102Proj:

UPC: 109609

PC: Michaeld.Barnes

Project Purpose:

PM: Billie Campbell, TJPDC

Description: SUP from 5th St Sta. dev to ex. facilities on 5th St. Extend

Construction of a shared use path from the 5th Street Station development to the existing facilities on 5th Street 
extended.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

5th. St. Station developmentFrom:

Ex. facilities on 5th St. ExtendedTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 599,800Total Current Est 

09/22/2020Current Est Date

 0

 385,790

 214,010

EN16

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Culpeper

Albemarle County
FIEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/16/2016

11/20/2020

11/20/2020

05/12/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 399,880.00  0.00  0.00  0.00  0.00  0.00  0.00  399,880.00 MAP21 TAP
 99,023.00  0.00  0.00  0.00  0.00  0.00  0.00  99,023.00.Transportation Enhancement 

Funds
 947.00  0.00  0.00  0.00  0.00  0.00  0.00  947.00Accounts Receivable

 499,850.00 499,850.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 499,850.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$74,907

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 01/03/2020

Total  74,907.10

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ALBEMARLE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109609UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 11/16/2016 11/16/2016 11/16/2016 11/16/2016

12 Authorize Preliminary Engineering 12/16/2016 12/16/2016 12/16/2016 12/16/2016

17E Environmental Review Process (ERP) 04/04/2017 04/04/2017 02/28/2018 02/28/2018

22 Scope Project 12/16/2016 12/16/2016 02/12/2018 02/12/2018

33 Final Environmental Document 04/26/2017 04/26/2017 11/13/2018 04/26/2017

65F Plan Design/Field Inspection 02/13/2018 02/06/2019 04/25/2019  no date

69X Right of Way/Utility Certification Date 06/10/2019  no date 03/02/2020  no date

72X Plan Submission Date 04/26/2019  no date 06/07/2019  no date

79 Construction Funding Review/Authorization of 
Funds

06/10/2019  no date 06/21/2019  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/03/2020  no date 04/13/2020  no date

84 Award Contract 04/14/2020  no date 07/15/2020  no date

91 Administer Contract 07/16/2020  no date 09/27/2021  no date

95 District Project Closeout 09/28/2021  no date 02/10/2022  no date

96 Central Office Project Closeout 02/11/2022  no date 05/06/2022  no date



ALBEMARLE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

0000-002-R78Proj:

UPC: 104159

PC: John.Price

Project Purpose:

PM: David Benish

Description: SIDEWALK (NEW CONSTRUCTION) - VARIOUS LOCATIONS

Add sidewalk at various locations to improve safety for pedestrian traffic.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VariousFrom:

VariousTo:

Safety and Education of Pedestrians /BicyclisitsScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,739,272Total Current Est 

04/01/2020Current Est Date

 677,784

 2,424,382

 637,106

0000

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: ACTIVITY DATES SET

Culpeper

Albemarle County
FIEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/05/2015

01/25/2018

01/25/2018

10/30/2020

10/30/2020

04/07/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 3,739,272.00  0.00  0.00  0.00  0.00  0.00  0.00  3,739,272.00 Revenue Sharing Funds
 3,739,272.00 3,739,272.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 3,739,272.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$655,537

$239,164

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  894,700.58

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ALBEMARLE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
104159UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/01/2014 07/01/2014 08/27/2014 08/27/2014

12 Authorize Preliminary Engineering 01/05/2015 01/05/2015 01/05/2015 01/05/2015

17E Environmental Review Process (ERP) 09/25/2015 09/25/2015 09/29/2015 09/29/2015

22 Scope Project 07/30/2016 07/30/2016 11/30/2016 11/30/2016

24 Determine Permits Needed 09/24/2015 09/24/2015 09/25/2015 09/25/2015

52 Authorize R/W & UT Funds 01/03/2018 01/03/2018 01/25/2018 01/25/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/01/2019 07/07/2020 08/27/2019  no date

84 Award Contract 08/27/2019  no date 09/23/2019  no date

91 Administer Contract 09/24/2019  no date 05/26/2020  no date

95 District Project Closeout 05/27/2020  no date 08/19/2020  no date

96 Central Office Project Closeout 09/30/2020  no date 02/09/2021  no date



ALBEMARLE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

0601-002-909Proj:

UPC: 107442

PC: Brian.Arnold

Project Purpose:

PM:

Description: Bridge Deck Repair 02-601-6261

Replace structurally deficient bridge deck.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Rte. 601 over Rte. 29From:

Rte. 601 over Rte. 29To:

Bridge Rehab w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 320,000Total Current Est 

03/13/2020Current Est Date

 0

 0

 320,000

0601

Federal Eligibility: Federally Eligible

Project Status: STUDY ONLY

Culpeper

Albemarle County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/15/2015

05/20/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 320,000.00  0.00  0.00  0.00  0.00  0.00  0.00  320,000.00.Maintenance Funds
 320,000.00 320,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 320,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$271,481

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  271,481.27

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ALBEMARLE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107442UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/15/2015 09/15/2015 09/15/2015 09/15/2015

17E Environmental Review Process (ERP) 04/29/2019 04/29/2019 04/29/2019 04/29/2019

22 Scope Project 08/10/2017 08/10/2017 03/09/2020 03/09/2020

22X Scoping Team Meeting Date 02/13/2019 02/13/2019 05/08/2019 05/08/2019

24 Determine Permits Needed 04/29/2019 04/29/2019 04/29/2019 04/29/2019

25 Draft Environmental Document or CE 04/29/2019 04/29/2019 04/29/2019 04/29/2019

95 District Project Closeout 05/20/2021  no date 08/13/2021  no date

96 Central Office Project Closeout 08/16/2021  no date 12/21/2021  no date



ALBEMARLE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

0601-002-969Proj:

UPC: 111776

PC: Brian.Arnold

Project Purpose:

PM:

Description: #SGR18VB - RT 601 SUPERSTRUCTURE REPLACE. STR. 6261

REHAB STRUCTUALLY DEFICIENT BRIDGE. Partial PE, RW & CN

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.03 MI.  W. RTE. 29/250 BYPASSFrom:

0.03 MI. E, RTE. 29/250 BYPASSTo:

Bridge Rehab w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,038,026Total Current Est 

03/13/2020Current Est Date

 100,000

 2,258,026

 680,000

0601

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Culpeper

Albemarle County
PHEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/12/2019

10/11/2022

10/11/2022

10/10/2023

10/10/2023

05/16/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 680,000.00  0.00  0.00  0.00  0.00  0.00  0.00  680,000.00 CTB Formula
 0.00  0.00  350,000.00  1,508,026.00  0.00  0.00  0.00  1,858,026.00 HB1887 - SGR
 0.00  500,000.00  0.00  0.00  0.00  0.00  0.00  500,000.00 MAP21 STP

 3,038,026.00 680,000.00  500,000.00  350,000.00  1,508,026.00  0.00  0.00  0.00Total:

 3,038,026.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$109,797

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/28/2020

Total  109,797.20

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ALBEMARLE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111776UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 02/01/2019 02/01/2019 02/12/2019 02/12/2019

17E Environmental Review Process (ERP) 04/29/2019 04/29/2019 07/19/2019 07/19/2019

21H Hydraulics Plan Design PFI 04/23/2019 04/23/2019 05/08/2019 05/08/2019

22 Scope Project 02/01/2019 02/01/2019 03/09/2020 03/09/2020

22C Scoping Constructability Review 04/23/2019 04/23/2019 05/08/2019 05/08/2019

22X Scoping Team Meeting Date 05/08/2019 05/08/2019 05/08/2019 05/08/2019

24 Determine Permits Needed 04/26/2019 04/26/2019 04/29/2019 04/29/2019

25 Draft Environmental Document or CE 07/17/2019 07/17/2019 07/19/2019 07/19/2019

30 Preliminary Utility Inspection 07/11/2019 07/11/2019 08/07/2019 08/07/2019

31S Conduct Location Survey 08/14/2017 08/14/2017 10/09/2017 10/09/2017

36C Preliminary Field Inspection Constructability 
Review

04/23/2019 04/23/2019 05/08/2019 05/08/2019

36F Plan Design/Preliminary Field Inspection 04/23/2019 04/23/2019 03/09/2020 03/09/2020

36H Hydraulic Plan Design Public Hearing 05/09/2019 05/09/2019 03/11/2020 03/11/2020

36P Plan Design Public Hearing 05/09/2019 05/09/2019 03/11/2020 03/11/2020

36X Preliminary Field InspectionTeam Meeting Date 05/08/2019 05/08/2019   

43 Furnish Utility Field Inspection Plans 03/30/2021  no date 04/26/2021  no date

43H Hydraulic Plan Design/Field Inspection (FI) 07/07/2020  no date 11/04/2020  no date

43X Utility Field Inspection (UFI) Date 04/20/2021  no date 04/20/2021  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

05/10/2023  no date 05/23/2023  no date

46B Preliminary Bridge Plans 01/19/2018 01/19/2018 04/23/2019 04/23/2019

48 Conduct Location/Design Public Hearing 01/09/2020 01/09/2020 01/09/2020 01/09/2020

48X Public Hearing Meeting Date 03/11/2020 03/11/2020   

49 Adopt Location/Design 03/12/2020 03/12/2020 07/02/2020  no date

49C Design Approval Constructability Review 06/05/2020  no date 06/18/2020  no date

49X Location and Design Approval Date 07/06/2020  no date 07/06/2020  no date

51 Furnish Approved R/W & UT Plans 05/25/2021  no date 08/25/2021  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

08/26/2021  no date 10/22/2021  no date

51X R/W&UT Plan Date 08/26/2021  no date 09/01/2021  no date

52 Authorize R/W & UT Funds 09/28/2022  no date 10/11/2022  no date

52X R/W&UT Authorization Date 10/12/2022  no date 10/12/2022  no date

57S Right of Way Stakeout���Survey 10/13/2022  no date 01/12/2023  no date

58 Survey Right of Way Plan Sheets 04/27/2021  no date 05/24/2021  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

10/12/2022  no date 10/26/2022  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

10/27/2022  no date 10/27/2022  no date

61 Final Traffic Control Device Plans 03/30/2021  no date 09/30/2021  no date

64 Final Bridge Plans 03/30/2021  no date 09/30/2021  no date

65C Field Inspection Constructability Review 02/23/2021  no date 03/15/2021  no date

65F Plan Design/Field Inspection 07/07/2020  no date 03/29/2021  no date

65P Plan Design/Pre-Advertisement Conference 10/25/2021  no date 05/04/2022  no date

65X Field Inspection Team Meeting Date 03/29/2021  no date   

66 Environmental Reevaluation 05/10/2023  no date 05/23/2023  no date

67 Clear Utility Agreements 10/27/2022  no date 05/08/2023  no date

67U Utility Relocations by Owners 03/14/2023  no date 09/14/2023  no date

69 Acquire Right of Way 10/27/2022  no date 05/08/2023  no date

69X Right of Way/Utility Certification Date 06/26/2023  no date 06/26/2023  no date

70 Obtain Environmental Permits 04/29/2019 04/29/2019 04/29/2019 04/29/2019



ALBEMARLE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

05/09/2023  no date 07/05/2023  no date

70S Utility Stakeout ���Survey 03/14/2023  no date 09/14/2023  no date

71 Approved Construction Plans 05/10/2023  no date 06/16/2023  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

05/05/2022  no date 05/18/2022  no date

71X Pre-Advertisement Conference Date 05/09/2023  no date 05/09/2023  no date

72 Prepare for Advertisement 06/02/2023  no date 07/03/2023  no date

72B Biddability Review 06/09/2023  no date 06/15/2023  no date

72X Plan Submission Date 06/16/2023  no date 06/16/2023  no date

77S Construction ��� Survey 03/14/2024  no date 12/13/2024  no date

79 Construction Funding Review/Authorization of 
Funds

05/10/2023  no date 06/07/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/10/2023  no date 10/10/2023  no date

82 Conduct Bid Opening 11/28/2023  no date 11/28/2023  no date

84 Award Contract 02/06/2024  no date 02/06/2024  no date

88 Survey Monumentation 05/19/2025  no date 07/15/2025  no date

91 Administer Contract 03/14/2024  no date 05/16/2025  no date

92X Contractor Final Voucher Date 07/01/2025  no date 07/01/2025  no date

94X Claims Period Ends Dates 09/26/2025  no date 09/26/2025  no date

95 District Project Closeout 09/29/2025  no date 02/06/2026  no date

96 Central Office Project Closeout 02/09/2026  no date 05/04/2026  no date



ALBEMARLE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

0612-002-P60Proj:

UPC: 113778

PC: Harold.Jones

Project Purpose:

PM:

Description: RTE 612 - RURAL RUSTIC RD (SURFACE TREAT NONHARDSURFACE 
RD)

RURAL RUSTIC RD (SURFACE TREAT NONHARDSURFACE RD)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

INT. RTE. 20From:

0.52 MI. S. RTE. 20To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 180,000Total Current Est 

03/24/2020Current Est Date

 0

 170,000

 10,000

0612

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Culpeper

Albemarle County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/14/2021

11/14/2023

11/14/2023

09/19/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  15,234.00  75,766.00  0.00  0.00  91,000.00 HB1887 - DGP (2)
 91,000.00 0.00  0.00  0.00  15,234.00  75,766.00  0.00  0.00Total:

 91,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ALBEMARLE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113778UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/01/2020  no date 10/14/2020  no date

17E Environmental Review Process (ERP) 11/02/2020  no date 11/06/2020  no date

21H Hydraulics Plan Design PFI 04/29/2021  no date 06/10/2021  no date

21T Traffic Operations Analysis 11/02/2020  no date 12/31/2020  no date

22 Scope Project 10/15/2020  no date 06/11/2021  no date

22S Photogrammetry/Aerial Photo/Image Processing 11/02/2020  no date 02/09/2021  no date

22X Scoping Team Meeting Date 10/30/2020  no date 10/30/2020  no date

23 Furnish Environmental Traffic Data 11/02/2020  no date 12/31/2020  no date

24 Determine Permits Needed 11/09/2020  no date 01/08/2021  no date

25 Draft Environmental Document or CE 06/14/2021  no date 08/09/2021  no date

30 Preliminary Utility Inspection 06/14/2021  no date 08/16/2021  no date

31S Conduct Location Survey 11/02/2020  no date 03/10/2021  no date

34P Preliminary Soil Survey 04/15/2021  no date 06/10/2021  no date

35 Traffic Control Device Recommendations 06/24/2021  no date 08/09/2021  no date

36C Preliminary Field Inspection Constructability 
Review

05/13/2021  no date 05/26/2021  no date

36F Plan Design/Preliminary Field Inspection 03/11/2021  no date 06/10/2021  no date

36H Hydraulic Plan Design Public Hearing 06/24/2021  no date 08/09/2021  no date

36P Plan Design Public Hearing 06/14/2021  no date 08/09/2021  no date

36X Preliminary Field InspectionTeam Meeting Date 06/11/2021  no date   

43X Utility Field Inspection (UFI) Date 07/01/2022  no date 07/01/2022  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/15/2022  no date 09/28/2022  no date

47 Approve Willingness 08/17/2021  no date 09/28/2021  no date

47X Willingness Posted Date 08/30/2021  no date 08/30/2021  no date

48 Conduct Location/Design Public Hearing 08/17/2021  no date 02/18/2022  no date

48X Public Hearing Meeting Date 02/04/2022  no date   

49 Adopt Location/Design 02/22/2022  no date 04/04/2022  no date

49C Design Approval Constructability Review 08/10/2021  no date 08/23/2021  no date

49X Location and Design Approval Date 04/05/2022  no date 04/05/2022  no date

50 Survey Data Verification 08/10/2021  no date 09/07/2021  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

07/18/2022  no date 08/12/2022  no date

65F Plan Design/Field Inspection 04/06/2022  no date 06/29/2022  no date

65P Plan Design/Pre-Advertisement Conference 07/01/2022  no date 08/26/2022  no date

65X Field Inspection Team Meeting Date 06/30/2022  no date   

66 Environmental Reevaluation 10/04/2022  no date 10/18/2022  no date

67 Clear Utility Agreements 07/05/2022  no date 09/13/2022  no date

67U Utility Relocations by Owners 07/19/2022  no date 11/09/2022  no date

69X Right of Way/Utility Certification Date 11/01/2022  no date 11/01/2022  no date

70 Obtain Environmental Permits 07/01/2022  no date 10/03/2022  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

09/14/2022  no date 11/09/2022  no date

70S Utility Stakeout ���Survey 07/19/2022  no date 11/09/2022  no date

71 Approved Construction Plans 09/15/2022  no date 10/24/2022  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

08/30/2022  no date 09/13/2022  no date

71X Pre-Advertisement Conference Date 09/14/2022  no date 09/14/2022  no date

72 Prepare for Advertisement 10/07/2022  no date 11/08/2022  no date

72B Biddability Review 10/14/2022  no date 10/21/2022  no date

72X Plan Submission Date 10/24/2022  no date 10/24/2022  no date

77S Construction ��� Survey 04/14/2023  no date 10/18/2023  no date



ALBEMARLE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

79 Construction Funding Review/Authorization of 
Funds

09/15/2022  no date 10/12/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/13/2022  no date 12/13/2022  no date

82 Conduct Bid Opening 01/31/2023  no date 01/31/2023  no date

84 Award Contract 03/09/2023  no date 03/09/2023  no date

91 Administer Contract 04/14/2023  no date 10/18/2023  no date

92X Contractor Final Voucher Date 12/05/2023  no date 12/05/2023  no date

94X Claims Period Ends Dates 03/06/2024  no date 03/06/2024  no date

95 District Project Closeout 03/07/2024  no date 05/30/2024  no date

96 Central Office Project Closeout 05/31/2024  no date 10/02/2024  no date



ALBEMARLE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

0633-002-P65Proj:

UPC: 113783

PC: Harold.Jones

Project Purpose:

PM:

Description: RTE 633 - RURAL RUSTIC RD (SURFACE TREAT NON-HARDSURFACE 
RD)

RURAL RUSTIC RD (SURFACE TREAT NON-HARDSURFACE RD)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

1.50 MI. E. OF RTE. 29From:

3.00 MI. E. RTE. 29To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 320,000Total Current Est 

03/24/2020Current Est Date

 0

 300,000

 20,000

0633

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Culpeper

Albemarle County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/14/2022

11/12/2024

11/12/2024

09/18/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  262,500.00  0.00  262,500.00 HB1887 - DGP (2)
 262,500.00 0.00  0.00  0.00  0.00  0.00  262,500.00  0.00Total:

 262,500.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ALBEMARLE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113783UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/03/2022  no date 10/14/2022  no date

17E Environmental Review Process (ERP) 11/02/2022  no date 11/08/2022  no date

21H Hydraulics Plan Design PFI 05/01/2023  no date 06/12/2023  no date

21T Traffic Operations Analysis 11/02/2022  no date 01/03/2023  no date

22 Scope Project 10/18/2022  no date 06/13/2023  no date

22S Photogrammetry/Aerial Photo/Image Processing 11/02/2022  no date 02/09/2023  no date

22X Scoping Team Meeting Date 11/01/2022  no date 11/01/2022  no date

23 Furnish Environmental Traffic Data 11/02/2022  no date 01/03/2023  no date

24 Determine Permits Needed 11/09/2022  no date 01/10/2023  no date

25 Draft Environmental Document or CE 06/14/2023  no date 08/09/2023  no date

30 Preliminary Utility Inspection 06/14/2023  no date 08/16/2023  no date

31S Conduct Location Survey 11/02/2022  no date 03/10/2023  no date

34P Preliminary Soil Survey 04/17/2023  no date 06/12/2023  no date

35 Traffic Control Device Recommendations 06/26/2023  no date 08/09/2023  no date

36C Preliminary Field Inspection Constructability 
Review

05/15/2023  no date 05/26/2023  no date

36F Plan Design/Preliminary Field Inspection 03/13/2023  no date 06/12/2023  no date

36H Hydraulic Plan Design Public Hearing 06/26/2023  no date 08/09/2023  no date

36P Plan Design Public Hearing 06/14/2023  no date 08/09/2023  no date

36X Preliminary Field InspectionTeam Meeting Date 06/13/2023  no date   

43X Utility Field Inspection (UFI) Date 07/02/2024  no date 07/02/2024  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/16/2024  no date 09/27/2024  no date

47 Approve Willingness 08/17/2023  no date 09/28/2023  no date

47X Willingness Posted Date 08/30/2023  no date 08/30/2023  no date

48 Conduct Location/Design Public Hearing 08/17/2023  no date 02/21/2024  no date

48X Public Hearing Meeting Date 02/06/2024  no date   

49 Adopt Location/Design 02/22/2024  no date 04/03/2024  no date

49C Design Approval Constructability Review 08/10/2023  no date 08/23/2023  no date

49X Location and Design Approval Date 04/04/2024  no date 04/04/2024  no date

50 Survey Data Verification 08/10/2023  no date 09/07/2023  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

07/17/2024  no date 08/13/2024  no date

65F Plan Design/Field Inspection 04/05/2024  no date 06/28/2024  no date

65P Plan Design/Pre-Advertisement Conference 07/02/2024  no date 08/27/2024  no date

65X Field Inspection Team Meeting Date 07/01/2024  no date   

66 Environmental Reevaluation 10/03/2024  no date 10/16/2024  no date

67 Clear Utility Agreements 07/03/2024  no date 09/12/2024  no date

67U Utility Relocations by Owners 07/18/2024  no date 11/08/2024  no date

69X Right of Way/Utility Certification Date 10/31/2024  no date 10/31/2024  no date

70 Obtain Environmental Permits 07/02/2024  no date 10/02/2024  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

09/13/2024  no date 11/08/2024  no date

70S Utility Stakeout ���Survey 07/18/2024  no date 11/08/2024  no date

71 Approved Construction Plans 09/16/2024  no date 10/23/2024  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

08/29/2024  no date 09/12/2024  no date

71X Pre-Advertisement Conference Date 09/13/2024  no date 09/13/2024  no date

72 Prepare for Advertisement 10/08/2024  no date 11/07/2024  no date

72B Biddability Review 10/15/2024  no date 10/22/2024  no date

72X Plan Submission Date 10/23/2024  no date 10/23/2024  no date

77S Construction ��� Survey 03/18/2025  no date 09/18/2025  no date



ALBEMARLE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

79 Construction Funding Review/Authorization of 
Funds

09/16/2024  no date 10/11/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/12/2024  no date 11/12/2024  no date

82 Conduct Bid Opening 12/30/2024  no date 12/30/2024  no date

84 Award Contract 02/07/2025  no date 02/07/2025  no date

91 Administer Contract 03/18/2025  no date 09/18/2025  no date

92X Contractor Final Voucher Date 11/03/2025  no date 11/03/2025  no date

94X Claims Period Ends Dates 02/05/2026  no date 02/05/2026  no date

95 District Project Closeout 02/06/2026  no date 05/01/2026  no date

96 Central Office Project Closeout 05/04/2026  no date 09/03/2026  no date



ALBEMARLE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

0633-002-P66Proj:

UPC: 113784

PC: Harold.Jones

Project Purpose:

PM:

Description: RTE 633 - RURAL RUSTIC RD (SURFACE TREAT NON-HARDSURFACE 
RD)

RURAL RUSTIC RD (SURFACE TREAT NON-HARDSURFACE RD)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

3.00 MI. E. OF RTE. 29From:

INT. OF RTE. 712To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 300,000Total Current Est 

03/24/2020Current Est Date

 0

 280,000

 20,000

0633

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Culpeper

Albemarle County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/14/2022

11/12/2024

11/12/2024

09/18/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  262,500.00  0.00  262,500.00 HB1887 - DGP (2)
 262,500.00 0.00  0.00  0.00  0.00  0.00  262,500.00  0.00Total:

 262,500.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ALBEMARLE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113784UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/03/2022  no date 10/14/2022  no date

17E Environmental Review Process (ERP) 11/02/2022  no date 11/08/2022  no date

21H Hydraulics Plan Design PFI 05/01/2023  no date 06/12/2023  no date

21T Traffic Operations Analysis 11/02/2022  no date 01/03/2023  no date

22 Scope Project 10/18/2022  no date 06/13/2023  no date

22S Photogrammetry/Aerial Photo/Image Processing 11/02/2022  no date 02/09/2023  no date

22X Scoping Team Meeting Date 11/01/2022  no date 11/01/2022  no date

23 Furnish Environmental Traffic Data 11/02/2022  no date 01/03/2023  no date

24 Determine Permits Needed 11/09/2022  no date 01/10/2023  no date

25 Draft Environmental Document or CE 06/14/2023  no date 08/09/2023  no date

30 Preliminary Utility Inspection 06/14/2023  no date 08/16/2023  no date

31S Conduct Location Survey 11/02/2022  no date 03/10/2023  no date

34P Preliminary Soil Survey 04/17/2023  no date 06/12/2023  no date

35 Traffic Control Device Recommendations 06/26/2023  no date 08/09/2023  no date

36C Preliminary Field Inspection Constructability 
Review

05/15/2023  no date 05/26/2023  no date

36F Plan Design/Preliminary Field Inspection 03/13/2023  no date 06/12/2023  no date

36H Hydraulic Plan Design Public Hearing 06/26/2023  no date 08/09/2023  no date

36P Plan Design Public Hearing 06/14/2023  no date 08/09/2023  no date

36X Preliminary Field InspectionTeam Meeting Date 06/13/2023  no date   

43X Utility Field Inspection (UFI) Date 07/02/2024  no date 07/02/2024  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/16/2024  no date 09/27/2024  no date

47 Approve Willingness 08/17/2023  no date 09/28/2023  no date

47X Willingness Posted Date 08/30/2023  no date 08/30/2023  no date

48 Conduct Location/Design Public Hearing 08/17/2023  no date 02/21/2024  no date

48X Public Hearing Meeting Date 02/06/2024  no date   

49 Adopt Location/Design 02/22/2024  no date 04/03/2024  no date

49C Design Approval Constructability Review 08/10/2023  no date 08/23/2023  no date

49X Location and Design Approval Date 04/04/2024  no date 04/04/2024  no date

50 Survey Data Verification 08/10/2023  no date 09/07/2023  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

07/17/2024  no date 08/13/2024  no date

65F Plan Design/Field Inspection 04/05/2024  no date 06/28/2024  no date

65P Plan Design/Pre-Advertisement Conference 07/02/2024  no date 08/27/2024  no date

65X Field Inspection Team Meeting Date 07/01/2024  no date   

66 Environmental Reevaluation 10/03/2024  no date 10/16/2024  no date

67 Clear Utility Agreements 07/03/2024  no date 09/12/2024  no date

67U Utility Relocations by Owners 07/18/2024  no date 11/08/2024  no date

69X Right of Way/Utility Certification Date 10/31/2024  no date 10/31/2024  no date

70 Obtain Environmental Permits 07/02/2024  no date 10/02/2024  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

09/13/2024  no date 11/08/2024  no date

70S Utility Stakeout ���Survey 07/18/2024  no date 11/08/2024  no date

71 Approved Construction Plans 09/16/2024  no date 10/23/2024  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

08/29/2024  no date 09/12/2024  no date

71X Pre-Advertisement Conference Date 09/13/2024  no date 09/13/2024  no date

72 Prepare for Advertisement 10/08/2024  no date 11/07/2024  no date

72B Biddability Review 10/15/2024  no date 10/22/2024  no date

72X Plan Submission Date 10/23/2024  no date 10/23/2024  no date

77S Construction ��� Survey 03/18/2025  no date 09/18/2025  no date



ALBEMARLE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

79 Construction Funding Review/Authorization of 
Funds

09/16/2024  no date 10/11/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/12/2024  no date 11/12/2024  no date

82 Conduct Bid Opening 12/30/2024  no date 12/30/2024  no date

84 Award Contract 02/07/2025  no date 02/07/2025  no date

91 Administer Contract 03/18/2025  no date 09/18/2025  no date

92X Contractor Final Voucher Date 11/03/2025  no date 11/03/2025  no date

94X Claims Period Ends Dates 02/05/2026  no date 02/05/2026  no date

95 District Project Closeout 02/06/2026  no date 05/01/2026  no date

96 Central Office Project Closeout 05/04/2026  no date 09/03/2026  no date



ALBEMARLE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

0637-002-P44Proj:

UPC: 111745

PC: Harold.Jones

Project Purpose:

PM:

Description: RTE 637 - RURAL RUSTIC RD (SURFACE TREAT NON-HARDSURFACE 
RD)

RTE 637 - RURAL RUSTIC RD (SURFACE TREAT NON-HARDSURFACE RD)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

ROUTE 151From:

NELSON COUNTY LINETo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 223,793Total Current Est 

08/27/2020Current Est Date

 0

 221,975

 1,818

0637

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Culpeper

Albemarle County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/17/2018

07/26/2019

07/26/2019

10/24/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 325,000.00  0.00  0.00  0.00  0.00  0.00  0.00  325,000.00 CTB Formula
 325,000.00 325,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 325,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,818

$0

$221,975

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/03/2020

Total  223,792.56

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 10/04/2019

Construction Completed:

Construction Started:

10/24/2019

10/24/2019



ALBEMARLE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111745UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/15/2018 10/17/2018 11/06/2020 10/17/2018

17E Environmental Review Process (ERP) 10/15/2018 10/15/2018 11/14/2018 11/14/2018

22 Scope Project 10/18/2018 10/18/2018 07/25/2019 07/25/2019

24 Determine Permits Needed 10/15/2018 10/15/2018 11/13/2018 11/13/2018

25 Draft Environmental Document or CE 10/12/2018 10/12/2018 10/15/2018 10/15/2018

66 Environmental Reevaluation 11/14/2018 11/14/2018 11/15/2018 11/15/2018

70 Obtain Environmental Permits 11/13/2018 11/13/2018 11/13/2018 11/13/2018

79 Construction Funding Review/Authorization of 
Funds

07/25/2019 07/25/2019 11/21/2022 07/25/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/13/2022 07/25/2019 12/19/2022 07/26/2019

84 Award Contract 02/13/2023 10/04/2019 03/06/2023 10/04/2019

91 Administer Contract 03/07/2023 10/24/2019 09/07/2023 10/24/2019

95 District Project Closeout 01/26/2024  no date 04/19/2024  no date

96 Central Office Project Closeout 04/22/2024  no date 08/22/2024  no date



ALBEMARLE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

0641-002-951Proj:

UPC: 110000

PC: Brian.Arnold

Project Purpose:

PM:

Description: #SGR17VB - RT 641 FRAYS MILL RD STR 709 OVER MARSH RUN

#SGR ROUTE 641 FRAY'S MILL RD STRUCTURE 709 REPLACEMENT OVER MARSH RUN

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.03 MI. FROM RTE. 743From:

2.37 MI. TO RTE. 606To:

Bridge Rehab w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,600,000Total Current Est 

03/18/2019Current Est Date

 100,000

 1,200,000

 300,000

0641

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Culpeper

Albemarle County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/25/2018

10/30/2024

10/30/2024

10/14/2025

10/14/2025

11/18/2026

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  500,000.00  0.00  0.00  0.00  0.00  0.00  500,000.00 CTB Formula
 181,253.00  0.00  0.00  0.00  518,747.00  0.00  0.00  700,000.00 HB1887 - SGR
 400,000.00  0.00  0.00  0.00  0.00  0.00  0.00  400,000.00 MAP21 STP

 1,600,000.00 581,253.00  500,000.00  0.00  0.00  518,747.00  0.00  0.00Total:

 1,600,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$135,899

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2020

Total  135,898.82

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ALBEMARLE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110000UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/01/2022 06/25/2018 07/15/2022 06/25/2018

17E Environmental Review Process (ERP) 08/02/2022 03/07/2019 08/08/2022 08/12/2020

21H Hydraulics Plan Design PFI 05/02/2023  no date 06/13/2023  no date

22 Scope Project 07/18/2022 09/26/2018 06/14/2023  no date

22C Scoping Constructability Review 08/02/2022  no date 08/15/2022  no date

22X Scoping Team Meeting Date 08/01/2022  no date 08/01/2022  no date

24 Determine Permits Needed 08/09/2022 04/10/2019 10/04/2022 04/11/2019

25 Draft Environmental Document or CE 06/15/2023 06/28/2019 12/21/2023 08/06/2020

30 Preliminary Utility Inspection 06/15/2023  no date 08/17/2023  no date

31S Conduct Location Survey 08/02/2022  no date 02/10/2023  no date

34F Furnish Final Soils Survey 06/04/2024  no date 10/02/2024  no date

34P Preliminary Soil Survey 04/18/2023  no date 06/13/2023  no date

36C Preliminary Field Inspection Constructability 
Review

05/16/2023  no date 05/30/2023  no date

36F Plan Design/Preliminary Field Inspection 02/13/2023  no date 06/13/2023  no date

36H Hydraulic Plan Design Public Hearing 06/15/2023  no date 08/10/2023  no date

36P Plan Design Public Hearing 06/15/2023  no date 10/13/2023  no date

36X Preliminary Field InspectionTeam Meeting Date 06/14/2023  no date   

41 Bridge Foundation Data 06/15/2023  no date 08/10/2023  no date

43 Furnish Utility Field Inspection Plans 02/26/2025  no date 03/25/2025  no date

43H Hydraulic Plan Design/Field Inspection (FI) 06/04/2024  no date 10/02/2024  no date

43X Utility Field Inspection (UFI) Date 03/19/2025  no date 03/19/2025  no date

44 Furnish RWU Data for Public Hearing Process 10/17/2023  no date 11/14/2023  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

04/20/2026  no date 05/01/2026  no date

46B Preliminary Bridge Plans 06/15/2023  no date 10/23/2023  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

06/04/2024  no date 10/02/2024  no date

48 Conduct Location/Design Public Hearing 11/15/2023  no date 05/16/2024  no date

48X Public Hearing Meeting Date 04/26/2024  no date   

49 Adopt Location/Design 05/17/2024  no date 05/31/2024  no date

49C Design Approval Constructability Review 10/17/2023  no date 10/30/2023  no date

49X Location and Design Approval Date 06/03/2024  no date 06/03/2024  no date

50 Survey Data Verification 10/17/2023  no date 11/14/2023  no date

51 Furnish Approved R/W & UT Plans 04/23/2025  no date 07/24/2025  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

07/25/2025  no date 09/19/2025  no date

51X R/W&UT Plan Date 07/25/2025  no date 07/31/2025  no date

52 Authorize R/W & UT Funds 08/01/2025  no date 08/14/2025  no date

52X R/W&UT Authorization Date 08/15/2025  no date 08/15/2025  no date

57S Right of Way Stakeout���Survey 08/18/2025  no date 11/12/2025  no date

58 Survey Right of Way Plan Sheets 03/26/2025  no date 04/22/2025  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

08/15/2025  no date 08/28/2025  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

08/29/2025  no date 08/29/2025  no date

61 Final Traffic Control Device Plans 02/26/2025  no date 08/28/2025  no date

64 Final Bridge Plans 02/26/2025  no date 08/28/2025  no date

65C Field Inspection Constructability Review 01/21/2025  no date 02/10/2025  no date

65F Plan Design/Field Inspection 06/04/2024  no date 02/25/2025  no date

65P Plan Design/Pre-Advertisement Conference 09/22/2025  no date 04/02/2026  no date

65X Field Inspection Team Meeting Date 02/25/2025  no date   



ALBEMARLE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

66 Environmental Reevaluation 04/20/2026  no date 05/01/2026  no date

67 Clear Utility Agreements 08/29/2025  no date 03/12/2026  no date

67U Utility Relocations by Owners 01/13/2026  no date 07/20/2026  no date

69 Acquire Right of Way 08/29/2025  no date 03/12/2026  no date

69X Right of Way/Utility Certification Date 06/04/2026  no date 06/04/2026  no date

70 Obtain Environmental Permits 07/25/2025  no date 04/02/2026  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

04/17/2026  no date 06/12/2026  no date

70S Utility Stakeout ���Survey 01/13/2026  no date 07/20/2026  no date

71 Approved Construction Plans 04/20/2026  no date 05/27/2026  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

04/03/2026  no date 04/16/2026  no date

71X Pre-Advertisement Conference Date 04/17/2026  no date 04/17/2026  no date

72 Prepare for Advertisement 05/12/2026  no date 06/11/2026  no date

72B Biddability Review 05/19/2026  no date 05/26/2026  no date

72X Plan Submission Date 05/27/2026  no date 05/27/2026  no date

77S Construction ��� Survey 12/11/2026  no date 09/14/2027  no date

79 Construction Funding Review/Authorization of 
Funds

04/20/2026  no date 05/15/2026  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/11/2026  no date 08/11/2026  no date

82 Conduct Bid Opening 09/24/2026  no date 09/24/2026  no date

84 Award Contract 11/02/2026  no date 11/02/2026  no date

88 Survey Monumentation 09/15/2027  no date 11/10/2027  no date

91 Administer Contract 12/11/2026  no date 09/14/2027  no date

95 District Project Closeout  no date  no date  no date  no date

96 Central Office Project Closeout  no date  no date  no date  no date



ALBEMARLE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

0643-002-941Proj:

UPC: 109397

PC: William.Stowe

Project Purpose:

PM:

Description: #SMART18 - CONN. ROAD BETWEEN RIO MILLS AND BERKMAR DR. 
EXT.

ROUTE 643 CONNECTOR ROAD RIO MILLS TO BERKMAR DRIVE EXTENDED

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.739 MI SOUTH OF RT. 743From:

BERKMAR DRIVETo:

New Construction RoadwayScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,799,233Total Current Est 

07/10/2020Current Est Date

 157,500

 3,292,447

 349,286

0643

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION STARTED

Culpeper

Albemarle County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/26/2017

11/14/2018

11/14/2018

11/27/2018

11/27/2018

03/30/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  800,000.00  515,811.00  0.00  0.00  1,315,811.00 HB1887 - HPP (1)
 433,455.00  0.00  0.00  0.00  0.00  0.00  0.00  433,455.00 Telecommunications

 2,050,734.00  0.00  0.00  0.00  0.00  0.00  0.00  2,050,734.00Formula - Secondary
 3,800,000.00 2,484,189.00  0.00  0.00  800,000.00  515,811.00  0.00  0.00Total:

 3,800,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$349,286

$739

$866,807

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  1,216,831.87

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ALBEMARLE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109397UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/12/2017 10/12/2017 10/26/2017 10/26/2017

201 Risk Assessment Meeting 05/29/2018 05/29/2018 05/29/2018 05/29/2018

202 Risk Matrix and Mitigation Strategy 05/29/2018 05/29/2018 05/31/2018 05/31/2018

203 District Coordination Meeting 05/29/2018 05/29/2018 05/29/2018 05/29/2018

204 Verification of Funding 11/01/2018 11/01/2018 11/14/2018 11/14/2018

205 Comparative Project Schedule (DB vs DBB) 05/24/2018 05/24/2018 06/29/2018 06/29/2018

206 NEPA Status 04/10/2018 04/10/2018 07/03/2018 07/03/2018

207 Internal and External Stakeholders Support 06/21/2018 06/21/2018 06/27/2018 06/27/2018

208 CTB Risk Briefing Document and Approval 05/31/2018  no date 05/31/2018  no date

209 Finding of Public Interest Document (FOPI) 06/14/2018 06/14/2018 07/09/2018 07/09/2018

210 Office of Attorney General FOPI Concurrence 07/09/2018 07/09/2018 07/10/2018 07/10/2018

211 Chief Engineer/Commissioner FOPI Authorization 07/10/2018 07/10/2018 07/11/2018 07/11/2018

22 Scope Project 10/27/2017 10/27/2017 10/29/2018 10/29/2018

221 RFQ Conceptual Plans 05/04/2018 05/04/2018 07/06/2018 07/06/2018

223 RFQ Contract Estimate 06/14/2018 06/14/2018 07/03/2018 07/03/2018

224 Conflict of Interest Determination 06/26/2018 06/26/2018 07/06/2018 07/06/2018

225 DBE Goal/SWAM Goal 06/19/2018 06/19/2018 07/03/2018 07/03/2018

226 Procurement and Contract Schedule 06/07/2018 06/07/2018 07/09/2018 07/09/2018

227 RFQ Information Package Preparation 05/30/2018 05/30/2018 07/11/2018 07/11/2018

228 RFQ Document 05/30/2018 05/30/2018 07/11/2018 07/11/2018

230 Advertise RFQ 06/27/2018 06/27/2018 07/11/2018 07/11/2018

231 RFQ Project Info Meeting 07/11/2018 07/11/2018 07/20/2018 07/20/2018

232 RFQ Questions Due 07/20/2018 07/20/2018 07/26/2018 07/26/2018

233 Response to RFQ Questions 07/27/2018 07/27/2018 08/02/2018 08/02/2018

234 SOQ Submission 08/02/2018 08/02/2018 08/21/2018 08/21/2018

235 SOQ Evaluations 08/22/2018 08/22/2018 09/24/2018 09/24/2018

236 SOQ Scoring Meeting 10/12/2018 10/12/2018 10/12/2018 10/12/2018

237 Shortlist Posting 10/15/2018 10/15/2018 10/16/2018 10/16/2018

301 TIP & STIP Verification 11/01/2018 11/01/2018 11/14/2018 11/14/2018

302 On the Job Trainee (OJT) Goal 08/15/2018 08/15/2018 10/12/2018 10/12/2018

303 RFP Survey/SUE 02/21/2018 02/21/2018 09/26/2018 09/26/2018

304 RFP Traffic Data/Analysis 05/04/2018 05/04/2018 09/14/2018 09/14/2018

305 RFP Hydraulic/Drainage Study 05/04/2018 05/04/2018 10/09/2018 10/09/2018

306 Existing Pipe Assessment 10/19/2018 10/19/2018 12/11/2018 12/11/2018

307 RFP Geotechnical Data Report 08/08/2018 08/08/2018 11/05/2018 11/05/2018

308 Minimum Pavement Design 08/08/2018 08/08/2018 11/05/2018 11/05/2018

309 RFP Conceptual Plans 07/07/2018 07/07/2018 11/21/2018 11/21/2018

310 Final DB Contract Estimate/TRNS*PORT 08/06/2018 08/06/2018 11/21/2018 11/21/2018

311 Preliminary Noise Analysis 04/05/2018 04/05/2018 04/10/2018 04/10/2018

313 NEPA document 04/05/2018 04/05/2018 09/25/2018 09/25/2018

314 Wetland Delineation 04/05/2018 04/05/2018 06/29/2018 06/29/2018

315 Endangered Species Determination 04/05/2018 04/05/2018 07/23/2018 07/23/2018

316 Hazmat Studies 04/05/2018 04/05/2018 05/23/2018 05/23/2018

317 Approval of IMR/IJR 11/21/2018  no date 11/21/2018  no date

318 Design Exceptions/Waivers 09/10/2018  no date 12/07/2018  no date

319 Public Involvement Requirements 07/14/2018 07/14/2018 10/19/2018 10/19/2018

320 Design Approval 06/13/2019  no date 08/12/2019  no date

321 Third Party Requirements/RR Agreements 05/29/2018  no date 05/29/2018  no date

323 RFP Part 1 08/15/2018 08/15/2018 11/26/2018 11/26/2018

324 RFP Part 2 and Special Provisions 08/17/2018 08/17/2018 11/26/2018 11/26/2018

325 RFP Parts 3 4 and 5 08/17/2018 08/17/2018 11/26/2018 11/26/2018



ALBEMARLE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

326 RFP Information Package 08/17/2018 08/17/2018 11/26/2018 11/26/2018

327 Federal Criteria Sheet 11/01/2018 11/01/2018 11/14/2018 11/14/2018

328 Program Funding into FMIS 11/14/2018 11/14/2018 11/27/2018 11/27/2018

329 Submittal of RFP to FHWA 10/29/2018 10/29/2018 11/21/2018 11/21/2018

330 RFP Release 11/27/2018 11/27/2018 11/27/2018 11/27/2018

331 PreProposal/Utility Coordination Meeting 11/28/2018 11/28/2018 12/18/2018 12/18/2018

332 RFP Question Due 11/28/2018 11/28/2018 12/14/2018 12/14/2018

333 Response to RFP Questions 12/17/2018 12/17/2018 12/21/2018 12/21/2018

334 Proprietary and/or ATC Meeting 12/24/2018 12/24/2018 01/10/2019 01/10/2019

335 Offerors submit ATC 01/11/2019 01/11/2019 02/05/2019 02/15/2019

336 Preliminary Response to ATC 02/06/2019 02/18/2019 02/06/2019 03/08/2019

337 RFP Addendum 02/06/2019 03/11/2019 02/07/2019 03/19/2019

338 Offerors submit final ATC 02/25/2019 03/20/2019 02/26/2019 03/25/2019

339 Final Response to ATC 02/27/2019 03/26/2019 03/12/2019 03/29/2019

340 Evaluative Estimate 02/08/2019 03/27/2019 03/15/2019 04/22/2019

341 Technical Proposal Submission 03/13/2019 03/19/2019 04/16/2019 04/23/2019

342 Technical Proposals Evaluation 04/17/2019 04/24/2019 05/14/2019 05/09/2019

343 Technical Proposal Scoring Meeting 05/15/2019 05/10/2019 05/15/2019 05/10/2019

344 Price Proposal Submission 05/16/2019 05/09/2019 05/16/2019 06/21/2019

345 Price Proposal Opening 05/17/2019 06/24/2019 05/21/2019 06/24/2019

346 Issue Notice of Intent to Award 05/22/2019 06/24/2019 05/28/2019 06/26/2019

347 Escrow Submission and Meeting 06/03/2019 07/01/2019 06/11/2019 07/10/2019

348 Submission and Review Other Post NOIA 
Documents

05/28/2019 06/26/2019 06/18/2019 07/15/2019

352 Design Build RW and CN Fund Verification 11/01/2018 11/01/2018 11/14/2018 11/14/2018

380 Concurrence Letter for RFP Release 10/30/2018 10/30/2018 11/27/2018 11/27/2018

384 CTB Approval/Award Contract 05/28/2019 06/26/2019 06/19/2019 07/23/2019

385 Contract Execution/Notice to Proceed 06/20/2019 07/24/2019 07/22/2019 09/05/2019

401 Kickoff Meeting and QA/QC Plan 
Submittal/Approval

07/23/2019  no date 09/03/2019  no date

402 Health Safety and Welfare Plan/Approval 07/23/2019  no date 09/03/2019  no date

403 Schedule Submittals/Approval 09/04/2019  no date 12/31/2019  no date

404 Scope Validation and Resolution 08/27/2019  no date 12/31/2019  no date

405 Interim Milestone Acceptance 01/02/2020  no date 08/30/2022  no date

491 Final Project Acceptance and Final Payment 08/31/2022  no date 03/30/2023  no date

95 District Project Closeout 03/31/2023  no date 06/30/2023  no date

96 Central Office Project Closeout 07/03/2023  no date 11/03/2023  no date



ALBEMARLE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

0667-002-932Proj:

UPC: 109600

PC: Brian.Arnold

Project Purpose:

PM:

Description: #SGR17VB - RT 667 - REPLACE BRIDGE STR. 6056

REPLACE STRUCTUALLY DEFICIENT BRIDGE

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.02 MI. N. PINEY CREEKFrom:

0.022 MI. S. PINEY CREEKTo:

Bridge Replacement w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,923,500Total Current Est 

06/23/2020Current Est Date

 80,000

 1,193,500

 650,000

0667

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Culpeper

Albemarle County
PHEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/20/2017

03/31/2021

03/31/2021

01/10/2023

01/10/2023

12/28/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  200,000.00  0.00  0.00  0.00  0.00  0.00  200,000.00 CTB Formula
 680,000.00  0.00  873,500.00  170,000.00  0.00  0.00  0.00  1,723,500.00 HB1887 - SGR

 1,923,500.00 680,000.00  200,000.00  873,500.00  170,000.00  0.00  0.00  0.00Total:

 1,923,500.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$313,830

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  313,830.01

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ALBEMARLE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109600UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 03/20/2017 03/20/2017 03/20/2017 03/20/2017

17E Environmental Review Process (ERP) 02/13/2019 02/13/2019 03/06/2019 03/06/2019

21H Hydraulics Plan Design PFI 10/09/2017 10/09/2017 02/13/2019 02/13/2019

22 Scope Project 02/16/2017 02/16/2017 03/27/2019 05/21/2018

22C Scoping Constructability Review 03/20/2018 03/20/2018 05/21/2018 05/21/2018

22X Scoping Team Meeting Date 03/20/2018 03/20/2018 03/20/2018 03/20/2018

24 Determine Permits Needed 03/04/2019 03/04/2019 04/16/2019 04/16/2019

25 Draft Environmental Document or CE 03/07/2019 03/07/2019 07/15/2019 07/15/2019

31S Conduct Location Survey 05/03/2017 05/03/2017 06/20/2017 06/20/2017

34F Furnish Final Soils Survey 12/22/2020  no date 04/26/2021  no date

36C Preliminary Field Inspection Constructability 
Review

02/13/2019 02/13/2019 03/27/2019 03/27/2019

36F Plan Design/Preliminary Field Inspection 05/22/2018 05/22/2018 03/27/2019 03/27/2019

36H Hydraulic Plan Design Public Hearing 02/14/2019 02/14/2019 04/11/2019 10/15/2019

36P Plan Design Public Hearing 02/14/2019 01/09/2019 06/14/2019 01/09/2019

36X Preliminary Field InspectionTeam Meeting Date 02/13/2019 02/13/2019   

41 Bridge Foundation Data 07/15/2017 07/15/2017 12/07/2017 12/07/2017

43 Furnish Utility Field Inspection Plans 11/08/2021 07/28/2020 12/08/2021 07/28/2020

43H Hydraulic Plan Design/Field Inspection (FI) 12/22/2020 07/10/2020 04/26/2021  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/26/2022  no date 10/07/2022  no date

46B Preliminary Bridge Plans 09/01/2017 09/01/2017 04/13/2018 04/13/2018

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

02/13/2019 02/13/2019 04/26/2021  no date

48 Conduct Location/Design Public Hearing 03/28/2019 03/28/2019 06/24/2020 05/08/2020

48X Public Hearing Meeting Date 06/04/2020 10/15/2019   

49 Adopt Location/Design 06/25/2020 05/09/2020 07/09/2020 05/27/2020

49C Design Approval Constructability Review 06/17/2019 10/09/2019 06/28/2019 10/09/2019

49X Location and Design Approval Date 07/10/2020 05/27/2020 07/10/2020 05/27/2020

51 Furnish Approved R/W & UT Plans 12/29/2021  no date 01/25/2022  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

01/26/2022  no date 03/23/2022  no date

51X R/W&UT Plan Date 01/26/2022  no date 02/01/2022  no date

52 Authorize R/W & UT Funds 02/02/2022  no date 02/08/2022  no date

52X R/W&UT Authorization Date 02/09/2022  no date 02/09/2022  no date

57S Right of Way Stakeout���Survey 02/10/2022  no date 05/05/2022  no date

58 Survey Right of Way Plan Sheets 12/09/2021  no date 12/28/2021  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

02/09/2022  no date 02/23/2022  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

02/24/2022  no date 02/24/2022  no date

64 Final Bridge Plans 11/08/2021  no date 05/18/2022  no date

65C Field Inspection Constructability Review 10/01/2021 07/28/2020 10/22/2021  no date

65F Plan Design/Field Inspection 12/22/2020 06/11/2020 11/05/2021  no date

65P Plan Design/Pre-Advertisement Conference 03/24/2022  no date 09/08/2022  no date

65X Field Inspection Team Meeting Date 11/05/2021 08/20/2020   

66 Environmental Reevaluation 11/10/2022  no date 11/10/2022  no date

69 Acquire Right of Way 02/24/2022  no date 08/16/2022  no date

69X Right of Way/Utility Certification Date 11/29/2022  no date 11/29/2022  no date

70 Obtain Environmental Permits 04/17/2019  no date 04/16/2020  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

09/23/2022  no date 11/21/2022  no date



ALBEMARLE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

71 Approved Construction Plans 10/10/2022  no date 10/24/2022  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

09/09/2022  no date 09/22/2022  no date

71X Pre-Advertisement Conference Date 09/23/2022  no date 09/23/2022  no date

72 Prepare for Advertisement 11/02/2022  no date 12/06/2022  no date

72B Biddability Review 11/09/2022  no date 11/16/2022  no date

72X Plan Submission Date 11/17/2022  no date 11/17/2022  no date

77S Construction ��� Survey 03/27/2023  no date 12/27/2023  no date

79 Construction Funding Review/Authorization of 
Funds

10/10/2022  no date 10/25/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/10/2023  no date 01/10/2023  no date

82 Conduct Bid Opening 02/17/2023  no date 03/03/2023  no date

84 Award Contract 03/06/2023  no date 03/24/2023  no date

88 Survey Monumentation 12/29/2023  no date 02/28/2024  no date

91 Administer Contract 03/27/2023  no date 12/28/2023  no date

92X Contractor Final Voucher Date 02/14/2024  no date 02/14/2024  no date

95 District Project Closeout 08/02/2024  no date 08/02/2024  no date

96 Central Office Project Closeout 09/16/2025  no date 09/16/2025  no date



ALBEMARLE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

0671-002-P86Proj:

UPC: 115842

PC: Harold.Jones

Project Purpose:

PM:

Description: RTE. 671-RURAL RUSTIC RD (SURFACE TREAT NON-HARDSURFACE 
RD)

RTE. 671-RURAL RUSTIC RD (SURFACE TREAT NON-HARDSURFACE RD)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

ROUTE 668 CHAPEL SPRING LANEFrom:

ROUTE 668 FOX MOUNTAIN ROADTo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 57,000Total Current Est 

08/14/2020Current Est Date

 0

 57,000

 0

0671

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Culpeper

Albemarle County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/28/2020

05/24/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  55,000.00  0.00  0.00  55,000.00 HB1887 - DGP (2)
 55,000.00 0.00  0.00  0.00  0.00  55,000.00  0.00  0.00Total:

 55,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$52

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  52.35

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ALBEMARLE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115842UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 10/05/2026  no date 10/16/2026  no date

22 Scope Project 10/02/2026 08/17/2020 10/15/2026  no date

24 Determine Permits Needed 10/20/2026  no date 11/02/2026  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

12/03/2026  no date 12/16/2026  no date

65F Plan Design/Field Inspection 10/16/2026  no date 12/16/2026  no date

66 Environmental Reevaluation 11/03/2026  no date 11/09/2026  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

10/16/2026  no date 12/16/2026  no date

79 Construction Funding Review/Authorization of 
Funds

12/03/2026  no date 12/16/2026  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/17/2026  no date 12/17/2026  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

12/18/2026  no date 04/22/2027  no date

95 District Project Closeout 04/23/2027  no date 07/19/2027  no date

96 Central Office Project Closeout 07/20/2027  no date 11/22/2027  no date



ALBEMARLE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

0702-002-928Proj:

UPC: 111779

PC: Brian.Arnold

Project Purpose:

PM:

Description: RTE. 702 - BRIDGE REPLACEMENT STR. 6401

REPLACE STRUCTUALLY DEFICIENT STR.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.04 MI. W. MOREY CREEKFrom:

0.04 MI. E. MOREY CREEKTo:

Bridge Replacement w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,500,000Total Current Est 

10/08/2020Current Est Date

 200,000

 2,500,000

 800,000

0702

Federal Eligibility: Not Federally Eligible

Project Status: ACTIVITY DATES SET

Culpeper

Albemarle County
PHEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/20/2017

02/12/2021

02/12/2021

03/08/2022

03/08/2022

06/08/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 973,037.00  0.00  0.00  0.00  0.00  0.00  0.00  973,037.00 CTB Formula
 0.00  26,963.00  0.00  0.00  0.00  0.00  0.00  26,963.00 MAP21 STP

 1,000,000.00 973,037.00  26,963.00  0.00  0.00  0.00  0.00  0.00Total:

 1,000,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$308,381

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  308,381.15

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ALBEMARLE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111779UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/20/2017 09/20/2017 09/20/2017 09/20/2017

17E Environmental Review Process (ERP) 10/02/2017 10/02/2017 06/04/2018 06/04/2018

21H Hydraulics Plan Design PFI 10/25/2018 10/26/2018 10/31/2018 10/26/2018

22 Scope Project 09/21/2017 09/21/2017 06/17/2019 06/17/2019

22C Scoping Constructability Review 10/23/2018 11/07/2018 11/06/2018  no date

22X Scoping Team Meeting Date 10/23/2018 11/07/2018 11/06/2018  no date

24 Determine Permits Needed 10/11/2017 10/11/2017 08/06/2018 08/06/2018

30 Preliminary Utility Inspection 02/13/2019 02/13/2019 05/15/2019 05/15/2019

31S Conduct Location Survey 01/24/2018 01/24/2018 03/08/2018 03/08/2018

34F Furnish Final Soils Survey 05/20/2020  no date 08/13/2020  no date

36C Preliminary Field Inspection Constructability 
Review

01/23/2019 05/16/2019 05/15/2019 09/09/2019

36F Plan Design/Preliminary Field Inspection 10/23/2018 06/18/2019 06/17/2019  no date

36H Hydraulic Plan Design Public Hearing 06/17/2019 06/17/2019 01/31/2020 06/17/2019

36P Plan Design Public Hearing 06/17/2019 02/14/2019 02/07/2020 06/20/2019

36X Preliminary Field InspectionTeam Meeting Date 02/13/2019 02/13/2019   

43 Furnish Utility Field Inspection Plans 10/27/2020 11/01/2019 12/10/2020  no date

43H Hydraulic Plan Design/Field Inspection (FI) 05/20/2020 10/30/2019 09/18/2020  no date

43X Utility Field Inspection (UFI) Date 11/18/2020  no date 11/18/2020  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/17/2021  no date 09/30/2021  no date

46B Preliminary Bridge Plans 10/23/2018 02/14/2019 08/05/2019 06/19/2019

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

05/20/2020  no date 08/13/2020  no date

48 Conduct Location/Design Public Hearing 02/03/2020 06/19/2019 04/27/2020 09/17/2019

48X Public Hearing Meeting Date 04/07/2020 09/17/2019   

49 Adopt Location/Design 04/28/2020 09/17/2019 05/18/2020 10/29/2019

49C Design Approval Constructability Review 02/10/2020 09/17/2019 02/24/2020 10/29/2019

49X Location and Design Approval Date 05/19/2020 10/29/2019 05/19/2020 10/29/2019

51 Furnish Approved R/W & UT Plans 11/19/2020  no date 12/28/2020  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

12/29/2020  no date 02/26/2021  no date

51X R/W&UT Plan Date 12/29/2020  no date 01/29/2021  no date

52 Authorize R/W & UT Funds 02/01/2021  no date 02/12/2021  no date

52X R/W&UT Authorization Date 02/15/2021  no date 02/15/2021  no date

57S Right of Way Stakeout���Survey 02/16/2021  no date 05/11/2021  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

02/15/2021  no date 03/01/2021  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

03/02/2021  no date 03/02/2021  no date

61 Final Traffic Control Device Plans 09/29/2020  no date 04/09/2021  no date

64 Final Bridge Plans 10/27/2020 11/01/2019 05/06/2021  no date

65C Field Inspection Constructability Review 08/24/2020 10/31/2019 09/14/2020  no date

65F Plan Design/Field Inspection 05/20/2020 10/31/2019 09/28/2020  no date

65P Plan Design/Pre-Advertisement Conference 03/01/2021  no date 08/31/2021  no date

65X Field Inspection Team Meeting Date 09/28/2020  no date   

66 Environmental Reevaluation 12/20/2021  no date 12/20/2021  no date

67 Clear Utility Agreements 03/02/2021  no date 09/01/2021  no date

67U Utility Relocations by Owners 07/08/2021  no date 01/18/2022  no date

69 Acquire Right of Way 03/02/2021  no date 09/01/2021  no date

69X Right of Way/Utility Certification Date 02/08/2022  no date 02/08/2022  no date

70 Obtain Environmental Permits 10/26/2018 07/17/2019 10/28/2019 07/17/2019



ALBEMARLE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

09/16/2021  no date 11/12/2021  no date

70S Utility Stakeout ���Survey 07/08/2021  no date 01/18/2022  no date

71 Approved Construction Plans 09/17/2021  no date 10/26/2021  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

09/01/2021  no date 09/15/2021  no date

71X Pre-Advertisement Conference Date 09/16/2021  no date 09/16/2021  no date

72 Prepare for Advertisement 12/29/2021  no date 02/01/2022  no date

72B Biddability Review 01/06/2022  no date 01/12/2022  no date

72X Plan Submission Date 01/13/2022  no date 01/13/2022  no date

77S Construction ��� Survey 09/02/2022  no date 06/09/2023  no date

79 Construction Funding Review/Authorization of 
Funds

12/20/2021  no date 01/20/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/08/2022  no date 03/08/2022  no date

82 Conduct Bid Opening 04/13/2022  no date 04/26/2022  no date

84 Award Contract 08/12/2022  no date 09/01/2022  no date

91 Administer Contract 09/02/2022  no date 06/08/2023  no date

92X Contractor Final Voucher Date 07/24/2023  no date 07/24/2023  no date

94X Claims Period Ends Dates 10/19/2023  no date 10/19/2023  no date

95 District Project Closeout 10/20/2023  no date 02/29/2024  no date

96 Central Office Project Closeout 03/01/2024  no date 07/08/2024  no date



ALBEMARLE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

0702-002-P85Proj:

UPC: 115841

PC: Harold.Jones

Project Purpose:

PM:

Description: RTE. 702-RURAL RUSTIC RD (SURFACE TREAT NON-HARDSURFACE 
RD)

RTE. 702-RURAL RUSTIC RD (SURFACE TREAT NON-HARDSURFACE RD)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

END OF STATE MAINTENANCEFrom:

0.97 MI E. END OF STATE MAINTENANCETo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 436,500Total Current Est 

06/25/2019Current Est Date

 0

 436,500

 0

0702

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Culpeper

Albemarle County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/12/2020

07/07/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  141,654.00  294,846.00  0.00  0.00  0.00  436,500.00 HB1887 - DGP (2)
 436,500.00 0.00  0.00  141,654.00  294,846.00  0.00  0.00  0.00Total:

 436,500.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$1,257

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  1,256.53

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ALBEMARLE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115841UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 10/02/2026  no date 10/15/2026  no date

22 Scope Project 10/01/2026 08/17/2020 10/14/2026  no date

24 Determine Permits Needed 10/16/2026  no date 10/30/2026  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

12/02/2026  no date 12/15/2026  no date

65F Plan Design/Field Inspection 10/15/2026  no date 12/15/2026  no date

66 Environmental Reevaluation 11/02/2026  no date 11/06/2026  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

10/15/2026  no date 12/15/2026  no date

79 Construction Funding Review/Authorization of 
Funds

12/02/2026  no date 12/15/2026  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/16/2026  no date 12/16/2026  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

12/17/2026  no date 04/21/2027  no date

95 District Project Closeout 04/22/2027  no date 07/16/2027  no date

96 Central Office Project Closeout 07/19/2027  no date 11/19/2027  no date



ALBEMARLE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

0707-002-P43Proj:

UPC: 113777

PC: Harold.Jones

Project Purpose:

PM:

Description: RTE 707 - RURAL RUSTIC RD (SURFACE TREAT NON-HARDSURFACE 
RD)

RTE 707 - RURAL RUSTIC RD (SURFACE TREAT NON-HARDSURFACE RD)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

ROUTE 691From:

END STATE MAINTENANCETo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 110,000Total Current Est 

06/12/2018Current Est Date

 0

 100,000

 10,000

0707

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Culpeper

Albemarle County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/14/2024

01/12/2027

01/12/2027

09/29/2027

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  110,000.00  0.00  0.00  0.00  110,000.00 HB1887 - DGP (2)
 110,000.00 0.00  0.00  0.00  110,000.00  0.00  0.00  0.00Total:

 110,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ALBEMARLE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113777UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/01/2020  no date 10/14/2020  no date

17E Environmental Review Process (ERP) 11/02/2020  no date 11/16/2020  no date

21H Hydraulics Plan Design PFI 04/29/2021  no date 06/10/2021  no date

21T Traffic Operations Analysis 11/02/2020  no date 12/31/2020  no date

22 Scope Project 10/15/2020  no date 06/11/2021  no date

22S Photogrammetry/Aerial Photo/Image Processing 11/02/2020  no date 02/09/2021  no date

22X Scoping Team Meeting Date 10/30/2020  no date 10/30/2020  no date

23 Furnish Environmental Traffic Data 11/02/2020  no date 12/31/2020  no date

24 Determine Permits Needed 11/17/2020  no date 02/24/2021  no date

25 Draft Environmental Document or CE 06/14/2021  no date 09/14/2021  no date

30 Preliminary Utility Inspection 06/14/2021  no date 08/16/2021  no date

31S Conduct Location Survey 11/02/2020  no date 03/10/2021  no date

34P Preliminary Soil Survey 04/15/2021  no date 06/10/2021  no date

35 Traffic Control Device Recommendations 06/24/2021  no date 08/09/2021  no date

36C Preliminary Field Inspection Constructability 
Review

05/13/2021  no date 05/26/2021  no date

36F Plan Design/Preliminary Field Inspection 03/11/2021  no date 06/10/2021  no date

36H Hydraulic Plan Design Public Hearing 06/24/2021  no date 08/09/2021  no date

36P Plan Design Public Hearing 06/14/2021  no date 08/09/2021  no date

36X Preliminary Field InspectionTeam Meeting Date 06/11/2021  no date   

43X Utility Field Inspection (UFI) Date 08/01/2022  no date 08/01/2022  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

10/13/2022  no date 10/27/2022  no date

47 Approve Willingness 09/15/2021  no date 10/27/2021  no date

47X Willingness Posted Date 09/28/2021  no date 09/28/2021  no date

48 Conduct Location/Design Public Hearing 09/15/2021  no date 03/21/2022  no date

48X Public Hearing Meeting Date 03/07/2022  no date   

49 Adopt Location/Design 03/22/2022  no date 05/02/2022  no date

49C Design Approval Constructability Review 08/10/2021  no date 08/23/2021  no date

49X Location and Design Approval Date 05/03/2022  no date 05/03/2022  no date

50 Survey Data Verification 08/10/2021  no date 09/07/2021  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

08/15/2022  no date 09/12/2022  no date

65F Plan Design/Field Inspection 05/04/2022  no date 07/28/2022  no date

65P Plan Design/Pre-Advertisement Conference 08/01/2022  no date 09/26/2022  no date

65X Field Inspection Team Meeting Date 07/29/2022  no date   

66 Environmental Reevaluation 11/02/2022  no date 12/02/2022  no date

67 Clear Utility Agreements 08/02/2022  no date 10/11/2022  no date

67U Utility Relocations by Owners 08/16/2022  no date 12/12/2022  no date

69X Right of Way/Utility Certification Date 12/21/2022  no date 12/21/2022  no date

70 Obtain Environmental Permits 08/01/2022  no date 11/01/2022  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

10/12/2022  no date 12/12/2022  no date

70S Utility Stakeout ���Survey 08/16/2022  no date 12/12/2022  no date

71 Approved Construction Plans 11/02/2022  no date 12/13/2022  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

09/28/2022  no date 10/11/2022  no date

71X Pre-Advertisement Conference Date 10/12/2022  no date 10/12/2022  no date

72 Prepare for Advertisement 11/29/2022  no date 12/29/2022  no date

72B Biddability Review 12/06/2022  no date 12/12/2022  no date

72X Plan Submission Date 12/13/2022  no date 12/13/2022  no date

77S Construction ��� Survey 03/27/2023  no date 09/27/2023  no date



ALBEMARLE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

79 Construction Funding Review/Authorization of 
Funds

11/02/2022  no date 12/02/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/10/2023  no date 01/10/2023  no date

82 Conduct Bid Opening 02/17/2023  no date 03/03/2023  no date

84 Award Contract 03/06/2023  no date 03/24/2023  no date

91 Administer Contract 03/27/2023  no date 09/27/2023  no date

92X Contractor Final Voucher Date 11/13/2023  no date 11/13/2023  no date

94X Claims Period Ends Dates 02/14/2024  no date 02/14/2024  no date

95 District Project Closeout 02/15/2024  no date 05/09/2024  no date

96 Central Office Project Closeout 05/10/2024  no date 09/12/2024  no date



ALBEMARLE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

0708-002-949Proj:

UPC: 111378

PC: Brian.Arnold

Project Purpose:

PM:

Description: #SGR17VB - RT 708 RED HILL RD STRUCT 792 OVER N.F. 
HARDWARE

#SGR RED HILL ROAD STRUCTURE 792

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.023 MI. E. of North Fork Hardware RiverFrom:

0.102 Mi. W. of Norht Fork Hardware RiverTo:

Bridge Replacement w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 5,100,000Total Current Est 

04/03/2019Current Est Date

 250,000

 4,050,000

 800,000

0708

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Culpeper

Albemarle County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/18/2018

03/11/2021

03/11/2021

03/08/2022

03/08/2022

02/23/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 800,000.00  0.00  731,888.00  1,127,884.00  2,440,228.00  0.00  0.00  5,100,000.00 HB1887 - SGR
 5,100,000.00 800,000.00  0.00  731,888.00  1,127,884.00  2,440,228.00  0.00  0.00Total:

 5,100,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$410,259

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  410,258.71

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ALBEMARLE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111378UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/01/2021 01/09/2018 07/15/2021 01/18/2018

17E Environmental Review Process (ERP) 08/02/2021  no date 08/06/2021  no date

21H Hydraulics Plan Design PFI 05/02/2022  no date 06/13/2022  no date

21T Traffic Operations Analysis 08/02/2021  no date 09/27/2021  no date

22 Scope Project 07/16/2021  no date 06/14/2022  no date

22C Scoping Constructability Review 08/02/2021  no date 08/13/2021  no date

22S Photogrammetry/Aerial Photo/Image Processing 08/02/2021  no date 10/26/2021  no date

22X Scoping Team Meeting Date 07/30/2021  no date 07/30/2021  no date

23 Furnish Environmental Traffic Data 08/02/2021  no date 09/27/2021  no date

24 Determine Permits Needed 08/09/2021 08/06/2018 10/04/2021 08/06/2018

25 Draft Environmental Document or CE 06/15/2022 01/08/2019 12/21/2022 09/04/2020

28 Consultant Procurement 08/30/2021  no date 09/27/2021  no date

29X Public Information Meeting 05/16/2022  no date 05/16/2022  no date

30 Preliminary Utility Inspection 06/15/2022  no date 08/17/2022  no date

31S Conduct Location Survey 08/02/2021  no date 02/10/2022  no date

34F Furnish Final Soils Survey 06/05/2023  no date 10/03/2023  no date

34P Preliminary Soil Survey 04/18/2022  no date 06/13/2022  no date

35 Traffic Control Device Recommendations 06/15/2022  no date 07/29/2022  no date

36C Preliminary Field Inspection Constructability 
Review

05/16/2022  no date 05/27/2022  no date

36F Plan Design/Preliminary Field Inspection 02/11/2022  no date 06/13/2022  no date

36H Hydraulic Plan Design Public Hearing 06/15/2022  no date 08/10/2022  no date

36P Plan Design Public Hearing 06/15/2022  no date 10/13/2022  no date

36X Preliminary Field InspectionTeam Meeting Date 06/14/2022  no date   

37H River Mechanics ProjectStudies 06/15/2022  no date 09/08/2022  no date

37S Major Structures / Bridge ��� Survey 06/15/2022  no date 10/13/2022  no date

38 Retaining Wall Data Request 06/15/2022  no date 06/21/2022  no date

39 Sound Wall Foundation Data Request 06/15/2022  no date 06/21/2022  no date

40 Minor Structures Data Request 06/15/2022  no date 06/21/2022  no date

41 Bridge Foundation Data 06/15/2022  no date 08/10/2022  no date

43 Furnish Utility Field Inspection Plans 02/27/2024  no date 03/25/2024  no date

43H Hydraulic Plan Design/Field Inspection (FI) 06/05/2023  no date 10/03/2023  no date

43X Utility Field Inspection (UFI) Date 03/19/2024  no date 03/19/2024  no date

44 Furnish RWU Data for Public Hearing Process 10/14/2022  no date 11/14/2022  no date

45 Minor Structures Report 06/22/2022  no date 08/17/2022  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

04/18/2025  no date 05/01/2025  no date

46B Preliminary Bridge Plans 06/15/2022  no date 10/21/2022  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

06/05/2023  no date 10/03/2023  no date

47 Approve Willingness 10/14/2022  no date 11/30/2022  no date

47X Willingness Posted Date 10/28/2022  no date 10/28/2022  no date

48 Conduct Location/Design Public Hearing 11/15/2022  no date 05/17/2023  no date

48X Public Hearing Meeting Date 04/27/2023  no date   

49 Adopt Location/Design 05/18/2023  no date 06/01/2023  no date

49C Design Approval Constructability Review 10/14/2022  no date 10/28/2022  no date

49X Location and Design Approval Date 06/02/2023  no date 06/02/2023  no date

50 Survey Data Verification 10/14/2022  no date 11/14/2022  no date

51 Furnish Approved R/W & UT Plans 04/23/2024  no date 07/24/2024  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

07/25/2024  no date 09/19/2024  no date



ALBEMARLE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

12/27/2023  no date 04/01/2024  no date

51X R/W&UT Plan Date 07/25/2024  no date 07/31/2024  no date

52 Authorize R/W & UT Funds 08/01/2024  no date 08/14/2024  no date

52T Authorize R/W Funds 04/02/2024  no date 04/29/2024  no date

52X R/W&UT Authorization Date 08/15/2024  no date 08/15/2024  no date

54 Retaining Wall Data Report 06/05/2023  no date 07/19/2023  no date

55 Sound Wall Data Report 06/05/2023  no date 07/19/2023  no date

57S Right of Way Stakeout���Survey 08/16/2024  no date 11/12/2024  no date

58 Survey Right of Way Plan Sheets 03/26/2024  no date 04/22/2024  no date

59 Noise Abatement Design 07/20/2023  no date 12/13/2023  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

08/15/2024  no date 08/28/2024  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

04/30/2024  no date 05/13/2024  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

08/29/2024  no date 08/29/2024  no date

61 Final Traffic Control Device Plans 02/27/2024  no date 08/28/2024  no date

62 Develop Retaining Structure Plans 07/20/2023  no date 10/20/2023  no date

64 Final Bridge Plans 02/27/2024  no date 08/28/2024  no date

65C Field Inspection Constructability Review 01/22/2024  no date 02/09/2024  no date

65F Plan Design/Field Inspection 06/05/2023  no date 02/26/2024  no date

65P Plan Design/Pre-Advertisement Conference 09/20/2024  no date 04/02/2025  no date

65X Field Inspection Team Meeting Date 02/26/2024  no date   

66 Environmental Reevaluation 04/18/2025  no date 05/01/2025  no date

67 Clear Utility Agreements 08/29/2024  no date 03/12/2025  no date

67U Utility Relocations by Owners 01/13/2025  no date 07/18/2025  no date

69 Acquire Right of Way 08/29/2024  no date 03/12/2025  no date

69X Right of Way/Utility Certification Date 06/04/2025  no date 06/04/2025  no date

70 Obtain Environmental Permits 07/25/2024  no date 04/02/2025  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

04/17/2025  no date 06/12/2025  no date

70S Utility Stakeout ���Survey 01/13/2025  no date 07/18/2025  no date

71 Approved Construction Plans 04/18/2025  no date 05/27/2025  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

04/03/2025  no date 04/16/2025  no date

71X Pre-Advertisement Conference Date 04/17/2025  no date 04/17/2025  no date

72 Prepare for Advertisement 05/12/2025  no date 06/11/2025  no date

72B Biddability Review 05/19/2025  no date 05/23/2025  no date

72X Plan Submission Date 05/27/2025  no date 05/27/2025  no date

73 Process Relocations 08/29/2024  no date 03/12/2025  no date

77S Construction ��� Survey 10/24/2025  no date 07/30/2026  no date

79 Construction Funding Review/Authorization of 
Funds

04/18/2025  no date 05/15/2025  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/12/2025  no date 08/12/2025  no date

82 Conduct Bid Opening 09/18/2025  no date 10/01/2025  no date

84 Award Contract 10/02/2025  no date 10/23/2025  no date

88 Survey Monumentation 07/31/2026  no date 09/25/2026  no date

91 Administer Contract 10/24/2025  no date 07/30/2026  no date

92X Contractor Final Voucher Date 09/14/2026  no date 09/14/2026  no date

94X Claims Period Ends Dates 12/14/2026  no date 12/14/2026  no date

95 District Project Closeout 12/15/2026  no date 04/21/2027  no date

96 Central Office Project Closeout 04/22/2027  no date 07/16/2027  no date



ALBEMARLE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

0712-002-P36Proj:

UPC: 113773

PC: Harold.Jones

Project Purpose:

PM:

Description: RTE 712 - RURAL RUSTIC RD (SURFACE TREAT NON-HARDSURFACE 
RD)

RTE 712 - RURAL RUSTIC RD (SURFACE TREAT NON-HARDSURFACE RD)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

ROUTE 29From:

ROUTE 692To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 139,093Total Current Est 

08/27/2020Current Est Date

 0

 135,805

 3,288

0712

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Culpeper

Albemarle County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/07/2018

09/26/2019

09/26/2019

11/21/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 114,266.00  120,734.00  0.00  0.00  0.00  0.00  0.00  235,000.00 CTB Formula
 235,000.00 114,266.00  120,734.00  0.00  0.00  0.00  0.00  0.00Total:

 235,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$3,288

$0

$135,883

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/01/2020

Total  139,171.69

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:

11/21/2019

10/07/2019



ALBEMARLE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113773UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 11/26/2018 11/26/2018 12/07/2018 12/07/2018

17E Environmental Review Process (ERP) 06/24/2019 06/24/2019 06/24/2019 06/24/2019

21H Hydraulics Plan Design PFI 09/04/2019  no date 09/04/2019  no date

21T Traffic Operations Analysis 09/04/2019  no date 09/04/2019  no date

22 Scope Project 11/26/2018 11/26/2018 09/04/2019 09/04/2019

22S Photogrammetry/Aerial Photo/Image Processing 09/04/2019  no date 09/04/2019  no date

22X Scoping Team Meeting Date 09/04/2019 09/04/2019 09/04/2019  no date

23 Furnish Environmental Traffic Data 09/04/2019  no date 09/04/2019  no date

24 Determine Permits Needed 07/11/2019 07/11/2019 08/16/2019 08/16/2019

25 Draft Environmental Document or CE 06/24/2019 06/24/2019 06/24/2019 06/24/2019

30 Preliminary Utility Inspection 09/04/2019  no date 09/04/2019  no date

31S Conduct Location Survey 09/04/2019  no date 09/04/2019  no date

34P Preliminary Soil Survey 09/04/2019  no date 09/04/2019  no date

35 Traffic Control Device Recommendations 09/04/2019  no date 09/04/2019  no date

36C Preliminary Field Inspection Constructability 
Review

08/20/2019  no date 08/20/2019  no date

36F Plan Design/Preliminary Field Inspection 09/04/2019  no date 09/04/2019  no date

36H Hydraulic Plan Design Public Hearing 09/04/2019  no date 09/04/2019  no date

36P Plan Design Public Hearing 09/04/2019  no date 09/04/2019  no date

36X Preliminary Field InspectionTeam Meeting Date 09/04/2019  no date   

43X Utility Field Inspection (UFI) Date 08/16/2019  no date 08/16/2019  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/05/2019  no date 09/05/2019  no date

47 Approve Willingness 09/04/2019  no date 09/04/2019  no date

47X Willingness Posted Date 09/04/2019  no date 09/04/2019  no date

48 Conduct Location/Design Public Hearing 09/04/2019  no date 09/04/2019  no date

48X Public Hearing Meeting Date 09/05/2019  no date   

49 Adopt Location/Design 09/04/2019  no date 09/04/2019  no date

49C Design Approval Constructability Review 09/04/2019  no date 09/04/2019  no date

49X Location and Design Approval Date 09/04/2019  no date 09/04/2019  no date

50 Survey Data Verification 09/04/2019  no date 09/04/2019  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

08/21/2019  no date 08/21/2019  no date

65F Plan Design/Field Inspection 09/05/2019  no date 09/05/2019  no date

65P Plan Design/Pre-Advertisement Conference 09/05/2019  no date 09/05/2019  no date

65X Field Inspection Team Meeting Date 09/05/2019  no date   

66 Environmental Reevaluation 08/06/2019 08/06/2019 08/12/2019 08/12/2019

67 Clear Utility Agreements 08/16/2019  no date 08/16/2019  no date

67U Utility Relocations by Owners 06/20/2019  no date 06/20/2019  no date

69X Right of Way/Utility Certification Date 09/20/2019  no date 09/20/2019  no date

70 Obtain Environmental Permits 08/16/2019 08/16/2019 08/16/2019 08/16/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/21/2019  no date 08/21/2019  no date

70S Utility Stakeout ���Survey 06/20/2019  no date 06/20/2019  no date

71 Approved Construction Plans 09/05/2019  no date 09/05/2019  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

08/21/2019  no date 08/21/2019  no date

71X Pre-Advertisement Conference Date 09/05/2019  no date 09/05/2019  no date

72 Prepare for Advertisement 09/27/2019  no date 09/27/2019  no date

72B Biddability Review 10/04/2019  no date 10/04/2019  no date

72X Plan Submission Date 09/12/2019  no date 09/12/2019  no date

77S Construction ��� Survey 02/24/2020  no date 08/25/2020  no date



ALBEMARLE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

79 Construction Funding Review/Authorization of 
Funds

09/11/2019 09/11/2019 09/12/2019 09/12/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/27/2019  no date 09/27/2019  no date

82 Conduct Bid Opening 02/21/2020  no date 02/21/2020  no date

84 Award Contract 02/21/2020  no date 02/21/2020  no date

91 Administer Contract 02/24/2020 10/07/2019 08/25/2020 11/21/2019

92X Contractor Final Voucher Date 10/08/2020  no date 10/08/2020  no date

94X Claims Period Ends Dates 01/11/2021  no date 01/11/2021  no date

95 District Project Closeout 01/12/2021  no date 04/08/2021  no date

96 Central Office Project Closeout 04/09/2021  no date 08/11/2021  no date



ALBEMARLE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

0712-002-P37Proj:

UPC: 113774

PC: Harold.Jones

Project Purpose:

PM:

Description: RTE 712 - RURAL RUSTIC RD (SURFACE TREAT NON-HARDSURFACE 
RD)

RTE 712 - RURAL RUSTIC RD (SURFACE TREAT NON-HARDSURFACE RD)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

ROUTE 713From:

1.40 MI. E. ROUTE 713To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 383,414Total Current Est 

10/05/2020Current Est Date

 0

 354,414

 29,000

0712

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION STARTED

Culpeper

Albemarle County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/22/2019

09/15/2020

09/15/2020

07/14/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  378,000.00  0.00  0.00  0.00  0.00  0.00  378,000.00 CTB Formula
 378,000.00 0.00  378,000.00  0.00  0.00  0.00  0.00  0.00Total:

 378,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$28,897

$0

$8,070

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  36,967.07

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started: 09/09/2020



ALBEMARLE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113774UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/22/2019 08/22/2019 08/22/2019 08/22/2019

17E Environmental Review Process (ERP) 09/09/2019 09/09/2019 05/05/2020 05/05/2020

21H Hydraulics Plan Design PFI 10/01/2019  no date 10/01/2019  no date

21T Traffic Operations Analysis 09/06/2019  no date 09/06/2019  no date

22 Scope Project 09/23/2019 09/23/2019 08/21/2020 08/21/2020

22S Photogrammetry/Aerial Photo/Image Processing 09/06/2019  no date 09/06/2019  no date

22X Scoping Team Meeting Date 09/06/2019 09/06/2019 09/06/2019 09/06/2019

23 Furnish Environmental Traffic Data 09/06/2019  no date 09/06/2019  no date

24 Determine Permits Needed 09/11/2019 09/11/2019 02/27/2020 02/27/2020

25 Draft Environmental Document or CE 09/09/2019 09/09/2019 09/09/2019 09/09/2019

30 Preliminary Utility Inspection 08/21/2020  no date 08/21/2020  no date

31S Conduct Location Survey 09/06/2019  no date 09/06/2019  no date

34P Preliminary Soil Survey 10/01/2019  no date 10/01/2019  no date

35 Traffic Control Device Recommendations 08/21/2020  no date 08/21/2020  no date

36C Preliminary Field Inspection Constructability 
Review

10/01/2019  no date 10/01/2019  no date

36F Plan Design/Preliminary Field Inspection 09/06/2019  no date 09/06/2019  no date

36H Hydraulic Plan Design Public Hearing 08/21/2020  no date 08/21/2020  no date

36P Plan Design Public Hearing 08/21/2020  no date 08/21/2020  no date

36X Preliminary Field InspectionTeam Meeting Date 02/27/2020  no date   

43X Utility Field Inspection (UFI) Date 08/21/2020  no date 08/21/2020  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

08/21/2020  no date 08/21/2020  no date

47 Approve Willingness 08/21/2020  no date 08/21/2020  no date

47X Willingness Posted Date 08/21/2020  no date 08/21/2020  no date

48 Conduct Location/Design Public Hearing 08/21/2020  no date 08/21/2020  no date

48X Public Hearing Meeting Date 08/21/2020  no date   

49 Adopt Location/Design 08/21/2020  no date 08/21/2020  no date

49C Design Approval Constructability Review 08/21/2020  no date 08/21/2020  no date

49X Location and Design Approval Date 08/21/2020  no date 08/21/2020  no date

50 Survey Data Verification 08/21/2020  no date 08/21/2020  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

08/21/2020  no date 08/21/2020  no date

65F Plan Design/Field Inspection 08/21/2020  no date 08/21/2020  no date

65P Plan Design/Pre-Advertisement Conference 08/21/2020  no date 08/21/2020  no date

65X Field Inspection Team Meeting Date 08/21/2020  no date   

66 Environmental Reevaluation 05/05/2020 05/05/2020 05/06/2020 05/06/2020

67 Clear Utility Agreements 08/21/2020  no date 08/21/2020  no date

67U Utility Relocations by Owners 06/26/2020  no date 06/26/2020  no date

69X Right of Way/Utility Certification Date 09/08/2020  no date 09/08/2020  no date

70 Obtain Environmental Permits 11/12/2019 11/12/2019 11/12/2019 11/12/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/21/2020  no date 08/21/2020  no date

70S Utility Stakeout ���Survey 06/26/2020  no date 06/26/2020  no date

71 Approved Construction Plans 08/21/2020  no date 08/21/2020  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

08/21/2020  no date 08/21/2020  no date

71X Pre-Advertisement Conference Date 08/21/2020  no date 08/21/2020  no date

72 Prepare for Advertisement 09/15/2020  no date 09/15/2020  no date

72B Biddability Review 09/22/2020  no date 09/22/2020  no date

72X Plan Submission Date 08/28/2020  no date 08/28/2020  no date

77S Construction ��� Survey 10/21/2020  no date 10/21/2020  no date



ALBEMARLE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

79 Construction Funding Review/Authorization of 
Funds

08/10/2020 08/10/2020 08/12/2020 08/12/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/15/2020  no date 09/15/2020  no date

82 Conduct Bid Opening 10/21/2020  no date 10/21/2020  no date

84 Award Contract 10/21/2020  no date 10/21/2020  no date

91 Administer Contract 09/09/2020 09/09/2020 07/14/2021  no date

92X Contractor Final Voucher Date 08/25/2021  no date 08/25/2021  no date

94X Claims Period Ends Dates 11/22/2021  no date 11/22/2021  no date

95 District Project Closeout 11/23/2021  no date 02/23/2022  no date

96 Central Office Project Closeout 02/24/2022  no date 06/27/2022  no date



ALBEMARLE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

0712-002-P38Proj:

UPC: 113775

PC: Harold.Jones

Project Purpose:

PM:

Description: RTE 712 - RURAL RUSTIC RD (SURFACE TREAT NON-HARDSURFACE 
RD)

RTE 712 - RURAL RUSTIC RD (SURFACE TREAT NON-HARDSURFACE RD)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

1.40 MI. E. ROUTE 713From:

2.75 MI. E. ROUTE 713To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 366,500Total Current Est 

08/21/2020Current Est Date

 0

 349,500

 17,000

0712

Federal Eligibility: Not Federally Eligible

Project Status: ACTIVITY DATES SET

Culpeper

Albemarle County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/22/2019

08/13/2020

08/13/2020

04/08/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  52,158.00  0.00  0.00  0.00  0.00  0.00  52,158.00 CTB Formula
 0.00  0.00  312,342.00  0.00  0.00  0.00  0.00  312,342.00 HB1887 - DGP (2)

 364,500.00 0.00  52,158.00  312,342.00  0.00  0.00  0.00  0.00Total:

 364,500.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$19,298

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  19,298.02

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ALBEMARLE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113775UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/22/2019 08/22/2019 08/22/2019 08/22/2019

17E Environmental Review Process (ERP) 11/06/2019 11/06/2019 05/05/2020 05/05/2020

22 Scope Project 08/21/2020 08/21/2020 08/21/2020 08/21/2020

22X Scoping Team Meeting Date 09/09/2019 09/09/2019 09/09/2019 09/09/2019

24 Determine Permits Needed 11/12/2019 11/12/2019 02/27/2020 02/27/2020

25 Draft Environmental Document or CE 11/12/2019 11/12/2019 11/12/2019 11/12/2019

66 Environmental Reevaluation 05/05/2020 05/05/2020 05/05/2020 05/05/2020

69X Right of Way/Utility Certification Date 05/19/2020  no date 05/19/2020  no date

70 Obtain Environmental Permits 11/12/2019 11/12/2019 11/12/2019 11/12/2019

71 Approved Construction Plans 05/05/2020  no date 05/05/2020  no date

72 Prepare for Advertisement 05/27/2020  no date 05/27/2020  no date

72B Biddability Review 06/03/2020  no date 06/03/2020  no date

72X Plan Submission Date 05/11/2020  no date 05/11/2020  no date

79 Construction Funding Review/Authorization of 
Funds

08/10/2020 08/10/2020 08/13/2020 08/13/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/13/2020  no date 08/13/2020  no date

82 Conduct Bid Opening 12/29/2020  no date 12/29/2020  no date

84 Award Contract 02/04/2021  no date 02/04/2021  no date

91 Administer Contract 03/15/2021  no date 07/06/2021  no date

95 District Project Closeout 11/15/2021  no date 02/14/2022  no date

96 Central Office Project Closeout 02/15/2022  no date 06/17/2022  no date



ALBEMARLE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

0720-002-P35Proj:

UPC: 113776

PC: Harold.Jones

Project Purpose:

PM:

Description: RTE 720 - RURAL RUSTIC RD (SURFACE TREAT NON-HARDSURFACE 
RD)

RTE 720 - RURAL RUSTIC RD (SURFACE TREAT NON-HARDSURFACE RD)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.25 MI. W. ROUTE 20From:

END STATE MAINTENANCETo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 102,500Total Current Est 

06/12/2018Current Est Date

 0

 95,000

 7,500

0720

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Culpeper

Albemarle County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/14/2021

01/09/2024

01/09/2024

09/24/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  102,500.00  0.00  0.00  0.00  102,500.00 HB1887 - DGP (2)
 102,500.00 0.00  0.00  0.00  102,500.00  0.00  0.00  0.00Total:

 102,500.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ALBEMARLE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113776UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/01/2020  no date 10/14/2020  no date

17E Environmental Review Process (ERP) 11/02/2020  no date 11/16/2020  no date

21H Hydraulics Plan Design PFI 04/29/2021  no date 06/10/2021  no date

21T Traffic Operations Analysis 11/02/2020  no date 12/31/2020  no date

22 Scope Project 10/15/2020  no date 06/11/2021  no date

22S Photogrammetry/Aerial Photo/Image Processing 11/02/2020  no date 02/09/2021  no date

22X Scoping Team Meeting Date 10/30/2020  no date 10/30/2020  no date

23 Furnish Environmental Traffic Data 11/02/2020  no date 12/31/2020  no date

24 Determine Permits Needed 11/17/2020  no date 02/24/2021  no date

25 Draft Environmental Document or CE 06/14/2021  no date 09/14/2021  no date

30 Preliminary Utility Inspection 06/14/2021  no date 08/16/2021  no date

31S Conduct Location Survey 11/02/2020  no date 03/10/2021  no date

34P Preliminary Soil Survey 04/15/2021  no date 06/10/2021  no date

35 Traffic Control Device Recommendations 06/24/2021  no date 08/09/2021  no date

36C Preliminary Field Inspection Constructability 
Review

05/13/2021  no date 05/26/2021  no date

36F Plan Design/Preliminary Field Inspection 03/11/2021  no date 06/10/2021  no date

36H Hydraulic Plan Design Public Hearing 06/24/2021  no date 08/09/2021  no date

36P Plan Design Public Hearing 06/14/2021  no date 08/09/2021  no date

36X Preliminary Field InspectionTeam Meeting Date 06/11/2021  no date   

43X Utility Field Inspection (UFI) Date 08/01/2022  no date 08/01/2022  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

10/13/2022  no date 10/27/2022  no date

47 Approve Willingness 09/15/2021  no date 10/27/2021  no date

47X Willingness Posted Date 09/28/2021  no date 09/28/2021  no date

48 Conduct Location/Design Public Hearing 09/15/2021  no date 03/21/2022  no date

48X Public Hearing Meeting Date 03/07/2022  no date   

49 Adopt Location/Design 03/22/2022  no date 05/02/2022  no date

49C Design Approval Constructability Review 08/10/2021  no date 08/23/2021  no date

49X Location and Design Approval Date 05/03/2022  no date 05/03/2022  no date

50 Survey Data Verification 08/10/2021  no date 09/07/2021  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

08/15/2022  no date 09/12/2022  no date

65F Plan Design/Field Inspection 05/04/2022  no date 07/28/2022  no date

65P Plan Design/Pre-Advertisement Conference 08/01/2022  no date 09/26/2022  no date

65X Field Inspection Team Meeting Date 07/29/2022  no date   

66 Environmental Reevaluation 11/02/2022  no date 12/02/2022  no date

67 Clear Utility Agreements 08/02/2022  no date 10/11/2022  no date

67U Utility Relocations by Owners 08/16/2022  no date 12/12/2022  no date

69X Right of Way/Utility Certification Date 12/21/2022  no date 12/21/2022  no date

70 Obtain Environmental Permits 08/01/2022  no date 11/01/2022  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

10/12/2022  no date 12/12/2022  no date

70S Utility Stakeout ���Survey 08/16/2022  no date 12/12/2022  no date

71 Approved Construction Plans 11/02/2022  no date 12/13/2022  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

09/28/2022  no date 10/11/2022  no date

71X Pre-Advertisement Conference Date 10/12/2022  no date 10/12/2022  no date

72 Prepare for Advertisement 11/29/2022  no date 12/29/2022  no date

72B Biddability Review 12/06/2022  no date 12/12/2022  no date

72X Plan Submission Date 12/13/2022  no date 12/13/2022  no date

77S Construction ��� Survey 03/27/2023  no date 09/27/2023  no date



ALBEMARLE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

79 Construction Funding Review/Authorization of 
Funds

11/02/2022  no date 12/02/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/10/2023  no date 01/10/2023  no date

82 Conduct Bid Opening 02/17/2023  no date 03/03/2023  no date

84 Award Contract 03/06/2023  no date 03/24/2023  no date

91 Administer Contract 03/27/2023  no date 09/27/2023  no date

92X Contractor Final Voucher Date 11/13/2023  no date 11/13/2023  no date

94X Claims Period Ends Dates 02/14/2024  no date 02/14/2024  no date

95 District Project Closeout 02/15/2024  no date 05/09/2024  no date

96 Central Office Project Closeout 05/10/2024  no date 09/12/2024  no date



ALBEMARLE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

0721-002-P62Proj:

UPC: 113780

PC: Harold.Jones

Project Purpose:

PM:

Description: RTE. 721 - RURAL RUSTIC RD (SURFACE TREAT NONHARDSURFACE 
RD)

RURAL RUSTIC RD (SURFACE TREAT NONHARDSURFACE RD)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

INT. OF RTE. 6From:

INT. OF 712To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 300,000Total Current Est 

03/24/2020Current Est Date

 0

 280,000

 20,000

0721

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Culpeper

Albemarle County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/14/2021

11/14/2023

11/14/2023

09/19/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  211,750.00  0.00  0.00  211,750.00 HB1887 - DGP (2)
 211,750.00 0.00  0.00  0.00  0.00  211,750.00  0.00  0.00Total:

 211,750.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ALBEMARLE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113780UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/01/2021  no date 10/14/2021  no date

17E Environmental Review Process (ERP) 11/02/2021  no date 11/08/2021  no date

21H Hydraulics Plan Design PFI 04/29/2022  no date 06/10/2022  no date

21T Traffic Operations Analysis 11/02/2021  no date 01/03/2022  no date

22 Scope Project 10/15/2021  no date 06/13/2022  no date

22S Photogrammetry/Aerial Photo/Image Processing 11/02/2021  no date 02/09/2022  no date

22X Scoping Team Meeting Date 11/01/2021  no date 11/01/2021  no date

23 Furnish Environmental Traffic Data 11/02/2021  no date 01/03/2022  no date

24 Determine Permits Needed 11/09/2021  no date 01/10/2022  no date

25 Draft Environmental Document or CE 06/14/2022  no date 08/09/2022  no date

30 Preliminary Utility Inspection 06/14/2022  no date 08/16/2022  no date

31S Conduct Location Survey 11/02/2021  no date 03/10/2022  no date

34P Preliminary Soil Survey 04/15/2022  no date 06/10/2022  no date

35 Traffic Control Device Recommendations 06/24/2022  no date 08/09/2022  no date

36C Preliminary Field Inspection Constructability 
Review

05/13/2022  no date 05/26/2022  no date

36F Plan Design/Preliminary Field Inspection 03/11/2022  no date 06/10/2022  no date

36H Hydraulic Plan Design Public Hearing 06/24/2022  no date 08/09/2022  no date

36P Plan Design Public Hearing 06/14/2022  no date 08/09/2022  no date

36X Preliminary Field InspectionTeam Meeting Date 06/13/2022  no date   

43X Utility Field Inspection (UFI) Date 07/03/2023  no date 07/03/2023  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/15/2023  no date 09/28/2023  no date

47 Approve Willingness 08/17/2022  no date 09/28/2022  no date

47X Willingness Posted Date 08/30/2022  no date 08/30/2022  no date

48 Conduct Location/Design Public Hearing 08/17/2022  no date 02/21/2023  no date

48X Public Hearing Meeting Date 02/06/2023  no date   

49 Adopt Location/Design 02/22/2023  no date 04/04/2023  no date

49C Design Approval Constructability Review 08/10/2022  no date 08/23/2022  no date

49X Location and Design Approval Date 04/05/2023  no date 04/05/2023  no date

50 Survey Data Verification 08/10/2022  no date 09/07/2022  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

07/18/2023  no date 08/14/2023  no date

65F Plan Design/Field Inspection 04/06/2023  no date 06/29/2023  no date

65P Plan Design/Pre-Advertisement Conference 07/03/2023  no date 08/28/2023  no date

65X Field Inspection Team Meeting Date 06/30/2023  no date   

66 Environmental Reevaluation 10/04/2023  no date 10/18/2023  no date

67 Clear Utility Agreements 07/05/2023  no date 09/13/2023  no date

67U Utility Relocations by Owners 07/19/2023  no date 11/09/2023  no date

69X Right of Way/Utility Certification Date 11/01/2023  no date 11/01/2023  no date

70 Obtain Environmental Permits 07/03/2023  no date 10/03/2023  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

09/14/2023  no date 11/09/2023  no date

70S Utility Stakeout ���Survey 07/19/2023  no date 11/09/2023  no date

71 Approved Construction Plans 09/15/2023  no date 10/24/2023  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

08/30/2023  no date 09/13/2023  no date

71X Pre-Advertisement Conference Date 09/14/2023  no date 09/14/2023  no date

72 Prepare for Advertisement 10/09/2023  no date 11/08/2023  no date

72B Biddability Review 10/17/2023  no date 10/23/2023  no date

72X Plan Submission Date 10/24/2023  no date 10/24/2023  no date

77S Construction ��� Survey 03/19/2024  no date 09/19/2024  no date



ALBEMARLE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

79 Construction Funding Review/Authorization of 
Funds

09/15/2023  no date 10/12/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/14/2023  no date 11/14/2023  no date

82 Conduct Bid Opening 01/02/2024  no date 01/02/2024  no date

84 Award Contract 02/09/2024  no date 02/09/2024  no date

91 Administer Contract 03/19/2024  no date 09/19/2024  no date

92X Contractor Final Voucher Date 11/04/2024  no date 11/04/2024  no date

94X Claims Period Ends Dates 02/06/2025  no date 02/06/2025  no date

95 District Project Closeout 02/07/2025  no date 05/02/2025  no date

96 Central Office Project Closeout 05/05/2025  no date 09/05/2025  no date



ALBEMARLE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

0726-002-931Proj:

UPC: 109601

PC: Brian.Arnold

Project Purpose:

PM:

Description: #SGR17VB - RT 726 - REPLACE BRIDGE STR. 6094

REPLACE STRUCTUALLY DEFICIENT BRIDGE

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.049 MI. S. TOTIER CREEKFrom:

0.046 MI. N.TOTIER CREEKTo:

Bridge Replacement w/ Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,020,000Total Current Est 

01/22/2020Current Est Date

 114,865

 2,105,135

 800,000

0726

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Culpeper

Albemarle County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/27/2017

03/25/2019

03/25/2019

03/10/2020

03/10/2020

03/29/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,700,000.00  0.00  1,320,000.00  0.00  0.00  0.00  0.00  3,020,000.00 HB1887 - SGR
 3,020,000.00 1,700,000.00  0.00  1,320,000.00  0.00  0.00  0.00  0.00Total:

 3,020,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$487,399

$72,775

$354,807

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  914,980.22

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 05/29/2020

Construction Completed:

Construction Started: 06/22/2020



ALBEMARLE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109601UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 03/27/2017 03/27/2017 03/27/2017 03/27/2017

17E Environmental Review Process (ERP) 02/14/2018 02/14/2018 05/17/2018 05/17/2018

21H Hydraulics Plan Design PFI 12/04/2017 12/04/2017 08/01/2018 08/01/2018

22 Scope Project 03/28/2017 03/28/2017 08/01/2018 08/01/2018

22C Scoping Constructability Review 12/04/2017 12/04/2017 08/01/2018 08/01/2018

22X Scoping Team Meeting Date 03/14/2018 03/14/2018 03/14/2018 03/14/2018

24 Determine Permits Needed 03/15/2018 03/15/2018 03/15/2018 03/15/2018

25 Draft Environmental Document or CE 05/17/2018 05/17/2018 06/25/2018 06/13/2018

31S Conduct Location Survey 08/04/2017 08/04/2017 10/02/2017 10/02/2017

34F Furnish Final Soils Survey 08/30/2018 09/07/2017 01/04/2019 09/07/2017

36C Preliminary Field Inspection Constructability 
Review

03/01/2018 03/01/2018 08/01/2018 08/01/2018

36F Plan Design/Preliminary Field Inspection 03/01/2018 03/01/2018 08/01/2018 08/01/2018

36H Hydraulic Plan Design Public Hearing 04/13/2018 04/13/2018 07/25/2018 07/25/2018

36P Plan Design Public Hearing 04/13/2018 04/13/2018 07/25/2018 07/25/2018

36X Preliminary Field InspectionTeam Meeting Date 03/14/2018 03/14/2018   

37S Major Structures / Bridge ��� Survey 08/04/2017 08/04/2017 10/02/2017 10/02/2017

41 Bridge Foundation Data 09/07/2017 09/07/2017 12/26/2017 12/26/2017

43 Furnish Utility Field Inspection Plans 09/17/2020 10/23/2018 10/14/2020 10/23/2018

43H Hydraulic Plan Design/Field Inspection (FI) 08/30/2018 08/30/2018 01/04/2019 08/30/2018

43X Utility Field Inspection (UFI) Date 10/08/2020 01/31/2019 10/08/2020 01/31/2019

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

01/20/2022  no date 02/02/2022  no date

46B Preliminary Bridge Plans 11/02/2017 11/02/2017 08/03/2018 08/03/2018

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

08/30/2018 11/18/2017 01/04/2019 01/16/2019

48 Conduct Location/Design Public Hearing 07/25/2018 07/25/2018 08/24/2018 08/24/2018

48X Public Hearing Meeting Date 07/25/2018 07/25/2018   

49 Adopt Location/Design 08/24/2018 08/24/2018 08/29/2018 08/29/2018

49C Design Approval Constructability Review 08/29/2018 08/29/2018 08/29/2018 08/29/2018

49X Location and Design Approval Date 08/29/2018 08/29/2018 08/29/2018 08/29/2018

51 Furnish Approved R/W & UT Plans 11/16/2020 01/22/2019 04/26/2021 04/15/2019

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

04/27/2021  no date 06/22/2021  no date

51X R/W&UT Plan Date 04/27/2021 04/15/2019 05/03/2021 04/15/2019

52 Authorize R/W & UT Funds 05/04/2021 03/25/2019 05/17/2021 03/25/2019

52X R/W&UT Authorization Date 05/18/2021 04/16/2019 05/18/2021 04/16/2019

60P Notice to Proceed for Partial Right of Way 
Acquisition

05/18/2021 04/15/2019 06/01/2021 04/16/2019

60X Final Right of Way and Utilities Notice to Proceed 
Date

06/02/2021 04/16/2019 06/02/2021 04/16/2019

64 Final Bridge Plans 09/17/2020 11/16/2018 03/30/2021  no date

65C Field Inspection Constructability Review 08/12/2020 11/15/2018 09/01/2020 03/26/2019

65F Plan Design/Field Inspection 08/30/2018 08/30/2018 09/16/2020 08/30/2018

65P Plan Design/Pre-Advertisement Conference 06/23/2021 04/16/2019 12/30/2021  no date

65X Field Inspection Team Meeting Date 09/16/2020 11/15/2018   

66 Environmental Reevaluation 02/03/2022 01/13/2020 02/03/2022 01/16/2020

67 Clear Utility Agreements 06/02/2021 04/16/2019 11/05/2021  no date

67U Utility Relocations by Owners 09/10/2021 01/06/2020 03/23/2022  no date

69 Acquire Right of Way 06/02/2021 04/16/2019 11/12/2021 02/25/2020

69X Right of Way/Utility Certification Date 03/22/2022 01/23/2020 03/22/2022 01/23/2020

70 Obtain Environmental Permits 09/17/2020 08/16/2019 09/17/2021 11/04/2019



ALBEMARLE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

01/19/2022  no date 03/16/2022  no date

70S Utility Stakeout ���Survey 09/10/2021  no date 03/23/2022  no date

71 Approved Construction Plans 02/03/2022  no date 03/14/2022  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

01/03/2022  no date 01/18/2022  no date

71X Pre-Advertisement Conference Date 01/19/2022  no date 01/19/2022  no date

72 Prepare for Advertisement 02/28/2022  no date 03/29/2022  no date

72B Biddability Review 03/07/2022  no date 03/11/2022  no date

72X Plan Submission Date 03/14/2022  no date 03/14/2022  no date

77S Construction ��� Survey 09/02/2022  no date 06/09/2023  no date

79 Construction Funding Review/Authorization of 
Funds

02/03/2022  no date 03/03/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/12/2022 03/10/2020 04/12/2022 03/10/2020

82 Conduct Bid Opening 05/18/2022 04/22/2020 08/11/2022 05/29/2020

84 Award Contract 08/12/2022 05/29/2020 09/01/2022 05/29/2020

88 Survey Monumentation 06/12/2023  no date 08/07/2023  no date

91 Administer Contract 09/02/2022 06/22/2020 06/09/2023  no date

92X Contractor Final Voucher Date 07/25/2023  no date 07/25/2023  no date

94X Claims Period Ends Dates 10/20/2023  no date 10/20/2023  no date

95 District Project Closeout 10/23/2023  no date 03/01/2024  no date

96 Central Office Project Closeout 03/04/2024  no date 05/24/2024  no date



ALBEMARLE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

0731-002-P86Proj:

UPC: 104649

PC: Harold.Jones

Project Purpose:

PM:

Description: RTE 731 - RURAL RUSTIC RD (SURFACE TREAT NONHARDSURFACE 
RD)

RTE 731 - RURAL RUSTIC RD (SURFACE TREAT NONHARDSURFACE RD)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

INT. RTE 744From:

INT. RTE. 22To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 254,997Total Current Est 

08/14/2020Current Est Date

 0

 254,376

 621

0731

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Culpeper

Albemarle County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/21/2017

03/16/2017

03/16/2017

08/26/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 361,433.00  0.00  0.00  0.00  0.00  0.00  0.00  361,433.00 CTB Formula
 361,433.00 361,433.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 361,433.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$620

$0

$254,376

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 01/02/2020

Total  254,996.52

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 09/15/2017

Construction Completed:

Construction Started:

08/26/2019

09/14/2017



ALBEMARLE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
104649UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/01/2014 08/01/2014 03/21/2017 03/21/2017

17E Environmental Review Process (ERP) 07/22/2016 07/22/2016 10/27/2016 10/27/2016

22 Scope Project 04/01/2017 04/01/2017 06/15/2017 06/15/2017

24 Determine Permits Needed 07/28/2016 07/28/2016 09/30/2016 09/30/2016

72 Prepare for Advertisement 08/03/2016 08/03/2016 03/16/2017 03/16/2017

79 Construction Funding Review/Authorization of 
Funds

07/21/2017 07/21/2017 07/21/2017 07/21/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/14/2017 08/03/2016 09/17/2018 03/16/2017

84 Award Contract 09/14/2017 09/14/2017 11/15/2018 09/15/2017

91 Administer Contract 09/14/2017 09/14/2017 06/04/2018 08/26/2019

92X Contractor Final Voucher Date 03/22/2018  no date 03/22/2018  no date

94X Claims Period Ends Dates 08/16/2018  no date 08/16/2018  no date

95 District Project Closeout 08/16/2018  no date 11/09/2018  no date

96 Central Office Project Closeout 12/10/2018  no date 04/16/2019  no date



ALBEMARLE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

0736-002-P80Proj:

UPC: 113858

PC: Harold.Jones

Project Purpose:

PM:

Description: RTE 736 - RURAL RUSTIC - SURFACE TREAT NON-HARDSURFACE 
ROAD

RURAL RUSTIC - SURFACE TREAT NON-HARDSURFACE ROAD

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

ROUTE 635From:

ROUTE 636To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 455,000Total Current Est 

06/14/2018Current Est Date

 0

 435,000

 20,000

0736

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Culpeper

Albemarle County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/13/2023

11/10/2025

11/10/2025

09/17/2026

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  0.00  455,000.00  455,000.00 HB1887 - DGP (2)
 455,000.00 0.00  0.00  0.00  0.00  0.00  0.00  455,000.00Total:

 455,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ALBEMARLE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113858UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/02/2023  no date 10/13/2023  no date

17E Environmental Review Process (ERP) 11/01/2023  no date 11/07/2023  no date

21H Hydraulics Plan Design PFI 04/29/2024  no date 06/10/2024  no date

21T Traffic Operations Analysis 11/01/2023  no date 01/02/2024  no date

22 Scope Project 10/17/2023  no date 06/11/2024  no date

22S Photogrammetry/Aerial Photo/Image Processing 11/01/2023  no date 02/08/2024  no date

22X Scoping Team Meeting Date 10/31/2023  no date 10/31/2023  no date

23 Furnish Environmental Traffic Data 11/01/2023  no date 01/02/2024  no date

24 Determine Permits Needed 11/08/2023  no date 01/09/2024  no date

25 Draft Environmental Document or CE 06/12/2024  no date 08/07/2024  no date

30 Preliminary Utility Inspection 06/12/2024  no date 08/14/2024  no date

31S Conduct Location Survey 11/01/2023  no date 03/08/2024  no date

34P Preliminary Soil Survey 04/15/2024  no date 06/10/2024  no date

35 Traffic Control Device Recommendations 06/24/2024  no date 08/07/2024  no date

36C Preliminary Field Inspection Constructability 
Review

05/13/2024  no date 05/24/2024  no date

36F Plan Design/Preliminary Field Inspection 03/11/2024  no date 06/10/2024  no date

36H Hydraulic Plan Design Public Hearing 06/24/2024  no date 08/07/2024  no date

36P Plan Design Public Hearing 06/12/2024  no date 08/07/2024  no date

36X Preliminary Field InspectionTeam Meeting Date 06/11/2024  no date   

43X Utility Field Inspection (UFI) Date 07/01/2025  no date 07/01/2025  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/15/2025  no date 09/26/2025  no date

47 Approve Willingness 08/15/2024  no date 09/26/2024  no date

47X Willingness Posted Date 08/28/2024  no date 08/28/2024  no date

48 Conduct Location/Design Public Hearing 08/15/2024  no date 02/19/2025  no date

48X Public Hearing Meeting Date 02/04/2025  no date   

49 Adopt Location/Design 02/20/2025  no date 04/02/2025  no date

49C Design Approval Constructability Review 08/08/2024  no date 08/21/2024  no date

49X Location and Design Approval Date 04/03/2025  no date 04/03/2025  no date

50 Survey Data Verification 08/08/2024  no date 09/05/2024  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

07/16/2025  no date 08/12/2025  no date

65F Plan Design/Field Inspection 04/04/2025  no date 06/27/2025  no date

65P Plan Design/Pre-Advertisement Conference 07/01/2025  no date 08/26/2025  no date

65X Field Inspection Team Meeting Date 06/30/2025  no date   

66 Environmental Reevaluation 10/02/2025  no date 10/15/2025  no date

67 Clear Utility Agreements 07/02/2025  no date 09/11/2025  no date

67U Utility Relocations by Owners 07/17/2025  no date 11/07/2025  no date

69X Right of Way/Utility Certification Date 10/30/2025  no date 10/30/2025  no date

70 Obtain Environmental Permits 07/01/2025  no date 10/01/2025  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

09/12/2025  no date 11/07/2025  no date

70S Utility Stakeout ���Survey 07/17/2025  no date 11/07/2025  no date

71 Approved Construction Plans 09/15/2025  no date 10/22/2025  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

08/28/2025  no date 09/11/2025  no date

71X Pre-Advertisement Conference Date 09/12/2025  no date 09/12/2025  no date

72 Prepare for Advertisement 10/07/2025  no date 11/06/2025  no date

72B Biddability Review 10/14/2025  no date 10/21/2025  no date

72X Plan Submission Date 10/22/2025  no date 10/22/2025  no date

77S Construction ��� Survey 03/17/2026  no date 09/17/2026  no date



ALBEMARLE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

79 Construction Funding Review/Authorization of 
Funds

09/15/2025  no date 10/10/2025  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/10/2025  no date 11/10/2025  no date

82 Conduct Bid Opening 12/29/2025  no date 12/29/2025  no date

84 Award Contract 02/06/2026  no date 02/06/2026  no date

91 Administer Contract 03/17/2026  no date 09/17/2026  no date

92X Contractor Final Voucher Date 11/02/2026  no date 11/02/2026  no date

94X Claims Period Ends Dates 02/04/2027  no date 02/04/2027  no date

95 District Project Closeout 02/05/2027  no date 04/30/2027  no date

96 Central Office Project Closeout 05/03/2027  no date 09/02/2027  no date



ALBEMARLE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

EN18-002-974Proj:

UPC: 113508

PC: John.Price

Project Purpose:

PM: JACK KELSEY

Description: SRTS - CALE ELEMENTARY SCHOOL - PED. & BICYCLE 
IMPROVEMENTS

Install pedestrian and bicycle facilities north and south of Cale Elementary school. To connect to existing facilities on 
the north side of school.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

AVON STREET EXT.From:

CALE ELEMENTARY SCHOOLTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 579,094Total Current Est 

10/09/2020Current Est Date

 0

 499,794

 79,300

0742

Federal Eligibility: Federally Eligible

Project Status: ADVERTISED

Culpeper

Albemarle County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/19/2018

06/02/2020

06/02/2020

04/01/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 125,000.00  0.00  0.00  0.00  0.00  0.00  0.00  125,000.00 Local Project Contributions
 52,000.00  257,675.00  0.00  0.00  0.00  0.00  0.00  309,675.00 MAP21 TAP
 13,000.00  64,419.00  0.00  0.00  0.00  0.00  0.00  77,419.00.Transportation Enhancement 

Funds
 512,094.00 190,000.00  322,094.00  0.00  0.00  0.00  0.00  0.00Total:

 512,094.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$65,359

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  65,359.28

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ALBEMARLE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113508UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/01/2018 10/01/2018 10/17/2018 10/17/2018

12 Authorize Preliminary Engineering 10/17/2018 10/17/2018 10/19/2018 10/19/2018

17E Environmental Review Process (ERP) 10/17/2018 10/17/2018 01/23/2019 01/23/2019

22 Scope Project 10/22/2018 10/22/2018 07/08/2019 07/08/2019

25 Draft Environmental Document or CE 11/08/2018 11/08/2018 01/02/2019 01/02/2019

65F Plan Design/Field Inspection 07/09/2019 07/09/2019 07/08/2020  no date

69X Right of Way/Utility Certification Date 08/20/2020 03/02/2020 09/02/2020 03/02/2020

70 Obtain Environmental Permits 10/16/2018 10/16/2018 10/16/2018 10/16/2018

72X Plan Submission Date 07/09/2020 02/26/2020 08/19/2020 02/28/2020

79 Construction Funding Review/Authorization of 
Funds

08/20/2020 05/04/2020 09/02/2020 05/06/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/03/2020 05/07/2020 10/30/2020 06/02/2020

84 Award Contract 01/27/2021  no date 02/09/2021  no date

91 Administer Contract 03/18/2021  no date 04/01/2022  no date

95 District Project Closeout 04/04/2022  no date 08/09/2022  no date

96 Central Office Project Closeout 08/10/2022  no date 11/03/2022  no date



ALBEMARLE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

0743-002-S78Proj:

UPC: 112891

PC: Caroline.Awua-Mensah

Project Purpose:

PM:

Description: Hydraulic Rd and Lambs Rd/Whitewood Rd_ Signal Reconst

Hydraulic Rd and Lambs Rd/Whitewood Rd_ Signal Reconst

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Whitewood RdFrom:

Lambs RdTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 397,711Total Current Est 

08/06/2019Current Est Date

 0

 397,711

 0

0743

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Culpeper

Albemarle County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/11/2018

05/29/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 384,364.00  0.00  0.00  0.00  0.00  0.00  0.00  384,364.00 Open Container Funds
 384,364.00 384,364.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 384,364.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$397,711

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 12/23/2019

Total  397,711.29

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 10/18/2018

Construction Completed:

Construction Started: 08/28/2018



ALBEMARLE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
112891UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP) 06/25/2018 06/25/2018 06/26/2018 06/26/2018

22 Scope Project 03/30/2018 03/30/2018 08/06/2018 08/06/2018

24 Determine Permits Needed 08/07/2018 08/07/2018 08/08/2018 08/08/2018

25 Draft Environmental Document or CE 06/26/2018 06/26/2018 08/08/2018 08/08/2018

47X Willingness Posted Date 08/08/2018 08/08/2018 08/08/2018 08/08/2018

66 Environmental Reevaluation 08/08/2018 08/17/2018 08/14/2018 08/21/2018

69X Right of Way/Utility Certification Date 08/08/2018 08/08/2018 08/09/2018 08/09/2018

79 Construction Funding Review/Authorization of 
Funds

08/08/2018 08/08/2018 08/08/2018 08/08/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/15/2018 10/11/2018 08/21/2018 10/11/2018

84 Award Contract 08/22/2018 10/18/2018 08/28/2018 10/18/2018

91 Administer Contract 08/29/2018 08/28/2018 03/12/2019  no date

95 District Project Closeout 03/13/2019  no date 06/05/2019  no date

96 Central Office Project Closeout 06/06/2019  no date 10/08/2019  no date



ALBEMARLE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

0760-002-P61Proj:

UPC: 113779

PC: Harold.Jones

Project Purpose:

PM:

Description: RTE. 760 - RURAL RUSTIC RD (SURFACE TREAT NONHARDSURFACE 
RD)

RURAL RUSTIC RD (SURFACE TREAT NONHARDSURFACE RD)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

INT. OF RTE. 29From:

INT. OF RTE. 712To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 375,000Total Current Est 

03/24/2020Current Est Date

 0

 360,000

 15,000

0760

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Culpeper

Albemarle County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/14/2021

11/14/2023

11/14/2023

09/19/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  267,750.00  0.00  0.00  267,750.00 HB1887 - DGP (2)
 267,750.00 0.00  0.00  0.00  0.00  267,750.00  0.00  0.00Total:

 267,750.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ALBEMARLE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113779UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/01/2020  no date 10/14/2020  no date

17E Environmental Review Process (ERP) 11/02/2020  no date 11/06/2020  no date

21H Hydraulics Plan Design PFI 04/29/2021  no date 06/10/2021  no date

21T Traffic Operations Analysis 11/02/2020  no date 12/31/2020  no date

22 Scope Project 10/15/2020  no date 06/11/2021  no date

22S Photogrammetry/Aerial Photo/Image Processing 11/02/2020  no date 02/09/2021  no date

22X Scoping Team Meeting Date 10/30/2020  no date 10/30/2020  no date

23 Furnish Environmental Traffic Data 11/02/2020  no date 12/31/2020  no date

24 Determine Permits Needed 11/09/2020  no date 01/08/2021  no date

25 Draft Environmental Document or CE 06/14/2021  no date 08/09/2021  no date

30 Preliminary Utility Inspection 06/14/2021  no date 08/16/2021  no date

31S Conduct Location Survey 11/02/2020  no date 03/10/2021  no date

34P Preliminary Soil Survey 04/15/2021  no date 06/10/2021  no date

35 Traffic Control Device Recommendations 06/24/2021  no date 08/09/2021  no date

36C Preliminary Field Inspection Constructability 
Review

05/13/2021  no date 05/26/2021  no date

36F Plan Design/Preliminary Field Inspection 03/11/2021  no date 06/10/2021  no date

36H Hydraulic Plan Design Public Hearing 06/24/2021  no date 08/09/2021  no date

36P Plan Design Public Hearing 06/14/2021  no date 08/09/2021  no date

36X Preliminary Field InspectionTeam Meeting Date 06/11/2021  no date   

43X Utility Field Inspection (UFI) Date 07/01/2022  no date 07/01/2022  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/15/2022  no date 09/28/2022  no date

47 Approve Willingness 08/17/2021  no date 09/28/2021  no date

47X Willingness Posted Date 08/30/2021  no date 08/30/2021  no date

48 Conduct Location/Design Public Hearing 08/17/2021  no date 02/18/2022  no date

48X Public Hearing Meeting Date 02/04/2022  no date   

49 Adopt Location/Design 02/22/2022  no date 04/04/2022  no date

49C Design Approval Constructability Review 08/10/2021  no date 08/23/2021  no date

49X Location and Design Approval Date 04/05/2022  no date 04/05/2022  no date

50 Survey Data Verification 08/10/2021  no date 09/07/2021  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

07/18/2022  no date 08/12/2022  no date

65F Plan Design/Field Inspection 04/06/2022  no date 06/29/2022  no date

65P Plan Design/Pre-Advertisement Conference 07/01/2022  no date 08/26/2022  no date

65X Field Inspection Team Meeting Date 06/30/2022  no date   

66 Environmental Reevaluation 10/04/2022  no date 10/18/2022  no date

67 Clear Utility Agreements 07/05/2022  no date 09/13/2022  no date

67U Utility Relocations by Owners 07/19/2022  no date 11/09/2022  no date

69X Right of Way/Utility Certification Date 11/01/2022  no date 11/01/2022  no date

70 Obtain Environmental Permits 07/01/2022  no date 10/03/2022  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

09/14/2022  no date 11/09/2022  no date

70S Utility Stakeout ���Survey 07/19/2022  no date 11/09/2022  no date

71 Approved Construction Plans 09/15/2022  no date 10/24/2022  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

08/30/2022  no date 09/13/2022  no date

71X Pre-Advertisement Conference Date 09/14/2022  no date 09/14/2022  no date

72 Prepare for Advertisement 10/07/2022  no date 11/08/2022  no date

72B Biddability Review 10/14/2022  no date 10/21/2022  no date

72X Plan Submission Date 10/24/2022  no date 10/24/2022  no date

77S Construction ��� Survey 04/14/2023  no date 10/18/2023  no date



ALBEMARLE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

79 Construction Funding Review/Authorization of 
Funds

09/15/2022  no date 10/12/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/13/2022  no date 12/13/2022  no date

82 Conduct Bid Opening 01/31/2023  no date 01/31/2023  no date

84 Award Contract 03/09/2023  no date 03/09/2023  no date

91 Administer Contract 04/14/2023  no date 10/18/2023  no date

92X Contractor Final Voucher Date 12/05/2023  no date 12/05/2023  no date

94X Claims Period Ends Dates 03/06/2024  no date 03/06/2024  no date

95 District Project Closeout 03/07/2024  no date 05/30/2024  no date

96 Central Office Project Closeout 05/31/2024  no date 10/02/2024  no date



ALBEMARLE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

0784-002-P84Proj:

UPC: 115840

PC: Harold.Jones

Project Purpose:

PM:

Description: RTE 784 - RURAL RUSTIC RD (SURFACE TREAT NON-HARDSURFACE 
RD)

RTE. 784 - RURAL RUSTIC RD (SURFACE TREAT NON-HARDSURFACE RD)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

ROUTE 1009 - CINDY LANEFrom:

RTE 600 - WATTS PASSAGE ROADTo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 319,500Total Current Est 

06/25/2019Current Est Date

 0

 319,500

 0

0784

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Culpeper

Albemarle County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/16/2026

04/21/2027

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  319,500.00  0.00  0.00  0.00  0.00  319,500.00 HB1887 - DGP (2)
 319,500.00 0.00  0.00  319,500.00  0.00  0.00  0.00  0.00Total:

 319,500.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ALBEMARLE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115840UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 10/02/2026  no date 10/15/2026  no date

22 Scope Project 10/01/2026  no date 10/14/2026  no date

24 Determine Permits Needed 10/16/2026  no date 10/30/2026  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

12/02/2026  no date 12/15/2026  no date

65F Plan Design/Field Inspection 10/15/2026  no date 12/15/2026  no date

66 Environmental Reevaluation 11/02/2026  no date 11/06/2026  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

10/15/2026  no date 12/15/2026  no date

79 Construction Funding Review/Authorization of 
Funds

12/02/2026  no date 12/15/2026  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/16/2026  no date 12/16/2026  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

12/17/2026  no date 04/21/2027  no date

95 District Project Closeout 04/22/2027  no date 07/16/2027  no date

96 Central Office Project Closeout 07/19/2027  no date 11/19/2027  no date



ALBEMARLE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

0805-002-P87Proj:

UPC: 115843

PC: Harold.Jones

Project Purpose:

PM:

Description: RTE 805-RURAL RUSTIC RD (SURFACE TREAT NON-HARDSURFACE 
RD)

RTE 805-RURAL RUSTIC RD (SURFACE TREAT NON-HARDSURFACE RD)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

RTE. 29From:

END OF STATE MAINTENANCETo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 76,500Total Current Est 

06/25/2019Current Est Date

 0

 76,500

 0

0805

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Culpeper

Albemarle County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/16/2026

04/21/2027

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  48,080.00  28,420.00  76,500.00 HB1887 - DGP (2)
 76,500.00 0.00  0.00  0.00  0.00  0.00  48,080.00  28,420.00Total:

 76,500.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ALBEMARLE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115843UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 10/02/2026  no date 10/15/2026  no date

22 Scope Project 10/01/2026  no date 10/14/2026  no date

24 Determine Permits Needed 10/16/2026  no date 10/30/2026  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

12/02/2026  no date 12/15/2026  no date

65F Plan Design/Field Inspection 10/15/2026  no date 12/15/2026  no date

66 Environmental Reevaluation 11/02/2026  no date 11/06/2026  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

10/15/2026  no date 12/15/2026  no date

79 Construction Funding Review/Authorization of 
Funds

12/02/2026  no date 12/15/2026  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/16/2026  no date 12/16/2026  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

12/17/2026  no date 04/21/2027  no date

95 District Project Closeout 04/22/2027  no date 07/16/2027  no date

96 Central Office Project Closeout 07/19/2027  no date 11/19/2027  no date



ALBEMARLE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

0824-002-P34Proj:

UPC: 111744

PC: Harold.Jones

Project Purpose:

PM:

Description: RTE 824 - RURAL RUSTIC RD (SURFACE TREAT NON-HARDSURFACE 
RD)

RTE 824 - RURAL RUSTIC RD (SURFACE TREAT NON-HARDSURFACE RD)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

ROUTE 688From:

1.04 MI. N. ROUTE 688To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 270,000Total Current Est 

04/21/2020Current Est Date

 0

 258,000

 12,000

0824

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Culpeper

Albemarle County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/25/2018

12/03/2019

12/03/2019

05/15/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 270,000.00  0.00  0.00  0.00  0.00  0.00  0.00  270,000.00 CTB Formula
 270,000.00 270,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 270,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$10,616

$0

$158,767

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/03/2020

Total  169,383.61

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 01/30/2020

Construction Completed:

Construction Started:

05/15/2020

01/30/2020



ALBEMARLE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111744UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 04/25/2018 04/25/2018 04/25/2018 04/25/2018

17E Environmental Review Process (ERP) 05/11/2018 05/14/2018 05/24/2018 05/14/2018

21H Hydraulics Plan Design PFI 11/01/2018  no date 12/17/2018  no date

21T Traffic Operations Analysis 05/11/2018  no date 07/09/2018  no date

22 Scope Project 04/26/2018 04/26/2018 05/04/2018 05/04/2018

22S Photogrammetry/Aerial Photo/Image Processing 05/11/2018  no date 08/13/2018  no date

22X Scoping Team Meeting Date 05/10/2018  no date 05/10/2018  no date

23 Furnish Environmental Traffic Data 05/11/2018  no date 07/09/2018  no date

24 Determine Permits Needed 05/25/2018 05/24/2018 08/27/2018 07/02/2018

25 Draft Environmental Document or CE 12/19/2018 06/20/2018 03/26/2019 06/20/2018

30 Preliminary Utility Inspection 12/19/2018  no date 02/26/2019  no date

31S Conduct Location Survey 05/11/2018  no date 09/11/2018  no date

34P Preliminary Soil Survey 10/18/2018  no date 12/17/2018  no date

35 Traffic Control Device Recommendations 01/02/2019  no date 02/19/2019  no date

36C Preliminary Field Inspection Constructability 
Review

11/16/2018  no date 12/03/2018  no date

36F Plan Design/Preliminary Field Inspection 09/12/2018  no date 12/17/2018  no date

36H Hydraulic Plan Design Public Hearing 01/02/2019  no date 02/19/2019  no date

36P Plan Design Public Hearing 12/19/2018  no date 02/19/2019  no date

36X Preliminary Field InspectionTeam Meeting Date 12/18/2018  no date   

43X Utility Field Inspection (UFI) Date 02/10/2020  no date 02/10/2020  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

04/23/2020  no date 05/06/2020  no date

47 Approve Willingness 03/27/2019  no date 05/07/2019  no date

47X Willingness Posted Date 04/09/2019  no date 04/09/2019  no date

48 Conduct Location/Design Public Hearing 03/27/2019  no date 09/20/2019  no date

48X Public Hearing Meeting Date 09/06/2019  no date   

49 Adopt Location/Design 09/23/2019  no date 11/04/2019  no date

49C Design Approval Constructability Review 02/20/2019  no date 03/05/2019  no date

49X Location and Design Approval Date 11/05/2019  no date 11/05/2019  no date

50 Survey Data Verification 02/20/2019  no date 03/19/2019  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

02/25/2020  no date 03/23/2020  no date

65F Plan Design/Field Inspection 11/06/2019  no date 02/06/2020  no date

65P Plan Design/Pre-Advertisement Conference 02/10/2020  no date 04/06/2020  no date

65X Field Inspection Team Meeting Date 02/07/2020  no date   

66 Environmental Reevaluation 05/12/2020 05/14/2018 06/09/2020 07/06/2018

67 Clear Utility Agreements 02/11/2020  no date 04/21/2020  no date

67U Utility Relocations by Owners 02/26/2020  no date 06/17/2020  no date

69X Right of Way/Utility Certification Date 06/09/2020 12/03/2019 06/09/2020 12/03/2019

70 Obtain Environmental Permits 02/10/2020 07/01/2018 05/11/2020 07/02/2018

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

04/22/2020  no date 06/17/2020  no date

70S Utility Stakeout ���Survey 02/26/2020  no date 06/17/2020  no date

71 Approved Construction Plans 04/23/2020 12/02/2019 06/01/2020 12/02/2019

71C Pre-Advertisement Conference (PAC) 
Constructability Review

04/08/2020  no date 04/21/2020  no date

71X Pre-Advertisement Conference Date 04/22/2020  no date 04/22/2020  no date

72 Prepare for Advertisement 05/15/2020 12/03/2019 06/16/2020 12/03/2019

72B Biddability Review 05/22/2020 12/03/2019 05/29/2020 12/03/2019

72X Plan Submission Date 06/01/2020 12/03/2019 06/01/2020 12/03/2019

77S Construction ��� Survey 09/24/2020  no date 04/06/2021  no date



ALBEMARLE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

79 Construction Funding Review/Authorization of 
Funds

04/23/2020 01/29/2020 05/20/2020 01/29/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/14/2020 12/03/2019 07/14/2020 12/03/2019

82 Conduct Bid Opening 08/19/2020  no date 09/01/2020  no date

84 Award Contract 09/02/2020 01/30/2020 09/23/2020 01/30/2020

91 Administer Contract 09/24/2020 01/30/2020 04/06/2021 05/15/2020

92X Contractor Final Voucher Date 05/19/2021  no date 05/19/2021  no date

94X Claims Period Ends Dates 08/16/2021  no date 08/16/2021  no date

95 District Project Closeout 08/17/2021  no date 11/10/2021  no date

96 Central Office Project Closeout 11/12/2021  no date 03/23/2022  no date



ALBEMARLE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

0852-002-R70Proj:

UPC: 113183

PC: Michaeld.Barnes

Project Purpose:

PM: JACK KELSEY

Description: COMMONWEALTH DRIVE / DOMINION DRIVE SIDEWALKS

SIDEWALK IMPROVEMENTS/INSTALLATIONS ALONG COMMONWEALTH DRIVE AND DOMINION DRIVE.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

RTE 743 (HYDRAULIC ROAD)From:

RTE 29To:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,336,224Total Current Est 

10/10/2019Current Est Date

 1,146,450

 1,644,750

 545,024

0852

Federal Eligibility: Not Federally Eligible

Project Status: ACTIVITY DATES SET

Culpeper

Albemarle County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/27/2018

03/03/2020

03/03/2020

04/18/2022

04/18/2022

08/28/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 2,109,222.00  1,227,002.00  0.00  0.00  0.00  0.00  0.00  3,336,224.00 Revenue Sharing Funds
 3,336,224.00 2,109,222.00  1,227,002.00  0.00  0.00  0.00  0.00  0.00Total:

 3,336,224.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$61,836

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/02/2020

Total  61,835.81

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ALBEMARLE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113183UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 08/01/2018 08/01/2018 08/21/2018 08/21/2018

12 Authorize Preliminary Engineering 11/01/2018 11/01/2018 11/27/2018 11/27/2018

17E Environmental Review Process (ERP) 10/18/2018 10/18/2018 03/21/2019 03/21/2019

22 Scope Project 11/01/2018 11/01/2018 11/30/2018 11/30/2018

25 Draft Environmental Document or CE 12/27/2018 12/27/2018 12/27/2018 12/27/2018

52 Authorize R/W & UT Funds 12/04/2019  no date 03/03/2020  no date

52X R/W&UT Authorization Date 03/04/2020  no date 04/14/2020  no date

65F Plan Design/Field Inspection 12/03/2018  no date 12/03/2019  no date

69 Acquire Right of Way 04/15/2020  no date 01/21/2022  no date

69X Right of Way/Utility Certification Date 03/08/2022  no date 03/21/2022  no date

70 Obtain Environmental Permits 12/27/2018 12/27/2018 12/27/2018 12/27/2018

72 Prepare for Advertisement 01/24/2022  no date 03/07/2022  no date

79 Construction Funding Review/Authorization of 
Funds

03/08/2022  no date 03/21/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/22/2022  no date 04/18/2022  no date

84 Award Contract 07/07/2022  no date 07/07/2022  no date

91 Administer Contract 08/12/2022  no date 08/28/2023  no date

95 District Project Closeout 08/29/2023  no date 01/10/2024  no date

96 Central Office Project Closeout 01/11/2024  no date 04/08/2024  no date



ALBEMARLE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

0867-002-R72Proj:

UPC: 113385

PC: Michaeld.Barnes

Project Purpose:

PM: JACK KELSEY

Description: LIBRARY AVE. EXTENSION TO PARKSIDE VILLAGE

Construct the extension of Library Avenue (867) east to connect to High Street (1204) with two roundabouts and then 
continue east to Hilltop Street (1014). Project would include pedestrian and bike facilities.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

LIBRARY AVE. (RTE 867)From:

HILLTOP STREET (RTE 1014)To:

New Construction RoadwayScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 4,986,700Total Current Est 

09/17/2019Current Est Date

 908,852

 4,027,848

 50,000

0867

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Culpeper

Albemarle County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/27/2018

06/01/2021

06/01/2021

04/13/2022

04/13/2022

10/26/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,853,801.00  3,132,900.00  0.00  0.00  0.00  0.00  0.00  4,986,701.00 Revenue Sharing Funds
 4,986,701.00 1,853,801.00  3,132,900.00  0.00  0.00  0.00  0.00  0.00Total:

 4,986,701.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$47,591

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  47,591.48

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ALBEMARLE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113385UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 03/15/2019 08/01/2018 06/07/2019 08/21/2018

12 Authorize Preliminary Engineering 06/10/2019 11/01/2018 06/12/2019 11/27/2018

17E Environmental Review Process (ERP) 06/13/2019 10/18/2018 09/27/2019 03/06/2019

22 Scope Project 06/13/2019  no date 12/19/2019  no date

25 Draft Environmental Document or CE 09/30/2019 11/20/2018 01/29/2020 11/20/2018

52 Authorize R/W & UT Funds 12/22/2020  no date 01/13/2021  no date

52X R/W&UT Authorization Date 01/14/2021  no date 01/14/2021  no date

65F Plan Design/Field Inspection 12/20/2019  no date 12/21/2020  no date

69 Acquire Right of Way 01/19/2021  no date 10/25/2021  no date

69X Right of Way/Utility Certification Date 10/27/2021  no date 11/09/2021  no date

70 Obtain Environmental Permits 01/30/2020 10/29/2018 09/29/2020 10/29/2018

72 Prepare for Advertisement 10/26/2021  no date 10/26/2021  no date

79 Construction Funding Review/Authorization of 
Funds

10/27/2021  no date 11/09/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/10/2021  no date 12/10/2021  no date

84 Award Contract 03/07/2022  no date 03/07/2022  no date

91 Administer Contract 04/12/2022  no date 04/26/2023  no date

95 District Project Closeout 04/27/2023  no date 09/01/2023  no date

96 Central Office Project Closeout 09/05/2023  no date 12/01/2023  no date



ALBEMARLE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

1217-002-R71Proj:

UPC: 113188

PC: Michaeld.Barnes

Project Purpose:

PM: JACK KELSEY

Description: CROZET SQUARE / OAK STREET IMPROVEMENTS

Reconstruction of Crozet Square (1217) and Oak Street to connect with Library Avenue (867) to improve the street 
network. Crozet Square would be reconstructed as a one-way road with angled parking and improved drainage and 
pedestrian accommodations.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

CROZET AVENUEFrom:

LIBRARY AVENUETo:

New Construction RoadwayScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,510,000Total Current Est 

10/10/2019Current Est Date

 105,000

 1,078,450

 326,550

1217

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Culpeper

Albemarle County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/08/2019

05/28/2021

05/28/2021

04/28/2022

04/28/2022

09/08/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,510,000.00  0.00  0.00  0.00  0.00  0.00  0.00  1,510,000.00 Revenue Sharing Funds
 1,510,000.00 1,510,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,510,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$65,049

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/10/2020

Total  65,048.70

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ALBEMARLE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113188UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 03/18/2019 08/01/2018 06/10/2019 08/21/2018

12 Authorize Preliminary Engineering 06/11/2019 03/01/2019 06/13/2019 03/08/2019

17E Environmental Review Process (ERP) 06/14/2019 10/18/2018 09/30/2019 02/19/2019

22 Scope Project 06/14/2019  no date 12/20/2019  no date

25 Draft Environmental Document or CE 10/01/2019 11/20/2018 01/30/2020 11/20/2018

52 Authorize R/W & UT Funds 12/23/2020  no date 01/14/2021  no date

52X R/W&UT Authorization Date 01/19/2021  no date 01/19/2021  no date

65F Plan Design/Field Inspection 12/23/2019  no date 12/22/2020  no date

69 Acquire Right of Way 01/20/2021  no date 10/26/2021  no date

69X Right of Way/Utility Certification Date 10/28/2021  no date 11/10/2021  no date

70 Obtain Environmental Permits 01/31/2020 03/05/2019 09/30/2020 03/05/2019

72 Prepare for Advertisement 10/27/2021  no date 10/27/2021  no date

79 Construction Funding Review/Authorization of 
Funds

10/28/2021  no date 11/10/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/12/2021  no date 12/13/2021  no date

84 Award Contract 03/08/2022  no date 03/08/2022  no date

91 Administer Contract 04/13/2022  no date 04/27/2023  no date

95 District Project Closeout 04/28/2023  no date 09/05/2023  no date

96 Central Office Project Closeout 09/06/2023  no date 12/04/2023  no date



ALBEMARLE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

1403-002-R73Proj:

UPC: 113186

PC: Michaeld.Barnes

Project Purpose:

PM: JACK KELSEY

Description: BERKMAR DRIVE BICYCLE AND PEDESTRIAN IMPROVEMENTS

Project proposes to construct a shared-use path or enhanced sidewalk from Rio Road to Hilton Heights Road to 
connect to the new Shared-Use Path on Berkmar Extended. It would be approximately 1.1 miles long.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

RIO ROADFrom:

HILTON HEIGHTS ROADTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,690,026Total Current Est 

10/10/2019Current Est Date

 769,850

 1,569,351

 350,825

1403

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Culpeper

Albemarle County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/22/2019

01/19/2022

01/19/2022

12/14/2022

12/14/2022

04/29/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 219,880.00  2,470,146.00  0.00  0.00  0.00  0.00  0.00  2,690,026.00 Revenue Sharing Funds
 2,690,026.00 219,880.00  2,470,146.00  0.00  0.00  0.00  0.00  0.00Total:

 2,690,026.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ALBEMARLE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113186UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 03/18/2020 10/16/2019 06/10/2020 10/18/2019

12 Authorize Preliminary Engineering 06/11/2020 11/19/2019 06/15/2020 11/22/2019

17E Environmental Review Process (ERP) 06/16/2020 08/25/2020 09/30/2020  no date

22 Scope Project 06/16/2020  no date 12/22/2020  no date

25 Draft Environmental Document or CE 10/01/2020 08/25/2020 02/01/2021 08/25/2020

52 Authorize R/W & UT Funds 12/27/2021  no date 01/19/2022  no date

52X R/W&UT Authorization Date 01/20/2022  no date 01/20/2022  no date

65F Plan Design/Field Inspection 12/23/2020  no date 12/23/2021  no date

69 Acquire Right of Way 01/21/2022  no date 10/27/2022  no date

69X Right of Way/Utility Certification Date 10/31/2022  no date 11/14/2022  no date

70 Obtain Environmental Permits 02/02/2021  no date 10/01/2021  no date

72 Prepare for Advertisement 10/28/2022  no date 10/28/2022  no date

79 Construction Funding Review/Authorization of 
Funds

10/31/2022  no date 11/14/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/15/2022  no date 12/14/2022  no date

84 Award Contract 03/09/2023  no date 03/09/2023  no date

91 Administer Contract 04/14/2023  no date 04/29/2024  no date

95 District Project Closeout 04/30/2024  no date 09/05/2024  no date

96 Central Office Project Closeout 09/06/2024  no date 12/04/2024  no date



ALBEMARLE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

EN18-002-975Proj:

UPC: 113507

PC: John.Price

Project Purpose:

PM: JACK KESLEY

Description: SRTS - GREER/JOUETT BICYCLE AND PEDESTRIAN IMPROVEMENTS

Construct a multi-use path connecting the Greer Elementary School and Jouett Middle School Campus to the existing 
bicycle and pedestrian facilities at the intersection of Hydraulic Road and Lambs Road and to Albemarle High School.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.36 Mi. W. of Int. of Route 657 (Lambs Rd)From:

0.05 Mi. E.of Int. of Route 657 (Lambs Rd)To:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 710,000Total Current Est 

08/21/2020Current Est Date

 0

 535,131

 174,869

9885

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Culpeper

Albemarle County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/19/2018

01/22/2021

01/22/2021

07/15/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 195,000.00  0.00  0.00  0.00  0.00  0.00  0.00  195,000.00 Local Project Contributions
 157,000.00  255,000.00  0.00  0.00  0.00  0.00  0.00  412,000.00 MAP21 TAP

 39,250.00  63,750.00  0.00  0.00  0.00  0.00  0.00  103,000.00.Transportation Enhancement 
Funds

 710,000.00 391,250.00  318,750.00  0.00  0.00  0.00  0.00  0.00Total:

 710,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$119,561

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  119,560.50

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ALBEMARLE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113507UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/01/2018 10/01/2018 10/17/2018 10/17/2018

12 Authorize Preliminary Engineering 10/17/2018 10/17/2018 10/19/2018 10/19/2018

17E Environmental Review Process (ERP) 12/20/2018 12/20/2018 04/03/2019 04/03/2019

22 Scope Project 10/22/2018 10/22/2018 07/11/2019 07/11/2019

25 Draft Environmental Document or CE 12/27/2018 12/27/2018 08/02/2019 04/08/2019

65F Plan Design/Field Inspection 07/12/2019 07/12/2019 07/13/2020  no date

69X Right of Way/Utility Certification Date 11/20/2020 08/25/2020 12/07/2020 08/25/2020

70 Obtain Environmental Permits 03/05/2019 03/05/2019 12/13/2019 03/05/2019

72X Plan Submission Date 07/14/2020  no date 11/19/2020  no date

79 Construction Funding Review/Authorization of 
Funds

11/20/2020  no date 12/07/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/08/2020  no date 01/22/2021  no date

84 Award Contract 04/13/2021  no date 05/24/2021  no date

91 Administer Contract 06/30/2021  no date 07/15/2022  no date

95 District Project Closeout 07/18/2022  no date 11/23/2022  no date

96 Central Office Project Closeout 11/28/2022  no date 02/24/2023  no date



CHARLOTTESVILLE  9:01AMRun Time:

10/12/2020Run Date: 

0250-104-S59Proj:

UPC: 100548

PC: Michaeld.Barnes

Project Purpose:

PM: Jeanette Janiczek

Description: Construct Multi-Use Path along McIntire Rd

Construct a multi-use path from stairway along McIntire Road and reconstruct the Harris Street/Mcintire Road 
intersection

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Route 250 BypassFrom:

Harris StreetTo:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,131,801Total Current Est 

01/05/2018Current Est Date

 85,000

 876,801

 170,000

0250

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Culpeper

Charlottesville
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/29/2011

01/02/2020

01/02/2020

08/31/2020

08/31/2020

12/02/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 14,179.00  0.00  0.00  0.00  0.00  0.00  0.00  14,179.00 Local Project Contributions
 422,869.00  0.00  0.00  0.00  0.00  0.00  0.00  422,869.00.Highway Safety 

Improvements
 694,753.00  0.00  0.00  0.00  0.00  0.00  0.00  694,753.00Formula - Urban

 1,131,801.00 1,131,801.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,131,801.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$169,848

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  169,847.82

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CHARLOTTESVILLE  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
100548UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 06/29/2011 06/29/2011 06/29/2011 06/29/2011

17E Environmental Review Process (ERP) 06/12/2013 06/12/2013 06/18/2013 06/18/2013

22 Scope Project 02/01/2011 02/01/2011 03/01/2012 03/01/2012

24 Determine Permits Needed 10/04/2011 10/04/2011 10/05/2011 10/05/2011

25 Draft Environmental Document or CE 03/01/2012 03/10/2017 09/01/2016 03/13/2017

52 Authorize R/W & UT Funds 09/06/2017 09/06/2017 11/01/2018 01/02/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/01/2018 07/03/2020 03/30/2018  no date

84 Award Contract 05/30/2018  no date 05/30/2018  no date

91 Administer Contract 06/30/2018  no date 06/30/2018  no date

95 District Project Closeout 06/28/2019  no date 09/23/2019  no date

96 Central Office Project Closeout 01/02/2020  no date 05/06/2020  no date



CHARLOTTESVILLE  9:01AMRun Time:

10/12/2020Run Date: 

9999-104-R61Proj:

UPC: 102887

PC: Michaeld.Barnes

Project Purpose:

PM: Tim Motsch

Description: SIDEWALK CONST. FOR CITY OF CHARLOTTESVILLE (FY13 RS)

SIDEWALK CONST. FOR CITY OF CHARLOTTESVILLE (FY13 RS) VARIOUS ROUTES

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

From:

VAR. STREETS IN CHARLOTTESVILLETo:

Safety and Education of Pedestrians /BicyclisitsScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,000,000Total Current Est 

02/16/2018Current Est Date

 100,000

 629,000

 271,000

9999

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: CONSTRUCTION STARTED

Culpeper

Charlottesville
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/30/2012

08/11/2017

08/11/2017

06/22/2018

06/22/2018

08/01/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00  1,000,000.00 Revenue Sharing Funds
 1,000,000.00 1,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,000,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$70,232

$1,049

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/03/2020

Total  71,280.93

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 06/25/2018

Construction Completed:

Construction Started: 06/26/2018



CHARLOTTESVILLE  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
102887UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/05/2012 07/05/2012 12/10/2012 12/10/2012

12 Authorize Preliminary Engineering 01/31/2012 01/31/2012 03/30/2012 03/30/2012

17E Environmental Review Process (ERP) 06/21/2013 06/21/2013 06/28/2013 06/28/2013

22 Scope Project 01/30/2015 01/30/2015 01/31/2017 01/31/2017

52 Authorize R/W & UT Funds 08/11/2017 08/11/2017 08/11/2017 08/11/2017

79 Construction Funding Review/Authorization of 
Funds

09/11/2017 09/11/2017 09/11/2017 09/11/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/01/2018 06/01/2018 07/01/2018 06/22/2018

84 Award Contract 07/30/2018 06/25/2018 07/31/2018 06/25/2018

91 Administer Contract 08/01/2018 06/26/2018 08/01/2019  no date

95 District Project Closeout 09/03/2019  no date 11/27/2019  no date

96 Central Office Project Closeout 12/02/2019  no date 04/07/2020  no date



CHARLOTTESVILLE  9:01AMRun Time:

10/12/2020Run Date: 

U000-104-R87Proj:

UPC: 106529

PC: Michaeld.Barnes

Project Purpose:

PM: Kyle Kling

Description: CITY OF CHARLOTTESVILLE SIGNALS

CITY OF CHARLOTTESVILLE SIGNALS, VARIOUS LOCATIONS

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

EMMET ST. AND IVY RD. INT.From:

US-29 AND ANGUS RD. INT.To:

Traffic Management/EngineeringScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,668,615Total Current Est 

02/13/2020Current Est Date

 160,000

 3,260,615

 248,000

U000

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: ACTIVITY DATES SET

Culpeper

Charlottesville
FIEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/18/2015

03/10/2020

03/10/2020

10/30/2020

10/30/2020

10/19/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 2,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00  2,000,000.00 Revenue Sharing Funds
 2,000,000.00 2,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 2,000,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$113,697

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/03/2020

Total  113,697.03

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CHARLOTTESVILLE  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
106529UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/01/2014 10/01/2014 02/18/2015 02/18/2015

22 Scope Project 02/19/2015 02/19/2015 01/07/2019 01/07/2019

52 Authorize R/W & UT Funds  no date 03/10/2020  no date 03/10/2020

69 Acquire Right of Way  no date 03/11/2020  no date  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/08/2019 01/08/2019 02/28/2020  no date

84 Award Contract 03/02/2020  no date 05/22/2020  no date

91 Administer Contract 05/26/2020  no date 02/15/2021  no date

95 District Project Closeout 02/16/2021  no date 05/12/2021  no date

96 Central Office Project Closeout 05/13/2021  no date 09/15/2021  no date



CHARLOTTESVILLE  9:01AMRun Time:

10/12/2020Run Date: 

EN16-104-101Proj:

UPC: 109610

PC: Michaeld.Barnes

Project Purpose:

PM: Chris Gensic

Description: WATER STREET SHARED USE PATH

Construct a shared use path along Water Street connecting the Coal Tower and Meade Ave trails to the downtown 
mall

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Belmont Bridge (Avon Street) Tunnel to mallFrom:

10th Street NETo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 433,986Total Current Est 

03/19/2020Current Est Date

 0

 429,062

 4,924

EN16

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Culpeper

Charlottesville
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/07/2017

02/11/2019

02/11/2019

09/16/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 347,189.00  0.00  0.00  0.00  0.00  0.00  0.00  347,189.00 MAP21 TAP
 86,797.00  0.00  0.00  0.00  0.00  0.00  0.00  86,797.00.Transportation Enhancement 

Funds
 433,986.00 433,986.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 433,986.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$4,924

$0

$60,339

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/03/2020

Total  65,262.30

CONSTRUCTION PROJECT EVENTS
04/17/2020 399,150.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 07/19/2019

Construction Completed:

Construction Started: 09/02/2019



CHARLOTTESVILLE  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109610UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/03/2016 10/03/2016 10/06/2016 10/06/2016

12 Authorize Preliminary Engineering 10/07/2016 10/07/2016 02/07/2017 02/07/2017

17E Environmental Review Process (ERP) 01/10/2017 01/10/2017 01/10/2017 01/11/2017

22 Scope Project 02/08/2017 02/08/2017 07/13/2017 07/13/2017

33 Final Environmental Document 01/04/2017 01/04/2017 01/04/2017 01/11/2017

65F Plan Design/Field Inspection 07/14/2017 07/14/2017 05/08/2018  no date

69X Right of Way/Utility Certification Date 05/10/2018 07/30/2018 05/23/2018 07/30/2018

72X Plan Submission Date 05/09/2018 06/03/2019 05/09/2018 07/01/2019

79 Construction Funding Review/Authorization of 
Funds

05/10/2018 05/10/2018 05/23/2018 01/28/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/24/2018 01/25/2019 06/21/2018 02/11/2019

84 Award Contract 06/22/2018 02/12/2019 08/02/2018 07/19/2019

91 Administer Contract 08/03/2018 09/02/2019 08/19/2019  no date

95 District Project Closeout 08/20/2019  no date 12/31/2019  no date

96 Central Office Project Closeout 01/02/2020  no date 03/30/2020  no date



CHARLOTTESVILLE  9:01AMRun Time:

10/12/2020Run Date: 

U000-104-285Proj:

UPC: 106139

PC: Harold.Jones

Project Purpose:

PM:

Description: US-29 HYDRAULIC ROAD GRADE SEPARATED INTERSECTION (PE 
ONLY)

US-29 HYDRAULIC ROAD GRADE SEPARATED INTERSECTION (PE ONLY)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

ROUTE 250 (IVY ROAD)From:

NCL CITY OF CHARLOTTESVILLETo:

Reconstruction w/ Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 8,000,000Total Current Est 

11/22/2016Current Est Date

 0

 0

 8,000,000

0000

Federal Eligibility: Federally Eligible

Project Status: STUDY ONLY

Culpeper

Charlottesville
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/31/2018

12/30/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  4,087,008.00  0.00  0.00  0.00  0.00  0.00  4,087,008.00 MAP21 NHPP
 0.00  912,992.00  0.00  0.00  0.00  0.00  0.00  912,992.00 MAP21 STP

 3,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00  3,000,000.00Priority Transportation Funds
 8,000,000.00 3,000,000.00  5,000,000.00  0.00  0.00  0.00  0.00  0.00Total:

 8,000,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CHARLOTTESVILLE  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
106139UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/31/2018  no date 07/31/2018  no date

17E Environmental Review Process (ERP) 08/01/2018 07/27/2018 08/16/2018 07/27/2018

22 Scope Project 08/30/2018  no date 12/30/2018  no date

24 Determine Permits Needed 08/01/2018 07/27/2018 12/31/2018 08/03/2018

25 Draft Environmental Document or CE 12/31/2018  no date 07/01/2019  no date

95 District Project Closeout 05/26/2020  no date 08/18/2020  no date

96 Central Office Project Closeout 08/19/2020  no date 12/24/2020  no date



CHARLOTTESVILLE  9:01AMRun Time:

10/12/2020Run Date: 

U000-104-R29Proj:

UPC: 108755

PC: Michaeld.Barnes

Project Purpose:

PM: Tim Motsch

Description: CHARLOTTESVILLE / NEW ADA IMPROVEMENTS IN VARIOUS 
LOCATIONS

CHARLOTTESVILLE / NEW ADA IMPROVEMENTS IN VARIOUS LOCATIONS FY17 RS POTENTIAL PROJECTS 
INCLUDE 1. AVON ST. INT. MONTICELLO AVE. TO LEVY AVE. 2. JEFFERSON PARK AVENUE PEDESTRIAN 
CROSSINGS (STRIBLING AVENUE TO CLEVELAND AVE. 3. MARKET ST. 4. HARRIS ST. 5. PRESTON 
AVE./HARRIS ROAD

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VARIOUSFrom:

VARIOUSTo:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 190,000Total Current Est 

09/18/2019Current Est Date

 0

 160,000

 30,000

0000

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: ACTIVITY DATES SET

Culpeper

Charlottesville
PHEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/03/2017

09/18/2020

09/18/2020

04/26/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 190,000.00  0.00  0.00  0.00  0.00  0.00  0.00  190,000.00 Revenue Sharing Funds
 190,000.00 190,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 190,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$3,785

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 01/04/2019

Total  3,785.47

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CHARLOTTESVILLE  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108755UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 02/15/2017 02/15/2017 05/10/2017 05/10/2017

12 Authorize Preliminary Engineering 08/01/2017 08/01/2017 08/03/2017 08/03/2017

17E Environmental Review Process (ERP) 08/04/2017 11/16/2018 11/21/2017 11/20/2018

22 Scope Project 08/04/2017 08/04/2017 06/26/2018 06/26/2018

33 Final Environmental Document 08/31/2017 08/31/2017 11/21/2017 08/31/2017

65F Plan Design/Field Inspection 06/27/2018 06/27/2018 11/13/2018  no date

69X Right of Way/Utility Certification Date 11/15/2018 09/04/2018 11/30/2018 05/02/2020

72X Plan Submission Date 11/14/2018 09/01/2017 11/14/2018 09/02/2018

79 Construction Funding Review/Authorization of 
Funds

11/15/2018  no date 11/30/2018  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/03/2018  no date 12/31/2018  no date

84 Award Contract 01/02/2019  no date 02/13/2019  no date

91 Administer Contract 02/14/2019  no date 07/01/2019  no date

95 District Project Closeout 07/02/2019  no date 11/07/2019  no date

96 Central Office Project Closeout 11/08/2019  no date 02/10/2020  no date



CHARLOTTESVILLE  9:01AMRun Time:

10/12/2020Run Date: 

U000-104-R27Proj:

UPC: 108757

PC: Michaeld.Barnes

Project Purpose:

PM: Jeanette Janiczek

Description: CHARLOTTESVILLE / CONST. NEW SIDEWALKS IN VARIOUS 
LOCATIONS

CHARLOTTESVILLE / CONST. NEW SIDEWALKS IN VARIOUS LOCATIONS (FY17 RS) POTENTIAL SEGEMNTS 
INCLUDE: ELLIOTT AVE, PRESTON AVE. FROM RUGBY ROAD TO 14TH. STREET, AND RUGBY AVE. / ROSE 
HILL DRIVE

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VARIOUSFrom:

VARIOUSTo:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 200,000Total Current Est 

07/07/2020Current Est Date

 0

 160,000

 40,000

0000

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: ACTIVITY DATES SET

Culpeper

Charlottesville
FIEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/03/2017

09/18/2020

09/18/2020

12/20/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 200,000.00  0.00  0.00  0.00  0.00  0.00  0.00  200,000.00 Revenue Sharing Funds
 200,000.00 200,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 200,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$32,514

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  32,513.55

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CHARLOTTESVILLE  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108757UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 02/15/2017 02/15/2017 05/10/2017 05/10/2017

12 Authorize Preliminary Engineering 08/01/2017 08/01/2017 08/03/2017 08/03/2017

17E Environmental Review Process (ERP) 08/04/2017 11/13/2018 11/21/2017 11/20/2018

22 Scope Project 08/04/2017 08/04/2017 02/14/2018 02/14/2018

33 Final Environmental Document 08/31/2017 08/31/2017 08/31/2017 08/31/2017

65F Plan Design/Field Inspection 02/15/2018 06/01/2018 02/15/2019  no date

69X Right of Way/Utility Certification Date 02/20/2019  no date 03/05/2019  no date

72X Plan Submission Date 02/19/2019  no date 02/19/2019  no date

79 Construction Funding Review/Authorization of 
Funds

02/20/2019  no date 03/05/2019  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/06/2019  no date 04/02/2019  no date

84 Award Contract 04/03/2019  no date 05/13/2019  no date

91 Administer Contract 05/14/2019  no date 05/28/2020  no date

95 District Project Closeout 05/29/2020  no date 10/05/2020  no date

96 Central Office Project Closeout 10/06/2020  no date 01/05/2021  no date



CHARLOTTESVILLE  9:01AMRun Time:

10/12/2020Run Date: 

U000-104-298Proj:

UPC: 109480

PC: Michaeld.Barnes

Project Purpose:

PM: Tim Motsch

Description: #HB2.FY17 EAST HIGH STREETSCAPE IMPROVEMENTS

#HB2.FY17 EAST HIGH STREETSCAPE IMPROVEMENTS

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

INT. E. MARKET ST. / 7TH. ST. N.E.From:

E. HIGH ST. / LOCUST AVE.To:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 7,628,000Total Current Est 

04/02/2020Current Est Date

 545,000

 6,095,000

 988,000

0000

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Culpeper

Charlottesville
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/23/2016

11/13/2020

11/13/2020

02/02/2022

02/02/2022

05/31/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,640,000.00  975,000.00  2,318,187.00  704,813.00  0.00  0.00  0.00  4,663,000.00 HB1887 - DGP (1)
 4,663,000.00 1,640,000.00  975,000.00  2,318,187.00  704,813.00  0.00  0.00  0.00Total:

 4,663,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$457,011

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  457,010.93

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CHARLOTTESVILLE  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109480UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/01/2016 07/01/2016 09/22/2016 09/22/2016

12 Authorize Preliminary Engineering 09/23/2016 09/23/2016 09/23/2016 09/23/2016

17E Environmental Review Process (ERP) 09/28/2016 09/28/2016 10/25/2016 10/25/2016

22 Scope Project 09/24/2016 09/24/2016 04/18/2019 04/18/2019

33 Final Environmental Document 05/23/2017 05/23/2017 05/23/2017 05/23/2017

47 Approve Willingness 12/17/2019 06/12/2019 12/17/2019 06/12/2019

52 Authorize R/W & UT Funds 12/17/2019 04/20/2019 04/23/2020  no date

52X R/W&UT Authorization Date 04/24/2020  no date 04/27/2020  no date

65F Plan Design/Field Inspection 04/19/2019 04/19/2019 12/16/2019  no date

69 Acquire Right of Way 04/28/2020  no date 05/17/2021  no date

69X Right of Way/Utility Certification Date 05/19/2021  no date 06/02/2021  no date

72 Prepare for Advertisement 05/18/2021  no date 05/18/2021  no date

79 Construction Funding Review/Authorization of 
Funds

05/19/2021  no date 06/02/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/03/2021  no date 06/30/2021  no date

84 Award Contract 07/01/2021  no date 09/24/2021  no date

91 Administer Contract 09/27/2021  no date 10/11/2022  no date

95 District Project Closeout 10/12/2022  no date 02/27/2023  no date

96 Central Office Project Closeout 02/28/2023  no date 05/22/2023  no date



CHARLOTTESVILLE  9:01AMRun Time:

10/12/2020Run Date: 

U000-104-296Proj:

UPC: 109484

PC: Michaeld.Barnes

Project Purpose:

PM: Kyle Kling

Description: #HB2.FY17 FONTAINE AVENUE STREETSCAPE IMPROVEMENTS

#HB2.FY17 FONTAINE AVENUE STREETSCAPE IMPROVEMENTS

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

RAY C HUNT DRIVEFrom:

JEFFERSON PARK AVENUETo:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 11,700,000Total Current Est 

07/31/2019Current Est Date

 3,649,522

 6,800,000

 1,250,478

0000

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Culpeper

Charlottesville
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/31/2016

01/12/2021

01/12/2021

06/28/2022

06/28/2022

12/01/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 4,645,140.00  1,294,665.00  911,270.00  2,645,252.00  267,965.00  0.00  0.00  8,606,289.00 HB1887 - DGP (1)
 50,478.00  0.00  0.00  0.00  0.00  0.00  0.00  50,478.00Demo Repurpose

 1,885,230.00  0.00  0.00  0.00  0.00  0.00  0.00  1,885,230.00Formula - Primary
 10,541,997.00 6,580,848.00  1,294,665.00  911,270.00  2,645,252.00  267,965.00  0.00  0.00Total:

 10,541,997.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$509,015

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  509,014.96

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CHARLOTTESVILLE  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109484UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 09/28/2016 09/28/2016 10/24/2016 10/24/2016

12 Authorize Preliminary Engineering 10/25/2016 10/25/2016 10/31/2016 10/31/2016

17E Environmental Review Process (ERP) 11/15/2016 11/15/2016 11/16/2016 11/16/2016

22 Scope Project 11/15/2016 11/15/2016 02/03/2020 02/03/2020

33 Final Environmental Document 11/15/2016 11/15/2016 11/15/2016 11/15/2016

52 Authorize R/W & UT Funds 12/17/2020  no date 01/08/2021  no date

52X R/W&UT Authorization Date 01/11/2021  no date 01/11/2021  no date

65F Plan Design/Field Inspection 02/04/2020 02/06/2020 12/16/2020  no date

69 Acquire Right of Way 01/12/2021  no date 10/15/2021  no date

69X Right of Way/Utility Certification Date 03/04/2022  no date 04/01/2022  no date

72X Plan Submission Date 10/19/2021  no date 03/03/2022  no date

79 Construction Funding Review/Authorization of 
Funds

03/04/2022  no date 04/14/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/15/2022  no date 06/24/2022  no date

84 Award Contract 06/27/2022  no date 08/29/2022  no date

91 Administer Contract 08/30/2022  no date 11/29/2023  no date

95 District Project Closeout 11/30/2023  no date 04/10/2024  no date

96 Central Office Project Closeout 04/11/2024  no date 07/05/2024  no date



CHARLOTTESVILLE  9:01AMRun Time:

10/12/2020Run Date: 

U000-104-297Proj:

UPC: 109551

PC: Michaeld.Barnes

Project Purpose:

PM: Jeanette Janiczek

Description: #HB2.FY17 EMMET STREET CORRIDOR STREETSCAPE & 
INTERSECTIONS

#HB2.FY17 EMMET STREET CORRIDOR STREETSCAPE & INTERSECTIONS

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

IVY ROAD / UNIVERSITY AVENUEFrom:

ARLINGTON BOULEVARDTo:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 12,098,063Total Current Est 

04/30/2019Current Est Date

 4,038,000

 6,849,063

 1,211,000

0000

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Culpeper

Charlottesville
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/15/2017

10/23/2020

10/23/2020

02/25/2022

02/25/2022

06/26/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 6,353,260.00  0.00  2,880,731.00  2,880,730.00  0.00  0.00  0.00  12,114,721.00 HB1887 - DGP (2)
 12,114,721.00 6,353,260.00  0.00  2,880,731.00  2,880,730.00  0.00  0.00  0.00Total:

 12,114,721.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,024,937

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  1,024,937.48

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CHARLOTTESVILLE  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109551UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 09/28/2016 09/28/2016 09/28/2016 09/28/2016

12 Authorize Preliminary Engineering 02/01/2017 02/01/2017 02/15/2017 02/15/2017

17E Environmental Review Process (ERP) 02/06/2017 02/06/2017 06/02/2017 06/02/2017

22 Scope Project 02/16/2017 02/16/2017 04/29/2019 04/29/2019

33 Final Environmental Document 04/19/2017 04/19/2017 04/19/2017 04/19/2017

52 Authorize R/W & UT Funds 06/01/2020  no date 06/19/2020  no date

52X R/W&UT Authorization Date 06/22/2020  no date 06/22/2020  no date

65F Plan Design/Field Inspection 04/30/2019 04/30/2019 05/29/2020  no date

69 Acquire Right of Way 06/23/2020  no date 06/30/2021  no date

69X Right of Way/Utility Certification Date 07/02/2021  no date 07/02/2021  no date

72X Plan Submission Date 07/01/2021  no date 07/01/2021  no date

79 Construction Funding Review/Authorization of 
Funds

07/02/2021  no date 09/03/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/07/2021  no date 11/22/2021  no date

84 Award Contract 11/23/2021  no date 02/08/2022  no date

91 Administer Contract 02/09/2022  no date 02/09/2024  no date

95 District Project Closeout 02/12/2024  no date 06/18/2024  no date

96 Central Office Project Closeout 06/19/2024  no date 09/12/2024  no date



CHARLOTTESVILLE  9:01AMRun Time:

10/12/2020Run Date: 

U000-104-334Proj:

UPC: 110333

PC: Harold.Jones

Project Purpose:

PM:

Description: ENG ANALYSIS FOR US-29/HYD. RD AREA TRANSPO IMPROVMT

DEVELOP OF TRANSPO IMP TO US29 & HYD RD AREA. ANALSIS OF CONCEPT. ENG. DES WILL REQ. DATA 
COLLEC. (SURVEY, UTIL. LOC, TRAF CTS, ETC.), TRAF PROJ & OPS ANAL., CONCEPT STRUCT. (IF REQ), 
UTIL. RELO., SWM & DRAIN.DES.CONCEPTS, ROW NEEDS ASSESS, PRELIM. DESIGN EXHIB & COST EST.& 
CONSTRUCTIBILITY

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

US-29 / HYDRAULIC INT.From:

US-29 / HYDRAULIC INT.To:

Preliminary EngineeringScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,000,000Total Current Est 

11/22/2016Current Est Date

 0

 0

 2,000,000

0000

Federal Eligibility: Federally Eligible

Project Status: STUDY ONLY

Culpeper

Charlottesville
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/06/2017

05/15/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 2,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00  2,000,000.00 MAP21 STP
 2,000,000.00 2,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 2,000,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,664,255

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/03/2020

Total  1,664,254.81

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CHARLOTTESVILLE  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110333UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 12/21/2016 12/21/2016 01/06/2017 01/06/2017

21H Hydraulics Plan Design PFI 08/10/2017  no date 08/10/2017  no date

21T Traffic Operations Analysis 01/31/2017 01/31/2017 03/08/2018 03/08/2018

22 Scope Project 01/30/2017 01/30/2017 03/08/2018 03/08/2018

22C Scoping Constructability Review 01/30/2017 01/30/2017 01/30/2017 01/30/2017

22S Photogrammetry/Aerial Photo/Image Processing 01/31/2017  no date 03/19/2018  no date

22X Scoping Team Meeting Date 01/30/2017 01/30/2017 01/30/2017 01/30/2017

23 Furnish Environmental Traffic Data 01/30/2017  no date 01/30/2017  no date

25 Draft Environmental Document or CE 04/23/2018 04/23/2018 04/23/2018 05/15/2018

28 Consultant Procurement 01/23/2017 01/23/2017 04/24/2017 04/24/2017

29X Public Information Meeting 01/17/2017 01/17/2017 03/08/2018 03/08/2018

30 Preliminary Utility Inspection 03/09/2018 03/08/2018 05/29/2019 03/08/2018

31S Conduct Location Survey 01/31/2017  no date 08/10/2017  no date

33 Final Environmental Document 05/29/2019 05/15/2018 05/29/2019 05/15/2018

34P Preliminary Soil Survey 08/10/2017  no date 08/10/2017  no date

35 Traffic Control Device Recommendations 03/09/2018 03/09/2018 05/29/2019  no date

36F Plan Design/Preliminary Field Inspection 08/10/2017  no date 08/10/2017  no date

36H Hydraulic Plan Design Public Hearing 03/09/2018 03/08/2018 05/29/2019 03/08/2018

36P Plan Design Public Hearing 03/09/2018 03/08/2018 05/29/2019 03/08/2018

36X Preliminary Field InspectionTeam Meeting Date 02/26/2018 02/26/2018   

44 Furnish RWU Data for Public Hearing Process 05/29/2019  no date 05/29/2019  no date

46B Preliminary Bridge Plans 03/09/2018 03/08/2018 05/29/2019 03/08/2018

48 Conduct Location/Design Public Hearing 05/29/2019  no date 05/29/2019  no date

48X Public Hearing Meeting Date 05/29/2019  no date   

49 Adopt Location/Design 05/29/2019  no date 05/29/2019  no date

49X Location and Design Approval Date 05/29/2019  no date 05/29/2019  no date

95 District Project Closeout 05/30/2019  no date 07/25/2019  no date

96 Central Office Project Closeout 07/26/2019  no date 12/02/2019  no date



CHARLOTTESVILLE  9:01AMRun Time:

10/12/2020Run Date: 

U000-104-353Proj:

UPC: 113861

PC: Michaeld.Barnes

Project Purpose:

PM: Chris Gensic

Description: WASHINGTON PARK/MADISON AVENUE BICYCLE CONNECTOR TRAIL

WASHINGTON PARK/MADISON AVENUE BICYCLE CONNECTOR TRAIL

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

PRESTON AVENUEFrom:

ROSE HILL DRIVETo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 88,350Total Current Est 

08/19/2019Current Est Date

 0

 65,000

 23,350

0000

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Culpeper

Charlottesville
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/20/2019

08/25/2021

08/25/2021

01/11/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  9,900.00  65,000.00  0.00  0.00  0.00  0.00  74,900.00 MAP21 HSIP
 74,900.00 0.00  9,900.00  65,000.00  0.00  0.00  0.00  0.00Total:

 74,900.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$3,499

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  3,498.52

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CHARLOTTESVILLE  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113861UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/10/2019 10/10/2019 11/19/2019 11/19/2019

12 Authorize Preliminary Engineering 11/19/2019 11/19/2019 11/20/2019 11/20/2019

17E Environmental Review Process (ERP) 11/21/2019  no date 03/13/2020  no date

22 Scope Project 11/21/2019 11/21/2019 07/10/2020 07/10/2020

25 Draft Environmental Document or CE 03/16/2020  no date 07/07/2020  no date

65F Plan Design/Field Inspection 07/13/2020  no date 07/13/2021  no date

69X Right of Way/Utility Certification Date 07/15/2021  no date 07/28/2021  no date

70 Obtain Environmental Permits 07/08/2020  no date 03/16/2021  no date

72X Plan Submission Date 07/14/2021  no date 07/14/2021  no date

79 Construction Funding Review/Authorization of 
Funds

07/15/2021  no date 07/28/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/29/2021  no date 08/25/2021  no date

84 Award Contract 11/16/2021  no date 11/16/2021  no date

91 Administer Contract 12/27/2021  no date 01/11/2023  no date

95 District Project Closeout 01/12/2023  no date 05/22/2023  no date

96 Central Office Project Closeout 05/23/2023  no date 08/16/2023  no date



CHARLOTTESVILLE  9:01AMRun Time:

10/12/2020Run Date: 

0020-104-101Proj:

UPC: 075878

PC: Michaeld.Barnes

Project Purpose:

PM: Jeanette Janiczek

Description: #SGR19LB��- RT 20 - BRIDGE REPLACEMENT

Replace existing structure

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

GARRETT STREET/LEVY AVENUE (0.173 mi south of Water Street)From:

EAST MARKET STREET (0.095 north of Water Street)To:

Bridge Replacement w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 31,100,043Total Current Est 

09/28/2020Current Est Date

 1,081,425

 26,429,681

 3,588,937

0020

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Culpeper

Charlottesville
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/01/2005

07/15/2019

07/15/2019

08/31/2020

08/31/2020

12/07/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 4,500,000.00  0.00  0.00  0.00  0.00  0.00  0.00  4,500,000.00 Bond Proceeds
 438,433.00  0.00  0.00  0.00  0.00  0.00  0.00  438,433.00 CTB Formula

 1,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00  1,000,000.00 HB1887 - SGR
 16,644.00  0.00  0.00  0.00  0.00  0.00  0.00  16,644.00 Local Project Contributions

 958,423.00  0.00  0.00  0.00  0.00  0.00  0.00  958,423.00 Locally Administered 
Funded

 2,770,944.00  0.00  0.00  0.00  0.00  0.00  0.00  2,770,944.00 MAP21 STP
 12,321,808.00  0.00  0.00  0.00  0.00  0.00  0.00  12,321,808.00 Revenue Sharing Funds

 748,464.00  0.00  0.00  0.00  0.00  0.00  0.00  748,464.00.Federal Formula STP
 2,432,683.00  0.00  0.00  0.00  0.00  0.00  0.00  2,432,683.00Formula - Urban

 25,187,399.00 25,187,399.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 25,187,399.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$2,300,760

$637,015

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/08/2020

Total  2,937,775.62

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CHARLOTTESVILLE  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
075878UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 06/19/2005 06/19/2005 12/01/2005 12/01/2005

18 State Environmental Review Process (SERP) 02/08/2007 02/08/2007 04/02/2007 04/02/2007

22 Scope Project 01/01/2017 01/01/2017 05/29/2018 05/29/2018

25 Draft Environmental Document or CE  no date 02/17/2017  no date 04/26/2018

52 Authorize R/W & UT Funds 06/01/2018 05/30/2018 07/30/2019 07/15/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/31/2020  no date 04/06/2020  no date

84 Award Contract 06/02/2020  no date 06/02/2020  no date

91 Administer Contract 07/02/2020  no date 07/01/2022  no date

95 District Project Closeout 08/03/2023  no date 10/27/2023  no date

96 Central Office Project Closeout 10/30/2023  no date 03/08/2024  no date



CHARLOTTESVILLE  9:01AMRun Time:

10/12/2020Run Date: 

0020-104-356Proj:

UPC: 115270

PC: Michaeld.Barnes

Project Purpose:

PM: MARTY SILMAN

Description: MONTICELLO AVE. - PRIMARY EXTENSION PAVING

RESURFACE MONTICELLO AVE.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

END OF 4 LANE SECTION N. OF DRUID AVE.From:

START OF 4 LANE SECTION S. OF LEVY AVE. INT.To:

ResurfacingScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 342,447Total Current Est 

05/26/2020Current Est Date

 0

 342,447

 0

0020

Federal Eligibility: Federally Eligible with Exception

Project Status: AWARDED

Culpeper

Charlottesville
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/11/2020

07/29/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 334,083.00  0.00  0.00  0.00  0.00  0.00  0.00  334,083.00 CTB Formula
 334,083.00 334,083.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 334,083.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 06/08/2020

Construction Completed:

Construction Started:



CHARLOTTESVILLE  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115270UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 09/20/2019 09/20/2019 10/10/2019 10/10/2019

22 Scope Project 09/22/2019 09/22/2019 09/25/2019 09/25/2019

69X Right of Way/Utility Certification Date 11/26/2019 11/26/2019 01/10/2020 01/10/2020

70 Obtain Environmental Permits 09/26/2019 12/06/2019 12/24/2019 12/09/2019

72X Plan Submission Date 09/30/2019 09/30/2019 11/25/2019 11/25/2019

79 Construction Funding Review/Authorization of 
Funds

12/11/2019 01/26/2019 12/24/2019 12/11/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/13/2020 01/13/2020 03/11/2020 03/11/2020

84 Award Contract 05/29/2020 05/29/2020 06/11/2020 06/08/2020

91 Administer Contract 07/20/2020  no date 08/03/2021  no date

95 District Project Closeout 08/04/2021  no date 12/14/2021  no date

96 Central Office Project Closeout 12/15/2021  no date 03/15/2022  no date



CHARLOTTESVILLE  9:01AMRun Time:

10/12/2020Run Date: 

0029-104-336Proj:

UPC: 111796

PC: Michaeld.Barnes

Project Purpose:

PM: Kyle Kling

Description: #SMART18 - BARRACKS RD @ EMMET ST INTERSECTION

Right turn lanes will be added to northbound Emmet St (Rt 29) and westbound Barracks Rd, bike/ped improvements 
and improvements to existing transit facilities.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.08 MI S OF INT. BARRACKS ROADFrom:

0.01 MI N OF INT. BARRACKS ROADTo:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 8,640,866Total Current Est 

07/07/2020Current Est Date

 3,020,310

 4,621,800

 998,756

0029

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Culpeper

Charlottesville
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/11/2018

03/06/2024

03/06/2024

05/28/2025

05/28/2025

07/24/2026

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  500,000.00  3,004,411.00  3,383,801.00  752,654.00  0.00  7,640,866.00 HB1887 - HPP (1)
 1,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00  1,000,000.00 HB1887 - HPP (2)

 8,640,866.00 1,000,000.00  0.00  500,000.00  3,004,411.00  3,383,801.00  752,654.00  0.00Total:

 8,640,866.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$485,745

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  485,744.78

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CHARLOTTESVILLE  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111796UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 04/16/2021 12/14/2017 07/12/2021 05/08/2018

12 Authorize Preliminary Engineering 07/13/2021 05/09/2018 07/15/2021 05/11/2018

17E Environmental Review Process (ERP) 07/16/2021  no date 11/01/2021  no date

22 Scope Project 07/16/2021 05/14/2018 12/27/2022  no date

33 Final Environmental Document 11/02/2021 03/05/2019 03/03/2022 03/05/2019

52 Authorize R/W & UT Funds 02/14/2024  no date 03/06/2024  no date

52X R/W&UT Authorization Date 03/07/2024  no date 03/07/2024  no date

65F Plan Design/Field Inspection 12/28/2022  no date 02/13/2024  no date

69 Acquire Right of Way 03/08/2024  no date 04/14/2025  no date

69X Right of Way/Utility Certification Date 04/16/2025  no date 04/29/2025  no date

72 Prepare for Advertisement 04/15/2025  no date 04/15/2025  no date

79 Construction Funding Review/Authorization of 
Funds

04/16/2025  no date 04/29/2025  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/30/2025  no date 05/28/2025  no date

84 Award Contract 05/29/2025  no date 07/09/2025  no date

91 Administer Contract 07/10/2025  no date 07/24/2026  no date

95 District Project Closeout 07/27/2026  no date 12/04/2026  no date

96 Central Office Project Closeout 12/07/2026  no date 03/05/2027  no date



CHARLOTTESVILLE  9:01AMRun Time:

10/12/2020Run Date: 

U000-104-339Proj:

UPC: 110891

PC: Michaeld.Barnes

Project Purpose:

PM: Kyle Kling

Description: #SGR18LB - BR MAINTENANCE - RT 250 BYPASS OVER  RUGBY AVE

BRIDGE MAINTENANCE - RTE. 250 BYPASS OVER RUGBY AVE

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

RTE 250 BYPASS BRIDGE OVER RUGBY AVEFrom:

RTE 250 BYPASS BRIDGE OVER RUGBY AVETo:

Bridge Rehab w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,623,833Total Current Est 

08/12/2020Current Est Date

 0

 2,486,225

 137,608

0250

Federal Eligibility: Federally Eligible with Exception

Project Status: ACTIVITY DATES SET

Culpeper

Charlottesville
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/24/2019

07/24/2020

07/24/2020

09/21/2020

09/21/2020

11/18/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 175,000.00  217,665.00  2,095,627.00  0.00  0.00  0.00  0.00  2,488,292.00 HB1887 - SGR
 2,488,292.00 175,000.00  217,665.00  2,095,627.00  0.00  0.00  0.00  0.00Total:

 2,488,292.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$95,528

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/03/2020

Total  95,527.80

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CHARLOTTESVILLE  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110891UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 01/02/2019 01/02/2019 01/10/2019 01/10/2019

12 Authorize Preliminary Engineering 01/10/2019 01/10/2019 01/24/2019 01/24/2019

17E Environmental Review Process (ERP) 10/29/2018 10/29/2018 10/30/2018 10/30/2018

22 Scope Project 01/25/2019 01/25/2019 06/11/2019 06/11/2019

33 Final Environmental Document 10/29/2018 10/29/2018 10/30/2018 10/30/2018

52 Authorize R/W & UT Funds 10/08/2020 07/06/2020 10/29/2020 07/24/2020

52X R/W&UT Authorization Date 10/30/2020 07/27/2020 10/30/2020 07/27/2020

65F Plan Design/Field Inspection 06/12/2019 06/12/2019 10/07/2020 07/02/2020

69 Acquire Right of Way 11/02/2020 07/28/2020 08/13/2021 08/10/2020

69X Right of Way/Utility Certification Date 08/17/2021 08/11/2020 08/30/2021 08/11/2020

72 Prepare for Advertisement 08/16/2021 08/11/2020 08/16/2021 08/11/2020

79 Construction Funding Review/Authorization of 
Funds

08/17/2021 08/12/2020 08/30/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/31/2021  no date 09/28/2021  no date

84 Award Contract 09/29/2021  no date 01/06/2022  no date

91 Administer Contract 01/07/2022  no date 01/25/2023  no date

95 District Project Closeout 01/26/2023  no date 06/02/2023  no date

96 Central Office Project Closeout 06/05/2023  no date 08/28/2023  no date



CHARLOTTESVILLE  9:01AMRun Time:

10/12/2020Run Date: 

U000-104-338Proj:

UPC: 110892

PC: Michaeld.Barnes

Project Purpose:

PM: Kyle Kling

Description: #SGR18LB - BRIDGE MAINTNANCE - RT 250 OVER RT 29 BUS

BRIDGE MAINTNANCE - RTE 250 OVER RTE 29 BUS

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

US 250 BYPASS OVER RTE 29 BUSFrom:

US 250 BYPASS OVER RTE 29 BUSTo:

Bridge Rehab w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,442,990Total Current Est 

08/12/2020Current Est Date

 0

 3,304,188

 138,802

0250

Federal Eligibility: Federally Eligible with Exception

Project Status: ACTIVITY DATES SET

Culpeper

Charlottesville
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/02/2018

10/17/2019

10/17/2019

09/23/2020

09/23/2020

11/22/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 2,587,590.00  406,819.00  853,145.00  0.00  0.00  0.00  0.00  3,847,554.00 HB1887 - SGR
 3,847,554.00 2,587,590.00  406,819.00  853,145.00  0.00  0.00  0.00  0.00Total:

 3,847,554.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$97,043

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  97,043.32

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CHARLOTTESVILLE  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110892UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 01/02/2018 01/02/2018 03/20/2018 03/20/2018

12 Authorize Preliminary Engineering 03/30/2018 03/30/2018 04/02/2018 04/02/2018

17E Environmental Review Process (ERP) 07/09/2018 07/09/2018 07/16/2018 07/16/2018

22 Scope Project 04/02/2018 04/02/2018 10/05/2018 10/05/2018

33 Final Environmental Document 07/09/2018 07/09/2018 07/09/2018 07/09/2018

52 Authorize R/W & UT Funds 10/09/2019 10/09/2019 10/30/2019 10/17/2019

52X R/W&UT Authorization Date 10/31/2019 10/17/2019 10/31/2019 10/17/2019

65F Plan Design/Field Inspection 10/08/2018 10/18/2019 10/08/2019  no date

69 Acquire Right of Way 11/01/2019 10/18/2019 08/13/2020 06/08/2020

69X Right of Way/Utility Certification Date 08/17/2020 08/11/2020 08/28/2020 08/11/2020

72 Prepare for Advertisement 08/14/2020 06/09/2020 08/14/2020 08/11/2020

79 Construction Funding Review/Authorization of 
Funds

08/17/2020 08/12/2020 08/28/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/31/2020  no date 09/28/2020  no date

84 Award Contract 09/29/2020  no date 11/09/2020  no date

91 Administer Contract 11/10/2020  no date 11/29/2021  no date

95 District Project Closeout 11/30/2021  no date 04/11/2022  no date

96 Central Office Project Closeout 04/12/2022  no date 07/06/2022  no date



CHARLOTTESVILLE  9:01AMRun Time:

10/12/2020Run Date: 

U000-104-337Proj:

UPC: 110893

PC: Michaeld.Barnes

Project Purpose:

PM: Kyle Kling

Description: #SGR18LB - BRIDGE REPAIR RT 250 BYPASS OVER NS RAILROAD

BRIDGE REPAIR ROUTE 250 BYPASS OVER NS RAILROAD

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

RTE 250 BUS OVER NORFOLK SOUTHERN RAILROADFrom:

RTE 250 BUS OVER NORFOLK SOUTHERN RAILROADTo:

Bridge Rehab w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,635,761Total Current Est 

08/12/2020Current Est Date

 0

 1,496,935

 138,826

0250

Federal Eligibility: Federally Eligible with Exception

Project Status: ACTIVITY DATES SET

Culpeper

Charlottesville
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/03/2018

10/17/2019

10/17/2019

09/23/2020

09/23/2020

11/22/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,303,496.00  0.00  0.00  0.00  0.00  0.00  0.00  1,303,496.00 HB1887 - SGR
 1,303,496.00 1,303,496.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,303,496.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$99,398

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 06/22/2020

Total  99,398.14

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CHARLOTTESVILLE  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110893UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 01/02/2018 01/02/2018 03/19/2018 03/19/2018

12 Authorize Preliminary Engineering 03/30/2018 03/30/2018 04/03/2018 04/03/2018

17E Environmental Review Process (ERP) 07/02/2018 07/02/2018 07/16/2018 07/16/2018

22 Scope Project 04/04/2018 04/04/2018 10/05/2018 10/05/2018

33 Final Environmental Document 07/23/2018 07/23/2018 07/23/2018 07/23/2018

52 Authorize R/W & UT Funds 10/09/2019 10/09/2019 10/30/2019 10/17/2019

52X R/W&UT Authorization Date 10/31/2019 10/17/2019 10/31/2019 10/17/2019

65F Plan Design/Field Inspection 10/08/2018 10/18/2019 10/08/2019 06/11/2020

69 Acquire Right of Way 11/01/2019 10/18/2019 08/13/2020 06/08/2020

69X Right of Way/Utility Certification Date 08/17/2020 08/11/2020 08/28/2020 08/11/2020

72 Prepare for Advertisement 08/14/2020 06/09/2020 08/14/2020 08/11/2020

79 Construction Funding Review/Authorization of 
Funds

08/17/2020 08/12/2020 08/28/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/31/2020  no date 09/28/2020  no date

84 Award Contract 09/29/2020  no date 11/09/2020  no date

91 Administer Contract 11/10/2020  no date 11/29/2021  no date

95 District Project Closeout 11/30/2021  no date 04/11/2022  no date

96 Central Office Project Closeout 04/12/2022  no date 07/06/2022  no date



CHARLOTTESVILLE  9:01AMRun Time:

10/12/2020Run Date: 

U000-104-R49Proj:

UPC: 113177

PC: Michaeld.Barnes

Project Purpose:

PM: Jeanette Janiczek

Description: #SMART20 - WEST MAIN ST. PHASE II - 6TH ST NW TO 8TH ST. NW

Reconfiguration of West Main Street between 6th Street NW and 8th Street NW to widen sidewalk, improve bicycle 
facilities and increase safety for all users through this corridor. Also included - landscaping/street furniture/historic 
interpretation.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

6TH STREET NWFrom:

8TH STREET NWTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 12,689,020Total Current Est 

09/26/2019Current Est Date

 1,000,000

 10,474,321

 1,214,699

0250

Federal Eligibility: Federally Eligible with Exception

Project Status: NO DATES SET YET-PE OPEN

Culpeper

Charlottesville
BaselineEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/16/2020

12/29/2021

12/29/2021

11/28/2022

11/28/2022

04/11/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  2,009,265.00  0.00  2,009,265.00 HB1887 - DGP (1)
 326,956.00  3,673,044.00  0.00  0.00  0.00  0.00  0.00  4,000,000.00 Revenue Sharing Funds

 6,679,755.00  0.00  0.00  0.00  0.00  0.00  0.00  6,679,755.00Accounts Receivable
 12,689,020.00 7,006,711.00  3,673,044.00  0.00  0.00  0.00  2,009,265.00  0.00Total:

 12,689,020.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CHARLOTTESVILLE  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113177UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 03/02/2020 08/29/2019 05/22/2020 10/16/2019

12 Authorize Preliminary Engineering 05/26/2020 10/17/2019 05/28/2020 01/16/2020

17E Environmental Review Process (ERP) 05/29/2020  no date 09/14/2020  no date

22 Scope Project 05/29/2020  no date 12/04/2020  no date

25 Draft Environmental Document or CE 09/15/2020  no date 01/12/2021  no date

52 Authorize R/W & UT Funds 12/08/2021  no date 12/29/2021  no date

52X R/W&UT Authorization Date 12/30/2021  no date 12/30/2021  no date

65F Plan Design/Field Inspection 12/07/2020  no date 12/07/2021  no date

69 Acquire Right of Way 01/03/2022  no date 10/10/2022  no date

69X Right of Way/Utility Certification Date 10/12/2022  no date 10/26/2022  no date

70 Obtain Environmental Permits 01/13/2021  no date 09/15/2021  no date

72 Prepare for Advertisement 10/11/2022  no date 10/11/2022  no date

79 Construction Funding Review/Authorization of 
Funds

10/12/2022  no date 10/26/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/27/2022  no date 11/28/2022  no date

84 Award Contract 02/21/2023  no date 02/21/2023  no date

91 Administer Contract 03/29/2023  no date 04/11/2024  no date

95 District Project Closeout 04/12/2024  no date 08/19/2024  no date

96 Central Office Project Closeout 08/20/2024  no date 11/14/2024  no date



CHARLOTTESVILLE  9:01AMRun Time:

10/12/2020Run Date: 

0250-104-342Proj:

UPC: 113916

PC: Michaeld.Barnes

Project Purpose:

PM: AMANDA PONCY

Description: 10TH & GRADY AVENUE BIKE PED

10TH & GRADY AVENUE BIKE PED

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.04 EAST OF ROUTE 3423From:

0.06 WEST OF ROUTE 3423To:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 291,000Total Current Est 

09/26/2019Current Est Date

 15,000

 241,000

 35,000

0250

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Culpeper

Charlottesville
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/05/2023

08/05/2024

08/05/2024

07/03/2025

07/03/2025

11/16/2026

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  50,000.00  41,000.00  20,000.00  180,000.00  291,000.00 MAP21 HSIP
 291,000.00 0.00  0.00  0.00  50,000.00  41,000.00  20,000.00  180,000.00Total:

 291,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CHARLOTTESVILLE  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113916UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/03/2022  no date 12/30/2022  no date

12 Authorize Preliminary Engineering 01/03/2023  no date 01/05/2023  no date

17E Environmental Review Process (ERP) 01/06/2023  no date 04/25/2023  no date

22 Scope Project 01/06/2023  no date 07/13/2023  no date

25 Draft Environmental Document or CE 04/26/2023  no date 08/17/2023  no date

52 Authorize R/W & UT Funds 07/16/2024  no date 08/05/2024  no date

52X R/W&UT Authorization Date 08/06/2024  no date 08/06/2024  no date

65F Plan Design/Field Inspection 07/14/2023  no date 07/15/2024  no date

69 Acquire Right of Way 08/07/2024  no date 05/20/2025  no date

69X Right of Way/Utility Certification Date 05/22/2025  no date 06/05/2025  no date

70 Obtain Environmental Permits 08/18/2023  no date 04/25/2024  no date

72 Prepare for Advertisement 05/21/2025  no date 05/21/2025  no date

79 Construction Funding Review/Authorization of 
Funds

05/22/2025  no date 06/05/2025  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/06/2025  no date 07/03/2025  no date

84 Award Contract 09/23/2025  no date 09/23/2025  no date

91 Administer Contract 10/30/2025  no date 11/16/2026  no date

95 District Project Closeout 11/17/2026  no date 03/31/2027  no date

96 Central Office Project Closeout 04/01/2027  no date 06/24/2027  no date



CHARLOTTESVILLE  9:01AMRun Time:

10/12/2020Run Date: 

0250-104-344Proj:

UPC: 113918

PC: Michaeld.Barnes

Project Purpose:

PM: AMANDA PONCY

Description: PEDESTRIAN IMPROVEMENTS AT PRESTON AVE/HARRIS ST

PEDESTRIAN IMPROVEMENTS AT PRESTON AVE/HARRIS ST

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.06 MI EAST OF HARRIS STREETFrom:

0.04 MI WEST OF HARRIS STREETTo:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 245,725Total Current Est 

09/26/2019Current Est Date

 15,000

 190,725

 40,000

0250

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Culpeper

Charlottesville
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/05/2021

05/10/2023

05/10/2023

04/09/2024

04/09/2024

08/19/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  64,728.00  15,000.00  15,000.00  150,997.00  245,725.00 MAP21 HSIP
 245,725.00 0.00  0.00  0.00  64,728.00  15,000.00  15,000.00  150,997.00Total:

 245,725.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CHARLOTTESVILLE  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113918UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/01/2021  no date 12/30/2021  no date

12 Authorize Preliminary Engineering 01/03/2022  no date 01/05/2022  no date

17E Environmental Review Process (ERP) 01/06/2022  no date 04/25/2022  no date

22 Scope Project 01/06/2022  no date 07/13/2022  no date

25 Draft Environmental Document or CE 04/26/2022  no date 08/17/2022  no date

52 Authorize R/W & UT Funds 07/17/2023  no date 08/04/2023  no date

52X R/W&UT Authorization Date 08/07/2023  no date 08/07/2023  no date

65F Plan Design/Field Inspection 07/14/2022  no date 07/14/2023  no date

69 Acquire Right of Way 08/08/2023  no date 05/20/2024  no date

69X Right of Way/Utility Certification Date 05/22/2024  no date 06/05/2024  no date

70 Obtain Environmental Permits 08/18/2022  no date 04/26/2023  no date

72 Prepare for Advertisement 05/21/2024  no date 05/21/2024  no date

79 Construction Funding Review/Authorization of 
Funds

05/22/2024  no date 06/05/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/06/2024  no date 07/03/2024  no date

84 Award Contract 09/23/2024  no date 09/23/2024  no date

91 Administer Contract 10/30/2024  no date 11/14/2025  no date

95 District Project Closeout 11/17/2025  no date 03/31/2026  no date

96 Central Office Project Closeout 04/01/2026  no date 06/24/2026  no date



CHARLOTTESVILLE  9:01AMRun Time:

10/12/2020Run Date: 

U000-104-343Proj:

UPC: 113917

PC: Michaeld.Barnes

Project Purpose:

PM: Tim Motsch

Description: PEDESTRIAN IMPROVEMENTS AT MONTICELLO AVE/2ND

Construct curb extensions at intersection to increase visibility of pedestrians and reducing the crossing distance. 
Construction bus stop in way to encourage passengers entering and existing bus to cross behind bus to allow the bus 
to safely enter travel stream when break in traffic.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.028 mi west of 2nd St SEFrom:

0.022 mi east of 2nd St SETo:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 338,230Total Current Est 

09/30/2019Current Est Date

 20,000

 273,230

 45,000

3402

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Culpeper

Charlottesville
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/15/2019

02/12/2020

02/12/2020

01/08/2021

01/08/2021

05/23/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 303,230.00  0.00  0.00  35,000.00  0.00  0.00  0.00  338,230.00 MAP21 HSIP
 338,230.00 303,230.00  0.00  0.00  35,000.00  0.00  0.00  0.00Total:

 338,230.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$2,226

$299

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/03/2020

Total  2,525.74

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CHARLOTTESVILLE  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113917UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 11/01/2018 11/01/2018 12/07/2018 12/07/2018

12 Authorize Preliminary Engineering 01/08/2019 01/08/2019 02/15/2019 02/15/2019

17E Environmental Review Process (ERP) 03/04/2019 03/04/2019 03/18/2019 03/18/2019

22 Scope Project 01/10/2019 01/10/2019 01/11/2019 01/11/2019

25 Draft Environmental Document or CE 03/18/2019 03/18/2019 03/18/2019 03/18/2019

52 Authorize R/W & UT Funds 01/15/2020 09/26/2019 02/06/2020 02/12/2020

52X R/W&UT Authorization Date 02/07/2020 02/13/2020 02/07/2020 02/13/2020

65F Plan Design/Field Inspection 01/14/2019  no date 01/14/2020  no date

69 Acquire Right of Way 02/10/2020 02/13/2020 11/16/2020  no date

69X Right of Way/Utility Certification Date 11/18/2020  no date 12/03/2020  no date

70 Obtain Environmental Permits 03/18/2019 03/18/2019 03/18/2019 03/18/2019

72 Prepare for Advertisement 11/17/2020  no date 11/17/2020  no date

79 Construction Funding Review/Authorization of 
Funds

11/18/2020  no date 12/03/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/04/2020  no date 01/04/2021  no date

84 Award Contract 03/26/2021  no date 03/26/2021  no date

91 Administer Contract 05/03/2021  no date 05/17/2022  no date

95 District Project Closeout 05/18/2022  no date 09/23/2022  no date

96 Central Office Project Closeout 09/26/2022  no date 12/22/2022  no date



CHARLOTTESVILLE  9:01AMRun Time:

10/12/2020Run Date: 

U000-104-341Proj:

UPC: 113915

PC: Michaeld.Barnes

Project Purpose:

PM: Tim Motsch

Description: PEDESTRIAN IMPROVEMENTS MONTICELLO/RIDGE

Construct curb extensions to improve pedestrian visibility and reduce crossing widths with new pedestrian cross 
walks. Installation of bike boxes and bicycle lanes at all three approaches and installation of intersection crossing 
markers for bicyclist.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.002 mi East of Ridge StreetFrom:

0.046 mi East of Ridge StreetTo:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 209,500Total Current Est 

09/30/2019Current Est Date

 15,000

 159,500

 35,000

3405

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Culpeper

Charlottesville
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/15/2019

02/12/2020

02/12/2020

01/08/2021

01/08/2021

05/23/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 174,500.00  0.00  0.00  35,000.00  0.00  0.00  0.00  209,500.00 MAP21 HSIP
 209,500.00 174,500.00  0.00  0.00  35,000.00  0.00  0.00  0.00Total:

 209,500.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$5,817

$299

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  6,116.13

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CHARLOTTESVILLE  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113915UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 11/01/2018 11/01/2018 12/07/2018 12/07/2018

12 Authorize Preliminary Engineering 12/10/2018 12/10/2018 02/15/2019 02/15/2019

17E Environmental Review Process (ERP) 03/04/2019 03/04/2019 03/18/2019 03/18/2019

22 Scope Project 01/10/2019 01/10/2019 01/11/2019 01/11/2019

25 Draft Environmental Document or CE 03/18/2019 03/18/2019 03/18/2019 03/18/2019

52 Authorize R/W & UT Funds 01/15/2020 09/26/2019 02/06/2020 02/12/2020

52X R/W&UT Authorization Date 02/07/2020 02/13/2020 02/07/2020 02/13/2020

65F Plan Design/Field Inspection 01/14/2019  no date 01/14/2020  no date

69 Acquire Right of Way 02/10/2020 02/13/2020 11/16/2020  no date

69X Right of Way/Utility Certification Date 11/18/2020  no date 12/03/2020  no date

70 Obtain Environmental Permits 03/18/2019 03/18/2019 03/18/2019 03/18/2019

72 Prepare for Advertisement 11/17/2020  no date 11/17/2020  no date

79 Construction Funding Review/Authorization of 
Funds

11/18/2020  no date 12/03/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/04/2020  no date 01/04/2021  no date

84 Award Contract 03/26/2021  no date 03/26/2021  no date

91 Administer Contract 05/03/2021  no date 05/17/2022  no date

95 District Project Closeout 05/18/2022  no date 09/23/2022  no date

96 Central Office Project Closeout 09/26/2022  no date 12/22/2022  no date



CHARLOTTESVILLE  9:01AMRun Time:

10/12/2020Run Date: 

U000-104-345Proj:

UPC: 113919

PC: Michaeld.Barnes

Project Purpose:

PM: AMANDA PONCY

Description: PEDESTRIAN IMPROVEMENTS AT RIDGE/CHERRY

PEDESTRIAN IMPROVEMENTS AT RIDGE/CHERRY

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.07 MI SOUTH OF ROUTE 3400From:

0.03 MI NORTH OF ROUTE 3400To:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 265,230Total Current Est 

09/26/2019Current Est Date

 40,000

 185,230

 40,000

3405

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Culpeper

Charlottesville
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/05/2022

08/04/2023

08/04/2023

07/03/2024

07/03/2024

11/14/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  99,728.00  165,502.00  0.00  0.00  265,230.00 MAP21 HSIP
 265,230.00 0.00  0.00  0.00  99,728.00  165,502.00  0.00  0.00Total:

 265,230.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CHARLOTTESVILLE  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113919UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/01/2021  no date 12/30/2021  no date

12 Authorize Preliminary Engineering 01/03/2022  no date 01/05/2022  no date

17E Environmental Review Process (ERP) 01/06/2022  no date 04/25/2022  no date

22 Scope Project 01/06/2022  no date 07/13/2022  no date

25 Draft Environmental Document or CE 04/26/2022  no date 08/17/2022  no date

52 Authorize R/W & UT Funds 07/17/2023  no date 08/04/2023  no date

52X R/W&UT Authorization Date 08/07/2023  no date 08/07/2023  no date

65F Plan Design/Field Inspection 07/14/2022  no date 07/14/2023  no date

69 Acquire Right of Way 08/08/2023  no date 05/20/2024  no date

69X Right of Way/Utility Certification Date 05/22/2024  no date 06/05/2024  no date

70 Obtain Environmental Permits 08/18/2022  no date 04/26/2023  no date

72 Prepare for Advertisement 05/21/2024  no date 05/21/2024  no date

79 Construction Funding Review/Authorization of 
Funds

05/22/2024  no date 06/05/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/06/2024  no date 07/03/2024  no date

84 Award Contract 09/23/2024  no date 09/23/2024  no date

91 Administer Contract 10/30/2024  no date 11/14/2025  no date

95 District Project Closeout 11/17/2025  no date 03/31/2026  no date

96 Central Office Project Closeout 04/01/2026  no date 06/24/2026  no date



CHARLOTTESVILLE  9:01AMRun Time:

10/12/2020Run Date: 

6029-104-355Proj:

UPC: 115268

PC: Michaeld.Barnes

Project Purpose:

PM: MARTY SILMAN

Description: #SGR20LP - EMMET ST. SOUTH - PRIMARY EXTENSION PAVING

RESURFACING OF EMMET STREET

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

JEFFERSON PARK AVENUEFrom:

0.88 MI. N. JEFFERSON PARK AVE.To:

ResurfacingScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 290,995Total Current Est 

05/26/2020Current Est Date

 0

 290,995

 0

6029

Federal Eligibility: Federally Eligible with Exception

Project Status: AWARDED

Culpeper

Charlottesville
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/11/2020

07/29/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  190,184.00  0.00  0.00  0.00  0.00  0.00  190,184.00 CTB Formula
 27,222.00  73,589.00  0.00  0.00  0.00  0.00  0.00  100,811.00 HB1887 - SGR

 290,995.00 27,222.00  263,773.00  0.00  0.00  0.00  0.00  0.00Total:

 290,995.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 06/08/2020

Construction Completed:

Construction Started:



CHARLOTTESVILLE  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115268UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 09/20/2019 09/20/2019 10/10/2019 10/10/2019

22 Scope Project 09/22/2019 09/22/2019 09/25/2019 09/25/2019

69X Right of Way/Utility Certification Date 11/26/2019 11/26/2019 01/10/2020 01/10/2020

70 Obtain Environmental Permits 09/26/2019 12/06/2019 12/24/2019 12/09/2019

72X Plan Submission Date 09/30/2019 09/30/2019 11/25/2019 11/25/2019

79 Construction Funding Review/Authorization of 
Funds

12/11/2019 11/26/2019 12/24/2019 12/11/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/13/2020 01/13/2020 03/11/2020 03/11/2020

84 Award Contract 05/29/2020 05/29/2020 06/11/2020 06/08/2020

91 Administer Contract 07/20/2020  no date 08/03/2021  no date

95 District Project Closeout 08/04/2021  no date 12/14/2021  no date

96 Central Office Project Closeout 12/15/2021  no date 03/15/2022  no date



CHARLOTTESVILLE  9:01AMRun Time:

10/12/2020Run Date: 

U000-104-340Proj:

UPC: 110890

PC: Michaeld.Barnes

Project Purpose:

PM: Kyle Kling

Description: #SGR18LB - BR MAINTENANCE - MELBOURNE RD OVER NS 
RAILROAD

BRIDGE MAINTENANCE - MELBOURNE RD OVER NS RAILROAD

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

MELBOURNE RD OVER NS RAILOADFrom:

MELBOURNE RD OVER NS RAILOADTo:

Bridge Rehab w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,471,404Total Current Est 

08/12/2020Current Est Date

 0

 2,333,841

 137,563

9999

Federal Eligibility: Federally Eligible with Exception

Project Status: ACTIVITY DATES SET

Culpeper

Charlottesville
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/24/2019

07/24/2020

07/24/2020

09/23/2020

09/23/2020

11/22/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 395,955.00  175,591.00  1,707,308.00  0.00  0.00  0.00  0.00  2,278,854.00 HB1887 - SGR
 161,772.00  0.00  0.00  0.00  0.00  0.00  0.00  161,772.00Formula - Primary

 2,440,626.00 557,727.00  175,591.00  1,707,308.00  0.00  0.00  0.00  0.00Total:

 2,440,626.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$99,394

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 06/22/2020

Total  99,394.41

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CHARLOTTESVILLE  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110890UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 01/02/2019 01/02/2019 01/10/2019 01/10/2019

12 Authorize Preliminary Engineering 01/10/2019 01/10/2019 01/24/2019 01/24/2019

17E Environmental Review Process (ERP) 09/26/2018 09/26/2018 10/29/2018 10/29/2018

22 Scope Project 01/25/2019 01/25/2019 06/11/2019 06/11/2019

33 Final Environmental Document 09/25/2018 09/25/2018 09/25/2018 09/25/2018

52 Authorize R/W & UT Funds 10/08/2020 07/06/2020 10/29/2020 07/24/2020

52X R/W&UT Authorization Date 10/30/2020 07/27/2020 10/30/2020 07/27/2020

65F Plan Design/Field Inspection 06/12/2019 06/12/2019 10/07/2020 07/02/2020

69 Acquire Right of Way 11/02/2020 07/28/2020 08/13/2021 08/10/2020

69X Right of Way/Utility Certification Date 08/17/2021 08/11/2020 08/30/2021 08/11/2020

72 Prepare for Advertisement 08/16/2021 08/11/2020 08/16/2021 08/11/2020

79 Construction Funding Review/Authorization of 
Funds

08/17/2021 08/12/2020 08/30/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/31/2021  no date 09/28/2021  no date

84 Award Contract 09/29/2021  no date 01/06/2022  no date

91 Administer Contract 01/07/2022  no date 01/25/2023  no date

95 District Project Closeout 01/26/2023  no date 06/02/2023  no date

96 Central Office Project Closeout 06/05/2023  no date 08/28/2023  no date



CHARLOTTESVILLE  9:01AMRun Time:

10/12/2020Run Date: 

U000-104-R48Proj:

UPC: 113175

PC: Michaeld.Barnes

Project Purpose:

PM: Tim Motsch/ Jeanette Janiczek

Description: MULTI-MODAL IMPROVEMENTS (CITYWIDE)

Construction of new multi-modal Improvements - sidewalks, trails, ADA improvements - located throughout the City. 
Priorities have been identified through the 2015 Pedestrian and Bicyclist Plan, Streets that Work & Strategic 
Investment Area Plans.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

CITYWIDEFrom:

CITYWIDETo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,800,000Total Current Est 

09/18/2019Current Est Date

 200,000

 1,200,000

 400,000

9999

Federal Eligibility: Not Federally Eligible

Project Status: ACTIVITY DATES SET

Culpeper

Charlottesville
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/16/2019

01/13/2021

01/13/2021

12/10/2021

12/10/2021

04/26/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 973,564.00  826,436.00  0.00  0.00  0.00  0.00  0.00  1,800,000.00 Revenue Sharing Funds
 1,800,000.00 973,564.00  826,436.00  0.00  0.00  0.00  0.00  0.00Total:

 1,800,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$25,090

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  25,089.58

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CHARLOTTESVILLE  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113175UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 03/01/2019 03/01/2019 04/11/2019 04/11/2019

12 Authorize Preliminary Engineering 04/12/2019 04/12/2019 04/16/2019 04/16/2019

17E Environmental Review Process (ERP) 04/17/2019 02/28/2020 08/01/2019 08/27/2020

22 Scope Project 04/17/2019 04/17/2019 12/19/2019 12/19/2019

25 Draft Environmental Document or CE 10/21/2019 10/21/2019 10/21/2019 10/21/2019

52 Authorize R/W & UT Funds 12/22/2020  no date 01/13/2021  no date

52X R/W&UT Authorization Date 01/14/2021  no date 01/14/2021  no date

65F Plan Design/Field Inspection 12/20/2019 12/20/2019 12/21/2020  no date

69 Acquire Right of Way 01/19/2021  no date 10/25/2021  no date

69X Right of Way/Utility Certification Date 10/27/2021  no date 11/09/2021  no date

70 Obtain Environmental Permits 10/22/2019 02/28/2020 06/26/2020 02/28/2020

72 Prepare for Advertisement 10/26/2021  no date 10/26/2021  no date

79 Construction Funding Review/Authorization of 
Funds

10/27/2021  no date 11/09/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/10/2021  no date 12/10/2021  no date

84 Award Contract 03/07/2022  no date 03/07/2022  no date

91 Administer Contract 04/12/2022  no date 04/26/2023  no date

95 District Project Closeout 04/27/2023  no date 09/01/2023  no date

96 Central Office Project Closeout 09/05/2023  no date 12/01/2023  no date



CHARLOTTESVILLE  9:01AMRun Time:

10/12/2020Run Date: 

U000-104-R50Proj:

UPC: 113176

PC: Michaeld.Barnes

Project Purpose:

PM: Jeanette Janiczek

Description: WEST MAIN ST. PHASE I - RIDGE ST. TO 6TH ST. NW

Reconfiguration of West Main Street between Ridge Street and 6th Street NW to widen sidewalk, improve bicycle 
facilities and increase safety for all users through this corridor. Also included - landscaping/street furniture/historic 
interpretation.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

RIDGE STREETFrom:

6TH STREET NWTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 12,587,500Total Current Est 

10/22/2019Current Est Date

 500,000

 11,500,000

 587,500

9999

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: ACTIVITY DATES SET

Culpeper

Charlottesville
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/16/2019

03/12/2021

03/12/2021

04/09/2024

04/09/2024

10/13/2026

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 6,035,718.00  0.00  0.00  0.00  0.00  0.00  0.00  6,035,718.00 Local Project Contributions
 6,551,782.00  0.00  0.00  0.00  0.00  0.00  0.00  6,551,782.00 Revenue Sharing Funds

 12,587,500.00 12,587,500.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 12,587,500.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$14,759

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/03/2020

Total  14,758.58

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CHARLOTTESVILLE  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113176UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 03/01/2019 03/01/2019 04/11/2019 04/11/2019

12 Authorize Preliminary Engineering 04/12/2019 04/12/2019 04/16/2019 04/16/2019

17E Environmental Review Process (ERP) 12/20/2018 12/20/2018 12/27/2018 12/27/2018

22 Scope Project 04/17/2019 04/17/2019 05/29/2020 05/29/2020

25 Draft Environmental Document or CE 12/27/2018 12/27/2018 12/27/2018 12/27/2018

52 Authorize R/W & UT Funds 02/19/2021  no date 03/12/2021  no date

52X R/W&UT Authorization Date 03/15/2021  no date 03/29/2021  no date

65F Plan Design/Field Inspection 06/01/2020 06/01/2020 02/18/2021  no date

69 Acquire Right of Way 03/30/2021  no date 09/30/2022  no date

69X Right of Way/Utility Certification Date 10/04/2022  no date 10/10/2022  no date

70 Obtain Environmental Permits 12/20/2018 12/20/2018 12/20/2018 12/20/2018

72X Plan Submission Date 10/03/2022  no date 10/03/2022  no date

79 Construction Funding Review/Authorization of 
Funds

10/04/2022  no date 10/10/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/11/2022  no date 04/09/2024  no date

84 Award Contract 06/27/2024  no date 08/13/2024  no date

91 Administer Contract 09/19/2024  no date 10/13/2026  no date

95 District Project Closeout 10/14/2026  no date 03/01/2027  no date

96 Central Office Project Closeout 03/02/2027  no date 05/24/2027  no date



CHARLOTTESVILLE  9:01AMRun Time:

10/12/2020Run Date: 

EN18-104-352Proj:

UPC: 113592

PC: Michaeld.Barnes

Project Purpose:

PM: CHRIS GENSIC

Description: MEADOW CREEK VALLEY TRAIL

Design and Construction of bicycle and pedestrian bridge over Meadow Creek to complete the multi use trail system 
in the northwest portion of Charlottesville

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

GREENBRIER DRIVEFrom:

BRANDYWINE DRIVETo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 375,000Total Current Est 

09/18/2019Current Est Date

 0

 265,000

 110,000

9999

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Culpeper

Charlottesville
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/26/2018

07/21/2022

07/21/2022

10/18/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 105,100.00  194,900.00  0.00  0.00  0.00  0.00  0.00  300,000.00 MAP21 TAP
 26,275.00  48,725.00  0.00  0.00  0.00  0.00  0.00  75,000.00.Transportation Enhancement 

Funds
 375,000.00 131,375.00  243,625.00  0.00  0.00  0.00  0.00  0.00Total:

 375,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$611

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  611.17

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CHARLOTTESVILLE  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113592UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 11/01/2018 11/01/2018 02/01/2019 11/05/2018

12 Authorize Preliminary Engineering 02/04/2019 11/06/2018 02/06/2019 11/26/2018

17E Environmental Review Process (ERP) 02/07/2019  no date 05/23/2019  no date

22 Scope Project 02/07/2019  no date 08/12/2019  no date

25 Draft Environmental Document or CE 05/24/2019  no date 09/17/2019  no date

65F Plan Design/Field Inspection 08/13/2019  no date 08/12/2020  no date

69X Right of Way/Utility Certification Date 08/14/2020  no date 08/27/2020  no date

70 Obtain Environmental Permits 09/18/2019  no date 05/26/2020  no date

72X Plan Submission Date 08/13/2020  no date 08/13/2020  no date

79 Construction Funding Review/Authorization of 
Funds

08/14/2020  no date 08/27/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/28/2020  no date 09/25/2020  no date

84 Award Contract 12/18/2020  no date 12/18/2020  no date

91 Administer Contract 01/29/2021  no date 02/14/2022  no date

95 District Project Closeout 02/15/2022  no date 06/22/2022  no date

96 Central Office Project Closeout 06/23/2022  no date 09/16/2022  no date



CHARLOTTESVILLE  9:01AMRun Time:

10/12/2020Run Date: 

U000-104-357Proj:

UPC: 115476

PC: Michaeld.Barnes

Project Purpose:

PM: BRENNAN DUNCAN

Description: #SMART20 - 5TH STREET SW CORRIDOR IMPROVEMENTS

To reduce congestion, improve safety, and accommodate bicyclists, pedestrians, and transit at the intersection of 
Ridge Street, Cherry Avenue, Elliot Aveune.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

RIDGE STREETFrom:

E. AT UNDIVIDED 5TH STREETTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 6,103,034Total Current Est 

09/26/2019Current Est Date

 3,773,034

 1,700,000

 630,000

9999

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Culpeper

Charlottesville
BaselineEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/01/2024

08/18/2026

08/18/2026

12/13/2027

12/13/2027

12/13/2029

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  3,134,733.00 2,958,301.00  6,093,034.00 HB1887 - DGP (1)
 10,000.00  0.00  0.00  0.00  0.00  0.00  0.00  10,000.00Accounts Receivable

 6,103,034.00 10,000.00  0.00  0.00  0.00  0.00  3,134,733.00 2,958,301.00Total:

 6,103,034.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CHARLOTTESVILLE  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115476UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 11/01/2023  no date 01/18/2024  no date

12 Authorize Preliminary Engineering 01/19/2024  no date 02/01/2024  no date

17E Environmental Review Process (ERP) 02/02/2024  no date 05/10/2024  no date

22 Scope Project 02/02/2024  no date 06/25/2025  no date

25 Draft Environmental Document or CE 05/13/2024  no date 09/04/2024  no date

52 Authorize R/W & UT Funds 07/29/2026  no date 08/18/2026  no date

52X R/W&UT Authorization Date 08/19/2026  no date 08/19/2026  no date

65F Plan Design/Field Inspection 06/26/2025  no date 07/28/2026  no date

69 Acquire Right of Way 08/20/2026  no date 08/27/2027  no date

69X Right of Way/Utility Certification Date 08/31/2027  no date 09/14/2027  no date

70 Obtain Environmental Permits 09/05/2024  no date 05/13/2025  no date

72 Prepare for Advertisement 08/30/2027  no date 08/30/2027  no date

79 Construction Funding Review/Authorization of 
Funds

08/31/2027  no date 09/14/2027  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/15/2027  no date 12/13/2027  no date

84 Award Contract 03/07/2028  no date 05/30/2028  no date

91 Administer Contract 07/06/2028  no date 12/14/2029  no date

95 District Project Closeout 12/17/2029  no date 04/26/2030  no date

96 Central Office Project Closeout 04/29/2030  no date 07/23/2030  no date



CHARLOTTESVILLE  9:01AMRun Time:

10/12/2020Run Date: 

EN15-104-101Proj:

UPC: 107547

PC: Michaeld.Barnes

Project Purpose:

PM: Chris Gensic

Description: Rte. 250 Bypass Commuter Trail

Construction of 10' wide shared use path west from McIntire Park starting at Meadowbrook Heights Road and ending 
at Hydraulic Road

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Meadowbrook Heights RoadFrom:

Hydraulic RoadTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 946,552Total Current Est 

08/06/2020Current Est Date

 0

 927,654

 18,898

EN15

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Culpeper

Charlottesville
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/14/2016

06/05/2018

06/05/2018

02/11/2019

02/11/2019

08/10/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 757,169.00  0.00  0.00  0.00  0.00  0.00  0.00  757,169.00 MAP21 TAP
 189,293.00  0.00  0.00  0.00  0.00  0.00  0.00  189,293.00.Transportation Enhancement 

Funds
 946,462.00 946,462.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 946,462.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$16,285

$0

$508,442

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 06/22/2020

Total  524,727.29

CONSTRUCTION PROJECT EVENTS
12/15/2019 873,956.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 06/12/2019

Construction Completed:

Construction Started: 06/13/2019



CHARLOTTESVILLE  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107547UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/01/2015 10/01/2015 12/30/2015 12/30/2015

12 Authorize Preliminary Engineering 12/31/2015 12/31/2015 01/14/2016 01/14/2016

17E Environmental Review Process (ERP) 03/11/2016 03/11/2016 04/06/2016 04/07/2016

22 Scope Project 01/19/2016 01/19/2016 05/22/2018 05/22/2018

33 Final Environmental Document 03/10/2016 10/27/2016 03/10/2016 10/27/2016

33X Final Environmental Document Date 05/22/2018 10/27/2016 05/22/2018 10/27/2016

36P Plan Design Public Hearing 05/22/2018 05/22/2018 05/22/2018 05/22/2018

52 Authorize R/W & UT Funds 05/23/2018 05/23/2018 09/28/2018 06/05/2018

52X R/W&UT Authorization Date 09/28/2018 06/05/2018 09/28/2018 06/05/2018

60X Final Right of Way and Utilities Notice to Proceed 
Date

09/28/2018 06/05/2018 09/28/2018 06/05/2018

65F Plan Design/Field Inspection 05/22/2018 05/22/2018 05/22/2018 05/22/2018

72X Plan Submission Date 09/28/2018 06/06/2018 09/28/2018  no date

79 Construction Funding Review/Authorization of 
Funds

09/28/2018 09/28/2018 09/28/2018 01/24/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/01/2018 01/25/2019 11/13/2018 02/11/2019

84 Award Contract 11/14/2018 02/12/2019 11/14/2018 06/12/2019

91 Administer Contract 11/15/2018 06/13/2019 08/06/2019  no date

95 District Project Closeout 08/07/2019  no date 12/17/2019  no date

96 Central Office Project Closeout 12/18/2019  no date 03/17/2020  no date



CHARLOTTESVILLE  9:01AMRun Time:

10/12/2020Run Date: 

EN17-104-105Proj:

UPC: 111393

PC: Michaeld.Barnes

Project Purpose:

PM: Chris Gensic

Description: Rugby Avenue Shared Use Path

Construction of a paved shared-use path along Rugby Avenue from McIntire Park to the 250 Bypass Commuter Trail

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

West McIntire ParkFrom:

Sherwood RoadTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 517,501Total Current Est 

07/03/2020Current Est Date

 1

 508,000

 9,500

EN17

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Culpeper

Charlottesville
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/04/2018

12/02/2020

12/02/2020

02/02/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 317,160.00  0.00  0.00  0.00  0.00  0.00  0.00  317,160.00 MAP21 TAP
 23,050.00  0.00  0.00  0.00  0.00  0.00  0.00  23,050.00 Project Contributions
 79,290.00  0.00  0.00  0.00  0.00  0.00  0.00  79,290.00.Transportation Enhancement 

Funds
 419,500.00 419,500.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 419,500.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$8,956

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  8,956.23

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CHARLOTTESVILLE  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111393UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/02/2017 10/02/2017 12/29/2017 12/29/2017

12 Authorize Preliminary Engineering 01/04/2018 01/04/2018 01/04/2018 01/04/2018

17E Environmental Review Process (ERP) 02/09/2018 02/09/2018 03/23/2018 03/23/2018

22 Scope Project 01/10/2018 01/10/2018 06/26/2018 06/26/2018

33 Final Environmental Document 03/23/2018 03/23/2018 03/23/2018 03/23/2018

65F Plan Design/Field Inspection 06/27/2018 06/27/2018 04/22/2019  no date

69X Right of Way/Utility Certification Date 04/24/2019  no date 05/07/2019  no date

72X Plan Submission Date 04/23/2019  no date 04/23/2019  no date

79 Construction Funding Review/Authorization of 
Funds

04/24/2019  no date 05/07/2019  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/08/2019  no date 06/05/2019  no date

84 Award Contract 06/06/2019  no date 07/17/2019  no date

91 Administer Contract 07/18/2019  no date 07/31/2020  no date

95 District Project Closeout 08/03/2020  no date 12/11/2020  no date

96 Central Office Project Closeout 12/14/2020  no date 03/12/2021  no date



CULPEPER  9:01AMRun Time:

10/12/2020Run Date: 

U000-204-176Proj:

UPC: 109573

PC: John.Price

Project Purpose:

PM: Jim Hoy

Description: ROUTE 522 ROAD DIET AND BIKE PEDESTRIAN IMPROVEMENTS

ROUTE 522 ROAD DIET AND BIKE PEDESTRIAN IMPROVEMENTS HSIP

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

INT. SPERRYVILLE PIKE AND N. WEST ST.From:

0.77 MI. W. INT. SPERRYVILLE PIKE AND N. WEST. ST.To:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,570,815Total Current Est 

08/22/2020Current Est Date

 72,391

 2,253,942

 244,482

0000

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Culpeper

Culpeper
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/19/2016

01/29/2020

01/29/2020

10/30/2020

10/30/2020

02/03/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,095,000.00  0.00  0.00  0.00  0.00  0.00  0.00  1,095,000.00 MAP21 HSIP
 370,840.00  0.00  0.00  0.00  0.00  0.00  0.00  370,840.00 Open Container Funds
 132,053.00  0.00  0.00  0.00  0.00  0.00  0.00  132,053.00.Highway Safety 

Improvements
 2,107.00  0.00  0.00  0.00  0.00  0.00  0.00  2,107.00Safety Funds

 1,600,000.00 1,600,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,600,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$231,614

$31,367

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  262,980.92

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CULPEPER  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109573UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/11/2016 07/11/2016 09/16/2016 09/16/2016

12 Authorize Preliminary Engineering 09/19/2016 09/19/2016 09/19/2016 09/19/2016

17E Environmental Review Process (ERP) 11/06/2017 11/06/2017 11/06/2018 11/06/2018

22 Scope Project 09/27/2016 09/27/2016 04/15/2019 04/15/2019

25 Draft Environmental Document or CE 03/15/2018 03/15/2018 01/22/2019 01/22/2019

33 Final Environmental Document 02/01/2017 02/01/2017 02/01/2017 02/01/2017

52 Authorize R/W & UT Funds 07/11/2019 07/18/2019 07/31/2019 01/29/2020

52X R/W&UT Authorization Date 08/01/2019 01/29/2020 08/01/2019 01/29/2020

65F Plan Design/Field Inspection 04/16/2019 04/16/2019 07/10/2019 07/10/2019

69 Acquire Right of Way 08/02/2019 01/30/2020 11/26/2019 06/11/2020

69X Right of Way/Utility Certification Date 12/02/2019 06/11/2020 12/13/2019 06/11/2020

72 Prepare for Advertisement 11/27/2019 06/11/2020 11/27/2019 06/11/2020

79 Construction Funding Review/Authorization of 
Funds

12/02/2019 07/15/2020 12/13/2019 07/17/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/16/2019 06/12/2020 01/30/2020  no date

84 Award Contract 01/31/2020  no date 04/10/2020  no date

91 Administer Contract 04/13/2020  no date 04/27/2021  no date

95 District Project Closeout 04/28/2021  no date 09/01/2021  no date

96 Central Office Project Closeout 09/02/2021  no date 12/01/2021  no date



CULPEPER  9:01AMRun Time:

10/12/2020Run Date: 

0003-204-180Proj:

UPC: 115474

PC: John.Rose1

Project Purpose:

PM:

Description: #SMART20 - ROUNDABOUT - RTE. 3 AND MCDEVITT DR. INT.

Improve intersection safety and support new and existing economic development.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.23 MI. N. TOWN CORPORATE LIMITSFrom:

0.08 MI. N. TOWN CORPORATE LIMITSTo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 6,200,000Total Current Est 

09/26/2019Current Est Date

 1,700,000

 3,500,000

 1,000,000

0003

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Culpeper

Culpeper
BaselineEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/27/2019

08/30/2022

08/30/2022

11/14/2023

11/14/2023

10/16/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  985,320.00  5,214,680.00  6,200,000.00 HB1887 - DGP (1)
 6,200,000.00 0.00  0.00  0.00  0.00  0.00  985,320.00  5,214,680.00Total:

 6,200,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$164,205

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  164,204.84

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CULPEPER  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115474UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/01/2019 09/16/2019 10/14/2019 09/27/2019

17E Environmental Review Process (ERP) 10/31/2019  no date 11/06/2019  no date

21H Hydraulics Plan Design PFI 07/30/2020  no date 09/10/2020  no date

21T Traffic Operations Analysis 10/31/2019  no date 12/31/2019  no date

22 Scope Project 10/15/2019  no date 09/11/2020  no date

22C Scoping Constructability Review 10/31/2019  no date 11/14/2019  no date

22S Photogrammetry/Aerial Photo/Image Processing 10/31/2019  no date 02/07/2020  no date

22X Scoping Team Meeting Date 10/30/2019  no date 10/30/2019  no date

23 Furnish Environmental Traffic Data 10/31/2019  no date 12/31/2019  no date

24 Determine Permits Needed 11/07/2019  no date 01/08/2020  no date

25 Draft Environmental Document or CE 09/14/2020  no date 03/25/2021  no date

28 Consultant Procurement 12/03/2019  no date 12/31/2019  no date

29X Public Information Meeting 08/13/2020  no date 08/13/2020  no date

30 Preliminary Utility Inspection 09/14/2020  no date 11/17/2020  no date

31S Conduct Location Survey 10/31/2019  no date 05/11/2020  no date

34F Furnish Final Soils Survey 08/04/2021  no date 12/07/2021  no date

34P Preliminary Soil Survey 07/16/2020  no date 09/10/2020  no date

35 Traffic Control Device Recommendations 09/14/2020  no date 10/28/2020  no date

36C Preliminary Field Inspection Constructability 
Review

08/13/2020  no date 08/26/2020  no date

36F Plan Design/Preliminary Field Inspection 05/12/2020  no date 09/10/2020  no date

36H Hydraulic Plan Design Public Hearing 09/14/2020  no date 11/09/2020  no date

36P Plan Design Public Hearing 09/14/2020  no date 01/20/2021  no date

36X Preliminary Field InspectionTeam Meeting Date 09/11/2020  no date   

38 Retaining Wall Data Request 09/14/2020  no date 09/18/2020  no date

39 Sound Wall Foundation Data Request 09/14/2020  no date 09/18/2020  no date

40 Minor Structures Data Request 09/14/2020  no date 09/18/2020  no date

43 Furnish Utility Field Inspection Plans 02/01/2022  no date 03/17/2022  no date

43H Hydraulic Plan Design/Field Inspection (FI) 09/23/2021  no date 01/31/2022  no date

43X Utility Field Inspection (UFI) Date 02/23/2022  no date 02/23/2022  no date

44 Furnish RWU Data for Public Hearing Process 12/18/2020  no date 01/20/2021  no date

45 Minor Structures Report 09/21/2020  no date 11/17/2020  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

04/24/2023  no date 05/05/2023  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

08/04/2021  no date 12/07/2021  no date

47 Approve Willingness 01/21/2021  no date 03/04/2021  no date

47X Willingness Posted Date 02/03/2021  no date 02/03/2021  no date

48 Conduct Location/Design Public Hearing 01/21/2021  no date 07/19/2021  no date

48X Public Hearing Meeting Date 06/28/2021  no date   

49 Adopt Location/Design 07/20/2021  no date 08/02/2021  no date

49C Design Approval Constructability Review 01/21/2021  no date 02/03/2021  no date

49X Location and Design Approval Date 08/03/2021  no date 08/03/2021  no date

50 Survey Data Verification 01/21/2021  no date 02/17/2021  no date

51 Furnish Approved R/W & UT Plans 05/03/2022  no date 07/06/2022  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

11/15/2022  no date 01/17/2023  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

12/01/2021  no date 03/08/2022  no date

51X R/W&UT Plan Date 07/07/2022  no date 07/13/2022  no date

52 Authorize R/W & UT Funds 07/14/2022  no date 07/27/2022  no date

52T Authorize R/W Funds 03/09/2022  no date 04/21/2022  no date



CULPEPER  9:01AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 07/28/2022  no date 07/28/2022  no date

54 Retaining Wall Data Report 08/04/2021  no date 09/17/2021  no date

55 Sound Wall Data Report 08/04/2021  no date 09/17/2021  no date

57S Right of Way Stakeout���Survey 07/29/2022  no date 10/24/2022  no date

58 Survey Right of Way Plan Sheets 03/18/2022  no date 05/02/2022  no date

59 Noise Abatement Design 09/17/2021  no date 09/17/2021  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

07/28/2022  no date 08/10/2022  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

04/22/2022  no date 05/05/2022  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

08/11/2022  no date 08/11/2022  no date

61 Final Traffic Control Device Plans 10/07/2022  no date 01/17/2023  no date

62 Develop Retaining Structure Plans 09/20/2021  no date 12/23/2021  no date

65C Field Inspection Constructability Review 12/27/2021  no date 01/19/2022  no date

65F Plan Design/Field Inspection 08/04/2021  no date 01/31/2022  no date

65P Plan Design/Pre-Advertisement Conference 07/07/2022  no date 01/17/2023  no date

65X Field Inspection Team Meeting Date 01/31/2022  no date   

66 Environmental Reevaluation 04/24/2023  no date 05/05/2023  no date

67 Clear Utility Agreements 08/11/2022  no date 02/22/2023  no date

67U Utility Relocations by Owners 04/21/2023  no date 10/25/2023  no date

69 Acquire Right of Way 08/12/2022  no date 04/20/2023  no date

69X Right of Way/Utility Certification Date 06/08/2023  no date 06/08/2023  no date

70 Obtain Environmental Permits 02/01/2022  no date 08/04/2022  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

04/24/2023  no date 06/19/2023  no date

70S Utility Stakeout ���Survey 12/22/2022  no date 06/29/2023  no date

71 Approved Construction Plans 04/24/2023  no date 05/31/2023  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

01/18/2023  no date 01/31/2023  no date

71X Pre-Advertisement Conference Date 04/21/2023  no date 04/21/2023  no date

72 Prepare for Advertisement 05/16/2023  no date 06/15/2023  no date

72B Biddability Review 05/23/2023  no date 05/30/2023  no date

72X Plan Submission Date 05/31/2023  no date 05/31/2023  no date

73 Process Relocations 08/12/2022  no date 02/23/2023  no date

77S Construction ��� Survey 04/16/2024  no date 10/17/2024  no date

79 Construction Funding Review/Authorization of 
Funds

04/24/2023  no date 05/19/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/14/2023  no date 11/14/2023  no date

82 Conduct Bid Opening 01/02/2024  no date 01/02/2024  no date

84 Award Contract 03/11/2024  no date 03/11/2024  no date

88 Survey Monumentation 10/17/2024  no date 12/17/2024  no date

91 Administer Contract 04/16/2024  no date 10/16/2024  no date

92X Contractor Final Voucher Date 12/04/2024  no date 12/04/2024  no date

94X Claims Period Ends Dates 03/06/2025  no date 03/06/2025  no date

95 District Project Closeout 03/07/2025  no date 05/30/2025  no date

96 Central Office Project Closeout 06/02/2025  no date 10/02/2025  no date



CULPEPER  9:01AMRun Time:

10/12/2020Run Date: 

EN17-204-102Proj:

UPC: 111395

PC: John.Price

Project Purpose:

PM: Salem Bush

Description: Sunset Lane to Madison Road Sidewalk Connection

Replace sidewalk in front of the Culpeper Health and Rehab Center along Sunset Road, construct a crosswalk across 
the Sunset Road intersection, and construct sidewalk from the intersection to the existing sidewalk along Madison 
Road.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Madison Road existing sidewalkFrom:

Sunset Lane existing sidewakTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 331,999Total Current Est 

07/01/2020Current Est Date

 6,750

 265,667

 59,582

EN17

Federal Eligibility: Federally Eligible

Project Status: ADVERTISED

Culpeper

Culpeper
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/14/2017

11/22/2019

11/22/2019

07/09/2020

07/09/2020

03/21/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 97,493.00  0.00  0.00  0.00  0.00  0.00  0.00  97,493.00 MAP21 TAP
 24,364.00  0.00  0.00  0.00  0.00  0.00  0.00  24,364.00.Transportation Enhancement 

Funds
 9.00  0.00  0.00  0.00  0.00  0.00  0.00  9.00Accounts Receivable

 121,866.00 121,866.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 121,866.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$47,207

$5,400

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  52,606.54

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CULPEPER  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111395UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/24/2017 10/24/2017 10/24/2017 10/24/2017

12 Authorize Preliminary Engineering 11/14/2017 11/14/2017 11/14/2017 11/14/2017

17E Environmental Review Process (ERP) 02/20/2019 02/20/2019 02/21/2019 02/21/2019

22 Scope Project 10/01/2018 10/01/2018 05/02/2019 05/02/2019

25 Draft Environmental Document or CE 02/21/2019 06/03/2019 02/21/2019 06/27/2019

52 Authorize R/W & UT Funds 02/28/2020 11/08/2019 03/19/2020 11/22/2019

52X R/W&UT Authorization Date 03/20/2020 11/22/2019 03/20/2020 11/22/2019

65F Plan Design/Field Inspection 05/03/2019 05/03/2019 02/27/2020 11/01/2019

69 Acquire Right of Way 03/23/2020 11/25/2019 12/30/2020 06/04/2020

69X Right of Way/Utility Certification Date 01/04/2021 06/04/2020 01/19/2021 06/04/2020

72X Plan Submission Date 12/31/2020 06/05/2020 12/31/2020 06/05/2020

79 Construction Funding Review/Authorization of 
Funds

01/04/2021 02/28/2020 01/19/2021 03/04/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/20/2021 06/05/2020 02/16/2021 07/09/2020

84 Award Contract 02/17/2021  no date 03/30/2021  no date

91 Administer Contract 03/31/2021  no date 04/14/2022  no date

95 District Project Closeout 04/15/2022  no date 08/22/2022  no date

96 Central Office Project Closeout 08/23/2022  no date 11/17/2022  no date



CULPEPER  9:01AMRun Time:

10/12/2020Run Date: 

EN17-204-101Proj:

UPC: 111394

PC: John.Price

Project Purpose:

PM: Salem Bush

Description: N. Main Street Roundabout Sidewalk Extension

Installation of sidewalk along N. Main Street at the roundabout and heading north towards James Madison Highway to 
include curb and gutter, crosswalks and pedestrian refuge islands.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

N. Main Street existing sidewalkFrom:

James Madison Hwy existing sidewalkTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 405,720Total Current Est 

07/01/2020Current Est Date

 0

 309,823

 95,897

0015

Federal Eligibility: Federally Eligible

Project Status: ADVERTISED

Culpeper

Culpeper
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/14/2017

07/09/2020

07/09/2020

03/21/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 343,229.00  0.00  0.00  0.00  0.00  0.00  0.00  343,229.00 MAP21 TAP
 253,617.00  0.00  0.00  0.00  0.00  0.00  0.00  253,617.00.Transportation Enhancement 

Funds
 37.00  0.00  0.00  0.00  0.00  0.00  0.00  37.00Accounts Receivable

 596,883.00 596,883.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 596,883.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$71,709

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  71,709.39

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CULPEPER  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111394UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/24/2017 10/24/2017 10/24/2017 10/24/2017

12 Authorize Preliminary Engineering 11/14/2017 11/14/2017 11/14/2017 11/14/2017

17E Environmental Review Process (ERP) 02/20/2019 02/20/2019 02/21/2019 02/21/2019

22 Scope Project 10/01/2018 10/01/2018 05/02/2019 05/02/2019

25 Draft Environmental Document or CE 02/21/2019 06/03/2019 02/21/2019 06/27/2019

65F Plan Design/Field Inspection 05/03/2019 05/03/2019 02/27/2020 12/13/2019

69X Right of Way/Utility Certification Date 03/02/2020 05/18/2020 03/13/2020 05/18/2020

72X Plan Submission Date 02/28/2020 12/16/2019 02/28/2020 12/16/2019

79 Construction Funding Review/Authorization of 
Funds

03/02/2020 02/28/2020 03/13/2020 03/04/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/16/2020 05/19/2020 04/10/2020 07/09/2020

84 Award Contract 04/13/2020  no date 05/21/2020  no date

91 Administer Contract 05/22/2020  no date 06/08/2021  no date

95 District Project Closeout 06/09/2021  no date 10/14/2021  no date

96 Central Office Project Closeout 10/15/2021  no date 01/18/2022  no date



CULPEPER COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

0015-023-719Proj:

UPC: 095112

PC: Howard.Tomlinson

Project Purpose:

PM:

Description: Bridge Rehabilitation Rte 15 over Rappahannock River

Bridge Rehabilitation Fed ID 55780015-023-1907

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Rte. 15 over Rappahannock RiverFrom:

To:

Bridge Rehab w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,650,000Total Current Est 

01/23/2020Current Est Date

 0

 1,971,340

 678,660

0015

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Culpeper

Culpeper County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/23/2010

07/09/2019

02/01/2017 07/09/2019

10/05/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  115,300.00  0.00  0.00  0.00  0.00  0.00  115,300.00 CTB Formula
 700,000.00  915,000.00  0.00  0.00  0.00  0.00  0.00  1,615,000.00 MAP21 STP
 500,000.00  0.00  0.00  0.00  0.00  0.00  0.00  500,000.00.Bridge Funds - Federal BR
 250,000.00  0.00  0.00  0.00  0.00  0.00  0.00  250,000.00Bonus OA

 44,700.00  0.00  0.00  0.00  0.00  0.00  0.00  44,700.00Residue Parcel Revenue
 125,000.00  0.00  0.00  0.00  0.00  0.00  0.00  125,000.00Soft Match

 2,650,000.00 1,619,700.00  1,030,300.00  0.00  0.00  0.00  0.00  0.00Total:

 2,650,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$678,660

$0

$1,714,615

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2020

Total  2,393,274.69

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CULPEPER COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
095112UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/13/2010 09/13/2010 09/23/2010 09/23/2010

17E Environmental Review Process (ERP) 08/08/2018 08/08/2018 10/03/2018 10/03/2018

22 Scope Project 11/15/2010 11/15/2010 07/23/2018 07/23/2018

22X Scoping Team Meeting Date 03/09/2011 03/09/2011 03/09/2011 03/09/2011

24 Determine Permits Needed 06/01/2018 06/01/2018 08/22/2018 08/22/2018

25 Draft Environmental Document or CE 08/08/2018 08/08/2018 10/18/2018 10/18/2018

49 Adopt Location/Design 10/25/2018 10/17/2018 11/30/2018 11/19/2018

79 Construction Funding Review/Authorization of 
Funds

08/30/2019 04/16/2019 09/10/2019 09/19/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/09/2019 07/09/2019 07/09/2019 07/09/2019

84 Award Contract 11/22/2019 09/25/2019 12/03/2019 09/25/2019

91 Administer Contract 09/11/2019 10/28/2019 11/18/2020  no date

95 District Project Closeout 05/17/2021  no date 08/09/2021  no date

96 Central Office Project Closeout 08/10/2021  no date 12/15/2021  no date



CULPEPER COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

0029-023-132Proj:

UPC: 077385

PC: Tabbithia.Weaver

Project Purpose:

PM:

Description: INTERCHANGE ROUTE 29 AT ROUTE 666

Interchange at Intersection Route 15/29 and 666

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.09Mi. NW of Rogers Road Int.From:

 0.15Mi. East of Cyclone Way Int.To:

Reconstruction w/ Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 29,928,153Total Current Est 

04/28/2020Current Est Date

 6,347,904

 20,032,498

 3,547,751

0029

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Culpeper

Culpeper County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/20/2006

09/06/2011

09/06/2011

09/09/2014

09/09/2014

08/25/2017

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 6,960,829.00  0.00  0.00  0.00  0.00  0.00  0.00  6,960,829.00 Highway Infrastructure
 18,903,458.00  0.00  0.00  0.00  0.00  0.00  0.00  18,903,458.00 MAP21 NHPP

 1,108,208.00  0.00  0.00  0.00  0.00  0.00  0.00  1,108,208.00 MAP21 STP
 5,748.00  0.00  0.00  0.00  0.00  0.00  0.00  5,748.00.Bond Match

 22,994.00  0.00  0.00  0.00  0.00  0.00  0.00  22,994.00.Minimum Guarantee
 4,203,769.00  0.00  0.00  0.00  0.00  0.00  0.00  4,203,769.00.National Highway System 

Allocations
 838,850.00  0.00  0.00  0.00  0.00  0.00  0.00  838,850.00.SAFETEA-LU Earmarks

 1,770,643.00  0.00  0.00  0.00  0.00  0.00  0.00  1,770,643.00Formula - Primary
 469,597.00  0.00  0.00  0.00  0.00  0.00  0.00  469,597.00Priority Transportation Funds

 1,050,942.00  0.00  0.00  0.00  0.00  0.00  0.00  1,050,942.00Soft Match
 35,335,038.00 35,335,038.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 35,335,038.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$3,547,751

$4,686,197

$20,032,498

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2020

Total  28,266,446.33



CULPEPER COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:

SCHEDULE
077385UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 06/19/2006 06/19/2006 06/20/2006 06/20/2006

18 State Environmental Review Process (SERP) 11/19/2007 11/19/2007 02/05/2008 02/05/2008

19 Corridor Location Studies 08/06/2008 08/06/2008 01/08/2009 01/08/2009

22 Scope Project 10/17/2007 10/17/2007 09/15/2011 09/15/2011

24 Determine Permits Needed 05/01/2007 05/01/2007 01/08/2008 01/08/2008

32 Value Engineering 05/25/2011 05/25/2011 08/15/2011 08/15/2011

34F Furnish Final Soils Survey 09/10/2012 09/10/2012 11/01/2012 11/01/2012

43 Furnish Utility Field Inspection Plans 02/28/2012 02/28/2012 02/20/2013 02/20/2013

49 Adopt Location/Design 09/22/2011 09/22/2011 11/14/2011 11/14/2011

51 Furnish Approved R/W & UT Plans 03/14/2012 03/14/2012 08/30/2013 08/30/2013

52 Authorize R/W & UT Funds 09/06/2011 09/06/2011 09/06/2011 09/06/2011

60P Notice to Proceed for Partial Right of Way 
Acquisition

08/30/2013 08/30/2013 09/06/2013 09/06/2013

65C Field Inspection Constructability Review 11/14/2011 11/14/2011 03/14/2012 03/14/2012

65F Plan Design/Field Inspection 11/14/2011 11/14/2011 03/14/2012 03/14/2012

65P Plan Design/Pre-Advertisement Conference 03/05/2012 03/05/2012 04/11/2014 04/11/2014

65X Field Inspection Team Meeting Date 03/14/2012 03/14/2012   

67 Clear Utility Agreements 04/01/2013 04/01/2013 04/01/2013 04/01/2013

67U Utility Relocations by Owners 11/01/2013 11/01/2013 06/30/2017 06/30/2017

69 Acquire Right of Way 09/06/2013 09/06/2013 12/02/2014 12/02/2014

69X Right of Way/Utility Certification Date 08/06/2014 08/06/2014 08/06/2014 08/06/2014

71 Approved Construction Plans 05/06/2014  no date 06/30/2014  no date

71X Pre-Advertisement Conference Date 03/27/2014 03/27/2014 03/27/2014 03/27/2014

72X Plan Submission Date 07/03/2014 07/03/2014 07/03/2014 07/03/2014

79 Construction Funding Review/Authorization of 
Funds

04/30/2014 04/30/2014 05/19/2014 05/19/2014

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/09/2014 09/09/2014 09/09/2014 09/09/2014

84 Award Contract 01/15/2015 01/15/2015 01/15/2015 01/15/2015

91 Administer Contract 09/18/2017 09/10/2014 01/16/2020 08/25/2017

95 District Project Closeout 02/29/2016  no date 05/20/2016  no date

96 Central Office Project Closeout 06/13/2016  no date 10/13/2016  no date



CULPEPER COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

P029-023-760Proj:

UPC: 109523

PC: Shelly.Plaster

Project Purpose:

PM:

Description: #HB2.FY17 BRANDY STATION PARK & RIDE LOT EXPANSION AT 
29/663

#HB2.FY17 BRANDY STATION PARK & RIDE LOT EXPANSION AT 29/663

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

AT THE INTERSECTION OF 29 / 663From:

AT THE INTERSECTION OF 29 / 663To:

OtherScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,058,214Total Current Est 

09/08/2020Current Est Date

 0

 762,655

 295,559

0029

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Culpeper

Culpeper County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/20/2016

11/29/2018

11/29/2018

04/09/2019

04/09/2019

11/05/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 827,276.00  161,872.00  0.00  0.00  0.00  0.00  0.00  738,128.00 HB1887 - DGP (1)
 738,128.00 827,276.00  161,872.00  0.00  0.00  0.00  0.00  0.00Total:

 738,128.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$295,559

$0

$705,181

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 04/07/2020

Total  1,000,739.96

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 06/26/2019

Construction Completed:

Construction Started:

11/05/2019

07/17/2019



CULPEPER COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109523UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/20/2016 09/20/2016 09/20/2016 09/20/2016

17E Environmental Review Process (ERP) 09/19/2016 09/19/2016 12/06/2016 12/07/2016

21H Hydraulics Plan Design PFI 05/26/2017 05/26/2017 07/10/2017 05/26/2017

21T Traffic Operations Analysis 09/20/2016 09/20/2016 09/20/2016 09/20/2016

22 Scope Project 09/21/2016 09/21/2016 08/28/2017 08/28/2017

22C Scoping Constructability Review 09/20/2016 09/20/2016 09/20/2016 09/20/2016

22S Photogrammetry/Aerial Photo/Image Processing 09/20/2016 09/20/2016 09/20/2016 09/20/2016

22X Scoping Team Meeting Date 12/14/2016 12/14/2016 12/14/2016 12/14/2016

23 Furnish Environmental Traffic Data 09/20/2016 09/20/2016 09/20/2016 09/20/2016

24 Determine Permits Needed 10/25/2016 10/25/2016 12/07/2016 12/07/2016

25 Draft Environmental Document or CE 12/07/2016 12/07/2016 03/05/2018 10/23/2017

28 Consultant Procurement 09/20/2016 09/20/2016 09/20/2016 09/20/2016

29X Public Information Meeting 07/31/2017 07/31/2017 07/31/2017 07/31/2017

30 Preliminary Utility Inspection 10/26/2017 10/26/2017 01/03/2018 01/03/2018

31S Conduct Location Survey 09/20/2016 09/20/2016 09/20/2016 09/20/2016

34F Furnish Final Soils Survey 08/10/2018 04/03/2018 12/13/2018 08/01/2018

34P Preliminary Soil Survey 05/12/2017 05/12/2017 07/10/2017 07/10/2017

35 Traffic Control Device Recommendations 10/26/2017 10/26/2017 12/13/2017 12/13/2017

36C Preliminary Field Inspection Constructability 
Review

09/27/2017 09/25/2017 10/10/2017 10/10/2017

36F Plan Design/Preliminary Field Inspection 09/20/2016 09/20/2016 10/25/2017 10/25/2017

36H Hydraulic Plan Design Public Hearing 10/26/2017 10/26/2017 12/26/2017 12/26/2017

36P Plan Design Public Hearing 10/26/2017 10/26/2017 03/05/2018 03/05/2018

36X Preliminary Field InspectionTeam Meeting Date 10/11/2017 10/11/2017   

38 Retaining Wall Data Request 10/26/2017 10/26/2017 11/01/2017 11/01/2017

39 Sound Wall Foundation Data Request 10/26/2017 10/26/2017 11/01/2017 11/01/2017

40 Minor Structures Data Request 10/26/2017 10/26/2017 11/01/2017 11/01/2017

43 Furnish Utility Field Inspection Plans 02/07/2019 09/21/2018 03/25/2019 11/06/2018

43H Hydraulic Plan Design/Field Inspection (FI) 10/01/2018 05/22/2018 02/06/2019 09/20/2018

43X Utility Field Inspection (UFI) Date 03/01/2019 10/12/2018 03/01/2019 10/22/2018

44 Furnish RWU Data for Public Hearing Process 02/05/2018 02/05/2018 03/05/2018 03/05/2018

45 Minor Structures Report 11/02/2017 11/02/2017 01/03/2018 01/03/2018

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

12/17/2019 11/20/2018 12/31/2019 12/05/2018

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

08/10/2018 04/03/2018 12/13/2018 08/01/2018

47 Approve Willingness 03/06/2018 03/06/2018 04/16/2018 03/27/2018

47X Willingness Posted Date 03/19/2018 02/27/2018 03/19/2018 03/19/2018

48 Conduct Location/Design Public Hearing 03/06/2018 03/06/2018 07/25/2018 03/27/2018

48X Public Hearing Meeting Date 07/05/2018 03/06/2018   

49 Adopt Location/Design 07/26/2018 03/27/2018 08/08/2018 03/27/2018

49C Design Approval Constructability Review 03/06/2018 03/06/2018 03/19/2018 03/19/2018

49X Location and Design Approval Date 08/09/2018 03/27/2018 08/09/2018 03/27/2018

50 Survey Data Verification 03/06/2018 03/06/2018 04/02/2018 04/02/2018

51 Furnish Approved R/W & UT Plans 05/09/2019 11/06/2018 08/09/2019 11/06/2018

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

06/17/2019 08/23/2018 08/12/2019 10/19/2018

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

12/07/2018 07/26/2018 03/14/2019 09/20/2018

51X R/W&UT Plan Date 08/12/2019 11/07/2018 08/16/2019 11/14/2018

52 Authorize R/W & UT Funds 08/19/2019 11/15/2018 08/29/2019 11/29/2018

52T Authorize R/W Funds 03/15/2019  no date 04/29/2019  no date



CULPEPER COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 08/30/2019  no date 08/30/2019  no date

54 Retaining Wall Data Report 08/09/2018 04/02/2018 08/09/2018 04/02/2018

55 Sound Wall Data Report 08/09/2018 04/02/2018 08/09/2018 04/02/2018

57S Right of Way Stakeout���Survey 09/03/2019 11/30/2018 11/27/2019 11/30/2018

58 Survey Right of Way Plan Sheets 03/26/2019 11/06/2018 05/08/2019 11/06/2018

59 Noise Abatement Design 08/09/2018  no date 08/09/2018  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

08/30/2019 11/30/2018 09/13/2019 12/13/2018

60T Notice to Proceed for Total Right of Way 
Acquisition

04/30/2019 11/07/2018 05/13/2019 12/05/2018

60X Final Right of Way and Utilities Notice to Proceed 
Date

09/16/2019 12/05/2018 09/16/2019 12/05/2018

61 Final Traffic Control Device Plans 05/10/2019 07/19/2018 08/12/2019 09/20/2018

62 Develop Retaining Structure Plans 08/09/2018 04/02/2018 08/09/2018 04/02/2018

65C Field Inspection Constructability Review 12/14/2018 08/02/2018 01/07/2019 08/22/2018

65F Plan Design/Field Inspection 08/10/2018 04/03/2018 02/06/2019 09/20/2018

65P Plan Design/Pre-Advertisement Conference 02/07/2019 09/21/2018 08/12/2019 10/19/2018

65X Field Inspection Team Meeting Date 02/06/2019 09/20/2018   

66 Environmental Reevaluation 01/02/2020 12/18/2018 01/02/2020 12/20/2018

67 Clear Utility Agreements 09/16/2019 10/17/2018 12/12/2019 12/05/2018

67U Utility Relocations by Owners 10/14/2019 10/05/2018 04/23/2020 11/05/2018

69 Acquire Right of Way 09/17/2019 12/05/2018 12/13/2019 12/05/2018

69X Right of Way/Utility Certification Date 02/20/2020 01/09/2019 02/20/2020 01/09/2019

70 Obtain Environmental Permits 12/07/2016 12/07/2016 12/07/2016 12/07/2016

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

12/17/2019 10/05/2018 02/14/2020 12/05/2018

70S Utility Stakeout ���Survey 10/14/2019 10/05/2018 04/23/2020 12/05/2018

71 Approved Construction Plans 01/02/2020  no date 02/11/2020  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

08/13/2019 10/22/2018 08/26/2019 11/02/2018

71X Pre-Advertisement Conference Date 12/16/2019 12/05/2018 12/16/2019 12/05/2018

72 Prepare for Advertisement 01/28/2020 02/05/2019 02/27/2020 04/08/2019

72B Biddability Review 02/04/2020 01/16/2019 02/10/2020 01/24/2019

72X Plan Submission Date 02/11/2020  no date 02/11/2020  no date

73 Process Relocations 09/16/2019 12/05/2018 09/16/2019 12/05/2018

77S Construction ��� Survey 08/14/2020  no date 02/25/2021  no date

79 Construction Funding Review/Authorization of 
Funds

01/02/2020  no date 01/31/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/12/2020 04/09/2019 05/12/2020 04/09/2019

82 Conduct Bid Opening 06/18/2020 05/22/2019 07/01/2020 06/26/2019

84 Award Contract 07/02/2020 06/26/2019 08/13/2020 06/26/2019

88 Survey Monumentation 02/26/2021  no date 04/22/2021  no date

91 Administer Contract 08/14/2020 07/17/2019 02/25/2021 11/05/2019

92X Contractor Final Voucher Date 04/09/2021 02/26/2020 04/09/2021 02/26/2020

94X Claims Period Ends Dates 07/07/2021 04/26/2020 07/07/2021 04/26/2020

95 District Project Closeout 07/08/2021  no date 09/30/2021  no date

96 Central Office Project Closeout 10/01/2021  no date 02/10/2022  no date



CULPEPER COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

0211-023-770Proj:

UPC: 112810

PC: Caroline.Awua-Mensah

Project Purpose:

PM:

Description: ROUTE 211/229 INTERSECTION IMPROVEMENTS - PHASE I

ROUTE 211/229 INTERSECTION IMPROVEMENTS BY OFFSETTING LEFT TURN LANES AND RELOCATE SIGNAL 
FROM MEDIAN

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.08 MILES WEST OF ROUTE 229From:

0.12 MILES EAST OF ROUTE 229To:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 496,830Total Current Est 

06/18/2019Current Est Date

 0

 375,151

 121,679

0211

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Culpeper

Culpeper County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/25/2018

04/15/2019

04/15/2019

01/08/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 396,894.00  0.00  0.00  0.00  0.00  0.00  0.00  396,894.00 MAP21 HSIP
 99,936.00  0.00  0.00  0.00  0.00  0.00  0.00  99,936.00 Open Container Funds

 496,830.00 496,830.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 496,830.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$121,679

$0

$341,717

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  463,396.13

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 04/18/2019

Construction Completed:

Construction Started: 04/18/2019



CULPEPER COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
112810UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 04/13/2018 04/13/2018 04/25/2018 04/25/2018

17E Environmental Review Process (ERP) 09/13/2018 09/13/2018 10/22/2018 10/22/2018

22 Scope Project 04/26/2018 04/26/2018 01/15/2019 01/15/2019

24 Determine Permits Needed 09/19/2018 09/19/2018 09/19/2018 09/19/2018

25 Draft Environmental Document or CE 10/22/2018 10/22/2018 11/07/2018 11/07/2018

47 Approve Willingness 11/07/2018 11/07/2018 11/07/2018 11/07/2018

49 Adopt Location/Design 04/09/2019 04/09/2019 05/13/2019 04/10/2019

65F Plan Design/Field Inspection 11/07/2018 11/07/2018 04/08/2019 04/08/2019

66 Environmental Reevaluation 01/14/2019 01/14/2019 01/15/2019 01/15/2019

69X Right of Way/Utility Certification Date 05/14/2019 02/01/2019 05/14/2019 02/01/2019

79 Construction Funding Review/Authorization of 
Funds

05/15/2019 01/31/2019 05/29/2019 02/01/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/30/2019 04/10/2019 06/05/2019 04/15/2019

84 Award Contract 06/06/2019 04/18/2019 06/12/2019 04/18/2019

91 Administer Contract 06/13/2019 04/18/2019 12/19/2019  no date

95 District Project Closeout 12/20/2019  no date 03/19/2020  no date

96 Central Office Project Closeout 03/20/2020  no date 07/22/2020  no date



CULPEPER COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

0211-023-770Proj:

UPC: 114859

PC: Ben.Davison

Project Purpose:

PM:

Description: ROUTE 211/229 INTERSECTION IMPROVEMENTS - PHASE II

Installation of offset left-turn lanes for both directions of Route 211 to improve sight-distance, safety and operational 
efficiency. This will be Phase II of the intersection improvements at Rtes. 211 and 229 (UPC 112810 is Phase I).

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.08 MILES WEST OF ROUTE 229From:

0.12 MILES EST OF ROUTE 229To:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 519,298Total Current Est 

06/30/2020Current Est Date

 0

 519,298

 0

0211

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Culpeper

Culpeper County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/20/2020

01/19/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 460,478.00  0.00  0.00  0.00  0.00  0.00  0.00  460,478.00 MAP21 HSIP
 460,478.00 460,478.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 460,478.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$526,704

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/17/2020

Total  526,704.49

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CULPEPER COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
114859UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 03/19/2019 03/19/2019 03/19/2019 03/19/2019

22 Scope Project 03/19/2019 03/19/2019 03/19/2019 03/19/2019

24 Determine Permits Needed 03/19/2019 03/19/2019 03/19/2019 03/19/2019

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

03/20/2019  no date 04/02/2019  no date

65F Plan Design/Field Inspection 03/20/2019  no date 05/14/2019  no date

66 Environmental Reevaluation 03/19/2019 03/19/2019 03/19/2019 03/19/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

03/20/2019  no date 05/14/2019  no date

79 Construction Funding Review/Authorization of 
Funds

03/18/2019 03/18/2019 03/18/2019 03/18/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/20/2020 04/20/2020 04/20/2020 04/20/2020

81 State Forces/Hired Equipment or Railroad Forces 
Construction

04/20/2020 04/20/2020 01/19/2021  no date

95 District Project Closeout 01/20/2021  no date 04/14/2021  no date

96 Central Office Project Closeout 04/15/2021  no date 08/17/2021  no date



CULPEPER COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

0601-023-R65Proj:

UPC: 113036

PC: Ben.Davison

Project Purpose:

PM:

Description: RTE 601 - RURAL RUSTIC RD (SURFACE TREAT NON-HARDSURFACE 
RD)

RTE 601 - RURAL RUSTIC RD (SURFACE TREAT NON-HARDSURFACE RD)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

ROUTE 617From:

0.55 MI. N. ROUTE 617To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 265,788Total Current Est 

02/25/2020Current Est Date

 0

 246,612

 19,176

0601

Federal Eligibility: Not Federally Eligible

Project Status: ACTIVITY DATES SET

Culpeper

Culpeper County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/26/2018

05/14/2019

05/14/2019

06/30/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 265,788.00  0.00  0.00  0.00  0.00  0.00  0.00  265,788.00 Revenue Sharing Funds
 265,788.00 265,788.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 265,788.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$19,176

$0

$224,048

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  243,224.02

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CULPEPER COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113036UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/26/2018 09/26/2018 09/26/2018 09/26/2018

17E Environmental Review Process (ERP) 10/31/2018 10/31/2018 11/01/2018 11/01/2018

21H Hydraulics Plan Design PFI 04/11/2019 10/31/2018 05/22/2019 10/31/2018

21T Traffic Operations Analysis 10/12/2018 10/31/2018 12/12/2018 10/31/2018

22 Scope Project 09/26/2018 09/26/2018 09/26/2018 09/26/2018

22S Photogrammetry/Aerial Photo/Image Processing 10/12/2018 10/31/2018 01/22/2019 10/31/2018

22X Scoping Team Meeting Date 10/11/2018 02/13/2019 10/11/2018 02/15/2019

23 Furnish Environmental Traffic Data 10/12/2018 10/31/2018 12/12/2018 10/31/2018

24 Determine Permits Needed 11/01/2018 11/01/2018 01/25/2019 01/25/2019

25 Draft Environmental Document or CE 11/01/2018 11/01/2018 11/01/2018 11/01/2018

30 Preliminary Utility Inspection 05/24/2019 02/13/2019 07/29/2019 02/13/2019

31S Conduct Location Survey 10/12/2018 10/31/2018 02/20/2019 10/31/2018

34P Preliminary Soil Survey 03/28/2019 10/31/2018 05/22/2019 10/31/2018

35 Traffic Control Device Recommendations 06/06/2019 02/13/2019 07/22/2019 02/13/2019

36C Preliminary Field Inspection Constructability 
Review

04/25/2019 10/31/2018 05/08/2019 10/31/2018

36F Plan Design/Preliminary Field Inspection 02/21/2019 10/31/2018 05/22/2019 10/31/2018

36H Hydraulic Plan Design Public Hearing 06/06/2019 02/13/2019 07/22/2019 02/13/2019

36P Plan Design Public Hearing 05/24/2019 02/13/2019 07/22/2019 02/13/2019

36X Preliminary Field InspectionTeam Meeting Date 05/23/2019 01/25/2019   

43X Utility Field Inspection (UFI) Date 06/12/2020 02/13/2019 06/12/2020 02/13/2019

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

08/26/2020 02/13/2019 09/09/2020 02/13/2019

47 Approve Willingness 07/30/2019 02/13/2019 09/10/2019 02/13/2019

47X Willingness Posted Date 08/12/2019 02/13/2019 08/12/2019 02/13/2019

48 Conduct Location/Design Public Hearing 07/30/2019 02/13/2019 01/31/2020 02/13/2019

48X Public Hearing Meeting Date 01/15/2020 02/13/2019   

49 Adopt Location/Design 02/03/2020 02/13/2019 03/16/2020 02/13/2019

49C Design Approval Constructability Review 07/23/2019 02/13/2019 08/05/2019 02/13/2019

49X Location and Design Approval Date 03/17/2020 02/13/2019 03/17/2020 02/13/2019

50 Survey Data Verification 07/23/2019 02/13/2019 08/19/2019 02/13/2019

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

06/26/2020 02/13/2019 07/24/2020 02/13/2019

65F Plan Design/Field Inspection 03/18/2020 02/13/2019 06/10/2020 02/13/2019

65P Plan Design/Pre-Advertisement Conference 06/12/2020 02/13/2019 08/07/2020 02/13/2019

65X Field Inspection Team Meeting Date 06/11/2020 02/13/2019   

66 Environmental Reevaluation 01/25/2019 01/25/2019 01/28/2019 01/28/2019

67 Clear Utility Agreements 06/15/2020 02/13/2019 08/24/2020 02/13/2019

67U Utility Relocations by Owners 06/29/2020 02/13/2019 10/21/2020 02/13/2019

69X Right of Way/Utility Certification Date 10/12/2020 02/13/2019 10/12/2020 02/13/2019

70 Obtain Environmental Permits 01/25/2019 01/25/2019 01/25/2019 01/25/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/25/2020 02/13/2019 10/21/2020 02/13/2019

70S Utility Stakeout ���Survey 06/29/2020 02/13/2019 10/21/2020 02/13/2019

71 Approved Construction Plans 08/26/2020 02/13/2019 10/02/2020 02/13/2019

71C Pre-Advertisement Conference (PAC) 
Constructability Review

08/11/2020 02/13/2019 08/24/2020 02/13/2019

71X Pre-Advertisement Conference Date 08/25/2020 02/13/2019 08/25/2020 02/13/2019

72 Prepare for Advertisement 09/18/2020 02/13/2019 10/20/2020 02/13/2019

72B Biddability Review 09/25/2020 02/13/2019 10/01/2020 02/13/2019

72X Plan Submission Date 10/02/2020 02/13/2019 10/02/2020 02/13/2019

77S Construction ��� Survey 03/17/2021  no date 09/17/2021  no date



CULPEPER COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

79 Construction Funding Review/Authorization of 
Funds

08/26/2020 02/13/2019 09/23/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/10/2020 04/12/2019 11/10/2020  no date

82 Conduct Bid Opening 12/29/2020  no date 12/29/2020  no date

84 Award Contract 02/08/2021  no date 02/08/2021  no date

91 Administer Contract 03/17/2021  no date 09/17/2021  no date

92X Contractor Final Voucher Date 11/02/2021  no date 11/02/2021  no date

94X Claims Period Ends Dates 02/04/2022  no date 02/04/2022  no date

95 District Project Closeout 02/07/2022  no date 05/02/2022  no date

96 Central Office Project Closeout 05/03/2022  no date 09/02/2022  no date



CULPEPER COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

0606-023-R77Proj:

UPC: 113049

PC: Ben.Davison

Project Purpose:

PM:

Description: RTE 606 - RURAL RUSTIC RD (SURFACE TREAT NON-HARDSURFACE 
RD)

RURAL RUSTIC RD (SURFACE TREAT NON-HARDSURFACE RD)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

MADISON/CULPEPER C.L.From:

RTE 608To:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 546,352Total Current Est 

08/04/2020Current Est Date

 0

 496,352

 50,000

0606

Federal Eligibility: Not Federally Eligible

Project Status: ACTIVITY DATES SET

Culpeper

Culpeper County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/26/2018

05/11/2021

05/11/2021

03/21/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 44,658.00  501,694.00  0.00  0.00  0.00  0.00  0.00  546,352.00 Revenue Sharing Funds
 546,352.00 44,658.00  501,694.00  0.00  0.00  0.00  0.00  0.00Total:

 546,352.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$51,389

$0

$136,986

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2020

Total  188,375.17

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CULPEPER COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113049UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/26/2018 09/26/2018 09/26/2018 09/26/2018

17E Environmental Review Process (ERP) 07/31/2019 07/31/2019 09/04/2019 09/04/2019

21H Hydraulics Plan Design PFI 10/01/2019  no date 11/13/2019  no date

21T Traffic Operations Analysis 10/12/2018  no date 12/12/2018  no date

22 Scope Project 09/26/2018 09/26/2018 09/26/2018 09/26/2018

22S Photogrammetry/Aerial Photo/Image Processing 10/12/2018  no date 01/22/2019  no date

22X Scoping Team Meeting Date 10/11/2018  no date 10/11/2018  no date

23 Furnish Environmental Traffic Data 10/12/2018  no date 12/12/2018  no date

24 Determine Permits Needed 08/12/2019 08/12/2019 08/21/2019 08/21/2019

25 Draft Environmental Document or CE 07/31/2019 07/31/2019 07/31/2019 07/31/2019

30 Preliminary Utility Inspection 12/03/2019  no date 02/07/2020  no date

31S Conduct Location Survey 10/12/2018  no date 02/20/2019  no date

34P Preliminary Soil Survey 10/01/2019  no date 11/27/2019  no date

35 Traffic Control Device Recommendations 12/13/2019  no date 01/31/2020  no date

36C Preliminary Field Inspection Constructability 
Review

10/01/2019  no date 10/14/2019  no date

36F Plan Design/Preliminary Field Inspection 02/21/2019  no date 05/22/2019  no date

36H Hydraulic Plan Design Public Hearing 12/13/2019  no date 01/31/2020  no date

36P Plan Design Public Hearing 12/03/2019  no date 01/31/2020  no date

36X Preliminary Field InspectionTeam Meeting Date 12/02/2019  no date   

43X Utility Field Inspection (UFI) Date 12/21/2020  no date 12/21/2020  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

03/10/2020  no date 03/23/2020  no date

47 Approve Willingness 02/10/2020  no date 03/23/2020  no date

47X Willingness Posted Date 02/24/2020  no date 02/24/2020  no date

48 Conduct Location/Design Public Hearing 02/10/2020  no date 08/05/2020  no date

48X Public Hearing Meeting Date 07/22/2020  no date   

49 Adopt Location/Design 08/06/2020  no date 09/17/2020  no date

49C Design Approval Constructability Review 02/03/2020  no date 02/14/2020  no date

49X Location and Design Approval Date 09/18/2020  no date 09/18/2020  no date

50 Survey Data Verification 02/03/2020  no date 03/02/2020  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

01/06/2021  no date 02/04/2021  no date

65F Plan Design/Field Inspection 09/21/2020  no date 12/17/2020  no date

65P Plan Design/Pre-Advertisement Conference 12/21/2020  no date 02/18/2021  no date

65X Field Inspection Team Meeting Date 12/18/2020  no date   

66 Environmental Reevaluation 09/02/2019 09/02/2019 09/04/2019 09/04/2019

67 Clear Utility Agreements 12/22/2020  no date 03/08/2021  no date

67U Utility Relocations by Owners 01/07/2021  no date 05/03/2021  no date

69X Right of Way/Utility Certification Date 09/02/2019 09/02/2019 09/02/2019 09/02/2019

70 Obtain Environmental Permits 09/04/2019 09/04/2019 09/04/2019 09/04/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

03/09/2021  no date 05/03/2021  no date

70S Utility Stakeout ���Survey 01/07/2021  no date 05/03/2021  no date

71 Approved Construction Plans 06/17/2020 06/17/2020 07/24/2020  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

02/23/2021  no date 03/08/2021  no date

71X Pre-Advertisement Conference Date 03/09/2020 03/09/2020 03/09/2020 03/09/2020

72 Prepare for Advertisement 06/17/2020 06/17/2020 08/10/2020  no date

72B Biddability Review 06/17/2020 06/17/2020 06/30/2020  no date

72X Plan Submission Date 06/17/2020 06/17/2020 06/17/2020  no date

77S Construction ��� Survey 09/08/2021  no date 03/21/2022  no date



CULPEPER COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

79 Construction Funding Review/Authorization of 
Funds

06/17/2020 06/17/2020 07/15/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/17/2020 06/17/2020 05/11/2021  no date

82 Conduct Bid Opening 06/24/2021  no date 06/24/2021  no date

84 Award Contract 08/02/2021  no date 08/02/2021  no date

91 Administer Contract 09/08/2021  no date 03/21/2022  no date

92X Contractor Final Voucher Date 05/03/2022  no date 05/03/2022  no date

94X Claims Period Ends Dates 07/29/2022  no date 07/29/2022  no date

95 District Project Closeout 08/01/2022  no date 10/25/2022  no date

96 Central Office Project Closeout 10/26/2022  no date 03/07/2023  no date



CULPEPER COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

0626-023-R76Proj:

UPC: 113046

PC: Ben.Davison

Project Purpose:

PM:

Description: RTE 626 - RURAL RUSTIC RD (SURFACE TREAT NON-HARDSURFACE 
RD)

RURAL RUSTIC RD (SURFACE TREAT NON-HARDSURFACE RD)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

RTE 640From:

1.4 MILES N. RTE 640To:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 555,998Total Current Est 

04/14/2020Current Est Date

 0

 505,998

 50,000

0626

Federal Eligibility: Not Federally Eligible

Project Status: ACTIVITY DATES SET

Culpeper

Culpeper County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/26/2018

06/09/2020

06/09/2020

04/16/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 45,446.00  510,552.00  0.00  0.00  0.00  0.00  0.00  555,998.00 Revenue Sharing Funds
 555,998.00 45,446.00  510,552.00  0.00  0.00  0.00  0.00  0.00Total:

 555,998.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$48,732

$0

$502,740

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2020

Total  551,472.50

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CULPEPER COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113046UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/01/2019 09/26/2018 10/14/2019 09/26/2018

17E Environmental Review Process (ERP) 10/31/2019 07/31/2019 11/06/2019 10/17/2019

21H Hydraulics Plan Design PFI 04/28/2020  no date 06/09/2020  no date

21T Traffic Operations Analysis 10/31/2019  no date 12/31/2019  no date

22 Scope Project 10/15/2019  no date 06/10/2020  no date

22S Photogrammetry/Aerial Photo/Image Processing 10/31/2019  no date 02/07/2020  no date

22X Scoping Team Meeting Date 10/30/2019  no date 10/30/2019  no date

23 Furnish Environmental Traffic Data 10/31/2019  no date 12/31/2019  no date

24 Determine Permits Needed 11/07/2019 09/02/2019 01/08/2020 10/09/2019

25 Draft Environmental Document or CE 06/11/2020 07/31/2019 08/06/2020 07/31/2019

30 Preliminary Utility Inspection 06/11/2020  no date 08/13/2020  no date

31S Conduct Location Survey 10/31/2019  no date 03/09/2020  no date

34P Preliminary Soil Survey 04/14/2020  no date 06/09/2020  no date

35 Traffic Control Device Recommendations 06/23/2020  no date 08/06/2020  no date

36C Preliminary Field Inspection Constructability 
Review

05/12/2020  no date 05/26/2020  no date

36F Plan Design/Preliminary Field Inspection 03/10/2020  no date 06/09/2020  no date

36H Hydraulic Plan Design Public Hearing 06/23/2020  no date 08/06/2020  no date

36P Plan Design Public Hearing 06/11/2020  no date 08/06/2020  no date

36X Preliminary Field InspectionTeam Meeting Date 06/10/2020  no date   

43X Utility Field Inspection (UFI) Date 06/30/2021  no date 06/30/2021  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/14/2021  no date 09/27/2021  no date

47 Approve Willingness 08/14/2020  no date 09/25/2020  no date

47X Willingness Posted Date 08/27/2020  no date 08/27/2020  no date

48 Conduct Location/Design Public Hearing 08/14/2020  no date 02/17/2021  no date

48X Public Hearing Meeting Date 02/03/2021  no date   

49 Adopt Location/Design 02/18/2021  no date 04/01/2021  no date

49C Design Approval Constructability Review 08/07/2020  no date 08/20/2020  no date

49X Location and Design Approval Date 04/02/2021  no date 04/02/2021  no date

50 Survey Data Verification 08/07/2020  no date 09/03/2020  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

07/15/2021  no date 08/11/2021  no date

65F Plan Design/Field Inspection 04/05/2021  no date 06/28/2021  no date

65P Plan Design/Pre-Advertisement Conference 06/30/2021  no date 08/25/2021  no date

65X Field Inspection Team Meeting Date 06/29/2021  no date   

66 Environmental Reevaluation 10/01/2021 10/16/2019 10/14/2021 10/18/2019

67 Clear Utility Agreements 07/01/2021 04/14/2020 09/10/2021 04/14/2020

67U Utility Relocations by Owners 07/16/2021 04/14/2020 11/08/2021 04/14/2020

69X Right of Way/Utility Certification Date 10/29/2021  no date 10/29/2021  no date

70 Obtain Environmental Permits 06/30/2021 10/16/2019 09/30/2021 10/16/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

09/13/2021 04/14/2020 11/08/2021  no date

70S Utility Stakeout ���Survey 07/16/2021 04/14/2020 11/08/2021  no date

71 Approved Construction Plans 09/14/2021 04/14/2020 10/21/2021  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

08/27/2021 04/14/2020 09/10/2021 04/14/2020

71X Pre-Advertisement Conference Date 09/13/2021 04/14/2020 09/13/2021 04/14/2020

72 Prepare for Advertisement 10/06/2021 04/14/2020 11/05/2021  no date

72B Biddability Review 10/13/2021  no date 10/20/2021  no date

72X Plan Submission Date 10/21/2021  no date 10/21/2021  no date

77S Construction ��� Survey 03/16/2022  no date 09/16/2022  no date



CULPEPER COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

79 Construction Funding Review/Authorization of 
Funds

09/14/2021 04/14/2020 10/11/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/09/2021  no date 11/09/2021  no date

82 Conduct Bid Opening 12/28/2021  no date 12/28/2021  no date

84 Award Contract 02/07/2022  no date 02/07/2022  no date

91 Administer Contract 03/16/2022  no date 09/16/2022  no date

92X Contractor Final Voucher Date 11/01/2022  no date 11/01/2022  no date

94X Claims Period Ends Dates 02/03/2023  no date 02/03/2023  no date

95 District Project Closeout 02/06/2023  no date 05/01/2023  no date

96 Central Office Project Closeout 05/02/2023  no date 09/01/2023  no date



CULPEPER COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

0626-023-P82Proj:

UPC: 113712

PC: Ben.Davison

Project Purpose:

PM:

Description: RTE 626 - RURAL RUSTIC - SURFACE TREAT NON-HARDSURFACE 
ROAD

RURAL RUSTIC - SURFACE TREAT NON-HARDSURFACE ROAD

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.80 MI. W. ROUTE 1170From:

ROUTE 1170To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 440,000Total Current Est 

06/11/2018Current Est Date

 0

 410,000

 30,000

0626

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Culpeper

Culpeper County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/14/2021

11/14/2023

11/14/2023

09/19/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  64,564.00  375,436.00  0.00  0.00  440,000.00 HB1887 - DGP (2)
 440,000.00 0.00  0.00  0.00  64,564.00  375,436.00  0.00  0.00Total:

 440,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CULPEPER COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113712UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/01/2021  no date 10/14/2021  no date

17E Environmental Review Process (ERP) 11/02/2021  no date 11/08/2021  no date

21H Hydraulics Plan Design PFI 04/29/2022  no date 06/10/2022  no date

21T Traffic Operations Analysis 11/02/2021  no date 01/03/2022  no date

22 Scope Project 10/15/2021  no date 06/13/2022  no date

22S Photogrammetry/Aerial Photo/Image Processing 11/02/2021  no date 02/09/2022  no date

22X Scoping Team Meeting Date 11/01/2021  no date 11/01/2021  no date

23 Furnish Environmental Traffic Data 11/02/2021  no date 01/03/2022  no date

24 Determine Permits Needed 11/09/2021  no date 01/10/2022  no date

25 Draft Environmental Document or CE 06/14/2022  no date 08/09/2022  no date

30 Preliminary Utility Inspection 06/14/2022  no date 08/16/2022  no date

31S Conduct Location Survey 11/02/2021  no date 03/10/2022  no date

34P Preliminary Soil Survey 04/15/2022  no date 06/10/2022  no date

35 Traffic Control Device Recommendations 06/24/2022  no date 08/09/2022  no date

36C Preliminary Field Inspection Constructability 
Review

05/13/2022  no date 05/26/2022  no date

36F Plan Design/Preliminary Field Inspection 03/11/2022  no date 06/10/2022  no date

36H Hydraulic Plan Design Public Hearing 06/24/2022  no date 08/09/2022  no date

36P Plan Design Public Hearing 06/14/2022  no date 08/09/2022  no date

36X Preliminary Field InspectionTeam Meeting Date 06/13/2022  no date   

43X Utility Field Inspection (UFI) Date 07/03/2023  no date 07/03/2023  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/15/2023  no date 09/28/2023  no date

47 Approve Willingness 08/17/2022  no date 09/28/2022  no date

47X Willingness Posted Date 08/30/2022  no date 08/30/2022  no date

48 Conduct Location/Design Public Hearing 08/17/2022  no date 02/21/2023  no date

48X Public Hearing Meeting Date 02/06/2023  no date   

49 Adopt Location/Design 02/22/2023  no date 04/04/2023  no date

49C Design Approval Constructability Review 08/10/2022  no date 08/23/2022  no date

49X Location and Design Approval Date 04/05/2023  no date 04/05/2023  no date

50 Survey Data Verification 08/10/2022  no date 09/07/2022  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

07/18/2023  no date 08/14/2023  no date

65F Plan Design/Field Inspection 04/06/2023  no date 06/29/2023  no date

65P Plan Design/Pre-Advertisement Conference 07/03/2023  no date 08/28/2023  no date

65X Field Inspection Team Meeting Date 06/30/2023  no date   

66 Environmental Reevaluation 10/04/2023  no date 10/18/2023  no date

67 Clear Utility Agreements 07/05/2023  no date 09/13/2023  no date

67U Utility Relocations by Owners 07/19/2023  no date 11/09/2023  no date

69X Right of Way/Utility Certification Date 11/01/2023  no date 11/01/2023  no date

70 Obtain Environmental Permits 07/03/2023  no date 10/03/2023  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

09/14/2023  no date 11/09/2023  no date

70S Utility Stakeout ���Survey 07/19/2023  no date 11/09/2023  no date

71 Approved Construction Plans 09/15/2023  no date 10/24/2023  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

08/30/2023  no date 09/13/2023  no date

71X Pre-Advertisement Conference Date 09/14/2023  no date 09/14/2023  no date

72 Prepare for Advertisement 10/09/2023  no date 11/08/2023  no date

72B Biddability Review 10/17/2023  no date 10/23/2023  no date

72X Plan Submission Date 10/24/2023  no date 10/24/2023  no date

77S Construction ��� Survey 03/19/2024  no date 09/19/2024  no date



CULPEPER COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

79 Construction Funding Review/Authorization of 
Funds

09/15/2023  no date 10/12/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/14/2023  no date 11/14/2023  no date

82 Conduct Bid Opening 01/02/2024  no date 01/02/2024  no date

84 Award Contract 02/09/2024  no date 02/09/2024  no date

91 Administer Contract 03/19/2024  no date 09/19/2024  no date

92X Contractor Final Voucher Date 11/04/2024  no date 11/04/2024  no date

94X Claims Period Ends Dates 02/06/2025  no date 02/06/2025  no date

95 District Project Closeout 02/07/2025  no date 05/02/2025  no date

96 Central Office Project Closeout 05/05/2025  no date 09/05/2025  no date



CULPEPER COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

0629-023-P91Proj:

UPC: 115845

PC: Ben.Davison

Project Purpose:

PM:

Description: RTE 629 - RURAL RUSTIC (SURFACE TREAT NON-HARDSURFACE 
ROAD)

RTE 629 - RURAL RUSTIC (SURFACE TREAT NON-HARDSURFACE ROAD)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

RTE. 628From:

0.65 MI. S. RTE. 628To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 470,000Total Current Est 

06/25/2019Current Est Date

 0

 470,000

 0

0629

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Culpeper

Culpeper County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/16/2026

04/21/2027

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  61,196.00  303,705.00  364,901.00 HB1887 - DGP (2)
 0.00  0.00  0.00  0.00  0.00  105,099.00  0.00  105,099.00 Telecommunications

 470,000.00 0.00  0.00  0.00  0.00  0.00  166,295.00  303,705.00Total:

 470,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CULPEPER COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115845UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 10/02/2026  no date 10/15/2026  no date

22 Scope Project 10/01/2026  no date 10/14/2026  no date

24 Determine Permits Needed 10/16/2026  no date 10/30/2026  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

12/02/2026  no date 12/15/2026  no date

65F Plan Design/Field Inspection 10/15/2026  no date 12/15/2026  no date

66 Environmental Reevaluation 11/02/2026  no date 11/06/2026  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

10/15/2026  no date 12/15/2026  no date

79 Construction Funding Review/Authorization of 
Funds

12/02/2026  no date 12/15/2026  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/16/2026  no date 12/16/2026  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

12/17/2026  no date 04/21/2027  no date

95 District Project Closeout 04/22/2027  no date 07/16/2027  no date

96 Central Office Project Closeout 07/19/2027  no date 11/19/2027  no date



CULPEPER COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

0629-023-P92Proj:

UPC: 115846

PC: Ben.Davison

Project Purpose:

PM:

Description: RTE 629 - RURAL RUSTIC (SURFACE TREAT NON-HARDSURFACE 
ROAD)

RTE 629 - RURAL RUSTIC (SURFACE TREAT NON-HARDSURFACE ROAD)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

RTE. 632From:

0.90 MI. S. RTE. 632To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 657,000Total Current Est 

06/25/2019Current Est Date

 0

 657,000

 0

0629

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Culpeper

Culpeper County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/16/2026

04/21/2027

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  0.00  176,595.00  176,595.00 HB1887 - DGP (2)
 0.00  0.00  0.00  0.00  0.00  0.00  105,099.00  105,099.00 Telecommunications

 281,694.00 0.00  0.00  0.00  0.00  0.00  0.00  281,694.00Total:

 281,694.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CULPEPER COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115846UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 10/02/2026  no date 10/15/2026  no date

22 Scope Project 10/01/2026  no date 10/14/2026  no date

24 Determine Permits Needed 10/16/2026  no date 10/30/2026  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

12/02/2026  no date 12/15/2026  no date

65F Plan Design/Field Inspection 10/15/2026  no date 12/15/2026  no date

66 Environmental Reevaluation 11/02/2026  no date 11/06/2026  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

10/15/2026  no date 12/15/2026  no date

79 Construction Funding Review/Authorization of 
Funds

12/02/2026  no date 12/15/2026  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/16/2026  no date 12/16/2026  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

12/17/2026  no date 04/21/2027  no date

95 District Project Closeout 04/22/2027  no date 07/16/2027  no date

96 Central Office Project Closeout 07/19/2027  no date 11/19/2027  no date



CULPEPER COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

0630-023-R74Proj:

UPC: 113043

PC: Ben.Davison

Project Purpose:

PM:

Description: RTE 630 S.-RURAL RUSTC (SURFACE TREAT NON-HARDSURFACE 
RD)

RURAL RUSTC RD (SURFACE TREAT NON-HARDSURFACE RD)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.20 MILES N. RTE. 631From:

0.80 MILES S. RTE 640To:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 495,424Total Current Est 

04/21/2020Current Est Date

 0

 458,883

 36,541

0630

Federal Eligibility: Not Federally Eligible

Project Status: ACTIVITY DATES SET

Culpeper

Culpeper County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/25/2018

03/02/2020

03/02/2020

12/31/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 495,424.00  0.00  0.00  0.00  0.00  0.00  0.00  495,424.00 Revenue Sharing Funds
 495,424.00 495,424.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 495,424.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$36,541

$0

$362,576

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  399,116.45

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CULPEPER COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113043UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/25/2018 09/25/2018 09/25/2018 09/25/2018

17E Environmental Review Process (ERP) 07/31/2019 07/31/2019 09/12/2019 09/12/2019

21H Hydraulics Plan Design PFI 04/10/2019  no date 05/21/2019  no date

21T Traffic Operations Analysis 10/11/2018  no date 12/11/2018  no date

22 Scope Project 09/26/2018 09/26/2018 09/27/2018 09/27/2018

22S Photogrammetry/Aerial Photo/Image Processing 10/11/2018  no date 01/17/2019  no date

22X Scoping Team Meeting Date 10/10/2018  no date 10/10/2018  no date

23 Furnish Environmental Traffic Data 10/11/2018  no date 12/11/2018  no date

24 Determine Permits Needed 08/01/2019 08/01/2019 09/09/2019 09/09/2019

25 Draft Environmental Document or CE 07/31/2019 07/31/2019 07/31/2019 07/31/2019

30 Preliminary Utility Inspection 09/11/2019  no date 11/14/2019  no date

31S Conduct Location Survey 10/11/2018  no date 02/19/2019  no date

34P Preliminary Soil Survey 03/27/2019  no date 05/21/2019  no date

35 Traffic Control Device Recommendations 09/23/2019  no date 11/06/2019  no date

36C Preliminary Field Inspection Constructability 
Review

04/24/2019  no date 05/07/2019  no date

36F Plan Design/Preliminary Field Inspection 02/20/2019  no date 05/21/2019  no date

36H Hydraulic Plan Design Public Hearing 09/23/2019  no date 11/06/2019  no date

36P Plan Design Public Hearing 09/11/2019  no date 11/06/2019  no date

36X Preliminary Field InspectionTeam Meeting Date 09/10/2019  no date   

43X Utility Field Inspection (UFI) Date 09/29/2020  no date 09/29/2020  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

12/16/2020  no date 12/30/2020  no date

47 Approve Willingness 11/15/2019  no date 12/31/2019  no date

47X Willingness Posted Date 12/02/2019  no date 12/02/2019  no date

48 Conduct Location/Design Public Hearing 11/15/2019  no date 05/18/2020  no date

48X Public Hearing Meeting Date 05/04/2020  no date   

49 Adopt Location/Design 05/19/2020  no date 06/30/2020  no date

49C Design Approval Constructability Review 11/07/2019  no date 11/21/2019  no date

49X Location and Design Approval Date 07/01/2020  no date 07/01/2020  no date

50 Survey Data Verification 11/07/2019  no date 12/09/2019  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

10/13/2020  no date 11/10/2020  no date

65F Plan Design/Field Inspection 07/02/2020  no date 09/25/2020  no date

65P Plan Design/Pre-Advertisement Conference 09/29/2020  no date 11/25/2020  no date

65X Field Inspection Team Meeting Date 09/28/2020  no date   

66 Environmental Reevaluation 09/12/2019 09/12/2019 09/12/2019 09/12/2019

67 Clear Utility Agreements 09/30/2020  no date 12/14/2020  no date

67U Utility Relocations by Owners 10/14/2020  no date 02/12/2021  no date

69X Right of Way/Utility Certification Date 02/04/2021  no date 02/04/2021  no date

70 Obtain Environmental Permits 09/29/2020 09/29/2020 02/01/2021 09/29/2020

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

12/15/2020  no date 02/12/2021  no date

70S Utility Stakeout ���Survey 10/14/2020  no date 02/12/2021  no date

71 Approved Construction Plans 12/16/2020  no date 01/27/2021  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

12/01/2020  no date 12/14/2020  no date

71X Pre-Advertisement Conference Date 12/15/2020  no date 12/15/2020  no date

72 Prepare for Advertisement 02/20/2020 02/20/2020 02/11/2021 02/20/2020

72B Biddability Review 02/27/2020  no date 03/04/2020  no date

72X Plan Submission Date 01/27/2021  no date 01/27/2021  no date

77S Construction ��� Survey 07/06/2021  no date 01/12/2022  no date



CULPEPER COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

79 Construction Funding Review/Authorization of 
Funds

02/20/2020 02/20/2020 01/14/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/09/2021  no date 03/09/2021  no date

82 Conduct Bid Opening 04/21/2021  no date 04/21/2021  no date

84 Award Contract 05/27/2021  no date 05/27/2021  no date

91 Administer Contract 07/06/2021  no date 01/12/2022  no date

92X Contractor Final Voucher Date 03/01/2022  no date 03/01/2022  no date

94X Claims Period Ends Dates 05/25/2022  no date 05/25/2022  no date

95 District Project Closeout 05/26/2022  no date 08/19/2022  no date

96 Central Office Project Closeout 08/22/2022  no date 12/28/2022  no date



CULPEPER COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

0630-023-R75Proj:

UPC: 113044

PC: Ben.Davison

Project Purpose:

PM:

Description: RTE 630 N-RURAL RUSTIC (SURFACE TREAT NON-HARDSURFACE 
RD)

RURAL RUSTIC RD (SURFACE TREAT NON-HARDSURFACE RD)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.80 MILES S. RTE 640From:

RTE 640To:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 330,720Total Current Est 

03/12/2020Current Est Date

 0

 280,720

 50,000

0630

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION STARTED

Culpeper

Culpeper County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/26/2018

03/12/2020

03/12/2020

06/29/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 330,720.00  0.00  0.00  0.00  0.00  0.00  0.00  330,720.00 Revenue Sharing Funds
 330,720.00 330,720.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 330,720.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$43,927

$0

$221,218

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  265,145.03

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 03/12/2020

Construction Completed:

Construction Started: 03/12/2020



CULPEPER COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113044UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/26/2018 09/26/2018 09/26/2018 09/26/2018

17E Environmental Review Process (ERP) 07/31/2019 07/31/2019 09/12/2019 09/12/2019

21H Hydraulics Plan Design PFI 03/27/2019  no date 05/07/2019  no date

21T Traffic Operations Analysis 09/27/2018  no date 11/27/2018  no date

22 Scope Project 09/26/2018 09/26/2018 09/26/2018 09/26/2018

22S Photogrammetry/Aerial Photo/Image Processing 09/27/2018  no date 01/03/2019  no date

22X Scoping Team Meeting Date 09/26/2018 09/26/2018 09/26/2018 09/26/2018

23 Furnish Environmental Traffic Data 09/27/2018  no date 11/27/2018  no date

24 Determine Permits Needed 08/27/2019 08/27/2019 09/10/2019 09/10/2019

25 Draft Environmental Document or CE 07/31/2019 07/31/2019 07/31/2019 07/31/2019

30 Preliminary Utility Inspection 09/12/2019  no date 11/15/2019  no date

31S Conduct Location Survey 09/27/2018  no date 02/04/2019  no date

34P Preliminary Soil Survey 03/13/2019  no date 05/07/2019  no date

35 Traffic Control Device Recommendations 09/24/2019  no date 11/07/2019  no date

36C Preliminary Field Inspection Constructability 
Review

04/10/2019  no date 04/23/2019  no date

36F Plan Design/Preliminary Field Inspection 02/05/2019  no date 05/07/2019  no date

36H Hydraulic Plan Design Public Hearing 09/24/2019  no date 11/07/2019  no date

36P Plan Design Public Hearing 09/12/2019  no date 11/07/2019  no date

36X Preliminary Field InspectionTeam Meeting Date 09/11/2019  no date   

43X Utility Field Inspection (UFI) Date 09/30/2020  no date 09/30/2020  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

12/17/2020  no date 12/31/2020  no date

47 Approve Willingness 11/18/2019  no date 01/02/2020  no date

47X Willingness Posted Date 12/03/2019  no date 12/03/2019  no date

48 Conduct Location/Design Public Hearing 11/18/2019  no date 05/19/2020  no date

48X Public Hearing Meeting Date 05/05/2020  no date   

49 Adopt Location/Design 05/20/2020  no date 07/01/2020  no date

49C Design Approval Constructability Review 11/08/2019  no date 11/22/2019  no date

49X Location and Design Approval Date 07/02/2020  no date 07/02/2020  no date

50 Survey Data Verification 11/08/2019  no date 12/10/2019  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

10/14/2020  no date 11/12/2020  no date

65F Plan Design/Field Inspection 07/06/2020  no date 09/28/2020  no date

65P Plan Design/Pre-Advertisement Conference 09/30/2020  no date 11/30/2020  no date

65X Field Inspection Team Meeting Date 09/29/2020  no date   

66 Environmental Reevaluation 09/12/2019 09/12/2019 09/12/2019 09/12/2019

67 Clear Utility Agreements 10/01/2020  no date 12/15/2020  no date

67U Utility Relocations by Owners 10/15/2020  no date 02/15/2021  no date

69X Right of Way/Utility Certification Date 09/12/2019 09/12/2019 09/12/2019 09/12/2019

70 Obtain Environmental Permits 09/12/2019 09/12/2019 09/12/2019 09/12/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

12/16/2020  no date 02/15/2021  no date

70S Utility Stakeout ���Survey 10/15/2020  no date 02/15/2021  no date

71 Approved Construction Plans 03/12/2020 03/12/2020 03/12/2020 03/12/2020

71C Pre-Advertisement Conference (PAC) 
Constructability Review

12/02/2020  no date 12/15/2020  no date

71X Pre-Advertisement Conference Date 12/16/2020  no date 12/16/2020  no date

72 Prepare for Advertisement 03/12/2020 03/12/2020 03/12/2020 03/12/2020

72B Biddability Review 03/12/2020 03/12/2020 03/12/2020 03/12/2020

72X Plan Submission Date 03/12/2020 03/12/2020 03/12/2020 03/12/2020

77S Construction ��� Survey 03/12/2020 03/12/2020 10/21/2020  no date



CULPEPER COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

79 Construction Funding Review/Authorization of 
Funds

03/12/2020 03/12/2020 03/13/2020 03/13/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/12/2020 03/12/2020 03/12/2020 03/12/2020

82 Conduct Bid Opening 03/12/2020 03/12/2020 03/12/2020 03/12/2020

84 Award Contract 03/12/2020 03/12/2020 03/12/2020 03/12/2020

91 Administer Contract 03/12/2020 03/12/2020 06/29/2021  no date

92X Contractor Final Voucher Date 08/12/2021  no date 08/12/2021  no date

94X Claims Period Ends Dates 11/09/2021  no date 11/09/2021  no date

95 District Project Closeout 11/10/2021  no date 02/10/2022  no date

96 Central Office Project Closeout 02/11/2022  no date 06/15/2022  no date



CULPEPER COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

0636-023-R72Proj:

UPC: 113042

PC: Ben.Davison

Project Purpose:

PM:

Description: RTE 636-RURAL RUSTIC RD (SURFACE TREAT NON-HARD SURFACE 
RD)

Pave a gravel road segment using the Rural Rustic Paving Program

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

RTE 644 (REVA ROAD)From:

RTE 716 (WHIPOORWILL LANE)To:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 375,972Total Current Est 

04/14/2020Current Est Date

 0

 290,972

 85,000

0636

Federal Eligibility: Not Federally Eligible

Project Status: ACTIVITY DATES SET

Culpeper

Culpeper County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/26/2018

05/12/2020

05/12/2020

03/22/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 375,972.00  0.00  0.00  0.00  0.00  0.00  0.00  375,972.00 Revenue Sharing Funds
 375,972.00 375,972.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 375,972.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$99,971

$0

$222,267

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2020

Total  322,237.69

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CULPEPER COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113042UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/01/2018 09/26/2018 10/12/2018 09/26/2018

17E Environmental Review Process (ERP) 10/31/2018 07/26/2019 11/06/2018 09/04/2019

21H Hydraulics Plan Design PFI 04/29/2019  no date 06/10/2019  no date

21T Traffic Operations Analysis 10/31/2018  no date 12/31/2018  no date

22 Scope Project 10/16/2018  no date 06/11/2019  no date

22S Photogrammetry/Aerial Photo/Image Processing 10/31/2018  no date 02/07/2019  no date

22X Scoping Team Meeting Date 10/30/2018  no date 10/30/2018  no date

23 Furnish Environmental Traffic Data 10/31/2018  no date 12/31/2018  no date

24 Determine Permits Needed 11/07/2018 08/02/2019 01/08/2019 08/22/2019

25 Draft Environmental Document or CE 06/12/2019 07/31/2019 08/07/2019 07/31/2019

30 Preliminary Utility Inspection 06/12/2019  no date 08/14/2019  no date

31S Conduct Location Survey 10/31/2018  no date 03/08/2019  no date

34P Preliminary Soil Survey 04/15/2019  no date 06/10/2019  no date

35 Traffic Control Device Recommendations 06/24/2019  no date 08/07/2019  no date

36C Preliminary Field Inspection Constructability 
Review

05/13/2019  no date 05/24/2019  no date

36F Plan Design/Preliminary Field Inspection 03/11/2019  no date 06/10/2019  no date

36H Hydraulic Plan Design Public Hearing 06/24/2019  no date 08/07/2019  no date

36P Plan Design Public Hearing 06/12/2019  no date 08/07/2019  no date

36X Preliminary Field InspectionTeam Meeting Date 06/11/2019  no date   

43X Utility Field Inspection (UFI) Date 06/30/2020 04/14/2020 06/30/2020 04/14/2020

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/14/2020 04/14/2020 09/25/2020 04/14/2020

47 Approve Willingness 08/15/2019  no date 09/26/2019  no date

47X Willingness Posted Date 08/28/2019  no date 08/28/2019  no date

48 Conduct Location/Design Public Hearing 08/15/2019 04/14/2020 02/19/2020 04/14/2020

48X Public Hearing Meeting Date 02/04/2020 04/14/2020   

49 Adopt Location/Design 02/20/2020 04/14/2020 04/01/2020 04/14/2020

49C Design Approval Constructability Review 08/08/2019  no date 08/21/2019  no date

49X Location and Design Approval Date 04/02/2020 04/14/2020 04/02/2020 04/14/2020

50 Survey Data Verification 08/08/2019  no date 09/05/2019  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

07/15/2020 04/14/2020 08/11/2020 04/14/2020

65F Plan Design/Field Inspection 04/03/2020 04/14/2020 06/26/2020 04/14/2020

65P Plan Design/Pre-Advertisement Conference 06/30/2020 04/14/2020 08/25/2020 04/14/2020

65X Field Inspection Team Meeting Date 06/29/2020 04/14/2020   

66 Environmental Reevaluation 10/01/2020 09/02/2019 10/14/2020 09/04/2019

67 Clear Utility Agreements 07/01/2020 04/14/2020 09/10/2020 04/14/2020

67U Utility Relocations by Owners 07/16/2020 04/14/2020 11/06/2020 04/14/2020

69X Right of Way/Utility Certification Date 10/29/2020 04/14/2020 10/29/2020  no date

70 Obtain Environmental Permits 06/30/2020 09/04/2019 09/30/2020 09/04/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

09/11/2020 04/14/2020 11/06/2020 04/14/2020

70S Utility Stakeout ���Survey 07/16/2020 04/14/2020 11/06/2020 04/14/2020

71 Approved Construction Plans 09/14/2020 03/12/2020 10/21/2020 03/12/2020

71C Pre-Advertisement Conference (PAC) 
Constructability Review

08/27/2020 04/14/2020 09/10/2020 04/14/2020

71X Pre-Advertisement Conference Date 09/11/2020 04/14/2020 09/11/2020 04/14/2020

72 Prepare for Advertisement 10/06/2020 03/12/2020 11/05/2020  no date

72B Biddability Review 10/13/2020  no date 10/20/2020  no date

72X Plan Submission Date 10/21/2020  no date 10/21/2020  no date

77S Construction ��� Survey 03/17/2021  no date 09/17/2021  no date



CULPEPER COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

79 Construction Funding Review/Authorization of 
Funds

09/14/2020 03/12/2020 10/09/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/10/2020  no date 11/10/2020  no date

82 Conduct Bid Opening 12/29/2020  no date 12/29/2020  no date

84 Award Contract 02/08/2021  no date 02/08/2021  no date

91 Administer Contract 03/17/2021  no date 09/17/2021  no date

92X Contractor Final Voucher Date 11/02/2021  no date 11/02/2021  no date

94X Claims Period Ends Dates 02/04/2022  no date 02/04/2022  no date

95 District Project Closeout 02/07/2022  no date 05/02/2022  no date

96 Central Office Project Closeout 05/03/2022  no date 09/02/2022  no date



CULPEPER COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

0642-023-P25Proj:

UPC: 051045

PC: Ben.Davison

Project Purpose:

PM:

Description: RTE 642 - RURAL RUSTIC RD (SURFACE TREAT NON-HARDSURFACE 
RD)

RECONSTRUCT & SURFACE TREAT NON-HARDSURFACED ROAD.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

1.10 MILES NORTH ROUTE 15From:

1.70 MILES NORTH ROUTE 15 (PAVEMENT TIE IN)To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 406,399Total Current Est 

03/27/2020Current Est Date

 0

 365,303

 41,096

0642

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Culpeper

Culpeper County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/12/2008

03/06/2019

08/20/2020

01/26/2022

03/06/2019

04/26/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 379,299.00  0.00  0.00  0.00  0.00  0.00  0.00  379,299.00 Telecommunications
 379,299.00 379,299.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 379,299.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$41,096

$0

$365,303

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 12/03/2019

Total  406,399.66

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CULPEPER COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
051045UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/12/2008 08/12/2008 08/12/2008 08/12/2008

18 State Environmental Review Process (SERP) 12/18/2007 12/18/2007 02/25/2008 02/25/2008

22 Scope Project 02/07/2018 02/07/2018 03/01/2018 03/01/2018

24 Determine Permits Needed 12/18/2007 12/18/2007 01/22/2008 01/22/2008

71 Approved Construction Plans 04/10/2019  no date 11/12/2020  no date

72 Prepare for Advertisement 10/09/2019  no date 01/06/2021  no date

79 Construction Funding Review/Authorization of 
Funds

11/12/2020  no date 12/17/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/05/2019  no date 03/05/2019  no date

84 Award Contract 02/09/2022  no date 03/11/2022  no date

91 Administer Contract 04/26/2022  no date 04/26/2023  no date

92X Contractor Final Voucher Date 07/25/2023  no date 07/25/2023  no date

94X Claims Period Ends Dates 09/23/2023  no date 09/23/2023  no date

95 District Project Closeout 02/17/2023  no date 05/12/2023  no date

96 Central Office Project Closeout 04/03/2024  no date 08/05/2024  no date



CULPEPER COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

0642-023-P69Proj:

UPC: 114011

PC: Ben.Davison

Project Purpose:

PM:

Description: RTE 642 - RURAL RUSTIC RD (SURFACE TREAT NON-HARDSURFACE 
RD)

Rte. 642 Rural Rustic

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

ROUTE 15From:

1.10 MI. N. OF RTE 15To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 601,784Total Current Est 

03/26/2020Current Est Date

 0

 561,012

 40,772

0642

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Culpeper

Culpeper County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/01/2018

05/08/2019

05/08/2019

06/30/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 484,361.00  115,639.00  0.00  0.00  0.00  0.00  0.00  600,000.00 CTB Formula
 6,216.00  0.00  0.00  0.00  0.00  0.00  0.00  6,216.00 Telecommunications

 606,216.00 490,577.00  115,639.00  0.00  0.00  0.00  0.00  0.00Total:

 606,216.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$40,772

$0

$561,012

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 02/03/2020

Total  601,784.37

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CULPEPER COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
114011UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/01/2018 10/01/2018 10/01/2018 10/01/2018

17E Environmental Review Process (ERP) 10/24/2018 10/24/2018 01/31/2019 01/31/2019

22 Scope Project 03/22/2019 03/22/2019 03/22/2019 03/22/2019

24 Determine Permits Needed 10/24/2018 10/24/2018 01/29/2019 01/29/2019

72 Prepare for Advertisement 03/22/2019 03/22/2019 03/22/2019 03/22/2019

79 Construction Funding Review/Authorization of 
Funds

03/22/2019 03/22/2019 07/05/2019 05/08/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/01/2019 05/08/2019 04/01/2019 05/08/2019

84 Award Contract 04/15/2021  no date 05/14/2021  no date

91 Administer Contract 06/30/2021  no date 06/30/2022  no date

92X Contractor Final Voucher Date 09/28/2022  no date 09/28/2022  no date

94X Claims Period Ends Dates 11/27/2022  no date 11/27/2022  no date

95 District Project Closeout 05/31/2022  no date 08/23/2022  no date

96 Central Office Project Closeout 08/24/2022  no date 12/30/2022  no date



CULPEPER COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

0650-023-P80Proj:

UPC: 113714

PC: Ben.Davison

Project Purpose:

PM:

Description: RTE 650 - RURAL RUSTIC (SURFACE TREAT NON-HARDSURFACE 
ROAD)

RURAL RUSTIC (SURFACE TREAT NON-HARDSURFACE ROAD)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

ROUTE 522From:

RAPPAHANNOCK COUNTY LINETo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 517,500Total Current Est 

08/04/2020Current Est Date

 0

 507,500

 10,000

0650

Federal Eligibility: Not Federally Eligible

Project Status: ACTIVITY DATES SET

Culpeper

Culpeper County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/13/2020

12/14/2021

12/14/2021

10/19/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  467,500.00  0.00  0.00  0.00  0.00  467,500.00 HB1887 - DGP (2)
 0.00  50,000.00  0.00  0.00  0.00  0.00  0.00  50,000.00 Telecommunications

 517,500.00 0.00  50,000.00  467,500.00  0.00  0.00  0.00  0.00Total:

 517,500.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$5,942

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  5,942.32

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CULPEPER COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113714UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 02/13/2020 02/13/2020 02/13/2020 02/13/2020

17E Environmental Review Process (ERP) 04/30/2020 05/08/2020 05/07/2020 06/24/2020

21H Hydraulics Plan Design PFI 10/22/2020  no date 12/07/2020  no date

21T Traffic Operations Analysis 05/01/2020  no date 06/26/2020  no date

22 Scope Project 04/30/2020 04/30/2020 04/30/2020 04/30/2020

22S Photogrammetry/Aerial Photo/Image Processing 05/01/2020  no date 08/03/2020  no date

22X Scoping Team Meeting Date 04/30/2020 04/30/2020 04/30/2020 04/30/2020

23 Furnish Environmental Traffic Data 05/01/2020  no date 06/26/2020  no date

24 Determine Permits Needed 05/08/2020 05/01/2020 07/06/2020 06/08/2020

25 Draft Environmental Document or CE 12/09/2020 05/11/2020 02/08/2021 05/11/2020

30 Preliminary Utility Inspection 12/09/2020  no date 02/15/2021  no date

31S Conduct Location Survey 05/01/2020  no date 08/31/2020  no date

34P Preliminary Soil Survey 10/07/2020  no date 12/07/2020  no date

35 Traffic Control Device Recommendations 12/21/2020  no date 02/08/2021  no date

36C Preliminary Field Inspection Constructability 
Review

11/05/2020  no date 11/19/2020  no date

36F Plan Design/Preliminary Field Inspection 09/01/2020  no date 12/07/2020  no date

36H Hydraulic Plan Design Public Hearing 12/21/2020  no date 02/08/2021  no date

36P Plan Design Public Hearing 12/09/2020  no date 02/08/2021  no date

36X Preliminary Field InspectionTeam Meeting Date 12/08/2020  no date   

43X Utility Field Inspection (UFI) Date 04/30/2020 04/30/2020 09/30/2021  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

10/05/2021  no date 10/05/2021  no date

47 Approve Willingness 02/16/2021  no date 03/30/2021  no date

47X Willingness Posted Date 03/02/2021  no date 03/02/2021  no date

48 Conduct Location/Design Public Hearing 02/16/2021  no date 08/12/2021  no date

48X Public Hearing Meeting Date 07/29/2021  no date   

49 Adopt Location/Design 08/13/2021  no date 09/24/2021  no date

49C Design Approval Constructability Review 02/09/2021  no date 02/23/2021  no date

49X Location and Design Approval Date 09/27/2021  no date 09/27/2021  no date

50 Survey Data Verification 02/09/2021  no date 03/09/2021  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

09/16/2021  no date 09/16/2021  no date

65F Plan Design/Field Inspection 04/30/2020 04/30/2020 09/28/2021  no date

65P Plan Design/Pre-Advertisement Conference 04/30/2020 04/30/2020 09/30/2021  no date

65X Field Inspection Team Meeting Date 04/30/2020 04/30/2020   

66 Environmental Reevaluation 10/05/2021 06/22/2020 10/19/2021 06/24/2020

67 Clear Utility Agreements 10/01/2021  no date 10/01/2021  no date

67U Utility Relocations by Owners 08/06/2021  no date 08/06/2021  no date

69X Right of Way/Utility Certification Date 11/22/2021  no date 11/22/2021  no date

70 Obtain Environmental Permits 09/30/2021 06/08/2020 09/30/2021 06/08/2020

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

10/04/2021  no date 10/04/2021  no date

70S Utility Stakeout ���Survey 08/06/2021  no date 08/06/2021  no date

71 Approved Construction Plans 10/05/2021  no date 11/12/2021  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

10/01/2021  no date 10/01/2021  no date

71X Pre-Advertisement Conference Date 10/04/2021  no date 10/04/2021  no date

72 Prepare for Advertisement 10/28/2021  no date 12/01/2021  no date

72B Biddability Review 11/04/2021  no date 11/10/2021  no date

72X Plan Submission Date 11/12/2021  no date 11/12/2021  no date

77S Construction ��� Survey 04/15/2022  no date 10/19/2022  no date



CULPEPER COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

79 Construction Funding Review/Authorization of 
Funds

10/05/2021  no date 10/06/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/14/2021  no date 12/14/2021  no date

82 Conduct Bid Opening 02/01/2022  no date 02/01/2022  no date

84 Award Contract 03/10/2022  no date 03/10/2022  no date

91 Administer Contract 04/15/2022  no date 10/19/2022  no date

92X Contractor Final Voucher Date 12/06/2022  no date 12/06/2022  no date

94X Claims Period Ends Dates 03/08/2023  no date 03/08/2023  no date

95 District Project Closeout 03/09/2023  no date 06/01/2023  no date

96 Central Office Project Closeout 06/02/2023  no date 10/04/2023  no date



CULPEPER COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

0673-023-R73Proj:

UPC: 113041

PC: Ben.Davison

Project Purpose:

PM:

Description: RTE 673 - RURAL RUSTIC RD (SURFACE TREAT NON-HARD 
SURFACE)

RTE 673 - RURAL RUSTIC RD (SURFACE TREAT NON-HARD SURFACE)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

RTE 672From:

RTE 675 S.To:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 653,616Total Current Est 

02/12/2020Current Est Date

 0

 569,556

 84,060

0673

Federal Eligibility: Not Federally Eligible

Project Status: ADVERTISED

Culpeper

Culpeper County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/26/2018

07/02/2019

07/02/2019

01/14/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 653,616.00  0.00  0.00  0.00  0.00  0.00  0.00  653,616.00 Revenue Sharing Funds
 653,616.00 653,616.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 653,616.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$84,060

$0

$505,784

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/03/2020

Total  589,844.86

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CULPEPER COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113041UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/26/2018 09/26/2018 09/26/2018 09/26/2018

17E Environmental Review Process (ERP) 11/01/2018 11/01/2018 11/06/2018 11/06/2018

21H Hydraulics Plan Design PFI 03/27/2019  no date 05/07/2019  no date

21T Traffic Operations Analysis 09/27/2018  no date 11/27/2018  no date

22 Scope Project 09/26/2018 09/26/2018 09/26/2018 09/26/2018

22S Photogrammetry/Aerial Photo/Image Processing 09/27/2018  no date 01/03/2019  no date

22X Scoping Team Meeting Date 09/26/2018 09/26/2018 09/26/2018 09/26/2018

23 Furnish Environmental Traffic Data 09/27/2018  no date 11/27/2018  no date

24 Determine Permits Needed 11/01/2018 11/01/2018 02/06/2019 02/06/2019

25 Draft Environmental Document or CE 11/01/2018 11/01/2018 11/01/2018 11/01/2018

30 Preliminary Utility Inspection 05/09/2019  no date 07/12/2019  no date

31S Conduct Location Survey 09/27/2018  no date 02/04/2019  no date

34P Preliminary Soil Survey 03/13/2019  no date 05/07/2019  no date

35 Traffic Control Device Recommendations 05/21/2019  no date 07/05/2019  no date

36C Preliminary Field Inspection Constructability 
Review

04/10/2019  no date 04/23/2019  no date

36F Plan Design/Preliminary Field Inspection 02/05/2019  no date 05/07/2019  no date

36H Hydraulic Plan Design Public Hearing 05/21/2019  no date 07/05/2019  no date

36P Plan Design Public Hearing 05/09/2019  no date 07/05/2019  no date

36X Preliminary Field InspectionTeam Meeting Date 05/08/2019  no date   

43X Utility Field Inspection (UFI) Date 05/28/2020  no date 05/28/2020  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

08/11/2020  no date 08/24/2020  no date

47 Approve Willingness 07/15/2019  no date 08/23/2019  no date

47X Willingness Posted Date 07/26/2019  no date 07/26/2019  no date

48 Conduct Location/Design Public Hearing 07/15/2019  no date 01/14/2020  no date

48X Public Hearing Meeting Date 12/30/2019  no date   

49 Adopt Location/Design 01/15/2020  no date 02/28/2020  no date

49C Design Approval Constructability Review 07/08/2019  no date 07/19/2019  no date

49X Location and Design Approval Date 03/02/2020  no date 03/02/2020  no date

50 Survey Data Verification 07/08/2019  no date 08/02/2019  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

06/11/2020  no date 07/09/2020  no date

65F Plan Design/Field Inspection 03/03/2020  no date 05/26/2020  no date

65P Plan Design/Pre-Advertisement Conference 05/28/2020  no date 07/23/2020  no date

65X Field Inspection Team Meeting Date 05/27/2020  no date   

66 Environmental Reevaluation 02/12/2019 02/12/2019 02/13/2019 02/13/2019

67 Clear Utility Agreements 05/29/2020  no date 08/07/2020  no date

67U Utility Relocations by Owners 06/12/2020  no date 10/05/2020  no date

69X Right of Way/Utility Certification Date 07/02/2019 07/02/2019 07/02/2019 07/02/2019

70 Obtain Environmental Permits 05/28/2020  no date 08/27/2020  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/10/2020  no date 10/05/2020  no date

70S Utility Stakeout ���Survey 06/12/2020  no date 10/05/2020  no date

71 Approved Construction Plans 07/02/2019 07/02/2019 07/02/2019 07/02/2019

71C Pre-Advertisement Conference (PAC) 
Constructability Review

07/27/2020  no date 08/07/2020  no date

71X Pre-Advertisement Conference Date 08/10/2020  no date 08/10/2020  no date

72 Prepare for Advertisement 07/02/2019 07/02/2019 07/02/2019 07/02/2019

72B Biddability Review 07/02/2019 07/02/2019 07/02/2019 07/02/2019

72X Plan Submission Date 07/02/2019 07/02/2019 07/02/2019 07/02/2019

77S Construction ��� Survey 10/30/2019  no date 05/08/2020  no date



CULPEPER COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

79 Construction Funding Review/Authorization of 
Funds

07/02/2019 07/02/2019 07/02/2019 07/02/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/02/2019 07/02/2019 07/02/2019 07/02/2019

82 Conduct Bid Opening 08/15/2019  no date 08/15/2019  no date

84 Award Contract 09/23/2019  no date 09/23/2019  no date

91 Administer Contract 10/30/2019  no date 01/14/2021  no date

92X Contractor Final Voucher Date 03/03/2021  no date 03/03/2021  no date

94X Claims Period Ends Dates 05/27/2021  no date 05/27/2021  no date

95 District Project Closeout 05/28/2021  no date 08/23/2021  no date

96 Central Office Project Closeout 08/24/2021  no date 12/30/2021  no date



CULPEPER COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

0682-023-R68Proj:

UPC: 113038

PC: Ben.Davison

Project Purpose:

PM:

Description: RTE 682- RURAL RUSTIC RD (SURFACE TREAT NON-HARDSURFACE 
RD)

RTE 682- RURAL RUSTIC RD (SURFACE TREAT NON-HARDSURFACE RD)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

1.08 MI S. ROUTE 620From:

ROUTE 620To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 563,342Total Current Est 

02/25/2020Current Est Date

 0

 507,876

 55,466

0682

Federal Eligibility: Not Federally Eligible

Project Status: ADVERTISED

Culpeper

Culpeper County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/26/2018

05/08/2019

05/08/2019

03/17/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 563,342.00  0.00  0.00  0.00  0.00  0.00  0.00  563,342.00 Revenue Sharing Funds
 563,342.00 563,342.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 563,342.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$55,466

$0

$468,519

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 03/31/2020

Total  523,984.98

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CULPEPER COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113038UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/26/2018 09/26/2018 09/26/2018 09/26/2018

17E Environmental Review Process (ERP) 11/01/2018 11/01/2018 01/17/2019 01/17/2019

21H Hydraulics Plan Design PFI 04/11/2019  no date 05/22/2019  no date

21T Traffic Operations Analysis 10/12/2018  no date 12/12/2018  no date

22 Scope Project 03/06/2019 03/06/2019 05/08/2019 05/08/2019

22S Photogrammetry/Aerial Photo/Image Processing 10/12/2018  no date 01/22/2019  no date

22X Scoping Team Meeting Date 10/11/2018  no date 10/11/2018  no date

23 Furnish Environmental Traffic Data 10/12/2018  no date 12/12/2018  no date

24 Determine Permits Needed 11/01/2018 11/01/2018 01/15/2019 01/15/2019

25 Draft Environmental Document or CE 11/01/2018 11/01/2018 11/01/2018 11/01/2018

30 Preliminary Utility Inspection 05/24/2019  no date 07/29/2019  no date

31S Conduct Location Survey 10/12/2018  no date 02/20/2019  no date

34P Preliminary Soil Survey 03/28/2019  no date 05/22/2019  no date

35 Traffic Control Device Recommendations 06/06/2019  no date 07/22/2019  no date

36C Preliminary Field Inspection Constructability 
Review

04/25/2019  no date 05/08/2019  no date

36F Plan Design/Preliminary Field Inspection 02/21/2019  no date 05/22/2019  no date

36H Hydraulic Plan Design Public Hearing 06/06/2019  no date 07/22/2019  no date

36P Plan Design Public Hearing 05/24/2019  no date 07/22/2019  no date

36X Preliminary Field InspectionTeam Meeting Date 05/23/2019  no date   

43X Utility Field Inspection (UFI) Date 06/12/2020  no date 06/12/2020  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

08/26/2020  no date 09/09/2020  no date

47 Approve Willingness 07/30/2019  no date 09/10/2019  no date

47X Willingness Posted Date 08/12/2019  no date 08/12/2019  no date

48 Conduct Location/Design Public Hearing 07/30/2019  no date 01/31/2020  no date

48X Public Hearing Meeting Date 01/15/2020  no date   

49 Adopt Location/Design 02/03/2020  no date 03/16/2020  no date

49C Design Approval Constructability Review 07/23/2019  no date 08/05/2019  no date

49X Location and Design Approval Date 03/17/2020  no date 03/17/2020  no date

50 Survey Data Verification 07/23/2019  no date 08/19/2019  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

06/26/2020  no date 07/24/2020  no date

65F Plan Design/Field Inspection 03/18/2020  no date 06/10/2020  no date

65P Plan Design/Pre-Advertisement Conference 06/12/2020  no date 08/07/2020  no date

65X Field Inspection Team Meeting Date 06/11/2020  no date   

66 Environmental Reevaluation 01/16/2019 01/16/2019 01/17/2019 01/17/2019

67 Clear Utility Agreements 06/15/2020  no date 08/24/2020  no date

67U Utility Relocations by Owners 06/29/2020  no date 10/21/2020  no date

69X Right of Way/Utility Certification Date 10/12/2020  no date 10/12/2020  no date

70 Obtain Environmental Permits 01/15/2019 01/15/2019 01/15/2019 01/15/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/25/2020  no date 10/21/2020  no date

70S Utility Stakeout ���Survey 06/29/2020  no date 10/21/2020  no date

71 Approved Construction Plans 08/26/2020  no date 10/02/2020  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

08/11/2020  no date 08/24/2020  no date

71X Pre-Advertisement Conference Date 08/25/2020  no date 08/25/2020  no date

72 Prepare for Advertisement 09/18/2020  no date 10/20/2020  no date

72B Biddability Review 09/25/2020  no date 10/01/2020  no date

72X Plan Submission Date 10/02/2020  no date 10/02/2020  no date

77S Construction ��� Survey 09/05/2019  no date 03/17/2020  no date



CULPEPER COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

79 Construction Funding Review/Authorization of 
Funds

05/08/2019 05/08/2019 05/08/2019 05/08/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/08/2019 05/08/2019 05/08/2019 05/08/2019

82 Conduct Bid Opening 06/21/2019  no date 06/21/2019  no date

84 Award Contract 07/30/2019  no date 07/30/2019  no date

91 Administer Contract 09/05/2019  no date 03/17/2020  no date

92X Contractor Final Voucher Date 10/22/2020  no date 10/22/2020  no date

94X Claims Period Ends Dates 01/26/2021  no date 01/26/2021  no date

95 District Project Closeout 01/27/2021  no date 04/21/2021  no date

96 Central Office Project Closeout 04/22/2021  no date 08/24/2021  no date



CULPEPER COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

0682-023-P79Proj:

UPC: 113715

PC: Ben.Davison

Project Purpose:

PM:

Description: RTE 682 - RURAL RUSTIC (SURFACE TREAT NON-HARDSURFACE 
ROAD)

RURAL RUSTIC (SURFACE TREAT NON-HARDSURFACE ROAD)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.6 MI. N. ROUTE 610From:

1.75 MI. N. ROUTE 610To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 592,318Total Current Est 

04/14/2020Current Est Date

 0

 542,500

 49,818

0682

Federal Eligibility: Not Federally Eligible

Project Status: ACTIVITY DATES SET

Culpeper

Culpeper County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/22/2019

06/09/2020

06/09/2020

04/16/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  304,360.00  0.00  0.00  0.00  0.00  0.00  304,360.00 CTB Formula
 0.00  0.00  122,213.00  5,729.00  0.00  0.00  0.00  127,942.00 HB1887 - DGP (2)
 0.00  55,099.00  105,099.00  0.00  0.00  0.00  0.00  160,198.00 Telecommunications

 592,500.00 0.00  359,459.00  227,312.00  5,729.00  0.00  0.00  0.00Total:

 592,500.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$52,539

$0

$378,696

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2020

Total  431,234.66

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CULPEPER COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113715UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/01/2019 08/22/2019 10/14/2019 08/22/2019

17E Environmental Review Process (ERP) 10/31/2019 10/22/2019 11/06/2019 10/23/2019

21H Hydraulics Plan Design PFI 04/28/2020  no date 06/09/2020  no date

21T Traffic Operations Analysis 10/31/2019  no date 12/31/2019  no date

22 Scope Project 10/15/2019  no date 06/10/2020  no date

22S Photogrammetry/Aerial Photo/Image Processing 10/31/2019  no date 02/07/2020  no date

22X Scoping Team Meeting Date 10/30/2019  no date 10/30/2019  no date

23 Furnish Environmental Traffic Data 10/31/2019  no date 12/31/2019  no date

24 Determine Permits Needed 11/07/2019 08/29/2019 01/08/2020 10/22/2019

25 Draft Environmental Document or CE 06/11/2020 10/23/2019 08/06/2020 10/23/2019

30 Preliminary Utility Inspection 06/11/2020  no date 08/13/2020  no date

31S Conduct Location Survey 10/31/2019  no date 03/09/2020  no date

34P Preliminary Soil Survey 04/14/2020  no date 06/09/2020  no date

35 Traffic Control Device Recommendations 06/23/2020  no date 08/06/2020  no date

36C Preliminary Field Inspection Constructability 
Review

05/12/2020  no date 05/26/2020  no date

36F Plan Design/Preliminary Field Inspection 03/10/2020  no date 06/09/2020  no date

36H Hydraulic Plan Design Public Hearing 06/23/2020  no date 08/06/2020  no date

36P Plan Design Public Hearing 06/11/2020  no date 08/06/2020  no date

36X Preliminary Field InspectionTeam Meeting Date 06/10/2020  no date   

43X Utility Field Inspection (UFI) Date 06/30/2021  no date 06/30/2021  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/14/2021  no date 09/27/2021  no date

47 Approve Willingness 08/14/2020  no date 09/25/2020  no date

47X Willingness Posted Date 08/27/2020  no date 08/27/2020  no date

48 Conduct Location/Design Public Hearing 08/14/2020  no date 02/17/2021  no date

48X Public Hearing Meeting Date 02/03/2021  no date   

49 Adopt Location/Design 02/18/2021  no date 04/01/2021  no date

49C Design Approval Constructability Review 08/07/2020  no date 08/20/2020  no date

49X Location and Design Approval Date 04/02/2021  no date 04/02/2021  no date

50 Survey Data Verification 08/07/2020  no date 09/03/2020  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

07/15/2021  no date 08/11/2021  no date

65F Plan Design/Field Inspection 04/05/2021  no date 06/28/2021  no date

65P Plan Design/Pre-Advertisement Conference 06/30/2021  no date 08/25/2021  no date

65X Field Inspection Team Meeting Date 06/29/2021  no date   

66 Environmental Reevaluation 10/01/2021 10/22/2019 10/14/2021 10/24/2019

67 Clear Utility Agreements 07/01/2021 04/14/2020 09/10/2021 04/14/2020

67U Utility Relocations by Owners 07/16/2021 04/14/2020 11/08/2021 04/14/2020

69X Right of Way/Utility Certification Date 10/29/2021 04/14/2020 10/29/2021  no date

70 Obtain Environmental Permits 06/30/2021 10/22/2019 09/30/2021 10/22/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

09/13/2021 04/14/2020 11/08/2021 04/14/2020

70S Utility Stakeout ���Survey 07/16/2021 04/14/2020 11/08/2021 04/14/2020

71 Approved Construction Plans 09/14/2021 04/14/2020 10/21/2021  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

08/27/2021 04/14/2020 09/10/2021 04/14/2020

71X Pre-Advertisement Conference Date 09/13/2021 04/14/2020 09/13/2021 04/14/2020

72 Prepare for Advertisement 10/06/2021 04/14/2020 11/05/2021  no date

72B Biddability Review 10/13/2021  no date 10/20/2021  no date

72X Plan Submission Date 10/21/2021  no date 10/21/2021  no date

77S Construction ��� Survey 03/16/2022  no date 09/16/2022  no date



CULPEPER COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

79 Construction Funding Review/Authorization of 
Funds

09/14/2021 04/14/2020 10/11/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/09/2021  no date 11/09/2021  no date

82 Conduct Bid Opening 12/28/2021  no date 12/28/2021  no date

84 Award Contract 02/07/2022  no date 02/07/2022  no date

91 Administer Contract 03/16/2022  no date 09/16/2022  no date

92X Contractor Final Voucher Date 11/01/2022  no date 11/01/2022  no date

94X Claims Period Ends Dates 02/03/2023  no date 02/03/2023  no date

95 District Project Closeout 02/06/2023  no date 05/01/2023  no date

96 Central Office Project Closeout 05/02/2023  no date 09/01/2023  no date



CULPEPER COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

0721-023-P83Proj:

UPC: 113741

PC: Ben.Davison

Project Purpose:

PM:

Description: RTE 721 - RURAL RUSTIC (SURFACE TREAT NON-HARDSURFACE 
ROAD)

RURAL RUSTIC (SURFACE TREAT NON-HARDSURFACE ROAD)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

ROUTE 15From:

ROUTE 15To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 495,000Total Current Est 

06/12/2018Current Est Date

 0

 455,000

 40,000

0721

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Culpeper

Culpeper County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/14/2022

11/12/2024

11/12/2024

09/18/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  68,297.00  321,604.00  0.00  389,901.00 HB1887 - DGP (2)
 0.00  0.00  0.00  0.00  105,099.00  0.00  0.00  105,099.00 Telecommunications

 495,000.00 0.00  0.00  0.00  0.00  173,396.00  321,604.00  0.00Total:

 495,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CULPEPER COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113741UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/03/2022  no date 10/14/2022  no date

17E Environmental Review Process (ERP) 11/02/2022  no date 11/08/2022  no date

21H Hydraulics Plan Design PFI 05/01/2023  no date 06/12/2023  no date

21T Traffic Operations Analysis 11/02/2022  no date 01/03/2023  no date

22 Scope Project 10/18/2022  no date 06/13/2023  no date

22S Photogrammetry/Aerial Photo/Image Processing 11/02/2022  no date 02/09/2023  no date

22X Scoping Team Meeting Date 11/01/2022  no date 11/01/2022  no date

23 Furnish Environmental Traffic Data 11/02/2022  no date 01/03/2023  no date

24 Determine Permits Needed 11/09/2022  no date 01/10/2023  no date

25 Draft Environmental Document or CE 06/14/2023  no date 08/09/2023  no date

30 Preliminary Utility Inspection 06/14/2023  no date 08/16/2023  no date

31S Conduct Location Survey 11/02/2022  no date 03/10/2023  no date

34P Preliminary Soil Survey 04/17/2023  no date 06/12/2023  no date

35 Traffic Control Device Recommendations 06/26/2023  no date 08/09/2023  no date

36C Preliminary Field Inspection Constructability 
Review

05/15/2023  no date 05/26/2023  no date

36F Plan Design/Preliminary Field Inspection 03/13/2023  no date 06/12/2023  no date

36H Hydraulic Plan Design Public Hearing 06/26/2023  no date 08/09/2023  no date

36P Plan Design Public Hearing 06/14/2023  no date 08/09/2023  no date

36X Preliminary Field InspectionTeam Meeting Date 06/13/2023  no date   

43X Utility Field Inspection (UFI) Date 07/02/2024  no date 07/02/2024  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/16/2024  no date 09/27/2024  no date

47 Approve Willingness 08/17/2023  no date 09/28/2023  no date

47X Willingness Posted Date 08/30/2023  no date 08/30/2023  no date

48 Conduct Location/Design Public Hearing 08/17/2023  no date 02/21/2024  no date

48X Public Hearing Meeting Date 02/06/2024  no date   

49 Adopt Location/Design 02/22/2024  no date 04/03/2024  no date

49C Design Approval Constructability Review 08/10/2023  no date 08/23/2023  no date

49X Location and Design Approval Date 04/04/2024  no date 04/04/2024  no date

50 Survey Data Verification 08/10/2023  no date 09/07/2023  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

07/17/2024  no date 08/13/2024  no date

65F Plan Design/Field Inspection 04/05/2024  no date 06/28/2024  no date

65P Plan Design/Pre-Advertisement Conference 07/02/2024  no date 08/27/2024  no date

65X Field Inspection Team Meeting Date 07/01/2024  no date   

66 Environmental Reevaluation 10/03/2024  no date 10/16/2024  no date

67 Clear Utility Agreements 07/03/2024  no date 09/12/2024  no date

67U Utility Relocations by Owners 07/18/2024  no date 11/08/2024  no date

69X Right of Way/Utility Certification Date 10/31/2024  no date 10/31/2024  no date

70 Obtain Environmental Permits 07/02/2024  no date 10/02/2024  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

09/13/2024  no date 11/08/2024  no date

70S Utility Stakeout ���Survey 07/18/2024  no date 11/08/2024  no date

71 Approved Construction Plans 09/16/2024  no date 10/23/2024  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

08/29/2024  no date 09/12/2024  no date

71X Pre-Advertisement Conference Date 09/13/2024  no date 09/13/2024  no date

72 Prepare for Advertisement 10/08/2024  no date 11/07/2024  no date

72B Biddability Review 10/15/2024  no date 10/22/2024  no date

72X Plan Submission Date 10/23/2024  no date 10/23/2024  no date

77S Construction ��� Survey 03/18/2025  no date 09/18/2025  no date



CULPEPER COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

79 Construction Funding Review/Authorization of 
Funds

09/16/2024  no date 10/11/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/12/2024  no date 11/12/2024  no date

82 Conduct Bid Opening 12/30/2024  no date 12/30/2024  no date

84 Award Contract 02/07/2025  no date 02/07/2025  no date

91 Administer Contract 03/18/2025  no date 09/18/2025  no date

92X Contractor Final Voucher Date 11/03/2025  no date 11/03/2025  no date

94X Claims Period Ends Dates 02/05/2026  no date 02/05/2026  no date

95 District Project Closeout 02/06/2026  no date 05/01/2026  no date

96 Central Office Project Closeout 05/04/2026  no date 09/03/2026  no date



CULPEPER COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

0730-023-P81Proj:

UPC: 113713

PC: Ben.Davison

Project Purpose:

PM:

Description: RTE 730 - RURAL RUSTIC (SURFACE TREAT NON-HARDSURFACE 
ROAD)

RURAL RUSTIC (SURFACE TREAT NON-HARDSURFACE ROAD)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

ROUTE 639From:

0.85 MI. N. ROUTE 639To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 385,729Total Current Est 

08/21/2020Current Est Date

 0

 355,729

 30,000

0730

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Culpeper

Culpeper County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/03/2020

10/11/2022

10/11/2022

08/18/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  274,901.00  0.00  0.00  0.00  274,901.00 HB1887 - DGP (2)
 0.00  0.00  0.00  105,099.00  0.00  0.00  0.00  105,099.00 Telecommunications

 380,000.00 0.00  0.00  0.00  380,000.00  0.00  0.00  0.00Total:

 380,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CULPEPER COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113713UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/01/2020 08/21/2020 10/14/2020  no date

17E Environmental Review Process (ERP) 11/02/2020  no date 11/06/2020  no date

21H Hydraulics Plan Design PFI 04/29/2021  no date 06/10/2021  no date

21T Traffic Operations Analysis 11/02/2020  no date 12/31/2020  no date

22 Scope Project 10/15/2020  no date 06/11/2021  no date

22S Photogrammetry/Aerial Photo/Image Processing 11/02/2020  no date 02/09/2021  no date

22X Scoping Team Meeting Date 10/30/2020  no date 10/30/2020  no date

23 Furnish Environmental Traffic Data 11/02/2020  no date 12/31/2020  no date

24 Determine Permits Needed 11/09/2020  no date 01/08/2021  no date

25 Draft Environmental Document or CE 06/14/2021  no date 08/09/2021  no date

30 Preliminary Utility Inspection 06/14/2021  no date 08/16/2021  no date

31S Conduct Location Survey 11/02/2020  no date 03/10/2021  no date

34P Preliminary Soil Survey 04/15/2021  no date 06/10/2021  no date

35 Traffic Control Device Recommendations 06/24/2021  no date 08/09/2021  no date

36C Preliminary Field Inspection Constructability 
Review

05/13/2021  no date 05/26/2021  no date

36F Plan Design/Preliminary Field Inspection 03/11/2021  no date 06/10/2021  no date

36H Hydraulic Plan Design Public Hearing 06/24/2021  no date 08/09/2021  no date

36P Plan Design Public Hearing 06/14/2021  no date 08/09/2021  no date

36X Preliminary Field InspectionTeam Meeting Date 06/11/2021  no date   

43X Utility Field Inspection (UFI) Date 07/01/2022  no date 07/01/2022  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/15/2022  no date 09/28/2022  no date

47 Approve Willingness 08/17/2021  no date 09/28/2021  no date

47X Willingness Posted Date 08/30/2021  no date 08/30/2021  no date

48 Conduct Location/Design Public Hearing 08/17/2021  no date 02/18/2022  no date

48X Public Hearing Meeting Date 02/04/2022  no date   

49 Adopt Location/Design 02/22/2022  no date 04/04/2022  no date

49C Design Approval Constructability Review 08/10/2021  no date 08/23/2021  no date

49X Location and Design Approval Date 04/05/2022  no date 04/05/2022  no date

50 Survey Data Verification 08/10/2021  no date 09/07/2021  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

07/18/2022  no date 08/12/2022  no date

65F Plan Design/Field Inspection 04/06/2022  no date 06/29/2022  no date

65P Plan Design/Pre-Advertisement Conference 07/01/2022  no date 08/26/2022  no date

65X Field Inspection Team Meeting Date 06/30/2022  no date   

66 Environmental Reevaluation 10/04/2022  no date 10/18/2022  no date

67 Clear Utility Agreements 07/05/2022  no date 09/13/2022  no date

67U Utility Relocations by Owners 07/19/2022  no date 11/09/2022  no date

69X Right of Way/Utility Certification Date 11/01/2022  no date 11/01/2022  no date

70 Obtain Environmental Permits 07/01/2022  no date 10/03/2022  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

09/14/2022  no date 11/09/2022  no date

70S Utility Stakeout ���Survey 07/19/2022  no date 11/09/2022  no date

71 Approved Construction Plans 09/15/2022  no date 10/24/2022  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

08/30/2022  no date 09/13/2022  no date

71X Pre-Advertisement Conference Date 09/14/2022  no date 09/14/2022  no date

72 Prepare for Advertisement 10/07/2022  no date 11/08/2022  no date

72B Biddability Review 10/14/2022  no date 10/21/2022  no date

72X Plan Submission Date 10/24/2022  no date 10/24/2022  no date

77S Construction ��� Survey 04/14/2023  no date 10/18/2023  no date



CULPEPER COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

79 Construction Funding Review/Authorization of 
Funds

09/15/2022  no date 10/12/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/13/2022  no date 12/13/2022  no date

82 Conduct Bid Opening 01/31/2023  no date 01/31/2023  no date

84 Award Contract 03/09/2023  no date 03/09/2023  no date

91 Administer Contract 04/14/2023  no date 10/18/2023  no date

92X Contractor Final Voucher Date 12/05/2023  no date 12/05/2023  no date

94X Claims Period Ends Dates 03/06/2024  no date 03/06/2024  no date

95 District Project Closeout 03/07/2024  no date 05/30/2024  no date

96 Central Office Project Closeout 05/31/2024  no date 10/02/2024  no date



CULPEPER COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

1162-023-P84Proj:

UPC: 113740

PC: Ben.Davison

Project Purpose:

PM:

Description: RTE 1162 - RURAL RUSTIC (SURFACE TREAT NON-HARDSURFACE 
ROAD)

RURAL RUSTIC (SURFACE TREAT NON-HARDSURFACE ROAD)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

ROUTE 612From:

CUL-DE-SACTo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 112,500Total Current Est 

06/12/2018Current Est Date

 0

 97,500

 15,000

1162

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Culpeper

Culpeper County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/14/2022

11/12/2024

11/12/2024

09/18/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  15,000.00  97,500.00  0.00  112,500.00 HB1887 - DGP (2)
 112,500.00 0.00  0.00  0.00  0.00  15,000.00  97,500.00  0.00Total:

 112,500.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CULPEPER COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113740UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/03/2022  no date 10/14/2022  no date

17E Environmental Review Process (ERP) 11/02/2022  no date 11/08/2022  no date

21H Hydraulics Plan Design PFI 05/01/2023  no date 06/12/2023  no date

21T Traffic Operations Analysis 11/02/2022  no date 01/03/2023  no date

22 Scope Project 10/18/2022  no date 06/13/2023  no date

22S Photogrammetry/Aerial Photo/Image Processing 11/02/2022  no date 02/09/2023  no date

22X Scoping Team Meeting Date 11/01/2022  no date 11/01/2022  no date

23 Furnish Environmental Traffic Data 11/02/2022  no date 01/03/2023  no date

24 Determine Permits Needed 11/09/2022  no date 01/10/2023  no date

25 Draft Environmental Document or CE 06/14/2023  no date 08/09/2023  no date

30 Preliminary Utility Inspection 06/14/2023  no date 08/16/2023  no date

31S Conduct Location Survey 11/02/2022  no date 03/10/2023  no date

34P Preliminary Soil Survey 04/17/2023  no date 06/12/2023  no date

35 Traffic Control Device Recommendations 06/26/2023  no date 08/09/2023  no date

36C Preliminary Field Inspection Constructability 
Review

05/15/2023  no date 05/26/2023  no date

36F Plan Design/Preliminary Field Inspection 03/13/2023  no date 06/12/2023  no date

36H Hydraulic Plan Design Public Hearing 06/26/2023  no date 08/09/2023  no date

36P Plan Design Public Hearing 06/14/2023  no date 08/09/2023  no date

36X Preliminary Field InspectionTeam Meeting Date 06/13/2023  no date   

43X Utility Field Inspection (UFI) Date 07/02/2024  no date 07/02/2024  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/16/2024  no date 09/27/2024  no date

47 Approve Willingness 08/17/2023  no date 09/28/2023  no date

47X Willingness Posted Date 08/30/2023  no date 08/30/2023  no date

48 Conduct Location/Design Public Hearing 08/17/2023  no date 02/21/2024  no date

48X Public Hearing Meeting Date 02/06/2024  no date   

49 Adopt Location/Design 02/22/2024  no date 04/03/2024  no date

49C Design Approval Constructability Review 08/10/2023  no date 08/23/2023  no date

49X Location and Design Approval Date 04/04/2024  no date 04/04/2024  no date

50 Survey Data Verification 08/10/2023  no date 09/07/2023  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

07/17/2024  no date 08/13/2024  no date

65F Plan Design/Field Inspection 04/05/2024  no date 06/28/2024  no date

65P Plan Design/Pre-Advertisement Conference 07/02/2024  no date 08/27/2024  no date

65X Field Inspection Team Meeting Date 07/01/2024  no date   

66 Environmental Reevaluation 10/03/2024  no date 10/16/2024  no date

67 Clear Utility Agreements 07/03/2024  no date 09/12/2024  no date

67U Utility Relocations by Owners 07/18/2024  no date 11/08/2024  no date

69X Right of Way/Utility Certification Date 10/31/2024  no date 10/31/2024  no date

70 Obtain Environmental Permits 07/02/2024  no date 10/02/2024  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

09/13/2024  no date 11/08/2024  no date

70S Utility Stakeout ���Survey 07/18/2024  no date 11/08/2024  no date

71 Approved Construction Plans 09/16/2024  no date 10/23/2024  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

08/29/2024  no date 09/12/2024  no date

71X Pre-Advertisement Conference Date 09/13/2024  no date 09/13/2024  no date

72 Prepare for Advertisement 10/08/2024  no date 11/07/2024  no date

72B Biddability Review 10/15/2024  no date 10/22/2024  no date

72X Plan Submission Date 10/23/2024  no date 10/23/2024  no date

77S Construction ��� Survey 03/18/2025  no date 09/18/2025  no date



CULPEPER COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

79 Construction Funding Review/Authorization of 
Funds

09/16/2024  no date 10/11/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/12/2024  no date 11/12/2024  no date

82 Conduct Bid Opening 12/30/2024  no date 12/30/2024  no date

84 Award Contract 02/07/2025  no date 02/07/2025  no date

91 Administer Contract 03/18/2025  no date 09/18/2025  no date

92X Contractor Final Voucher Date 11/03/2025  no date 11/03/2025  no date

94X Claims Period Ends Dates 02/05/2026  no date 02/05/2026  no date

95 District Project Closeout 02/06/2026  no date 05/01/2026  no date

96 Central Office Project Closeout 05/04/2026  no date 09/03/2026  no date



CULPEPER DISTRICT-WIDE  9:01AMRun Time:

10/12/2020Run Date: 

9999-967-236Proj:

UPC: 106007

PC: Ricky.Via

Project Purpose:

PM:

Description: STATEWIDE TOC, SSP & ITS DEVICES - CULPEPER DISTRICT

The purpose of this project is to support the Statewide Transportation Operation Centers, SSP, and ITS Devices for 
Culpeper District.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Staunton TOCFrom:

Staunton TOCTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 7,102,012Total Current Est 

03/13/2020Current Est Date

 0

 7,102,012

 0

9999

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Culpeper

Culpeper District-wide
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/10/2012

07/31/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 7,010,140.00  0.00  0.00  0.00  0.00  0.00  0.00  7,010,140.00.Maintenance Funds
 7,010,140.00 7,010,140.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 7,010,140.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 02/13/2020

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 07/01/2013

Construction Completed:

Construction Started: 07/02/2013



CULPEPER DISTRICT-WIDE  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
106007UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

22 Scope Project 02/11/2011 02/11/2011 05/11/2012 05/11/2012

79 Construction Funding Review/Authorization of 
Funds

06/08/2012 06/08/2012 07/10/2012 07/10/2012

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/10/2012 07/10/2012 07/10/2012 07/10/2012

84 Award Contract 07/01/2013 07/01/2013 07/01/2013 07/01/2013

91 Administer Contract 07/02/2013 07/02/2013 08/01/2018  no date

95 District Project Closeout 05/04/2018  no date 07/30/2018  no date

96 Central Office Project Closeout 08/30/2018  no date 01/08/2019  no date



CULPEPER DISTRICT-WIDE  9:01AMRun Time:

10/12/2020Run Date: 

PM7A-967-F16Proj:

UPC: 107410

PC: Chuck2.Clatterbuck

Project Purpose:

PM:

Description: PM7A-967-F16,P401

PM7A-967-F16,P401 Plant Mix Interstate Federal

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Various LocationsFrom:

Various LocationsTo:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 610,213Total Current Est 

09/18/2017Current Est Date

 0

 610,213

 0

9999

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Culpeper

Culpeper District-wide
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/22/2015

12/01/2016

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 610,213.00  0.00  0.00  0.00  0.00  0.00  0.00  610,213.00.Maintenance Funds
 610,213.00 610,213.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 610,213.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$610,213

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/02/2017

Total  610,213.14

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 03/03/2016

Construction Completed:

Construction Started:

12/01/2016

04/29/2016



CULPEPER DISTRICT-WIDE  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107410UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

04/03/2017  no date 04/14/2017  no date

66 Environmental Reevaluation 04/17/2017 06/23/2015 04/28/2017 06/26/2015

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

04/03/2017  no date 05/26/2017  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

04/03/2017  no date 04/14/2017  no date

71X Pre-Advertisement Conference Date 05/30/2017  no date 05/30/2017  no date

72 Prepare for Advertisement 05/31/2017  no date 08/30/2017  no date

72B Biddability Review 05/31/2017  no date 06/20/2017  no date

72X Plan Submission Date 08/10/2017  no date 08/10/2017  no date

79 Construction Funding Review/Authorization of 
Funds

05/31/2017  no date 06/27/2017  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/12/2017 12/22/2015 09/12/2017 12/22/2015

82 Conduct Bid Opening 10/12/2017 02/03/2016 10/25/2017 03/03/2016

84 Award Contract 10/26/2017 03/03/2016 11/16/2017 03/03/2016

91 Administer Contract 11/17/2017 04/29/2016 05/14/2018 12/01/2016

92X Contractor Final Voucher Date 06/27/2018 05/09/2017 06/27/2018 05/09/2017

94X Claims Period Ends Dates 09/24/2018 07/08/2017 09/24/2018 07/08/2017

95 District Project Closeout 09/25/2018  no date 02/04/2019  no date

96 Central Office Project Closeout 02/05/2019  no date 04/30/2019  no date



CULPEPER DISTRICT-WIDE  9:01AMRun Time:

10/12/2020Run Date: 

BRDG-967-288Proj:

UPC: 107448

PC: Brian.Arnold

Project Purpose:

PM:

Description: Culpeper Bridge Primary Paint Contract

Preventive maintenance on primary bridges (painting).

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VARIOUSFrom:

VARIOUSTo:

Bridge Rehab w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,239,733Total Current Est 

05/08/2020Current Est Date

 0

 1,229,479

 10,254

BRDG

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Culpeper

Culpeper District-wide
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/28/2015

11/10/2015

11/10/2015

11/10/2016

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,239,732.00  0.00  0.00  0.00  0.00  0.00  0.00  1,239,732.00.Maintenance Funds
 1,239,732.00 1,239,732.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,239,732.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$10,254

$0

$1,229,479

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/17/2017

Total  1,239,732.48

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 03/04/2016

Construction Completed:

Construction Started:

11/10/2016

07/21/2016



CULPEPER DISTRICT-WIDE  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107448UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/22/2015 07/22/2015 07/28/2015 07/28/2015

17E Environmental Review Process (ERP) 09/01/2015 08/14/2015 08/31/2015 08/21/2015

22 Scope Project 07/28/2015 07/28/2015 09/11/2015 09/11/2015

22X Scoping Team Meeting Date 08/04/2015  no date 08/04/2015  no date

24 Determine Permits Needed 09/02/2015 08/13/2015 09/01/2015 08/14/2015

25 Draft Environmental Document or CE 08/26/2015 08/20/2015 08/25/2015 08/21/2015

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/11/2015 09/11/2015 09/11/2015 09/11/2015

65F Plan Design/Field Inspection 09/11/2015 09/11/2015 09/11/2015 09/11/2015

65P Plan Design/Pre-Advertisement Conference 09/11/2015 09/11/2015 09/11/2015 09/11/2015

66 Environmental Reevaluation 08/28/2015 08/18/2015 08/27/2015 08/21/2015

69X Right of Way/Utility Certification Date 09/11/2015 09/11/2015 09/11/2015  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

09/11/2015 09/11/2015 09/11/2015 09/11/2015

71C Pre-Advertisement Conference (PAC) 
Constructability Review

09/15/2015 09/15/2015 09/30/2015 09/30/2015

71X Pre-Advertisement Conference Date 09/15/2015 09/15/2015 10/01/2015  no date

72 Prepare for Advertisement 10/01/2015 10/01/2015 11/06/2015 11/06/2015

72B Biddability Review 10/27/2015 10/27/2015 10/30/2015 10/30/2015

72X Plan Submission Date 09/28/2015 09/28/2015 11/02/2015  no date

79 Construction Funding Review/Authorization of 
Funds

09/22/2015 09/22/2015 10/30/2015  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/10/2015 11/10/2015 11/10/2015 11/10/2015

82 Conduct Bid Opening 12/16/2015 12/16/2015 03/03/2016 03/03/2016

84 Award Contract 03/04/2016 03/04/2016 03/18/2016 03/04/2016

91 Administer Contract 07/21/2016 07/21/2016 11/10/2016 11/10/2016

92X Contractor Final Voucher Date 12/29/2016 04/13/2017 12/29/2016 04/13/2017

94X Claims Period Ends Dates 03/30/2017 06/12/2017 03/30/2017 06/12/2017

95 District Project Closeout 03/31/2017  no date 08/02/2017  no date

96 Central Office Project Closeout 08/03/2017  no date 10/27/2017  no date



CULPEPER DISTRICT-WIDE  9:01AMRun Time:

10/12/2020Run Date: 

HSIP-967-427Proj:

UPC: 112104

PC: Nathran.Austin

Project Purpose:

PM:

Description: ROAD DEPARTURE COUNTERMEASURES - HORIZONTAL CURVE 
SIGNAGE

ROAD DEPARTURE COUNTERMEASURES - HORIZONTAL CURVE SIGNAGE FOR MUTCD COMPLIANCE

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Various LocationsFrom:

Various LocationsTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 324,666Total Current Est 

10/08/2020Current Est Date

 0

 324,666

 0

0000

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Culpeper

Culpeper District-wide
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/25/2017 10/03/2017

10/24/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 320,000.00  0.00  0.00  0.00  0.00  0.00  0.00  320,000.00 MAP21 HSIP
 320,000.00 320,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 320,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$324,666

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2020

Total  324,666.09

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CULPEPER DISTRICT-WIDE  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
112104UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/21/2017  no date 09/01/2017  no date

18 State Environmental Review Process (SERP) 09/06/2017 09/19/2017 09/19/2017 09/19/2017

22 Scope Project 09/05/2017  no date 09/18/2017  no date

24 Determine Permits Needed 09/20/2017 09/19/2017 10/03/2017 09/19/2017

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

11/01/2017  no date 11/15/2017  no date

65F Plan Design/Field Inspection 09/19/2017  no date 11/15/2017  no date

66 Environmental Reevaluation 10/04/2017 09/19/2017 10/10/2017 09/19/2017

69X Right of Way/Utility Certification Date  no date 09/07/2017  no date 09/07/2017

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

09/19/2017  no date 11/15/2017  no date

79 Construction Funding Review/Authorization of 
Funds

11/01/2017  no date 11/15/2017  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/16/2017  no date 11/16/2017  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

11/17/2017  no date 03/26/2018  no date

95 District Project Closeout 03/27/2018  no date 06/19/2018  no date

96 Central Office Project Closeout 06/20/2018  no date 10/23/2018  no date



CULPEPER DISTRICT-WIDE  9:01AMRun Time:

10/12/2020Run Date: 

PSG0-967-238Proj:

UPC: 105644

PC: Matthew.Bond

Project Purpose:

PM:

Description: Advance Warning Flashers - Culpeper District

HSIP Approved Project, Installation of Advance Warning Signs with Flashers at 3 locations. #1Fauquier County - rte 
28 @ Rte 610, #2 Albemarle County - Rte 231 @ Rte 600, #3 Albemarle County - Rte 22 @ Rte 731.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VariousFrom:

Culpeper District - WideTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 243,525Total Current Est 

03/14/2018Current Est Date

 0

 179,461

 64,064

9999

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Culpeper

Culpeper District-wide
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/15/2016

11/28/2016

11/28/2016

08/09/2017

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 243,525.00  0.00  0.00  0.00  0.00  0.00  0.00  243,525.00 MAP21 HSIP
 243,525.00 243,525.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 243,525.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$64,064

$0

$179,461

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 01/04/2018

Total  243,524.99

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CULPEPER DISTRICT-WIDE  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
105644UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/15/2015 06/09/2016 10/15/2015 06/15/2016

17E Environmental Review Process (ERP) 10/16/2015 08/16/2016 10/31/2015 08/29/2016

22 Scope Project 11/14/2015 03/07/2016 03/14/2016 03/07/2016

24 Determine Permits Needed 10/16/2015 08/16/2016 03/15/2016 08/29/2016

25 Draft Environmental Document or CE 03/15/2016 08/16/2016 09/15/2016 08/29/2016

69X Right of Way/Utility Certification Date 08/05/2016 08/05/2016 08/05/2016 08/05/2016

79 Construction Funding Review/Authorization of 
Funds

10/24/2016 10/24/2016 10/31/2016 10/31/2016

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/01/2016 11/28/2016 11/01/2016 11/28/2016

84 Award Contract 11/01/2016 12/05/2016 12/01/2016 01/17/2017

91 Administer Contract 12/02/2016 07/06/2017 08/09/2017 08/18/2017

95 District Project Closeout 08/10/2017  no date 11/23/2017  no date

96 Central Office Project Closeout 11/24/2017  no date 12/16/2017  no date



CULPEPER DISTRICT-WIDE  9:01AMRun Time:

10/12/2020Run Date: 

PM7G-967-F15Proj:

UPC: 106894

PC: Chuck2.Clatterbuck

Project Purpose:

PM:

Description: (NFO)PM7G-967-F15,P401

(NFO)PM7G-967-F15,P401 PLANT MIX SOUTH

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VariousFrom:

VariousTo:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,167,452Total Current Est 

09/26/2016Current Est Date

 0

 2,167,452

 0

9999

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Culpeper

Culpeper District-wide
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/24/2015

05/27/2015

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 2,167,452.00  0.00  0.00  0.00  0.00  0.00  0.00  2,167,452.00.Maintenance Funds
 2,167,452.00 2,167,452.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 2,167,452.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$2,167,452

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/16/2016

Total  2,167,452.21

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 05/27/2015

Construction Completed:

Construction Started:



CULPEPER DISTRICT-WIDE  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
106894UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

12/08/2015  no date 12/21/2015  no date

66 Environmental Reevaluation 12/22/2015 03/10/2015 01/06/2016 03/11/2015

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

12/08/2015  no date 02/05/2016  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

12/08/2015  no date 12/21/2015  no date

71X Pre-Advertisement Conference Date 02/08/2016  no date 02/08/2016  no date

72 Prepare for Advertisement 02/09/2016  no date 05/10/2016  no date

72B Biddability Review 02/09/2016  no date 03/01/2016  no date

72X Plan Submission Date 04/20/2016  no date 04/20/2016  no date

79 Construction Funding Review/Authorization of 
Funds

02/09/2016  no date 03/08/2016  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/11/2016 03/24/2015 05/11/2016 03/24/2015

82 Conduct Bid Opening 06/10/2016 04/22/2015 06/23/2016 05/27/2015

84 Award Contract 06/24/2016 05/27/2015 07/15/2016 05/27/2015

91 Administer Contract 07/18/2016  no date 04/07/2017  no date

92X Contractor Final Voucher Date 05/22/2017 05/04/2016 05/22/2017 05/04/2016

94X Claims Period Ends Dates 08/17/2017 07/03/2016 08/17/2017 07/03/2016

95 District Project Closeout 08/18/2017 08/07/2017 12/26/2017 08/07/2017

96 Central Office Project Closeout 12/27/2017 08/07/2017 03/26/2018  no date



CULPEPER DISTRICT-WIDE  9:01AMRun Time:

10/12/2020Run Date: 

9999-967-280Proj:

UPC: 106978

PC: Caroline.Awua-Mensah

Project Purpose:

PM:

Description: OPEN CONTAINER - DISTRICTWIDE PRIMARY SHOULDER RUMBLE 
STRIPS

OPEN CONTAINER - DISTRICTWIDE PRIMARY SHOULDER RUMBLE STRIPS

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VARIOUSFrom:

VARIOUSTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,099,061Total Current Est 

09/09/2020Current Est Date

 0

 1,975,894

 123,167

9999

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Culpeper

Culpeper District-wide
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/11/2015

04/26/2017

04/26/2017

08/19/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 532,324.00  233,400.00  350,000.00  0.00  0.00  0.00  0.00  1,115,724.00 MAP21 HSIP
 650,000.00  0.00  0.00  0.00  0.00  0.00  0.00  650,000.00 Open Container Funds

 0.00  760,233.00  0.00  0.00  0.00  0.00  0.00  760,233.00.High Risk Rural
 2,525,957.00 1,182,324.00  993,633.00  350,000.00  0.00  0.00  0.00  0.00Total:

 2,525,957.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$123,167

$0

$1,079,043

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  1,202,210.24

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 05/30/2017

Construction Completed:

Construction Started: 05/30/2017



CULPEPER DISTRICT-WIDE  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
106978UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/01/2015 09/03/2015 09/02/2015 09/11/2015

17E Environmental Review Process (ERP) 10/14/2015 10/14/2015 10/14/2015 10/15/2015

22 Scope Project 09/03/2015 09/03/2015 05/18/2016 05/18/2016

22X Scoping Team Meeting Date 09/11/2015 09/11/2015 05/18/2016 05/18/2016

24 Determine Permits Needed 10/14/2015 10/14/2015 10/14/2015 10/15/2015

25 Draft Environmental Document or CE 10/14/2015 10/14/2015 10/15/2015 10/15/2015

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

10/18/2016 10/18/2016 10/31/2016 10/31/2017

65F Plan Design/Field Inspection 10/02/2015 10/02/2015 10/17/2016 10/17/2016

65P Plan Design/Pre-Advertisement Conference 11/01/2016 11/01/2017 04/02/2018  no date

66 Environmental Reevaluation 10/14/2015 10/14/2015 10/14/2015 10/15/2015

69X Right of Way/Utility Certification Date  no date 02/01/2018  no date 02/02/2018

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

10/18/2016 12/16/2016 12/15/2016  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

04/03/2018  no date 04/16/2018  no date

71X Pre-Advertisement Conference Date 04/17/2018  no date 04/17/2018  no date

72 Prepare for Advertisement 04/18/2018  no date 07/19/2018  no date

72B Biddability Review 04/18/2018  no date 05/08/2018  no date

72X Plan Submission Date 06/28/2018  no date 06/28/2018  no date

79 Construction Funding Review/Authorization of 
Funds

04/18/2018 01/05/2018 05/15/2018 01/09/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/20/2018 04/26/2017 07/20/2018 04/26/2017

82 Conduct Bid Opening 08/20/2018  no date 08/31/2018  no date

84 Award Contract 09/04/2018 05/30/2017 09/24/2018 05/30/2017

91 Administer Contract 09/25/2018 05/30/2017 09/25/2019  no date

92X Contractor Final Voucher Date 11/08/2019  no date 11/08/2019  no date

94X Claims Period Ends Dates 02/12/2020  no date 02/12/2020  no date

95 District Project Closeout 02/13/2020  no date 06/16/2020  no date

96 Central Office Project Closeout 06/17/2020  no date 09/10/2020  no date



CULPEPER DISTRICT-WIDE  9:01AMRun Time:

10/12/2020Run Date: 

PM7F-967-F16Proj:

UPC: 107411

PC: Chuck2.Clatterbuck

Project Purpose:

PM:

Description: PM7F-967-F16,P401

PM7F-967-F16,P401 Plant Mix Primary Federal

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Various LocationsFrom:

Various LocationsTo:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,668,992Total Current Est 

09/18/2017Current Est Date

 0

 2,668,992

 0

9999

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Culpeper

Culpeper District-wide
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/22/2015

12/01/2016

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 2,668,992.00  0.00  0.00  0.00  0.00  0.00  0.00  2,668,992.00.Maintenance Funds
 2,668,992.00 2,668,992.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 2,668,992.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$2,668,992

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/02/2017

Total  2,668,991.92

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 03/03/2016

Construction Completed:

Construction Started:

12/01/2016

07/17/2016



CULPEPER DISTRICT-WIDE  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107411UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

04/03/2017  no date 04/14/2017  no date

66 Environmental Reevaluation 04/17/2017 05/29/2015 04/28/2017 06/01/2015

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

04/03/2017  no date 05/26/2017  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

04/03/2017  no date 04/14/2017  no date

71X Pre-Advertisement Conference Date 05/30/2017  no date 05/30/2017  no date

72 Prepare for Advertisement 05/31/2017  no date 08/30/2017  no date

72B Biddability Review 05/31/2017  no date 06/20/2017  no date

72X Plan Submission Date 08/10/2017  no date 08/10/2017  no date

79 Construction Funding Review/Authorization of 
Funds

05/31/2017  no date 06/27/2017  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/12/2017 12/22/2015 09/12/2017 12/22/2015

82 Conduct Bid Opening 10/12/2017 02/03/2016 10/25/2017 03/02/2016

84 Award Contract 10/26/2017 03/03/2016 11/16/2017 03/03/2016

91 Administer Contract 11/17/2017 07/17/2016 05/14/2018 12/01/2016

92X Contractor Final Voucher Date 06/27/2018 03/27/2017 06/27/2018 03/27/2017

94X Claims Period Ends Dates 09/24/2018 05/26/2017 09/24/2018 05/26/2017

95 District Project Closeout 09/25/2018 05/21/2018 02/04/2019 05/21/2018

96 Central Office Project Closeout 02/05/2019 05/21/2018 04/30/2019  no date



CULPEPER DISTRICT-WIDE  9:01AMRun Time:

10/12/2020Run Date: 

LM7B-967-F16Proj:

UPC: 108028

PC: Chuck2.Clatterbuck

Project Purpose:

PM:

Description: LM7B-967-F16,P401

PREVENTIVE MAINTENANCE RESURFACING

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VariousFrom:

VariousTo:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,943,613Total Current Est 

02/16/2017Current Est Date

 0

 1,943,613

 0

9999

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Culpeper

Culpeper District-wide
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/10/2015

07/27/2016

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,943,613.00  0.00  0.00  0.00  0.00  0.00  0.00  1,943,613.00.Maintenance Funds
 1,943,613.00 1,943,613.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,943,613.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$1,943,613

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 12/06/2016

Total  1,943,613.34

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 01/29/2016

Construction Completed:

Construction Started:

07/27/2016

03/01/2016



CULPEPER DISTRICT-WIDE  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108028UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP) 04/08/2015 09/25/2015 04/21/2015 09/29/2015

22 Scope Project 04/08/2015  no date 07/24/2015  no date

24 Determine Permits Needed 04/22/2015 09/25/2015 05/05/2015 09/29/2015

25 Draft Environmental Document or CE 05/06/2015 09/25/2015 05/19/2015 09/29/2015

47 Approve Willingness 05/20/2015  no date 06/03/2015  no date

65P Plan Design/Pre-Advertisement Conference 07/27/2015  no date 08/21/2015  no date

69X Right of Way/Utility Certification Date 09/29/2015  no date 09/29/2015  no date

72 Prepare for Advertisement 08/24/2015  no date 09/28/2015  no date

79 Construction Funding Review/Authorization of 
Funds

09/29/2015  no date 10/13/2015  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/10/2015 11/10/2015 11/10/2015 11/10/2015

82 Conduct Bid Opening 12/14/2015 12/16/2015 12/28/2015 01/28/2016

84 Award Contract 12/29/2015 01/29/2016 01/21/2016 01/29/2016

91 Administer Contract 01/22/2016 03/01/2016 07/12/2016 07/27/2016

92X Contractor Final Voucher Date 08/24/2016 10/19/2016 08/24/2016 10/19/2016

94X Claims Period Ends Dates 11/22/2016 12/18/2016 11/22/2016 12/18/2016

95 District Project Closeout 11/23/2016  no date 04/03/2017  no date

96 Central Office Project Closeout 04/04/2017  no date 06/27/2017  no date



CULPEPER DISTRICT-WIDE  9:01AMRun Time:

10/12/2020Run Date: 

PSG0-967-358Proj:

UPC: 109132

PC: Nathran.Austin

Project Purpose:

PM:

Description: FLASHING YELLOW ARROW - CULPEPER DISTRICT-WIDE

Flashing Yellow Arrow signal retrofit with associated systemic signal improvements (high-visibility backplates, updated 
change intervals, signal retiming).

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

CULPEPER DISTRICT-WIDEFrom:

VARIOUSTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 240,636Total Current Est 

08/06/2018Current Est Date

 0

 240,636

 0

9999

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Culpeper

Culpeper District-wide
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/30/2017

12/01/2017

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 240,636.00  0.00  0.00  0.00  0.00  0.00  0.00  240,636.00 Open Container Funds
 240,636.00 240,636.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 240,636.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$240,636

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/10/2018

Total  240,635.77

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 01/30/2017

Construction Completed:

Construction Started: 01/31/2017



CULPEPER DISTRICT-WIDE  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109132UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP) 06/20/2016 06/20/2016 06/27/2016 06/28/2016

22 Scope Project 06/20/2016 06/20/2016 10/17/2016 10/17/2016

24 Determine Permits Needed 06/17/2016 06/17/2016 06/17/2016 06/20/2016

25 Draft Environmental Document or CE 06/21/2016 06/21/2016 06/21/2016 06/22/2016

47X Willingness Posted Date 06/21/2016  no date 06/21/2016  no date

69X Right of Way/Utility Certification Date 10/17/2016  no date 10/17/2016  no date

79 Construction Funding Review/Authorization of 
Funds

06/22/2016 06/22/2016 05/10/2017 01/23/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/11/2017 01/24/2017 05/17/2017 01/30/2017

84 Award Contract 05/18/2017 01/30/2017 05/24/2017 01/30/2017

91 Administer Contract 05/25/2017 01/31/2017 12/01/2017  no date

95 District Project Closeout 12/04/2017  no date 03/02/2018  no date

96 Central Office Project Closeout 03/05/2018  no date 07/05/2018  no date



CULPEPER DISTRICT-WIDE  9:01AMRun Time:

10/12/2020Run Date: 

PM7H-967-F16Proj:

UPC: 108157

PC: Chuck2.Clatterbuck

Project Purpose:

PM:

Description: PM7H-967-F16,P401

PM7H-967-F16,P401 Plant Mix Resurfacing

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VariousFrom:

VariousTo:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 865,398Total Current Est 

09/18/2017Current Est Date

 0

 865,398

 0

9999

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Culpeper

Culpeper District-wide
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/12/2016

12/01/2016

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 865,398.00  0.00  0.00  0.00  0.00  0.00  0.00  865,398.00.Maintenance Funds
 865,398.00 865,398.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 865,398.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$865,398

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/01/2017

Total  865,398.39

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 03/29/2016

Construction Completed:

Construction Started:

12/01/2016

05/22/2016



CULPEPER DISTRICT-WIDE  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108157UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP) 06/05/2015 11/04/2015 06/18/2015 11/16/2015

22 Scope Project 06/05/2015  no date 10/13/2015  no date

24 Determine Permits Needed 06/19/2015 11/13/2015 07/02/2015 11/16/2015

25 Draft Environmental Document or CE 07/06/2015 11/04/2015 07/17/2015 11/16/2015

47 Approve Willingness 07/20/2015  no date 07/31/2015  no date

65P Plan Design/Pre-Advertisement Conference 10/14/2015  no date 11/10/2015  no date

69X Right of Way/Utility Certification Date 12/16/2015  no date 12/16/2015  no date

72 Prepare for Advertisement 11/12/2015  no date 12/15/2015  no date

79 Construction Funding Review/Authorization of 
Funds

12/16/2015  no date 12/30/2015  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/12/2016 01/12/2016 01/12/2016 01/12/2016

82 Conduct Bid Opening 02/12/2016 02/24/2016 02/26/2016 03/28/2016

84 Award Contract 02/29/2016 03/29/2016 03/18/2016 03/29/2016

91 Administer Contract 03/21/2016 05/22/2016 09/07/2016 12/01/2016

92X Contractor Final Voucher Date 10/21/2016 03/28/2017 10/21/2016 03/28/2017

94X Claims Period Ends Dates 01/25/2017 05/27/2017 01/25/2017 05/27/2017

95 District Project Closeout 01/26/2017 07/17/2015 04/20/2017 12/02/2016

96 Central Office Project Closeout 04/21/2017 12/02/2016 08/23/2017  no date



CULPEPER DISTRICT-WIDE  9:01AMRun Time:

10/12/2020Run Date: 

9999-967-437Proj:

UPC: 112918

PC: Caroline.Awua-Mensah

Project Purpose:

PM:

Description: District Signal Upgrades_FYA

DISTRICTWIDE SIGNAL UPGRADES

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VariousFrom:

VariousTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 330,725Total Current Est 

06/04/2020Current Est Date

 0

 300,985

 29,740

9999

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Culpeper

Culpeper District-wide
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/17/2018

12/21/2018

12/21/2018

07/25/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 281,737.00  25,000.00  25,000.00  0.00  0.00  0.00  0.00  331,737.00 MAP21 HSIP
 331,737.00 281,737.00  25,000.00  25,000.00  0.00  0.00  0.00  0.00Total:

 331,737.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$29,740

$0

$255,136

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  284,876.28

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 01/17/2019

Construction Completed:

Construction Started: 01/17/2019



CULPEPER DISTRICT-WIDE  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
112918UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/17/2018 08/17/2018 08/17/2018 08/17/2018

17E Environmental Review Process (ERP) 08/01/2018 08/01/2018 08/01/2018 08/01/2018

22 Scope Project 08/20/2018 08/20/2018 09/10/2018 09/10/2018

24 Determine Permits Needed 08/01/2018 08/01/2018 08/01/2018 08/01/2018

25 Draft Environmental Document or CE 08/01/2018 08/01/2018 08/01/2018 08/01/2018

47 Approve Willingness 08/01/2018 08/01/2018 08/01/2018 08/01/2018

49 Adopt Location/Design 09/27/2018 08/26/2018 10/10/2018 10/02/2018

65F Plan Design/Field Inspection 08/01/2018 08/01/2018 09/26/2018 09/25/2018

66 Environmental Reevaluation 08/01/2018 08/01/2018 08/01/2018 08/01/2018

69X Right of Way/Utility Certification Date 08/08/2018 08/08/2018 08/08/2018 08/08/2018

79 Construction Funding Review/Authorization of 
Funds

09/10/2018 09/10/2018 10/25/2018 09/10/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/26/2018 12/21/2018 11/01/2018 12/21/2018

84 Award Contract 11/02/2018 01/17/2019 11/08/2018 01/17/2019

91 Administer Contract 11/09/2018 01/17/2019 05/21/2019  no date

95 District Project Closeout 05/22/2019  no date 08/15/2019  no date

96 Central Office Project Closeout 08/16/2019  no date 12/23/2019  no date



FAUQUIER COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

0015-030-817Proj:

UPC: 109380

PC: David.Cubbage

Project Purpose:

PM:

Description: ROUTE 15/17/29 - MEDIAN CLOSURE -OPEN MEDIAN DIRECT. 
CLOSURE

ROUTE 15/17/29 - MEDIAN CLOSURE -OPEN MEDIAN DIRECT. CLOSURE HSIP

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.426 MI. North INT. 15/29 AND ROUTE 17 (OPAL)From:

0.843 MI. North INT. 15/29 AND ROUTE 17 (OPAL)To:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,526,077Total Current Est 

10/17/2018Current Est Date

 0

 1,894,460

 631,617

0015

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Culpeper

Fauquier County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/25/2016

02/24/2017

02/24/2017

05/09/2017

05/09/2017

11/02/2017

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 2,384,519.00  0.00  0.00  0.00  0.00  0.00  0.00  2,384,519.00 MAP21 HSIP
 141,558.00  0.00  0.00  0.00  0.00  0.00  0.00  141,558.00.Highway Safety 

Improvements
 2,526,077.00 2,526,077.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 2,526,077.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$631,617

$0

$1,894,460

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 06/07/2018

Total  2,526,076.48

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 07/11/2017

Construction Completed:

Construction Started:

11/02/2017

08/04/2017



FAUQUIER COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109380UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 06/13/2016 06/13/2016 07/25/2016 07/25/2016

17E Environmental Review Process (ERP) 08/11/2016 08/11/2016 10/18/2016 10/19/2016

21H Hydraulics Plan Design PFI 08/02/2016 08/02/2016 09/13/2016 09/13/2016

21T Traffic Operations Analysis 09/14/2016 09/14/2016 09/14/2016 09/14/2016

22 Scope Project 06/27/2016 06/27/2016 02/21/2017 02/21/2017

22C Scoping Constructability Review 09/15/2016 09/15/2016 09/28/2016 09/28/2016

22S Photogrammetry/Aerial Photo/Image Processing 09/14/2016 09/14/2016 09/14/2016 09/14/2016

22X Scoping Team Meeting Date 09/14/2016 09/14/2016 09/14/2016 09/14/2016

23 Furnish Environmental Traffic Data 09/15/2016 09/15/2016 11/10/2016 11/10/2016

24 Determine Permits Needed 08/01/2016 08/01/2016 08/01/2016 09/26/2016

25 Draft Environmental Document or CE 09/26/2016 09/26/2016 09/26/2016 10/19/2016

28 Consultant Procurement 06/27/2016 06/27/2016 11/14/2016 11/14/2016

29X Public Information Meeting 04/26/2017 04/26/2017 04/26/2017 04/26/2017

30 Preliminary Utility Inspection 09/15/2016 09/15/2016 11/18/2016 11/18/2016

31S Conduct Location Survey 09/15/2016 09/15/2016 03/28/2017 03/28/2017

34F Furnish Final Soils Survey 12/28/2016 12/28/2016 02/03/2017 02/03/2017

34P Preliminary Soil Survey 09/13/2016 09/13/2016 09/13/2016 09/13/2016

35 Traffic Control Device Recommendations 09/14/2016 09/14/2016 09/14/2016 09/14/2016

36C Preliminary Field Inspection Constructability 
Review

08/29/2016 08/29/2016 08/29/2016 08/29/2016

36F Plan Design/Preliminary Field Inspection 07/26/2016 07/26/2016 09/13/2016 09/13/2016

36H Hydraulic Plan Design Public Hearing 09/15/2016 09/15/2016 10/12/2016 10/12/2016

36P Plan Design Public Hearing 09/15/2016 09/15/2016 10/12/2016 10/12/2016

36X Preliminary Field InspectionTeam Meeting Date 09/14/2016 09/14/2016   

38 Retaining Wall Data Request 09/14/2016 09/14/2016 09/14/2016 09/14/2016

39 Sound Wall Foundation Data Request 09/14/2016 09/14/2016 09/14/2016 09/14/2016

40 Minor Structures Data Request 09/14/2016 09/14/2016 09/14/2016 09/14/2016

43 Furnish Utility Field Inspection Plans 02/03/2017 02/03/2017 02/03/2017 02/03/2017

43H Hydraulic Plan Design/Field Inspection (FI) 01/05/2017 01/05/2017 02/03/2017 02/03/2017

43X Utility Field Inspection (UFI) Date 02/27/2017 02/27/2017 02/27/2017 02/27/2017

44 Furnish RWU Data for Public Hearing Process 11/21/2016 11/21/2016 12/20/2016 12/20/2016

45 Minor Structures Report 09/14/2016 09/14/2016 09/14/2016 09/14/2016

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

03/28/2017 03/28/2017 03/28/2017 03/28/2017

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

12/27/2016 12/27/2016 12/27/2016 12/27/2016

47 Approve Willingness 11/18/2016 11/18/2016 11/18/2016 11/18/2016

47X Willingness Posted Date 10/20/2016 10/20/2016 10/20/2016 10/20/2016

48 Conduct Location/Design Public Hearing 10/13/2016 10/13/2016 12/27/2016 12/27/2016

48X Public Hearing Meeting Date 12/06/2016 12/06/2016   

49 Adopt Location/Design 12/28/2016 12/28/2016 02/24/2017 02/24/2017

49C Design Approval Constructability Review 10/13/2016 10/13/2016 10/27/2016 10/27/2016

49X Location and Design Approval Date 02/28/2017 02/28/2017 02/28/2017 02/28/2017

50 Survey Data Verification 10/13/2016 10/13/2016 11/10/2016 11/10/2016

51 Furnish Approved R/W & UT Plans 02/27/2017 02/27/2017 02/27/2017 02/27/2017

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

02/28/2017 02/28/2017 03/20/2017 03/20/2017

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

12/06/2016 12/06/2016 12/06/2016 12/06/2016

51X R/W&UT Plan Date 02/27/2017 02/27/2017 02/27/2017 02/27/2017

52 Authorize R/W & UT Funds 02/27/2017 02/24/2017 02/27/2017 02/24/2017

52T Authorize R/W Funds 12/06/2016  no date 12/06/2016  no date



FAUQUIER COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 02/28/2017 03/01/2017 02/28/2017 03/01/2017

54 Retaining Wall Data Report 09/14/2016 09/14/2016 09/14/2016 09/14/2016

55 Sound Wall Data Report 09/14/2016 09/14/2016 09/14/2016 09/14/2016

57S Right of Way Stakeout���Survey 02/28/2017 02/28/2017 02/28/2017 02/28/2017

58 Survey Right of Way Plan Sheets 02/03/2017 02/03/2017 02/03/2017 02/03/2017

59 Noise Abatement Design 08/15/2016 08/15/2016 08/15/2016 08/16/2016

60P Notice to Proceed for Partial Right of Way 
Acquisition

02/27/2017 02/27/2017 02/27/2017 02/27/2017

60T Notice to Proceed for Total Right of Way 
Acquisition

12/06/2016 12/06/2016 12/06/2016 12/06/2016

60X Final Right of Way and Utilities Notice to Proceed 
Date

03/01/2017 03/01/2017 03/01/2017 03/01/2017

61 Final Traffic Control Device Plans 02/28/2017 02/28/2017 03/20/2017 03/20/2017

62 Develop Retaining Structure Plans 09/14/2016 09/14/2016 09/14/2016 09/14/2016

65C Field Inspection Constructability Review 02/03/2016 02/03/2016 02/03/2017 02/03/2017

65F Plan Design/Field Inspection 12/28/2016 12/28/2016 02/03/2017 02/03/2017

65P Plan Design/Pre-Advertisement Conference 02/06/2017 02/06/2017 03/20/2017 03/20/2017

65X Field Inspection Team Meeting Date 02/03/2017 02/03/2017   

66 Environmental Reevaluation 10/17/2016 10/17/2016 10/17/2016 10/19/2016

67 Clear Utility Agreements 02/27/2017 02/27/2017 02/27/2017 02/27/2017

67U Utility Relocations by Owners 12/28/2016 12/28/2016 12/28/2016 12/28/2016

69 Acquire Right of Way 03/01/2017 03/01/2017 03/01/2017 03/01/2017

69X Right of Way/Utility Certification Date 02/28/2017 02/28/2017 02/28/2017 02/28/2017

70 Obtain Environmental Permits 09/19/2016 09/19/2016 09/23/2016 09/19/2016

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

03/29/2017 03/29/2017 05/23/2017 05/23/2017

70S Utility Stakeout ���Survey 12/28/2016 12/28/2016 12/28/2016 12/28/2016

71 Approved Construction Plans 03/29/2017 03/29/2017 05/04/2017 05/04/2017

71C Pre-Advertisement Conference (PAC) 
Constructability Review

03/27/2017 03/27/2017 03/27/2017 03/27/2017

71X Pre-Advertisement Conference Date 03/28/2017 03/28/2017 03/28/2017 03/28/2017

72 Prepare for Advertisement 04/20/2017 04/20/2017 05/19/2017 04/20/2017

72B Biddability Review 04/27/2017 04/27/2017 05/03/2017 04/27/2017

72X Plan Submission Date 05/04/2017 04/05/2017 05/04/2017 04/20/2017

73 Process Relocations 03/01/2017 03/01/2017 03/01/2017 03/01/2017

77S Construction ��� Survey 07/21/2017 08/08/2017 01/31/2018 04/20/2018

79 Construction Funding Review/Authorization of 
Funds

03/29/2017  no date 04/25/2017  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/09/2017 05/09/2017 05/09/2017 05/09/2017

82 Conduct Bid Opening 06/15/2017 06/21/2017 06/28/2017 07/11/2017

84 Award Contract 06/29/2017 07/11/2017 07/20/2017 07/11/2017

88 Survey Monumentation 02/01/2018 11/02/2017 03/29/2018 01/03/2018

91 Administer Contract 07/21/2017 08/04/2017 01/31/2018 11/02/2017

92X Contractor Final Voucher Date 03/16/2018 02/19/2018 03/16/2018 02/19/2018

94X Claims Period Ends Dates 06/12/2018 04/20/2018 06/12/2018 04/20/2018

95 District Project Closeout 06/13/2018  no date 09/06/2018  no date

96 Central Office Project Closeout 09/07/2018  no date 01/15/2019  no date



FAUQUIER COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

0017-030-729Proj:

UPC: 096739

PC: Howard.Tomlinson

Project Purpose:

PM:

Description: Bridge Rehabilitation Rt. 17 over S Railway and Rt. 805

Bridge Superstructure Replacement Rt. 17 over Southern Railway and Rt. 805 and approach roadway.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.050 Miles South of Rte.805From:

0.130 Miles North of Rte.805To:

Bridge Rehab w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 7,170,922Total Current Est 

10/07/2020Current Est Date

 51,300

 5,719,622

 1,400,000

0017

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Culpeper

Fauquier County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/22/2011

11/15/2019

11/15/2019

01/21/2021

01/21/2021

10/10/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 946,950.00  0.00  0.00  0.00  0.00  0.00  0.00  946,950.00 MAP21 NHPP
 61,610.00  0.00  0.00  0.00  0.00  0.00  0.00  61,610.00.Bond Match

 246,440.00  0.00  0.00  0.00  0.00  0.00  0.00  246,440.00.Bridge Funds - Federal BR
 1,255,000.00 1,255,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,255,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,354,395

$35,823

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2020

Total  1,390,218.37

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FAUQUIER COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
096739UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 06/21/2011 06/21/2011 06/22/2011 06/22/2011

17E Environmental Review Process (ERP) 05/30/2014 05/30/2014 12/01/2015 12/01/2015

22 Scope Project 06/23/2011 06/23/2011 01/03/2018 01/03/2018

24 Determine Permits Needed 09/14/2015 09/14/2015 11/09/2015 11/09/2015

25 Draft Environmental Document or CE 09/10/2015 09/10/2015 12/01/2015 12/01/2015

31S Conduct Location Survey 11/01/2011 11/01/2011 01/31/2013 01/31/2013

36C Preliminary Field Inspection Constructability 
Review

08/02/2011 08/02/2011 07/08/2015 07/08/2015

36X Preliminary Field InspectionTeam Meeting Date 07/08/2015 07/08/2015   

43 Furnish Utility Field Inspection Plans 07/24/2017 07/24/2017 07/24/2017 07/24/2017

46B Preliminary Bridge Plans 08/01/2013 08/01/2013 11/06/2015 11/06/2015

48X Public Hearing Meeting Date 11/09/2015 11/09/2015   

49 Adopt Location/Design 01/15/2016 01/15/2016 12/07/2026 10/28/2019

51 Furnish Approved R/W & UT Plans 11/01/2019 11/01/2019 12/03/2019 11/01/2019

52 Authorize R/W & UT Funds 11/01/2019 11/01/2019 11/15/2019 11/15/2019

60P Notice to Proceed for Partial Right of Way 
Acquisition

11/15/2019 11/01/2019 12/02/2019 11/15/2019

64 Final Bridge Plans 11/07/2015 11/07/2015 10/20/2020 10/09/2020

65C Field Inspection Constructability Review 03/01/2016 03/01/2016 02/26/2027 03/01/2016

67U Utility Relocations by Owners 11/20/2019 11/20/2019 01/19/2021 01/15/2020

69 Acquire Right of Way 11/20/2019 11/20/2019 04/29/2020 04/29/2020

79 Construction Funding Review/Authorization of 
Funds

08/17/2020 10/08/2020 02/18/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/26/2021  no date 04/26/2021  no date

84 Award Contract 05/06/2021  no date 07/09/2021  no date

91 Administer Contract 04/27/2021  no date 10/07/2022  no date

95 District Project Closeout 12/22/2023  no date 03/20/2024  no date

96 Central Office Project Closeout 03/22/2024  no date 07/23/2024  no date



FAUQUIER COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

0029-030-121Proj:

UPC: 077384

PC: William.Stowe

Project Purpose:

PM:

Description: #HB2.FY17 CONST INTER RTE 15/17/29 AT RTE 15/17/29 BUS

The purpose of this project is to implement a design which significantly reduces the number of rear end collisions, 
increases overall safety, reduces congestion and provides an appropriate linkage between multiple classifications of 
roadways.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

ROUTE 744 Lovers LnFrom:

0.8 MILE NORTH OF ROUTE 15/17/29 & ROUTE 15/17/29 BUSINESSTo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 26,930,540Total Current Est 

04/09/2018Current Est Date

 325,000

 24,241,599

 2,363,941

0029

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Culpeper

Fauquier County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/17/2012

04/21/2017

04/21/2017

07/18/2017

07/18/2017

11/25/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 440,415.00  0.00  0.00  0.00  0.00  0.00  0.00  440,415.00 HB1887 - DGP (2)
 25,559,585.00  0.00  0.00  0.00  0.00  0.00  0.00  25,559,585.00 HB1887 - HPP (2)

 120,540.00  0.00  0.00  0.00  0.00  0.00  0.00  120,540.00Formula - Primary
 810,000.00  0.00  0.00  0.00  0.00  0.00  0.00  810,000.00Safety Funds

 26,930,540.00 26,930,540.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 26,930,540.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$2,066,853

$137,963

$20,215,895

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2020

Total  22,420,711.93

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FAUQUIER COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
077384UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/17/2012 08/17/2012 08/17/2012 08/17/2012

17E Environmental Review Process (ERP) 09/21/2012 09/21/2012 01/12/2015 01/12/2015

22 Scope Project 08/17/2012 08/17/2012 04/24/2017 04/24/2017

22S Photogrammetry/Aerial Photo/Image Processing 01/29/2013 01/29/2013 01/29/2013 01/29/2013

25 Draft Environmental Document or CE 01/18/2017 01/18/2017 04/26/2017 04/26/2017

31S Conduct Location Survey 10/02/2012 10/02/2012 04/11/2013 04/11/2013

48 Conduct Location/Design Public Hearing 02/21/2017 05/09/2017 08/03/2018 05/09/2017

48X Public Hearing Meeting Date 05/09/2017 05/09/2017   

49 Adopt Location/Design 08/10/2018 08/11/2017 08/24/2018 08/24/2017

52 Authorize R/W & UT Funds 04/18/2017 04/18/2017 04/21/2017 04/21/2017

52X R/W&UT Authorization Date 07/18/2017 07/18/2017 07/18/2017 07/18/2017

59 Noise Abatement Design 05/31/2018  no date 09/28/2018  no date

79 Construction Funding Review/Authorization of 
Funds

04/09/2017 04/09/2017 04/21/2017 04/21/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/26/2017 07/18/2017 07/18/2017 07/18/2017

84 Award Contract 03/21/2018 01/23/2018 04/18/2018 03/23/2018

91 Administer Contract 03/26/2018 03/26/2018 12/17/2020  no date

92X Contractor Final Voucher Date 01/18/2021  no date 01/18/2021  no date

94X Claims Period Ends Dates 03/18/2021  no date 03/18/2021  no date

95 District Project Closeout 03/19/2021  no date 06/11/2021  no date

96 Central Office Project Closeout 06/18/2021  no date 10/21/2021  no date



FAUQUIER COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

0029-030-829Proj:

UPC: 111728

PC: David.Cubbage

Project Purpose:

PM:

Description: US Rte. 15/29 & Rte. 215 Intersection & Signal Improvements

Preliminary engineering and construction of intersection and signal improvements to U.S. Route 29 and Rte. 215.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

.10 mile S. Rte. 29/215From:

.10 mile N. Rte. 29/215To:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,805,838Total Current Est 

03/04/2020Current Est Date

 300,000

 1,600,000

 905,838

0029

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Culpeper

Fauquier County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/29/2017

03/30/2021

03/30/2021

11/09/2021

11/09/2021

09/16/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 2,666,843.00  0.00  0.00  0.00  0.00  0.00  0.00  2,666,843.00 Bond Proceeds
 138,995.00  0.00  0.00  0.00  0.00  0.00  0.00  138,995.00 MAP21 HSIP

 2,805,838.00 2,805,838.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 2,805,838.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$538,712

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  538,711.80

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FAUQUIER COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111728UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 01/13/2020 08/16/2017 01/28/2020 08/29/2017

17E Environmental Review Process (ERP) 02/13/2020 11/28/2018 02/20/2020 12/03/2018

21H Hydraulics Plan Design PFI 11/05/2020  no date 12/21/2020  no date

21T Traffic Operations Analysis 02/13/2020  no date 04/09/2020  no date

22 Scope Project 01/29/2020  no date 12/22/2020  no date

22C Scoping Constructability Review 02/13/2020  no date 02/27/2020  no date

22S Photogrammetry/Aerial Photo/Image Processing 02/13/2020  no date 05/14/2020  no date

22X Scoping Team Meeting Date 02/12/2020  no date 02/12/2020  no date

23 Furnish Environmental Traffic Data 02/13/2020  no date 04/09/2020  no date

24 Determine Permits Needed 02/21/2020 11/06/2018 04/16/2020 01/16/2019

25 Draft Environmental Document or CE 12/23/2020 01/01/2019 06/30/2021 02/13/2019

28 Consultant Procurement 03/13/2020  no date 04/09/2020  no date

29X Public Information Meeting 11/20/2020  no date 11/20/2020  no date

30 Preliminary Utility Inspection 12/23/2020  no date 03/02/2021  no date

31S Conduct Location Survey 02/13/2020  no date 08/17/2020  no date

34F Furnish Final Soils Survey 11/10/2021  no date 03/18/2022  no date

34P Preliminary Soil Survey 10/22/2020  no date 12/21/2020  no date

35 Traffic Control Device Recommendations 12/23/2020  no date 02/10/2021  no date

36C Preliminary Field Inspection Constructability 
Review

11/20/2020  no date 12/07/2020  no date

36F Plan Design/Preliminary Field Inspection 08/18/2020  no date 12/21/2020  no date

36H Hydraulic Plan Design Public Hearing 12/23/2020  no date 02/23/2021  no date

36P Plan Design Public Hearing 12/23/2020  no date 04/27/2021  no date

36X Preliminary Field InspectionTeam Meeting Date 12/22/2020  no date   

38 Retaining Wall Data Request 12/23/2020  no date 12/30/2020  no date

39 Sound Wall Foundation Data Request 12/23/2020  no date 12/30/2020  no date

40 Minor Structures Data Request 12/23/2020  no date 12/30/2020  no date

43 Furnish Utility Field Inspection Plans 08/03/2022  no date 09/16/2022  no date

43H Hydraulic Plan Design/Field Inspection (FI) 04/04/2022  no date 08/02/2022  no date

43X Utility Field Inspection (UFI) Date 08/24/2022  no date 08/24/2022  no date

44 Furnish RWU Data for Public Hearing Process 03/31/2021  no date 04/27/2021  no date

45 Minor Structures Report 12/31/2020  no date 03/02/2021  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/26/2023  no date 10/09/2023  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

11/10/2021  no date 03/18/2022  no date

47 Approve Willingness 04/28/2021  no date 06/09/2021  no date

47X Willingness Posted Date 05/11/2021  no date 05/11/2021  no date

48 Conduct Location/Design Public Hearing 04/28/2021  no date 10/25/2021  no date

48X Public Hearing Meeting Date 10/04/2021  no date   

49 Adopt Location/Design 10/26/2021  no date 11/08/2021  no date

49C Design Approval Constructability Review 04/28/2021  no date 05/11/2021  no date

49X Location and Design Approval Date 11/09/2021  no date 11/09/2021  no date

50 Survey Data Verification 04/28/2021  no date 05/25/2021  no date

51 Furnish Approved R/W & UT Plans 11/03/2022  no date 02/10/2023  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

06/21/2023  no date 08/16/2023  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

06/07/2022  no date 09/07/2022  no date

51X R/W&UT Plan Date 02/13/2023  no date 02/17/2023  no date

52 Authorize R/W & UT Funds 02/21/2023  no date 03/06/2023  no date

52T Authorize R/W Funds 09/08/2022  no date 10/24/2022  no date



FAUQUIER COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 03/07/2023  no date 03/07/2023  no date

54 Retaining Wall Data Report 11/10/2021  no date 12/29/2021  no date

55 Sound Wall Data Report 11/10/2021  no date 12/29/2021  no date

57S Right of Way Stakeout���Survey 03/08/2023  no date 05/31/2023  no date

58 Survey Right of Way Plan Sheets 09/19/2022  no date 11/02/2022  no date

59 Noise Abatement Design 12/30/2021 02/01/2019 05/24/2022 02/04/2019

60P Notice to Proceed for Partial Right of Way 
Acquisition

03/07/2023  no date 03/20/2023  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

10/25/2022  no date 11/07/2022  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

03/21/2023  no date 03/21/2023  no date

61 Final Traffic Control Device Plans 05/16/2023  no date 08/16/2023  no date

62 Develop Retaining Structure Plans 12/30/2021  no date 04/05/2022  no date

65C Field Inspection Constructability Review 05/25/2022  no date 06/15/2022  no date

65F Plan Design/Field Inspection 11/10/2021  no date 08/02/2022  no date

65P Plan Design/Pre-Advertisement Conference 02/13/2023  no date 08/16/2023  no date

65X Field Inspection Team Meeting Date 08/02/2022  no date   

66 Environmental Reevaluation 09/26/2023 02/13/2019 10/09/2023 02/13/2019

67 Clear Utility Agreements 03/21/2023  no date 09/21/2023  no date

67U Utility Relocations by Owners 07/27/2023  no date 02/06/2024  no date

69 Acquire Right of Way 03/22/2023  no date 09/22/2023  no date

69X Right of Way/Utility Certification Date 11/13/2023  no date 11/13/2023  no date

70 Obtain Environmental Permits 08/03/2022 01/14/2020 02/13/2023 01/14/2020

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

09/26/2023  no date 11/22/2023  no date

70S Utility Stakeout ���Survey 07/27/2023  no date 02/06/2024  no date

71 Approved Construction Plans 09/26/2023  no date 11/02/2023  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

08/17/2023  no date 08/30/2023  no date

71X Pre-Advertisement Conference Date 09/25/2023  no date 09/25/2023  no date

72 Prepare for Advertisement 10/19/2023  no date 11/20/2023  no date

72B Biddability Review 10/26/2023  no date 11/01/2023  no date

72X Plan Submission Date 11/02/2023  no date 11/02/2023  no date

73 Process Relocations 03/22/2023  no date 09/22/2023  no date

77S Construction ��� Survey 06/11/2024  no date 12/17/2024  no date

79 Construction Funding Review/Authorization of 
Funds

09/26/2023  no date 10/24/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/13/2024  no date 02/13/2024  no date

82 Conduct Bid Opening 03/28/2024  no date 03/28/2024  no date

84 Award Contract 05/03/2024  no date 05/03/2024  no date

88 Survey Monumentation 12/18/2024  no date 02/18/2025  no date

91 Administer Contract 06/11/2024  no date 12/17/2024  no date

92X Contractor Final Voucher Date 02/04/2025  no date 02/04/2025  no date

94X Claims Period Ends Dates 05/01/2025  no date 05/01/2025  no date

95 District Project Closeout 05/02/2025  no date 07/28/2025  no date

96 Central Office Project Closeout 07/29/2025  no date 12/03/2025  no date



FAUQUIER COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

0029-030-841Proj:

UPC: 114402

PC: Ben.Davison

Project Purpose:

PM:

Description: Opal Phase II - Median Restrictions

Rtes. 15/17//29 Median Restrictions - Clark Bros./East Coast

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.23 M. N. RTE 15/29 & RTE 17 INTFrom:

0.26 M. N. RTE 15/29 & RTE 17 INTTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 247,925Total Current Est 

06/30/2020Current Est Date

 0

 247,925

 0

0029

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Culpeper

Fauquier County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/28/2020

01/20/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 350,000.00  0.00  0.00  0.00  0.00  0.00  0.00  350,000.00 MAP21 HSIP
 350,000.00 350,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 350,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$245,298

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/01/2020

Total  245,297.85

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FAUQUIER COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
114402UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 04/30/2019 04/15/2019 05/13/2019 04/15/2019

22 Scope Project 04/29/2019 04/29/2019 05/10/2019  no date

24 Determine Permits Needed 05/14/2019 05/02/2019 05/28/2019 05/03/2019

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

06/25/2019  no date 07/09/2019  no date

65F Plan Design/Field Inspection 05/13/2019  no date 07/09/2019  no date

66 Environmental Reevaluation 05/29/2019 05/21/2019 06/04/2019 05/23/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

05/13/2019  no date 07/09/2019  no date

79 Construction Funding Review/Authorization of 
Funds

06/25/2019 03/20/2019 07/09/2019 07/26/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/10/2019  no date 07/10/2019  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

07/11/2019  no date 11/08/2019  no date

95 District Project Closeout 11/12/2019  no date 02/11/2020  no date

96 Central Office Project Closeout 02/12/2020  no date 06/15/2020  no date



FAUQUIER COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

0029-030-843Proj:

UPC: 114713

PC: William.Stowe

Project Purpose:

PM:

Description: US ROUTE 15/29 IMPROVEMENTS AT VINT HILL

The purpose of the US Route 15/29 Improvements Project is to address safety by improving the current substandard 
stopping sight distance in the northbound lanes of US Route 15/29 (Lee Highway) in Fauquier County, approaching 
the intersection of Route 215 (Vint Hill Road).

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.96 MI. SOUTH OF ROUTE 215From:

INT. OF US 29 AND ROUTE 215To:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 4,619,789Total Current Est 

03/13/2020Current Est Date

 163

 4,035,849

 583,777

0029

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Culpeper

Fauquier County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/31/2019

01/31/2019

01/31/2019

02/04/2019

02/04/2019

09/27/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 3,276,049.00  1,011,180.00  0.00  0.00  0.00  0.00  0.00  4,287,229.00 MAP21 HSIP
 15,730.00  0.00  0.00  0.00  0.00  0.00  0.00  15,730.00 Open Container Funds

 316,830.00  0.00  0.00  0.00  0.00  0.00  0.00  316,830.00.Highway Safety 
Improvements

 4,619,789.00 3,608,609.00  1,011,180.00  0.00  0.00  0.00  0.00  0.00Total:

 4,619,789.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$583,777

$163

$3,823,481

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  4,407,420.09

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FAUQUIER COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
114713UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 01/14/2019 01/14/2019 01/31/2019 01/31/2019

201 Risk Assessment Meeting 01/11/2019 01/11/2019 01/11/2019 01/11/2019

202 Risk Matrix and Mitigation Strategy 01/14/2019 01/14/2019 01/14/2019 01/14/2019

203 District Coordination Meeting 01/11/2019 01/11/2019 01/11/2019 01/11/2019

204 Verification of Funding 01/14/2019 01/14/2019 01/31/2019 01/31/2019

205 Comparative Project Schedule (DB vs DBB) 12/07/2018 12/07/2018 12/07/2018 12/07/2018

206 NEPA Status 11/28/2018 11/28/2018 01/15/2019 01/15/2019

207 Internal and External Stakeholders Support 01/17/2019 01/17/2019 01/23/2019 01/23/2019

208 CTB Risk Briefing Document and Approval 01/14/2019  no date 01/14/2019  no date

209 Finding of Public Interest Document (FOPI) 01/16/2019 01/16/2019 01/16/2019 01/16/2019

210 Office of Attorney General FOPI Concurrence 01/25/2019 01/25/2019 01/28/2019 01/28/2019

211 Chief Engineer/Commissioner FOPI Authorization 01/28/2019 01/28/2019 02/04/2019 02/04/2019

22 Scope Project 11/06/2018 11/06/2018 04/19/2019 04/19/2019

223 RFQ Contract Estimate 01/07/2019 01/07/2019 01/16/2019 01/16/2019

224 Conflict of Interest Determination 01/22/2019 01/22/2019 01/31/2019 01/31/2019

225 DBE Goal/SWAM Goal 01/07/2019 01/07/2019 01/07/2019 01/07/2019

226 Procurement and Contract Schedule 01/04/2019 01/04/2019 01/28/2019 01/28/2019

301 TIP & STIP Verification 01/14/2019 01/14/2019 01/18/2019 01/18/2019

302 On the Job Trainee (OJT) Goal 01/07/2019 01/07/2019 01/17/2019 01/17/2019

303 RFP Survey/SUE 12/05/2018 12/05/2018 02/20/2019 02/20/2019

304 RFP Traffic Data/Analysis 01/17/2019 01/17/2019 02/04/2019 02/04/2019

305 RFP Hydraulic/Drainage Study 01/04/2019 01/04/2019 01/30/2019 01/30/2019

306 Existing Pipe Assessment 01/04/2019 01/04/2019 01/04/2019 01/04/2019

307 RFP Geotechnical Data Report 12/07/2018 12/07/2018 02/06/2019 02/06/2019

308 Minimum Pavement Design 01/16/2019 01/16/2019 01/16/2019 01/16/2019

309 RFP Conceptual Plans 01/07/2019 01/07/2019 01/07/2019 01/07/2019

310 Final DB Contract Estimate/TRNS*PORT 01/07/2019 01/07/2019 01/07/2019 01/07/2019

311 Preliminary Noise Analysis 01/02/2019 01/02/2019 01/02/2019 01/02/2019

313 NEPA document 12/12/2018 12/12/2018 03/01/2019 03/01/2019

314 Wetland Delineation 01/15/2019 01/15/2019 01/15/2019 01/15/2019

315 Endangered Species Determination 01/11/2019 01/11/2019 01/11/2019 01/11/2019

316 Hazmat Studies 01/11/2019 01/11/2019 01/11/2019 01/11/2019

317 Approval of IMR/IJR 02/04/2019  no date 02/04/2019  no date

318 Design Exceptions/Waivers 01/07/2019  no date 01/07/2019  no date

319 Public Involvement Requirements 01/11/2019 01/11/2019 02/13/2019 02/13/2019

320 Design Approval 02/14/2019 02/14/2019 06/21/2019 05/24/2019

321 Third Party Requirements/RR Agreements 01/11/2019  no date 01/11/2019  no date

323 RFP Part 1 01/14/2019 01/14/2019 02/04/2019 02/04/2019

324 RFP Part 2 and Special Provisions 01/15/2019 01/15/2019 02/04/2019 02/04/2019

325 RFP Parts 3 4 and 5 01/15/2019 01/15/2019 02/04/2019 02/04/2019

326 RFP Information Package 01/15/2019 01/15/2019 02/04/2019 02/04/2019

327 Federal Criteria Sheet 01/24/2019 01/24/2019 01/24/2019 01/24/2019

328 Program Funding into FMIS 01/30/2019 01/30/2019 01/30/2019 01/30/2019

329 Submittal of RFP to FHWA 01/28/2019 01/28/2019 01/28/2019 01/28/2019

330 RFP Release 02/01/2019 02/01/2019 02/04/2019 02/04/2019

331 PreProposal/Utility Coordination Meeting 02/05/2019 02/05/2019 02/15/2019 02/15/2019

332 RFP Question Due 02/15/2019 02/15/2019 02/20/2019 02/20/2019

333 Response to RFP Questions 02/20/2019 02/20/2019 02/26/2019 02/26/2019

334 Proprietary and/or ATC Meeting 02/26/2019  no date 02/26/2019  no date

335 Offerors submit ATC 02/26/2019  no date 02/26/2019  no date

336 Preliminary Response to ATC 02/26/2019  no date 02/26/2019  no date



FAUQUIER COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

337 RFP Addendum 02/27/2019 02/27/2019 03/08/2019 03/08/2019

338 Offerors submit final ATC 02/26/2019  no date 02/26/2019  no date

339 Final Response to ATC 02/26/2019  no date 02/26/2019  no date

340 Evaluative Estimate 02/18/2019 02/18/2019 03/18/2019 03/18/2019

341 Technical Proposal Submission 03/08/2019 03/08/2019 03/19/2019 03/19/2019

342 Technical Proposals Evaluation 03/19/2019 03/19/2019 03/20/2019 03/20/2019

343 Technical Proposal Scoring Meeting 03/22/2019  no date 03/22/2019  no date

344 Price Proposal Submission 03/19/2019 03/19/2019 03/19/2019 03/19/2019

345 Price Proposal Opening 03/21/2019 03/21/2019 03/21/2019 03/21/2019

346 Issue Notice of Intent to Award 03/21/2019 03/21/2019 03/25/2019 03/25/2019

347 Escrow Submission and Meeting 03/28/2019 03/28/2019 03/29/2019 03/29/2019

348 Submission and Review Other Post NOIA 
Documents

03/25/2019 03/25/2019 03/28/2019 03/28/2019

352 Design Build RW and CN Fund Verification 01/30/2019 01/30/2019 01/31/2019 01/31/2019

380 Concurrence Letter for RFP Release 01/31/2019 01/31/2019 02/04/2019 02/04/2019

384 CTB Approval/Award Contract 04/10/2019 04/10/2019 04/10/2019 04/10/2019

385 Contract Execution/Notice to Proceed 04/10/2019 04/10/2019 04/17/2019 04/17/2019

401 Kickoff Meeting and QA/QC Plan 
Submittal/Approval

04/18/2019 04/17/2019 05/30/2019 04/17/2019

402 Health Safety and Welfare Plan/Approval 04/18/2019 04/18/2019 05/30/2019 04/26/2019

403 Schedule Submittals/Approval 04/18/2019 05/17/2019 06/27/2019 05/21/2019

404 Scope Validation and Resolution 06/27/2019  no date 06/27/2019  no date

405 Interim Milestone Acceptance 06/28/2019 05/22/2019 08/02/2019 08/02/2019

491 Final Project Acceptance and Final Payment 08/05/2019 08/03/2019 09/30/2019 09/27/2019

95 District Project Closeout 10/01/2019  no date 01/07/2020  no date

96 Central Office Project Closeout 01/08/2020  no date 05/12/2020  no date



FAUQUIER COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

0602-030-764Proj:

UPC: 104300

PC: David.Cubbage

Project Purpose:

PM:

Description: ROGUES ROAD - RECONSTRUCTION OF ROAD

Reconstruct and widen travel lanes and shoulders, improve drainage and safety of road and minimize maintenance.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.053 Mi. N. Academic AveFrom:

0.421 Mi. N. Academic AveTo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 5,022,524Total Current Est 

08/31/2020Current Est Date

 1,076,922

 2,713,303

 1,232,299

0602

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Culpeper

Fauquier County
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/22/2015

09/18/2020

09/18/2020

11/09/2021

11/09/2021

10/31/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 521,931.00  195,369.00  195,369.00  195,369.00  195,369.00  0.00  0.00  1,303,407.00 Telecommunications
 152,626.00  0.00  0.00  0.00  0.00  0.00  0.00  152,626.00.Federal Formula STP

 3,566,491.00  0.00  0.00  0.00  0.00  0.00  0.00  3,566,491.00Formula - Secondary
 5,022,524.00 4,241,048.00  195,369.00  195,369.00  195,369.00  195,369.00  0.00  0.00Total:

 5,022,524.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,244,727

$1,414

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  1,246,140.56

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FAUQUIER COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
104300UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/21/2015 07/21/2015 07/22/2015 07/22/2015

17E Environmental Review Process (ERP) 07/11/2016 07/11/2016 11/21/2016 11/21/2016

22 Scope Project 07/24/2015 07/24/2015 05/28/2019 05/28/2019

22X Scoping Team Meeting Date 02/24/2016 02/24/2016 02/24/2016 02/24/2016

24 Determine Permits Needed 10/30/2015 10/30/2015 07/13/2017 07/13/2017

25 Draft Environmental Document or CE 04/22/2019 04/22/2019 05/13/2019 05/13/2019

31S Conduct Location Survey 07/23/2015 07/23/2015 12/23/2017 12/23/2017

43X Utility Field Inspection (UFI) Date  no date 03/18/2020  no date 03/18/2020

48 Conduct Location/Design Public Hearing 05/29/2019 05/29/2019 10/03/2019 06/04/2019

48X Public Hearing Meeting Date 07/11/2019 06/04/2019   

49 Adopt Location/Design 10/04/2019 06/05/2019 10/17/2019 10/08/2019

51 Furnish Approved R/W & UT Plans  no date 06/26/2020  no date 06/26/2020

52 Authorize R/W & UT Funds 05/13/2020 09/02/2020 05/26/2020 09/18/2020

60P Notice to Proceed for Partial Right of Way 
Acquisition

 no date 09/18/2020  no date 09/21/2020

60X Final Right of Way and Utilities Notice to Proceed 
Date

 no date 09/21/2020  no date 09/21/2020

67U Utility Relocations by Owners 04/05/2021  no date 10/01/2021  no date

69 Acquire Right of Way 06/29/2020 09/21/2020 04/02/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/09/2021  no date 11/09/2021  no date

84 Award Contract 04/01/2022  no date 04/01/2022  no date

91 Administer Contract 04/04/2022  no date 10/31/2023  no date

92X Contractor Final Voucher Date 02/02/2024  no date 02/02/2024  no date

94X Claims Period Ends Dates 10/30/2023  no date 10/30/2023  no date

95 District Project Closeout 12/14/2023  no date 03/12/2024  no date

96 Central Office Project Closeout 03/13/2024  no date 07/15/2024  no date



FAUQUIER COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

0607-030-P21Proj:

UPC: 109279

PC: Ben.Davison

Project Purpose:

PM:

Description: RTE 607 - RURAL RUSTIC RD (SURFACE TREAT NON-HARDSURFACE 
RD)

RTE 607 - RURAL RUSTIC RD (SURFACE TREAT NON-HARDSURFACE RD)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

ROUTE 806From:

0.85 MI. S. ROUTE 806To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 472,481Total Current Est 

03/04/2020Current Est Date

 0

 422,885

 49,596

0607

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION STARTED

Culpeper

Fauquier County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/28/2017

11/12/2019

11/12/2019

08/03/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 533,399.00  0.00  0.00  0.00  0.00  0.00  0.00  533,399.00 CTB Formula
 533,399.00 533,399.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 533,399.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$49,596

$0

$422,885

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 02/03/2020

Total  472,481.31

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FAUQUIER COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109279UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/15/2017 09/15/2017 09/28/2017 09/28/2017

17E Environmental Review Process (ERP) 10/17/2017 02/08/2018 10/30/2017 05/21/2018

21H Hydraulics Plan Design PFI 04/13/2018  no date 05/24/2018  no date

21T Traffic Operations Analysis 10/17/2017  no date 12/14/2017  no date

22 Scope Project 09/29/2017 09/27/2017 05/25/2018  no date

22S Photogrammetry/Aerial Photo/Image Processing 10/17/2017  no date 01/24/2018  no date

22X Scoping Team Meeting Date 10/16/2017  no date 10/16/2017  no date

23 Furnish Environmental Traffic Data 10/17/2017  no date 12/14/2017  no date

24 Determine Permits Needed 10/31/2017 02/09/2018 02/07/2018 05/21/2018

25 Draft Environmental Document or CE 05/29/2018 02/08/2018 08/28/2018 02/08/2018

30 Preliminary Utility Inspection 05/29/2018  no date 07/31/2018  no date

31S Conduct Location Survey 10/17/2017  no date 02/22/2018  no date

34P Preliminary Soil Survey 03/30/2018  no date 05/24/2018  no date

35 Traffic Control Device Recommendations 06/08/2018  no date 07/24/2018  no date

36C Preliminary Field Inspection Constructability 
Review

04/27/2018  no date 05/10/2018  no date

36F Plan Design/Preliminary Field Inspection 02/23/2018  no date 05/24/2018  no date

36H Hydraulic Plan Design Public Hearing 06/08/2018  no date 07/24/2018  no date

36P Plan Design Public Hearing 05/29/2018  no date 07/24/2018  no date

36X Preliminary Field InspectionTeam Meeting Date 05/25/2018  no date   

43X Utility Field Inspection (UFI) Date 07/16/2019  no date 07/16/2019  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/27/2019  no date 10/10/2019  no date

47 Approve Willingness 08/29/2018  no date 10/11/2018  no date

47X Willingness Posted Date 09/12/2018  no date 09/12/2018  no date

48 Conduct Location/Design Public Hearing 08/29/2018  no date 03/05/2019  no date

48X Public Hearing Meeting Date 02/19/2019  no date   

49 Adopt Location/Design 03/06/2019  no date 04/16/2019  no date

49C Design Approval Constructability Review 07/25/2018  no date 08/07/2018  no date

49X Location and Design Approval Date 04/17/2019  no date 04/17/2019  no date

50 Survey Data Verification 07/25/2018  no date 08/21/2018  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

07/30/2019  no date 08/26/2019  no date

65F Plan Design/Field Inspection 04/18/2019  no date 07/12/2019  no date

65P Plan Design/Pre-Advertisement Conference 07/16/2019  no date 09/10/2019  no date

65X Field Inspection Team Meeting Date 07/15/2019  no date   

66 Environmental Reevaluation 10/17/2019 05/14/2018 11/14/2019 05/21/2018

67 Clear Utility Agreements 07/17/2019  no date 09/25/2019  no date

67U Utility Relocations by Owners 07/31/2019  no date 11/22/2019  no date

69X Right of Way/Utility Certification Date 12/05/2019 03/05/2018 12/05/2019 03/05/2018

70 Obtain Environmental Permits 07/16/2019 04/19/2018 10/16/2019 05/21/2018

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

09/26/2019  no date 11/22/2019  no date

70S Utility Stakeout ���Survey 07/31/2019  no date 11/22/2019  no date

71 Approved Construction Plans 10/17/2019  no date 11/25/2019  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

09/12/2019  no date 09/25/2019  no date

71X Pre-Advertisement Conference Date 09/26/2019  no date 09/26/2019  no date

72 Prepare for Advertisement 11/08/2019  no date 12/12/2019  no date

72B Biddability Review 11/18/2019  no date 11/22/2019  no date

72X Plan Submission Date 11/25/2019  no date 11/25/2019  no date

77S Construction ��� Survey 02/28/2020  no date 08/31/2020  no date



FAUQUIER COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

79 Construction Funding Review/Authorization of 
Funds

10/17/2019  no date 11/14/2019  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/10/2019  no date 12/12/2019  no date

82 Conduct Bid Opening 01/23/2020  no date 02/05/2020  no date

84 Award Contract 02/06/2020  no date 02/27/2020  no date

91 Administer Contract 02/28/2020  no date 08/31/2020  no date

92X Contractor Final Voucher Date 10/15/2020  no date 10/15/2020  no date

94X Claims Period Ends Dates 01/14/2021  no date 01/14/2021  no date

95 District Project Closeout 01/15/2021  no date 04/08/2021  no date

96 Central Office Project Closeout 04/09/2021  no date 08/09/2021  no date



FAUQUIER COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

0607-030-P22Proj:

UPC: 113500

PC: Ben.Davison

Project Purpose:

PM:

Description: RTE 607 - RURAL RUSTIC RD (SURFACE TREAT NON-HARDSURFACE 
RD)

RTE 607 - RURAL RUSTIC RD (SURFACE TREAT NON-HARDSURFACE RD)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.85 MI. S. ROUTE 806From:

1.69 MI. S. ROUTE 806To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 465,545Total Current Est 

10/07/2020Current Est Date

 0

 381,632

 83,913

0607

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION STARTED

Culpeper

Fauquier County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/08/2018

09/12/2019

09/12/2019

11/25/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 53,215.00  486,785.00  0.00  0.00  0.00  0.00  0.00  540,000.00 CTB Formula
 540,000.00 53,215.00  486,785.00  0.00  0.00  0.00  0.00  0.00Total:

 540,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$83,913

$0

$381,632

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/01/2020

Total  465,544.59

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 09/12/2019

Construction Completed:

Construction Started: 09/12/2019



FAUQUIER COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113500UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/26/2018 07/26/2018 08/08/2018 08/08/2018

17E Environmental Review Process (ERP) 08/24/2018 11/06/2018 09/07/2018 03/11/2019

21H Hydraulics Plan Design PFI 02/22/2019  no date 04/04/2019  no date

21T Traffic Operations Analysis 08/24/2018 08/01/2018 10/22/2018 08/01/2018

22 Scope Project 07/31/2018 07/31/2018 07/31/2018 07/31/2018

22S Photogrammetry/Aerial Photo/Image Processing 08/24/2018 08/01/2018 11/29/2018 08/01/2018

22X Scoping Team Meeting Date 08/23/2018 08/01/2018 08/23/2018 08/01/2018

23 Furnish Environmental Traffic Data 08/24/2018 08/01/2018 10/22/2018 08/01/2018

24 Determine Permits Needed 09/10/2018 11/01/2018 12/13/2018 02/25/2019

25 Draft Environmental Document or CE 04/08/2019 11/06/2018 07/09/2019 11/06/2018

30 Preliminary Utility Inspection 04/08/2019  no date 06/10/2019  no date

31S Conduct Location Survey 08/24/2018 08/02/2018 12/28/2018 09/04/2018

34P Preliminary Soil Survey 02/07/2019  no date 04/04/2019  no date

35 Traffic Control Device Recommendations 04/18/2019  no date 06/03/2019  no date

36C Preliminary Field Inspection Constructability 
Review

03/08/2019  no date 03/21/2019  no date

36F Plan Design/Preliminary Field Inspection 12/31/2018  no date 04/04/2019  no date

36H Hydraulic Plan Design Public Hearing 04/18/2019  no date 06/03/2019  no date

36P Plan Design Public Hearing 04/08/2019  no date 06/03/2019  no date

36X Preliminary Field InspectionTeam Meeting Date 04/05/2019  no date   

43X Utility Field Inspection (UFI) Date 05/22/2020  no date 05/22/2020  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

08/06/2020  no date 08/19/2020  no date

47 Approve Willingness 07/10/2019  no date 08/20/2019  no date

47X Willingness Posted Date 07/23/2019  no date 07/23/2019  no date

48 Conduct Location/Design Public Hearing 07/10/2019  no date 01/09/2020  no date

48X Public Hearing Meeting Date 12/24/2019  no date   

49 Adopt Location/Design 01/10/2020  no date 02/25/2020  no date

49C Design Approval Constructability Review 06/04/2019  no date 06/17/2019  no date

49X Location and Design Approval Date 02/26/2020  no date 02/26/2020  no date

50 Survey Data Verification 06/04/2019  no date 07/01/2019  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

06/08/2020  no date 07/06/2020  no date

65F Plan Design/Field Inspection 02/27/2020  no date 05/20/2020  no date

65P Plan Design/Pre-Advertisement Conference 05/22/2020  no date 07/20/2020  no date

65X Field Inspection Team Meeting Date 05/21/2020  no date   

66 Environmental Reevaluation 08/25/2020 03/11/2019 09/22/2020 03/12/2019

67 Clear Utility Agreements 05/26/2020  no date 08/04/2020  no date

67U Utility Relocations by Owners 06/09/2020  no date 09/30/2020  no date

69X Right of Way/Utility Certification Date 10/09/2020 09/12/2019 10/09/2020 09/12/2019

70 Obtain Environmental Permits 05/22/2020 03/05/2019 08/24/2020 03/05/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/05/2020  no date 09/30/2020  no date

70S Utility Stakeout ���Survey 06/09/2020  no date 09/30/2020  no date

71 Approved Construction Plans 08/25/2020 09/12/2019 10/01/2020 09/12/2019

71C Pre-Advertisement Conference (PAC) 
Constructability Review

07/22/2020  no date 08/04/2020  no date

71X Pre-Advertisement Conference Date 08/05/2020  no date 08/05/2020  no date

72 Prepare for Advertisement 09/17/2020 09/12/2019 10/16/2020 09/12/2019

72B Biddability Review 09/24/2020 09/12/2019 09/30/2020 09/12/2019

72X Plan Submission Date 10/01/2020 09/12/2019 10/01/2020 09/12/2019

77S Construction ��� Survey 01/05/2021 09/12/2019 07/12/2021  no date



FAUQUIER COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

79 Construction Funding Review/Authorization of 
Funds

08/25/2020 09/12/2019 09/22/2020 09/12/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/13/2020 09/12/2019 10/16/2020 09/12/2019

82 Conduct Bid Opening 11/25/2020 09/12/2019 12/10/2020 09/12/2019

84 Award Contract 12/11/2020 09/12/2019 01/04/2021 09/12/2019

91 Administer Contract 01/05/2021 09/12/2019 07/12/2021  no date

92X Contractor Final Voucher Date 08/24/2021  no date 08/24/2021  no date

94X Claims Period Ends Dates 11/22/2021  no date 11/22/2021  no date

95 District Project Closeout 11/23/2021  no date 02/23/2022  no date

96 Central Office Project Closeout 02/24/2022  no date 06/27/2022  no date



FAUQUIER COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

0613-030-748Proj:

UPC: 105782

PC: Howard.Tomlinson

Project Purpose:

PM: Erin Kozanecki

Description: Waterloo (Rte. 613) Bridge Restoration over Rappahannock R

Restoration of structurally deficient bridge (Str. 6906) on Rte. 613

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.041 Miles South of Rappahannock RiverFrom:

0.047 Miles North of Rappahannock RiverTo:

Special BridgeScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 802,637Total Current Est 

01/22/2020Current Est Date

 0

 802,637

 0

0613

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Culpeper

Fauquier County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/13/2017

10/16/2018

10/16/2018

10/08/2019

10/08/2019

02/19/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 802,637.00  0.00  0.00  0.00  0.00  0.00  0.00  802,637.00.Maintenance Funds
 802,637.00 802,637.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 802,637.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$375

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  374.59

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 12/16/2019

Construction Completed:

Construction Started: 01/20/2020



FAUQUIER COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
105782UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 04/13/2017 04/13/2017 04/13/2017 04/13/2017

17E Environmental Review Process (ERP) 03/23/2017 03/23/2017 05/22/2017 05/22/2017

22 Scope Project 05/05/2017 05/05/2017 05/05/2017 05/05/2017

24 Determine Permits Needed 03/01/2017 03/01/2017 04/20/2017 04/20/2017

25 Draft Environmental Document or CE 05/08/2017 05/08/2017 06/13/2018 06/13/2018

52 Authorize R/W & UT Funds 10/16/2018 10/16/2018 10/16/2018 10/16/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/08/2019 10/08/2019 10/08/2019 10/08/2019

84 Award Contract 02/03/2020 12/16/2019 02/28/2020 12/16/2019

91 Administer Contract 05/26/2020 01/20/2020 04/30/2021  no date

92X Contractor Final Voucher Date 09/08/2021  no date 09/08/2021  no date

94X Claims Period Ends Dates 11/04/2021  no date 11/04/2021  no date

95 District Project Closeout 01/31/2023  no date 04/24/2023  no date

96 Central Office Project Closeout 05/14/2024  no date 09/13/2024  no date



FAUQUIER COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

EN18-030-R32Proj:

UPC: 113411

PC: Howard.Tomlinson

Project Purpose:

PM: Erin Kozanecki

Description: WATERLOO HISTORIC BRIDGE - RTE 613

Reconstruction/Rehabilitation of historic bridge.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.041 Mi. South of. Rappahannock RiverFrom:

0.047 Mi. North of Rappahannock RiverTo:

Special BridgeScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 4,205,790Total Current Est 

04/21/2020Current Est Date

 164,212

 3,949,290

 92,288

0613

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Culpeper

Fauquier County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/18/2018

10/16/2018

10/16/2018

10/08/2019

10/08/2019

03/26/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,691,500.00  342,293.00  0.00  0.00  0.00  0.00  0.00  2,033,793.00 MAP21 TAP
 1,250,000.00  0.00  0.00  0.00  0.00  0.00  0.00  1,250,000.00 Revenue Sharing Funds

 422,875.00  85,573.00  0.00  0.00  0.00  0.00  0.00  508,448.00.Transportation Enhancement 
Funds

 3,792,241.00 3,364,375.00  427,866.00  0.00  0.00  0.00  0.00  0.00Total:

 3,792,241.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$92,288

$66,714

$1,954,055

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2020

Total  2,113,056.43

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 12/16/2019

Construction Completed:

Construction Started: 01/20/2020



FAUQUIER COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113411UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/16/2018 07/16/2018 08/16/2018 08/16/2018

12 Authorize Preliminary Engineering 09/17/2018 09/17/2018 09/18/2018 09/18/2018

17E Environmental Review Process (ERP) 03/23/2017 03/23/2017 03/23/2017 05/22/2017

21H Hydraulics Plan Design PFI 03/02/2017 03/02/2017 05/10/2017 05/10/2017

22 Scope Project 05/17/2017 05/17/2017 05/17/2017 05/17/2017

22C Scoping Constructability Review 05/19/2017 05/19/2017 05/19/2017 05/19/2017

22X Scoping Team Meeting Date 06/13/2018 06/13/2018 10/03/2018 10/03/2018

24 Determine Permits Needed 03/23/2017 09/29/2017 05/14/2018 09/29/2017

25 Draft Environmental Document or CE 05/08/2017 05/08/2017 05/08/2017 05/08/2017

30 Preliminary Utility Inspection 04/13/2017 04/13/2017 04/13/2017 04/13/2017

31S Conduct Location Survey 02/01/2017 02/01/2017 02/01/2017 02/01/2017

34F Furnish Final Soils Survey 06/19/2017 06/19/2017 10/18/2017 10/18/2017

36C Preliminary Field Inspection Constructability 
Review

04/17/2017 04/17/2017 05/10/2017 05/10/2017

36F Plan Design/Preliminary Field Inspection 03/02/2017 03/02/2017 05/10/2017 05/10/2017

36H Hydraulic Plan Design Public Hearing 04/13/2017 04/13/2017 04/13/2017 04/13/2017

36P Plan Design Public Hearing 04/13/2017 04/13/2017 07/18/2018 07/18/2018

36X Preliminary Field InspectionTeam Meeting Date 05/10/2017 05/10/2017   

43 Furnish Utility Field Inspection Plans 06/01/2017 06/01/2017 06/01/2017 06/01/2017

43H Hydraulic Plan Design/Field Inspection (FI) 01/15/2018 01/15/2018 06/13/2018 06/13/2018

43X Utility Field Inspection (UFI) Date 07/17/2017 07/17/2017 07/17/2017 07/17/2017

44 Furnish RWU Data for Public Hearing Process 03/15/2017 03/15/2017 03/15/2017 03/15/2017

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

04/02/2018 04/02/2018 04/02/2018 04/02/2018

46B Preliminary Bridge Plans 03/15/2017 03/15/2017 03/15/2017 03/15/2017

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

01/15/2018 01/15/2018 06/13/2018 06/13/2018

48 Conduct Location/Design Public Hearing 04/03/2017 04/03/2017 06/15/2017 06/15/2017

48X Public Hearing Meeting Date 05/17/2017 05/17/2017   

49 Adopt Location/Design 05/18/2017 05/18/2017 05/18/2017 05/18/2017

49X Location and Design Approval Date 06/16/2017 06/16/2017 06/16/2017 06/16/2017

51 Furnish Approved R/W & UT Plans 05/15/2018 05/15/2018 06/27/2018 06/27/2018

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

01/12/2018 01/12/2018 01/12/2018 01/12/2018

51X R/W&UT Plan Date 09/25/2018 09/25/2018 09/25/2018 09/25/2018

52 Authorize R/W & UT Funds 09/25/2018 10/16/2018 11/06/2018 10/16/2018

52X R/W&UT Authorization Date 11/07/2018 10/18/2018 11/07/2018 10/18/2018

57S Right of Way Stakeout���Survey 11/08/2018 10/19/2018 02/08/2019 02/05/2019

58 Survey Right of Way Plan Sheets 04/02/2018 04/02/2018 05/14/2018 05/14/2018

60P Notice to Proceed for Partial Right of Way 
Acquisition

11/07/2018 10/18/2018 11/21/2018 10/18/2018

60X Final Right of Way and Utilities Notice to Proceed 
Date

11/26/2018 10/18/2018 11/26/2018 10/18/2019

64 Final Bridge Plans 06/14/2018 06/14/2018 12/20/2018 11/05/2018

65C Field Inspection Constructability Review 05/01/2018 05/01/2018 06/12/2018 06/12/2018

65F Plan Design/Field Inspection 01/15/2018 01/15/2018 06/13/2018 06/13/2018

65P Plan Design/Pre-Advertisement Conference 01/12/2018 01/12/2018 01/12/2018 01/12/2018

65X Field Inspection Team Meeting Date 06/13/2018 06/13/2018   

66 Environmental Reevaluation 12/12/2018 11/05/2018 12/28/2018 11/09/2018

67 Clear Utility Agreements 01/15/2018 01/15/2018 02/22/2019 02/08/2019

67U Utility Relocations by Owners 05/20/2019 02/08/2019 07/18/2019 04/10/2019

69 Acquire Right of Way 11/26/2018 10/19/2018 05/17/2019 02/08/2019



FAUQUIER COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

69X Right of Way/Utility Certification Date 01/14/2019 01/07/2019 01/14/2019 01/07/2019

70 Obtain Environmental Permits 08/01/2018 10/22/2018 12/11/2018 10/22/2018

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

06/13/2018 06/13/2018 08/08/2018 12/26/2018

70S Utility Stakeout ���Survey 06/04/2019 01/15/2019 07/01/2019 02/01/2019

71 Approved Construction Plans 10/29/2018 10/26/2018 11/29/2018 11/05/2018

71C Pre-Advertisement Conference (PAC) 
Constructability Review

05/01/2018 05/01/2018 05/01/2018 05/01/2018

71X Pre-Advertisement Conference Date 06/13/2018 06/13/2018 06/13/2018 06/13/2018

72 Prepare for Advertisement 11/21/2018 11/05/2018 01/23/2019 02/11/2019

72B Biddability Review 11/30/2018 12/21/2018 12/06/2018 01/04/2019

72X Plan Submission Date 11/30/2018 11/28/2018 11/30/2018 11/28/2018

77S Construction ��� Survey 09/19/2019  no date 06/24/2020  no date

79 Construction Funding Review/Authorization of 
Funds

10/29/2018 10/26/2018 11/28/2018 11/13/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/12/2019 10/08/2019 02/12/2019 10/08/2019

82 Conduct Bid Opening 03/28/2019 11/13/2019 03/28/2019 11/13/2019

84 Award Contract 08/13/2019 12/16/2019 08/13/2019 12/16/2019

88 Survey Monumentation 06/25/2020  no date 08/20/2020  no date

91 Administer Contract 09/19/2019 01/20/2020 06/24/2020  no date

92X Contractor Final Voucher Date 08/07/2020  no date 08/07/2020  no date

94X Claims Period Ends Dates 11/04/2020  no date 11/04/2020  no date

95 District Project Closeout 03/01/2021  no date 04/30/2021  no date

96 Central Office Project Closeout 03/29/2021  no date 09/15/2021  no date



FAUQUIER COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

0622-030-358Proj:

UPC: 071962

PC: David.Cubbage

Project Purpose:

PM:

Description: RTE 622 - PAVE ROADWAY & UPGRADE RAILROAD CROSSING

UPGRADE RAILROAD CROSSING

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

From:

To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,045,000Total Current Est 

07/19/2019Current Est Date

 300,000

 1,280,000

 465,000

0622

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Culpeper

Fauquier County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/31/2016

01/21/2021

01/21/2021

01/21/2022

01/21/2022

03/07/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,318,500.00  0.00  0.00  0.00  0.00  0.00  0.00  1,318,500.00 CTB Formula
 726,500.00  0.00  0.00  0.00  0.00  0.00  0.00  726,500.00 Telecommunications

 2,045,000.00 2,045,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 2,045,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$344,821

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  344,821.36

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FAUQUIER COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
071962UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/04/2012 09/04/2012 10/31/2016 10/31/2016

17E Environmental Review Process (ERP) 06/25/2015 06/25/2015 09/20/2016 09/20/2016

22 Scope Project 12/01/2016 12/01/2016 12/03/2018  no date

24 Determine Permits Needed 04/27/2016 04/27/2016 01/04/2018 01/04/2018

52 Authorize R/W & UT Funds 04/09/2020  no date 04/22/2020  no date

68 Clear Railroad Agreements 02/10/2020  no date 04/30/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/23/2021  no date 11/23/2021  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

11/23/2021  no date 11/23/2021  no date

84 Award Contract 03/11/2022  no date 04/06/2022  no date

91 Administer Contract 04/06/2022  no date 01/10/2023  no date

95 District Project Closeout 09/07/2023  no date 12/05/2023  no date

96 Central Office Project Closeout 12/06/2023  no date 04/11/2024  no date



FAUQUIER COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

0636-030-P28Proj:

UPC: 113790

PC: Ben.Davison

Project Purpose:

PM:

Description: RTE 636 - RURAL RUSTIC RD (SURFACE TREAT NON-HARDSURFACE 
RD)

RTE 636 - RURAL RUSTIC RD (SURFACE TREAT NON-HARDSURFACE RD)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

INTERSECTION RTE. 674 (GREEN ROAD)From:

END OF STATE MAINTENANCETo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 285,580Total Current Est 

10/05/2020Current Est Date

 0

 205,580

 80,000

0636

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Culpeper

Fauquier County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/10/2019

10/12/2021

10/12/2021

08/19/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  38,412.00  0.00  0.00  0.00  0.00  0.00  38,412.00 CTB Formula
 0.00  0.00  201,588.00  0.00  0.00  0.00  0.00  201,588.00 HB1887 - DGP (2)

 240,000.00 0.00  38,412.00  201,588.00  0.00  0.00  0.00  0.00Total:

 240,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$84,162

$0

$649

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2020

Total  84,811.67

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FAUQUIER COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113790UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/01/2019 09/10/2019 10/14/2019 09/10/2019

17E Environmental Review Process (ERP) 10/31/2019 09/16/2019 11/06/2019 10/17/2019

21H Hydraulics Plan Design PFI 04/28/2020  no date 06/09/2020  no date

21T Traffic Operations Analysis 10/31/2019  no date 12/31/2019  no date

22 Scope Project 10/15/2019  no date 06/10/2020  no date

22S Photogrammetry/Aerial Photo/Image Processing 10/31/2019  no date 02/07/2020  no date

22X Scoping Team Meeting Date 10/30/2019  no date 10/30/2019  no date

23 Furnish Environmental Traffic Data 10/31/2019  no date 12/31/2019  no date

24 Determine Permits Needed 11/07/2019 09/12/2019 01/08/2020 10/17/2019

25 Draft Environmental Document or CE 06/11/2020 10/17/2019 08/06/2020 10/17/2019

30 Preliminary Utility Inspection 06/11/2020  no date 08/13/2020  no date

31S Conduct Location Survey 10/31/2019  no date 03/09/2020  no date

34P Preliminary Soil Survey 04/14/2020  no date 06/09/2020  no date

35 Traffic Control Device Recommendations 06/23/2020  no date 08/06/2020  no date

36C Preliminary Field Inspection Constructability 
Review

05/12/2020  no date 05/26/2020  no date

36F Plan Design/Preliminary Field Inspection 03/10/2020  no date 06/09/2020  no date

36H Hydraulic Plan Design Public Hearing 06/23/2020  no date 08/06/2020  no date

36P Plan Design Public Hearing 06/11/2020  no date 08/06/2020  no date

36X Preliminary Field InspectionTeam Meeting Date 06/10/2020  no date   

43X Utility Field Inspection (UFI) Date 06/30/2021  no date 06/30/2021  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/14/2021  no date 09/27/2021  no date

47 Approve Willingness 08/14/2020  no date 09/25/2020  no date

47X Willingness Posted Date 08/27/2020  no date 08/27/2020  no date

48 Conduct Location/Design Public Hearing 08/14/2020  no date 02/17/2021  no date

48X Public Hearing Meeting Date 02/03/2021  no date   

49 Adopt Location/Design 02/18/2021  no date 04/01/2021  no date

49C Design Approval Constructability Review 08/07/2020  no date 08/20/2020  no date

49X Location and Design Approval Date 04/02/2021  no date 04/02/2021  no date

50 Survey Data Verification 08/07/2020  no date 09/03/2020  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

07/15/2021  no date 08/11/2021  no date

65F Plan Design/Field Inspection 04/05/2021  no date 06/28/2021  no date

65P Plan Design/Pre-Advertisement Conference 06/30/2021  no date 08/25/2021  no date

65X Field Inspection Team Meeting Date 06/29/2021  no date   

66 Environmental Reevaluation 10/01/2021 10/17/2019 10/14/2021 10/18/2019

67 Clear Utility Agreements 07/01/2021  no date 09/10/2021  no date

67U Utility Relocations by Owners 07/16/2021  no date 11/08/2021  no date

69X Right of Way/Utility Certification Date 10/29/2021 09/29/2020 10/29/2021 09/29/2020

70 Obtain Environmental Permits 06/30/2021 10/16/2019 09/30/2021 10/16/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

09/13/2021  no date 11/08/2021  no date

70S Utility Stakeout ���Survey 07/16/2021  no date 11/08/2021  no date

71 Approved Construction Plans 09/14/2021 09/29/2020 10/21/2021  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

08/27/2021  no date 09/10/2021  no date

71X Pre-Advertisement Conference Date 09/13/2021  no date 09/13/2021  no date

72 Prepare for Advertisement 10/06/2021 09/29/2020 11/05/2021  no date

72B Biddability Review 10/13/2021 09/29/2020 10/20/2021  no date

72X Plan Submission Date 10/21/2021 09/29/2020 10/21/2021  no date

77S Construction ��� Survey 03/16/2022  no date 09/16/2022  no date



FAUQUIER COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

79 Construction Funding Review/Authorization of 
Funds

09/14/2021 09/29/2020 10/11/2021 09/29/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/09/2021 09/29/2020 11/09/2021  no date

82 Conduct Bid Opening 12/28/2021  no date 12/28/2021  no date

84 Award Contract 02/07/2022  no date 02/07/2022  no date

91 Administer Contract 03/16/2022  no date 09/16/2022  no date

92X Contractor Final Voucher Date 11/01/2022  no date 11/01/2022  no date

94X Claims Period Ends Dates 02/03/2023  no date 02/03/2023  no date

95 District Project Closeout 02/06/2023  no date 05/01/2023  no date

96 Central Office Project Closeout 05/02/2023  no date 09/01/2023  no date



FAUQUIER COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

0647-030-831Proj:

UPC: 111777

PC: Howard.Tomlinson

Project Purpose:

PM:

Description: #SGR18VB - RT 647 - REPLACE BRIDGE STR. 6053

REPLACE STRUCTUALLY DEFICIENT BRIDGE (Partial PE, RW & CN under this UPC; partial PE under 110479)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.03 MI. W. EAST BRANCH THUMB RUNFrom:

0.03 MI. E. EAST BRANCH THUMB RUNTo:

Bridge Replacement w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,600,000Total Current Est 

08/09/2019Current Est Date

 80,000

 1,970,000

 550,000

0647

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Culpeper

Fauquier County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/07/2019

07/11/2024

07/11/2024

07/08/2025

07/08/2025

08/10/2026

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 630,000.00  0.00  0.00  0.00  0.00  0.00  0.00  630,000.00 CTB Formula
 0.00  0.00  275,000.00  1,695,000.00  0.00  0.00  0.00  1,970,000.00 HB1887 - SGR

 2,600,000.00 630,000.00  0.00  275,000.00  1,695,000.00  0.00  0.00  0.00Total:

 2,600,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$16,172

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  16,172.37

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FAUQUIER COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111777UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 03/15/2022 02/04/2019 03/28/2022 02/07/2019

17E Environmental Review Process (ERP) 04/13/2022 10/17/2019 04/19/2022 02/18/2020

21H Hydraulics Plan Design PFI 01/10/2023  no date 02/23/2023  no date

22 Scope Project 03/29/2022  no date 02/24/2023  no date

22C Scoping Constructability Review 04/13/2022  no date 04/26/2022  no date

22X Scoping Team Meeting Date 04/12/2022  no date 04/12/2022  no date

24 Determine Permits Needed 04/20/2022 03/07/2019 06/15/2022 03/27/2020

25 Draft Environmental Document or CE 02/27/2023 02/07/2020 08/29/2023 02/14/2020

30 Preliminary Utility Inspection 02/27/2023  no date 04/28/2023  no date

31S Conduct Location Survey 04/13/2022  no date 10/14/2022  no date

34F Furnish Final Soils Survey 02/14/2024  no date 06/13/2024  no date

34P Preliminary Soil Survey 12/23/2022  no date 02/23/2023  no date

36C Preliminary Field Inspection Constructability 
Review

01/26/2023  no date 02/08/2023  no date

36F Plan Design/Preliminary Field Inspection 10/18/2022  no date 02/23/2023  no date

36H Hydraulic Plan Design Public Hearing 02/27/2023  no date 04/21/2023  no date

36P Plan Design Public Hearing 02/27/2023  no date 06/26/2023  no date

36X Preliminary Field InspectionTeam Meeting Date 02/24/2023  no date   

41 Bridge Foundation Data 02/27/2023  no date 04/21/2023  no date

43 Furnish Utility Field Inspection Plans 10/30/2024  no date 11/27/2024  no date

43H Hydraulic Plan Design/Field Inspection (FI) 02/14/2024  no date 06/13/2024  no date

43X Utility Field Inspection (UFI) Date 11/21/2024  no date 11/21/2024  no date

44 Furnish RWU Data for Public Hearing Process 06/27/2023  no date 07/25/2023  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

12/26/2025  no date 01/09/2026  no date

46B Preliminary Bridge Plans 02/27/2023  no date 07/03/2023  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

02/14/2024  no date 06/13/2024  no date

48 Conduct Location/Design Public Hearing 07/26/2023  no date 01/29/2024  no date

48X Public Hearing Meeting Date 01/05/2024  no date   

49 Adopt Location/Design 01/30/2024  no date 02/12/2024  no date

49C Design Approval Constructability Review 06/27/2023  no date 07/11/2023  no date

49X Location and Design Approval Date 02/13/2024  no date 02/13/2024  no date

50 Survey Data Verification 06/27/2023  no date 07/25/2023  no date

51 Furnish Approved R/W & UT Plans 12/31/2024  no date 04/04/2025  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

04/07/2025  no date 06/02/2025  no date

51X R/W&UT Plan Date 04/07/2025  no date 04/11/2025  no date

52 Authorize R/W & UT Funds 04/14/2025  no date 04/25/2025  no date

52X R/W&UT Authorization Date 04/28/2025  no date 04/28/2025  no date

57S Right of Way Stakeout���Survey 04/29/2025  no date 07/23/2025  no date

58 Survey Right of Way Plan Sheets 12/02/2024  no date 12/30/2024  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

04/28/2025  no date 05/09/2025  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

05/12/2025  no date 05/12/2025  no date

61 Final Traffic Control Device Plans 10/30/2024  no date 05/09/2025  no date

64 Final Bridge Plans 10/30/2024  no date 05/09/2025  no date

65C Field Inspection Constructability Review 09/24/2024  no date 10/14/2024  no date

65F Plan Design/Field Inspection 02/14/2024  no date 10/29/2024  no date

65P Plan Design/Pre-Advertisement Conference 06/03/2025  no date 12/09/2025  no date

65X Field Inspection Team Meeting Date 10/29/2024  no date   



FAUQUIER COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

66 Environmental Reevaluation 12/26/2025  no date 01/09/2026  no date

67 Clear Utility Agreements 05/12/2025  no date 11/14/2025  no date

67U Utility Relocations by Owners 09/18/2025  no date 03/31/2026  no date

69 Acquire Right of Way 05/12/2025  no date 11/14/2025  no date

69X Right of Way/Utility Certification Date 02/13/2026  no date 02/13/2026  no date

70 Obtain Environmental Permits 04/07/2025  no date 12/09/2025  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

12/24/2025  no date 02/24/2026  no date

70S Utility Stakeout ���Survey 09/18/2025  no date 03/31/2026  no date

71 Approved Construction Plans 12/26/2025  no date 02/05/2026  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

12/10/2025  no date 12/23/2025  no date

71X Pre-Advertisement Conference Date 12/24/2025  no date 12/24/2025  no date

72 Prepare for Advertisement 01/22/2026  no date 02/23/2026  no date

72B Biddability Review 01/29/2026  no date 02/04/2026  no date

72X Plan Submission Date 02/05/2026  no date 02/05/2026  no date

77S Construction ��� Survey 08/11/2026  no date 05/17/2027  no date

79 Construction Funding Review/Authorization of 
Funds

12/26/2025  no date 01/27/2026  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/14/2026  no date 04/14/2026  no date

82 Conduct Bid Opening 05/28/2026  no date 05/28/2026  no date

84 Award Contract 07/06/2026  no date 07/06/2026  no date

88 Survey Monumentation 05/18/2027  no date 07/14/2027  no date

91 Administer Contract 08/11/2026  no date 05/17/2027  no date

92X Contractor Final Voucher Date 06/30/2027  no date 06/30/2027  no date

94X Claims Period Ends Dates 09/27/2027  no date 09/27/2027  no date

95 District Project Closeout  no date  no date  no date  no date

96 Central Office Project Closeout  no date  no date  no date  no date



FAUQUIER COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

0648-030-P33Proj:

UPC: 113743

PC: Ben.Davison

Project Purpose:

PM:

Description: RTE 648-RURAL RUSTIC RD (SURFACE TREAT NON-HARD SURFACE 
RD)

RURAL RUSTIC RD (SURFACE TREAT NON-HARD SURFACE RD)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

RTE. 602From:

0.90 MI. N ROUTE 602To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 540,000Total Current Est 

06/12/2018Current Est Date

 0

 490,000

 50,000

0648

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Culpeper

Fauquier County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/14/2022

11/12/2024

11/12/2024

09/18/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  0.00  127,102.00  127,102.00 HB1887 - DGP (2)
 127,102.00 0.00  0.00  0.00  0.00  0.00  0.00  127,102.00Total:

 127,102.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FAUQUIER COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113743UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/03/2022  no date 10/14/2022  no date

17E Environmental Review Process (ERP) 11/02/2022  no date 11/08/2022  no date

21H Hydraulics Plan Design PFI 05/01/2023  no date 06/12/2023  no date

21T Traffic Operations Analysis 11/02/2022  no date 01/03/2023  no date

22 Scope Project 10/18/2022  no date 06/13/2023  no date

22S Photogrammetry/Aerial Photo/Image Processing 11/02/2022  no date 02/09/2023  no date

22X Scoping Team Meeting Date 11/01/2022  no date 11/01/2022  no date

23 Furnish Environmental Traffic Data 11/02/2022  no date 01/03/2023  no date

24 Determine Permits Needed 11/09/2022  no date 01/10/2023  no date

25 Draft Environmental Document or CE 06/14/2023  no date 08/09/2023  no date

30 Preliminary Utility Inspection 06/14/2023  no date 08/16/2023  no date

31S Conduct Location Survey 11/02/2022  no date 03/10/2023  no date

34P Preliminary Soil Survey 04/17/2023  no date 06/12/2023  no date

35 Traffic Control Device Recommendations 06/26/2023  no date 08/09/2023  no date

36C Preliminary Field Inspection Constructability 
Review

05/15/2023  no date 05/26/2023  no date

36F Plan Design/Preliminary Field Inspection 03/13/2023  no date 06/12/2023  no date

36H Hydraulic Plan Design Public Hearing 06/26/2023  no date 08/09/2023  no date

36P Plan Design Public Hearing 06/14/2023  no date 08/09/2023  no date

36X Preliminary Field InspectionTeam Meeting Date 06/13/2023  no date   

43X Utility Field Inspection (UFI) Date 07/02/2024  no date 07/02/2024  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/16/2024  no date 09/27/2024  no date

47 Approve Willingness 08/17/2023  no date 09/28/2023  no date

47X Willingness Posted Date 08/30/2023  no date 08/30/2023  no date

48 Conduct Location/Design Public Hearing 08/17/2023  no date 02/21/2024  no date

48X Public Hearing Meeting Date 02/06/2024  no date   

49 Adopt Location/Design 02/22/2024  no date 04/03/2024  no date

49C Design Approval Constructability Review 08/10/2023  no date 08/23/2023  no date

49X Location and Design Approval Date 04/04/2024  no date 04/04/2024  no date

50 Survey Data Verification 08/10/2023  no date 09/07/2023  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

07/17/2024  no date 08/13/2024  no date

65F Plan Design/Field Inspection 04/05/2024  no date 06/28/2024  no date

65P Plan Design/Pre-Advertisement Conference 07/02/2024  no date 08/27/2024  no date

65X Field Inspection Team Meeting Date 07/01/2024  no date   

66 Environmental Reevaluation 10/03/2024  no date 10/16/2024  no date

67 Clear Utility Agreements 07/03/2024  no date 09/12/2024  no date

67U Utility Relocations by Owners 07/18/2024  no date 11/08/2024  no date

69X Right of Way/Utility Certification Date 10/31/2024  no date 10/31/2024  no date

70 Obtain Environmental Permits 07/02/2024  no date 10/02/2024  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

09/13/2024  no date 11/08/2024  no date

70S Utility Stakeout ���Survey 07/18/2024  no date 11/08/2024  no date

71 Approved Construction Plans 09/16/2024  no date 10/23/2024  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

08/29/2024  no date 09/12/2024  no date

71X Pre-Advertisement Conference Date 09/13/2024  no date 09/13/2024  no date

72 Prepare for Advertisement 10/08/2024  no date 11/07/2024  no date

72B Biddability Review 10/15/2024  no date 10/22/2024  no date

72X Plan Submission Date 10/23/2024  no date 10/23/2024  no date

77S Construction ��� Survey 03/18/2025  no date 09/18/2025  no date



FAUQUIER COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

79 Construction Funding Review/Authorization of 
Funds

09/16/2024  no date 10/11/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/12/2024  no date 11/12/2024  no date

82 Conduct Bid Opening 12/30/2024  no date 12/30/2024  no date

84 Award Contract 02/07/2025  no date 02/07/2025  no date

91 Administer Contract 03/18/2025  no date 09/18/2025  no date

92X Contractor Final Voucher Date 11/03/2025  no date 11/03/2025  no date

94X Claims Period Ends Dates 02/05/2026  no date 02/05/2026  no date

95 District Project Closeout 02/06/2026  no date 05/01/2026  no date

96 Central Office Project Closeout 05/04/2026  no date 09/03/2026  no date



FAUQUIER COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

0648-030-P36Proj:

UPC: 113857

PC: Ben.Davison

Project Purpose:

PM:

Description: RTE 648-RURAL RUSTIC RD (SURFACE TREAT NON-HARD SURFACE 
RD)

RURAL RUSTIC RD (SURFACE TREAT NON-HARD SURFACE RD)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.90 MI. N. ROUTE 602From:

ROUTE 646To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 420,000Total Current Est 

06/14/2018Current Est Date

 0

 380,000

 40,000

0648

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Culpeper

Fauquier County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/14/2022

11/12/2024

11/12/2024

09/18/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  0.00  40,000.00  40,000.00 HB1887 - DGP (2)
 40,000.00 0.00  0.00  0.00  0.00  0.00  0.00  40,000.00Total:

 40,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FAUQUIER COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113857UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/03/2022  no date 10/14/2022  no date

17E Environmental Review Process (ERP) 11/02/2022  no date 11/08/2022  no date

21H Hydraulics Plan Design PFI 05/01/2023  no date 06/12/2023  no date

21T Traffic Operations Analysis 11/02/2022  no date 01/03/2023  no date

22 Scope Project 10/18/2022  no date 06/13/2023  no date

22S Photogrammetry/Aerial Photo/Image Processing 11/02/2022  no date 02/09/2023  no date

22X Scoping Team Meeting Date 11/01/2022  no date 11/01/2022  no date

23 Furnish Environmental Traffic Data 11/02/2022  no date 01/03/2023  no date

24 Determine Permits Needed 11/09/2022  no date 01/10/2023  no date

25 Draft Environmental Document or CE 06/14/2023  no date 08/09/2023  no date

30 Preliminary Utility Inspection 06/14/2023  no date 08/16/2023  no date

31S Conduct Location Survey 11/02/2022  no date 03/10/2023  no date

34P Preliminary Soil Survey 04/17/2023  no date 06/12/2023  no date

35 Traffic Control Device Recommendations 06/26/2023  no date 08/09/2023  no date

36C Preliminary Field Inspection Constructability 
Review

05/15/2023  no date 05/26/2023  no date

36F Plan Design/Preliminary Field Inspection 03/13/2023  no date 06/12/2023  no date

36H Hydraulic Plan Design Public Hearing 06/26/2023  no date 08/09/2023  no date

36P Plan Design Public Hearing 06/14/2023  no date 08/09/2023  no date

36X Preliminary Field InspectionTeam Meeting Date 06/13/2023  no date   

43X Utility Field Inspection (UFI) Date 07/02/2024  no date 07/02/2024  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/16/2024  no date 09/27/2024  no date

47 Approve Willingness 08/17/2023  no date 09/28/2023  no date

47X Willingness Posted Date 08/30/2023  no date 08/30/2023  no date

48 Conduct Location/Design Public Hearing 08/17/2023  no date 02/21/2024  no date

48X Public Hearing Meeting Date 02/06/2024  no date   

49 Adopt Location/Design 02/22/2024  no date 04/03/2024  no date

49C Design Approval Constructability Review 08/10/2023  no date 08/23/2023  no date

49X Location and Design Approval Date 04/04/2024  no date 04/04/2024  no date

50 Survey Data Verification 08/10/2023  no date 09/07/2023  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

07/17/2024  no date 08/13/2024  no date

65F Plan Design/Field Inspection 04/05/2024  no date 06/28/2024  no date

65P Plan Design/Pre-Advertisement Conference 07/02/2024  no date 08/27/2024  no date

65X Field Inspection Team Meeting Date 07/01/2024  no date   

66 Environmental Reevaluation 10/03/2024  no date 10/16/2024  no date

67 Clear Utility Agreements 07/03/2024  no date 09/12/2024  no date

67U Utility Relocations by Owners 07/18/2024  no date 11/08/2024  no date

69X Right of Way/Utility Certification Date 10/31/2024  no date 10/31/2024  no date

70 Obtain Environmental Permits 07/02/2024  no date 10/02/2024  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

09/13/2024  no date 11/08/2024  no date

70S Utility Stakeout ���Survey 07/18/2024  no date 11/08/2024  no date

71 Approved Construction Plans 09/16/2024  no date 10/23/2024  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

08/29/2024  no date 09/12/2024  no date

71X Pre-Advertisement Conference Date 09/13/2024  no date 09/13/2024  no date

72 Prepare for Advertisement 10/08/2024  no date 11/07/2024  no date

72B Biddability Review 10/15/2024  no date 10/22/2024  no date

72X Plan Submission Date 10/23/2024  no date 10/23/2024  no date

77S Construction ��� Survey 03/18/2025  no date 09/18/2025  no date



FAUQUIER COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

79 Construction Funding Review/Authorization of 
Funds

09/16/2024  no date 10/11/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/12/2024  no date 11/12/2024  no date

82 Conduct Bid Opening 12/30/2024  no date 12/30/2024  no date

84 Award Contract 02/07/2025  no date 02/07/2025  no date

91 Administer Contract 03/18/2025  no date 09/18/2025  no date

92X Contractor Final Voucher Date 11/03/2025  no date 11/03/2025  no date

94X Claims Period Ends Dates 02/05/2026  no date 02/05/2026  no date

95 District Project Closeout 02/06/2026  no date 05/01/2026  no date

96 Central Office Project Closeout 05/04/2026  no date 09/03/2026  no date



FAUQUIER COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

0664-030-P46Proj:

UPC: 115839

PC: Ben.Davison

Project Purpose:

PM:

Description: RTE 664 - RURAL RUSTIC RD (SURFACE TREAT NON-HARDSURFACE 
RD)

RTE 664 - RURAL RUSTIC RD (SURFACE TREAT NON-HARDSURFACE RD)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

ROUTE 602From:

END STATE MAINTENANCETo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 370,000Total Current Est 

06/25/2019Current Est Date

 0

 370,000

 0

0664

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Culpeper

Fauquier County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/16/2026

04/21/2027

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  56,150.00  313,850.00  0.00  370,000.00 HB1887 - DGP (2)
 370,000.00 0.00  0.00  0.00  0.00  56,150.00  313,850.00  0.00Total:

 370,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FAUQUIER COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115839UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 10/02/2026  no date 10/15/2026  no date

22 Scope Project 10/01/2026  no date 10/14/2026  no date

24 Determine Permits Needed 10/16/2026  no date 10/30/2026  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

12/02/2026  no date 12/15/2026  no date

65F Plan Design/Field Inspection 10/15/2026  no date 12/15/2026  no date

66 Environmental Reevaluation 11/02/2026  no date 11/06/2026  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

10/15/2026  no date 12/15/2026  no date

79 Construction Funding Review/Authorization of 
Funds

12/02/2026  no date 12/15/2026  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/16/2026  no date 12/16/2026  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

12/17/2026  no date 04/21/2027  no date

95 District Project Closeout 04/22/2027  no date 07/16/2027  no date

96 Central Office Project Closeout 07/19/2027  no date 11/19/2027  no date



FAUQUIER COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

0780-030-P34Proj:

UPC: 113742

PC: Ben.Davison

Project Purpose:

PM:

Description: RTE 780-RURAL RUSTIC RD (SURFACE TREAT NON-HARD SURFACE 
RD)

RURAL RUSTIC RD (SURFACE TREAT NON-HARD SURFACE RD)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

RTE 681From:

0.90 MI N. RTE. 681To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 450,000Total Current Est 

06/12/2018Current Est Date

 0

 400,000

 50,000

0780

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Culpeper

Fauquier County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/13/2023

11/10/2025

11/10/2025

09/17/2026

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  50,000.00  400,000.00  450,000.00 HB1887 - DGP (2)
 450,000.00 0.00  0.00  0.00  0.00  0.00  50,000.00  400,000.00Total:

 450,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FAUQUIER COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113742UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/02/2023  no date 10/13/2023  no date

17E Environmental Review Process (ERP) 11/01/2023  no date 11/07/2023  no date

21H Hydraulics Plan Design PFI 04/29/2024  no date 06/10/2024  no date

21T Traffic Operations Analysis 11/01/2023  no date 01/02/2024  no date

22 Scope Project 10/17/2023  no date 06/11/2024  no date

22S Photogrammetry/Aerial Photo/Image Processing 11/01/2023  no date 02/08/2024  no date

22X Scoping Team Meeting Date 10/31/2023  no date 10/31/2023  no date

23 Furnish Environmental Traffic Data 11/01/2023  no date 01/02/2024  no date

24 Determine Permits Needed 11/08/2023  no date 01/09/2024  no date

25 Draft Environmental Document or CE 06/12/2024  no date 08/07/2024  no date

30 Preliminary Utility Inspection 06/12/2024  no date 08/14/2024  no date

31S Conduct Location Survey 11/01/2023  no date 03/08/2024  no date

34P Preliminary Soil Survey 04/15/2024  no date 06/10/2024  no date

35 Traffic Control Device Recommendations 06/24/2024  no date 08/07/2024  no date

36C Preliminary Field Inspection Constructability 
Review

05/13/2024  no date 05/24/2024  no date

36F Plan Design/Preliminary Field Inspection 03/11/2024  no date 06/10/2024  no date

36H Hydraulic Plan Design Public Hearing 06/24/2024  no date 08/07/2024  no date

36P Plan Design Public Hearing 06/12/2024  no date 08/07/2024  no date

36X Preliminary Field InspectionTeam Meeting Date 06/11/2024  no date   

43X Utility Field Inspection (UFI) Date 07/01/2025  no date 07/01/2025  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/15/2025  no date 09/26/2025  no date

47 Approve Willingness 08/15/2024  no date 09/26/2024  no date

47X Willingness Posted Date 08/28/2024  no date 08/28/2024  no date

48 Conduct Location/Design Public Hearing 08/15/2024  no date 02/19/2025  no date

48X Public Hearing Meeting Date 02/04/2025  no date   

49 Adopt Location/Design 02/20/2025  no date 04/02/2025  no date

49C Design Approval Constructability Review 08/08/2024  no date 08/21/2024  no date

49X Location and Design Approval Date 04/03/2025  no date 04/03/2025  no date

50 Survey Data Verification 08/08/2024  no date 09/05/2024  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

07/16/2025  no date 08/12/2025  no date

65F Plan Design/Field Inspection 04/04/2025  no date 06/27/2025  no date

65P Plan Design/Pre-Advertisement Conference 07/01/2025  no date 08/26/2025  no date

65X Field Inspection Team Meeting Date 06/30/2025  no date   

66 Environmental Reevaluation 10/02/2025  no date 10/15/2025  no date

67 Clear Utility Agreements 07/02/2025  no date 09/11/2025  no date

67U Utility Relocations by Owners 07/17/2025  no date 11/07/2025  no date

69X Right of Way/Utility Certification Date 10/30/2025  no date 10/30/2025  no date

70 Obtain Environmental Permits 07/01/2025  no date 10/01/2025  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

09/12/2025  no date 11/07/2025  no date

70S Utility Stakeout ���Survey 07/17/2025  no date 11/07/2025  no date

71 Approved Construction Plans 09/15/2025  no date 10/22/2025  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

08/28/2025  no date 09/11/2025  no date

71X Pre-Advertisement Conference Date 09/12/2025  no date 09/12/2025  no date

72 Prepare for Advertisement 10/07/2025  no date 11/06/2025  no date

72B Biddability Review 10/14/2025  no date 10/21/2025  no date

72X Plan Submission Date 10/22/2025  no date 10/22/2025  no date

77S Construction ��� Survey 03/17/2026  no date 09/17/2026  no date



FAUQUIER COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

79 Construction Funding Review/Authorization of 
Funds

09/15/2025  no date 10/10/2025  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/10/2025  no date 11/10/2025  no date

82 Conduct Bid Opening 12/29/2025  no date 12/29/2025  no date

84 Award Contract 02/06/2026  no date 02/06/2026  no date

91 Administer Contract 03/17/2026  no date 09/17/2026  no date

92X Contractor Final Voucher Date 11/02/2026  no date 11/02/2026  no date

94X Claims Period Ends Dates 02/04/2027  no date 02/04/2027  no date

95 District Project Closeout 02/05/2027  no date 04/30/2027  no date

96 Central Office Project Closeout 05/03/2027  no date 09/02/2027  no date



FAUQUIER COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

0798-030-P24Proj:

UPC: 113791

PC: Ben.Davison

Project Purpose:

PM:

Description: RTE 798 - RURAL RUSTIC RD (SURFACE TREAT NON-HARDSURFACE 
RD)

RTE 798 - RURAL RUSTIC RD (SURFACE TREAT NON-HARDSURFACE RD)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

ROUTE 688From:

END STATE MAINTENANCETo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 330,000Total Current Est 

09/29/2020Current Est Date

 0

 318,000

 12,000

0798

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Culpeper

Fauquier County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/14/2020

11/09/2021

11/09/2021

06/27/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  30,000.00  0.00  0.00  0.00  0.00  0.00  30,000.00 CTB Formula
 0.00  0.00  300,000.00  0.00  0.00  0.00  0.00  300,000.00 HB1887 - DGP (2)

 330,000.00 0.00  30,000.00  300,000.00  0.00  0.00  0.00  0.00Total:

 330,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$9,528

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  9,527.67

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FAUQUIER COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113791UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/01/2020  no date 10/14/2020  no date

17E Environmental Review Process (ERP) 11/02/2020 08/02/2019 11/16/2020 10/17/2019

22 Scope Project 10/15/2020  no date 06/11/2021  no date

24 Determine Permits Needed 11/17/2020 08/12/2019 02/24/2021 10/15/2019

25 Draft Environmental Document or CE 06/14/2021 08/02/2019 09/14/2021 08/02/2019

49 Adopt Location/Design 03/22/2022  no date 05/02/2022  no date

65P Plan Design/Pre-Advertisement Conference 08/01/2022  no date 09/26/2022  no date

66 Environmental Reevaluation 11/02/2022 10/17/2019 12/02/2022 10/18/2019

69X Right of Way/Utility Certification Date 12/21/2022 09/29/2020 12/21/2022 09/29/2020

70 Obtain Environmental Permits 08/01/2022 10/16/2019 11/01/2022 10/16/2019

72 Prepare for Advertisement 11/29/2022 09/29/2020 12/29/2022  no date

79 Construction Funding Review/Authorization of 
Funds

11/02/2022 09/29/2020 12/02/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/10/2023 09/29/2020 01/10/2023  no date

84 Award Contract 03/06/2023  no date 03/24/2023  no date

91 Administer Contract 03/27/2023  no date 09/27/2023  no date

95 District Project Closeout  no date  no date  no date  no date

96 Central Office Project Closeout  no date  no date  no date  no date



FAUQUIER COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

0800-030-P25Proj:

UPC: 113792

PC: Ben.Davison

Project Purpose:

PM:

Description: RTE 800 - RURAL RUSTIC RD (SURFACE TREAT NON-HARDSURFACE 
RD)

RTE 800 - RURAL RUSTIC RD (SURFACE TREAT NON-HARDSURFACE RD)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

ROUTE 29From:

END STATE MAINTENANCETo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 490,000Total Current Est 

06/12/2018Current Est Date

 0

 450,000

 40,000

0800

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Culpeper

Fauquier County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/27/2020

05/10/2022

05/10/2022

03/20/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  40,000.00  0.00  0.00  0.00  0.00  0.00  40,000.00 CTB Formula
 0.00  0.00  304,116.00  145,884.00  0.00  0.00  0.00  450,000.00 HB1887 - DGP (2)

 490,000.00 0.00  40,000.00  304,116.00  145,884.00  0.00  0.00  0.00Total:

 490,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FAUQUIER COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113792UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/01/2020 02/13/2020 10/14/2020  no date

17E Environmental Review Process (ERP) 11/02/2020  no date 11/06/2020  no date

21H Hydraulics Plan Design PFI 04/29/2021  no date 06/10/2021  no date

21T Traffic Operations Analysis 11/02/2020  no date 12/31/2020  no date

22 Scope Project 10/15/2020  no date 06/11/2021  no date

22S Photogrammetry/Aerial Photo/Image Processing 11/02/2020  no date 02/09/2021  no date

22X Scoping Team Meeting Date 10/30/2020  no date 10/30/2020  no date

23 Furnish Environmental Traffic Data 11/02/2020  no date 12/31/2020  no date

24 Determine Permits Needed 11/09/2020  no date 01/08/2021  no date

25 Draft Environmental Document or CE 06/14/2021  no date 08/09/2021  no date

30 Preliminary Utility Inspection 06/14/2021  no date 08/16/2021  no date

31S Conduct Location Survey 11/02/2020  no date 03/10/2021  no date

34P Preliminary Soil Survey 04/15/2021  no date 06/10/2021  no date

35 Traffic Control Device Recommendations 06/24/2021  no date 08/09/2021  no date

36C Preliminary Field Inspection Constructability 
Review

05/13/2021  no date 05/26/2021  no date

36F Plan Design/Preliminary Field Inspection 03/11/2021  no date 06/10/2021  no date

36H Hydraulic Plan Design Public Hearing 06/24/2021  no date 08/09/2021  no date

36P Plan Design Public Hearing 06/14/2021  no date 08/09/2021  no date

36X Preliminary Field InspectionTeam Meeting Date 06/11/2021  no date   

43X Utility Field Inspection (UFI) Date 07/01/2022  no date 07/01/2022  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/15/2022  no date 09/28/2022  no date

47 Approve Willingness 08/17/2021  no date 09/28/2021  no date

47X Willingness Posted Date 08/30/2021  no date 08/30/2021  no date

48 Conduct Location/Design Public Hearing 08/17/2021  no date 02/18/2022  no date

48X Public Hearing Meeting Date 02/04/2022  no date   

49 Adopt Location/Design 02/22/2022  no date 04/04/2022  no date

49C Design Approval Constructability Review 08/10/2021  no date 08/23/2021  no date

49X Location and Design Approval Date 04/05/2022  no date 04/05/2022  no date

50 Survey Data Verification 08/10/2021  no date 09/07/2021  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

07/18/2022  no date 08/12/2022  no date

65F Plan Design/Field Inspection 04/06/2022  no date 06/29/2022  no date

65P Plan Design/Pre-Advertisement Conference 07/01/2022  no date 08/26/2022  no date

65X Field Inspection Team Meeting Date 06/30/2022  no date   

66 Environmental Reevaluation 10/04/2022  no date 10/18/2022  no date

67 Clear Utility Agreements 07/05/2022  no date 09/13/2022  no date

67U Utility Relocations by Owners 07/19/2022  no date 11/09/2022  no date

69X Right of Way/Utility Certification Date 11/01/2022  no date 11/01/2022  no date

70 Obtain Environmental Permits 07/01/2022  no date 10/03/2022  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

09/14/2022  no date 11/09/2022  no date

70S Utility Stakeout ���Survey 07/19/2022  no date 11/09/2022  no date

71 Approved Construction Plans 09/15/2022  no date 10/24/2022  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

08/30/2022  no date 09/13/2022  no date

71X Pre-Advertisement Conference Date 09/14/2022  no date 09/14/2022  no date

72 Prepare for Advertisement 10/07/2022  no date 11/08/2022  no date

72B Biddability Review 10/14/2022  no date 10/21/2022  no date

72X Plan Submission Date 10/24/2022  no date 10/24/2022  no date

77S Construction ��� Survey 04/14/2023  no date 10/18/2023  no date



FAUQUIER COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

79 Construction Funding Review/Authorization of 
Funds

09/15/2022  no date 10/12/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/13/2022  no date 12/13/2022  no date

82 Conduct Bid Opening 01/31/2023  no date 01/31/2023  no date

84 Award Contract 03/09/2023  no date 03/09/2023  no date

91 Administer Contract 04/14/2023  no date 10/18/2023  no date

92X Contractor Final Voucher Date 12/05/2023  no date 12/05/2023  no date

94X Claims Period Ends Dates 03/06/2024  no date 03/06/2024  no date

95 District Project Closeout 03/07/2024  no date 05/30/2024  no date

96 Central Office Project Closeout 05/31/2024  no date 10/02/2024  no date



FAUQUIER COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

0803-030-P44Proj:

UPC: 115837

PC: Ben.Davison

Project Purpose:

PM:

Description: RTE 803 - RURAL RUSTIC RD (SURFACE TREAT NON-HARDSURFACE 
RD)

RTE 803 - RURAL RUSTIC RD (SURFACE TREAT NON-HARDSURFACE RD)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

ROUTE 615From:

END STATE MAINTENANCETo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 535,000Total Current Est 

06/25/2019Current Est Date

 0

 535,000

 0

0803

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Culpeper

Fauquier County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/16/2026

04/21/2027

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  7,990.00  527,010.00  0.00  0.00  535,000.00 HB1887 - DGP (2)
 535,000.00 0.00  0.00  0.00  7,990.00  527,010.00  0.00  0.00Total:

 535,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FAUQUIER COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115837UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 10/02/2026  no date 10/15/2026  no date

22 Scope Project 10/01/2026  no date 10/14/2026  no date

24 Determine Permits Needed 10/16/2026  no date 10/30/2026  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

12/02/2026  no date 12/15/2026  no date

65F Plan Design/Field Inspection 10/15/2026  no date 12/15/2026  no date

66 Environmental Reevaluation 11/02/2026  no date 11/06/2026  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

10/15/2026  no date 12/15/2026  no date

79 Construction Funding Review/Authorization of 
Funds

12/02/2026  no date 12/15/2026  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/16/2026  no date 12/16/2026  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

12/17/2026  no date 04/21/2027  no date

95 District Project Closeout 04/22/2027  no date 07/16/2027  no date

96 Central Office Project Closeout 07/19/2027  no date 11/19/2027  no date



FAUQUIER COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

0823-030-P23Proj:

UPC: 113793

PC: Ben.Davison

Project Purpose:

PM:

Description: RTE 823 - RURAL RUSTIC RD (SURFACE TREAT NON-HARDSURFACE 
RD)

RTE 823 - RURAL RUSTIC RD (SURFACE TREAT NON-HARDSURFACE RD)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

ROUTE 17From:

END STATE MAINTENANCETo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 330,000Total Current Est 

06/12/2018Current Est Date

 0

 300,000

 30,000

0823

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Culpeper

Fauquier County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/14/2021

01/09/2024

01/09/2024

09/25/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  30,000.00  300,000.00  0.00  0.00  0.00  330,000.00 HB1887 - DGP (2)
 330,000.00 0.00  0.00  30,000.00  300,000.00  0.00  0.00  0.00Total:

 330,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FAUQUIER COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113793UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/01/2021  no date 10/14/2021  no date

17E Environmental Review Process (ERP) 11/02/2021  no date 11/16/2021  no date

21H Hydraulics Plan Design PFI 04/29/2022  no date 06/10/2022  no date

21T Traffic Operations Analysis 11/02/2021  no date 01/03/2022  no date

22 Scope Project 10/15/2021  no date 06/13/2022  no date

22S Photogrammetry/Aerial Photo/Image Processing 11/02/2021  no date 02/09/2022  no date

22X Scoping Team Meeting Date 11/01/2021  no date 11/01/2021  no date

23 Furnish Environmental Traffic Data 11/02/2021  no date 01/03/2022  no date

24 Determine Permits Needed 11/17/2021  no date 02/24/2022  no date

25 Draft Environmental Document or CE 06/14/2022  no date 09/14/2022  no date

30 Preliminary Utility Inspection 06/14/2022  no date 08/16/2022  no date

31S Conduct Location Survey 11/02/2021  no date 03/10/2022  no date

34P Preliminary Soil Survey 04/15/2022  no date 06/10/2022  no date

35 Traffic Control Device Recommendations 06/24/2022  no date 08/09/2022  no date

36C Preliminary Field Inspection Constructability 
Review

05/13/2022  no date 05/26/2022  no date

36F Plan Design/Preliminary Field Inspection 03/11/2022  no date 06/10/2022  no date

36H Hydraulic Plan Design Public Hearing 06/24/2022  no date 08/09/2022  no date

36P Plan Design Public Hearing 06/14/2022  no date 08/09/2022  no date

36X Preliminary Field InspectionTeam Meeting Date 06/13/2022  no date   

43X Utility Field Inspection (UFI) Date 08/01/2023  no date 08/01/2023  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

10/13/2023  no date 10/27/2023  no date

47 Approve Willingness 09/15/2022  no date 10/27/2022  no date

47X Willingness Posted Date 09/28/2022  no date 09/28/2022  no date

48 Conduct Location/Design Public Hearing 09/15/2022  no date 03/21/2023  no date

48X Public Hearing Meeting Date 03/07/2023  no date   

49 Adopt Location/Design 03/22/2023  no date 05/02/2023  no date

49C Design Approval Constructability Review 08/10/2022  no date 08/23/2022  no date

49X Location and Design Approval Date 05/03/2023  no date 05/03/2023  no date

50 Survey Data Verification 08/10/2022  no date 09/07/2022  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

08/15/2023  no date 09/12/2023  no date

65F Plan Design/Field Inspection 05/04/2023  no date 07/28/2023  no date

65P Plan Design/Pre-Advertisement Conference 08/01/2023  no date 09/26/2023  no date

65X Field Inspection Team Meeting Date 07/31/2023  no date   

66 Environmental Reevaluation 11/02/2023  no date 12/04/2023  no date

67 Clear Utility Agreements 08/02/2023  no date 10/11/2023  no date

67U Utility Relocations by Owners 08/16/2023  no date 12/12/2023  no date

69X Right of Way/Utility Certification Date 12/21/2023  no date 12/21/2023  no date

70 Obtain Environmental Permits 08/01/2023  no date 11/01/2023  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

10/12/2023  no date 12/12/2023  no date

70S Utility Stakeout ���Survey 08/16/2023  no date 12/12/2023  no date

71 Approved Construction Plans 11/02/2023  no date 12/13/2023  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

09/28/2023  no date 10/11/2023  no date

71X Pre-Advertisement Conference Date 10/12/2023  no date 10/12/2023  no date

72 Prepare for Advertisement 11/29/2023  no date 12/29/2023  no date

72B Biddability Review 12/06/2023  no date 12/12/2023  no date

72X Plan Submission Date 12/13/2023  no date 12/13/2023  no date

77S Construction ��� Survey 03/25/2024  no date 09/25/2024  no date



FAUQUIER COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

79 Construction Funding Review/Authorization of 
Funds

11/02/2023  no date 12/04/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/09/2024  no date 01/09/2024  no date

82 Conduct Bid Opening 02/16/2024  no date 03/01/2024  no date

84 Award Contract 03/04/2024  no date 03/22/2024  no date

91 Administer Contract 03/25/2024  no date 09/25/2024  no date

92X Contractor Final Voucher Date 11/08/2024  no date 11/08/2024  no date

94X Claims Period Ends Dates 02/12/2025  no date 02/12/2025  no date

95 District Project Closeout 02/13/2025  no date 05/08/2025  no date

96 Central Office Project Closeout 05/09/2025  no date 09/11/2025  no date



FAUQUIER COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

0834-030-P45Proj:

UPC: 115838

PC: Ben.Davison

Project Purpose:

PM:

Description: RTE 834 - RURAL RUSTIC (SURFACE TREAT NON-HARDSURFACE 
RD)

RTE 834 - RURAL RUSTIC (SURFACE TREAT NON-HARDSURFACE RD)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

ROUTE 814From:

END STATE MAINTENANCETo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 330,000Total Current Est 

06/25/2019Current Est Date

 0

 330,000

 0

0834

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Culpeper

Fauquier County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/16/2026

04/21/2027

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  20,000.00  256,626.00  53,374.00  330,000.00 HB1887 - DGP (2)
 330,000.00 0.00  0.00  0.00  0.00  20,000.00  256,626.00  53,374.00Total:

 330,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FAUQUIER COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115838UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 10/02/2026  no date 10/15/2026  no date

22 Scope Project 10/01/2026  no date 10/14/2026  no date

24 Determine Permits Needed 10/16/2026  no date 10/30/2026  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

12/02/2026  no date 12/15/2026  no date

65F Plan Design/Field Inspection 10/15/2026  no date 12/15/2026  no date

66 Environmental Reevaluation 11/02/2026  no date 11/06/2026  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

10/15/2026  no date 12/15/2026  no date

79 Construction Funding Review/Authorization of 
Funds

12/02/2026  no date 12/15/2026  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/16/2026  no date 12/16/2026  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

12/17/2026  no date 04/21/2027  no date

95 District Project Closeout 04/22/2027  no date 07/16/2027  no date

96 Central Office Project Closeout 07/19/2027  no date 11/19/2027  no date



FAUQUIER COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

1006-030-R15Proj:

UPC: 108719

PC: John.Price

Project Purpose:

PM: Adam Shellenberger

Description: COMPLETE ROADWAY BETWEEN SALEM AVENUE AND W. MAIN ST.

COMPLETE ROADWAY BETWEEN SALEM AVENUE AND W. MAIN ST. FY17

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Rt. 721From:

0.1 Mi. W. of Rt. 1003To:

New Construction RoadwayScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,429,710Total Current Est 

02/26/2020Current Est Date

 74,482

 1,949,610

 405,618

1006

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION STARTED

Culpeper

Fauquier County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/28/2016

02/01/2019

02/01/2019

04/07/2020

04/07/2020

06/07/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 138,748.00  0.00  0.00  0.00  0.00  0.00  0.00  138,748.00 Local Project Contributions
 2,060,000.00  0.00  0.00  0.00  0.00  0.00  0.00  2,060,000.00 Revenue Sharing Funds

 2,198,748.00 2,198,748.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 2,198,748.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$219,143

$36,058

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  255,201.29

CONSTRUCTION PROJECT EVENTS
04/07/2021 1,425,456.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 05/20/2020

Construction Completed:

Construction Started: 05/21/2020



FAUQUIER COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108719UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 06/28/2016 06/28/2016 06/28/2016 06/28/2016

12 Authorize Preliminary Engineering 06/28/2016 06/28/2016 06/28/2016 06/28/2016

17E Environmental Review Process (ERP) 03/08/2017 03/08/2017 03/08/2017 05/05/2017

22 Scope Project 06/28/2016 06/28/2016 06/25/2018 06/25/2018

33 Final Environmental Document 05/03/2017 05/03/2017 05/03/2017 05/03/2017

52 Authorize R/W & UT Funds 07/05/2019 02/01/2019 07/25/2019 02/01/2019

52X R/W&UT Authorization Date 07/26/2019 02/06/2019 07/26/2019 02/06/2019

65F Plan Design/Field Inspection 06/26/2018 06/26/2018 07/03/2019 03/15/2019

69 Acquire Right of Way 07/29/2019 02/07/2019 05/08/2020 10/23/2019

69X Right of Way/Utility Certification Date 05/12/2020 07/01/2019 05/26/2020 07/01/2019

72 Prepare for Advertisement 05/11/2020 11/15/2019 05/11/2020 11/15/2019

79 Construction Funding Review/Authorization of 
Funds

05/12/2020 02/26/2020 05/26/2020 03/06/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/27/2020 03/09/2020 08/19/2020 04/07/2020

84 Award Contract 08/20/2020 04/08/2020 09/30/2020 05/20/2020

91 Administer Contract 10/01/2020 05/21/2020 10/15/2021  no date

95 District Project Closeout 10/19/2021  no date 03/03/2022  no date

96 Central Office Project Closeout 03/04/2022  no date 05/26/2022  no date



FAUQUIER COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

EN07-030-116Proj:

UPC: 114536

PC: John.Price

Project Purpose:

PM: Gary Rzepecki

Description: FAUQUIER COUNTY - WARRENTON BRANCH GREENWAY

CONSTRUCT 10' PED/BICYCLE FACILITY. PROJECT WILL START AT BRIDGE OVER WARRENTON BYPASS AND 
END AT THE STAFFORD FARM PARKING FACILITY. TRAIL WILL PROVIDE ACCESS TO CENTRAL SPORTS 
COMPLEX TO BE CONSTRUCTED ON THE OTHER SIDE OF MEETZE ROAD.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

RTE. 17 BRIDGEFrom:

FAUQUIER COUNTY STAFFORD PROPERTY PARKING FACILITYTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,339,808Total Current Est 

09/10/2020Current Est Date

 0

 1,332,808

 7,000

9999

Federal Eligibility: Federally Eligible

Project Status: ADVERTISED

Culpeper

Fauquier County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/20/2019

06/30/2020

06/30/2020

12/17/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 428,000.00  0.00  0.00  0.00  0.00  0.00  0.00  428,000.00 MAP21 TAP
 451,433.00  0.00  0.00  0.00  0.00  0.00  0.00  451,433.00 Project Contributions
 107,000.00  0.00  0.00  0.00  0.00  0.00  0.00  107,000.00.Transportation Enhancement 

Funds
 986,433.00 986,433.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 986,433.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$7,333

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  7,332.87

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FAUQUIER COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
114536UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 11/18/2018 11/18/2018 02/19/2019 02/19/2019

12 Authorize Preliminary Engineering 02/20/2019 02/20/2019 03/20/2019 03/20/2019

17E Environmental Review Process (ERP) 08/12/2019 08/12/2019 11/27/2019 09/17/2019

22 Scope Project 01/31/2019 01/31/2019 08/30/2019 08/30/2019

25 Draft Environmental Document or CE 08/12/2019 08/12/2019 03/27/2020 09/12/2019

65F Plan Design/Field Inspection 09/03/2019 09/03/2019 09/01/2020 09/03/2019

69X Right of Way/Utility Certification Date 09/03/2020 09/17/2019 09/17/2020 09/17/2019

70 Obtain Environmental Permits 03/30/2020 09/03/2019 12/01/2020 09/03/2019

72X Plan Submission Date 09/02/2020 09/13/2019 09/02/2020 09/13/2019

79 Construction Funding Review/Authorization of 
Funds

12/02/2020 09/16/2019 12/15/2020 09/23/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/16/2020 05/13/2020 01/14/2021 06/30/2020

84 Award Contract 04/07/2021 08/21/2020 04/07/2021  no date

91 Administer Contract 05/13/2021  no date 05/27/2022  no date

95 District Project Closeout 05/31/2022  no date 10/05/2022  no date

96 Central Office Project Closeout 10/06/2022  no date 01/05/2023  no date



FAUQUIER COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

EN08-030-120Proj:

UPC: 091227

PC: John.Price

Project Purpose:

PM: Erin Kozanecki

Description: Streetscaping improvements along Main Street

Streetscaping improvements along Main Street including sidewalks, landscaping, and undergrounding utilities

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.055 Mi. East of Winchester RoadFrom:

0.025 Mi. West of Frost StreetTo:

Landscaping/BeautificationScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 7,001,441Total Current Est 

11/04/2019Current Est Date

 2,369

 6,294,595

 704,477

EN08

Federal Eligibility: Federally Eligible

Project Status: ADVERTISED

Culpeper

Fauquier County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/20/2008

11/15/2018

11/15/2018

10/25/2019

10/25/2019

12/02/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 883,494.00  0.00  0.00  0.00  0.00  0.00  0.00  883,494.00 MAP21 TAP
 489,998.00  0.00  0.00  0.00  0.00  0.00  0.00  489,998.00 Project Contributions

 3,628,483.00  0.00  0.00  0.00  0.00  0.00  0.00  3,628,483.00.Transportation Enhancement 
Funds

 5,001,975.00 5,001,975.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 5,001,975.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$420,659

$2,369

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 12/05/2019

Total  423,027.97

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FAUQUIER COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
091227UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 01/05/2010 01/05/2010 02/09/2010 02/09/2010

12 Authorize Preliminary Engineering 11/01/2008 11/01/2008 11/20/2008 11/20/2008

17E Environmental Review Process (ERP) 01/21/2015 01/21/2015 01/26/2015 01/26/2015

22 Scope Project 04/30/2015 04/30/2015 08/17/2018 08/17/2018

25 Draft Environmental Document or CE 01/14/2015 09/09/2010 01/26/2015 09/17/2010

47 Approve Willingness 09/01/2015 09/01/2015 10/10/2015 10/10/2015

48X Public Hearing Meeting Date 10/10/2015 10/10/2015   

52 Authorize R/W & UT Funds 08/30/2016 08/30/2016 10/30/2018 11/15/2018

69 Acquire Right of Way 03/30/2017 03/30/2017 12/28/2018 03/22/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/31/2018 07/01/2019 01/30/2019 10/25/2019

84 Award Contract 02/01/2019 08/26/2020 05/30/2019  no date

91 Administer Contract 06/03/2019  no date 06/29/2020  no date

95 District Project Closeout 07/01/2020  no date 09/23/2020  no date

96 Central Office Project Closeout 12/16/2020  no date 04/21/2021  no date



FAUQUIER COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

EN12-030-741Proj:

UPC: 103577

PC: John.Price

Project Purpose:

PM: Gary Rzepecki

Description: Pierce Elementary School Connector Trail

Construction of hard-surface trail from M. M. Pierce Elementary School to the existing pedestrian bridge over Tin Pot 
Run.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Pierce Elementary SchoolFrom:

Pedestrian Bridge over Tin Pot RunTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 521,208Total Current Est 

10/25/2019Current Est Date

 0

 510,253

 10,955

EN12

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Culpeper

Fauquier County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/20/2013

06/06/2018

06/06/2018

11/14/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 416,966.00  0.00  0.00  0.00  0.00  0.00  0.00  416,966.00 MAP21 TAP
 104,242.00  0.00  0.00  0.00  0.00  0.00  0.00  104,242.00.Transportation Enhancement 

Funds
 521,208.00 521,208.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 521,208.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$10,955

$0

$402,708

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2020

Total  413,662.33

CONSTRUCTION PROJECT EVENTS
10/02/2019 378,305.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 11/09/2018

Construction Completed:

Construction Started: 11/09/2018



FAUQUIER COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
103577UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/20/2013 08/20/2013 08/20/2013 08/20/2013

17E Environmental Review Process (ERP) 01/23/2015 01/23/2015 04/04/2016 04/04/2016

22 Scope Project 01/13/2014 01/13/2014 01/13/2014 01/13/2014

25 Draft Environmental Document or CE 01/23/2015 01/23/2015 04/04/2016 04/04/2016

69X Right of Way/Utility Certification Date 04/07/2016 04/07/2016 04/07/2016 04/07/2016

79 Construction Funding Review/Authorization of 
Funds

09/15/2016 09/15/2016 04/16/2018 05/16/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/16/2018 03/23/2018 08/02/2018 06/06/2018

84 Award Contract 08/03/2018 11/09/2018 09/06/2018 11/09/2018

91 Administer Contract 09/07/2018 11/09/2018 06/07/2019  no date

95 District Project Closeout 06/10/2019  no date 09/03/2019  no date

96 Central Office Project Closeout 10/10/2019  no date 02/20/2020  no date



FAUQUIER COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

EN08-030-121Proj:

UPC: 091228

PC: John.Price

Project Purpose:

PM: Gary Rzepecki

Description: 1/2 mi. paved bicycle/pedestrian trail at Woods of Warrenton

Construction of a 1/2 mi. paved bicycle/pedestrian trail at Woods of Warrenton to connect the existing White's Mill 
Trail to the Warrenton Chase Trail

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

From:

To:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,254,454Total Current Est 

01/07/2020Current Est Date

 0

 1,188,680

 65,774

1283

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Culpeper

Fauquier County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/18/2010

09/25/2015

09/25/2015

10/06/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 360,714.00  0.00  0.00  0.00  0.00  0.00  0.00  360,714.00 MAP21 TAP
 289,324.00  0.00  0.00  0.00  0.00  0.00  0.00  289,324.00.Transportation Enhancement 

Funds
 650,038.00 650,038.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 650,038.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$53,066

$0

$6,529

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  59,595.52

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FAUQUIER COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
091228UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 02/18/2010 02/18/2010 02/18/2010 02/18/2010

18 State Environmental Review Process (SERP) 04/20/2009 04/20/2009 04/23/2009 04/23/2009

22 Scope Project 01/31/2011 01/31/2011 01/31/2011 08/30/2015

24 Determine Permits Needed 09/08/2015 09/08/2015 09/10/2015 09/10/2015

25 Draft Environmental Document or CE 04/21/2009 04/21/2009 04/23/2009 04/23/2009

69X Right of Way/Utility Certification Date 09/09/2015 09/09/2015 09/09/2015 09/09/2015

79 Construction Funding Review/Authorization of 
Funds

09/17/2015 09/17/2015 09/17/2015 09/17/2015

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/25/2015 09/25/2015 09/25/2015 09/25/2015

84 Award Contract 09/30/2015 09/03/2019 10/01/2018 10/08/2019

91 Administer Contract 11/01/2018 01/29/2020 12/01/2019  no date

95 District Project Closeout 12/02/2019  no date 02/28/2020  no date

96 Central Office Project Closeout 03/02/2020  no date 07/01/2020  no date



FLUVANNA COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

0053-032-S71Proj:

UPC: 096938

PC: Mike.Brown

Project Purpose:

PM:

Description: #HB2.FY17 Route 53/618 Roundabout

Support new development activity and improve SAFETY for motorists, bicyclists, and pedestrians by constructing a 
roundabout at the intersection of Route 53 and Route 618 in Fluvanna County.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.095 Mi. North of Route 618From:

0.133 Mi. South of Route 618To:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,901,367Total Current Est 

04/08/2020Current Est Date

 342,047

 2,558,493

 1,000,827

0053

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Culpeper

Fluvanna County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/04/2016

06/07/2018

06/07/2018

11/05/2019

11/05/2019

12/04/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 33,849.00  0.00  0.00  0.00  0.00  0.00  0.00  33,849.00 Discretionary Grants
 2,904,812.00  0.00  0.00  0.00  0.00  0.00  0.00  2,904,812.00 HB1887 - DGP (1)

 0.00  43,077.00  0.00  0.00  0.00  0.00  0.00  43,077.00.High Risk Rural
 735,401.00  0.00  0.00  0.00  0.00  0.00  0.00  735,401.00.Highway Safety 

Improvements
 3,717,139.00 3,674,062.00  43,077.00  0.00  0.00  0.00  0.00  0.00Total:

 3,717,139.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,001,397

$216,666

$1,030,149

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  2,248,212.40

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FLUVANNA COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
096938UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/01/2016 07/01/2016 07/04/2016 07/04/2016

17E Environmental Review Process (ERP) 05/02/2011 05/02/2011 06/13/2011 06/13/2011

22 Scope Project 07/05/2016 07/05/2016 05/12/2017 05/12/2017

22X Scoping Team Meeting Date 04/12/2016 04/12/2016 04/12/2016 04/12/2016

24 Determine Permits Needed 12/29/2010 12/29/2010 08/30/2011 08/30/2011

25 Draft Environmental Document or CE 06/13/2011 06/13/2011 08/30/2011 08/30/2011

36F Plan Design/Preliminary Field Inspection 04/13/2016 04/13/2016 11/09/2016 11/09/2016

43 Furnish Utility Field Inspection Plans 01/23/2018 02/16/2018 02/16/2018 02/16/2018

48X Public Hearing Meeting Date 06/13/2017 06/13/2017   

49 Adopt Location/Design 07/18/2017 07/18/2017 07/24/2017 07/24/2017

49X Location and Design Approval Date 07/24/2017 07/24/2017 07/24/2017 07/24/2017

51X R/W&UT Plan Date 07/02/2018 06/01/2018 07/02/2018 06/01/2018

52 Authorize R/W & UT Funds 06/19/2018 06/01/2018 07/02/2018 06/07/2018

65P Plan Design/Pre-Advertisement Conference 03/23/2018 06/07/2018 06/21/2018  no date

65X Field Inspection Team Meeting Date 01/22/2018 01/02/2018   

67U Utility Relocations by Owners 04/12/2019 04/10/2019 11/07/2019 09/04/2019

69 Acquire Right of Way 08/03/2018 07/27/2018 04/11/2019 04/10/2019

70 Obtain Environmental Permits 01/14/2019 01/09/2019 01/14/2020 01/09/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/18/2019 11/05/2019 11/18/2019 11/05/2019

84 Award Contract 01/16/2020 01/20/2020 02/28/2020 01/20/2020

91 Administer Contract 03/03/2020 03/19/2020 11/13/2020  no date

95 District Project Closeout 11/16/2020  no date 02/15/2021  no date

96 Central Office Project Closeout 02/16/2021  no date 06/18/2021  no date



FLUVANNA COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

0600-032-611Proj:

UPC: 111739

PC: David.Cubbage

Project Purpose:

PM:

Description: ROUTE 600/618 INTERSECTION IMPROVEMENTS

ROUTE 600/618 INTERSECTION IMPROVEMENTS

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.20 MI SOUTH ROUTE 618From:

0.11 MI NORTH ROUTE 618To:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,900,000Total Current Est 

04/10/2020Current Est Date

 950,000

 2,000,000

 950,000

0600

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Culpeper

Fluvanna County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/16/2017

11/09/2023

11/09/2023

11/12/2024

11/12/2024

10/22/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 579,874.00  87,311.00  87,311.00  87,311.00  87,311.00  0.00  0.00  929,118.00 Telecommunications
 632.00  0.00  0.00  0.00  0.00  0.00  0.00  632.00.Federal Formula STP

 1,827,888.00  0.00  0.00  0.00  0.00  0.00  0.00  1,827,888.00Formula - Secondary
 381,608.00  0.00  0.00  0.00  0.00  0.00  0.00  381,608.00SSYP - Incidental

 3,139,246.00 2,790,002.00  87,311.00  87,311.00  87,311.00  87,311.00  0.00  0.00Total:

 3,139,246.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$181,689

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  181,689.37

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FLUVANNA COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111739UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 11/16/2017 11/16/2017 11/16/2017 11/16/2017

17E Environmental Review Process (ERP) 09/13/2018 05/11/2018 09/19/2018 05/14/2018

21H Hydraulics Plan Design PFI 08/16/2018  no date 09/27/2018  no date

21T Traffic Operations Analysis 09/13/2018 09/13/2018 11/08/2018 11/08/2018

22 Scope Project 01/31/2018 01/31/2018 03/05/2019  no date

22C Scoping Constructability Review 09/13/2018 09/13/2018 09/26/2018 09/26/2018

22S Photogrammetry/Aerial Photo/Image Processing 09/13/2018 09/13/2018 12/18/2018 12/18/2018

22X Scoping Team Meeting Date 09/12/2018 09/12/2018 09/12/2018 09/12/2018

23 Furnish Environmental Traffic Data 09/13/2018 09/13/2018 11/08/2018 11/08/2018

24 Determine Permits Needed 09/20/2018 08/13/2018 11/16/2018 08/13/2018

25 Draft Environmental Document or CE 03/06/2019 05/14/2018 09/06/2019 06/21/2019

28 Consultant Procurement 10/11/2018 10/11/2018 11/08/2018 10/11/2018

29X Public Information Meeting 02/04/2019  no date 02/04/2019  no date

30 Preliminary Utility Inspection 03/06/2019  no date 05/07/2019  no date

31S Conduct Location Survey 11/17/2017 11/17/2017 05/29/2018  no date

34F Furnish Final Soils Survey 11/14/2019  no date 03/20/2020  no date

34P Preliminary Soil Survey 08/02/2018  no date 09/27/2018  no date

35 Traffic Control Device Recommendations 02/06/2019  no date 03/22/2019  no date

36C Preliminary Field Inspection Constructability 
Review

08/30/2018 06/14/2019 09/13/2018 06/27/2019

36F Plan Design/Preliminary Field Inspection 05/30/2018 05/30/2018 09/27/2018 07/12/2019

36H Hydraulic Plan Design Public Hearing 03/06/2019  no date 04/30/2019  no date

36P Plan Design Public Hearing 03/06/2019  no date 06/12/2019  no date

36X Preliminary Field InspectionTeam Meeting Date 02/05/2019  no date   

38 Retaining Wall Data Request 03/06/2019  no date 03/12/2019  no date

39 Sound Wall Foundation Data Request 03/06/2019  no date 03/12/2019  no date

40 Minor Structures Data Request 03/06/2019  no date 03/12/2019  no date

43 Furnish Utility Field Inspection Plans 08/05/2020  no date 09/18/2020  no date

43H Hydraulic Plan Design/Field Inspection (FI) 04/06/2020  no date 08/04/2020  no date

43X Utility Field Inspection (UFI) Date 08/26/2020  no date 08/26/2020  no date

44 Furnish RWU Data for Public Hearing Process 05/15/2019  no date 06/12/2019  no date

45 Minor Structures Report 03/13/2019  no date 05/07/2019  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/27/2021  no date 10/08/2021  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

11/14/2019  no date 03/20/2020  no date

47 Approve Willingness 06/13/2019  no date 07/25/2019  no date

47X Willingness Posted Date 06/26/2019  no date 06/26/2019  no date

48 Conduct Location/Design Public Hearing 06/13/2019  no date 10/28/2019  no date

48X Public Hearing Meeting Date 10/07/2019  no date   

49 Adopt Location/Design 10/29/2019  no date 11/12/2019  no date

49C Design Approval Constructability Review 06/13/2019  no date 06/26/2019  no date

49X Location and Design Approval Date 11/13/2019  no date 11/13/2019  no date

50 Survey Data Verification 06/13/2019  no date 07/11/2019  no date

51 Furnish Approved R/W & UT Plans 11/05/2020  no date 02/11/2021  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

12/16/2020  no date 02/15/2021  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

06/09/2020  no date 09/09/2020  no date

51X R/W&UT Plan Date 02/12/2021  no date 02/18/2021  no date

52 Authorize R/W & UT Funds 02/19/2021  no date 03/05/2021  no date

52T Authorize R/W Funds 09/10/2020  no date 10/26/2020  no date



FLUVANNA COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 03/08/2021  no date 03/08/2021  no date

54 Retaining Wall Data Report 11/14/2019  no date 01/02/2020  no date

55 Sound Wall Data Report 11/14/2019  no date 01/02/2020  no date

57S Right of Way Stakeout���Survey 03/09/2021  no date 06/01/2021  no date

58 Survey Right of Way Plan Sheets 09/21/2020  no date 11/04/2020  no date

59 Noise Abatement Design 01/03/2020 05/22/2020 05/27/2020 05/26/2020

60P Notice to Proceed for Partial Right of Way 
Acquisition

03/08/2021  no date 03/19/2021  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

10/27/2020  no date 11/09/2020  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

03/22/2021  no date 03/22/2021  no date

61 Final Traffic Control Device Plans 11/06/2020  no date 02/15/2021  no date

62 Develop Retaining Structure Plans 01/03/2020  no date 04/07/2020  no date

65C Field Inspection Constructability Review 05/28/2020  no date 06/17/2020  no date

65F Plan Design/Field Inspection 11/14/2019  no date 08/04/2020  no date

65P Plan Design/Pre-Advertisement Conference 08/05/2020  no date 02/15/2021  no date

65X Field Inspection Team Meeting Date 08/04/2020  no date   

66 Environmental Reevaluation 09/28/2021  no date 10/11/2021  no date

67 Clear Utility Agreements 03/22/2021  no date 09/22/2021  no date

67U Utility Relocations by Owners 07/28/2021  no date 02/07/2022  no date

69 Acquire Right of Way 03/23/2021  no date 09/23/2021  no date

69X Right of Way/Utility Certification Date 11/15/2021  no date 11/15/2021  no date

70 Obtain Environmental Permits 08/05/2020  no date 02/15/2021  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

09/27/2021  no date 11/23/2021  no date

70S Utility Stakeout ���Survey 07/28/2021  no date 02/07/2022  no date

71 Approved Construction Plans 09/28/2021  no date 11/04/2021  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

02/16/2021  no date 03/02/2021  no date

71X Pre-Advertisement Conference Date 09/24/2021  no date 09/24/2021  no date

72 Prepare for Advertisement 10/21/2021  no date 11/22/2021  no date

72B Biddability Review 10/28/2021  no date 11/03/2021  no date

72X Plan Submission Date 11/04/2021  no date 11/04/2021  no date

73 Process Relocations 03/23/2021  no date 09/23/2021  no date

77S Construction ��� Survey 07/11/2022  no date 01/19/2023  no date

79 Construction Funding Review/Authorization of 
Funds

09/28/2021  no date 10/26/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/08/2022  no date 02/08/2022  no date

82 Conduct Bid Opening 03/17/2022  no date 05/11/2022  no date

84 Award Contract 05/12/2022  no date 07/08/2022  no date

88 Survey Monumentation 01/20/2023  no date 03/17/2023  no date

91 Administer Contract 07/11/2022  no date 01/19/2023  no date

92X Contractor Final Voucher Date 03/06/2023  no date 03/06/2023  no date

94X Claims Period Ends Dates 05/31/2023  no date 05/31/2023  no date

95 District Project Closeout 06/01/2023  no date 08/24/2023  no date

96 Central Office Project Closeout 08/25/2023  no date 01/03/2024  no date



FLUVANNA COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

0659-032-618Proj:

UPC: 115896

PC: Bethel.Kefyalew

Project Purpose:

PM:

Description: RTE. 659 - PE STUDY ONLY

PE STUDY ONLY

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

ROUTE 6From:

ROUTE 1102To:

OtherScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 48,640Total Current Est 

03/31/2020Current Est Date

 0

 0

 48,640

0659

Federal Eligibility: Not Federally Eligible

Project Status: STUDY ONLY

Culpeper

Fluvanna County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/15/2019

07/20/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 40,000.00  0.00  0.00  0.00  0.00  0.00  0.00  40,000.00 Telecommunications
 40,000.00 40,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 40,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$48,640

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 02/04/2020

Total  48,639.68

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FLUVANNA COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115896UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 11/03/2020 07/29/2019 11/17/2020 11/15/2019

17E Environmental Review Process (ERP) 11/18/2020  no date 11/24/2020  no date

21H Hydraulics Plan Design PFI 06/01/2021  no date 07/13/2021  no date

21T Traffic Operations Analysis 12/07/2020  no date 02/04/2021  no date

22 Scope Project 07/22/2019 07/22/2019 07/22/2019 07/22/2019

22S Photogrammetry/Aerial Photo/Image Processing 12/07/2020  no date 03/12/2021  no date

22X Scoping Team Meeting Date 12/04/2020 07/23/2019 12/04/2020 07/23/2019

23 Furnish Environmental Traffic Data 12/07/2020  no date 02/04/2021  no date

24 Determine Permits Needed 11/25/2020  no date 01/27/2021  no date

25 Draft Environmental Document or CE 01/28/2021  no date 03/25/2021  no date

30 Preliminary Utility Inspection 07/15/2021  no date 09/16/2021  no date

31S Conduct Location Survey 12/07/2020  no date 04/09/2021  no date

34P Preliminary Soil Survey 05/17/2021  no date 07/13/2021  no date

35 Traffic Control Device Recommendations 07/15/2021  no date 08/27/2021  no date

36C Preliminary Field Inspection Constructability 
Review

06/15/2021 07/25/2019 06/28/2021 07/25/2019

36F Plan Design/Preliminary Field Inspection 04/12/2021  no date 07/13/2021  no date

36H Hydraulic Plan Design Public Hearing 07/15/2021  no date 08/27/2021  no date

36P Plan Design Public Hearing 07/15/2021  no date 09/09/2021  no date

36X Preliminary Field InspectionTeam Meeting Date 07/14/2021 07/26/2019   

47 Approve Willingness 09/10/2021 07/29/2019 10/22/2021 08/05/2019

47X Willingness Posted Date 09/23/2021 08/05/2019 09/23/2021 08/05/2019

48 Conduct Location/Design Public Hearing 09/10/2021  no date 03/16/2022  no date

48X Public Hearing Meeting Date 02/24/2022 02/19/2020   

49 Adopt Location/Design 03/17/2022  no date 04/27/2022  no date

49C Design Approval Constructability Review 09/10/2021  no date 09/23/2021  no date

49X Location and Design Approval Date 04/28/2022 04/21/2020 04/28/2022 04/21/2020

50 Survey Data Verification 09/10/2021  no date 10/07/2021  no date

65F Plan Design/Field Inspection 04/29/2022  no date 07/25/2022  no date

65X Field Inspection Team Meeting Date 07/26/2022  no date   

95 District Project Closeout 07/27/2022  no date 10/20/2022  no date

96 Central Office Project Closeout 10/21/2022  no date 03/02/2023  no date



FLUVANNA COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

0677-032-614Proj:

UPC: 113735

PC: Bethel.Kefyalew

Project Purpose:

PM:

Description: RTE 677 - RURAL RUSTIC RD (SURFACE TREAT NON-HARDSURFACE 
RD)

RURAL RUSTIC RD (SURFACE TREAT NON-HARDSURFACE RD)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

END STATE MAINTENANCEFrom:

ROUTE 640To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 134,570Total Current Est 

06/12/2018Current Est Date

 0

 126,570

 8,000

0677

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Culpeper

Fluvanna County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/13/2023

11/10/2025

11/10/2025

09/17/2026

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  11,120.00  10,762.00  14,302.00  9,014.00  9,014.00  54,212.00 HB1887 - DGP (2)
 0.00  0.00  0.00  0.00  0.00  0.00  80,358.00  80,358.00 Telecommunications

 134,570.00 0.00  0.00  11,120.00  10,762.00  14,302.00  9,014.00  89,372.00Total:

 134,570.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FLUVANNA COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113735UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/02/2023  no date 10/13/2023  no date

17E Environmental Review Process (ERP) 11/01/2023  no date 11/07/2023  no date

21H Hydraulics Plan Design PFI 04/29/2024  no date 06/10/2024  no date

21T Traffic Operations Analysis 11/01/2023  no date 01/02/2024  no date

22 Scope Project 10/17/2023  no date 06/11/2024  no date

22S Photogrammetry/Aerial Photo/Image Processing 11/01/2023  no date 02/08/2024  no date

22X Scoping Team Meeting Date 10/31/2023  no date 10/31/2023  no date

23 Furnish Environmental Traffic Data 11/01/2023  no date 01/02/2024  no date

24 Determine Permits Needed 11/08/2023  no date 01/09/2024  no date

25 Draft Environmental Document or CE 06/12/2024  no date 08/07/2024  no date

30 Preliminary Utility Inspection 06/12/2024  no date 08/14/2024  no date

31S Conduct Location Survey 11/01/2023  no date 03/08/2024  no date

34P Preliminary Soil Survey 04/15/2024  no date 06/10/2024  no date

35 Traffic Control Device Recommendations 06/24/2024  no date 08/07/2024  no date

36C Preliminary Field Inspection Constructability 
Review

05/13/2024  no date 05/24/2024  no date

36F Plan Design/Preliminary Field Inspection 03/11/2024  no date 06/10/2024  no date

36H Hydraulic Plan Design Public Hearing 06/24/2024  no date 08/07/2024  no date

36P Plan Design Public Hearing 06/12/2024  no date 08/07/2024  no date

36X Preliminary Field InspectionTeam Meeting Date 06/11/2024  no date   

43X Utility Field Inspection (UFI) Date 07/01/2025  no date 07/01/2025  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/15/2025  no date 09/26/2025  no date

47 Approve Willingness 08/15/2024  no date 09/26/2024  no date

47X Willingness Posted Date 08/28/2024  no date 08/28/2024  no date

48 Conduct Location/Design Public Hearing 08/15/2024  no date 02/19/2025  no date

48X Public Hearing Meeting Date 02/04/2025  no date   

49 Adopt Location/Design 02/20/2025  no date 04/02/2025  no date

49C Design Approval Constructability Review 08/08/2024  no date 08/21/2024  no date

49X Location and Design Approval Date 04/03/2025  no date 04/03/2025  no date

50 Survey Data Verification 08/08/2024  no date 09/05/2024  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

07/16/2025  no date 08/12/2025  no date

65F Plan Design/Field Inspection 04/04/2025  no date 06/27/2025  no date

65P Plan Design/Pre-Advertisement Conference 07/01/2025  no date 08/26/2025  no date

65X Field Inspection Team Meeting Date 06/30/2025  no date   

66 Environmental Reevaluation 10/02/2025  no date 10/15/2025  no date

67 Clear Utility Agreements 07/02/2025  no date 09/11/2025  no date

67U Utility Relocations by Owners 07/17/2025  no date 11/07/2025  no date

69X Right of Way/Utility Certification Date 10/30/2025  no date 10/30/2025  no date

70 Obtain Environmental Permits 07/01/2025  no date 10/01/2025  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

09/12/2025  no date 11/07/2025  no date

70S Utility Stakeout ���Survey 07/17/2025  no date 11/07/2025  no date

71 Approved Construction Plans 09/15/2025  no date 10/22/2025  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

08/28/2025  no date 09/11/2025  no date

71X Pre-Advertisement Conference Date 09/12/2025  no date 09/12/2025  no date

72 Prepare for Advertisement 10/07/2025  no date 11/06/2025  no date

72B Biddability Review 10/14/2025  no date 10/21/2025  no date

72X Plan Submission Date 10/22/2025  no date 10/22/2025  no date

77S Construction ��� Survey 03/17/2026  no date 09/17/2026  no date



FLUVANNA COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

79 Construction Funding Review/Authorization of 
Funds

09/15/2025  no date 10/10/2025  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/10/2025  no date 11/10/2025  no date

82 Conduct Bid Opening 12/29/2025  no date 12/29/2025  no date

84 Award Contract 02/06/2026  no date 02/06/2026  no date

91 Administer Contract 03/17/2026  no date 09/17/2026  no date

92X Contractor Final Voucher Date 11/02/2026  no date 11/02/2026  no date

94X Claims Period Ends Dates 02/04/2027  no date 02/04/2027  no date

95 District Project Closeout 02/05/2027  no date 04/30/2027  no date

96 Central Office Project Closeout 05/03/2027  no date 09/02/2027  no date



FLUVANNA COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

1001-032-617Proj:

UPC: 115895

PC: Bethel.Kefyalew

Project Purpose:

PM:

Description: RTE 1001 - PE STUDY ONLY

STUDY OF POSSIBLE IMPROVEMENTS ALONG STREET INCLUDING DRAINAGE.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

RTE 1003From:

RTE 1002To:

OtherScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 31,360Total Current Est 

03/31/2020Current Est Date

 0

 0

 31,360

1001

Federal Eligibility: Not Federally Eligible

Project Status: STUDY ONLY

Culpeper

Fluvanna County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/15/2019

07/17/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 40,000.00  0.00  0.00  0.00  0.00  0.00  0.00  40,000.00 Telecommunications
 40,000.00 40,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 40,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$29,657

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 05/05/2020

Total  29,657.36

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FLUVANNA COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115895UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 11/03/2020 07/22/2019 11/17/2020 11/15/2019

17E Environmental Review Process (ERP) 11/18/2020  no date 11/24/2020  no date

21H Hydraulics Plan Design PFI 06/01/2021  no date 07/13/2021  no date

21T Traffic Operations Analysis 12/07/2020  no date 02/04/2021  no date

22 Scope Project 07/22/2019 07/22/2019 07/22/2019 07/22/2019

22S Photogrammetry/Aerial Photo/Image Processing 12/07/2020  no date 03/12/2021  no date

22X Scoping Team Meeting Date 12/04/2020 07/23/2019 12/04/2020 07/23/2019

23 Furnish Environmental Traffic Data 12/07/2020  no date 02/04/2021  no date

24 Determine Permits Needed 11/25/2020  no date 01/27/2021  no date

25 Draft Environmental Document or CE 01/28/2021  no date 03/25/2021  no date

30 Preliminary Utility Inspection 07/15/2021  no date 09/16/2021  no date

31S Conduct Location Survey 12/07/2020  no date 04/09/2021  no date

34P Preliminary Soil Survey 05/17/2021  no date 07/13/2021  no date

35 Traffic Control Device Recommendations 07/15/2021  no date 08/27/2021  no date

36C Preliminary Field Inspection Constructability 
Review

06/15/2021 07/25/2019 06/28/2021 07/25/2019

36F Plan Design/Preliminary Field Inspection 04/12/2021  no date 07/13/2021  no date

36H Hydraulic Plan Design Public Hearing 07/15/2021  no date 08/27/2021  no date

36P Plan Design Public Hearing 07/15/2021  no date 09/09/2021  no date

36X Preliminary Field InspectionTeam Meeting Date 07/14/2021 07/26/2019   

47 Approve Willingness 09/10/2021 07/29/2019 10/22/2021 08/05/2019

47X Willingness Posted Date 09/23/2021 08/05/2019 09/23/2021 08/05/2019

48 Conduct Location/Design Public Hearing 09/10/2021  no date 03/16/2022  no date

48X Public Hearing Meeting Date 02/24/2022  no date   

49 Adopt Location/Design 03/17/2022  no date 04/27/2022  no date

49C Design Approval Constructability Review 09/10/2021 08/05/2019 09/23/2021 08/06/2019

49X Location and Design Approval Date 04/28/2022 04/21/2020 04/28/2022 04/21/2020

50 Survey Data Verification 09/10/2021  no date 10/07/2021  no date

65F Plan Design/Field Inspection 04/29/2022  no date 07/25/2022  no date

65X Field Inspection Team Meeting Date 07/26/2022  no date   

95 District Project Closeout 07/27/2022  no date 10/20/2022  no date

96 Central Office Project Closeout 10/21/2022  no date 03/02/2023  no date



GORDONSVILLE  9:01AMRun Time:

10/12/2020Run Date: 

EN99-225-205Proj:

UPC: 114241

PC: John.Price

Project Purpose:

PM: Debbie Kendall

Description: HISTORIC GORDONSVILLE DEPOT - C503 EXTERIOR RESTORATION

C503 - EXTERIOR RESTORATION INCLUDLING ROOF, WINDOWS AND DOORWAYS.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

HISTORIC GORDONSVILLE DEPOTFrom:

HISTORIC GORDONSVILLE DEPOTTo:

Rehabilitation of Historic Bldgs/FacilitiesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 407,952Total Current Est 

06/29/2020Current Est Date

 0

 374,632

 33,320

9999

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Culpeper

Gordonsville
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/25/2000

09/24/2019

09/24/2019

08/04/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 164,328.00  0.00  0.00  0.00  0.00  0.00  0.00  164,328.00 MAP21 TAP
 41,082.00  0.00  0.00  0.00  0.00  0.00  0.00  41,082.00.Transportation Enhancement 

Funds
 205,410.00 205,410.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 205,410.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$28,114

$0

$87

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  28,200.76

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 07/20/2020

Construction Completed:

Construction Started: 07/21/2020



GORDONSVILLE  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
114241UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 01/03/2000 01/03/2000 02/25/2000 02/25/2000

12 Authorize Preliminary Engineering 02/25/2000 02/25/2000 02/25/2000 02/25/2000

17E Environmental Review Process (ERP) 02/28/2000 06/21/2019 03/12/2019 06/24/2019

22 Scope Project 02/01/2000 02/01/2000 06/18/2019 06/12/2019

25 Draft Environmental Document or CE 03/13/2019 06/21/2019 07/03/2019 06/24/2019

65F Plan Design/Field Inspection 06/19/2019  no date 04/08/2020  no date

69X Right of Way/Utility Certification Date 04/10/2020 09/06/2019 04/23/2020 09/06/2019

70 Obtain Environmental Permits 07/05/2019 07/05/2019 03/12/2020 07/05/2019

72X Plan Submission Date 04/09/2020  no date 04/09/2020  no date

79 Construction Funding Review/Authorization of 
Funds

04/10/2020 08/01/2019 04/23/2020 08/01/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/24/2020 08/01/2019 05/21/2020 09/24/2019

84 Award Contract 08/11/2020 06/18/2020 09/22/2020 07/20/2020

91 Administer Contract 10/29/2020 07/21/2020 11/15/2021  no date

95 District Project Closeout 11/16/2021  no date 03/30/2022  no date

96 Central Office Project Closeout 03/31/2022  no date 06/23/2022  no date



GREENE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

0033-039-587Proj:

UPC: 109519

PC: John.Rose1

Project Purpose:

PM:

Description: #HB2.FY17 INTERSECTION IMPROVEMENT @ RTE 33/29 
RUCKERSVILLE

#HB2.FY17 INTERSECTION IMPROVEMENT @ RTE 33/29 RUCKERSVILLE

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.0.047 MI West of the intersection of US 29 and Rte. 33From:

0.232 MI East of the intersection of US 29 and Rte. 33To:

Reconstruction w/ Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 10,100,000Total Current Est 

09/30/2019Current Est Date

 4,299,160

 4,200,000

 1,600,840

0033

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Culpeper

Greene County
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/01/2016

10/30/2019

10/30/2019

11/09/2021

11/09/2021

11/07/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 5,778,062.00  988,684.00  1,425,548.00  603,445.00  519,902.00  784,359.00  0.00  9,311,316.00 HB1887 - DGP (1)
 9,311,316.00 5,778,062.00  988,684.00  1,425,548.00  603,445.00  519,902.00  784,359.00  0.00Total:

 9,311,316.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,462,270

$226,471

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/08/2020

Total  1,688,740.88

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



GREENE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109519UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/19/2016 07/19/2016 08/01/2016 08/01/2016

17E Environmental Review Process (ERP) 09/08/2016 09/08/2016 12/15/2016 12/16/2016

21H Hydraulics Plan Design PFI 03/23/2017 03/23/2017 08/08/2017 07/25/2017

21T Traffic Operations Analysis 11/10/2016 11/10/2016 12/27/2016 12/27/2016

22 Scope Project 08/25/2016 08/25/2016 06/23/2017 06/23/2017

22C Scoping Constructability Review 11/10/2016 11/10/2016 11/10/2016 11/10/2016

22S Photogrammetry/Aerial Photo/Image Processing 08/02/2016 08/02/2016 10/12/2016 10/12/2016

22X Scoping Team Meeting Date 11/09/2016 11/09/2016 11/09/2016 11/09/2016

23 Furnish Environmental Traffic Data 11/10/2016 11/10/2016 02/10/2017 02/10/2017

24 Determine Permits Needed 09/08/2016 09/08/2016 02/08/2017 02/09/2017

25 Draft Environmental Document or CE 03/27/2017 03/27/2017 12/13/2017 03/15/2018

28 Consultant Procurement 12/16/2016 12/16/2016 12/16/2016 12/16/2016

29X Public Information Meeting 06/22/2017 06/22/2017 06/22/2017 06/22/2017

30 Preliminary Utility Inspection 08/10/2017 08/10/2017 10/12/2017 11/17/2017

31S Conduct Location Survey 10/31/2016 10/31/2016 05/22/2017 06/16/2017

34F Furnish Final Soils Survey 05/25/2018 07/18/2018 09/25/2018 07/18/2018

34P Preliminary Soil Survey 03/10/2016 03/10/2016 08/08/2017 03/10/2016

35 Traffic Control Device Recommendations 08/10/2017 08/10/2017 09/25/2017 09/25/2017

36C Preliminary Field Inspection Constructability 
Review

07/12/2017 07/07/2017 07/25/2017 07/25/2017

36F Plan Design/Preliminary Field Inspection 11/10/2016 11/10/2016 08/08/2017 08/08/2017

36H Hydraulic Plan Design Public Hearing 08/10/2017 08/10/2017 10/05/2017 11/16/2017

36P Plan Design Public Hearing 08/10/2017 08/10/2017 11/29/2017 03/28/2018

36X Preliminary Field InspectionTeam Meeting Date 08/09/2017 07/26/2017   

38 Retaining Wall Data Request 08/10/2017 08/10/2017 08/16/2017 08/16/2017

39 Sound Wall Foundation Data Request 08/10/2017 08/10/2017 08/16/2017 08/16/2017

40 Minor Structures Data Request 08/10/2017 08/10/2017 08/16/2017 08/16/2017

43 Furnish Utility Field Inspection Plans 01/17/2019 01/15/2019 03/06/2019 01/15/2019

43H Hydraulic Plan Design/Field Inspection (FI) 09/12/2018 08/01/2018 01/16/2019 01/09/2019

43X Utility Field Inspection (UFI) Date 02/11/2019 02/11/2019 02/11/2019 02/11/2019

44 Furnish RWU Data for Public Hearing Process 10/30/2017  no date 11/29/2017  no date

45 Minor Structures Report 08/17/2017 08/17/2017 10/12/2017 08/17/2017

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

08/26/2021  no date 09/09/2021  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

05/25/2018 07/18/2018 09/25/2018 07/18/2018

47 Approve Willingness 11/30/2017 11/30/2017 01/16/2018 11/30/2017

47X Willingness Posted Date 12/13/2017 11/30/2017 12/13/2017 11/30/2017

48 Conduct Location/Design Public Hearing 11/30/2017 11/30/2017 05/09/2018 11/30/2017

48X Public Hearing Meeting Date 04/19/2018 04/05/2018   

49 Adopt Location/Design 05/10/2018 07/18/2018 05/23/2018 07/18/2018

49C Design Approval Constructability Review 11/30/2017 02/14/2018 12/13/2017 02/14/2018

49X Location and Design Approval Date 05/24/2018 07/18/2018 05/24/2018 07/18/2018

50 Survey Data Verification 11/30/2017 01/25/2018 12/28/2017 02/02/2018

51 Furnish Approved R/W & UT Plans 04/22/2019 10/01/2019 07/23/2019 10/01/2019

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

05/29/2019  no date 07/24/2019  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

11/16/2018 03/07/2019 02/25/2019 10/01/2019

51X R/W&UT Plan Date 07/24/2019 10/24/2019 07/30/2019 10/24/2019

52 Authorize R/W & UT Funds 07/31/2019 10/30/2019 08/13/2019 10/30/2019

52T Authorize R/W Funds 02/26/2019  no date 04/10/2019  no date



GREENE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 08/14/2019 10/30/2019 08/14/2019 10/30/2019

54 Retaining Wall Data Report 05/25/2018 07/18/2018 07/11/2018 07/18/2018

55 Sound Wall Data Report 05/25/2018 07/18/2018 07/11/2018 07/18/2018

57S Right of Way Stakeout���Survey 08/15/2019 10/30/2019 11/08/2019  no date

58 Survey Right of Way Plan Sheets 03/07/2019 03/07/2019 04/19/2019 10/01/2019

59 Noise Abatement Design 07/12/2018 12/18/2018 12/05/2018 12/19/2018

60P Notice to Proceed for Partial Right of Way 
Acquisition

08/14/2019 10/30/2019 08/27/2019 10/30/2019

60T Notice to Proceed for Total Right of Way 
Acquisition

04/11/2019 10/01/2019 04/24/2019  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

08/28/2019 10/30/2019 08/28/2019 10/30/2019

61 Final Traffic Control Device Plans 04/23/2019  no date 07/24/2019  no date

62 Develop Retaining Structure Plans 07/12/2018 07/18/2018 10/11/2018 07/18/2018

65C Field Inspection Constructability Review 12/06/2018 01/09/2019 12/27/2018 01/09/2019

65F Plan Design/Field Inspection 05/25/2018 07/19/2018 01/16/2019 01/09/2019

65P Plan Design/Pre-Advertisement Conference 01/17/2019  no date 07/24/2019  no date

65X Field Inspection Team Meeting Date 01/16/2019 01/09/2019   

66 Environmental Reevaluation 09/10/2021  no date 09/10/2021  no date

67 Clear Utility Agreements 08/28/2019  no date 03/10/2020  no date

67U Utility Relocations by Owners 08/28/2020  no date 03/11/2021  no date

69 Acquire Right of Way 08/29/2019  no date 08/24/2021  no date

69X Right of Way/Utility Certification Date 10/27/2021  no date 10/27/2021  no date

70 Obtain Environmental Permits 01/17/2019 01/03/2019 01/21/2020  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/26/2021  no date 10/22/2021  no date

70S Utility Stakeout ���Survey 01/10/2020  no date 07/16/2020  no date

71 Approved Construction Plans 09/10/2021  no date 10/19/2021  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

07/25/2019  no date 08/07/2019  no date

71X Pre-Advertisement Conference Date 08/25/2021  no date 08/25/2021  no date

72 Prepare for Advertisement 10/04/2021  no date 11/03/2021  no date

72B Biddability Review 10/11/2021  no date 10/29/2021  no date

72X Plan Submission Date 11/01/2021  no date 11/01/2021  no date

73 Process Relocations 08/29/2019  no date 03/11/2020  no date

77S Construction ��� Survey 02/18/2022  no date 08/23/2022  no date

79 Construction Funding Review/Authorization of 
Funds

09/10/2021  no date 10/07/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/09/2021  no date 11/09/2021  no date

82 Conduct Bid Opening 12/20/2021  no date 01/04/2022  no date

84 Award Contract 01/05/2022  no date 02/17/2022  no date

88 Survey Monumentation 11/13/2023  no date 01/11/2024  no date

91 Administer Contract 02/18/2022  no date 11/09/2023  no date

92X Contractor Final Voucher Date 12/28/2023  no date 12/28/2023  no date

94X Claims Period Ends Dates 03/28/2024  no date 03/28/2024  no date

95 District Project Closeout 03/29/2024  no date 06/21/2024  no date

96 Central Office Project Closeout 06/24/2024  no date 10/25/2024  no date



GREENE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

0603-039-P85Proj:

UPC: 107523

PC: Harold.Jones

Project Purpose:

PM:

Description: RTE 603 - RURAL RUSTIC RD (SURFACE TREAT NON-HARDSURFACE 
RD)

RTE 603 - RURAL RUSTIC RD (SURFACE TREAT NON-HARDSURFACE RD) PROJECT ADDED FY16

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

ROUTE 633From:

ROUTE 612To:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 191,500Total Current Est 

03/17/2020Current Est Date

 0

 179,000

 12,500

0603

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Culpeper

Greene County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/30/2020

07/13/2021

07/13/2021

02/22/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  119,138.00  20,862.00  0.00  0.00  0.00  140,000.00 HB1887 - DGP (2)
 0.00  0.00  45,000.00  0.00  0.00  0.00  0.00  45,000.00 Telecommunications

 185,000.00 0.00  0.00  164,138.00  20,862.00  0.00  0.00  0.00Total:

 185,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



GREENE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107523UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/01/2018  no date 10/15/2018  no date

17E Environmental Review Process (ERP) 11/14/2018  no date 11/29/2018  no date

22 Scope Project 10/16/2018  no date 11/13/2018  no date

22X Scoping Team Meeting Date 10/23/2018  no date 10/23/2018  no date

24 Determine Permits Needed 11/30/2018  no date 12/13/2018  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

01/15/2019  no date 01/30/2019  no date

65F Plan Design/Field Inspection 11/14/2018  no date 01/14/2019  no date

65P Plan Design/Pre-Advertisement Conference 01/31/2019  no date 04/25/2019  no date

66 Environmental Reevaluation 05/13/2019  no date 05/24/2019  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

01/15/2019  no date 03/14/2019  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

04/26/2019  no date 05/09/2019  no date

71X Pre-Advertisement Conference Date 05/10/2019  no date 05/10/2019  no date

72 Prepare for Advertisement 05/13/2019  no date 08/13/2019  no date

72B Biddability Review 05/13/2019  no date 06/03/2019  no date

72X Plan Submission Date 07/24/2019  no date 07/24/2019  no date

79 Construction Funding Review/Authorization of 
Funds

05/13/2019  no date 06/10/2019  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/10/2019  no date 09/10/2019  no date

82 Conduct Bid Opening 10/09/2019  no date 10/23/2019  no date

84 Award Contract 10/24/2019  no date 11/14/2019  no date

91 Administer Contract 11/15/2019  no date 05/11/2020  no date

92X Contractor Final Voucher Date 06/24/2020  no date 06/24/2020  no date

94X Claims Period Ends Dates 09/21/2020  no date 09/21/2020  no date

95 District Project Closeout 09/22/2020  no date 01/27/2021  no date

96 Central Office Project Closeout 01/28/2021  no date 04/21/2021  no date



GREENE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

0621-039-593Proj:

UPC: 113797

PC: Harold.Jones

Project Purpose:

PM:

Description: RTE 621- RURAL RUSTIC RD (SURFACE TREAT NON-HARDSURFACE 
RD)

RTE 621- RURAL RUSTIC RD (SURFACE TREAT NON-HARDSURFACE RD)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

END STATE MAINTENANCEFrom:

0.55 MI. N. END STATE MAINTENANCETo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 158,000Total Current Est 

03/17/2020Current Est Date

 0

 143,000

 15,000

0621

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Culpeper

Greene County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/14/2022

11/12/2024

11/12/2024

09/18/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  0.00  111,703.00  111,703.00 HB1887 - DGP (2)
 0.00  0.00  0.00  0.00  0.00  25,797.00  0.00  25,797.00 Telecommunications

 137,500.00 0.00  0.00  0.00  0.00  0.00  25,797.00  111,703.00Total:

 137,500.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



GREENE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113797UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/03/2022  no date 10/14/2022  no date

17E Environmental Review Process (ERP) 11/02/2022  no date 11/08/2022  no date

21H Hydraulics Plan Design PFI 05/01/2023  no date 06/12/2023  no date

21T Traffic Operations Analysis 11/02/2022  no date 01/03/2023  no date

22 Scope Project 10/18/2022  no date 06/13/2023  no date

22S Photogrammetry/Aerial Photo/Image Processing 11/02/2022  no date 02/09/2023  no date

22X Scoping Team Meeting Date 11/01/2022  no date 11/01/2022  no date

23 Furnish Environmental Traffic Data 11/02/2022  no date 01/03/2023  no date

24 Determine Permits Needed 11/09/2022  no date 01/10/2023  no date

25 Draft Environmental Document or CE 06/14/2023  no date 08/09/2023  no date

30 Preliminary Utility Inspection 06/14/2023  no date 08/16/2023  no date

31S Conduct Location Survey 11/02/2022  no date 03/10/2023  no date

34P Preliminary Soil Survey 04/17/2023  no date 06/12/2023  no date

35 Traffic Control Device Recommendations 06/26/2023  no date 08/09/2023  no date

36C Preliminary Field Inspection Constructability 
Review

05/15/2023  no date 05/26/2023  no date

36F Plan Design/Preliminary Field Inspection 03/13/2023  no date 06/12/2023  no date

36H Hydraulic Plan Design Public Hearing 06/26/2023  no date 08/09/2023  no date

36P Plan Design Public Hearing 06/14/2023  no date 08/09/2023  no date

36X Preliminary Field InspectionTeam Meeting Date 06/13/2023  no date   

43X Utility Field Inspection (UFI) Date 07/02/2024  no date 07/02/2024  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/16/2024  no date 09/27/2024  no date

47 Approve Willingness 08/17/2023  no date 09/28/2023  no date

47X Willingness Posted Date 08/30/2023  no date 08/30/2023  no date

48 Conduct Location/Design Public Hearing 08/17/2023  no date 02/21/2024  no date

48X Public Hearing Meeting Date 02/06/2024  no date   

49 Adopt Location/Design 02/22/2024  no date 04/03/2024  no date

49C Design Approval Constructability Review 08/10/2023  no date 08/23/2023  no date

49X Location and Design Approval Date 04/04/2024  no date 04/04/2024  no date

50 Survey Data Verification 08/10/2023  no date 09/07/2023  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

07/17/2024  no date 08/13/2024  no date

65F Plan Design/Field Inspection 04/05/2024  no date 06/28/2024  no date

65P Plan Design/Pre-Advertisement Conference 07/02/2024  no date 08/27/2024  no date

65X Field Inspection Team Meeting Date 07/01/2024  no date   

66 Environmental Reevaluation 10/03/2024  no date 10/16/2024  no date

67 Clear Utility Agreements 07/03/2024  no date 09/12/2024  no date

67U Utility Relocations by Owners 07/18/2024  no date 11/08/2024  no date

69X Right of Way/Utility Certification Date 10/31/2024  no date 10/31/2024  no date

70 Obtain Environmental Permits 07/02/2024  no date 10/02/2024  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

09/13/2024  no date 11/08/2024  no date

70S Utility Stakeout ���Survey 07/18/2024  no date 11/08/2024  no date

71 Approved Construction Plans 09/16/2024  no date 10/23/2024  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

08/29/2024  no date 09/12/2024  no date

71X Pre-Advertisement Conference Date 09/13/2024  no date 09/13/2024  no date

72 Prepare for Advertisement 10/08/2024  no date 11/07/2024  no date

72B Biddability Review 10/15/2024  no date 10/22/2024  no date

72X Plan Submission Date 10/23/2024  no date 10/23/2024  no date

77S Construction ��� Survey 03/18/2025  no date 09/18/2025  no date



GREENE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

79 Construction Funding Review/Authorization of 
Funds

09/16/2024  no date 10/11/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/12/2024  no date 11/12/2024  no date

82 Conduct Bid Opening 12/30/2024  no date 12/30/2024  no date

84 Award Contract 02/07/2025  no date 02/07/2025  no date

91 Administer Contract 03/18/2025  no date 09/18/2025  no date

92X Contractor Final Voucher Date 11/03/2025  no date 11/03/2025  no date

94X Claims Period Ends Dates 02/05/2026  no date 02/05/2026  no date

95 District Project Closeout 02/06/2026  no date 05/01/2026  no date

96 Central Office Project Closeout 05/04/2026  no date 09/03/2026  no date



GREENE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

0624-039-P47Proj:

UPC: 017072

PC: Harold.Jones

Project Purpose:

PM:

Description: RTE 624 - RURAL RUSTIC RD (SURFACE TREAT NON-HARDSURFACE 
RD)

ROUTE 624 BEAZLEY ROAD (RURAL RUSTIC ROAD)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

ROUTE 623From:

0.55 MI. NORTH ROUTE 623To:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 150,000Total Current Est 

05/01/2015Current Est Date

 0

 140,000

 10,000

0624

Federal Eligibility: Not Federally Eligible

Project Status: ACTIVITY DATES SET

Culpeper

Greene County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/30/2019

09/21/2020

09/21/2020

06/14/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  66,307.00  0.00  0.00  0.00  0.00  0.00  66,307.00 CTB Formula
 0.00  0.00  13,371.00  0.00  0.00  0.00  0.00  13,371.00 HB1887 - DGP (2)

 19,394.00  50,928.00  0.00  0.00  0.00  0.00  0.00  70,322.00 Telecommunications
 150,000.00 19,394.00  117,235.00  13,371.00  0.00  0.00  0.00  0.00Total:

 150,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$7,561

$0

$145

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  7,706.31

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



GREENE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
017072UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/24/2000  no date 08/25/2000  no date

17E Environmental Review Process (ERP) 06/14/2001 03/30/2018 10/12/2001 04/10/2018

22 Scope Project 04/21/2021 09/03/2019 09/21/2021 09/18/2020

24 Determine Permits Needed 06/04/2001 03/15/2018 06/05/2001 03/26/2018

70 Obtain Environmental Permits 06/26/2001 06/26/2001 07/19/2021 06/26/2001

71 Approved Construction Plans 09/23/2021 09/03/2020 03/07/2022 09/21/2020

72 Prepare for Advertisement 03/08/2022  no date 04/21/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

 no date  no date  no date  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

04/21/2022  no date 05/18/2022  no date

95 District Project Closeout 05/19/2022  no date 08/15/2022  no date

96 Central Office Project Closeout 08/15/2022  no date 12/20/2022  no date



GREENE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

0628-039-P86Proj:

UPC: 107524

PC: Harold.Jones

Project Purpose:

PM:

Description: RTE 628 - RURAL RUSTIC RD (SURFACE TREAT NON-HARDSURFACE 
RD)

RTE 628 - RURAL RUSTIC RD (SURFACE TREAT NON-HARDSURFACE RD) ADDED WITH FY16 UPDATE

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

ROUTE 614From:

ROUTE 601To:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 328,000Total Current Est 

03/17/2020Current Est Date

 0

 313,000

 15,000

0628

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Culpeper

Greene County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/14/2020

09/14/2021

09/14/2021

05/16/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  66,131.00  115,606.00  40,606.00  0.00  222,343.00 HB1887 - DGP (2)
 0.00  0.00  0.00  65,928.00  26,729.00  0.00  0.00  92,657.00 Telecommunications

 315,000.00 0.00  0.00  0.00  132,059.00  142,335.00  40,606.00  0.00Total:

 315,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



GREENE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107524UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/01/2020  no date 10/15/2020  no date

17E Environmental Review Process (ERP) 11/16/2020  no date 12/01/2020  no date

22 Scope Project 10/16/2020  no date 11/13/2020  no date

22X Scoping Team Meeting Date 10/23/2020  no date 10/23/2020  no date

24 Determine Permits Needed 12/02/2020  no date 12/15/2020  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

01/14/2021  no date 01/27/2021  no date

65F Plan Design/Field Inspection 11/16/2020  no date 01/13/2021  no date

65P Plan Design/Pre-Advertisement Conference 01/28/2021  no date 04/21/2021  no date

66 Environmental Reevaluation 05/07/2021  no date 05/20/2021  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

01/14/2021  no date 03/10/2021  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

04/22/2021  no date 05/05/2021  no date

71X Pre-Advertisement Conference Date 05/06/2021  no date 05/06/2021  no date

72 Prepare for Advertisement 05/07/2021  no date 08/05/2021  no date

72B Biddability Review 05/07/2021  no date 05/27/2021  no date

72X Plan Submission Date 07/16/2021  no date 07/16/2021  no date

79 Construction Funding Review/Authorization of 
Funds

05/07/2021  no date 06/03/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/10/2021  no date 08/10/2021  no date

82 Conduct Bid Opening 09/08/2021  no date 09/21/2021  no date

84 Award Contract 09/22/2021  no date 10/12/2021  no date

91 Administer Contract 10/13/2021  no date 03/29/2022  no date

92X Contractor Final Voucher Date 05/11/2022  no date 05/11/2022  no date

94X Claims Period Ends Dates 08/04/2022  no date 08/04/2022  no date

95 District Project Closeout 08/05/2022  no date 12/05/2022  no date

96 Central Office Project Closeout 12/06/2022  no date 02/27/2023  no date



GREENE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

0634-039-P96Proj:

UPC: 113739

PC: Harold.Jones

Project Purpose:

PM:

Description: RTE 634-RURAL RUSTIC ROAD (SURFACE TREAT 
NON-HARDSURFACE RD)

RURAL RUSTIC ROAD (SURFACE TREAT NON-HARDSURFACE RD)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

ROUTE 33From:

ROUTE 639To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 132,481Total Current Est 

04/24/2020Current Est Date

 0

 119,981

 12,500

0634

Federal Eligibility: Not Federally Eligible

Project Status: AWARDED

Culpeper

Greene County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/04/2019

09/08/2020

09/08/2020

05/04/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 103,626.00  0.00  0.00  0.00  0.00  0.00  0.00  103,626.00 CTB Formula
 26,980.00  0.00  0.00  0.00  0.00  0.00  0.00  26,980.00 Telecommunications

 130,606.00 130,606.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 130,606.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$9,427

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  9,427.47

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 09/15/2020

Construction Completed:

Construction Started:



GREENE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113739UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/03/2019 09/03/2019 09/04/2019 09/04/2019

17E Environmental Review Process (ERP) 03/23/2020 03/23/2020 09/10/2020 09/10/2020

22 Scope Project 05/28/2020 05/28/2020 09/02/2020 09/02/2020

22X Scoping Team Meeting Date 05/28/2020 05/28/2020 05/28/2020 05/28/2020

24 Determine Permits Needed 03/31/2020 03/31/2020 09/02/2020 09/02/2020

25 Draft Environmental Document or CE 03/23/2020 03/23/2020 03/23/2020 03/23/2020

65X Field Inspection Team Meeting Date 09/02/2020 09/02/2020   

66 Environmental Reevaluation 09/10/2020 09/10/2020 09/10/2020 09/10/2020

69X Right of Way/Utility Certification Date 09/03/2020  no date 09/03/2020  no date

70 Obtain Environmental Permits 09/02/2020 09/02/2020 09/02/2020 09/02/2020

71X Pre-Advertisement Conference Date 09/03/2020 09/03/2020 09/03/2020 09/03/2020

79 Construction Funding Review/Authorization of 
Funds

09/03/2020 09/03/2020 09/09/2020 09/09/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/03/2020 09/03/2020 09/15/2020 09/08/2020

84 Award Contract 09/15/2020 09/15/2020 09/15/2020 09/15/2020

91 Administer Contract 01/02/2024  no date 07/08/2024  no date

95 District Project Closeout 11/19/2024  no date 02/19/2025  no date

96 Central Office Project Closeout 02/20/2025  no date 06/23/2025  no date



GREENE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

0638-039-P84Proj:

UPC: 107522

PC: Harold.Jones

Project Purpose:

PM:

Description: RTE 638- RURAL RUSTIC RD (SURFACE TREAT NON-HARDSURFACE 
RD)

RTE 638- RURAL RUSTIC RD (SURFACE TREAT NON-HARDSURFACE RD) ADDED WITH FY16 UPDATE

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

ROUTE 637 WESTFrom:

ROUTE 634To:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 55,000Total Current Est 

05/15/2015Current Est Date

 0

 50,000

 5,000

0638

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Culpeper

Greene County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/17/2018

07/14/2020

07/14/2020

03/16/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  28,067.00  0.00  0.00  0.00  0.00  0.00  28,067.00 CTB Formula
 26,933.00  0.00  0.00  0.00  0.00  0.00  0.00  26,933.00 Telecommunications

 55,000.00 26,933.00  28,067.00  0.00  0.00  0.00  0.00  0.00Total:

 55,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$4,476

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  4,475.97

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



GREENE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107522UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/04/2018  no date 09/17/2018  no date

17E Environmental Review Process (ERP) 10/17/2018 03/23/2020 10/30/2018 04/21/2020

22 Scope Project 09/18/2018  no date 10/16/2018  no date

22X Scoping Team Meeting Date 09/25/2018  no date 09/25/2018  no date

24 Determine Permits Needed 10/31/2018 03/31/2020 11/14/2018 03/31/2020

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

12/17/2018  no date 12/31/2018  no date

65F Plan Design/Field Inspection 10/17/2018  no date 12/14/2018  no date

65P Plan Design/Pre-Advertisement Conference 01/02/2019  no date 03/29/2019  no date

66 Environmental Reevaluation 04/16/2019 04/16/2020 04/29/2019 04/22/2020

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

12/17/2018  no date 02/14/2019  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

04/01/2019  no date 04/12/2019  no date

71X Pre-Advertisement Conference Date 04/15/2019  no date 04/15/2019  no date

72 Prepare for Advertisement 04/16/2019  no date 07/17/2019  no date

72B Biddability Review 04/16/2019  no date 05/06/2019  no date

72X Plan Submission Date 06/26/2019  no date 06/26/2019  no date

79 Construction Funding Review/Authorization of 
Funds

04/16/2019  no date 05/13/2019  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/13/2019  no date 08/13/2019  no date

82 Conduct Bid Opening 09/12/2019  no date 09/25/2019  no date

84 Award Contract 09/26/2019  no date 10/17/2019  no date

91 Administer Contract 10/18/2019  no date 04/14/2020  no date

92X Contractor Final Voucher Date 05/28/2020  no date 05/28/2020  no date

94X Claims Period Ends Dates 08/24/2020  no date 08/24/2020  no date

95 District Project Closeout 08/25/2020  no date 12/31/2020  no date

96 Central Office Project Closeout 01/01/2021  no date 03/25/2021  no date



GREENE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

0638-039-597Proj:

UPC: 113504

PC: Brian.Arnold

Project Purpose:

PM:

Description: #SGR19VB - RT 638 TURKEY RIDGE RD STRUCT 9007 OVER SOUTH 
RV

REPLACE STRUCTUALLY DEFICIENT TIMBER DECK STEEL BEAM BRIDGE (6021)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.015 MI. W. SOUTH RIVERFrom:

0.015 MI. E. SOUTH RIVERTo:

Bridge Replacement w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,280,000Total Current Est 

07/12/2019Current Est Date

 160,000

 2,420,000

 700,000

0638

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Culpeper

Greene County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/25/2018

06/21/2022

06/21/2022

06/13/2023

06/13/2023

07/16/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 810,325.00  934,515.00  234,525.00  817,650.00  482,985.00  0.00  0.00  3,280,000.00 HB1887 - SGR
 3,280,000.00 810,325.00  934,515.00  234,525.00  817,650.00  482,985.00  0.00  0.00Total:

 3,280,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$207,005

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2020

Total  207,004.54

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



GREENE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113504UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/17/2018 06/19/2018 07/30/2018 06/25/2018

17E Environmental Review Process (ERP) 08/15/2018 04/24/2019 08/21/2018 04/25/2019

21H Hydraulics Plan Design PFI 05/15/2019  no date 06/26/2019  no date

22 Scope Project 07/31/2018 07/08/2019 06/27/2019  no date

22C Scoping Constructability Review 08/15/2018  no date 08/28/2018  no date

22X Scoping Team Meeting Date 08/14/2018  no date 08/14/2018  no date

24 Determine Permits Needed 08/22/2018 04/29/2019 10/18/2018 04/29/2019

25 Draft Environmental Document or CE 06/28/2019 04/25/2019 01/07/2020 10/02/2019

30 Preliminary Utility Inspection 06/28/2019  no date 08/30/2019  no date

31S Conduct Location Survey 08/15/2018  no date 02/26/2019  no date

34F Furnish Final Soils Survey 06/17/2020  no date 10/15/2020  no date

34P Preliminary Soil Survey 05/01/2019  no date 06/26/2019  no date

35 Traffic Control Device Recommendations 06/28/2019  no date 08/13/2019  no date

36C Preliminary Field Inspection Constructability 
Review

05/30/2019  no date 06/12/2019  no date

36F Plan Design/Preliminary Field Inspection 02/27/2019  no date 06/26/2019  no date

36H Hydraulic Plan Design Public Hearing 06/28/2019  no date 08/23/2019  no date

36P Plan Design Public Hearing 06/28/2019  no date 10/29/2019  no date

36X Preliminary Field InspectionTeam Meeting Date 06/27/2019  no date   

37H River Mechanics ProjectStudies 06/28/2019  no date 09/23/2019  no date

41 Bridge Foundation Data 06/28/2019  no date 08/23/2019  no date

43 Furnish Utility Field Inspection Plans 03/11/2021  no date 04/07/2021  no date

43H Hydraulic Plan Design/Field Inspection (FI) 06/17/2020  no date 10/15/2020  no date

43X Utility Field Inspection (UFI) Date 04/01/2021  no date 04/01/2021  no date

44 Furnish RWU Data for Public Hearing Process 10/30/2019  no date 11/27/2019  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

05/03/2022  no date 05/16/2022  no date

46B Preliminary Bridge Plans 06/28/2019  no date 11/05/2019  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

06/17/2020  no date 10/15/2020  no date

48 Conduct Location/Design Public Hearing 12/02/2019  no date 06/01/2020  no date

48X Public Hearing Meeting Date 05/11/2020  no date   

49 Adopt Location/Design 06/02/2020  no date 06/15/2020  no date

49C Design Approval Constructability Review 10/30/2019  no date 11/13/2019  no date

49X Location and Design Approval Date 06/16/2020  no date 06/16/2020  no date

50 Survey Data Verification 10/30/2019  no date 11/27/2019  no date

51 Furnish Approved R/W & UT Plans 05/06/2021  no date 08/06/2021  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

08/09/2021  no date 10/04/2021  no date

51X R/W&UT Plan Date 08/09/2021  no date 08/13/2021  no date

52 Authorize R/W & UT Funds 08/16/2021  no date 08/27/2021  no date

52X R/W&UT Authorization Date 08/30/2021  no date 08/30/2021  no date

57S Right of Way Stakeout���Survey 08/31/2021  no date 11/29/2021  no date

58 Survey Right of Way Plan Sheets 04/08/2021  no date 05/05/2021  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

08/30/2021  no date 09/13/2021  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

09/14/2021  no date 09/14/2021  no date

61 Final Traffic Control Device Plans 03/11/2021  no date 09/13/2021  no date

64 Final Bridge Plans 03/11/2021  no date 09/13/2021  no date

65C Field Inspection Constructability Review 02/03/2021  no date 02/24/2021  no date

65F Plan Design/Field Inspection 06/17/2020  no date 03/10/2021  no date



GREENE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

65P Plan Design/Pre-Advertisement Conference 10/05/2021  no date 04/15/2022  no date

65X Field Inspection Team Meeting Date 03/10/2021  no date   

66 Environmental Reevaluation 05/03/2022  no date 05/16/2022  no date

67 Clear Utility Agreements 09/14/2021  no date 03/25/2022  no date

67U Utility Relocations by Owners 01/28/2022  no date 08/02/2022  no date

69 Acquire Right of Way 09/14/2021  no date 03/25/2022  no date

69X Right of Way/Utility Certification Date 06/17/2022  no date 06/17/2022  no date

70 Obtain Environmental Permits 08/09/2021  no date 04/15/2022  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

05/02/2022  no date 06/27/2022  no date

70S Utility Stakeout ���Survey 01/28/2022  no date 08/02/2022  no date

71 Approved Construction Plans 05/03/2022  no date 06/09/2022  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

04/18/2022  no date 04/29/2022  no date

71X Pre-Advertisement Conference Date 05/02/2022  no date 05/02/2022  no date

72 Prepare for Advertisement 05/25/2022  no date 06/24/2022  no date

72B Biddability Review 06/02/2022  no date 06/08/2022  no date

72X Plan Submission Date 06/09/2022  no date 06/09/2022  no date

77S Construction ��� Survey 12/09/2022  no date 09/12/2023  no date

79 Construction Funding Review/Authorization of 
Funds

05/03/2022  no date 05/31/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/09/2022  no date 08/09/2022  no date

82 Conduct Bid Opening 09/22/2022  no date 09/22/2022  no date

84 Award Contract 10/31/2022  no date 10/31/2022  no date

88 Survey Monumentation 09/13/2023  no date 11/08/2023  no date

91 Administer Contract 12/09/2022  no date 09/12/2023  no date

92X Contractor Final Voucher Date 10/26/2023  no date 10/26/2023  no date

94X Claims Period Ends Dates 01/30/2024  no date 01/30/2024  no date

95 District Project Closeout 01/31/2024  no date 06/03/2024  no date

96 Central Office Project Closeout 06/04/2024  no date 08/27/2024  no date



GREENE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

0677-039-592Proj:

UPC: 113796

PC: Harold.Jones

Project Purpose:

PM:

Description: RTE 677- RURAL RUSTIC RD (SURFACE TREAT NON-HARDSURFACE 
RD)

RTE 677- RURAL RUSTIC RD (SURFACE TREAT NON-HARDSURFACE RD)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

ROUTE 33 EASTFrom:

ROUTE 33 WESTTo:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 95,500Total Current Est 

03/17/2020Current Est Date

 0

 85,500

 10,000

0677

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Culpeper

Greene County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/14/2022

11/12/2024

11/12/2024

09/18/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  71,097.00  0.00  71,097.00 HB1887 - DGP (2)
 0.00  0.00  0.00  0.00  0.00  3,903.00  0.00  3,903.00 Telecommunications

 75,000.00 0.00  0.00  0.00  0.00  0.00  75,000.00  0.00Total:

 75,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



GREENE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113796UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/03/2022  no date 10/14/2022  no date

17E Environmental Review Process (ERP) 11/02/2022  no date 11/08/2022  no date

21H Hydraulics Plan Design PFI 05/01/2023  no date 06/12/2023  no date

21T Traffic Operations Analysis 11/02/2022  no date 01/03/2023  no date

22 Scope Project 10/18/2022  no date 06/13/2023  no date

22S Photogrammetry/Aerial Photo/Image Processing 11/02/2022  no date 02/09/2023  no date

22X Scoping Team Meeting Date 11/01/2022  no date 11/01/2022  no date

23 Furnish Environmental Traffic Data 11/02/2022  no date 01/03/2023  no date

24 Determine Permits Needed 11/09/2022  no date 01/10/2023  no date

25 Draft Environmental Document or CE 06/14/2023  no date 08/09/2023  no date

30 Preliminary Utility Inspection 06/14/2023  no date 08/16/2023  no date

31S Conduct Location Survey 11/02/2022  no date 03/10/2023  no date

34P Preliminary Soil Survey 04/17/2023  no date 06/12/2023  no date

35 Traffic Control Device Recommendations 06/26/2023  no date 08/09/2023  no date

36C Preliminary Field Inspection Constructability 
Review

05/15/2023  no date 05/26/2023  no date

36F Plan Design/Preliminary Field Inspection 03/13/2023  no date 06/12/2023  no date

36H Hydraulic Plan Design Public Hearing 06/26/2023  no date 08/09/2023  no date

36P Plan Design Public Hearing 06/14/2023  no date 08/09/2023  no date

36X Preliminary Field InspectionTeam Meeting Date 06/13/2023  no date   

43X Utility Field Inspection (UFI) Date 07/02/2024  no date 07/02/2024  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/16/2024  no date 09/27/2024  no date

47 Approve Willingness 08/17/2023  no date 09/28/2023  no date

47X Willingness Posted Date 08/30/2023  no date 08/30/2023  no date

48 Conduct Location/Design Public Hearing 08/17/2023  no date 02/21/2024  no date

48X Public Hearing Meeting Date 02/06/2024  no date   

49 Adopt Location/Design 02/22/2024  no date 04/03/2024  no date

49C Design Approval Constructability Review 08/10/2023  no date 08/23/2023  no date

49X Location and Design Approval Date 04/04/2024  no date 04/04/2024  no date

50 Survey Data Verification 08/10/2023  no date 09/07/2023  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

07/17/2024  no date 08/13/2024  no date

65F Plan Design/Field Inspection 04/05/2024  no date 06/28/2024  no date

65P Plan Design/Pre-Advertisement Conference 07/02/2024  no date 08/27/2024  no date

65X Field Inspection Team Meeting Date 07/01/2024  no date   

66 Environmental Reevaluation 10/03/2024  no date 10/16/2024  no date

67 Clear Utility Agreements 07/03/2024  no date 09/12/2024  no date

67U Utility Relocations by Owners 07/18/2024  no date 11/08/2024  no date

69X Right of Way/Utility Certification Date 10/31/2024  no date 10/31/2024  no date

70 Obtain Environmental Permits 07/02/2024  no date 10/02/2024  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

09/13/2024  no date 11/08/2024  no date

70S Utility Stakeout ���Survey 07/18/2024  no date 11/08/2024  no date

71 Approved Construction Plans 09/16/2024  no date 10/23/2024  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

08/29/2024  no date 09/12/2024  no date

71X Pre-Advertisement Conference Date 09/13/2024  no date 09/13/2024  no date

72 Prepare for Advertisement 10/08/2024  no date 11/07/2024  no date

72B Biddability Review 10/15/2024  no date 10/22/2024  no date

72X Plan Submission Date 10/23/2024  no date 10/23/2024  no date

77S Construction ��� Survey 03/18/2025  no date 09/18/2025  no date



GREENE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

79 Construction Funding Review/Authorization of 
Funds

09/16/2024  no date 10/11/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/12/2024  no date 11/12/2024  no date

82 Conduct Bid Opening 12/30/2024  no date 12/30/2024  no date

84 Award Contract 02/07/2025  no date 02/07/2025  no date

91 Administer Contract 03/18/2025  no date 09/18/2025  no date

92X Contractor Final Voucher Date 11/03/2025  no date 11/03/2025  no date

94X Claims Period Ends Dates 02/05/2026  no date 02/05/2026  no date

95 District Project Closeout 02/06/2026  no date 05/01/2026  no date

96 Central Office Project Closeout 05/04/2026  no date 09/03/2026  no date



GREENE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

9999-039-591Proj:

UPC: 111650

PC: Mike.Jacobs

Project Purpose:

PM:

Description: #SMART18 - ROUTE 670 CONNECTOR ROAD

ROUTE 670 CONNECTOR ROAD

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

ROUTE 670 - Mile Marker 0.288From:

ROUTE 29 - Mile Marker 1.15To:

New Construction RoadwayScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 5,400,000Total Current Est 

12/02/2019Current Est Date

 850,000

 3,550,000

 1,000,000

9999

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Culpeper

Greene County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/25/2018

10/01/2021

10/01/2021

10/11/2022

10/11/2022

10/23/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 566,666.00  1,083,334.00  365,007.00  879,611.00  2,505,382.00  0.00  0.00  5,400,000.00 HB1887 - DGP (1)
 5,400,000.00 566,666.00  1,083,334.00  365,007.00  879,611.00  2,505,382.00  0.00  0.00Total:

 5,400,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$326,476

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  326,475.77

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



GREENE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111650UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 04/20/2018 04/20/2018 05/03/2018 04/25/2018

17E Environmental Review Process (ERP) 05/21/2018 10/10/2018 05/25/2018 10/22/2018

21H Hydraulics Plan Design PFI 02/20/2019  no date 04/02/2019  no date

21T Traffic Operations Analysis 05/21/2018 12/14/2018 07/17/2018  no date

22 Scope Project 05/04/2018 05/04/2018 03/20/2019  no date

22C Scoping Constructability Review 05/21/2018 01/09/2019 06/04/2018 01/09/2019

22S Photogrammetry/Aerial Photo/Image Processing 05/21/2018 09/04/2018 08/21/2018 09/04/2018

22X Scoping Team Meeting Date 05/18/2018 01/09/2019 05/18/2018 01/09/2019

23 Furnish Environmental Traffic Data 05/21/2018 12/14/2018 07/17/2018  no date

24 Determine Permits Needed 05/29/2018 11/21/2018 07/24/2018 12/05/2018

25 Draft Environmental Document or CE 03/21/2019 10/15/2018 09/23/2019 10/15/2018

28 Consultant Procurement 06/19/2018 07/30/2018 07/17/2018 07/30/2018

29X Public Information Meeting 02/20/2019  no date 02/20/2019  no date

30 Preliminary Utility Inspection 03/21/2019  no date 05/22/2019  no date

31S Conduct Location Survey 05/21/2018 09/04/2018 11/27/2018 09/04/2018

34F Furnish Final Soils Survey 01/02/2020  no date 05/04/2020  no date

34P Preliminary Soil Survey 02/05/2019  no date 04/02/2019  no date

35 Traffic Control Device Recommendations 04/04/2019  no date 05/17/2019  no date

36C Preliminary Field Inspection Constructability 
Review

03/06/2019  no date 03/19/2019  no date

36F Plan Design/Preliminary Field Inspection 11/28/2018  no date 04/02/2019  no date

36H Hydraulic Plan Design Public Hearing 03/21/2019  no date 05/15/2019  no date

36P Plan Design Public Hearing 03/21/2019  no date 07/05/2019  no date

36X Preliminary Field InspectionTeam Meeting Date 04/03/2019  no date   

38 Retaining Wall Data Request 03/21/2019  no date 03/27/2019  no date

39 Sound Wall Foundation Data Request 03/21/2019  no date 03/27/2019  no date

40 Minor Structures Data Request 03/21/2019  no date 03/27/2019  no date

43 Furnish Utility Field Inspection Plans 07/16/2020  no date 08/21/2020  no date

43H Hydraulic Plan Design/Field Inspection (FI) 03/17/2020  no date 07/15/2020  no date

43X Utility Field Inspection (UFI) Date 08/06/2020  no date 08/06/2020  no date

44 Furnish RWU Data for Public Hearing Process 06/07/2019  no date 07/05/2019  no date

45 Minor Structures Report 03/28/2019  no date 05/22/2019  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

08/12/2021  no date 08/25/2021  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

01/02/2020  no date 05/04/2020  no date

47 Approve Willingness 07/08/2019  no date 08/16/2019  no date

47X Willingness Posted Date 07/19/2019  no date 07/19/2019  no date

48 Conduct Location/Design Public Hearing 07/08/2019  no date 12/13/2019  no date

48X Public Hearing Meeting Date 11/21/2019  no date   

49 Adopt Location/Design 12/16/2019  no date 12/30/2019  no date

49C Design Approval Constructability Review 07/08/2019  no date 07/19/2019  no date

49X Location and Design Approval Date 12/31/2019  no date 12/31/2019  no date

50 Survey Data Verification 07/08/2019  no date 08/02/2019  no date

51 Furnish Approved R/W & UT Plans 10/05/2020  no date 12/24/2020  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

11/24/2020  no date 01/26/2021  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

05/19/2020  no date 08/19/2020  no date

51X R/W&UT Plan Date 12/28/2020  no date 01/04/2021  no date

52 Authorize R/W & UT Funds 01/05/2021  no date 01/20/2021  no date

52T Authorize R/W Funds 08/20/2020  no date 10/05/2020  no date



GREENE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 01/21/2021  no date 01/21/2021  no date

54 Retaining Wall Data Report 01/02/2020  no date 02/19/2020  no date

55 Sound Wall Data Report 01/02/2020  no date 02/19/2020  no date

57S Right of Way Stakeout���Survey 01/22/2021  no date 04/16/2021  no date

58 Survey Right of Way Plan Sheets 08/24/2020  no date 10/02/2020  no date

59 Noise Abatement Design 02/20/2020 02/05/2020 06/18/2020 02/06/2020

60P Notice to Proceed for Partial Right of Way 
Acquisition

01/21/2021  no date 02/03/2021  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

10/06/2020  no date 10/20/2020  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

02/04/2021  no date 02/04/2021  no date

61 Final Traffic Control Device Plans 10/16/2020  no date 01/26/2021  no date

62 Develop Retaining Structure Plans 02/20/2020  no date 05/20/2020  no date

65C Field Inspection Constructability Review 06/19/2020  no date 07/10/2020  no date

65F Plan Design/Field Inspection 01/02/2020  no date 07/15/2020  no date

65P Plan Design/Pre-Advertisement Conference 07/16/2020  no date 01/26/2021  no date

65X Field Inspection Team Meeting Date 07/15/2020  no date   

66 Environmental Reevaluation 08/12/2021  no date 08/25/2021  no date

67 Clear Utility Agreements 02/04/2021  no date 08/09/2021  no date

67U Utility Relocations by Owners 07/14/2021  no date 01/06/2022  no date

69 Acquire Right of Way 02/05/2021  no date 07/13/2021  no date

69X Right of Way/Utility Certification Date 09/28/2021  no date 09/28/2021  no date

70 Obtain Environmental Permits 07/16/2020 03/25/2019 01/26/2021 03/25/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/12/2021  no date 10/07/2021  no date

70S Utility Stakeout ���Survey 06/14/2021  no date 12/20/2021  no date

71 Approved Construction Plans 08/12/2021  no date 09/20/2021  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

01/27/2021  no date 02/09/2021  no date

71X Pre-Advertisement Conference Date 08/11/2021  no date 08/11/2021  no date

72 Prepare for Advertisement 09/03/2021  no date 10/05/2021  no date

72B Biddability Review 09/13/2021  no date 09/17/2021  no date

72X Plan Submission Date 09/20/2021  no date 09/20/2021  no date

73 Process Relocations 02/05/2021  no date 08/10/2021  no date

77S Construction ��� Survey 04/26/2022  no date 10/28/2022  no date

79 Construction Funding Review/Authorization of 
Funds

08/12/2021  no date 09/09/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/11/2022  no date 01/11/2022  no date

82 Conduct Bid Opening 02/28/2022  no date 02/28/2022  no date

84 Award Contract 03/01/2022  no date 04/25/2022  no date

88 Survey Monumentation 01/25/2023  no date 03/22/2023  no date

91 Administer Contract 04/26/2022  no date 01/24/2023  no date

92X Contractor Final Voucher Date 03/09/2023  no date 03/09/2023  no date

94X Claims Period Ends Dates 06/05/2023  no date 06/05/2023  no date

95 District Project Closeout 06/06/2023  no date 08/29/2023  no date

96 Central Office Project Closeout 08/30/2023  no date 01/08/2024  no date



LOUISA  9:01AMRun Time:

10/12/2020Run Date: 

EN17-254-104Proj:

UPC: 111396

PC: John.Price

Project Purpose:

PM: Brad Humphrey

Description: W. Main Steet Sidewalk Extension

The project will install approximately 1680' of ADA compliant sidewalk where none previously exist and replace 
approximately 180' of non-ADA compliant sidewalk along W. Main Street.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Intersection of W. Main and Cammack StreetFrom:

440 W. Main StreetTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,451,257Total Current Est 

10/10/2019Current Est Date

 100,000

 989,219

 362,038

EN17

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Culpeper

Louisa
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/09/2018

12/02/2021

12/02/2021

04/24/2023

04/24/2023

07/05/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 412,038.00  0.00  0.00  0.00  0.00  0.00  0.00  412,038.00 MAP21 TAP
 982,248.00  0.00  0.00  0.00  0.00  0.00  0.00  982,248.00 Project Contributions
 103,010.00  0.00  0.00  0.00  0.00  0.00  0.00  103,010.00.Transportation Enhancement 

Funds
 1,497,296.00 1,497,296.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,497,296.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$60,362

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 06/03/2020

Total  60,361.77

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



LOUISA  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111396UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/02/2017 10/02/2017 11/16/2017 11/16/2017

12 Authorize Preliminary Engineering 01/02/2018 01/02/2018 01/09/2018 01/09/2018

17E Environmental Review Process (ERP) 01/10/2018 09/17/2019 09/26/2018 03/02/2020

22 Scope Project 01/03/2018 01/03/2018 01/13/2020  no date

33 Final Environmental Document 09/27/2018 09/17/2019 01/28/2019 09/17/2019

52 Authorize R/W & UT Funds 01/14/2021  no date 08/18/2021  no date

52X R/W&UT Authorization Date 08/19/2021  no date 09/30/2021  no date

65F Plan Design/Field Inspection 01/14/2020  no date 01/13/2021  no date

69 Acquire Right of Way 10/01/2021  no date 07/15/2022  no date

69X Right of Way/Utility Certification Date 08/29/2022  no date 10/10/2022  no date

72 Prepare for Advertisement 07/18/2022  no date 08/26/2022  no date

79 Construction Funding Review/Authorization of 
Funds

08/29/2022  no date 09/12/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/11/2022  no date 01/10/2023  no date

84 Award Contract 01/11/2023  no date 02/24/2023  no date

91 Administer Contract 02/27/2023  no date 03/26/2024  no date

95 District Project Closeout 03/27/2024  no date 08/01/2024  no date

96 Central Office Project Closeout 08/02/2024  no date 10/28/2024  no date



LOUISA  9:01AMRun Time:

10/12/2020Run Date: 

1046-254-151Proj:

UPC: 113787

PC: Bethel.Kefyalew

Project Purpose:

PM:

Description: RTE 1046 -RURAL RUSTIC RD (SURFACE TREAT NON-HARDSURFACE 
RD)

RTE 1046 -RURAL RUSTIC RD (SURFACE TREAT NON-HARDSURFACE RD)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.053 MI WEST ROUTE 33From:

END OF STATE MAINTENANCETo:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 75,000Total Current Est 

06/12/2018Current Est Date

 0

 65,000

 10,000

1046

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Culpeper

Louisa
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/14/2022

11/12/2024

11/12/2024

09/18/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  17,548.00  0.00  0.00  17,548.00 HB1887 - DGP (2)
 0.00  0.00  0.00  10,000.00  47,452.00  0.00  0.00  57,452.00 Telecommunications

 75,000.00 0.00  0.00  0.00  10,000.00  65,000.00  0.00  0.00Total:

 75,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



LOUISA  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113787UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/03/2022  no date 10/14/2022  no date

17E Environmental Review Process (ERP) 11/02/2022  no date 11/08/2022  no date

21H Hydraulics Plan Design PFI 05/01/2023  no date 06/12/2023  no date

21T Traffic Operations Analysis 11/02/2022  no date 01/03/2023  no date

22 Scope Project 10/18/2022  no date 06/13/2023  no date

22S Photogrammetry/Aerial Photo/Image Processing 11/02/2022  no date 02/09/2023  no date

22X Scoping Team Meeting Date 11/01/2022  no date 11/01/2022  no date

23 Furnish Environmental Traffic Data 11/02/2022  no date 01/03/2023  no date

24 Determine Permits Needed 11/09/2022  no date 01/10/2023  no date

25 Draft Environmental Document or CE 06/14/2023  no date 08/09/2023  no date

30 Preliminary Utility Inspection 06/14/2023  no date 08/16/2023  no date

31S Conduct Location Survey 11/02/2022  no date 03/10/2023  no date

34P Preliminary Soil Survey 04/17/2023  no date 06/12/2023  no date

35 Traffic Control Device Recommendations 06/26/2023  no date 08/09/2023  no date

36C Preliminary Field Inspection Constructability 
Review

05/15/2023  no date 05/26/2023  no date

36F Plan Design/Preliminary Field Inspection 03/13/2023  no date 06/12/2023  no date

36H Hydraulic Plan Design Public Hearing 06/26/2023  no date 08/09/2023  no date

36P Plan Design Public Hearing 06/14/2023  no date 08/09/2023  no date

36X Preliminary Field InspectionTeam Meeting Date 06/13/2023  no date   

43X Utility Field Inspection (UFI) Date 07/02/2024  no date 07/02/2024  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/16/2024  no date 09/27/2024  no date

47 Approve Willingness 08/17/2023  no date 09/28/2023  no date

47X Willingness Posted Date 08/30/2023  no date 08/30/2023  no date

48 Conduct Location/Design Public Hearing 08/17/2023  no date 02/21/2024  no date

48X Public Hearing Meeting Date 02/06/2024  no date   

49 Adopt Location/Design 02/22/2024  no date 04/03/2024  no date

49C Design Approval Constructability Review 08/10/2023  no date 08/23/2023  no date

49X Location and Design Approval Date 04/04/2024  no date 04/04/2024  no date

50 Survey Data Verification 08/10/2023  no date 09/07/2023  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

07/17/2024  no date 08/13/2024  no date

65F Plan Design/Field Inspection 04/05/2024  no date 06/28/2024  no date

65P Plan Design/Pre-Advertisement Conference 07/02/2024  no date 08/27/2024  no date

65X Field Inspection Team Meeting Date 07/01/2024  no date   

66 Environmental Reevaluation 10/03/2024  no date 10/16/2024  no date

67 Clear Utility Agreements 07/03/2024  no date 09/12/2024  no date

67U Utility Relocations by Owners 07/18/2024  no date 11/08/2024  no date

69X Right of Way/Utility Certification Date 10/31/2024  no date 10/31/2024  no date

70 Obtain Environmental Permits 07/02/2024  no date 10/02/2024  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

09/13/2024  no date 11/08/2024  no date

70S Utility Stakeout ���Survey 07/18/2024  no date 11/08/2024  no date

71 Approved Construction Plans 09/16/2024  no date 10/23/2024  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

08/29/2024  no date 09/12/2024  no date

71X Pre-Advertisement Conference Date 09/13/2024  no date 09/13/2024  no date

72 Prepare for Advertisement 10/08/2024  no date 11/07/2024  no date

72B Biddability Review 10/15/2024  no date 10/22/2024  no date

72X Plan Submission Date 10/23/2024  no date 10/23/2024  no date

77S Construction ��� Survey 03/18/2025  no date 09/18/2025  no date



LOUISA  9:01AMRun Time:

10/12/2020Run Date: 

79 Construction Funding Review/Authorization of 
Funds

09/16/2024  no date 10/11/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/12/2024  no date 11/12/2024  no date

82 Conduct Bid Opening 12/30/2024  no date 12/30/2024  no date

84 Award Contract 02/07/2025  no date 02/07/2025  no date

91 Administer Contract 03/18/2025  no date 09/18/2025  no date

92X Contractor Final Voucher Date 11/03/2025  no date 11/03/2025  no date

94X Claims Period Ends Dates 02/05/2026  no date 02/05/2026  no date

95 District Project Closeout 02/06/2026  no date 05/01/2026  no date

96 Central Office Project Closeout 05/04/2026  no date 09/03/2026  no date



LOUISA COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

0022-054-772Proj:

UPC: 109520

PC: Justin.Warfield

Project Purpose:

PM:

Description: #HB2.FY17 RTE. 22/208 INT. IMPROVEMENT AT REL. SCHOOL BUS RD

#HB2.FY17 SUPPORT NEW DEVELOPMENT ACTIVITY AND IMPROVE SAFETY AND MOBILITY FOR MOTORISTS 
AND BICYCLISTS ON ROUTE 22/208 AND ROUTE 767.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.180 MI. W. INT. ROUTE 625From:

0.281 MI. E. INT. ROUTE 625To:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 7,500,000Total Current Est 

05/14/2020Current Est Date

 1,630,000

 4,970,000

 900,000

0022

Federal Eligibility: Federally Eligible

Project Status: ADVERTISED

Culpeper

Louisa County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/01/2016

03/14/2019

03/14/2019

08/11/2020

08/11/2020

12/15/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 2,703,663.00  2,909,470.00  886,867.00  1,000,000.00  0.00  0.00  0.00  4,590,530.00 HB1887 - DGP (1)
 4,590,530.00 2,703,663.00  2,909,470.00  886,867.00  1,000,000.00  0.00  0.00  0.00Total:

 4,590,530.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$991,424

$241,847

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  1,233,271.02

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



LOUISA COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109520UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/19/2016 07/19/2016 08/01/2016 08/01/2016

17E Environmental Review Process (ERP) 08/29/2016 08/29/2016 10/26/2016 10/26/2016

21H Hydraulics Plan Design PFI 01/10/2017 01/10/2017 04/11/2017 04/11/2017

21T Traffic Operations Analysis 10/13/2016 10/13/2016 01/05/2017 01/05/2017

22 Scope Project 08/02/2016 08/02/2016 06/19/2017 06/19/2017

22C Scoping Constructability Review 10/12/2016 10/12/2016 10/12/2016 10/12/2016

22S Photogrammetry/Aerial Photo/Image Processing 08/01/2016 08/01/2016 09/15/2016 09/15/2016

22X Scoping Team Meeting Date 10/12/2016 10/12/2016 10/12/2016 10/12/2016

23 Furnish Environmental Traffic Data 10/13/2016 10/13/2016 01/05/2017 01/05/2017

24 Determine Permits Needed 08/26/2016 08/26/2016 03/08/2017 03/09/2017

25 Draft Environmental Document or CE 04/10/2017 04/10/2017 05/08/2017 05/08/2017

28 Consultant Procurement 11/09/2016 11/09/2016 11/09/2016 11/09/2016

29X Public Information Meeting 06/01/2017 06/01/2017 06/01/2017 06/01/2017

30 Preliminary Utility Inspection 06/20/2017 11/03/2017 09/11/2017 12/06/2017

31S Conduct Location Survey 08/01/2016 08/01/2016 09/15/2016 09/15/2016

34F Furnish Final Soils Survey 03/27/2018 03/14/2018 07/25/2018 03/14/2018

34P Preliminary Soil Survey 03/23/2017 03/23/2017 05/19/2017 05/19/2017

35 Traffic Control Device Recommendations 06/20/2017 06/20/2017 08/03/2017 01/03/2018

36C Preliminary Field Inspection Constructability 
Review

05/10/2017 05/10/2017 05/10/2017 05/10/2017

36F Plan Design/Preliminary Field Inspection 09/16/2016 09/16/2016 04/13/2017 04/13/2017

36H Hydraulic Plan Design Public Hearing 06/20/2017 06/20/2017 08/15/2017 01/03/2018

36P Plan Design Public Hearing 06/20/2017 06/20/2017 10/09/2017 01/03/2018

36X Preliminary Field InspectionTeam Meeting Date 05/10/2017 05/10/2017   

38 Retaining Wall Data Request 06/19/2017 06/19/2017 06/19/2017 06/19/2017

39 Sound Wall Foundation Data Request 06/19/2017 06/19/2017 06/19/2017 06/19/2017

40 Minor Structures Data Request 06/19/2017 06/19/2017 06/19/2017 06/19/2017

43 Furnish Utility Field Inspection Plans 09/14/2018 12/10/2018 10/30/2018 12/18/2018

43H Hydraulic Plan Design/Field Inspection (FI) 05/15/2018 09/19/2018 09/13/2018 11/16/2018

43X Utility Field Inspection (UFI) Date 10/05/2018 01/24/2019 10/05/2018 01/24/2019

44 Furnish RWU Data for Public Hearing Process 09/12/2017  no date 10/09/2017  no date

45 Minor Structures Report 06/19/2017 06/19/2017 06/19/2017 06/19/2017

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

02/07/2020 03/11/2020 02/21/2020 03/18/2020

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

03/27/2018 03/14/2018 07/25/2018 03/14/2018

47 Approve Willingness 10/10/2017 09/11/2017 11/22/2017 09/11/2017

47X Willingness Posted Date 10/24/2017 09/11/2017 10/24/2017 09/11/2017

48 Conduct Location/Design Public Hearing 10/10/2017 12/07/2017 03/09/2018 03/12/2018

48X Public Hearing Meeting Date 02/16/2018 02/08/2018   

49 Adopt Location/Design 03/12/2018 03/03/2018 03/23/2018 03/14/2018

49C Design Approval Constructability Review 10/10/2017 12/13/2017 10/24/2017 12/13/2017

49X Location and Design Approval Date 03/26/2018 03/14/2018 03/26/2018 03/14/2018

50 Survey Data Verification 10/10/2017 10/10/2017 11/07/2017 10/10/2017

51 Furnish Approved R/W & UT Plans 12/19/2018 12/12/2018 03/26/2019 03/26/2019

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

01/30/2019 12/13/2019 03/27/2019 02/14/2020

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

07/19/2018 07/19/2018 10/19/2018 07/19/2018

51X R/W&UT Plan Date 03/27/2019 03/26/2019 04/02/2019 03/26/2019

52 Authorize R/W & UT Funds 04/03/2019 03/08/2019 04/16/2019 03/14/2019

52T Authorize R/W Funds 10/22/2018 10/22/2018 12/07/2018 10/22/2018



LOUISA COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 04/17/2019 03/14/2019 04/17/2019 03/14/2019

54 Retaining Wall Data Report 03/27/2018 03/14/2018 05/09/2018 03/14/2018

55 Sound Wall Data Report 03/27/2018 03/14/2018 05/09/2018 03/14/2018

57S Right of Way Stakeout���Survey 04/18/2019  no date 07/12/2019  no date

58 Survey Right of Way Plan Sheets 10/31/2018 10/30/2018 12/18/2018 03/20/2019

59 Noise Abatement Design 08/26/2016 07/07/2017 08/26/2016 07/07/2017

60P Notice to Proceed for Partial Right of Way 
Acquisition

04/17/2019 03/26/2019 04/30/2019 03/28/2019

60T Notice to Proceed for Total Right of Way 
Acquisition

12/10/2018  no date 12/21/2018  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

05/01/2019 03/28/2019 05/01/2019 03/28/2019

61 Final Traffic Control Device Plans 12/20/2018 12/13/2019 03/27/2019 02/14/2020

62 Develop Retaining Structure Plans 05/10/2018 03/14/2018 08/10/2018 03/14/2018

65C Field Inspection Constructability Review 08/13/2018 03/15/2018 08/31/2018 12/07/2018

65F Plan Design/Field Inspection 03/27/2018 09/19/2018 09/13/2018 11/16/2018

65P Plan Design/Pre-Advertisement Conference 09/14/2018 12/13/2019 03/27/2019 02/14/2020

65X Field Inspection Team Meeting Date 09/13/2018 12/12/2018   

66 Environmental Reevaluation 02/24/2020 05/14/2020 02/24/2020 05/20/2020

67 Clear Utility Agreements 05/01/2019 03/28/2019 11/04/2019 04/03/2020

67U Utility Relocations by Owners 02/06/2020 02/05/2020 08/10/2020 06/29/2020

68 Clear Railroad Agreements 03/27/2019  no date 09/27/2019  no date

69 Acquire Right of Way 05/02/2019 03/28/2019 02/05/2020 02/03/2020

69X Right of Way/Utility Certification Date 04/08/2020 06/25/2020 04/08/2020 06/25/2020

70 Obtain Environmental Permits 09/14/2018 09/14/2018 09/16/2019 08/22/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

02/07/2020 03/18/2020 04/03/2020 05/19/2020

70S Utility Stakeout ���Survey 09/09/2019  no date 03/19/2020  no date

71 Approved Construction Plans 02/24/2020 05/22/2020 03/31/2020 07/08/2020

71C Pre-Advertisement Conference (PAC) 
Constructability Review

03/28/2019 02/14/2020 04/10/2019 03/11/2020

71X Pre-Advertisement Conference Date 02/06/2020 03/11/2020 02/06/2020 03/11/2020

72 Prepare for Advertisement 03/17/2020 06/01/2020 04/15/2020 08/10/2020

72B Biddability Review 03/24/2020  no date 03/30/2020  no date

72X Plan Submission Date 03/31/2020 07/08/2020 03/31/2020 07/08/2020

73 Process Relocations 05/02/2019 03/28/2019 11/05/2019  no date

77S Construction ��� Survey 11/24/2020  no date 06/03/2021  no date

79 Construction Funding Review/Authorization of 
Funds

02/24/2020 05/19/2020 03/20/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/11/2020 08/11/2020 08/11/2020 08/11/2020

82 Conduct Bid Opening 09/24/2020 09/23/2020 09/24/2020  no date

84 Award Contract 09/25/2020  no date 11/23/2020  no date

88 Survey Monumentation 12/14/2021  no date 02/11/2022  no date

91 Administer Contract 11/24/2020  no date 12/13/2021  no date

92X Contractor Final Voucher Date 01/31/2022  no date 01/31/2022  no date

94X Claims Period Ends Dates 04/27/2022  no date 04/27/2022  no date

95 District Project Closeout 04/28/2022  no date 07/22/2022  no date

96 Central Office Project Closeout 07/25/2022  no date 11/29/2022  no date



LOUISA COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

F188-054-786Proj:

UPC: 113789

PC: Bethel.Kefyalew

Project Purpose:

PM:

Description: RTE F188- RURAL RUSTIC RD (SURFACE TREAT 
NON-HARDSURFACE RD)

RTE F188- RURAL RUSTIC RD (SURFACE TREAT NON-HARDSURFACE RD)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

INTERSECTION WITH ROUTE 613From:

END OF STATE  MAINTENANCETo:

Reconstruction w/ Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 55,000Total Current Est 

06/12/2018Current Est Date

 0

 50,000

 5,000

0188

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Culpeper

Louisa County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/13/2023

11/10/2025

11/10/2025

09/17/2026

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  5,000.00  50,000.00  55,000.00 Telecommunications
 55,000.00 0.00  0.00  0.00  0.00  0.00  5,000.00  50,000.00Total:

 55,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



LOUISA COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113789UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/02/2023  no date 10/13/2023  no date

17E Environmental Review Process (ERP) 11/01/2023  no date 11/07/2023  no date

21H Hydraulics Plan Design PFI 04/29/2024  no date 06/10/2024  no date

21T Traffic Operations Analysis 11/01/2023  no date 01/02/2024  no date

22 Scope Project 10/17/2023  no date 06/11/2024  no date

22S Photogrammetry/Aerial Photo/Image Processing 11/01/2023  no date 02/08/2024  no date

22X Scoping Team Meeting Date 10/31/2023  no date 10/31/2023  no date

23 Furnish Environmental Traffic Data 11/01/2023  no date 01/02/2024  no date

24 Determine Permits Needed 11/08/2023  no date 01/09/2024  no date

25 Draft Environmental Document or CE 06/12/2024  no date 08/07/2024  no date

30 Preliminary Utility Inspection 06/12/2024  no date 08/14/2024  no date

31S Conduct Location Survey 11/01/2023  no date 03/08/2024  no date

34P Preliminary Soil Survey 04/15/2024  no date 06/10/2024  no date

35 Traffic Control Device Recommendations 06/24/2024  no date 08/07/2024  no date

36C Preliminary Field Inspection Constructability 
Review

05/13/2024  no date 05/24/2024  no date

36F Plan Design/Preliminary Field Inspection 03/11/2024  no date 06/10/2024  no date

36H Hydraulic Plan Design Public Hearing 06/24/2024  no date 08/07/2024  no date

36P Plan Design Public Hearing 06/12/2024  no date 08/07/2024  no date

36X Preliminary Field InspectionTeam Meeting Date 06/11/2024  no date   

43X Utility Field Inspection (UFI) Date 07/01/2025  no date 07/01/2025  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/15/2025  no date 09/26/2025  no date

47 Approve Willingness 08/15/2024  no date 09/26/2024  no date

47X Willingness Posted Date 08/28/2024  no date 08/28/2024  no date

48 Conduct Location/Design Public Hearing 08/15/2024  no date 02/19/2025  no date

48X Public Hearing Meeting Date 02/04/2025  no date   

49 Adopt Location/Design 02/20/2025  no date 04/02/2025  no date

49C Design Approval Constructability Review 08/08/2024  no date 08/21/2024  no date

49X Location and Design Approval Date 04/03/2025  no date 04/03/2025  no date

50 Survey Data Verification 08/08/2024  no date 09/05/2024  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

07/16/2025  no date 08/12/2025  no date

65F Plan Design/Field Inspection 04/04/2025  no date 06/27/2025  no date

65P Plan Design/Pre-Advertisement Conference 07/01/2025  no date 08/26/2025  no date

65X Field Inspection Team Meeting Date 06/30/2025  no date   

66 Environmental Reevaluation 10/02/2025  no date 10/15/2025  no date

67 Clear Utility Agreements 07/02/2025  no date 09/11/2025  no date

67U Utility Relocations by Owners 07/17/2025  no date 11/07/2025  no date

69X Right of Way/Utility Certification Date 10/30/2025  no date 10/30/2025  no date

70 Obtain Environmental Permits 07/01/2025  no date 10/01/2025  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

09/12/2025  no date 11/07/2025  no date

70S Utility Stakeout ���Survey 07/17/2025  no date 11/07/2025  no date

71 Approved Construction Plans 09/15/2025  no date 10/22/2025  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

08/28/2025  no date 09/11/2025  no date

71X Pre-Advertisement Conference Date 09/12/2025  no date 09/12/2025  no date

72 Prepare for Advertisement 10/07/2025  no date 11/06/2025  no date

72B Biddability Review 10/14/2025  no date 10/21/2025  no date

72X Plan Submission Date 10/22/2025  no date 10/22/2025  no date

77S Construction ��� Survey 03/17/2026  no date 09/17/2026  no date



LOUISA COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

79 Construction Funding Review/Authorization of 
Funds

09/15/2025  no date 10/10/2025  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/10/2025  no date 11/10/2025  no date

82 Conduct Bid Opening 12/29/2025  no date 12/29/2025  no date

84 Award Contract 02/06/2026  no date 02/06/2026  no date

91 Administer Contract 03/17/2026  no date 09/17/2026  no date

92X Contractor Final Voucher Date 11/02/2026  no date 11/02/2026  no date

94X Claims Period Ends Dates 02/04/2027  no date 02/04/2027  no date

95 District Project Closeout 02/05/2027  no date 04/30/2027  no date

96 Central Office Project Closeout 05/03/2027  no date 09/02/2027  no date



LOUISA COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

0522-054-773Proj:

UPC: 109596

PC: Bonnie.Gowans

Project Purpose:

PM: Buckingham branch Railroad

Description: Rt.522-Install New Flashing Lights & Gates wCWT Predictors

Highway-Rail Safety Project 2017006 - Install New Flashing Lights and Gates and Add Constant Warning time 
Predictors at Buckingham Branch Railroad Crossing 225062W in Louisa County.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

45 Ft East of Rt. 1125 - MP 31.45 Approx.From:

At BBRR Crossing 225062WTo:

Rail/Highway CrossingScope:

Admin By: Rail

Current PE Estimate

Current RW Estimate

Current CN Estimate

 169,933Total Current Est 

09/24/2020Current Est Date

 0

 169,933

 0

0522

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Culpeper

Louisa County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/01/2018

02/03/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 260,000.00  0.00  0.00  0.00  0.00  0.00  0.00  260,000.00 MAP21 Rail Highway 
Crossings

 260,000.00 260,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 260,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$169,876

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/30/2020

Total  169,876.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 01/31/2019



LOUISA COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109596UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP) 02/09/2018 02/09/2018 03/23/2018 03/23/2018

22 Scope Project 08/17/2016 08/17/2016 08/17/2016 08/17/2016

24 Determine Permits Needed 02/09/2018 02/09/2018 02/26/2018 02/26/2018

25 Draft Environmental Document or CE 02/09/2018 02/09/2018 03/28/2018 03/28/2018

66 Environmental Reevaluation 03/28/2018 03/04/2019 03/28/2018 03/04/2019

68 Clear Railroad Agreements 07/10/2018 07/10/2018 08/16/2018 08/16/2018

69X Right of Way/Utility Certification Date 08/16/2018 07/24/2018 08/17/2018 08/17/2018

79 Construction Funding Review/Authorization of 
Funds

08/17/2018 08/17/2018 08/31/2018 08/31/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/01/2018 09/01/2018 09/01/2018 09/01/2018

81 State Forces/Hired Equipment or Railroad Forces 
Construction

01/31/2019 01/31/2019 02/03/2021  no date

84 Award Contract 09/04/2018 09/04/2018 01/31/2019 01/31/2019

95 District Project Closeout 02/04/2021  no date 05/06/2021  no date

96 Central Office Project Closeout 05/07/2021  no date 09/09/2021  no date



LOUISA COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

0522-054-784Proj:

UPC: 111740

PC: Justin.Warfield

Project Purpose:

PM:

Description: #SMART18 - RTE 208-522 ROUNDABOUT AT WARES CROSSROADS

IMPROVE SAFETY AT THE INTERSECTION OF ROUTE 522/208 (ZACHARY TAYLOR HIGHWAY) AND ROUTE 208 
(NEW BRIDGE ROAD) BY RECONSTRUCTING THE INTERSECTION TO A ROUNDABOUT CONFIGURATION TO 
REDUCE THE PROBABILITY AND SEVERITY OF CRASHES.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.129 MI. SOUTH OF ROUTE 208From:

0.197 MI. NORTH OF ROUTE 208To:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 5,400,000Total Current Est 

07/19/2019Current Est Date

 1,050,000

 3,400,000

 950,000

0522

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Culpeper

Louisa County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/14/2018

05/18/2022

05/18/2022

06/13/2023

06/13/2023

04/04/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 237,500.00  237,500.00  237,500.00  427,957.00  4,259,543.00  0.00  0.00  5,400,000.00 HB1887 - DGP (1)
 5,400,000.00 237,500.00  237,500.00  237,500.00  427,957.00  4,259,543.00  0.00  0.00Total:

 5,400,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$254,413

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  254,413.15

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



LOUISA COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111740UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/01/2017 08/14/2018 08/14/2017 08/14/2018

17E Environmental Review Process (ERP) 08/30/2017 04/01/2019 09/06/2017 04/01/2019

21H Hydraulics Plan Design PFI 05/31/2018 10/18/2019 07/12/2018 01/16/2020

21T Traffic Operations Analysis 08/30/2017 01/29/2019 10/26/2017 08/05/2019

22 Scope Project 08/15/2017 01/17/2019 07/13/2018  no date

22C Scoping Constructability Review 08/30/2017 03/19/2019 09/13/2017 04/10/2019

22S Photogrammetry/Aerial Photo/Image Processing 08/30/2017 08/30/2018 12/05/2017 08/30/2018

22X Scoping Team Meeting Date 08/29/2017 04/10/2019 08/29/2017 04/10/2019

23 Furnish Environmental Traffic Data 08/30/2017 01/29/2019 10/26/2017 08/05/2019

24 Determine Permits Needed 09/07/2017 04/03/2019 11/02/2017 04/03/2019

25 Draft Environmental Document or CE 07/16/2018 04/01/2019 01/24/2019 02/14/2020

28 Consultant Procurement 09/28/2017 05/08/2019 10/26/2017 05/08/2019

29X Public Information Meeting 06/14/2018 06/10/2019 06/14/2018 06/10/2019

30 Preliminary Utility Inspection 07/16/2018  no date 09/17/2018  no date

31S Conduct Location Survey 08/30/2017 08/30/2018 03/13/2018 03/13/2019

34F Furnish Final Soils Survey 06/05/2019  no date 10/03/2019  no date

34P Preliminary Soil Survey 05/16/2018 12/09/2019 07/12/2018 12/10/2019

35 Traffic Control Device Recommendations 07/16/2018  no date 08/28/2018  no date

36C Preliminary Field Inspection Constructability 
Review

06/14/2018 01/16/2020 06/27/2018 02/12/2020

36F Plan Design/Preliminary Field Inspection 03/14/2018 09/19/2019 07/12/2018 01/16/2020

36H Hydraulic Plan Design Public Hearing 07/16/2018  no date 09/10/2018  no date

36P Plan Design Public Hearing 07/16/2018  no date 11/14/2018  no date

36X Preliminary Field InspectionTeam Meeting Date 07/13/2018 02/12/2020   

38 Retaining Wall Data Request 07/16/2018  no date 07/20/2018  no date

39 Sound Wall Foundation Data Request 07/16/2018  no date 07/20/2018  no date

40 Minor Structures Data Request 07/16/2018  no date 07/20/2018  no date

43 Furnish Utility Field Inspection Plans 02/27/2020  no date 04/10/2020  no date

43H Hydraulic Plan Design/Field Inspection (FI) 10/18/2019  no date 02/26/2020  no date

43X Utility Field Inspection (UFI) Date 03/19/2020  no date 03/19/2020  no date

44 Furnish RWU Data for Public Hearing Process 10/17/2018  no date 11/14/2018  no date

45 Minor Structures Report 07/23/2018  no date 09/17/2018  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

04/20/2021  no date 05/03/2021  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

06/05/2019  no date 10/03/2019  no date

47 Approve Willingness 11/15/2018  no date 12/31/2018  no date

47X Willingness Posted Date 11/30/2018  no date 11/30/2018  no date

48 Conduct Location/Design Public Hearing 11/15/2018  no date 05/17/2019  no date

48X Public Hearing Meeting Date 04/29/2019  no date   

49 Adopt Location/Design 05/20/2019  no date 06/03/2019  no date

49C Design Approval Constructability Review 11/15/2018  no date 11/30/2018  no date

49X Location and Design Approval Date 06/04/2019  no date 06/04/2019  no date

50 Survey Data Verification 11/15/2018  no date 12/14/2018  no date

51 Furnish Approved R/W & UT Plans 05/28/2020  no date 08/27/2020  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

07/06/2020  no date 08/28/2020  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

12/27/2019  no date 04/01/2020  no date

51X R/W&UT Plan Date 08/28/2020  no date 09/03/2020  no date

52 Authorize R/W & UT Funds 09/04/2020  no date 09/18/2020  no date

52T Authorize R/W Funds 04/02/2020  no date 05/15/2020  no date



LOUISA COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 09/21/2020  no date 09/21/2020  no date

54 Retaining Wall Data Report 06/05/2019  no date 07/19/2019  no date

55 Sound Wall Data Report 06/05/2019  no date 07/19/2019  no date

57S Right of Way Stakeout���Survey 09/22/2020  no date 12/18/2020  no date

58 Survey Right of Way Plan Sheets 04/13/2020  no date 05/27/2020  no date

59 Noise Abatement Design 07/22/2019 08/22/2019 12/13/2019 08/23/2019

60P Notice to Proceed for Partial Right of Way 
Acquisition

09/21/2020  no date 10/02/2020  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

05/18/2020  no date 06/01/2020  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

10/05/2020  no date 10/05/2020  no date

61 Final Traffic Control Device Plans 05/29/2020  no date 08/28/2020  no date

62 Develop Retaining Structure Plans 07/22/2019  no date 10/22/2019  no date

65C Field Inspection Constructability Review 12/16/2019  no date 01/07/2020  no date

65F Plan Design/Field Inspection 06/05/2019  no date 02/26/2020  no date

65P Plan Design/Pre-Advertisement Conference 02/27/2020  no date 08/28/2020  no date

65X Field Inspection Team Meeting Date 02/26/2020  no date   

66 Environmental Reevaluation 04/20/2021  no date 05/03/2021  no date

67 Clear Utility Agreements 10/05/2020  no date 04/15/2021  no date

67U Utility Relocations by Owners 02/18/2021  no date 08/23/2021  no date

69 Acquire Right of Way 10/06/2020  no date 04/16/2021  no date

69X Right of Way/Utility Certification Date 06/04/2021  no date 06/04/2021  no date

70 Obtain Environmental Permits 02/27/2020 04/11/2019 08/28/2020 04/11/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

04/20/2021  no date 06/15/2021  no date

70S Utility Stakeout ���Survey 02/18/2021  no date 08/23/2021  no date

71 Approved Construction Plans 04/20/2021  no date 05/26/2021  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

08/31/2020  no date 09/14/2020  no date

71X Pre-Advertisement Conference Date 04/19/2021  no date 04/19/2021  no date

72 Prepare for Advertisement 05/12/2021  no date 06/11/2021  no date

72B Biddability Review 05/19/2021  no date 05/25/2021  no date

72X Plan Submission Date 05/26/2021  no date 05/26/2021  no date

73 Process Relocations 10/06/2020  no date 04/16/2021  no date

77S Construction ��� Survey 12/30/2021  no date 07/07/2022  no date

79 Construction Funding Review/Authorization of 
Funds

04/20/2021  no date 05/17/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/14/2021  no date 09/14/2021  no date

82 Conduct Bid Opening 10/28/2021  no date 10/28/2021  no date

84 Award Contract 10/29/2021  no date 12/29/2021  no date

88 Survey Monumentation 07/08/2022  no date 09/01/2022  no date

91 Administer Contract 12/30/2021  no date 07/07/2022  no date

92X Contractor Final Voucher Date 08/19/2022  no date 08/19/2022  no date

94X Claims Period Ends Dates 11/17/2022  no date 11/17/2022  no date

95 District Project Closeout 11/18/2022  no date 02/17/2023  no date

96 Central Office Project Closeout 02/21/2023  no date 06/22/2023  no date



LOUISA COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

0617-054-785Proj:

UPC: 113788

PC: Bethel.Kefyalew

Project Purpose:

PM:

Description: RTE 617 - RURAL RUSTIC RD (SURFACE TREAT NON-HARDSURFACE 
RD)

RTE 617 - RURAL RUSTIC RD (SURFACE TREAT NON-HARDSURFACE RD)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.98 MI EAST ROUTE 615From:

1.93 MI EAST ROUTE 615To:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 252,500Total Current Est 

06/12/2018Current Est Date

 0

 237,500

 15,000

0617

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Culpeper

Louisa County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/14/2022

11/12/2024

11/12/2024

09/18/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  62,873.00  53,636.00  0.00  116,509.00 HB1887 - DGP (2)
 0.00  0.00  0.00  0.00  16,160.00  110,576.00  9,255.00  135,991.00 Telecommunications

 252,500.00 0.00  0.00  0.00  0.00  79,033.00  164,212.00  9,255.00Total:

 252,500.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



LOUISA COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113788UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/03/2022  no date 10/14/2022  no date

17E Environmental Review Process (ERP) 11/02/2022  no date 11/08/2022  no date

21H Hydraulics Plan Design PFI 05/01/2023  no date 06/12/2023  no date

21T Traffic Operations Analysis 11/02/2022  no date 01/03/2023  no date

22 Scope Project 10/18/2022  no date 06/13/2023  no date

22S Photogrammetry/Aerial Photo/Image Processing 11/02/2022  no date 02/09/2023  no date

22X Scoping Team Meeting Date 11/01/2022  no date 11/01/2022  no date

23 Furnish Environmental Traffic Data 11/02/2022  no date 01/03/2023  no date

24 Determine Permits Needed 11/09/2022  no date 01/10/2023  no date

25 Draft Environmental Document or CE 06/14/2023  no date 08/09/2023  no date

30 Preliminary Utility Inspection 06/14/2023  no date 08/16/2023  no date

31S Conduct Location Survey 11/02/2022  no date 03/10/2023  no date

34P Preliminary Soil Survey 04/17/2023  no date 06/12/2023  no date

35 Traffic Control Device Recommendations 06/26/2023  no date 08/09/2023  no date

36C Preliminary Field Inspection Constructability 
Review

05/15/2023  no date 05/26/2023  no date

36F Plan Design/Preliminary Field Inspection 03/13/2023  no date 06/12/2023  no date

36H Hydraulic Plan Design Public Hearing 06/26/2023  no date 08/09/2023  no date

36P Plan Design Public Hearing 06/14/2023  no date 08/09/2023  no date

36X Preliminary Field InspectionTeam Meeting Date 06/13/2023  no date   

43X Utility Field Inspection (UFI) Date 07/02/2024  no date 07/02/2024  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/16/2024  no date 09/27/2024  no date

47 Approve Willingness 08/17/2023  no date 09/28/2023  no date

47X Willingness Posted Date 08/30/2023  no date 08/30/2023  no date

48 Conduct Location/Design Public Hearing 08/17/2023  no date 02/21/2024  no date

48X Public Hearing Meeting Date 02/06/2024  no date   

49 Adopt Location/Design 02/22/2024  no date 04/03/2024  no date

49C Design Approval Constructability Review 08/10/2023  no date 08/23/2023  no date

49X Location and Design Approval Date 04/04/2024  no date 04/04/2024  no date

50 Survey Data Verification 08/10/2023  no date 09/07/2023  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

07/17/2024  no date 08/13/2024  no date

65F Plan Design/Field Inspection 04/05/2024  no date 06/28/2024  no date

65P Plan Design/Pre-Advertisement Conference 07/02/2024  no date 08/27/2024  no date

65X Field Inspection Team Meeting Date 07/01/2024  no date   

66 Environmental Reevaluation 10/03/2024  no date 10/16/2024  no date

67 Clear Utility Agreements 07/03/2024  no date 09/12/2024  no date

67U Utility Relocations by Owners 07/18/2024  no date 11/08/2024  no date

69X Right of Way/Utility Certification Date 10/31/2024  no date 10/31/2024  no date

70 Obtain Environmental Permits 07/02/2024  no date 10/02/2024  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

09/13/2024  no date 11/08/2024  no date

70S Utility Stakeout ���Survey 07/18/2024  no date 11/08/2024  no date

71 Approved Construction Plans 09/16/2024  no date 10/23/2024  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

08/29/2024  no date 09/12/2024  no date

71X Pre-Advertisement Conference Date 09/13/2024  no date 09/13/2024  no date

72 Prepare for Advertisement 10/08/2024  no date 11/07/2024  no date

72B Biddability Review 10/15/2024  no date 10/22/2024  no date

72X Plan Submission Date 10/23/2024  no date 10/23/2024  no date

77S Construction ��� Survey 03/18/2025  no date 09/18/2025  no date



LOUISA COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

79 Construction Funding Review/Authorization of 
Funds

09/16/2024  no date 10/11/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/12/2024  no date 11/12/2024  no date

82 Conduct Bid Opening 12/30/2024  no date 12/30/2024  no date

84 Award Contract 02/07/2025  no date 02/07/2025  no date

91 Administer Contract 03/18/2025  no date 09/18/2025  no date

92X Contractor Final Voucher Date 11/03/2025  no date 11/03/2025  no date

94X Claims Period Ends Dates 02/05/2026  no date 02/05/2026  no date

95 District Project Closeout 02/06/2026  no date 05/01/2026  no date

96 Central Office Project Closeout 05/04/2026  no date 09/03/2026  no date



LOUISA COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

0623-054-789Proj:

UPC: 110981

PC: Bonnie.Gowans

Project Purpose:

PM: Buckingham Branch Railroad

Description: Rt. 623-Upgrade Flashing Lights and Gates w CWT Predictors

Highway Rail Safety Project 2020004 - Upgrade Existing Flashing Lights and Gates with CWT Predictors at BB RR 
Crossing 225064K on Rt. 623 Chopping Rd. in Louisa County.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

42 ft North of Rt. 22From:

at BB RR Crossing 225064KTo:

Rail/Highway CrossingScope:

Admin By: Rail

Current PE Estimate

Current RW Estimate

Current CN Estimate

 133,337Total Current Est 

09/25/2020Current Est Date

 0

 133,337

 0

0623

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Culpeper

Louisa County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/01/2018

02/03/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 214,070.00  0.00  0.00  0.00  0.00  0.00  0.00  214,070.00.Rail Highway Crossings
 214,070.00 214,070.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 214,070.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$133,337

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 06/22/2020

Total  133,337.23

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 01/31/2019



LOUISA COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110981UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP) 05/15/2018 05/15/2018 05/16/2018 05/16/2018

22 Scope Project 08/31/2018 08/31/2018 08/31/2018 08/31/2018

24 Determine Permits Needed 05/15/2018 05/15/2018 05/16/2018 05/16/2018

25 Draft Environmental Document or CE 05/15/2018 05/15/2018 05/31/2018 05/31/2018

66 Environmental Reevaluation 05/31/2018 03/04/2019 06/06/2018 03/04/2019

68 Clear Railroad Agreements 08/16/2018 08/16/2018 08/16/2018 08/16/2018

69X Right of Way/Utility Certification Date 08/17/2018 07/24/2018 08/17/2018 07/24/2018

79 Construction Funding Review/Authorization of 
Funds

08/17/2018 08/17/2018 08/31/2018 08/31/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/01/2018 09/01/2018 09/01/2018 09/01/2018

81 State Forces/Hired Equipment or Railroad Forces 
Construction

01/31/2019 01/31/2019 02/03/2020 02/03/2020

84 Award Contract 09/04/2018 09/04/2018 01/31/2019 01/31/2019

95 District Project Closeout 02/04/2020  no date 05/05/2020  no date

96 Central Office Project Closeout 05/06/2020  no date 09/08/2020  no date



LOUISA COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

0625-054-790Proj:

UPC: 110982

PC: Bonnie.Gowans

Project Purpose:

PM: Buckingham Branch Railroad

Description: Rt.625-Upgrade Flashing Lights and Gates w CWT Predictors

Highway Rail Safety Project 2020005 - Upgrade Existing Flashing Lights and Gates with CWT Predictors at BB RR 
Crossing 225067F on Rt. 625 Chalklevel Rd. in Louisa County.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

40 ft West of Rt. 22From:

at BB RR Crossing 225067FTo:

Rail/Highway CrossingScope:

Admin By: Rail

Current PE Estimate

Current RW Estimate

Current CN Estimate

 130,113Total Current Est 

09/24/2020Current Est Date

 0

 130,113

 0

0625

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Culpeper

Louisa County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/31/2019

03/12/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 211,109.00  0.00  0.00  0.00  0.00  0.00  0.00  211,109.00.Rail Highway Crossings
 211,109.00 211,109.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 211,109.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$130,113

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 06/22/2020

Total  130,112.69

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 03/12/2019



LOUISA COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110982UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP) 05/15/2018 05/15/2018 05/16/2018 05/16/2018

22 Scope Project 12/28/2018 12/28/2018 01/31/2019 01/31/2019

24 Determine Permits Needed 05/15/2018 05/15/2018 05/16/2018 05/16/2018

25 Draft Environmental Document or CE 05/16/2018 05/16/2018 05/31/2018 05/31/2018

66 Environmental Reevaluation 03/04/2019 03/04/2019 03/04/2019 03/04/2019

68 Clear Railroad Agreements 08/16/2018 08/16/2018 08/17/2018 08/16/2018

69X Right of Way/Utility Certification Date 08/16/2019 07/24/2018 08/16/2019 07/24/2018

79 Construction Funding Review/Authorization of 
Funds

08/31/2018 08/31/2018 09/28/2018 08/31/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/31/2019 01/31/2019 01/31/2019 01/31/2019

81 State Forces/Hired Equipment or Railroad Forces 
Construction

01/31/2019 01/31/2019 03/12/2020 03/12/2020

84 Award Contract 02/20/2019 02/20/2019 03/12/2019 03/12/2019

95 District Project Closeout 03/13/2020  no date 06/12/2020  no date

96 Central Office Project Closeout 06/15/2020  no date 10/15/2020  no date



LOUISA COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

0628-054-787Proj:

UPC: 110976

PC: Bonnie.Gowans

Project Purpose:

PM: Buckingham Branch Railroad

Description: Rt.628-Upgrade Flashing Lights and Gates w CWT Predictors

Highway Rail Safety Project 2020001 - Upgrade Existing Flashing Lights and Gates with CWT Predictors at BB RR 
Crossing 225069U on Rt. 628 Fredericksburg Rd. in Louisa County.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

435 ft East of Rt. 33From:

at BB RR Crossing 225069UTo:

Rail/Highway CrossingScope:

Admin By: Rail

Current PE Estimate

Current RW Estimate

Current CN Estimate

 130,183Total Current Est 

09/24/2020Current Est Date

 0

 130,183

 0

0628

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Culpeper

Louisa County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/01/2018

02/03/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 205,446.00  0.00  0.00  0.00  0.00  0.00  0.00  205,446.00.Rail Highway Crossings
 205,446.00 205,446.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 205,446.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$130,183

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 06/22/2020

Total  130,182.73

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 01/31/2019



LOUISA COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110976UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP) 05/15/2018 05/15/2018 05/16/2018 05/16/2018

22 Scope Project 12/28/2018 12/28/2018 01/24/2019 01/24/2019

24 Determine Permits Needed 05/15/2018 05/15/2018 05/16/2018 05/16/2018

25 Draft Environmental Document or CE 05/16/2018 05/16/2018 05/31/2018 05/31/2018

66 Environmental Reevaluation 05/31/2018 10/18/2018 05/31/2018 10/18/2018

68 Clear Railroad Agreements 01/24/2019 08/16/2018 01/24/2019 08/16/2018

69X Right of Way/Utility Certification Date 08/16/2018 07/24/2018 08/16/2018 07/25/2018

79 Construction Funding Review/Authorization of 
Funds

08/31/2018 08/31/2018 08/31/2018 08/31/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/04/2018 09/01/2018 05/24/2019 09/01/2018

81 State Forces/Hired Equipment or Railroad Forces 
Construction

06/18/2019 01/31/2019 06/17/2020 02/03/2020

84 Award Contract 05/28/2019 09/04/2018 06/17/2019 01/31/2019

95 District Project Closeout 06/18/2020  no date 09/18/2020  no date

96 Central Office Project Closeout 09/21/2020  no date 01/29/2021  no date



LOUISA COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

0645-054-P99Proj:

UPC: 115847

PC: Bethel.Kefyalew

Project Purpose:

PM:

Description: RTE 645-RURAL RUSTIC RD (SURFACE TREAT NON-HARDSURFACE 
RD)

RTE 645-RURAL RUSTIC RD (SURFACE TREAT NON-HARDSURFACE RD)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

END STATE MAINTENANCEFrom:

0.30 MI. E. RTE 22To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 335,000Total Current Est 

06/25/2019Current Est Date

 0

 335,000

 0

0645

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Culpeper

Louisa County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/15/2028

04/20/2029

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  0.00  53,636.00  53,636.00 HB1887 - DGP (2)
 0.00  0.00  0.00  0.00  0.00  0.00  56,321.00  56,321.00 Telecommunications

 109,957.00 0.00  0.00  0.00  0.00  0.00  0.00  109,957.00Total:

 109,957.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



LOUISA COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115847UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 10/03/2028  no date 10/17/2028  no date

22 Scope Project 10/02/2028  no date 10/13/2028  no date

24 Determine Permits Needed 10/18/2028  no date 10/31/2028  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

12/01/2028  no date 12/14/2028  no date

65F Plan Design/Field Inspection 10/17/2028  no date 12/14/2028  no date

66 Environmental Reevaluation 11/01/2028  no date 11/07/2028  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

10/17/2028  no date 12/14/2028  no date

79 Construction Funding Review/Authorization of 
Funds

12/01/2028  no date 12/14/2028  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/15/2028  no date 12/15/2028  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

12/18/2028  no date 04/20/2029  no date

95 District Project Closeout 04/23/2029  no date 07/17/2029  no date

96 Central Office Project Closeout 07/18/2029  no date 11/20/2029  no date



LOUISA COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

0647-054-791Proj:

UPC: 111421

PC: Brian.Arnold

Project Purpose:

PM:

Description: #SGR18VB - RT 647 SUPERSTRUCTURE REPLACE. STR. 6037

REPLACE SUPERSTRUCTURE ON A STRUCTUALLY DEFICIENT BRIDGE

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.016 MI. S. SOUTH ANNA RIVERFrom:

0.016 MI. N. SOUTH ANNA RIVERTo:

Bridge Rehab w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,750,000Total Current Est 

08/04/2020Current Est Date

 46,280

 1,200,000

 503,720

0647

Federal Eligibility: Federally Eligible

Project Status: ADVERTISED

Culpeper

Louisa County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/16/2018

11/27/2019

11/27/2019

10/06/2020

10/06/2020

09/15/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 300,000.00  250,000.00  0.00  0.00  0.00  0.00  0.00  550,000.00 CTB Formula
 0.00  0.00  400,000.00  530,380.00  0.00  0.00  0.00  930,380.00 HB1887 - SGR

 269,620.00  0.00  0.00  0.00  0.00  0.00  0.00  269,620.00Formula - Primary
 1,750,000.00 569,620.00  250,000.00  400,000.00  530,380.00  0.00  0.00  0.00Total:

 1,750,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$34,556

$25,730

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  60,285.69

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



LOUISA COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111421UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/16/2018 07/16/2018 07/16/2018 07/16/2018

17E Environmental Review Process (ERP) 03/15/2018 10/02/2017 03/21/2018 11/01/2017

21H Hydraulics Plan Design PFI 08/06/2018 08/06/2018 02/12/2019 02/12/2019

22 Scope Project 01/29/2018 01/29/2018 02/12/2019 02/12/2019

22C Scoping Constructability Review 03/14/2018 03/14/2018 02/12/2019 02/12/2019

22X Scoping Team Meeting Date 03/14/2018 03/14/2018 03/14/2018 03/14/2018

24 Determine Permits Needed 08/03/2018 08/03/2018 08/06/2018 08/06/2018

25 Draft Environmental Document or CE 03/15/2018 07/25/2018 09/17/2018 12/26/2018

31S Conduct Location Survey 11/29/2017 11/29/2017 01/11/2018 01/11/2018

36C Preliminary Field Inspection Constructability 
Review

03/14/2018 03/14/2018 02/12/2019 02/12/2019

36F Plan Design/Preliminary Field Inspection 08/06/2018 08/06/2018 02/12/2019 02/12/2019

36X Preliminary Field InspectionTeam Meeting Date 03/14/2018 03/14/2018   

43H Hydraulic Plan Design/Field Inspection (FI) 03/02/2019 03/02/2019 07/01/2019 10/25/2019

46B Preliminary Bridge Plans 11/18/2017 11/18/2017 03/14/2018 03/14/2018

47 Approve Willingness 02/04/2019 02/04/2019 03/01/2019 03/01/2019

47X Willingness Posted Date 02/21/2019 02/21/2019 02/21/2019 02/21/2019

49 Adopt Location/Design 03/22/2019 03/22/2019 03/22/2019 03/22/2019

51 Furnish Approved R/W & UT Plans 06/12/2020 10/24/2019 09/14/2020 11/04/2019

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

09/15/2020 11/15/2019 11/10/2020 07/20/2020

51X R/W&UT Plan Date 09/15/2020 11/05/2019 09/21/2020 11/05/2019

52 Authorize R/W & UT Funds 09/22/2020 10/25/2019 10/05/2020 11/27/2019

52X R/W&UT Authorization Date 10/06/2020 12/03/2019 10/06/2020 12/03/2019

60P Notice to Proceed for Partial Right of Way 
Acquisition

10/06/2020 11/27/2019 10/20/2020  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

10/21/2020 12/03/2019 10/21/2020 12/03/2019

64 Final Bridge Plans 11/18/2019 10/26/2019 05/27/2020 08/12/2020

65C Field Inspection Constructability Review 10/10/2019 06/12/2019 10/31/2019 10/25/2019

65F Plan Design/Field Inspection 03/02/2019 03/02/2019 11/15/2019 10/25/2019

65P Plan Design/Pre-Advertisement Conference 11/12/2020 11/05/2019 05/21/2021 08/14/2020

65X Field Inspection Team Meeting Date 11/15/2019 06/12/2019   

66 Environmental Reevaluation 06/09/2021 08/03/2020 06/22/2021 08/04/2020

69 Acquire Right of Way 10/21/2020 12/03/2019 04/30/2021 06/10/2020

69X Right of Way/Utility Certification Date 07/26/2021 07/28/2020 07/26/2021 07/28/2020

70 Obtain Environmental Permits 09/15/2020 06/11/2019 05/21/2021 06/11/2019

71 Approved Construction Plans 06/09/2021 08/12/2020 07/16/2021 08/12/2020

71C Pre-Advertisement Conference (PAC) 
Constructability Review

05/24/2021 07/08/2020 06/07/2021 07/20/2020

71X Pre-Advertisement Conference Date 06/08/2021 07/20/2020 06/08/2021 07/20/2020

72 Prepare for Advertisement 07/01/2021  no date 08/02/2021  no date

72X Plan Submission Date 07/16/2021 08/12/2020 07/16/2021 08/12/2020

77S Construction ��� Survey 02/25/2022  no date 11/28/2022  no date

79 Construction Funding Review/Authorization of 
Funds

06/09/2021  no date 07/07/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/10/2021 10/06/2020 08/10/2021 10/06/2020

82 Conduct Bid Opening 09/23/2021  no date 09/23/2021  no date

84 Award Contract 01/19/2022  no date 01/19/2022  no date

88 Survey Monumentation 11/29/2022  no date 01/27/2023  no date

91 Administer Contract 02/25/2022  no date 11/28/2022  no date

92X Contractor Final Voucher Date 01/12/2023  no date 01/12/2023  no date



LOUISA COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

94X Claims Period Ends Dates 04/12/2023  no date 04/12/2023  no date

95 District Project Closeout 08/30/2023  no date 12/21/2023  no date

96 Central Office Project Closeout 11/28/2023  no date 05/20/2024  no date



LOUISA COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

0669-054-796Proj:

UPC: 112875

PC: Bonnie.Gowans

Project Purpose:

PM: Buckingham Branch Railroad

Description: Rt.669-Upg. Flashing Lights&Gates w CWT and PED Gates

Highway-Rail Safety Project - Priority Number 2022010 - Rt. 669 / Ellisville Rd - Upgrade Flashing Lights and Gates 
with CWT Predictors and Install Pedestrian Gates at BBR Crossing #225072C in Louisa County.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

9 ft N of Rt 33From:

at BBRR Crossing#225072CTo:

Rail/Highway CrossingScope:

Admin By: Rail

Current PE Estimate

Current RW Estimate

Current CN Estimate

 395,000Total Current Est 

05/28/2019Current Est Date

 0

 395,000

 0

0669

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Culpeper

Louisa County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/12/2023

06/21/2024

06/21/2024

07/17/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  395,000.00  0.00  395,000.00 MAP21 Rail Highway 
Crossings

 395,000.00 0.00  0.00  0.00  0.00  0.00  395,000.00  0.00Total:

 395,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:



LOUISA COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
112875UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/29/2023  no date 10/12/2023  no date

17E Environmental Review Process (ERP) 10/13/2023  no date 10/27/2023  no date

22 Scope Project 10/13/2023  no date 11/13/2023  no date

24 Determine Permits Needed 10/30/2023  no date 12/28/2023  no date

25 Draft Environmental Document or CE 12/29/2023  no date 01/23/2024  no date

66 Environmental Reevaluation 01/24/2024  no date 01/30/2024  no date

68 Clear Railroad Agreements 11/14/2023  no date 05/22/2024  no date

69X Right of Way/Utility Certification Date 05/23/2024  no date 05/23/2024  no date

79 Construction Funding Review/Authorization of 
Funds

05/23/2024  no date 06/20/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/21/2024  no date 06/21/2024  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

07/17/2024  no date 07/17/2025  no date

84 Award Contract 06/24/2024  no date 07/16/2024  no date

95 District Project Closeout 07/18/2025  no date 10/16/2025  no date

96 Central Office Project Closeout 10/17/2025  no date 02/27/2026  no date



LOUISA COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

0691-054-798Proj:

UPC: 115101

PC: Debra.Haislip

Project Purpose:

PM: Buckingham  Branch Railroad

Description: Rt. 691-Upgrade Flashing Lights&Gates&Add CWT Predictors

Highway-Rail Safety Project Priority Number #2023003 - Upgrade Existing Flashing Lights and Gates and Add 
Constant Warning Time Predictors at BBRR Crossing DOT Number 22590A in Louisa County.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

.24 Mi. North of Rt. 33From:

At BBRR Crossing #225090ATo:

Rail/Highway CrossingScope:

Admin By: Rail

Current PE Estimate

Current RW Estimate

Current CN Estimate

 285,000Total Current Est 

04/22/2019Current Est Date

 0

 260,000

 25,000

0691

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Culpeper

Louisa County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/03/2023

06/12/2024

06/12/2024

07/08/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  285,000.00  0.00  0.00  285,000.00 MAP21 Rail Highway 
Crossings

 285,000.00 0.00  0.00  0.00  0.00  285,000.00  0.00  0.00Total:

 285,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:



LOUISA COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115101UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/20/2023  no date 10/03/2023  no date

17E Environmental Review Process (ERP) 10/04/2023  no date 10/18/2023  no date

22 Scope Project 10/04/2023  no date 11/01/2023  no date

24 Determine Permits Needed 10/19/2023  no date 12/18/2023  no date

25 Draft Environmental Document or CE 12/19/2023  no date 01/10/2024  no date

66 Environmental Reevaluation 01/11/2024  no date 01/19/2024  no date

68 Clear Railroad Agreements 11/02/2023  no date 05/13/2024  no date

69X Right of Way/Utility Certification Date 05/14/2024  no date 05/14/2024  no date

79 Construction Funding Review/Authorization of 
Funds

05/14/2024  no date 06/11/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/12/2024  no date 06/12/2024  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

07/08/2024  no date 07/08/2025  no date

84 Award Contract 06/13/2024  no date 07/05/2024  no date

95 District Project Closeout 07/09/2025  no date 10/07/2025  no date

96 Central Office Project Closeout 10/08/2025  no date 02/18/2026  no date



LOUISA COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

0698-054-781Proj:

UPC: 113785

PC: Bethel.Kefyalew

Project Purpose:

PM:

Description: RTE 698 - RURAL RUSTIC RD (SURFACE TREAT NON-HARDSURFACE 
RD)

RTE 698 - RURAL RUSTIC RD (SURFACE TREAT NON-HARDSURFACE RD)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

ROUTE 606From:

ROUTE 640To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 495,000Total Current Est 

06/12/2018Current Est Date

 0

 475,000

 20,000

0698

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Culpeper

Louisa County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/14/2019

01/11/2022

01/11/2022

09/28/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  80,163.00  0.00  0.00  0.00  0.00  0.00  80,163.00 CTB Formula
 0.00  0.00  112,556.00  60,516.00  0.00  0.00  0.00  173,072.00 HB1887 - DGP (2)
 0.00  93,649.00  115,576.00  32,540.00  0.00  0.00  0.00  241,765.00 Telecommunications

 495,000.00 0.00  173,812.00  228,132.00  93,056.00  0.00  0.00  0.00Total:

 495,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



LOUISA COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113785UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/01/2019  no date 10/14/2019  no date

17E Environmental Review Process (ERP) 10/31/2019  no date 11/14/2019  no date

21H Hydraulics Plan Design PFI 04/28/2020  no date 06/09/2020  no date

21T Traffic Operations Analysis 10/31/2019  no date 12/31/2019  no date

22 Scope Project 10/15/2019  no date 06/10/2020  no date

22S Photogrammetry/Aerial Photo/Image Processing 10/31/2019  no date 02/07/2020  no date

22X Scoping Team Meeting Date 10/30/2019  no date 10/30/2019  no date

23 Furnish Environmental Traffic Data 10/31/2019  no date 12/31/2019  no date

24 Determine Permits Needed 11/15/2019  no date 02/24/2020  no date

25 Draft Environmental Document or CE 06/11/2020  no date 09/11/2020  no date

30 Preliminary Utility Inspection 06/11/2020  no date 08/13/2020  no date

31S Conduct Location Survey 10/31/2019  no date 03/09/2020  no date

34P Preliminary Soil Survey 04/14/2020  no date 06/09/2020  no date

35 Traffic Control Device Recommendations 06/23/2020  no date 08/06/2020  no date

36C Preliminary Field Inspection Constructability 
Review

05/12/2020  no date 05/26/2020  no date

36F Plan Design/Preliminary Field Inspection 03/10/2020  no date 06/09/2020  no date

36H Hydraulic Plan Design Public Hearing 06/23/2020  no date 08/06/2020  no date

36P Plan Design Public Hearing 06/11/2020  no date 08/06/2020  no date

36X Preliminary Field InspectionTeam Meeting Date 06/10/2020  no date   

43X Utility Field Inspection (UFI) Date 07/29/2021  no date 07/29/2021  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

10/12/2021  no date 10/26/2021  no date

47 Approve Willingness 09/14/2020  no date 10/26/2020  no date

47X Willingness Posted Date 09/25/2020  no date 09/25/2020  no date

48 Conduct Location/Design Public Hearing 09/14/2020  no date 03/18/2021  no date

48X Public Hearing Meeting Date 03/04/2021  no date   

49 Adopt Location/Design 03/19/2021  no date 04/29/2021  no date

49C Design Approval Constructability Review 08/07/2020  no date 08/20/2020  no date

49X Location and Design Approval Date 04/30/2021  no date 04/30/2021  no date

50 Survey Data Verification 08/07/2020  no date 09/03/2020  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

08/12/2021  no date 09/09/2021  no date

65F Plan Design/Field Inspection 05/03/2021  no date 07/27/2021  no date

65P Plan Design/Pre-Advertisement Conference 07/29/2021  no date 09/23/2021  no date

65X Field Inspection Team Meeting Date 07/28/2021  no date   

66 Environmental Reevaluation 11/01/2021  no date 12/01/2021  no date

67 Clear Utility Agreements 07/30/2021  no date 10/08/2021  no date

67U Utility Relocations by Owners 08/13/2021  no date 12/09/2021  no date

69X Right of Way/Utility Certification Date 12/20/2021  no date 12/20/2021  no date

70 Obtain Environmental Permits 07/29/2021  no date 10/29/2021  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

10/11/2021  no date 12/09/2021  no date

70S Utility Stakeout ���Survey 08/13/2021  no date 12/09/2021  no date

71 Approved Construction Plans 11/01/2021  no date 12/10/2021  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

09/27/2021  no date 10/08/2021  no date

71X Pre-Advertisement Conference Date 10/11/2021  no date 10/11/2021  no date

72 Prepare for Advertisement 11/24/2021  no date 12/28/2021  no date

72B Biddability Review 12/03/2021  no date 12/09/2021  no date

72X Plan Submission Date 12/10/2021  no date 12/10/2021  no date

77S Construction ��� Survey 03/28/2022  no date 09/28/2022  no date



LOUISA COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

79 Construction Funding Review/Authorization of 
Funds

11/01/2021  no date 12/01/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/11/2022  no date 01/11/2022  no date

82 Conduct Bid Opening 02/18/2022  no date 03/04/2022  no date

84 Award Contract 03/07/2022  no date 03/25/2022  no date

91 Administer Contract 03/28/2022  no date 09/28/2022  no date

92X Contractor Final Voucher Date 11/14/2022  no date 11/14/2022  no date

94X Claims Period Ends Dates 02/15/2023  no date 02/15/2023  no date

95 District Project Closeout 02/16/2023  no date 05/11/2023  no date

96 Central Office Project Closeout 05/12/2023  no date 09/14/2023  no date



LOUISA COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

0701-054-776Proj:

UPC: 109599

PC: Brian.Arnold

Project Purpose:

PM:

Description: #SGR17VB - RT 701 SUPERSTRUCTURE REPLACEMENT STR. 6059

REPLACE STRUCTUALY DEFICIENT BRIDGE SUPERSTRUCTURE

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.02 MI. S. LITTLE RIVERFrom:

0.01 MI. N. LITTLE RIVERTo:

Bridge Replacement w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,215,000Total Current Est 

04/03/2019Current Est Date

 15,000

 1,400,000

 800,000

0701

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Culpeper

Louisa County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/20/2017

09/22/2023

09/22/2023

09/10/2024

09/10/2024

12/17/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 876,721.00  0.00  938,279.00  400,000.00  0.00  0.00  0.00  2,215,000.00 HB1887 - SGR
 2,215,000.00 876,721.00  0.00  938,279.00  400,000.00  0.00  0.00  0.00Total:

 2,215,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$176,094

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  176,094.22

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



LOUISA COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109599UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 05/25/2021 06/13/2017 06/07/2021 06/20/2017

17E Environmental Review Process (ERP) 06/23/2021 07/15/2019 07/06/2021 09/06/2019

21H Hydraulics Plan Design PFI 03/09/2022  no date 04/19/2022  no date

22 Scope Project 06/08/2021  no date 04/20/2022  no date

22C Scoping Constructability Review 06/23/2021  no date 07/06/2021  no date

22S Photogrammetry/Aerial Photo/Image Processing 06/23/2021 06/22/2017 09/14/2021 06/22/2017

22X Scoping Team Meeting Date 06/22/2021  no date 06/22/2021  no date

24 Determine Permits Needed 07/07/2021 08/09/2019 12/21/2021 08/09/2019

25 Draft Environmental Document or CE 04/21/2022 08/30/2019 08/17/2022 09/06/2019

30 Preliminary Utility Inspection 04/21/2022  no date 06/22/2022  no date

31S Conduct Location Survey 06/23/2021  no date 12/21/2021  no date

34F Furnish Final Soils Survey 03/24/2023  no date 07/20/2023  no date

34P Preliminary Soil Survey 02/23/2022  no date 04/19/2022  no date

36C Preliminary Field Inspection Constructability 
Review

03/23/2022  no date 04/05/2022  no date

36F Plan Design/Preliminary Field Inspection 12/22/2021  no date 04/19/2022  no date

36H Hydraulic Plan Design Public Hearing 04/21/2022  no date 06/15/2022  no date

36P Plan Design Public Hearing 04/21/2022  no date 08/17/2022  no date

36X Preliminary Field InspectionTeam Meeting Date 04/20/2022  no date   

41 Bridge Foundation Data 12/16/2015  no date 02/16/2016  no date

43 Furnish Utility Field Inspection Plans 12/01/2023  no date 12/28/2023  no date

43H Hydraulic Plan Design/Field Inspection (FI) 03/24/2023  no date 07/20/2023  no date

43X Utility Field Inspection (UFI) Date 12/22/2023  no date 12/22/2023  no date

44 Furnish RWU Data for Public Hearing Process 08/18/2022  no date 09/14/2022  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

01/06/2025  no date 01/17/2025  no date

46B Preliminary Bridge Plans 04/21/2022  no date 08/24/2022  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

03/24/2023  no date 07/20/2023  no date

47 Approve Willingness 08/18/2022  no date 09/28/2022  no date

47X Willingness Posted Date 08/31/2022  no date 08/31/2022  no date

48 Conduct Location/Design Public Hearing 09/15/2022  no date 03/08/2023  no date

48X Public Hearing Meeting Date 02/16/2023  no date   

49 Adopt Location/Design 03/09/2023  no date 03/22/2023  no date

49C Design Approval Constructability Review 08/18/2022  no date 08/31/2022  no date

49X Location and Design Approval Date 03/23/2023  no date 03/23/2023  no date

50 Survey Data Verification 08/18/2022  no date 09/14/2022  no date

51 Furnish Approved R/W & UT Plans 01/26/2024  no date 04/25/2024  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

04/26/2024  no date 06/20/2024  no date

51X R/W&UT Plan Date 04/26/2024  no date 05/02/2024  no date

52 Authorize R/W & UT Funds 05/03/2024  no date 05/16/2024  no date

52X R/W&UT Authorization Date 05/17/2024  no date 05/17/2024  no date

57S Right of Way Stakeout���Survey 05/20/2024  no date 08/09/2024  no date

58 Survey Right of Way Plan Sheets 12/29/2023  no date 01/25/2024  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

05/17/2024  no date 05/30/2024  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

05/31/2024  no date 05/31/2024  no date

61 Final Traffic Control Device Plans 12/01/2023  no date 05/30/2024  no date

64 Final Bridge Plans 12/01/2023  no date 05/30/2024  no date

65C Field Inspection Constructability Review 10/27/2023  no date 11/16/2023  no date



LOUISA COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

65F Plan Design/Field Inspection 03/24/2023  no date 11/30/2023  no date

65P Plan Design/Pre-Advertisement Conference 06/21/2024  no date 12/19/2024  no date

65X Field Inspection Team Meeting Date 11/30/2023  no date   

66 Environmental Reevaluation 01/20/2025  no date 01/20/2025  no date

67 Clear Utility Agreements 05/31/2024  no date 11/28/2024  no date

67U Utility Relocations by Owners 10/04/2024  no date 04/03/2025  no date

69 Acquire Right of Way 05/31/2024  no date 11/28/2024  no date

69X Right of Way/Utility Certification Date 03/05/2025  no date 03/05/2025  no date

70 Obtain Environmental Permits 12/01/2023  no date 11/14/2024  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

01/03/2025  no date 02/27/2025  no date

70S Utility Stakeout ���Survey 10/04/2024  no date 04/03/2025  no date

71 Approved Construction Plans 01/20/2025  no date 02/25/2025  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

12/20/2024  no date 01/02/2025  no date

71X Pre-Advertisement Conference Date 01/03/2025  no date 01/03/2025  no date

72 Prepare for Advertisement 02/11/2025  no date 03/12/2025  no date

72B Biddability Review 02/18/2025  no date 02/24/2025  no date

72X Plan Submission Date 02/25/2025  no date 02/25/2025  no date

79 Construction Funding Review/Authorization of 
Funds

01/20/2025  no date 02/14/2025  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/08/2025  no date 04/08/2025  no date

82 Conduct Bid Opening 05/14/2025  no date 05/27/2025  no date

84 Award Contract 05/28/2025  no date 06/17/2025  no date

88 Survey Monumentation 03/11/2026  no date 05/05/2026  no date

91 Administer Contract 06/18/2025  no date 03/10/2026  no date

92X Contractor Final Voucher Date 04/22/2026  no date 04/22/2026  no date

94X Claims Period Ends Dates 07/16/2026  no date 07/16/2026  no date

95 District Project Closeout 07/17/2026  no date 11/16/2026  no date

96 Central Office Project Closeout 11/17/2026  no date 02/08/2027  no date



LOUISA COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

0716-054-P80Proj:

UPC: 113501

PC: Bethel.Kefyalew

Project Purpose:

PM:

Description: RTE 716 - RURAL RUSTIC RD (SURFACE TREAT NON-HARDSURFACE 
RD)

RTE 716 - RURAL RUSTIC RD (SURFACE TREAT NON-HARDSURFACE RD)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

ROUTE 612From:

END STATE MAINTENANCETo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 225,000Total Current Est 

02/27/2019Current Est Date

 0

 223,578

 1,422

0716

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Culpeper

Louisa County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/03/2018

12/11/2018

12/11/2018

07/06/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 88,022.00  0.00  0.00  0.00  0.00  0.00  0.00  88,022.00 CTB Formula
 136,978.00  0.00  0.00  0.00  0.00  0.00  0.00  136,978.00 Telecommunications

 225,000.00 225,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 225,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,422

$0

$239,833

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/27/2020

Total  241,255.18

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 12/27/2019

Construction Completed:

Construction Started:

07/06/2020

01/06/2020



LOUISA COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113501UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/27/2018 07/27/2018 08/03/2018 08/03/2018

17E Environmental Review Process (ERP) 10/10/2018 10/10/2018 11/14/2018 11/14/2018

22 Scope Project 08/06/2018 08/06/2018 10/18/2018 10/18/2018

22X Scoping Team Meeting Date 08/20/2018 08/20/2018 08/20/2018 08/20/2018

24 Determine Permits Needed 11/09/2018 11/09/2018 11/09/2018 11/09/2018

25 Draft Environmental Document or CE 10/09/2018 10/09/2018 10/10/2018 10/10/2018

36C Preliminary Field Inspection Constructability 
Review

03/05/2019 08/21/2018 03/18/2019 08/22/2018

36P Plan Design Public Hearing 04/03/2019 11/10/2018 05/29/2019 11/10/2018

36X Preliminary Field InspectionTeam Meeting Date 04/02/2019 12/07/2018   

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

10/16/2018 10/16/2018 11/20/2018 11/20/2018

47 Approve Willingness 06/06/2019 12/10/2018 07/18/2019 12/10/2018

47X Willingness Posted Date 06/19/2019 10/11/2018 06/19/2019 12/11/2018

48 Conduct Location/Design Public Hearing 06/06/2019 11/05/2018 12/05/2019 11/09/2018

48X Public Hearing Meeting Date 11/19/2019 11/12/2018   

49 Adopt Location/Design 12/06/2019 11/19/2018 01/22/2020 11/19/2018

49C Design Approval Constructability Review 05/30/2019 12/08/2018 06/12/2019 12/10/2018

49X Location and Design Approval Date 01/23/2020 11/19/2018 01/23/2020 11/19/2018

66 Environmental Reevaluation 11/14/2018 11/14/2018 11/15/2018 11/15/2018

67U Utility Relocations by Owners 05/06/2020 07/27/2018 08/27/2020 11/20/2018

69X Right of Way/Utility Certification Date 08/19/2020  no date 08/19/2020  no date

70 Obtain Environmental Permits 10/16/2018 10/16/2018 10/16/2018 10/16/2018

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

10/16/2018 10/16/2018 10/16/2018 10/16/2018

71 Approved Construction Plans 07/06/2020 12/14/2018 08/11/2020 12/14/2018

71C Pre-Advertisement Conference (PAC) 
Constructability Review

06/18/2020 11/26/2018 07/01/2020 11/26/2018

71X Pre-Advertisement Conference Date 07/02/2020 11/28/2018 07/02/2020 11/28/2018

79 Construction Funding Review/Authorization of 
Funds

07/06/2020 12/13/2018 07/31/2020 12/18/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/08/2020 12/11/2018 09/08/2020 12/11/2018

84 Award Contract 10/29/2020 12/16/2019 11/19/2020 12/27/2019

91 Administer Contract 11/20/2020 01/06/2020 06/01/2021 07/06/2020

95 District Project Closeout 10/12/2021  no date 01/11/2022  no date

96 Central Office Project Closeout 01/12/2022  no date 05/17/2022  no date



LOUISA COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

0735-054-782Proj:

UPC: 113786

PC: Bethel.Kefyalew

Project Purpose:

PM:

Description: RTE 735 - RURAL RUSTIC RD (SURFACE TREAT NON-HARDSURFACE 
RD)

RTE 735 - RURAL RUSTIC RD (SURFACE TREAT NON-HARDSURFACE RD)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

ROUTE 618From:

END STATE MAINTENANCETo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 125,000Total Current Est 

06/12/2018Current Est Date

 0

 115,000

 10,000

0735

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Culpeper

Louisa County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/14/2021

01/09/2024

01/09/2024

09/25/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  73,036.00  51,964.00  0.00  0.00  125,000.00 Telecommunications
 125,000.00 0.00  0.00  0.00  73,036.00  51,964.00  0.00  0.00Total:

 125,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



LOUISA COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113786UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/01/2021  no date 10/14/2021  no date

17E Environmental Review Process (ERP) 11/02/2021  no date 11/16/2021  no date

21H Hydraulics Plan Design PFI 04/29/2022  no date 06/10/2022  no date

21T Traffic Operations Analysis 11/02/2021  no date 01/03/2022  no date

22 Scope Project 10/15/2021  no date 06/13/2022  no date

22S Photogrammetry/Aerial Photo/Image Processing 11/02/2021  no date 02/09/2022  no date

22X Scoping Team Meeting Date 11/01/2021  no date 11/01/2021  no date

23 Furnish Environmental Traffic Data 11/02/2021  no date 01/03/2022  no date

24 Determine Permits Needed 11/17/2021  no date 02/24/2022  no date

25 Draft Environmental Document or CE 06/14/2022  no date 09/14/2022  no date

30 Preliminary Utility Inspection 06/14/2022  no date 08/16/2022  no date

31S Conduct Location Survey 11/02/2021  no date 03/10/2022  no date

34P Preliminary Soil Survey 04/15/2022  no date 06/10/2022  no date

35 Traffic Control Device Recommendations 06/24/2022  no date 08/09/2022  no date

36C Preliminary Field Inspection Constructability 
Review

05/13/2022  no date 05/26/2022  no date

36F Plan Design/Preliminary Field Inspection 03/11/2022  no date 06/10/2022  no date

36H Hydraulic Plan Design Public Hearing 06/24/2022  no date 08/09/2022  no date

36P Plan Design Public Hearing 06/14/2022  no date 08/09/2022  no date

36X Preliminary Field InspectionTeam Meeting Date 06/13/2022  no date   

43X Utility Field Inspection (UFI) Date 08/01/2023  no date 08/01/2023  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

10/13/2023  no date 10/27/2023  no date

47 Approve Willingness 09/15/2022  no date 10/27/2022  no date

47X Willingness Posted Date 09/28/2022  no date 09/28/2022  no date

48 Conduct Location/Design Public Hearing 09/15/2022  no date 03/21/2023  no date

48X Public Hearing Meeting Date 03/07/2023  no date   

49 Adopt Location/Design 03/22/2023  no date 05/02/2023  no date

49C Design Approval Constructability Review 08/10/2022  no date 08/23/2022  no date

49X Location and Design Approval Date 05/03/2023  no date 05/03/2023  no date

50 Survey Data Verification 08/10/2022  no date 09/07/2022  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

08/15/2023  no date 09/12/2023  no date

65F Plan Design/Field Inspection 05/04/2023  no date 07/28/2023  no date

65P Plan Design/Pre-Advertisement Conference 08/01/2023  no date 09/26/2023  no date

65X Field Inspection Team Meeting Date 07/31/2023  no date   

66 Environmental Reevaluation 11/02/2023  no date 12/04/2023  no date

67 Clear Utility Agreements 08/02/2023  no date 10/11/2023  no date

67U Utility Relocations by Owners 08/16/2023  no date 12/12/2023  no date

69X Right of Way/Utility Certification Date 12/21/2023  no date 12/21/2023  no date

70 Obtain Environmental Permits 08/01/2023  no date 11/01/2023  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

10/12/2023  no date 12/12/2023  no date

70S Utility Stakeout ���Survey 08/16/2023  no date 12/12/2023  no date

71 Approved Construction Plans 11/02/2023  no date 12/13/2023  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

09/28/2023  no date 10/11/2023  no date

71X Pre-Advertisement Conference Date 10/12/2023  no date 10/12/2023  no date

72 Prepare for Advertisement 11/29/2023  no date 12/29/2023  no date

72B Biddability Review 12/06/2023  no date 12/12/2023  no date

72X Plan Submission Date 12/13/2023  no date 12/13/2023  no date

77S Construction ��� Survey 03/25/2024  no date 09/25/2024  no date



LOUISA COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

79 Construction Funding Review/Authorization of 
Funds

11/02/2023  no date 12/04/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/09/2024  no date 01/09/2024  no date

82 Conduct Bid Opening 02/16/2024  no date 03/01/2024  no date

84 Award Contract 03/04/2024  no date 03/22/2024  no date

91 Administer Contract 03/25/2024  no date 09/25/2024  no date

92X Contractor Final Voucher Date 11/08/2024  no date 11/08/2024  no date

94X Claims Period Ends Dates 02/12/2025  no date 02/12/2025  no date

95 District Project Closeout 02/13/2025  no date 05/08/2025  no date

96 Central Office Project Closeout 05/09/2025  no date 09/11/2025  no date



LOUISA COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

0860-054-788Proj:

UPC: 110980

PC: Bonnie.Gowans

Project Purpose:

PM: Buckingham Branch Railroad

Description: Rt.860-Upgrade Flashing Lights and Gates w CWT Predictors

Highway Rail Safety Project 2020002 - Upgrade Existing Flashing Lights and Gates with CWT Predictors at BB RR 
Crossing 225098E on Rt. 860 / Klockner Rd. in Louisa County.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

.45 Mi. WEst of Rt. 660From:

at BB RR Crossing 225098ETo:

Rail/Highway CrossingScope:

Admin By: Rail

Current PE Estimate

Current RW Estimate

Current CN Estimate

 128,283Total Current Est 

09/24/2020Current Est Date

 0

 128,283

 0

0860

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Culpeper

Louisa County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/01/2018

02/04/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 202,004.00  0.00  0.00  0.00  0.00  0.00  0.00  202,004.00 MAP21 Rail Highway 
Crossings

 202,004.00 202,004.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 202,004.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$128,283

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 06/22/2020

Total  128,283.06

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 01/31/2019



LOUISA COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110980UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP) 05/15/2018 05/15/2018 05/16/2018 05/16/2018

22 Scope Project 08/31/2018 08/31/2018 08/31/2018 08/31/2018

24 Determine Permits Needed 05/15/2018 05/15/2018 05/16/2018 05/16/2018

25 Draft Environmental Document or CE 05/16/2018 05/16/2018 05/31/2018 05/31/2018

66 Environmental Reevaluation 05/31/2018 03/04/2019 06/06/2018 03/04/2019

68 Clear Railroad Agreements 08/16/2018 08/16/2018 08/16/2018 08/16/2018

69X Right of Way/Utility Certification Date 08/17/2018 07/24/2018 08/17/2018 07/24/2018

79 Construction Funding Review/Authorization of 
Funds

08/17/2018 08/17/2018 08/31/2018 08/31/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/01/2018 09/01/2018 09/01/2018 09/01/2018

81 State Forces/Hired Equipment or Railroad Forces 
Construction

01/31/2019 01/31/2019 02/03/2020 02/04/2019

84 Award Contract 09/04/2018 09/04/2018 01/31/2019 01/31/2019

95 District Project Closeout 02/04/2020  no date 05/05/2020  no date

96 Central Office Project Closeout 05/06/2020  no date 09/08/2020  no date



MADISON COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

0029-056-734Proj:

UPC: 109587

PC: Justin.Warfield

Project Purpose:

PM:

Description: #SMART20 - ROUTE 29/662 RCUT AT SHELBY HSIP

HSIP- IMPROVE SAFETY AT THE INTERSECTION OF ROUTES 29 AND 662 BY REDUCING ANGLE CRASHES 
AND CONFLICT POINTS.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.250 MI. SOUTH ROUTE 662From:

0.250 MI. NORTH ROUTE 662To:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 4,750,000Total Current Est 

09/26/2019Current Est Date

 750,000

 3,250,000

 750,000

0029

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Culpeper

Madison County
BaselineEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/01/2016

12/03/2021

12/03/2021

11/08/2022

11/08/2022

09/12/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  1,309,482.00 1,670,518.00  0.00  1,742,500.00 HB1887 - DGP (1)
 1,770,000.00  0.00  0.00  0.00  0.00  0.00  0.00  1,770,000.00 MAP21 HSIP

 3,512,500.00 1,770,000.00  0.00  0.00  0.00  1,309,482.00 1,670,518.00  0.00Total:

 3,512,500.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$247,065

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  247,065.17

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



MADISON COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109587UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 11/01/2016 11/01/2016 11/01/2016 11/01/2016

17E Environmental Review Process (ERP) 02/23/2018 02/23/2018 02/23/2018 02/23/2018

21H Hydraulics Plan Design PFI 04/02/2020  no date 05/13/2020  no date

21T Traffic Operations Analysis 11/02/2016 11/02/2016 11/02/2016 11/02/2016

22 Scope Project 11/28/2016 11/28/2016 06/02/2020  no date

22C Scoping Constructability Review 01/23/2018 01/23/2018 02/28/2018 02/28/2018

22S Photogrammetry/Aerial Photo/Image Processing 11/01/2016 11/01/2016 11/01/2016 11/01/2016

22X Scoping Team Meeting Date 02/14/2018 02/14/2018 02/14/2018 02/14/2018

23 Furnish Environmental Traffic Data 02/15/2018  no date 04/12/2018  no date

24 Determine Permits Needed 01/27/2017 01/27/2017 04/26/2018 04/26/2018

25 Draft Environmental Document or CE 06/03/2020 10/06/2020 10/01/2020  no date

28 Consultant Procurement 02/22/2018 02/22/2018 02/22/2018 02/22/2018

29X Public Information Meeting 05/04/2020  no date 05/04/2020  no date

30 Preliminary Utility Inspection 06/03/2020  no date 08/05/2020  no date

31S Conduct Location Survey 11/01/2016 11/01/2016 11/04/2016 11/04/2016

34F Furnish Final Soils Survey 01/21/2021  no date 05/20/2021  no date

34P Preliminary Soil Survey 03/19/2020  no date 05/13/2020  no date

35 Traffic Control Device Recommendations 06/03/2020  no date 07/17/2020  no date

36C Preliminary Field Inspection Constructability 
Review

04/02/2020  no date 04/29/2020  no date

36F Plan Design/Preliminary Field Inspection 02/15/2018 02/15/2018 05/13/2020  no date

36H Hydraulic Plan Design Public Hearing 06/03/2020  no date 07/29/2020  no date

36P Plan Design Public Hearing 06/03/2020  no date 10/01/2020  no date

36X Preliminary Field InspectionTeam Meeting Date 05/14/2020  no date   

38 Retaining Wall Data Request 06/02/2020  no date 06/02/2020  no date

39 Sound Wall Foundation Data Request 06/02/2020  no date 06/02/2020  no date

40 Minor Structures Data Request 06/02/2020  no date 06/02/2020  no date

43 Furnish Utility Field Inspection Plans 07/13/2021  no date 08/25/2021  no date

43H Hydraulic Plan Design/Field Inspection (FI) 03/11/2021  no date 07/09/2021  no date

43X Utility Field Inspection (UFI) Date 08/03/2021  no date 08/03/2021  no date

44 Furnish RWU Data for Public Hearing Process 09/03/2020  no date 10/01/2020  no date

45 Minor Structures Report 06/02/2020  no date 06/02/2020  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

06/30/2022  no date 07/14/2022  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

01/21/2021  no date 05/20/2021  no date

47 Approve Willingness 10/02/2020  no date 11/16/2020  no date

47X Willingness Posted Date 10/15/2020  no date 10/15/2020  no date

48 Conduct Location/Design Public Hearing 10/02/2020  no date 12/31/2020  no date

48X Public Hearing Meeting Date 12/10/2020  no date   

49 Adopt Location/Design 01/04/2021  no date 01/19/2021  no date

49C Design Approval Constructability Review 10/02/2020  no date 10/15/2020  no date

49X Location and Design Approval Date 01/20/2021  no date 01/20/2021  no date

50 Survey Data Verification 10/02/2020  no date 10/30/2020  no date

51 Furnish Approved R/W & UT Plans 10/12/2021  no date 11/09/2021  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

11/19/2021  no date 01/21/2022  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

05/13/2021  no date 08/13/2021  no date

51X R/W&UT Plan Date 11/10/2021  no date 11/17/2021  no date

52 Authorize R/W & UT Funds 11/18/2021  no date 12/03/2021  no date

52T Authorize R/W Funds 08/16/2021  no date 09/29/2021  no date



MADISON COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 12/06/2021  no date 12/06/2021  no date

54 Retaining Wall Data Report 01/20/2021  no date 01/20/2021  no date

55 Sound Wall Data Report 01/20/2021  no date 01/20/2021  no date

57S Right of Way Stakeout���Survey 12/07/2021  no date 03/07/2022  no date

58 Survey Right of Way Plan Sheets 08/26/2021  no date 10/11/2021  no date

59 Noise Abatement Design 01/21/2021  no date 01/21/2021  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

12/06/2021  no date 12/17/2021  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

09/30/2021  no date 10/13/2021  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

12/20/2021  no date 12/20/2021  no date

61 Final Traffic Control Device Plans 10/13/2021  no date 01/21/2022  no date

62 Develop Retaining Structure Plans 01/20/2021  no date 01/20/2021  no date

65C Field Inspection Constructability Review 05/21/2021  no date 06/18/2021  no date

65F Plan Design/Field Inspection 01/21/2021  no date 07/09/2021  no date

65P Plan Design/Pre-Advertisement Conference 07/13/2021  no date 01/21/2022  no date

65X Field Inspection Team Meeting Date 07/12/2021  no date   

66 Environmental Reevaluation 07/15/2022  no date 07/15/2022  no date

67 Clear Utility Agreements 12/20/2021  no date 06/27/2022  no date

67U Utility Relocations by Owners 05/02/2022  no date 11/03/2022  no date

69 Acquire Right of Way 12/21/2021  no date 06/28/2022  no date

69X Right of Way/Utility Certification Date 08/30/2022  no date 08/30/2022  no date

70 Obtain Environmental Permits 07/13/2021  no date 07/13/2022  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

06/30/2022  no date 08/25/2022  no date

70S Utility Stakeout ���Survey 05/02/2022  no date 11/03/2022  no date

71 Approved Construction Plans 07/15/2022  no date 08/22/2022  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

01/24/2022  no date 02/04/2022  no date

71X Pre-Advertisement Conference Date 06/29/2022  no date 06/29/2022  no date

72 Prepare for Advertisement 08/08/2022  no date 09/07/2022  no date

72B Biddability Review 08/15/2022  no date 09/01/2022  no date

72X Plan Submission Date 08/22/2022  no date 08/22/2022  no date

73 Process Relocations 12/21/2021  no date 06/28/2022  no date

77S Construction ��� Survey 03/13/2023  no date 09/13/2023  no date

79 Construction Funding Review/Authorization of 
Funds

07/15/2022  no date 08/11/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/08/2022  no date 11/08/2022  no date

82 Conduct Bid Opening 12/19/2022  no date 01/03/2023  no date

84 Award Contract 01/04/2023  no date 03/10/2023  no date

88 Survey Monumentation 09/13/2023  no date 11/08/2023  no date

91 Administer Contract 03/13/2023  no date 09/12/2023  no date

92X Contractor Final Voucher Date 10/26/2023  no date 10/26/2023  no date

94X Claims Period Ends Dates 01/30/2024  no date 01/30/2024  no date

95 District Project Closeout 01/31/2024  no date 04/24/2024  no date

96 Central Office Project Closeout 04/25/2024  no date 08/27/2024  no date



MADISON COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

0603-056-P45Proj:

UPC: 113731

PC: Harold.Jones

Project Purpose:

PM:

Description: RTE 603 - RURAL RUSTIC (SURFACE TREAT NON-HARDSURFACE 
ROAD)

RURAL RUSTIC (SURFACE TREAT NON-HARDSURFACE ROAD)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

ROUTE 642From:

ROUTE 643To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 543,400Total Current Est 

06/12/2018Current Est Date

 0

 518,400

 25,000

0603

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Culpeper

Madison County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/14/2021

11/14/2023

11/14/2023

09/19/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  131,001.00  235,989.00  366,990.00 HB1887 - DGP (2)
 366,990.00 0.00  0.00  0.00  0.00  0.00  131,001.00  235,989.00Total:

 366,990.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



MADISON COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113731UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/01/2021  no date 10/14/2021  no date

17E Environmental Review Process (ERP) 11/02/2021  no date 11/08/2021  no date

21H Hydraulics Plan Design PFI 04/29/2022  no date 06/10/2022  no date

21T Traffic Operations Analysis 11/02/2021  no date 01/03/2022  no date

22 Scope Project 10/15/2021  no date 06/13/2022  no date

22S Photogrammetry/Aerial Photo/Image Processing 11/02/2021  no date 02/09/2022  no date

22X Scoping Team Meeting Date 11/01/2021  no date 11/01/2021  no date

23 Furnish Environmental Traffic Data 11/02/2021  no date 01/03/2022  no date

24 Determine Permits Needed 11/09/2021  no date 01/10/2022  no date

25 Draft Environmental Document or CE 06/14/2022  no date 08/09/2022  no date

30 Preliminary Utility Inspection 06/14/2022  no date 08/16/2022  no date

31S Conduct Location Survey 11/02/2021  no date 03/10/2022  no date

34P Preliminary Soil Survey 04/15/2022  no date 06/10/2022  no date

35 Traffic Control Device Recommendations 06/24/2022  no date 08/09/2022  no date

36C Preliminary Field Inspection Constructability 
Review

05/13/2022  no date 05/26/2022  no date

36F Plan Design/Preliminary Field Inspection 03/11/2022  no date 06/10/2022  no date

36H Hydraulic Plan Design Public Hearing 06/24/2022  no date 08/09/2022  no date

36P Plan Design Public Hearing 06/14/2022  no date 08/09/2022  no date

36X Preliminary Field InspectionTeam Meeting Date 06/13/2022  no date   

43X Utility Field Inspection (UFI) Date 07/03/2023  no date 07/03/2023  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/15/2023  no date 09/28/2023  no date

47 Approve Willingness 08/17/2022  no date 09/28/2022  no date

47X Willingness Posted Date 08/30/2022  no date 08/30/2022  no date

48 Conduct Location/Design Public Hearing 08/17/2022  no date 02/21/2023  no date

48X Public Hearing Meeting Date 02/06/2023  no date   

49 Adopt Location/Design 02/22/2023  no date 04/04/2023  no date

49C Design Approval Constructability Review 08/10/2022  no date 08/23/2022  no date

49X Location and Design Approval Date 04/05/2023  no date 04/05/2023  no date

50 Survey Data Verification 08/10/2022  no date 09/07/2022  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

07/18/2023  no date 08/14/2023  no date

65F Plan Design/Field Inspection 04/06/2023  no date 06/29/2023  no date

65P Plan Design/Pre-Advertisement Conference 07/03/2023  no date 08/28/2023  no date

65X Field Inspection Team Meeting Date 06/30/2023  no date   

66 Environmental Reevaluation 10/04/2023  no date 10/18/2023  no date

67 Clear Utility Agreements 07/05/2023  no date 09/13/2023  no date

67U Utility Relocations by Owners 07/19/2023  no date 11/09/2023  no date

69X Right of Way/Utility Certification Date 11/01/2023  no date 11/01/2023  no date

70 Obtain Environmental Permits 07/03/2023  no date 10/03/2023  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

09/14/2023  no date 11/09/2023  no date

70S Utility Stakeout ���Survey 07/19/2023  no date 11/09/2023  no date

71 Approved Construction Plans 09/15/2023  no date 10/24/2023  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

08/30/2023  no date 09/13/2023  no date

71X Pre-Advertisement Conference Date 09/14/2023  no date 09/14/2023  no date

72 Prepare for Advertisement 10/09/2023  no date 11/08/2023  no date

72B Biddability Review 10/17/2023  no date 10/23/2023  no date

72X Plan Submission Date 10/24/2023  no date 10/24/2023  no date

77S Construction ��� Survey 03/19/2024  no date 09/19/2024  no date



MADISON COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

79 Construction Funding Review/Authorization of 
Funds

09/15/2023  no date 10/12/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/14/2023  no date 11/14/2023  no date

82 Conduct Bid Opening 01/02/2024  no date 01/02/2024  no date

84 Award Contract 02/09/2024  no date 02/09/2024  no date

91 Administer Contract 03/19/2024  no date 09/19/2024  no date

92X Contractor Final Voucher Date 11/04/2024  no date 11/04/2024  no date

94X Claims Period Ends Dates 02/06/2025  no date 02/06/2025  no date

95 District Project Closeout 02/07/2025  no date 05/02/2025  no date

96 Central Office Project Closeout 05/05/2025  no date 09/05/2025  no date



MADISON COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

0606-056-P39Proj:

UPC: 115903

PC: Ben.Davison

Project Purpose:

PM:

Description: RTE 606 - RURAL RUSTIC RD (SURFACE TREAT NON-HARDSURFACE 
RD)

RURAL RUSTIC RD (SURFACE TREAT NON-HARDSURFACE RD)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

ROUTE 607From:

CULPEPER COUNTY LINETo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 45,423Total Current Est 

08/04/2020Current Est Date

 0

 30,423

 15,000

0606

Federal Eligibility: Not Federally Eligible

Project Status: ACTIVITY DATES SET

Culpeper

Madison County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/18/2019

09/01/2020

09/01/2020

09/03/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,488.00  43,512.00  0.00  0.00  0.00  0.00  0.00  45,000.00 Telecommunications
 45,000.00 1,488.00  43,512.00  0.00  0.00  0.00  0.00  0.00Total:

 45,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$9,509

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  9,508.64

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



MADISON COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115903UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering  no date 09/18/2019  no date 09/18/2019

17E Environmental Review Process (ERP)  no date 09/18/2019  no date 10/25/2019

21H Hydraulics Plan Design PFI  no date  no date  no date  no date

21T Traffic Operations Analysis  no date  no date  no date  no date

22 Scope Project  no date 09/18/2019  no date  no date

22C Scoping Constructability Review  no date  no date  no date  no date

22S Photogrammetry/Aerial Photo/Image Processing  no date  no date  no date  no date

22X Scoping Team Meeting Date  no date  no date  no date  no date

23 Furnish Environmental Traffic Data  no date  no date  no date  no date

24 Determine Permits Needed  no date 09/18/2019  no date 10/23/2019

25 Draft Environmental Document or CE  no date 06/22/2020  no date 06/23/2020

28 Consultant Procurement  no date  no date  no date  no date

30 Preliminary Utility Inspection  no date 06/22/2020  no date 06/22/2020

31S Conduct Location Survey  no date  no date  no date  no date

34F Furnish Final Soils Survey  no date  no date  no date  no date

34P Preliminary Soil Survey  no date  no date  no date  no date

35 Traffic Control Device Recommendations  no date 06/22/2020  no date 06/22/2020

36C Preliminary Field Inspection Constructability 
Review

 no date  no date  no date  no date

36F Plan Design/Preliminary Field Inspection  no date  no date  no date  no date

36H Hydraulic Plan Design Public Hearing  no date 06/22/2020  no date 06/22/2020

36P Plan Design Public Hearing  no date 06/22/2020  no date 06/22/2020

36X Preliminary Field InspectionTeam Meeting Date  no date  no date   

43H Hydraulic Plan Design/Field Inspection (FI)  no date  no date  no date  no date

43X Utility Field Inspection (UFI) Date  no date 06/22/2020  no date 06/22/2020

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

 no date 06/22/2020  no date 06/22/2020

47 Approve Willingness  no date 06/22/2020  no date 06/22/2020

47X Willingness Posted Date  no date 06/22/2020  no date 06/22/2020

48 Conduct Location/Design Public Hearing  no date 06/22/2020  no date 06/22/2020

48X Public Hearing Meeting Date  no date 06/22/2020   

49 Adopt Location/Design  no date 06/22/2020  no date 06/22/2020

49C Design Approval Constructability Review  no date 06/22/2020  no date 06/22/2020

49X Location and Design Approval Date  no date 06/22/2020  no date 06/22/2020

50 Survey Data Verification  no date 06/22/2020  no date 06/22/2020

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

 no date 06/22/2020  no date 06/22/2020

61 Final Traffic Control Device Plans  no date 06/22/2020  no date 06/22/2020

65C Field Inspection Constructability Review  no date  no date  no date  no date

65F Plan Design/Field Inspection  no date  no date  no date  no date

65P Plan Design/Pre-Advertisement Conference  no date 06/22/2020  no date 06/22/2020

65X Field Inspection Team Meeting Date  no date  no date   

66 Environmental Reevaluation  no date 10/10/2019  no date 10/17/2019

67 Clear Utility Agreements  no date 06/22/2020  no date 06/22/2020

67U Utility Relocations by Owners  no date 06/22/2020  no date 06/22/2020

69X Right of Way/Utility Certification Date  no date 08/04/2020  no date 08/04/2020

70 Obtain Environmental Permits  no date 06/17/2020  no date 06/17/2020

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

 no date 06/22/2020  no date 06/22/2020

70S Utility Stakeout ���Survey  no date 06/22/2020  no date 06/22/2020

71 Approved Construction Plans  no date 08/04/2020  no date 08/04/2020



MADISON COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

71C Pre-Advertisement Conference (PAC) 
Constructability Review

 no date 06/22/2020  no date 06/22/2020

71X Pre-Advertisement Conference Date  no date 06/22/2020  no date 06/22/2020

72 Prepare for Advertisement  no date 08/04/2020  no date 08/04/2020

72B Biddability Review  no date 08/04/2020  no date 08/04/2020

72X Plan Submission Date  no date 08/04/2020  no date 08/04/2020

77S Construction ��� Survey  no date  no date  no date  no date

79 Construction Funding Review/Authorization of 
Funds

 no date 08/04/2020  no date  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

 no date 08/04/2020  no date  no date

82 Conduct Bid Opening  no date  no date  no date  no date

84 Award Contract  no date  no date  no date  no date

88 Survey Monumentation  no date  no date  no date  no date

91 Administer Contract  no date  no date  no date  no date

95 District Project Closeout  no date  no date  no date  no date



MADISON COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

0666-056-P42Proj:

UPC: 113497

PC: Harold.Jones

Project Purpose:

PM:

Description: RTE 666 - RURAL RUSTIC RD (SURFACE TREAT NON-HARDSURFACE 
RD)

RURAL RUSTIC RD (SURFACE TREAT NON-HARDSURFACE RD)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

RTE 230From:

END STATE MAINTENANCETo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 219,386Total Current Est 

05/25/2018Current Est Date

 0

 194,386

 25,000

0666

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Culpeper

Madison County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/07/2018

09/14/2021

09/14/2021

07/22/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 25,000.00  0.00  0.00  0.00  0.00  0.00  0.00  25,000.00 CTB Formula
 0.00  0.00  194,386.00  0.00  0.00  0.00  0.00  194,386.00 HB1887 - DGP (2)

 219,386.00 25,000.00  0.00  194,386.00  0.00  0.00  0.00  0.00Total:

 219,386.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$5,647

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/01/2020

Total  5,646.69

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



MADISON COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113497UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 12/03/2018 11/26/2018 12/14/2018 12/07/2018

17E Environmental Review Process (ERP) 01/03/2019 03/23/2020 01/09/2019 05/11/2020

21H Hydraulics Plan Design PFI 06/26/2019  no date 08/07/2019  no date

21T Traffic Operations Analysis 01/03/2019  no date 03/04/2019  no date

22 Scope Project 12/17/2018 11/27/2018 08/08/2019  no date

22S Photogrammetry/Aerial Photo/Image Processing 01/03/2019  no date 04/08/2019  no date

22X Scoping Team Meeting Date 01/02/2019  no date 01/02/2019  no date

23 Furnish Environmental Traffic Data 01/03/2019  no date 03/04/2019  no date

24 Determine Permits Needed 01/10/2019 03/23/2020 03/11/2019 03/27/2020

25 Draft Environmental Document or CE 08/09/2019 03/23/2020 10/04/2019 03/23/2020

30 Preliminary Utility Inspection 08/09/2019  no date 10/11/2019  no date

31S Conduct Location Survey 01/03/2019  no date 05/06/2019  no date

34P Preliminary Soil Survey 06/12/2019  no date 08/07/2019  no date

35 Traffic Control Device Recommendations 08/21/2019  no date 10/04/2019  no date

36C Preliminary Field Inspection Constructability 
Review

07/11/2019  no date 07/24/2019  no date

36F Plan Design/Preliminary Field Inspection 05/07/2019  no date 08/07/2019  no date

36H Hydraulic Plan Design Public Hearing 08/21/2019  no date 10/04/2019  no date

36P Plan Design Public Hearing 08/09/2019  no date 10/04/2019  no date

36X Preliminary Field InspectionTeam Meeting Date 08/08/2019  no date   

43X Utility Field Inspection (UFI) Date 08/27/2020  no date 08/27/2020  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

11/12/2020  no date 11/25/2020  no date

47 Approve Willingness 10/14/2019  no date 11/26/2019  no date

47X Willingness Posted Date 10/28/2019  no date 10/28/2019  no date

48 Conduct Location/Design Public Hearing 10/14/2019  no date 04/16/2020  no date

48X Public Hearing Meeting Date 04/02/2020  no date   

49 Adopt Location/Design 04/17/2020  no date 05/29/2020  no date

49C Design Approval Constructability Review 10/07/2019  no date 10/18/2019  no date

49X Location and Design Approval Date 06/01/2020  no date 06/01/2020  no date

50 Survey Data Verification 10/07/2019  no date 11/04/2019  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

09/11/2020  no date 10/08/2020  no date

65F Plan Design/Field Inspection 06/02/2020  no date 08/25/2020  no date

65P Plan Design/Pre-Advertisement Conference 08/27/2020  no date 10/23/2020  no date

65X Field Inspection Team Meeting Date 08/26/2020  no date   

66 Environmental Reevaluation 12/03/2020 05/11/2020 12/16/2020 05/12/2020

67 Clear Utility Agreements 08/28/2020  no date 11/09/2020  no date

67U Utility Relocations by Owners 09/14/2020  no date 01/11/2021  no date

69X Right of Way/Utility Certification Date 12/31/2020  no date 12/31/2020  no date

70 Obtain Environmental Permits 08/27/2020 03/27/2020 12/02/2020 03/27/2020

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

11/10/2020  no date 01/11/2021  no date

70S Utility Stakeout ���Survey 09/14/2020  no date 01/11/2021  no date

71 Approved Construction Plans 11/12/2020  no date 12/22/2020  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

10/27/2020  no date 11/09/2020  no date

71X Pre-Advertisement Conference Date 11/10/2020  no date 11/10/2020  no date

72 Prepare for Advertisement 12/08/2020  no date 01/08/2021  no date

72B Biddability Review 12/15/2020  no date 12/21/2020  no date

72X Plan Submission Date 12/22/2020  no date 12/22/2020  no date

77S Construction ��� Survey 05/12/2021  no date 11/16/2021  no date



MADISON COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

79 Construction Funding Review/Authorization of 
Funds

11/12/2020  no date 12/11/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/12/2021  no date 01/12/2021  no date

82 Conduct Bid Opening 03/01/2021  no date 03/01/2021  no date

84 Award Contract 04/06/2021  no date 04/06/2021  no date

91 Administer Contract 05/12/2021  no date 11/16/2021  no date

92X Contractor Final Voucher Date 01/04/2022  no date 01/04/2022  no date

94X Claims Period Ends Dates 04/04/2022  no date 04/04/2022  no date

95 District Project Closeout 04/05/2022  no date 06/28/2022  no date

96 Central Office Project Closeout 06/29/2022  no date 11/01/2022  no date



MADISON COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

0671-056-P46Proj:

UPC: 115844

PC: Bethel.Kefyalew

Project Purpose:

PM:

Description: RTE 671 - RURAL RUSTIC RD (SURFACE TREAT NON-HARDSURFACE 
RD)

RTE 671 - RURAL RUSTIC RD (SURFACE TREAT NON-HARDSURFACE RD)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

ROUTE 15From:

END OF STATE MAINTENANCETo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 315,000Total Current Est 

06/25/2019Current Est Date

 0

 315,000

 0

0671

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Culpeper

Madison County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/23/2020

03/03/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 139,799.00  144,243.00  0.00  0.00  0.00  0.00  0.00  284,042.00 CTB Formula
 0.00  0.00  30,958.00  0.00  0.00  0.00  0.00  30,958.00 HB1887 - DGP (2)

 315,000.00 139,799.00  144,243.00  30,958.00  0.00  0.00  0.00  0.00Total:

 315,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$105

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  104.71

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



MADISON COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115844UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 10/02/2024 09/29/2020 10/15/2024 09/30/2020

22 Scope Project 10/01/2024 06/08/2020 10/14/2024  no date

24 Determine Permits Needed 10/16/2024  no date 10/30/2024  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

12/02/2024  no date 12/13/2024  no date

65F Plan Design/Field Inspection 10/15/2024  no date 12/13/2024  no date

66 Environmental Reevaluation 10/31/2024  no date 11/06/2024  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

10/15/2024  no date 12/13/2024  no date

79 Construction Funding Review/Authorization of 
Funds

12/02/2024 06/26/2020 12/13/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/16/2024  no date 12/16/2024  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

12/17/2024  no date 04/21/2025  no date

95 District Project Closeout 04/22/2025  no date 07/16/2025  no date

96 Central Office Project Closeout 07/17/2025  no date 11/19/2025  no date



MADISON COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

0707-056-735Proj:

UPC: 112880

PC: Brian.Arnold

Project Purpose:

PM:

Description: #SGR19VB - RT 707 REPLACE BRIDGE STR. 6003

REPLACE STRUCTUALLY DEFICIENT BRIDGE

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.02 MI. S. HUGHES RIVERFrom:

0.02 MI. N. HUGHES RIVERTo:

Bridge Replacement w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 4,700,000Total Current Est 

04/05/2019Current Est Date

 250,000

 3,650,000

 800,000

0707

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Culpeper

Madison County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/14/2018

01/11/2023

01/11/2023

01/09/2024

01/09/2024

12/24/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 929,068.00  0.00  1,063,545.00  1,000,000.00  1,707,387.00  0.00  0.00  4,700,000.00 HB1887 - SGR
 4,700,000.00 929,068.00  0.00  1,063,545.00  1,000,000.00  1,707,387.00  0.00  0.00Total:

 4,700,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$142,268

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  142,268.19

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



MADISON COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
112880UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 12/17/2018 09/10/2018 12/31/2018 09/14/2018

17E Environmental Review Process (ERP) 01/17/2019 12/02/2019 02/01/2019 03/02/2020

21H Hydraulics Plan Design PFI 10/11/2019  no date 11/25/2019  no date

22 Scope Project 01/02/2019  no date 11/26/2019  no date

22X Scoping Team Meeting Date 01/16/2019  no date 01/16/2019  no date

24 Determine Permits Needed 02/04/2019 12/04/2019 07/24/2019 02/27/2020

25 Draft Environmental Document or CE 11/27/2019 12/02/2019 04/02/2020 03/24/2020

31S Conduct Location Survey 01/17/2019  no date 07/24/2019  no date

34F Furnish Final Soils Survey 11/16/2020  no date 03/23/2021  no date

36C Preliminary Field Inspection Constructability 
Review

10/28/2019  no date 11/08/2019  no date

36F Plan Design/Preliminary Field Inspection 07/25/2019  no date 11/25/2019  no date

36H Hydraulic Plan Design Public Hearing 11/27/2019  no date 01/29/2020  no date

36P Plan Design Public Hearing 11/27/2019  no date 04/02/2020  no date

36X Preliminary Field InspectionTeam Meeting Date 11/26/2019  no date   

41 Bridge Foundation Data 11/27/2019  no date 01/29/2020  no date

43 Furnish Utility Field Inspection Plans 08/06/2021  no date 09/02/2021  no date

43H Hydraulic Plan Design/Field Inspection (FI) 11/16/2020  no date 03/23/2021  no date

43X Utility Field Inspection (UFI) Date 08/27/2021  no date 08/27/2021  no date

44 Furnish RWU Data for Public Hearing Process 04/03/2020  no date 04/30/2020  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/29/2022  no date 10/12/2022  no date

46B Preliminary Bridge Plans 11/27/2019  no date 04/09/2020  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

11/16/2020  no date 03/23/2021  no date

48 Conduct Location/Design Public Hearing 05/01/2020  no date 10/28/2020  no date

48X Public Hearing Meeting Date 10/07/2020  no date   

49 Adopt Location/Design 10/29/2020  no date 11/12/2020  no date

49C Design Approval Constructability Review 04/03/2020  no date 04/16/2020  no date

49X Location and Design Approval Date 11/13/2020  no date 11/13/2020  no date

50 Survey Data Verification 04/03/2020  no date 04/30/2020  no date

51 Furnish Approved R/W & UT Plans 10/04/2021  no date 01/10/2022  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

01/11/2022  no date 03/10/2022  no date

51X R/W&UT Plan Date 01/11/2022  no date 01/19/2022  no date

52 Authorize R/W & UT Funds 01/20/2022  no date 02/02/2022  no date

52X R/W&UT Authorization Date 02/03/2022  no date 02/03/2022  no date

57S Right of Way Stakeout���Survey 02/04/2022  no date 04/29/2022  no date

58 Survey Right of Way Plan Sheets 09/03/2021  no date 10/01/2021  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

02/03/2022  no date 02/16/2022  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

02/17/2022  no date 02/17/2022  no date

61 Final Traffic Control Device Plans 08/06/2021  no date 02/16/2022  no date

64 Final Bridge Plans 08/06/2021  no date 02/16/2022  no date

65C Field Inspection Constructability Review 07/01/2021  no date 07/22/2021  no date

65F Plan Design/Field Inspection 11/16/2020  no date 08/05/2021  no date

65P Plan Design/Pre-Advertisement Conference 03/11/2022  no date 09/13/2022  no date

65X Field Inspection Team Meeting Date 08/05/2021  no date   

66 Environmental Reevaluation 10/13/2022  no date 10/13/2022  no date

67 Clear Utility Agreements 02/17/2022  no date 08/22/2022  no date

67U Utility Relocations by Owners 06/27/2022  no date 01/04/2023  no date



MADISON COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

69 Acquire Right of Way 02/17/2022  no date 08/22/2022  no date

69X Right of Way/Utility Certification Date 12/02/2022  no date 12/02/2022  no date

70 Obtain Environmental Permits 08/06/2021  no date 08/08/2022  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

09/28/2022  no date 11/28/2022  no date

70S Utility Stakeout ���Survey 06/27/2022  no date 01/04/2023  no date

71 Approved Construction Plans 10/13/2022  no date 11/22/2022  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

09/14/2022  no date 09/27/2022  no date

71X Pre-Advertisement Conference Date 09/28/2022  no date 09/28/2022  no date

72 Prepare for Advertisement 11/07/2022  no date 12/09/2022  no date

72B Biddability Review 11/15/2022  no date 11/21/2022  no date

72X Plan Submission Date 11/22/2022  no date 11/22/2022  no date

77S Construction ��� Survey 03/27/2023  no date 12/27/2023  no date

79 Construction Funding Review/Authorization of 
Funds

10/13/2022  no date 11/10/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/10/2023  no date 01/10/2023  no date

82 Conduct Bid Opening 02/17/2023  no date 03/03/2023  no date

84 Award Contract 03/06/2023  no date 03/24/2023  no date

88 Survey Monumentation 12/28/2023  no date 02/27/2024  no date

91 Administer Contract 03/27/2023  no date 12/27/2023  no date

92X Contractor Final Voucher Date 02/13/2024  no date 02/13/2024  no date

94X Claims Period Ends Dates 05/09/2024  no date 05/09/2024  no date

95 District Project Closeout 05/10/2024  no date 09/12/2024  no date

96 Central Office Project Closeout 09/13/2024  no date 12/11/2024  no date



ORANGE  9:01AMRun Time:

10/12/2020Run Date: 

0015-275-134Proj:

UPC: 111323

PC: John.Price

Project Purpose:

PM: JOHN COOLEY

Description: RTE. 15 S.B. - PRIMARY EXTENSION PAYMENT OVERLAY

RTE. 15 S.B. - PRIMARY EXTENSION PAYMENT OVERLAY

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

1.41 MI SOUTH ROUTE 20From:

0.54 MI SOUTH ROUTE 20To:

ResurfacingScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 437,042Total Current Est 

10/21/2019Current Est Date

 0

 437,042

 0

0015

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION COMPLETED

Culpeper

Orange
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/24/2017

11/20/2017

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 463,500.00  0.00  0.00  0.00  0.00  0.00  0.00  463,500.00 CTB Formula
 463,500.00 463,500.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 463,500.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$437,042

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 11/05/2018

Total  437,042.24

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 08/24/2017

Construction Completed:

Construction Started:

11/20/2017

08/25/2017



ORANGE  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111323UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 05/05/2017 05/05/2017 07/31/2017 07/31/2017

22 Scope Project 07/19/2017 07/19/2017 08/01/2017 08/01/2017

69X Right of Way/Utility Certification Date 08/02/2017 08/02/2017 08/15/2017 08/15/2017

72X Plan Submission Date 08/01/2017 08/01/2017 08/01/2017 08/01/2017

79 Construction Funding Review/Authorization of 
Funds

08/02/2017 08/02/2017 08/15/2017 08/11/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/16/2017 08/16/2017 08/24/2017 08/24/2017

84 Award Contract 07/17/2017 07/17/2017 08/24/2017 08/24/2017

91 Administer Contract 08/25/2017 08/25/2017 09/11/2018 11/20/2017

95 District Project Closeout 09/12/2018  no date 01/25/2019  no date

96 Central Office Project Closeout 01/28/2019  no date 04/22/2019  no date



ORANGE  9:01AMRun Time:

10/12/2020Run Date: 

0015-275-144Proj:

UPC: 113860

PC: John.Price

Project Purpose:

PM: John Cooley

Description: SYSTEMIC SIGNAL & PED SAFETY UPGRADES FOR THE TOWN OF 
ORANGE

SYSTEMIC SIGNAL & PED SAFETY UPGRADES FOR THE TOWN OF ORANGE

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

RTE 15 AT INTERSECTION WITH BERRY HILL RDFrom:

RTE 15 AT INTERSECTION WITH E MAIN STTo:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 685,000Total Current Est 

10/10/2019Current Est Date

 0

 605,000

 80,000

0015

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Culpeper

Orange
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/05/2021

08/26/2022

08/26/2022

01/16/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  27,544.00  99,984.00  414,132.00  143,340.00  0.00  0.00  685,000.00 MAP21 HSIP
 685,000.00 0.00  27,544.00  99,984.00  414,132.00  143,340.00  0.00  0.00Total:

 685,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ORANGE  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113860UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/01/2020 03/18/2020 12/30/2020 03/23/2020

12 Authorize Preliminary Engineering 12/31/2020  no date 01/05/2021  no date

17E Environmental Review Process (ERP) 01/06/2021  no date 04/23/2021  no date

22 Scope Project 01/06/2021  no date 07/13/2021  no date

25 Draft Environmental Document or CE 04/26/2021  no date 08/17/2021  no date

65F Plan Design/Field Inspection 07/14/2021  no date 07/14/2022  no date

69X Right of Way/Utility Certification Date 07/18/2022  no date 07/29/2022  no date

70 Obtain Environmental Permits 08/18/2021  no date 04/26/2022  no date

72X Plan Submission Date 07/15/2022  no date 07/15/2022  no date

79 Construction Funding Review/Authorization of 
Funds

07/18/2022  no date 07/29/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/01/2022  no date 08/26/2022  no date

84 Award Contract 11/17/2022  no date 11/17/2022  no date

91 Administer Contract 12/28/2022  no date 01/16/2024  no date

95 District Project Closeout 01/17/2024  no date 05/22/2024  no date

96 Central Office Project Closeout 05/23/2024  no date 08/16/2024  no date



ORANGE  9:01AMRun Time:

10/12/2020Run Date: 

EN97-275-104Proj:

UPC: 107154

PC: John.Price

Project Purpose:

PM: John Cooley, Town of Orange

Description: ORANGE TRANSPORTATION CENTER - SIDEWALKS - PHASE 4

Construction of sidewalks and other pedestrian improvements along East Main Street

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Byrd StreetFrom:

Short StreetTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,012,325Total Current Est 

06/25/2020Current Est Date

 0

 762,483

 249,842

EN97

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Culpeper

Orange
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/20/2015

04/15/2019

04/15/2019

09/27/2019

09/27/2019

04/01/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 773,988.00  0.00  0.00  0.00  0.00  0.00  0.00  773,988.00.Transportation Enhancement 
Funds

 2,242.00  0.00  0.00  0.00  0.00  0.00  0.00  2,242.00Accounts Receivable
 776,230.00 776,230.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 776,230.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$208,702

$0

$305

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  209,007.40

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 07/09/2020

Construction Completed:

Construction Started: 07/10/2020



ORANGE  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107154UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 03/16/2015 03/16/2015 05/23/2016 05/23/2016

12 Authorize Preliminary Engineering 04/17/2015 04/17/2015 04/20/2015 04/20/2015

17E Environmental Review Process (ERP) 04/04/2016 04/04/2016 04/29/2016 04/29/2016

22 Scope Project 04/17/2015 04/17/2015 11/26/2018 11/26/2018

25 Draft Environmental Document or CE 05/11/2016 05/11/2016 05/11/2016 04/30/2018

36P Plan Design Public Hearing 11/26/2018 11/26/2018 11/26/2018 11/26/2018

47 Approve Willingness 11/26/2018 11/26/2018 11/26/2018 11/26/2018

52 Authorize R/W & UT Funds 04/09/2019 01/05/2019 08/14/2019 04/15/2019

65F Plan Design/Field Inspection 11/26/2018 11/26/2018 04/08/2019 04/01/2019

69 Acquire Right of Way 08/15/2019 01/15/2019 01/10/2020 04/01/2019

70 Obtain Environmental Permits 03/02/2018 03/02/2018 03/02/2018 03/02/2018

79 Construction Funding Review/Authorization of 
Funds

01/13/2020 04/01/2019 02/11/2020 08/07/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/12/2020 08/07/2019 06/04/2020 09/27/2019

84 Award Contract 06/05/2020 05/22/2020 08/07/2020 07/09/2020

91 Administer Contract 08/10/2020 07/10/2020 04/30/2021  no date

95 District Project Closeout 05/03/2021  no date 09/02/2021  no date

96 Central Office Project Closeout 09/03/2021  no date 12/02/2021  no date



ORANGE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

0020-068-599Proj:

UPC: 109588

PC: Gabe.Brown

Project Purpose:

PM:

Description: ROUTE 20/231 ROUNDABOUT AT OLD SOMERSET HSIP

HSIP- IMPROVE SAFETY AT THE INTERSECTION OF RTE. 20 (CONSTITUTION HIGHWAY) AND RTE. 231 (BLUE 
RIDGE TURNPIKE) BY REDUCING THE NUMBER OF ANGLE CRASHES AT THE INTERSECTION.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.134 MI. SOUTH INT. ROUTE 231From:

0.098 MI. NORTH INT. ROUTE 231To:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,219,743Total Current Est 

02/10/2020Current Est Date

 390,000

 2,309,743

 520,000

0020

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Culpeper

Orange County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/01/2016

10/31/2018

10/31/2018

11/05/2019

11/05/2019

12/03/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 3,140,000.00  0.00  0.00  0.00  0.00  0.00  0.00  3,140,000.00 MAP21 HSIP
 3,140,000.00 3,140,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 3,140,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$514,051

$371,007

$1,099,649

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/08/2020

Total  1,984,707.06

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 01/20/2020

Construction Completed:

Construction Started: 03/09/2020



ORANGE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109588UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 11/01/2016 11/01/2016 11/01/2016 11/01/2016

17E Environmental Review Process (ERP) 02/10/2017 02/10/2017 02/16/2017 02/16/2017

21H Hydraulics Plan Design PFI 07/27/2017 07/27/2017 09/15/2017 09/15/2017

21T Traffic Operations Analysis 12/28/2016 12/28/2016 02/01/2017 02/01/2017

22 Scope Project 11/16/2016 11/16/2016 02/16/2018 02/16/2018

22C Scoping Constructability Review 02/08/2017 02/08/2017 02/08/2017 02/08/2017

22S Photogrammetry/Aerial Photo/Image Processing 11/02/2016 11/02/2016 12/02/2016 12/02/2016

22X Scoping Team Meeting Date 02/08/2017 02/08/2017 02/08/2017 02/08/2017

23 Furnish Environmental Traffic Data 12/28/2016 12/28/2016 01/04/2017 01/04/2017

24 Determine Permits Needed 12/13/2016 12/13/2016 04/24/2017 04/24/2017

25 Draft Environmental Document or CE 03/27/2017 03/27/2017 10/10/2017 10/10/2017

28 Consultant Procurement 03/09/2017 03/09/2017 03/09/2017 03/09/2017

29X Public Information Meeting 06/20/2017 06/20/2017 06/20/2017 06/20/2017

30 Preliminary Utility Inspection 11/02/2017 11/02/2017 03/06/2018 11/02/2017

31S Conduct Location Survey 12/05/2016 12/05/2016 03/16/2017 03/16/2017

34F Furnish Final Soils Survey 09/05/2018 09/18/2017 01/09/2019 11/06/2017

34P Preliminary Soil Survey 06/19/2017 06/19/2017 06/19/2017 06/19/2017

35 Traffic Control Device Recommendations 11/03/2017 11/03/2017 04/18/2018 11/03/2017

36C Preliminary Field Inspection Constructability 
Review

09/18/2017 09/18/2017 10/10/2017 10/10/2017

36F Plan Design/Preliminary Field Inspection 04/03/2017 04/03/2017 09/18/2017 09/18/2017

36H Hydraulic Plan Design Public Hearing 11/02/2017 11/02/2017 03/06/2018 11/02/2017

36P Plan Design Public Hearing 11/02/2017 11/02/2017 03/14/2018 11/02/2017

36X Preliminary Field InspectionTeam Meeting Date 10/11/2017 10/11/2017   

38 Retaining Wall Data Request 10/12/2017 10/12/2017 10/12/2017 10/12/2017

39 Sound Wall Foundation Data Request 10/12/2017 10/12/2017 10/12/2017 10/12/2017

40 Minor Structures Data Request 10/12/2017 10/12/2017 10/12/2017 10/12/2017

43 Furnish Utility Field Inspection Plans 04/16/2019 06/15/2018 05/30/2019 06/15/2018

43H Hydraulic Plan Design/Field Inspection (FI) 12/11/2018 04/17/2018 04/15/2019 06/15/2018

43X Utility Field Inspection (UFI) Date 05/07/2019 07/18/2018 05/07/2019 07/18/2018

45 Minor Structures Report 10/12/2017 10/12/2017 10/12/2017 10/12/2017

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

05/22/2020 04/04/2019 06/05/2020 04/04/2019

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

09/05/2018 08/31/2018 01/09/2019 08/31/2018

47 Approve Willingness 03/14/2018 02/21/2018 03/14/2018 02/21/2018

47X Willingness Posted Date 02/13/2018 12/18/2017 02/13/2018 12/18/2017

48 Conduct Location/Design Public Hearing 04/19/2018 01/08/2018 05/09/2018 04/12/2018

48X Public Hearing Meeting Date 04/19/2018 03/08/2018   

49 Adopt Location/Design 05/10/2018 04/12/2018 08/31/2018 04/16/2018

49C Design Approval Constructability Review 03/15/2018 12/27/2017 03/28/2018 01/10/2018

49X Location and Design Approval Date 09/04/2018 04/16/2018 09/04/2018 04/16/2018

50 Survey Data Verification 03/15/2018 02/21/2018 04/11/2018 02/21/2018

51 Furnish Approved R/W & UT Plans 07/17/2019 07/18/2018 10/02/2019 11/06/2018

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

08/22/2019 04/04/2019 10/17/2019 06/12/2019

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

02/19/2019 02/16/2018 05/20/2019 02/16/2018

51X R/W&UT Plan Date 10/03/2019 11/06/2018 10/09/2019 11/06/2018

52 Authorize R/W & UT Funds 10/10/2019 10/11/2018 10/24/2019 10/31/2018

52T Authorize R/W Funds 05/21/2019 02/16/2018 07/05/2019 02/16/2018

52X R/W&UT Authorization Date 10/25/2019 10/31/2018 10/25/2019 10/31/2018



ORANGE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

54 Retaining Wall Data Report 09/05/2018 08/31/2018 10/19/2018 08/31/2018

55 Sound Wall Data Report 09/05/2018 08/31/2018 10/19/2018 08/31/2018

58 Survey Right of Way Plan Sheets 05/31/2019 05/21/2018 07/16/2019 06/07/2018

60P Notice to Proceed for Partial Right of Way 
Acquisition

10/25/2019 11/06/2018 11/07/2019 11/12/2018

60X Final Right of Way and Utilities Notice to Proceed 
Date

11/08/2019 11/12/2018 11/08/2019 11/12/2018

61 Final Traffic Control Device Plans 07/18/2019 04/04/2019 10/17/2019 06/12/2019

62 Develop Retaining Structure Plans 10/22/2018 08/31/2018 01/29/2019 08/31/2018

65C Field Inspection Constructability Review 03/21/2019 06/15/2018 04/10/2019 07/10/2018

65F Plan Design/Field Inspection 09/05/2018 04/17/2018 04/15/2019 06/15/2018

65P Plan Design/Pre-Advertisement Conference 04/16/2019 01/01/2019 10/17/2019 06/12/2019

65X Field Inspection Team Meeting Date 04/15/2019 07/11/2018   

66 Environmental Reevaluation 08/03/2020 08/02/2019 08/03/2020 08/14/2019

67 Clear Utility Agreements 11/08/2019 11/12/2018 05/19/2020 09/24/2019

67U Utility Relocations by Owners 05/20/2020 05/23/2019 11/24/2020 09/24/2019

69 Acquire Right of Way 11/12/2019 11/12/2018 05/20/2020 05/23/2019

69X Right of Way/Utility Certification Date 09/17/2020 08/29/2019 09/17/2020 08/29/2019

70 Obtain Environmental Permits 01/09/2018 01/09/2018 01/09/2018 01/09/2018

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

05/22/2020 08/26/2019 07/20/2020 10/03/2019

70S Utility Stakeout ���Survey 03/25/2020 07/30/2019 09/25/2020 07/30/2019

71 Approved Construction Plans 08/03/2020 08/21/2019 09/09/2020 10/25/2019

71C Pre-Advertisement Conference (PAC) 
Constructability Review

10/18/2019 06/12/2019 11/01/2019 07/10/2019

71X Pre-Advertisement Conference Date 05/21/2020 07/10/2019 05/21/2020 07/10/2019

72 Prepare for Advertisement 08/25/2020 09/03/2019 09/24/2020 11/04/2019

72B Biddability Review 09/01/2020  no date 09/21/2020  no date

72X Plan Submission Date 09/09/2020  no date 09/09/2020  no date

73 Process Relocations 11/12/2019 11/12/2018 05/20/2020 11/12/2018

77S Construction ��� Survey 04/07/2021  no date 10/08/2021  no date

79 Construction Funding Review/Authorization of 
Funds

08/03/2020 08/02/2019 08/28/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/08/2020 11/05/2019 12/08/2020 11/05/2019

82 Conduct Bid Opening 01/19/2021 12/18/2019 02/01/2021 01/20/2020

84 Award Contract 02/02/2021 01/20/2020 04/06/2021 01/20/2020

88 Survey Monumentation 12/10/2021  no date 02/09/2022  no date

91 Administer Contract 04/07/2021 03/09/2020 12/09/2021  no date

92X Contractor Final Voucher Date 01/27/2022  no date 01/27/2022  no date

94X Claims Period Ends Dates 04/25/2022  no date 04/25/2022  no date

95 District Project Closeout 04/26/2022  no date 07/20/2022  no date

96 Central Office Project Closeout 07/21/2022  no date 11/23/2022  no date



ORANGE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

0033-068-626Proj:

UPC: 115475

PC: Mike.Jacobs

Project Purpose:

PM:

Description: #SMART20 - US 33/RTE. 20 EAST ROUNDABOUT

Design and constructed roundabout at the east intersection of Rte. 33 and Rte. 20 to address safety and potential 
economic development.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.17 MI. E. RTE. 20 EASTFrom:

0.27 MI. E. RTE. 20 EASTTo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 5,500,000Total Current Est 

09/26/2019Current Est Date

 450,000

 4,000,000

 1,050,000

0033

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Culpeper

Orange County
BaselineEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/27/2019

08/01/2022

08/01/2022

11/14/2023

11/14/2023

10/16/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  2,491,339.00 3,008,661.00  5,500,000.00 HB1887 - DGP (1)
 5,500,000.00 0.00  0.00  0.00  0.00  0.00  2,491,339.00 3,008,661.00Total:

 5,500,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$95,349

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  95,348.82

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ORANGE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115475UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/01/2019 09/16/2019 10/14/2019 09/27/2019

17E Environmental Review Process (ERP) 10/31/2019  no date 11/06/2019  no date

21H Hydraulics Plan Design PFI 07/30/2020  no date 09/10/2020  no date

21T Traffic Operations Analysis 10/31/2019  no date 12/31/2019  no date

22 Scope Project 10/15/2019  no date 10/14/2020  no date

22C Scoping Constructability Review 10/31/2019  no date 11/14/2019  no date

22S Photogrammetry/Aerial Photo/Image Processing 10/31/2019  no date 02/07/2020  no date

22X Scoping Team Meeting Date 10/30/2019  no date 10/30/2019  no date

23 Furnish Environmental Traffic Data 10/31/2019  no date 12/31/2019  no date

24 Determine Permits Needed 11/07/2019  no date 01/08/2020  no date

25 Draft Environmental Document or CE 10/15/2020  no date 04/27/2021  no date

28 Consultant Procurement 12/03/2019  no date 12/31/2019  no date

29X Public Information Meeting 09/16/2020  no date 09/16/2020  no date

30 Preliminary Utility Inspection 10/15/2020  no date 12/22/2020  no date

31S Conduct Location Survey 10/31/2019  no date 05/11/2020  no date

34F Furnish Final Soils Survey 09/07/2021  no date 01/11/2022  no date

34P Preliminary Soil Survey 07/16/2020  no date 09/10/2020  no date

35 Traffic Control Device Recommendations 09/18/2020  no date 11/03/2020  no date

36C Preliminary Field Inspection Constructability 
Review

08/13/2020  no date 08/26/2020  no date

36F Plan Design/Preliminary Field Inspection 05/12/2020  no date 09/10/2020  no date

36H Hydraulic Plan Design Public Hearing 10/15/2020  no date 12/15/2020  no date

36P Plan Design Public Hearing 10/15/2020  no date 02/23/2021  no date

36X Preliminary Field InspectionTeam Meeting Date 09/17/2020  no date   

38 Retaining Wall Data Request 10/15/2020  no date 10/22/2020  no date

39 Sound Wall Foundation Data Request 10/15/2020  no date 10/22/2020  no date

40 Minor Structures Data Request 10/15/2020  no date 10/22/2020  no date

43 Furnish Utility Field Inspection Plans 02/23/2022  no date 04/07/2022  no date

43H Hydraulic Plan Design/Field Inspection (FI) 09/28/2021  no date 02/03/2022  no date

43X Utility Field Inspection (UFI) Date 03/16/2022  no date 03/16/2022  no date

44 Furnish RWU Data for Public Hearing Process 01/26/2021  no date 02/23/2021  no date

45 Minor Structures Report 10/23/2020  no date 12/22/2020  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

05/08/2023  no date 05/19/2023  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

09/07/2021  no date 01/11/2022  no date

47 Approve Willingness 02/24/2021  no date 04/06/2021  no date

47X Willingness Posted Date 03/09/2021  no date 03/09/2021  no date

48 Conduct Location/Design Public Hearing 02/24/2021  no date 08/19/2021  no date

48X Public Hearing Meeting Date 07/30/2021  no date   

49 Adopt Location/Design 08/20/2021  no date 09/02/2021  no date

49C Design Approval Constructability Review 02/24/2021  no date 03/09/2021  no date

49X Location and Design Approval Date 09/03/2021  no date 09/03/2021  no date

50 Survey Data Verification 02/24/2021  no date 03/23/2021  no date

51 Furnish Approved R/W & UT Plans 05/24/2022  no date 06/28/2022  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

11/07/2022  no date 01/06/2023  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

12/06/2021  no date 03/11/2022  no date

51X R/W&UT Plan Date 06/29/2022  no date 07/06/2022  no date

52 Authorize R/W & UT Funds 07/07/2022  no date 07/20/2022  no date

52T Authorize R/W Funds 03/14/2022  no date 04/26/2022  no date



ORANGE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 07/21/2022  no date 07/21/2022  no date

54 Retaining Wall Data Report 09/07/2021  no date 10/21/2021  no date

55 Sound Wall Data Report 09/07/2021  no date 10/21/2021  no date

57S Right of Way Stakeout���Survey 07/22/2022  no date 10/14/2022  no date

58 Survey Right of Way Plan Sheets 04/08/2022  no date 05/23/2022  no date

59 Noise Abatement Design 10/21/2021  no date 10/21/2021  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

07/21/2022  no date 08/03/2022  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

04/27/2022  no date 05/10/2022  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

08/04/2022  no date 08/04/2022  no date

61 Final Traffic Control Device Plans 09/30/2022  no date 01/06/2023  no date

62 Develop Retaining Structure Plans 10/22/2021  no date 01/31/2022  no date

65C Field Inspection Constructability Review 02/01/2022  no date 02/22/2022  no date

65F Plan Design/Field Inspection 09/07/2021  no date 02/03/2022  no date

65P Plan Design/Pre-Advertisement Conference 06/29/2022  no date 01/06/2023  no date

65X Field Inspection Team Meeting Date 02/22/2022  no date   

66 Environmental Reevaluation 05/08/2023  no date 05/19/2023  no date

67 Clear Utility Agreements 08/04/2022  no date 02/14/2023  no date

67U Utility Relocations by Owners 05/05/2023  no date 11/08/2023  no date

69 Acquire Right of Way 08/05/2022  no date 05/04/2023  no date

69X Right of Way/Utility Certification Date 06/22/2023  no date 06/22/2023  no date

70 Obtain Environmental Permits 02/23/2022  no date 08/25/2022  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

05/08/2023  no date 07/03/2023  no date

70S Utility Stakeout ���Survey 12/15/2022  no date 06/22/2023  no date

71 Approved Construction Plans 05/08/2023  no date 06/14/2023  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

01/09/2023  no date 01/24/2023  no date

71X Pre-Advertisement Conference Date 05/05/2023  no date 05/05/2023  no date

72 Prepare for Advertisement 05/31/2023  no date 06/29/2023  no date

72B Biddability Review 06/07/2023  no date 06/13/2023  no date

72X Plan Submission Date 06/14/2023  no date 06/14/2023  no date

73 Process Relocations 08/05/2022  no date 02/15/2023  no date

77S Construction ��� Survey 04/16/2024  no date 10/17/2024  no date

79 Construction Funding Review/Authorization of 
Funds

05/08/2023  no date 06/05/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/14/2023  no date 11/14/2023  no date

82 Conduct Bid Opening 01/02/2024  no date 01/02/2024  no date

84 Award Contract 03/11/2024  no date 03/11/2024  no date

88 Survey Monumentation 10/17/2024  no date 12/17/2024  no date

91 Administer Contract 04/16/2024  no date 10/16/2024  no date

92X Contractor Final Voucher Date 12/04/2024  no date 12/04/2024  no date

94X Claims Period Ends Dates 03/06/2025  no date 03/06/2025  no date

95 District Project Closeout 03/07/2025  no date 05/30/2025  no date

96 Central Office Project Closeout 06/02/2025  no date 10/02/2025  no date



ORANGE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

0601-068-604Proj:

UPC: 111742

PC: Justin.Warfield

Project Purpose:

PM:

Description: #SMART18 - RTE 601 LOW-SPEED CURVE REALIGNMENT #2

RTE 601 LOW-SPEED CURVE REALIGNMENT #2

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.86 MI FROM INTERSECTION WITH BACK GATE LANEFrom:

1.15 MI FROM INTERSECTION WITH BACK GATE LANETo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,400,000Total Current Est 

06/21/2019Current Est Date

 225,000

 700,000

 475,000

0601

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Culpeper

Orange County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/18/2018

07/18/2022

07/18/2022

07/11/2023

07/11/2023

05/22/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 118,750.00  352,962.00  118,750.00  333,576.00  475,962.00  0.00  0.00  1,400,000.00 HB1887 - DGP (1)
 1,400,000.00 118,750.00  352,962.00  118,750.00  333,576.00  475,962.00  0.00  0.00Total:

 1,400,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$143,433

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  143,433.48

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ORANGE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111742UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/10/2018 09/18/2018 09/21/2018 09/18/2018

17E Environmental Review Process (ERP) 10/09/2018 02/13/2019 10/16/2018 02/20/2019

21H Hydraulics Plan Design PFI 07/10/2019  no date 08/20/2019  no date

21T Traffic Operations Analysis 10/09/2018  no date 12/07/2018  no date

22 Scope Project 09/24/2018 11/28/2018 08/21/2019  no date

22C Scoping Constructability Review 10/09/2018  no date 10/23/2018  no date

22S Photogrammetry/Aerial Photo/Image Processing 10/09/2018  no date 01/15/2019  no date

22X Scoping Team Meeting Date 10/08/2018 02/13/2019 10/08/2018 02/13/2019

23 Furnish Environmental Traffic Data 10/09/2018  no date 12/07/2018  no date

24 Determine Permits Needed 10/17/2018 03/01/2019 12/14/2018 03/14/2019

25 Draft Environmental Document or CE 08/22/2019 02/20/2019 03/04/2020  no date

28 Consultant Procurement 11/07/2018  no date 12/07/2018  no date

29X Public Information Meeting 07/24/2019  no date 07/24/2019  no date

30 Preliminary Utility Inspection 08/22/2019  no date 10/25/2019  no date

31S Conduct Location Survey 10/09/2018  no date 04/19/2019  no date

34F Furnish Final Soils Survey 06/29/2020  no date 10/28/2020  no date

34P Preliminary Soil Survey 06/25/2019  no date 08/20/2019  no date

35 Traffic Control Device Recommendations 08/22/2019  no date 10/07/2019  no date

36C Preliminary Field Inspection Constructability 
Review

07/24/2019  no date 08/06/2019  no date

36F Plan Design/Preliminary Field Inspection 04/22/2019  no date 08/20/2019  no date

36H Hydraulic Plan Design Public Hearing 08/22/2019  no date 10/17/2019  no date

36P Plan Design Public Hearing 08/22/2019  no date 12/11/2019  no date

36X Preliminary Field InspectionTeam Meeting Date 08/21/2019  no date   

38 Retaining Wall Data Request 08/22/2019  no date 08/28/2019  no date

39 Sound Wall Foundation Data Request 08/22/2019  no date 08/28/2019  no date

40 Minor Structures Data Request 08/22/2019  no date 08/28/2019  no date

43 Furnish Utility Field Inspection Plans 01/14/2021  no date 02/24/2021  no date

43H Hydraulic Plan Design/Field Inspection (FI) 09/09/2020  no date 01/13/2021  no date

43X Utility Field Inspection (UFI) Date 02/08/2021  no date 02/08/2021  no date

44 Furnish RWU Data for Public Hearing Process 11/12/2019  no date 12/11/2019  no date

45 Minor Structures Report 08/29/2019  no date 10/25/2019  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

02/14/2022  no date 02/28/2022  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

06/29/2020  no date 10/28/2020  no date

47 Approve Willingness 12/12/2019  no date 01/28/2020  no date

47X Willingness Posted Date 12/26/2019  no date 12/26/2019  no date

48 Conduct Location/Design Public Hearing 12/12/2019  no date 06/11/2020  no date

48X Public Hearing Meeting Date 05/21/2020  no date   

49 Adopt Location/Design 06/12/2020  no date 06/25/2020  no date

49C Design Approval Constructability Review 12/12/2019  no date 12/26/2019  no date

49X Location and Design Approval Date 06/26/2020  no date 06/26/2020  no date

50 Survey Data Verification 12/12/2019  no date 01/10/2020  no date

51 Furnish Approved R/W & UT Plans 04/07/2021  no date 06/23/2021  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

05/25/2021  no date 07/21/2021  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

11/13/2020  no date 02/19/2021  no date

51X R/W&UT Plan Date 06/24/2021  no date 06/30/2021  no date

52 Authorize R/W & UT Funds 07/01/2021  no date 07/15/2021  no date

52T Authorize R/W Funds 02/23/2021  no date 04/07/2021  no date



ORANGE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 07/16/2021  no date 07/16/2021  no date

54 Retaining Wall Data Report 06/29/2020  no date 08/12/2020  no date

55 Sound Wall Data Report 06/29/2020  no date 08/12/2020  no date

57S Right of Way Stakeout���Survey 07/19/2021  no date 10/11/2021  no date

58 Survey Right of Way Plan Sheets 02/25/2021  no date 04/06/2021  no date

59 Noise Abatement Design 08/13/2020  no date 12/16/2020  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

07/16/2021  no date 07/29/2021  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

04/08/2021  no date 04/21/2021  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

07/30/2021  no date 07/30/2021  no date

61 Final Traffic Control Device Plans 04/20/2021  no date 07/21/2021  no date

62 Develop Retaining Structure Plans 08/13/2020  no date 11/16/2020  no date

65C Field Inspection Constructability Review 12/17/2020  no date 01/08/2021  no date

65F Plan Design/Field Inspection 06/29/2020  no date 01/13/2021  no date

65P Plan Design/Pre-Advertisement Conference 01/14/2021  no date 07/21/2021  no date

65X Field Inspection Team Meeting Date 01/13/2021  no date   

66 Environmental Reevaluation 02/14/2022  no date 02/28/2022  no date

67 Clear Utility Agreements 07/30/2021  no date 02/09/2022  no date

67U Utility Relocations by Owners 01/28/2022  no date 07/05/2022  no date

69 Acquire Right of Way 08/02/2021  no date 01/27/2022  no date

69X Right of Way/Utility Certification Date 03/31/2022  no date 03/31/2022  no date

70 Obtain Environmental Permits 01/14/2021  no date 07/21/2021  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

02/14/2022  no date 04/11/2022  no date

70S Utility Stakeout ���Survey 12/10/2021  no date 06/17/2022  no date

71 Approved Construction Plans 02/14/2022  no date 03/23/2022  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

07/22/2021  no date 08/04/2021  no date

71X Pre-Advertisement Conference Date 02/11/2022  no date 02/11/2022  no date

72 Prepare for Advertisement 03/09/2022  no date 04/07/2022  no date

72B Biddability Review 03/16/2022  no date 03/22/2022  no date

72X Plan Submission Date 03/23/2022  no date 03/23/2022  no date

73 Process Relocations 08/02/2021  no date 02/10/2022  no date

77S Construction ��� Survey 10/24/2022  no date 05/03/2023  no date

79 Construction Funding Review/Authorization of 
Funds

02/14/2022  no date 03/14/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/12/2022  no date 07/12/2022  no date

82 Conduct Bid Opening 08/24/2022  no date 08/24/2022  no date

84 Award Contract 08/25/2022  no date 10/21/2022  no date

88 Survey Monumentation 05/25/2023  no date 07/21/2023  no date

91 Administer Contract 10/24/2022  no date 05/24/2023  no date

92X Contractor Final Voucher Date 07/10/2023  no date 07/10/2023  no date

94X Claims Period Ends Dates 10/04/2023  no date 10/04/2023  no date

95 District Project Closeout 10/05/2023  no date 01/04/2024  no date

96 Central Office Project Closeout 01/05/2024  no date 05/09/2024  no date



ORANGE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

0602-068-P02Proj:

UPC: 112106

PC: Bethel.Kefyalew

Project Purpose:

PM:

Description: RTE 602 - RURAL RUSTIC RD (SURFACE TREAT NON-HARDSURFACE 
RD)

RTE 602 - RURAL RUSTIC RD (SURFACE TREAT NON-HARDSURFACE RD)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.03 MI. W. RTE 611From:

1.0 MI. W. RTE. 611To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 300,700Total Current Est 

02/27/2019Current Est Date

 0

 298,232

 2,468

0602

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION STARTED

Culpeper

Orange County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/25/2018

06/28/2019

06/28/2019

12/19/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 300,700.00  0.00  0.00  0.00  0.00  0.00  0.00  300,700.00 CTB Formula
 300,700.00 300,700.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 300,700.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$2,468

$0

$210,940

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/03/2020

Total  213,408.40

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 04/18/2019

Construction Completed:

Construction Started: 06/10/2019



ORANGE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
112106UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 03/19/2018 03/19/2018 04/25/2018 04/25/2018

17E Environmental Review Process (ERP) 04/11/2018 04/11/2018 04/11/2018 05/08/2018

21H Hydraulics Plan Design PFI 11/15/2022  no date 12/29/2022  no date

21T Traffic Operations Analysis 05/11/2018  no date 07/09/2018  no date

22 Scope Project 01/02/2018 01/02/2018 06/22/2018 06/22/2018

22S Photogrammetry/Aerial Photo/Image Processing 05/11/2018  no date 08/13/2018  no date

22X Scoping Team Meeting Date 05/10/2018  no date 05/10/2018  no date

23 Furnish Environmental Traffic Data 05/11/2018  no date 07/09/2018  no date

24 Determine Permits Needed 04/25/2018 04/25/2018 04/25/2018 04/25/2018

25 Draft Environmental Document or CE 05/08/2018 05/08/2018 05/08/2018 05/08/2018

30 Preliminary Utility Inspection 01/19/2023  no date 03/23/2023  no date

31S Conduct Location Survey 05/11/2018  no date 09/11/2018  no date

34P Preliminary Soil Survey 11/15/2022  no date 01/17/2023  no date

35 Traffic Control Device Recommendations 01/31/2023  no date 03/16/2023  no date

36C Preliminary Field Inspection Constructability 
Review

11/15/2022  no date 11/30/2022  no date

36F Plan Design/Preliminary Field Inspection 09/12/2018  no date 12/17/2018  no date

36H Hydraulic Plan Design Public Hearing 01/31/2023  no date 03/16/2023  no date

36P Plan Design Public Hearing 01/19/2023  no date 03/16/2023  no date

36X Preliminary Field InspectionTeam Meeting Date 01/18/2023  no date   

43X Utility Field Inspection (UFI) Date 02/07/2024  no date 02/07/2024  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

04/22/2024  no date 05/03/2024  no date

47 Approve Willingness 03/24/2023  no date 05/04/2023  no date

47X Willingness Posted Date 04/06/2023  no date 04/06/2023  no date

48 Conduct Location/Design Public Hearing 03/24/2023  no date 09/19/2023  no date

48X Public Hearing Meeting Date 09/05/2023  no date   

49 Adopt Location/Design 09/20/2023  no date 11/01/2023  no date

49C Design Approval Constructability Review 03/17/2023  no date 03/30/2023  no date

49X Location and Design Approval Date 11/02/2023  no date 11/02/2023  no date

50 Survey Data Verification 03/17/2023  no date 04/13/2023  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

02/22/2024  no date 03/20/2024  no date

65F Plan Design/Field Inspection 11/03/2023  no date 02/05/2024  no date

65P Plan Design/Pre-Advertisement Conference 02/07/2024  no date 04/03/2024  no date

65X Field Inspection Team Meeting Date 02/06/2024  no date   

66 Environmental Reevaluation 05/08/2018 05/08/2018 05/15/2018 05/15/2018

67 Clear Utility Agreements 02/08/2024  no date 04/18/2024  no date

67U Utility Relocations by Owners 02/23/2024  no date 06/14/2024  no date

69X Right of Way/Utility Certification Date 05/18/2018 05/18/2018 05/18/2018 05/18/2018

70 Obtain Environmental Permits 06/26/2018 06/26/2018 06/26/2018 06/26/2018

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

04/19/2024  no date 06/14/2024  no date

70S Utility Stakeout ���Survey 02/23/2024  no date 06/14/2024  no date

71 Approved Construction Plans 05/06/2024  no date 06/12/2024  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

04/05/2024  no date 04/18/2024  no date

71X Pre-Advertisement Conference Date 04/19/2024  no date 04/19/2024  no date

72 Prepare for Advertisement 06/25/2018 06/25/2018 06/27/2024 06/25/2018

72B Biddability Review 05/06/2024  no date 05/10/2024  no date

72X Plan Submission Date 06/12/2024  no date 06/12/2024  no date

77S Construction ��� Survey 09/19/2024  no date 04/01/2025  no date



ORANGE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

79 Construction Funding Review/Authorization of 
Funds

06/26/2018 06/26/2018 06/03/2024 06/26/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/09/2024 06/11/2019 07/09/2024 06/28/2019

82 Conduct Bid Opening 08/14/2024  no date 08/27/2024  no date

84 Award Contract 08/28/2024 03/29/2019 09/18/2024 04/18/2019

91 Administer Contract 09/19/2024 06/10/2019 04/01/2025  no date

92X Contractor Final Voucher Date 05/14/2025  no date 05/14/2025  no date

94X Claims Period Ends Dates 08/11/2025  no date 08/11/2025  no date

95 District Project Closeout 08/12/2025  no date 11/05/2025  no date

96 Central Office Project Closeout 11/06/2025  no date 03/18/2026  no date



ORANGE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

0602-068-P06Proj:

UPC: 112173

PC: Bethel.Kefyalew

Project Purpose:

PM:

Description: RTE 602 - RURAL RUSTIC RD(SURFACE TREAT NON-HARD SURFACE 
RD)

RURAL RUSTIC RD(SURFACE TREAT NON-HARD SURFACE RD)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

1.00 MI. W. RT 611From:

2.00 MI. W. RT 611To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 310,000Total Current Est 

02/27/2019Current Est Date

 0

 308,163

 1,837

0602

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION STARTED

Culpeper

Orange County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/19/2018

06/28/2019

06/28/2019

01/30/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 169,416.00  140,584.00  0.00  0.00  0.00  0.00  0.00  310,000.00 CTB Formula
 310,000.00 169,416.00  140,584.00  0.00  0.00  0.00  0.00  0.00Total:

 310,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,837

$0

$176,757

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/03/2020

Total  178,593.26

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 04/18/2019

Construction Completed:

Construction Started: 07/22/2019



ORANGE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
112173UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 03/06/2018 03/06/2018 03/19/2018 03/19/2018

17E Environmental Review Process (ERP) 04/11/2018 04/11/2018 05/08/2018 05/08/2018

21H Hydraulics Plan Design PFI 09/24/2018  no date 11/05/2018  no date

21T Traffic Operations Analysis 04/04/2018  no date 05/30/2018  no date

22 Scope Project 03/20/2018 03/20/2018 06/22/2018 06/22/2018

22S Photogrammetry/Aerial Photo/Image Processing 04/04/2018  no date 07/05/2018  no date

22X Scoping Team Meeting Date 04/03/2018  no date 04/03/2018  no date

23 Furnish Environmental Traffic Data 04/04/2018  no date 05/30/2018  no date

24 Determine Permits Needed 04/13/2018 04/13/2018 05/01/2018 05/01/2018

25 Draft Environmental Document or CE 05/08/2018 05/08/2018 05/08/2018 05/08/2018

30 Preliminary Utility Inspection 11/07/2018  no date 01/15/2019  no date

31S Conduct Location Survey 04/04/2018  no date 08/02/2018  no date

34P Preliminary Soil Survey 09/10/2018  no date 11/05/2018  no date

35 Traffic Control Device Recommendations 11/20/2018  no date 01/08/2019  no date

36C Preliminary Field Inspection Constructability 
Review

10/08/2018  no date 10/22/2018  no date

36F Plan Design/Preliminary Field Inspection 08/03/2018  no date 11/05/2018  no date

36H Hydraulic Plan Design Public Hearing 11/20/2018  no date 01/08/2019  no date

36P Plan Design Public Hearing 11/07/2018  no date 01/08/2019  no date

36X Preliminary Field InspectionTeam Meeting Date 11/06/2018  no date   

43X Utility Field Inspection (UFI) Date 11/27/2019  no date 11/27/2019  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

02/18/2020  no date 03/02/2020  no date

47 Approve Willingness 01/16/2019 05/08/2018 03/01/2019 05/08/2018

47X Willingness Posted Date 01/31/2019  no date 01/31/2019  no date

48 Conduct Location/Design Public Hearing 01/16/2019  no date 07/16/2019  no date

48X Public Hearing Meeting Date 07/01/2019  no date   

49 Adopt Location/Design 07/17/2019 05/15/2018 08/27/2019 05/18/2018

49C Design Approval Constructability Review 01/09/2019  no date 01/24/2019  no date

49X Location and Design Approval Date 08/28/2019  no date 08/28/2019  no date

50 Survey Data Verification 01/09/2019  no date 02/07/2019  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

12/13/2019  no date 01/13/2020  no date

65F Plan Design/Field Inspection 08/29/2019  no date 11/25/2019  no date

65P Plan Design/Pre-Advertisement Conference 11/27/2019  no date 01/29/2020  no date

65X Field Inspection Team Meeting Date 11/26/2019  no date   

66 Environmental Reevaluation 05/08/2018 05/08/2018 05/08/2018 05/15/2018

67 Clear Utility Agreements 12/02/2019  no date 02/13/2020  no date

67U Utility Relocations by Owners 12/16/2019  no date 04/10/2020  no date

69X Right of Way/Utility Certification Date 05/18/2018 05/18/2018 05/18/2018 05/18/2018

70 Obtain Environmental Permits 05/01/2018 05/01/2018 05/01/2018 05/01/2018

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

02/14/2020  no date 04/10/2020  no date

70S Utility Stakeout ���Survey 12/16/2019  no date 04/10/2020  no date

71 Approved Construction Plans 02/18/2020  no date 03/25/2020  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

01/31/2020  no date 02/13/2020  no date

71X Pre-Advertisement Conference Date 02/14/2020  no date 02/14/2020  no date

72 Prepare for Advertisement 06/25/2018 06/25/2018 04/09/2020 06/25/2018

72B Biddability Review 07/02/2018  no date 07/09/2018  no date

72X Plan Submission Date 03/25/2020  no date 03/25/2020  no date

77S Construction ��� Survey 07/27/2020 07/22/2019 02/04/2021  no date



ORANGE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

79 Construction Funding Review/Authorization of 
Funds

02/18/2020 06/25/2018 03/16/2020 06/25/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/14/2020 06/11/2019 04/14/2020 06/28/2019

82 Conduct Bid Opening 05/28/2020  no date 05/28/2020  no date

84 Award Contract 05/29/2020 03/29/2019 07/24/2020 04/18/2019

91 Administer Contract 07/27/2020 07/22/2019 02/04/2021  no date

92X Contractor Final Voucher Date 03/22/2021  no date 03/22/2021  no date

94X Claims Period Ends Dates 06/16/2021  no date 06/16/2021  no date

95 District Project Closeout 06/17/2021  no date 09/10/2021  no date

96 Central Office Project Closeout 09/13/2021  no date 01/21/2022  no date



ORANGE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

0602-068-P14Proj:

UPC: 113506

PC: Bethel.Kefyalew

Project Purpose:

PM:

Description: RTE 602 - RURAL RUSTIC (SURFACE TREAT NON-HARDSURFACE 
ROAD)

RURAL RUSTIC (SURFACE TREAT NON-HARDSURFACE ROAD)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

ROUTE 692From:

0.48 MI. W. ROUTE 692To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 148,800Total Current Est 

06/17/2020Current Est Date

 0

 146,800

 2,000

0602

Federal Eligibility: Not Federally Eligible

Project Status: ADVERTISED

Culpeper

Orange County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/09/2018

06/26/2020

06/26/2020

12/09/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 3,000.00  0.00  0.00  0.00  0.00  0.00  0.00  3,000.00 CTB Formula
 0.00  0.00  145,800.00  0.00  0.00  0.00  0.00  145,800.00 HB1887 - DGP (2)

 148,800.00 3,000.00  0.00  145,800.00  0.00  0.00  0.00  0.00Total:

 148,800.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$812

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2019

Total  811.68

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ORANGE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113506UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/06/2018 08/06/2018 08/09/2018 08/09/2018

17E Environmental Review Process (ERP) 06/05/2020 06/05/2020 06/30/2020 06/30/2020

21H Hydraulics Plan Design PFI 02/25/2019  no date 04/05/2019  no date

21T Traffic Operations Analysis 08/27/2018  no date 10/23/2018  no date

22 Scope Project 08/09/2018 08/09/2018 04/11/2019 04/11/2019

22S Photogrammetry/Aerial Photo/Image Processing 08/27/2018  no date 11/30/2018  no date

22X Scoping Team Meeting Date 08/24/2018  no date 08/24/2018  no date

23 Furnish Environmental Traffic Data 08/27/2018  no date 10/23/2018  no date

24 Determine Permits Needed 06/11/2020 06/11/2020 06/29/2020 06/29/2020

25 Draft Environmental Document or CE 06/05/2020 06/05/2020 06/05/2020 06/05/2020

30 Preliminary Utility Inspection 07/01/2020  no date 09/02/2020  no date

31S Conduct Location Survey 08/27/2018  no date 12/31/2018  no date

34P Preliminary Soil Survey 02/08/2019  no date 04/05/2019  no date

35 Traffic Control Device Recommendations 12/21/2020  no date 02/08/2021  no date

36C Preliminary Field Inspection Constructability 
Review

03/11/2019  no date 03/22/2019  no date

36F Plan Design/Preliminary Field Inspection 01/02/2019  no date 04/05/2019  no date

36H Hydraulic Plan Design Public Hearing 12/21/2020  no date 02/08/2021  no date

36P Plan Design Public Hearing 12/09/2020  no date 02/08/2021  no date

36X Preliminary Field InspectionTeam Meeting Date 06/30/2020  no date   

43X Utility Field Inspection (UFI) Date 12/29/2021  no date 12/29/2021  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

06/05/2020 06/05/2020 06/05/2020 06/05/2020

47 Approve Willingness 06/17/2019 06/17/2019 06/17/2019 06/17/2019

47X Willingness Posted Date 06/28/2019 06/28/2019 06/28/2019 06/28/2019

48 Conduct Location/Design Public Hearing 02/09/2021  no date 08/05/2021  no date

48X Public Hearing Meeting Date 07/22/2021  no date   

49 Adopt Location/Design 08/06/2021  no date 09/24/2021  no date

49C Design Approval Constructability Review 02/09/2021  no date 02/23/2021  no date

49X Location and Design Approval Date 09/27/2021  no date 09/27/2021  no date

50 Survey Data Verification 02/09/2021  no date 03/09/2021  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

01/13/2022  no date 02/11/2022  no date

65F Plan Design/Field Inspection 09/28/2021  no date 12/27/2021  no date

65P Plan Design/Pre-Advertisement Conference 12/29/2021  no date 02/28/2022  no date

65X Field Inspection Team Meeting Date 12/28/2021  no date   

66 Environmental Reevaluation 06/30/2020 06/30/2020 06/30/2020 06/30/2020

67 Clear Utility Agreements 12/30/2021  no date 03/01/2022  no date

67U Utility Relocations by Owners 12/30/2021  no date 04/26/2022  no date

69X Right of Way/Utility Certification Date 07/07/2020  no date 07/07/2020  no date

70 Obtain Environmental Permits 06/29/2020 06/29/2020 06/29/2020 06/29/2020

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

06/05/2020 06/05/2020 06/05/2020 06/05/2020

70S Utility Stakeout ���Survey 12/30/2021  no date 04/26/2022  no date

71 Approved Construction Plans 06/06/2020 06/06/2020 06/06/2020 06/06/2020

71C Pre-Advertisement Conference (PAC) 
Constructability Review

02/15/2022  no date 03/01/2022  no date

71X Pre-Advertisement Conference Date 03/02/2022  no date 03/02/2022  no date

72 Prepare for Advertisement 06/30/2020  no date 07/14/2020  no date

72B Biddability Review 07/08/2020  no date 07/14/2020  no date

72X Plan Submission Date 06/26/2020  no date 06/26/2020  no date

77S Construction ��� Survey 06/03/2022  no date 12/09/2022  no date



ORANGE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

79 Construction Funding Review/Authorization of 
Funds

06/26/2020 06/26/2020 07/24/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/25/2020 06/25/2020 06/26/2020 06/26/2020

82 Conduct Bid Opening 08/11/2020  no date 08/11/2020  no date

84 Award Contract 04/27/2022  no date 04/27/2022  no date

91 Administer Contract 06/03/2022  no date 12/09/2022  no date

92X Contractor Final Voucher Date 01/27/2023  no date 01/27/2023  no date

94X Claims Period Ends Dates 04/25/2023  no date 04/25/2023  no date

95 District Project Closeout 04/26/2023  no date 07/20/2023  no date

96 Central Office Project Closeout 07/21/2023  no date 11/27/2023  no date



ORANGE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

0602-068-P15Proj:

UPC: 113736

PC: Bethel.Kefyalew

Project Purpose:

PM:

Description: RTE 602 - RURAL RUSTIC (SURFACE TREAT NON-HARDSURFACE 
ROAD)

RURAL RUSTIC (SURFACE TREAT NON-HARDSURFACE ROAD)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.48 MI. W. ROUTE 692From:

ROUTE 622To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 320,200Total Current Est 

10/16/2019Current Est Date

 0

 316,200

 4,000

0602

Federal Eligibility: Not Federally Eligible

Project Status: ACTIVITY DATES SET

Culpeper

Orange County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/18/2019

01/11/2022

01/11/2022

11/15/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  36,943.00  238,674.00  0.00  0.00  0.00  275,617.00 HB1887 - DGP (2)
 0.00  0.00  15,418.00  25,165.00  0.00  0.00  0.00  40,583.00 Telecommunications

 316,200.00 0.00  0.00  52,361.00  263,839.00  0.00  0.00  0.00Total:

 316,200.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$2,288

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  2,287.71

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ORANGE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113736UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/01/2019 10/01/2019 11/18/2019 11/18/2019

17E Environmental Review Process (ERP) 06/05/2020 06/05/2020 06/30/2020 06/30/2020

21H Hydraulics Plan Design PFI 06/01/2020  no date 07/13/2020  no date

21T Traffic Operations Analysis 12/06/2019  no date 02/05/2020  no date

22 Scope Project 11/19/2019 11/19/2019 06/10/2020 06/10/2020

22S Photogrammetry/Aerial Photo/Image Processing 12/06/2019  no date 03/12/2020  no date

22X Scoping Team Meeting Date 12/05/2019 12/05/2019 12/05/2019 12/05/2019

23 Furnish Environmental Traffic Data 12/06/2019  no date 02/05/2020  no date

24 Determine Permits Needed 06/11/2020 06/11/2020 06/22/2020 06/22/2020

25 Draft Environmental Document or CE 06/05/2020 06/05/2020 06/05/2020 06/05/2020

30 Preliminary Utility Inspection 07/15/2020  no date 09/16/2020  no date

31S Conduct Location Survey 12/06/2019  no date 04/09/2020  no date

34P Preliminary Soil Survey 05/15/2020  no date 07/13/2020  no date

35 Traffic Control Device Recommendations 07/27/2020  no date 09/09/2020  no date

36C Preliminary Field Inspection Constructability 
Review

06/15/2020  no date 06/26/2020  no date

36F Plan Design/Preliminary Field Inspection 04/10/2020  no date 07/13/2020  no date

36H Hydraulic Plan Design Public Hearing 07/27/2020  no date 09/09/2020  no date

36P Plan Design Public Hearing 07/15/2020  no date 09/09/2020  no date

36X Preliminary Field InspectionTeam Meeting Date 07/14/2020  no date   

43X Utility Field Inspection (UFI) Date 08/03/2021  no date 08/03/2021  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

10/15/2021  no date 10/29/2021  no date

47 Approve Willingness 09/17/2020  no date 10/29/2020  no date

47X Willingness Posted Date 09/30/2020  no date 09/30/2020  no date

48 Conduct Location/Design Public Hearing 09/17/2020  no date 03/23/2021  no date

48X Public Hearing Meeting Date 03/09/2021  no date   

49 Adopt Location/Design 03/24/2021  no date 05/04/2021  no date

49C Design Approval Constructability Review 09/10/2020  no date 09/23/2020  no date

49X Location and Design Approval Date 05/05/2021  no date 05/05/2021  no date

50 Survey Data Verification 09/10/2020  no date 10/07/2020  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

08/17/2021  no date 09/14/2021  no date

65F Plan Design/Field Inspection 05/06/2021  no date 07/30/2021  no date

65P Plan Design/Pre-Advertisement Conference 08/03/2021  no date 09/28/2021  no date

65X Field Inspection Team Meeting Date 08/02/2021  no date   

66 Environmental Reevaluation 06/30/2020 06/30/2020 06/30/2020 06/30/2020

67 Clear Utility Agreements 08/04/2021  no date 10/13/2021  no date

67U Utility Relocations by Owners 08/18/2021  no date 12/14/2021  no date

69X Right of Way/Utility Certification Date 12/06/2021  no date 12/06/2021  no date

70 Obtain Environmental Permits 06/29/2020 06/29/2020 06/29/2020 06/29/2020

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

10/14/2021  no date 12/14/2021  no date

70S Utility Stakeout ���Survey 08/18/2021  no date 12/14/2021  no date

71 Approved Construction Plans 10/15/2021  no date 11/24/2021  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

09/30/2021  no date 10/13/2021  no date

71X Pre-Advertisement Conference Date 10/14/2021  no date 10/14/2021  no date

72 Prepare for Advertisement 11/09/2021  no date 12/13/2021  no date

72B Biddability Review 11/17/2021  no date 11/23/2021  no date

72X Plan Submission Date 11/24/2021  no date 11/24/2021  no date

77S Construction ��� Survey 05/11/2022  no date 11/15/2022  no date



ORANGE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

79 Construction Funding Review/Authorization of 
Funds

10/15/2021  no date 11/15/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/11/2022  no date 01/11/2022  no date

82 Conduct Bid Opening 02/28/2022  no date 02/28/2022  no date

84 Award Contract 04/05/2022  no date 04/05/2022  no date

91 Administer Contract 05/11/2022  no date 11/15/2022  no date

92X Contractor Final Voucher Date 01/03/2023  no date 01/03/2023  no date

94X Claims Period Ends Dates 04/03/2023  no date 04/03/2023  no date

95 District Project Closeout 04/04/2023  no date 06/27/2023  no date

96 Central Office Project Closeout 06/28/2023  no date 10/31/2023  no date



ORANGE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

0602-068-P08Proj:

UPC: 114012

PC: Bethel.Kefyalew

Project Purpose:

PM:

Description: RTE 602 - RURAL RUSTIC RD (SURFACE TREAT NON-HARDSURFACE 
RD)

RURAL RUSTIC RD (SURFACE TREAT NON-HARDSURFACE RD)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

2.00 MI. W. RT. 611From:

RT. 692To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 337,900Total Current Est 

02/27/2019Current Est Date

 0

 334,900

 3,000

0602

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Culpeper

Orange County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/21/2018

11/10/2020

11/10/2020

09/29/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 3,000.00  133,212.00  0.00  0.00  0.00  0.00  0.00  136,212.00 CTB Formula
 0.00  0.00  201,688.00  0.00  0.00  0.00  0.00  201,688.00 HB1887 - DGP (2)

 337,900.00 3,000.00  133,212.00  201,688.00  0.00  0.00  0.00  0.00Total:

 337,900.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$2,083

$0

$233,807

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  235,889.75

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ORANGE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
114012UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/14/2018 09/20/2018 08/14/2018 09/21/2018

17E Environmental Review Process (ERP) 10/02/2019 09/21/2018 10/17/2019 11/15/2018

22 Scope Project 10/31/2019 09/20/2018 02/29/2020  no date

24 Determine Permits Needed 10/02/2019 09/25/2018 03/01/2020 10/29/2018

72 Prepare for Advertisement 03/03/2021 06/05/2020 06/01/2021 06/15/2020

79 Construction Funding Review/Authorization of 
Funds

05/17/2021  no date 08/30/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/10/2020  no date 11/10/2020  no date

84 Award Contract 07/15/2021  no date 08/14/2021  no date

91 Administer Contract 09/29/2021  no date 09/29/2022  no date

92X Contractor Final Voucher Date 12/28/2022  no date 12/28/2022  no date

94X Claims Period Ends Dates 02/26/2023  no date 02/26/2023  no date

95 District Project Closeout 07/27/2021  no date 10/20/2021  no date

96 Central Office Project Closeout 10/21/2021  no date 03/02/2022  no date



ORANGE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

0630-068-P05Proj:

UPC: 114055

PC: Bethel.Kefyalew

Project Purpose:

PM:

Description: RTE 630 -RURAL RUSTIC ROAD (SURFACE TREAT 
NON-HARDSURFACE RD

RURAL RUSTIC ROAD (SURFACE TREAT NON-HARDSURFACE RD

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

INT. OF RTE. 629From:

0.65 MI. S. RTE. 629To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 201,500Total Current Est 

02/28/2019Current Est Date

 0

 198,500

 3,000

0630

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Culpeper

Orange County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/29/2022

02/11/2025

02/11/2025

02/13/2026

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  129,206.00  0.00  0.00  129,206.00 HB1887 - DGP (2)
 0.00  0.00  0.00  72,294.00  0.00  0.00  0.00  72,294.00 Telecommunications

 201,500.00 0.00  0.00  0.00  72,294.00  129,206.00  0.00  0.00Total:

 201,500.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ORANGE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
114055UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/01/2020  no date 10/22/2020  no date

17E Environmental Review Process (ERP) 11/09/2020  no date 12/01/2020  no date

21H Hydraulics Plan Design PFI 07/12/2021  no date 08/20/2021  no date

21T Traffic Operations Analysis 11/09/2020  no date 01/08/2021  no date

22 Scope Project 10/23/2020  no date 08/26/2021  no date

22C Scoping Constructability Review 11/09/2020  no date 11/23/2020  no date

22S Photogrammetry/Aerial Photo/Image Processing 11/09/2020  no date 01/26/2021  no date

22X Scoping Team Meeting Date 11/06/2020  no date 11/06/2020  no date

23 Furnish Environmental Traffic Data 11/09/2020  no date 01/08/2021  no date

24 Determine Permits Needed 12/02/2020  no date 02/03/2021  no date

25 Draft Environmental Document or CE 08/27/2021  no date 01/03/2022  no date

28 Consultant Procurement 12/10/2020  no date 01/08/2021  no date

30 Preliminary Utility Inspection 08/27/2021  no date 10/15/2021  no date

31S Conduct Location Survey 11/09/2020  no date 04/21/2021  no date

34F Furnish Final Soils Survey 04/29/2022  no date 08/29/2022  no date

34P Preliminary Soil Survey 06/25/2021  no date 08/20/2021  no date

35 Traffic Control Device Recommendations 08/27/2021  no date 10/15/2021  no date

36C Preliminary Field Inspection Constructability 
Review

07/26/2021  no date 08/06/2021  no date

36F Plan Design/Preliminary Field Inspection 04/15/2021  no date 08/20/2021  no date

36H Hydraulic Plan Design Public Hearing 08/27/2021  no date 10/25/2021  no date

36P Plan Design Public Hearing 08/27/2021  no date 12/09/2021  no date

36X Preliminary Field InspectionTeam Meeting Date 08/23/2021  no date   

43H Hydraulic Plan Design/Field Inspection (FI) 04/29/2022  no date 06/24/2022  no date

43X Utility Field Inspection (UFI) Date 08/31/2022  no date 08/31/2022  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

01/25/2023  no date 02/07/2023  no date

47 Approve Willingness 12/10/2021  no date 01/26/2022  no date

47X Willingness Posted Date 12/23/2021  no date 12/23/2021  no date

48 Conduct Location/Design Public Hearing 11/24/2021  no date 03/31/2022  no date

48X Public Hearing Meeting Date 03/11/2022  no date   

49 Adopt Location/Design 04/01/2022  no date 04/28/2022  no date

49C Design Approval Constructability Review 12/10/2021  no date 12/23/2021  no date

49X Location and Design Approval Date 04/28/2022  no date 04/28/2022  no date

50 Survey Data Verification 11/09/2021  no date 12/09/2021  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

08/31/2022  no date 10/12/2022  no date

61 Final Traffic Control Device Plans 08/31/2022  no date 01/05/2023  no date

65C Field Inspection Constructability Review 07/26/2022  no date 08/15/2022  no date

65F Plan Design/Field Inspection 04/29/2022  no date 08/29/2022  no date

65P Plan Design/Pre-Advertisement Conference 08/31/2022  no date 01/05/2023  no date

65X Field Inspection Team Meeting Date 08/30/2022  no date   

66 Environmental Reevaluation 01/25/2023  no date 02/07/2023  no date

67 Clear Utility Agreements 09/01/2022  no date 01/06/2023  no date

67U Utility Relocations by Owners 12/21/2022  no date 04/25/2023  no date

69X Right of Way/Utility Certification Date 03/30/2023  no date 03/30/2023  no date

70 Obtain Environmental Permits 09/08/2022  no date 02/13/2023  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

01/24/2023  no date 03/21/2023  no date

70S Utility Stakeout ���Survey 12/21/2022  no date 04/25/2023  no date

71 Approved Construction Plans 01/25/2023  no date 03/03/2023  no date



ORANGE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

71C Pre-Advertisement Conference (PAC) 
Constructability Review

01/06/2023  no date 01/23/2023  no date

71X Pre-Advertisement Conference Date 01/24/2023  no date 01/24/2023  no date

72 Prepare for Advertisement 02/16/2023  no date 04/06/2023  no date

72B Biddability Review 02/24/2023  no date 03/02/2023  no date

72X Plan Submission Date 03/22/2023  no date 03/22/2023  no date

77S Construction ��� Survey 09/05/2023  no date 05/10/2024  no date

79 Construction Funding Review/Authorization of 
Funds

01/25/2023  no date 02/22/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/09/2023  no date 05/09/2023  no date

82 Conduct Bid Opening 06/22/2023  no date 06/22/2023  no date

84 Award Contract 07/28/2023  no date 07/28/2023  no date

88 Survey Monumentation 04/29/2024  no date 06/24/2024  no date

91 Administer Contract 09/05/2023  no date 05/10/2024  no date

95 District Project Closeout 07/10/2024  no date 05/13/2025  no date



ORANGE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

0630-068-P07Proj:

UPC: 114056

PC: Bethel.Kefyalew

Project Purpose:

PM:

Description: RTE. 630 RURAL RUSTIC ROAD (SURFACE TREAT 
NON-HARDSURFACE RD

RURAL RUSTIC ROAD (SURFACE TREAT NON-HARDSURFACE RD

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.65 MI. S. OF RTE. 629From:

INT. OF RTE. 677To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 403,000Total Current Est 

02/28/2019Current Est Date

 0

 398,000

 5,000

0630

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Culpeper

Orange County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/14/2021

11/14/2023

11/14/2023

09/19/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  187,971.00  120,570.00  0.00  308,541.00 HB1887 - DGP (2)
 0.00  0.00  0.00  0.00  94,459.00  0.00  0.00  94,459.00 Telecommunications

 403,000.00 0.00  0.00  0.00  0.00  282,430.00  120,570.00  0.00Total:

 403,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ORANGE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
114056UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/01/2021  no date 10/14/2021  no date

17E Environmental Review Process (ERP) 11/02/2021  no date 11/08/2021  no date

21H Hydraulics Plan Design PFI 04/29/2022  no date 06/10/2022  no date

21T Traffic Operations Analysis 11/02/2021  no date 01/03/2022  no date

22 Scope Project 10/15/2021  no date 06/13/2022  no date

22S Photogrammetry/Aerial Photo/Image Processing 11/02/2021  no date 02/09/2022  no date

22X Scoping Team Meeting Date 11/01/2021  no date 11/01/2021  no date

23 Furnish Environmental Traffic Data 11/02/2021  no date 01/03/2022  no date

24 Determine Permits Needed 11/09/2021  no date 01/10/2022  no date

25 Draft Environmental Document or CE 06/14/2022  no date 08/09/2022  no date

30 Preliminary Utility Inspection 06/14/2022  no date 08/16/2022  no date

31S Conduct Location Survey 11/02/2021  no date 03/10/2022  no date

34P Preliminary Soil Survey 04/15/2022  no date 06/10/2022  no date

35 Traffic Control Device Recommendations 06/24/2022  no date 08/09/2022  no date

36C Preliminary Field Inspection Constructability 
Review

05/13/2022  no date 05/26/2022  no date

36F Plan Design/Preliminary Field Inspection 03/11/2022  no date 06/10/2022  no date

36H Hydraulic Plan Design Public Hearing 06/24/2022  no date 08/09/2022  no date

36P Plan Design Public Hearing 06/14/2022  no date 08/09/2022  no date

36X Preliminary Field InspectionTeam Meeting Date 06/13/2022  no date   

43X Utility Field Inspection (UFI) Date 07/03/2023  no date 07/03/2023  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/15/2023  no date 09/28/2023  no date

47 Approve Willingness 08/17/2022  no date 09/28/2022  no date

47X Willingness Posted Date 08/30/2022  no date 08/30/2022  no date

48 Conduct Location/Design Public Hearing 08/17/2022  no date 02/21/2023  no date

48X Public Hearing Meeting Date 02/06/2023  no date   

49 Adopt Location/Design 02/22/2023  no date 04/04/2023  no date

49C Design Approval Constructability Review 08/10/2022  no date 08/23/2022  no date

49X Location and Design Approval Date 04/05/2023  no date 04/05/2023  no date

50 Survey Data Verification 08/10/2022  no date 09/07/2022  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

07/18/2023  no date 08/14/2023  no date

65F Plan Design/Field Inspection 04/06/2023  no date 06/29/2023  no date

65P Plan Design/Pre-Advertisement Conference 07/03/2023  no date 08/28/2023  no date

65X Field Inspection Team Meeting Date 06/30/2023  no date   

66 Environmental Reevaluation 10/04/2023  no date 10/18/2023  no date

67 Clear Utility Agreements 07/05/2023  no date 09/13/2023  no date

67U Utility Relocations by Owners 07/19/2023  no date 11/09/2023  no date

69X Right of Way/Utility Certification Date 11/01/2023  no date 11/01/2023  no date

70 Obtain Environmental Permits 07/03/2023  no date 10/03/2023  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

09/14/2023  no date 11/09/2023  no date

70S Utility Stakeout ���Survey 07/19/2023  no date 11/09/2023  no date

71 Approved Construction Plans 09/15/2023  no date 10/24/2023  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

08/30/2023  no date 09/13/2023  no date

71X Pre-Advertisement Conference Date 09/14/2023  no date 09/14/2023  no date

72 Prepare for Advertisement 10/09/2023  no date 11/08/2023  no date

72B Biddability Review 10/17/2023  no date 10/23/2023  no date

72X Plan Submission Date 10/24/2023  no date 10/24/2023  no date

77S Construction ��� Survey 03/19/2024  no date 09/19/2024  no date



ORANGE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

79 Construction Funding Review/Authorization of 
Funds

09/15/2023  no date 10/12/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/14/2023  no date 11/14/2023  no date

82 Conduct Bid Opening 01/02/2024  no date 01/02/2024  no date

84 Award Contract 02/09/2024  no date 02/09/2024  no date

91 Administer Contract 03/19/2024  no date 09/19/2024  no date

92X Contractor Final Voucher Date 11/04/2024  no date 11/04/2024  no date

94X Claims Period Ends Dates 02/06/2025  no date 02/06/2025  no date

95 District Project Closeout 02/07/2025  no date 05/02/2025  no date

96 Central Office Project Closeout 05/05/2025  no date 09/05/2025  no date



ORANGE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

0635-068-564Proj:

UPC: 087954

PC: Brian.Arnold

Project Purpose:

PM:

Description: #SGR21VB - RT 635 Bridge Replacement -Orange County

FY07 SAFETEA-LU EARMARK PROJECT

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.076 MI.S. of Norfolk Southern RailwayFrom:

0.085 MI. N. of Norfolk Southern RailwayTo:

Bridge Replacement w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 5,414,908Total Current Est 

10/07/2020Current Est Date

 432,308

 4,230,463

 752,137

0635

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Culpeper

Orange County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/29/2013

10/05/2018

10/05/2018

12/10/2019

12/10/2019

06/18/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 2,332,014.00  0.00  0.00  0.00  0.00  0.00  0.00  2,332,014.00 CTB Formula
 1,082,245.00  441,660.00  0.00  0.00  0.00  0.00  0.00  1,523,905.00 MAP21 STP

 447,781.00  0.00  0.00  0.00  0.00  0.00  0.00  447,781.00.SAFETEA-LU Earmarks
 400,000.00  0.00  0.00  0.00  0.00  0.00  0.00  400,000.00Federal STP under 200K: 

Access
 100,000.00  0.00  0.00  0.00  0.00  0.00  0.00  100,000.00Soft Match

 4,803,700.00 4,362,040.00  441,660.00  0.00  0.00  0.00  0.00  0.00Total:

 4,803,700.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$752,294

$213,102

$1,242,693

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/08/2020

Total  2,208,089.78

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ORANGE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
087954UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 05/23/2013 05/23/2013 05/29/2013 05/29/2013

17E Environmental Review Process (ERP) 07/14/2017 07/14/2017 10/30/2017 10/30/2017

22 Scope Project 09/22/2017 09/22/2017 03/07/2018 03/07/2018

24 Determine Permits Needed 07/25/2017 07/25/2017 09/15/2017 09/15/2017

25 Draft Environmental Document or CE 07/14/2017 07/14/2017 11/09/2017 11/09/2017

31S Conduct Location Survey 01/23/2017 01/23/2017 05/25/2017 05/25/2017

36C Preliminary Field Inspection Constructability 
Review

05/25/2017 05/25/2017 10/11/2017 10/11/2017

36F Plan Design/Preliminary Field Inspection 05/25/2017 05/25/2017 03/07/2018 03/07/2018

36X Preliminary Field InspectionTeam Meeting Date 10/11/2017 10/11/2017   

43 Furnish Utility Field Inspection Plans 01/19/2018 01/19/2018 02/09/2018 02/09/2018

43X Utility Field Inspection (UFI) Date 02/21/2018 02/21/2018 02/21/2018 02/21/2018

46B Preliminary Bridge Plans 05/11/2017 05/11/2017 08/11/2017 08/11/2017

48 Conduct Location/Design Public Hearing 12/13/2017 12/13/2017 02/24/2018 02/24/2018

48X Public Hearing Meeting Date 02/14/2018 02/14/2018   

49 Adopt Location/Design 03/01/2018 03/01/2018 03/07/2018 03/07/2018

51 Furnish Approved R/W & UT Plans 11/02/2018 10/15/2018 12/03/2018 11/14/2018

52 Authorize R/W & UT Funds 11/15/2018 10/05/2018 11/15/2018 10/05/2018

60P Notice to Proceed for Partial Right of Way 
Acquisition

11/19/2018 11/19/2018 11/19/2018 11/19/2018

60X Final Right of Way and Utilities Notice to Proceed 
Date

11/19/2018 11/19/2018 11/19/2018 11/19/2018

64 Final Bridge Plans 08/14/2017 08/11/2017 11/30/2018 08/20/2019

65F Plan Design/Field Inspection 03/08/2018 05/09/2018 04/23/2018 11/09/2018

65P Plan Design/Pre-Advertisement Conference 11/16/2018 11/16/2018 12/28/2018 08/13/2019

65X Field Inspection Team Meeting Date 05/18/2018 06/07/2018   

67 Clear Utility Agreements 09/04/2019  no date 02/14/2020  no date

67U Utility Relocations by Owners 09/03/2019 09/26/2019 01/14/2020 02/27/2020

68 Clear Railroad Agreements 05/21/2018 04/10/2018 12/31/2019 04/03/2019

69 Acquire Right of Way 12/04/2018 11/19/2018 08/30/2019 08/19/2019

71 Approved Construction Plans  no date 10/23/2019  no date 10/28/2019

71C Pre-Advertisement Conference (PAC) 
Constructability Review

10/02/2019 07/29/2019 10/18/2019 10/23/2019

71X Pre-Advertisement Conference Date 10/15/2019 08/14/2019 10/15/2019 08/14/2019

72 Prepare for Advertisement  no date  no date  no date  no date

79 Construction Funding Review/Authorization of 
Funds

10/04/2019 10/22/2019 12/30/2019  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/10/2020 12/10/2019 03/10/2020 12/10/2019

84 Award Contract 03/12/2020 02/27/2020 03/12/2020 02/27/2020

91 Administer Contract 04/02/2020 04/13/2020 07/30/2021  no date

95 District Project Closeout 08/19/2021  no date 11/12/2021  no date

96 Central Office Project Closeout 12/03/2021  no date 04/08/2022  no date



ORANGE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

0635-068-P12Proj:

UPC: 113738

PC: Bethel.Kefyalew

Project Purpose:

PM:

Description: RTE 635 - RURAL RUSTIC (SURFACE TREAT NON-HARDSURFACE 
ROAD)

RURAL RUSTIC (SURFACE TREAT NONHARDSURFACE ROAD)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

END STATE MAINTENANCEFrom:

ROUTE 20To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 320,000Total Current Est 

04/23/2020Current Est Date

 0

 310,000

 10,000

0635

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Culpeper

Orange County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/13/2023

11/10/2025

11/10/2025

09/17/2026

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  3,886.00  237,914.00  241,800.00 HB1887 - DGP (2)
 241,800.00 0.00  0.00  0.00  0.00  0.00  3,886.00  237,914.00Total:

 241,800.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ORANGE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113738UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/02/2023  no date 10/13/2023  no date

17E Environmental Review Process (ERP) 11/01/2023  no date 11/07/2023  no date

21H Hydraulics Plan Design PFI 04/29/2024  no date 06/10/2024  no date

21T Traffic Operations Analysis 11/01/2023  no date 01/02/2024  no date

22 Scope Project 10/17/2023  no date 06/11/2024  no date

22S Photogrammetry/Aerial Photo/Image Processing 11/01/2023  no date 02/08/2024  no date

22X Scoping Team Meeting Date 10/31/2023  no date 10/31/2023  no date

23 Furnish Environmental Traffic Data 11/01/2023  no date 01/02/2024  no date

24 Determine Permits Needed 11/08/2023  no date 01/09/2024  no date

25 Draft Environmental Document or CE 06/12/2024  no date 08/07/2024  no date

30 Preliminary Utility Inspection 06/12/2024  no date 08/14/2024  no date

31S Conduct Location Survey 11/01/2023  no date 03/08/2024  no date

34P Preliminary Soil Survey 04/15/2024  no date 06/10/2024  no date

35 Traffic Control Device Recommendations 06/24/2024  no date 08/07/2024  no date

36C Preliminary Field Inspection Constructability 
Review

05/13/2024  no date 05/24/2024  no date

36F Plan Design/Preliminary Field Inspection 03/11/2024  no date 06/10/2024  no date

36H Hydraulic Plan Design Public Hearing 06/24/2024  no date 08/07/2024  no date

36P Plan Design Public Hearing 06/12/2024  no date 08/07/2024  no date

36X Preliminary Field InspectionTeam Meeting Date 06/11/2024  no date   

43X Utility Field Inspection (UFI) Date 07/01/2025  no date 07/01/2025  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/15/2025  no date 09/26/2025  no date

47 Approve Willingness 08/15/2024  no date 09/26/2024  no date

47X Willingness Posted Date 08/28/2024  no date 08/28/2024  no date

48 Conduct Location/Design Public Hearing 08/15/2024  no date 02/19/2025  no date

48X Public Hearing Meeting Date 02/04/2025  no date   

49 Adopt Location/Design 02/20/2025  no date 04/02/2025  no date

49C Design Approval Constructability Review 08/08/2024  no date 08/21/2024  no date

49X Location and Design Approval Date 04/03/2025  no date 04/03/2025  no date

50 Survey Data Verification 08/08/2024  no date 09/05/2024  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

07/16/2025  no date 08/12/2025  no date

65F Plan Design/Field Inspection 04/04/2025  no date 06/27/2025  no date

65P Plan Design/Pre-Advertisement Conference 07/01/2025  no date 08/26/2025  no date

65X Field Inspection Team Meeting Date 06/30/2025  no date   

66 Environmental Reevaluation 10/02/2025  no date 10/15/2025  no date

67 Clear Utility Agreements 07/02/2025  no date 09/11/2025  no date

67U Utility Relocations by Owners 07/17/2025  no date 11/07/2025  no date

69X Right of Way/Utility Certification Date 10/30/2025  no date 10/30/2025  no date

70 Obtain Environmental Permits 07/01/2025  no date 10/01/2025  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

09/12/2025  no date 11/07/2025  no date

70S Utility Stakeout ���Survey 07/17/2025  no date 11/07/2025  no date

71 Approved Construction Plans 09/15/2025  no date 10/22/2025  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

08/28/2025  no date 09/11/2025  no date

71X Pre-Advertisement Conference Date 09/12/2025  no date 09/12/2025  no date

72 Prepare for Advertisement 10/07/2025  no date 11/06/2025  no date

72B Biddability Review 10/14/2025  no date 10/21/2025  no date

72X Plan Submission Date 10/22/2025  no date 10/22/2025  no date

77S Construction ��� Survey 03/17/2026  no date 09/17/2026  no date



ORANGE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

79 Construction Funding Review/Authorization of 
Funds

09/15/2025  no date 10/10/2025  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/10/2025  no date 11/10/2025  no date

82 Conduct Bid Opening 12/29/2025  no date 12/29/2025  no date

84 Award Contract 02/06/2026  no date 02/06/2026  no date

91 Administer Contract 03/17/2026  no date 09/17/2026  no date

92X Contractor Final Voucher Date 11/02/2026  no date 11/02/2026  no date

94X Claims Period Ends Dates 02/04/2027  no date 02/04/2027  no date

95 District Project Closeout 02/05/2027  no date 04/30/2027  no date

96 Central Office Project Closeout 05/03/2027  no date 09/02/2027  no date



ORANGE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

0639-068-P13Proj:

UPC: 113737

PC: Bethel.Kefyalew

Project Purpose:

PM:

Description: RTE 639 - RURAL RUSTIC (SURFACE TREAT NON-HARDSURFACE 
ROAD)

RURAL RUSTIC (SURFACE TREAT NON-HARDSURFACE ROAD)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.56 MI. E. ROUTE 655From:

ROUTE 655To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 164,300Total Current Est 

02/28/2019Current Est Date

 0

 161,300

 3,000

0639

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Culpeper

Orange County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/14/2022

11/12/2024

11/12/2024

09/18/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  113,458.00  0.00  113,458.00 HB1887 - DGP (2)
 0.00  0.00  0.00  0.00  3,000.00  47,842.00  0.00  50,842.00 Telecommunications

 164,300.00 0.00  0.00  0.00  0.00  3,000.00  161,300.00  0.00Total:

 164,300.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ORANGE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113737UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/03/2022  no date 10/14/2022  no date

17E Environmental Review Process (ERP) 11/02/2022  no date 11/08/2022  no date

21H Hydraulics Plan Design PFI 05/01/2023  no date 06/12/2023  no date

21T Traffic Operations Analysis 11/02/2022  no date 01/03/2023  no date

22 Scope Project 10/18/2022  no date 06/13/2023  no date

22S Photogrammetry/Aerial Photo/Image Processing 11/02/2022  no date 02/09/2023  no date

22X Scoping Team Meeting Date 11/01/2022  no date 11/01/2022  no date

23 Furnish Environmental Traffic Data 11/02/2022  no date 01/03/2023  no date

24 Determine Permits Needed 11/09/2022  no date 01/10/2023  no date

25 Draft Environmental Document or CE 06/14/2023  no date 08/09/2023  no date

30 Preliminary Utility Inspection 06/14/2023  no date 08/16/2023  no date

31S Conduct Location Survey 11/02/2022  no date 03/10/2023  no date

34P Preliminary Soil Survey 04/17/2023  no date 06/12/2023  no date

35 Traffic Control Device Recommendations 06/26/2023  no date 08/09/2023  no date

36C Preliminary Field Inspection Constructability 
Review

05/15/2023  no date 05/26/2023  no date

36F Plan Design/Preliminary Field Inspection 03/13/2023  no date 06/12/2023  no date

36H Hydraulic Plan Design Public Hearing 06/26/2023  no date 08/09/2023  no date

36P Plan Design Public Hearing 06/14/2023  no date 08/09/2023  no date

36X Preliminary Field InspectionTeam Meeting Date 06/13/2023  no date   

43X Utility Field Inspection (UFI) Date 07/02/2024  no date 07/02/2024  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/16/2024  no date 09/27/2024  no date

47 Approve Willingness 08/17/2023  no date 09/28/2023  no date

47X Willingness Posted Date 08/30/2023  no date 08/30/2023  no date

48 Conduct Location/Design Public Hearing 08/17/2023  no date 02/21/2024  no date

48X Public Hearing Meeting Date 02/06/2024  no date   

49 Adopt Location/Design 02/22/2024  no date 04/03/2024  no date

49C Design Approval Constructability Review 08/10/2023  no date 08/23/2023  no date

49X Location and Design Approval Date 04/04/2024  no date 04/04/2024  no date

50 Survey Data Verification 08/10/2023  no date 09/07/2023  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

07/17/2024  no date 08/13/2024  no date

65F Plan Design/Field Inspection 04/05/2024  no date 06/28/2024  no date

65P Plan Design/Pre-Advertisement Conference 07/02/2024  no date 08/27/2024  no date

65X Field Inspection Team Meeting Date 07/01/2024  no date   

66 Environmental Reevaluation 10/03/2024  no date 10/16/2024  no date

67 Clear Utility Agreements 07/03/2024  no date 09/12/2024  no date

67U Utility Relocations by Owners 07/18/2024  no date 11/08/2024  no date

69X Right of Way/Utility Certification Date 10/31/2024  no date 10/31/2024  no date

70 Obtain Environmental Permits 07/02/2024  no date 10/02/2024  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

09/13/2024  no date 11/08/2024  no date

70S Utility Stakeout ���Survey 07/18/2024  no date 11/08/2024  no date

71 Approved Construction Plans 09/16/2024  no date 10/23/2024  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

08/29/2024  no date 09/12/2024  no date

71X Pre-Advertisement Conference Date 09/13/2024  no date 09/13/2024  no date

72 Prepare for Advertisement 10/08/2024  no date 11/07/2024  no date

72B Biddability Review 10/15/2024  no date 10/22/2024  no date

72X Plan Submission Date 10/23/2024  no date 10/23/2024  no date

77S Construction ��� Survey 03/18/2025  no date 09/18/2025  no date



ORANGE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

79 Construction Funding Review/Authorization of 
Funds

09/16/2024  no date 10/11/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/12/2024  no date 11/12/2024  no date

82 Conduct Bid Opening 12/30/2024  no date 12/30/2024  no date

84 Award Contract 02/07/2025  no date 02/07/2025  no date

91 Administer Contract 03/18/2025  no date 09/18/2025  no date

92X Contractor Final Voucher Date 11/03/2025  no date 11/03/2025  no date

94X Claims Period Ends Dates 02/05/2026  no date 02/05/2026  no date

95 District Project Closeout 02/06/2026  no date 05/01/2026  no date

96 Central Office Project Closeout 05/04/2026  no date 09/03/2026  no date



ORANGE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

0761-068-618Proj:

UPC: 113732

PC: Bethel.Kefyalew

Project Purpose:

PM:

Description: ENCHANTED WAY - RURAL ADDITION

RURAL ADDITION

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

ROUTE 760From:

0.21 MI. W. ROUTE 760To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 94,333Total Current Est 

04/29/2020Current Est Date

 0

 92,333

 2,000

0761

Federal Eligibility: Not Federally Eligible

Project Status: ADVERTISED

Culpeper

Orange County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/07/2019

06/29/2020

06/29/2020

05/06/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  15,500.00  79,000.00  0.00  0.00  0.00  0.00  94,500.00 Telecommunications
 94,500.00 0.00  15,500.00  79,000.00  0.00  0.00  0.00  0.00Total:

 94,500.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,846

$0

$14,503

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/05/2020

Total  16,348.76

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ORANGE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113732UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/01/2019 10/01/2019 10/07/2019 10/07/2019

17E Environmental Review Process (ERP) 02/10/2020 02/10/2020 02/28/2020 02/28/2020

21H Hydraulics Plan Design PFI 04/21/2020  no date 06/02/2020  no date

21T Traffic Operations Analysis 10/24/2019  no date 12/23/2019  no date

22 Scope Project 10/08/2019 10/08/2019 02/28/2020 02/28/2020

22S Photogrammetry/Aerial Photo/Image Processing 10/24/2019  no date 01/31/2020  no date

22X Scoping Team Meeting Date 10/23/2019 10/23/2019 10/23/2019 10/23/2019

23 Furnish Environmental Traffic Data 10/24/2019  no date 12/23/2019  no date

24 Determine Permits Needed 02/04/2020 02/04/2020 02/11/2020 02/11/2020

25 Draft Environmental Document or CE 02/07/2020 02/07/2020 02/10/2020 02/10/2020

30 Preliminary Utility Inspection 06/04/2020  no date 08/06/2020  no date

31S Conduct Location Survey 10/24/2019  no date 03/02/2020  no date

34P Preliminary Soil Survey 04/07/2020  no date 06/02/2020  no date

35 Traffic Control Device Recommendations 06/16/2020  no date 07/30/2020  no date

36C Preliminary Field Inspection Constructability 
Review

05/05/2020  no date 05/18/2020  no date

36F Plan Design/Preliminary Field Inspection 03/03/2020  no date 06/02/2020  no date

36H Hydraulic Plan Design Public Hearing 06/16/2020  no date 07/30/2020  no date

36P Plan Design Public Hearing 06/04/2020  no date 07/30/2020  no date

36X Preliminary Field InspectionTeam Meeting Date 06/03/2020  no date   

43X Utility Field Inspection (UFI) Date 06/19/2020  no date 06/19/2020  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/02/2020  no date 09/16/2020  no date

47 Approve Willingness 03/02/2020 03/02/2020 03/13/2020 03/13/2020

47X Willingness Posted Date 02/13/2020  no date 02/13/2020  no date

48 Conduct Location/Design Public Hearing 08/07/2020  no date 02/10/2021  no date

48X Public Hearing Meeting Date 01/27/2021  no date   

49 Adopt Location/Design 03/16/2020 03/16/2020 03/23/2020 03/23/2020

49C Design Approval Constructability Review 07/31/2020  no date 08/13/2020  no date

49X Location and Design Approval Date 03/24/2020  no date 03/24/2020  no date

50 Survey Data Verification 07/31/2020  no date 08/27/2020  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

07/06/2020  no date 07/31/2020  no date

65F Plan Design/Field Inspection 03/25/2020  no date 06/17/2020  no date

65P Plan Design/Pre-Advertisement Conference 06/19/2020  no date 08/14/2020  no date

65X Field Inspection Team Meeting Date 06/18/2020  no date   

66 Environmental Reevaluation 02/21/2020 02/21/2020 02/28/2020 02/28/2020

67 Clear Utility Agreements 06/22/2020  no date 08/31/2020  no date

67U Utility Relocations by Owners 07/07/2020  no date 10/28/2020  no date

69X Right of Way/Utility Certification Date 03/24/2020 03/24/2020 03/24/2020 03/24/2020

70 Obtain Environmental Permits 02/11/2020 02/11/2020 06/18/2020 02/11/2020

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

09/01/2020  no date 10/28/2020  no date

70S Utility Stakeout ���Survey 07/07/2020  no date 10/28/2020  no date

71 Approved Construction Plans 09/02/2020  no date 10/09/2020  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

08/18/2020  no date 08/31/2020  no date

71X Pre-Advertisement Conference Date 09/01/2020  no date 09/01/2020  no date

72 Prepare for Advertisement 09/25/2020  no date 10/27/2020  no date

72B Biddability Review 10/02/2020  no date 10/08/2020  no date

72X Plan Submission Date 10/09/2020  no date 10/09/2020  no date

77S Construction ��� Survey 03/17/2021  no date 09/17/2021  no date



ORANGE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

79 Construction Funding Review/Authorization of 
Funds

09/02/2020  no date 09/30/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/10/2020 06/29/2020 11/10/2020 06/29/2020

82 Conduct Bid Opening 12/29/2020  no date 12/29/2020  no date

84 Award Contract 02/08/2021  no date 02/08/2021  no date

91 Administer Contract 03/17/2021  no date 09/17/2021  no date

92X Contractor Final Voucher Date 11/02/2021  no date 11/02/2021  no date

94X Claims Period Ends Dates 02/04/2022  no date 02/04/2022  no date

95 District Project Closeout 02/07/2022  no date 05/02/2022  no date

96 Central Office Project Closeout 05/03/2022  no date 09/02/2022  no date



ORANGE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

1053-068-617Proj:

UPC: 113733

PC: Bethel.Kefyalew

Project Purpose:

PM:

Description: MOUNTAIN VIEW COURT - RURAL ADDITION

RURAL ADDITION

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

ROUTE 1052From:

0.11 MI. N. ROUTE 1052To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 102,845Total Current Est 

04/29/2020Current Est Date

 0

 101,250

 1,595

1053

Federal Eligibility: Not Federally Eligible

Project Status: ADVERTISED

Culpeper

Orange County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/13/2018

06/29/2020

06/29/2020

05/06/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 10,000.00  81,959.00  3,041.00  0.00  0.00  0.00  0.00  95,000.00 Telecommunications
 95,000.00 10,000.00  81,959.00  3,041.00  0.00  0.00  0.00  0.00Total:

 95,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,595

$0

$1,371

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  2,966.28

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ORANGE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113733UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/13/2018 09/13/2018 09/13/2018 09/13/2018

17E Environmental Review Process (ERP) 10/01/2018 02/10/2020 10/05/2018 02/21/2020

21H Hydraulics Plan Design PFI 03/29/2019  no date 05/09/2019  no date

21T Traffic Operations Analysis 10/01/2018  no date 11/29/2018  no date

22 Scope Project 07/23/2018 07/23/2018 06/11/2019 06/11/2019

22S Photogrammetry/Aerial Photo/Image Processing 10/01/2018  no date 01/07/2019  no date

22X Scoping Team Meeting Date 09/28/2018 09/28/2018 09/28/2018 09/28/2018

23 Furnish Environmental Traffic Data 10/01/2018  no date 11/29/2018  no date

24 Determine Permits Needed 10/08/2018 02/21/2020 12/06/2018 02/21/2020

25 Draft Environmental Document or CE 05/13/2019 02/07/2020 07/09/2019 02/10/2020

30 Preliminary Utility Inspection 05/13/2019  no date 07/16/2019  no date

31S Conduct Location Survey 10/01/2018  no date 02/06/2019  no date

34P Preliminary Soil Survey 03/15/2019  no date 05/09/2019  no date

35 Traffic Control Device Recommendations 05/23/2019  no date 07/09/2019  no date

36C Preliminary Field Inspection Constructability 
Review

04/12/2019 04/12/2019 04/25/2019 04/25/2019

36F Plan Design/Preliminary Field Inspection 02/07/2019  no date 05/09/2019  no date

36H Hydraulic Plan Design Public Hearing 05/23/2019  no date 07/09/2019  no date

36P Plan Design Public Hearing 05/13/2019  no date 07/09/2019  no date

36X Preliminary Field InspectionTeam Meeting Date 05/10/2019 05/10/2019   

43X Utility Field Inspection (UFI) Date 06/01/2020  no date 06/01/2020  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

08/13/2020  no date 08/26/2020  no date

47 Approve Willingness 07/17/2019 07/17/2019 08/27/2019 08/27/2019

47X Willingness Posted Date 07/30/2019 07/30/2019 07/30/2019 07/30/2019

48 Conduct Location/Design Public Hearing 07/17/2019 07/17/2019 01/16/2020  no date

48X Public Hearing Meeting Date 01/02/2020  no date   

49 Adopt Location/Design 01/21/2020 02/11/2020 03/03/2020 02/11/2020

49C Design Approval Constructability Review 07/10/2019 07/10/2019 07/23/2019 07/23/2019

49X Location and Design Approval Date 03/04/2020  no date 03/04/2020  no date

50 Survey Data Verification 07/10/2019  no date 08/06/2019  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

06/15/2020  no date 07/13/2020  no date

65F Plan Design/Field Inspection 03/05/2020  no date 05/28/2020  no date

65P Plan Design/Pre-Advertisement Conference 06/01/2020  no date 07/27/2020  no date

65X Field Inspection Team Meeting Date 05/29/2020  no date   

66 Environmental Reevaluation 09/01/2020 02/21/2020 09/15/2020 02/21/2020

67 Clear Utility Agreements 06/02/2020  no date 08/11/2020  no date

67U Utility Relocations by Owners 06/16/2020  no date 10/07/2020  no date

69X Right of Way/Utility Certification Date 09/29/2020 03/24/2020 09/29/2020 03/24/2020

70 Obtain Environmental Permits 06/01/2020 02/21/2020 08/31/2020 02/21/2020

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/12/2020  no date 10/07/2020  no date

70S Utility Stakeout ���Survey 06/16/2020  no date 10/07/2020  no date

71 Approved Construction Plans 08/13/2020  no date 09/21/2020  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

07/29/2020  no date 08/11/2020  no date

71X Pre-Advertisement Conference Date 08/12/2020  no date 08/12/2020  no date

72 Prepare for Advertisement 09/04/2020  no date 10/06/2020  no date

72B Biddability Review 09/14/2020  no date 09/18/2020  no date

72X Plan Submission Date 09/21/2020  no date 09/21/2020  no date

77S Construction ��� Survey 02/17/2021  no date 08/20/2021  no date



ORANGE COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

79 Construction Funding Review/Authorization of 
Funds

08/13/2020 04/29/2020 09/10/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/13/2020 06/29/2020 10/13/2020 06/29/2020

82 Conduct Bid Opening 12/01/2020  no date 12/01/2020  no date

84 Award Contract 01/08/2021  no date 01/08/2021  no date

91 Administer Contract 02/17/2021  no date 08/20/2021  no date

92X Contractor Final Voucher Date 10/05/2021  no date 10/05/2021  no date

94X Claims Period Ends Dates 01/06/2022  no date 01/06/2022  no date

95 District Project Closeout 01/07/2022  no date 04/05/2022  no date

96 Central Office Project Closeout 04/06/2022  no date 08/08/2022  no date



RAPPAHANNOCK COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

0614-078-P49Proj:

UPC: 113716

PC: Ben.Davison

Project Purpose:

PM:

Description: RT. 614 - RURAL RUSTIC SURFACE TREAT NON-HARDSURFACE 
ROAD

RURAL RUSTIC SURFACE TREAT NON-HARDSURFACE ROAD

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

1.84 MILES N. RTE 623From:

0.54 MILES N. RTE 623To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 617,500Total Current Est 

06/11/2018Current Est Date

 0

 567,500

 50,000

0614

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Culpeper

Rappahannock County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/14/2022

11/12/2024

11/12/2024

09/18/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  44,541.00  281,164.00  243,711.00  0.00  569,416.00 HB1887 - DGP (2)
 0.00  0.00  0.00  0.00  24,042.00  24,042.00  0.00  48,084.00 Telecommunications

 617,500.00 0.00  0.00  0.00  44,541.00  305,206.00  267,753.00  0.00Total:

 617,500.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



RAPPAHANNOCK COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113716UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/03/2022  no date 10/14/2022  no date

17E Environmental Review Process (ERP) 11/02/2022  no date 11/08/2022  no date

21H Hydraulics Plan Design PFI 05/01/2023  no date 06/12/2023  no date

21T Traffic Operations Analysis 11/02/2022  no date 01/03/2023  no date

22 Scope Project 10/18/2022  no date 06/13/2023  no date

22S Photogrammetry/Aerial Photo/Image Processing 11/02/2022  no date 02/09/2023  no date

22X Scoping Team Meeting Date 11/01/2022  no date 11/01/2022  no date

23 Furnish Environmental Traffic Data 11/02/2022  no date 01/03/2023  no date

24 Determine Permits Needed 11/09/2022  no date 01/10/2023  no date

25 Draft Environmental Document or CE 06/14/2023  no date 08/09/2023  no date

30 Preliminary Utility Inspection 06/14/2023  no date 08/16/2023  no date

31S Conduct Location Survey 11/02/2022  no date 03/10/2023  no date

34P Preliminary Soil Survey 04/17/2023  no date 06/12/2023  no date

35 Traffic Control Device Recommendations 06/26/2023  no date 08/09/2023  no date

36C Preliminary Field Inspection Constructability 
Review

05/15/2023  no date 05/26/2023  no date

36F Plan Design/Preliminary Field Inspection 03/13/2023  no date 06/12/2023  no date

36H Hydraulic Plan Design Public Hearing 06/26/2023  no date 08/09/2023  no date

36P Plan Design Public Hearing 06/14/2023  no date 08/09/2023  no date

36X Preliminary Field InspectionTeam Meeting Date 06/13/2023  no date   

43X Utility Field Inspection (UFI) Date 07/02/2024  no date 07/02/2024  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/16/2024  no date 09/27/2024  no date

47 Approve Willingness 08/17/2023  no date 09/28/2023  no date

47X Willingness Posted Date 08/30/2023  no date 08/30/2023  no date

48 Conduct Location/Design Public Hearing 08/17/2023  no date 02/21/2024  no date

48X Public Hearing Meeting Date 02/06/2024  no date   

49 Adopt Location/Design 02/22/2024  no date 04/03/2024  no date

49C Design Approval Constructability Review 08/10/2023  no date 08/23/2023  no date

49X Location and Design Approval Date 04/04/2024  no date 04/04/2024  no date

50 Survey Data Verification 08/10/2023  no date 09/07/2023  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

07/17/2024  no date 08/13/2024  no date

65F Plan Design/Field Inspection 04/05/2024  no date 06/28/2024  no date

65P Plan Design/Pre-Advertisement Conference 07/02/2024  no date 08/27/2024  no date

65X Field Inspection Team Meeting Date 07/01/2024  no date   

66 Environmental Reevaluation 10/03/2024  no date 10/16/2024  no date

67 Clear Utility Agreements 07/03/2024  no date 09/12/2024  no date

67U Utility Relocations by Owners 07/18/2024  no date 11/08/2024  no date

69X Right of Way/Utility Certification Date 10/31/2024  no date 10/31/2024  no date

70 Obtain Environmental Permits 07/02/2024  no date 10/02/2024  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

09/13/2024  no date 11/08/2024  no date

70S Utility Stakeout ���Survey 07/18/2024  no date 11/08/2024  no date

71 Approved Construction Plans 09/16/2024  no date 10/23/2024  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

08/29/2024  no date 09/12/2024  no date

71X Pre-Advertisement Conference Date 09/13/2024  no date 09/13/2024  no date

72 Prepare for Advertisement 10/08/2024  no date 11/07/2024  no date

72B Biddability Review 10/15/2024  no date 10/22/2024  no date

72X Plan Submission Date 10/23/2024  no date 10/23/2024  no date

77S Construction ��� Survey 03/18/2025  no date 09/18/2025  no date



RAPPAHANNOCK COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

79 Construction Funding Review/Authorization of 
Funds

09/16/2024  no date 10/11/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/12/2024  no date 11/12/2024  no date

82 Conduct Bid Opening 12/30/2024  no date 12/30/2024  no date

84 Award Contract 02/07/2025  no date 02/07/2025  no date

91 Administer Contract 03/18/2025  no date 09/18/2025  no date

92X Contractor Final Voucher Date 11/03/2025  no date 11/03/2025  no date

94X Claims Period Ends Dates 02/05/2026  no date 02/05/2026  no date

95 District Project Closeout 02/06/2026  no date 05/01/2026  no date

96 Central Office Project Closeout 05/04/2026  no date 09/03/2026  no date



RAPPAHANNOCK COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

0614-078-P48Proj:

UPC: 113717

PC: Ben.Davison

Project Purpose:

PM:

Description: RTE 614 - RURAL RUSTIC SURFACE TREAT NON-HARDSURFACE 
ROAD

RURAL RUSTIC SURFACE TREAT NON-HARDSURFACE ROAD

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.29 MILES N. RTE. 623From:

RTE. 623To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 137,750Total Current Est 

08/21/2020Current Est Date

 0

 117,750

 20,000

0614

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Culpeper

Rappahannock County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/03/2020

10/11/2022

10/11/2022

08/18/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  20,000.00  117,750.00  0.00  0.00  0.00  137,750.00 HB1887 - DGP (2)
 137,750.00 0.00  0.00  20,000.00  117,750.00  0.00  0.00  0.00Total:

 137,750.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



RAPPAHANNOCK COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113717UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/01/2020 08/21/2020 10/14/2020  no date

17E Environmental Review Process (ERP) 11/02/2020  no date 11/06/2020  no date

21H Hydraulics Plan Design PFI 04/29/2021  no date 06/10/2021  no date

21T Traffic Operations Analysis 11/02/2020  no date 12/31/2020  no date

22 Scope Project 10/15/2020 08/21/2020 06/11/2021  no date

22S Photogrammetry/Aerial Photo/Image Processing 11/02/2020  no date 02/09/2021  no date

22X Scoping Team Meeting Date 10/30/2020  no date 10/30/2020  no date

23 Furnish Environmental Traffic Data 11/02/2020  no date 12/31/2020  no date

24 Determine Permits Needed 11/09/2020  no date 01/08/2021  no date

25 Draft Environmental Document or CE 06/14/2021  no date 08/09/2021  no date

30 Preliminary Utility Inspection 06/14/2021  no date 08/16/2021  no date

31S Conduct Location Survey 11/02/2020  no date 03/10/2021  no date

34P Preliminary Soil Survey 04/15/2021  no date 06/10/2021  no date

35 Traffic Control Device Recommendations 06/24/2021  no date 08/09/2021  no date

36C Preliminary Field Inspection Constructability 
Review

05/13/2021  no date 05/26/2021  no date

36F Plan Design/Preliminary Field Inspection 03/11/2021  no date 06/10/2021  no date

36H Hydraulic Plan Design Public Hearing 06/24/2021  no date 08/09/2021  no date

36P Plan Design Public Hearing 06/14/2021  no date 08/09/2021  no date

36X Preliminary Field InspectionTeam Meeting Date 06/11/2021  no date   

43X Utility Field Inspection (UFI) Date 07/01/2022  no date 07/01/2022  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/15/2022  no date 09/28/2022  no date

47 Approve Willingness 08/17/2021  no date 09/28/2021  no date

47X Willingness Posted Date 08/30/2021  no date 08/30/2021  no date

48 Conduct Location/Design Public Hearing 08/17/2021  no date 02/18/2022  no date

48X Public Hearing Meeting Date 02/04/2022  no date   

49 Adopt Location/Design 02/22/2022  no date 04/04/2022  no date

49C Design Approval Constructability Review 08/10/2021  no date 08/23/2021  no date

49X Location and Design Approval Date 04/05/2022  no date 04/05/2022  no date

50 Survey Data Verification 08/10/2021  no date 09/07/2021  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

07/18/2022  no date 08/12/2022  no date

65F Plan Design/Field Inspection 04/06/2022  no date 06/29/2022  no date

65P Plan Design/Pre-Advertisement Conference 07/01/2022  no date 08/26/2022  no date

65X Field Inspection Team Meeting Date 06/30/2022  no date   

66 Environmental Reevaluation 10/04/2022  no date 10/18/2022  no date

67 Clear Utility Agreements 07/05/2022  no date 09/13/2022  no date

67U Utility Relocations by Owners 07/19/2022  no date 11/09/2022  no date

69X Right of Way/Utility Certification Date 11/01/2022  no date 11/01/2022  no date

70 Obtain Environmental Permits 07/01/2022  no date 10/03/2022  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

09/14/2022  no date 11/09/2022  no date

70S Utility Stakeout ���Survey 07/19/2022  no date 11/09/2022  no date

71 Approved Construction Plans 09/15/2022  no date 10/24/2022  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

08/30/2022  no date 09/13/2022  no date

71X Pre-Advertisement Conference Date 09/14/2022  no date 09/14/2022  no date

72 Prepare for Advertisement 10/07/2022  no date 11/08/2022  no date

72B Biddability Review 10/14/2022  no date 10/21/2022  no date

72X Plan Submission Date 10/24/2022  no date 10/24/2022  no date

77S Construction ��� Survey 04/14/2023  no date 10/18/2023  no date



RAPPAHANNOCK COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

79 Construction Funding Review/Authorization of 
Funds

09/15/2022  no date 10/12/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/13/2022  no date 12/13/2022  no date

82 Conduct Bid Opening 01/31/2023  no date 01/31/2023  no date

84 Award Contract 03/09/2023  no date 03/09/2023  no date

91 Administer Contract 04/14/2023  no date 10/18/2023  no date

92X Contractor Final Voucher Date 12/05/2023  no date 12/05/2023  no date

94X Claims Period Ends Dates 03/06/2024  no date 03/06/2024  no date

95 District Project Closeout 03/07/2024  no date 05/30/2024  no date

96 Central Office Project Closeout 05/31/2024  no date 10/02/2024  no date



RAPPAHANNOCK COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

0615-078-P42Proj:

UPC: 111743

PC: Ben.Davison

Project Purpose:

PM:

Description: RTE 615 - RURAL RUSTIC RD (SURFACE TREAT NON-HARDSURFACE 
RD)

RTE 615 - RURAL RUSTIC RD (SURFACE TREAT NON-HARDSURFACE RD)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.66 MI. S. ROUTE 617From:

0.26 MI. S. ROUTE 617To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 613,437Total Current Est 

08/01/2019Current Est Date

 0

 569,234

 44,203

0615

Federal Eligibility: Not Federally Eligible

Project Status: AWARDED

Culpeper

Rappahannock County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/31/2018

08/02/2019

08/02/2019

10/14/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 450,854.00  114,076.00  0.00  0.00  0.00  0.00  0.00  564,930.00 CTB Formula
 48,507.00  0.00  0.00  0.00  0.00  0.00  0.00  48,507.00 Telecommunications

 613,437.00 499,361.00  114,076.00  0.00  0.00  0.00  0.00  0.00Total:

 613,437.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$44,203

$0

$415,758

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  459,961.38

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 08/02/2019

Construction Completed:

Construction Started:



RAPPAHANNOCK COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111743UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 05/30/2018 05/30/2018 05/31/2018 05/31/2018

17E Environmental Review Process (ERP) 02/01/2019 02/01/2019 03/11/2019 03/11/2019

21H Hydraulics Plan Design PFI 01/30/2019  no date 03/13/2019  no date

21T Traffic Operations Analysis 08/02/2018  no date 09/27/2018  no date

22 Scope Project 08/01/2018 08/01/2018 08/01/2018 08/01/2018

22S Photogrammetry/Aerial Photo/Image Processing 08/02/2018  no date 11/02/2018  no date

22X Scoping Team Meeting Date 08/01/2018 08/01/2018 08/01/2018 08/01/2018

23 Furnish Environmental Traffic Data 08/02/2018  no date 09/27/2018  no date

24 Determine Permits Needed 02/22/2019 02/22/2019 02/25/2019 02/25/2019

25 Draft Environmental Document or CE 03/04/2019 03/04/2019 03/11/2019 03/11/2019

30 Preliminary Utility Inspection 03/15/2019  no date 05/16/2019  no date

31S Conduct Location Survey 08/02/2018  no date 12/05/2018  no date

34P Preliminary Soil Survey 01/14/2019  no date 03/13/2019  no date

35 Traffic Control Device Recommendations 03/27/2019  no date 05/09/2019  no date

36C Preliminary Field Inspection Constructability 
Review

02/13/2019  no date 02/27/2019  no date

36F Plan Design/Preliminary Field Inspection 12/06/2018  no date 03/13/2019  no date

36H Hydraulic Plan Design Public Hearing 03/27/2019  no date 05/09/2019  no date

36P Plan Design Public Hearing 03/15/2019  no date 05/09/2019  no date

36X Preliminary Field InspectionTeam Meeting Date 03/14/2019  no date   

43X Utility Field Inspection (UFI) Date 04/02/2020  no date 04/02/2020  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

06/16/2020  no date 06/29/2020  no date

47 Approve Willingness 05/17/2019  no date 06/28/2019  no date

47X Willingness Posted Date 05/31/2019  no date 05/31/2019  no date

48 Conduct Location/Design Public Hearing 05/17/2019  no date 11/14/2019  no date

48X Public Hearing Meeting Date 10/30/2019  no date   

49 Adopt Location/Design 11/15/2019  no date 12/31/2019  no date

49C Design Approval Constructability Review 05/10/2019  no date 05/23/2019  no date

49X Location and Design Approval Date 01/02/2020  no date 01/02/2020  no date

50 Survey Data Verification 05/10/2019  no date 06/07/2019  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

04/16/2020  no date 05/13/2020  no date

65F Plan Design/Field Inspection 01/03/2020  no date 03/31/2020  no date

65P Plan Design/Pre-Advertisement Conference 04/02/2020  no date 05/28/2020  no date

65X Field Inspection Team Meeting Date 04/01/2020  no date   

66 Environmental Reevaluation 03/11/2019 03/11/2019 03/12/2019 03/12/2019

67 Clear Utility Agreements 04/03/2020  no date 06/12/2020  no date

67U Utility Relocations by Owners 04/17/2020  no date 08/10/2020  no date

69X Right of Way/Utility Certification Date 08/01/2019 08/01/2019 08/01/2019 08/01/2019

70 Obtain Environmental Permits 04/02/2020  no date 09/28/2020  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

06/15/2020  no date 08/10/2020  no date

70S Utility Stakeout ���Survey 04/17/2020  no date 08/10/2020  no date

71 Approved Construction Plans 08/01/2019 08/01/2019 08/01/2019 08/01/2019

71C Pre-Advertisement Conference (PAC) 
Constructability Review

06/01/2020  no date 06/12/2020  no date

71X Pre-Advertisement Conference Date 06/15/2020  no date 06/15/2020  no date

72 Prepare for Advertisement 08/01/2019 08/01/2019 08/01/2019 08/01/2019

72B Biddability Review 08/01/2019 08/01/2019 08/01/2019 08/01/2019

72X Plan Submission Date 08/01/2019 08/01/2019 08/01/2019 08/01/2019

77S Construction ��� Survey 08/05/2019  no date 02/13/2020  no date



RAPPAHANNOCK COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

79 Construction Funding Review/Authorization of 
Funds

08/01/2019 08/01/2019 08/01/2019 08/01/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/01/2019 08/01/2019 08/02/2019 08/02/2019

82 Conduct Bid Opening 09/10/2019  no date 09/23/2019  no date

84 Award Contract 08/02/2019 08/02/2019 08/02/2019 08/02/2019

91 Administer Contract 08/05/2019  no date 10/14/2020  no date

92X Contractor Final Voucher Date 12/02/2020  no date 12/02/2020  no date

94X Claims Period Ends Dates 03/04/2021  no date 03/04/2021  no date

95 District Project Closeout 03/05/2021  no date 05/27/2021  no date

96 Central Office Project Closeout 05/28/2021  no date 09/30/2021  no date



RAPPAHANNOCK COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

0637-078-P44Proj:

UPC: 113503

PC: Ben.Davison

Project Purpose:

PM:

Description: RTE 637 - RURAL RUSTIC RD (SURFACE TREAT NON-HARDSURFACE 
RD)

RTE 637 - RURAL RUSTIC RD (SURFACE TREAT NON-HARDSURFACE RD)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.48 MI. N. ROUTE 687From:

ROUTE 647To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 625,000Total Current Est 

07/24/2020Current Est Date

 0

 545,000

 80,000

0637

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Culpeper

Rappahannock County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/08/2018

09/14/2021

09/14/2021

06/07/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 30,000.00  138,689.00  0.00  0.00  0.00  0.00  0.00  168,689.00 CTB Formula
 0.00  0.00  334,902.00  49,283.00  0.00  0.00  0.00  384,185.00 HB1887 - DGP (2)
 0.00  24,042.00  24,042.00  24,042.00  0.00  0.00  0.00  72,126.00 Telecommunications

 625,000.00 30,000.00  162,731.00  358,944.00  73,325.00  0.00  0.00  0.00Total:

 625,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$71,092

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/01/2020

Total  71,092.20

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



RAPPAHANNOCK COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113503UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/01/2018 07/26/2018 08/14/2018 08/08/2018

17E Environmental Review Process (ERP) 08/30/2018 10/18/2019 09/13/2018 03/10/2020

21H Hydraulics Plan Design PFI 02/28/2019  no date 04/10/2019  no date

21T Traffic Operations Analysis 08/30/2018  no date 10/26/2018  no date

22 Scope Project 08/15/2018 07/31/2018 04/11/2019  no date

22S Photogrammetry/Aerial Photo/Image Processing 08/30/2018  no date 12/05/2018  no date

22X Scoping Team Meeting Date 08/29/2018  no date 08/29/2018  no date

23 Furnish Environmental Traffic Data 08/30/2018  no date 10/26/2018  no date

24 Determine Permits Needed 09/14/2018 10/23/2019 12/19/2018 03/06/2020

25 Draft Environmental Document or CE 04/12/2019 10/18/2019 07/15/2019 10/18/2019

30 Preliminary Utility Inspection 04/12/2019  no date 06/14/2019  no date

31S Conduct Location Survey 08/30/2018  no date 01/04/2019  no date

34P Preliminary Soil Survey 02/13/2019  no date 04/10/2019  no date

35 Traffic Control Device Recommendations 04/24/2019  no date 06/07/2019  no date

36C Preliminary Field Inspection Constructability 
Review

03/14/2019  no date 03/27/2019  no date

36F Plan Design/Preliminary Field Inspection 01/07/2019  no date 04/10/2019  no date

36H Hydraulic Plan Design Public Hearing 04/24/2019  no date 06/07/2019  no date

36P Plan Design Public Hearing 04/12/2019  no date 06/07/2019  no date

36X Preliminary Field InspectionTeam Meeting Date 04/11/2019  no date   

43X Utility Field Inspection (UFI) Date 05/29/2020  no date 05/29/2020  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

08/12/2020  no date 08/25/2020  no date

47 Approve Willingness 07/16/2019  no date 08/26/2019  no date

47X Willingness Posted Date 07/29/2019  no date 07/29/2019  no date

48 Conduct Location/Design Public Hearing 07/16/2019  no date 01/15/2020  no date

48X Public Hearing Meeting Date 12/31/2019  no date   

49 Adopt Location/Design 01/16/2020  no date 03/02/2020  no date

49C Design Approval Constructability Review 06/10/2019  no date 06/21/2019  no date

49X Location and Design Approval Date 03/03/2020  no date 03/03/2020  no date

50 Survey Data Verification 06/10/2019  no date 07/08/2019  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

06/12/2020  no date 07/10/2020  no date

65F Plan Design/Field Inspection 03/04/2020  no date 05/27/2020  no date

65P Plan Design/Pre-Advertisement Conference 05/29/2020  no date 07/24/2020  no date

65X Field Inspection Team Meeting Date 05/28/2020  no date   

66 Environmental Reevaluation 08/31/2020 03/09/2020 09/28/2020 03/10/2020

67 Clear Utility Agreements 06/01/2020  no date 08/10/2020  no date

67U Utility Relocations by Owners 06/15/2020  no date 10/06/2020  no date

69X Right of Way/Utility Certification Date 10/15/2020  no date 10/15/2020  no date

70 Obtain Environmental Permits 05/29/2020 03/10/2020 08/28/2020 03/10/2020

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/11/2020  no date 10/06/2020  no date

70S Utility Stakeout ���Survey 06/15/2020  no date 10/06/2020  no date

71 Approved Construction Plans 08/31/2020  no date 10/07/2020  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

07/28/2020  no date 08/10/2020  no date

71X Pre-Advertisement Conference Date 08/11/2020  no date 08/11/2020  no date

72 Prepare for Advertisement 09/23/2020  no date 10/23/2020  no date

72B Biddability Review 09/30/2020  no date 10/06/2020  no date

72X Plan Submission Date 10/07/2020  no date 10/07/2020  no date

77S Construction ��� Survey 01/29/2021  no date 08/03/2021  no date



RAPPAHANNOCK COUNTY  9:01AMRun Time:

10/12/2020Run Date: 

79 Construction Funding Review/Authorization of 
Funds

08/31/2020  no date 09/28/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/10/2020  no date 11/10/2020  no date

82 Conduct Bid Opening 12/21/2020  no date 01/05/2021  no date

84 Award Contract 01/06/2021  no date 01/28/2021  no date

91 Administer Contract 01/29/2021  no date 08/03/2021  no date

92X Contractor Final Voucher Date 09/16/2021  no date 09/16/2021  no date

94X Claims Period Ends Dates 12/16/2021  no date 12/16/2021  no date

95 District Project Closeout 12/17/2021  no date 03/17/2022  no date

96 Central Office Project Closeout 03/18/2022  no date 07/20/2022  no date



REMINGTON  9:01AMRun Time:

10/12/2020Run Date: 

EN09-288-115Proj:

UPC: 111975

PC: John.Price

Project Purpose:

PM: Sharon Lee

Description: Remington Depot - C502 Exterior Restoration

Restoration of exterior to depot's 1919 appearance including siding, paint and access platform and ramps

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Historic Remington DepotFrom:

Historic Remington DepotTo:

Rehabilitation of Historic Bldgs/FacilitiesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 116,334Total Current Est 

07/28/2020Current Est Date

 0

 93,352

 22,982

EN09

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Culpeper

Remington
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/12/2017

10/30/2020

10/30/2020

02/16/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 100,832.00  0.00  0.00  0.00  0.00  0.00  0.00  100,832.00 MAP21 TAP
 25,208.00  0.00  0.00  0.00  0.00  0.00  0.00  25,208.00.Transportation Enhancement 

Funds
 126,040.00 126,040.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 126,040.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$6,380

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/03/2020

Total  6,380.46

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



REMINGTON  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111975UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 09/01/2017 09/01/2017 09/01/2017 09/01/2017

12 Authorize Preliminary Engineering 09/12/2017 09/12/2017 09/12/2017 09/12/2017

17E Environmental Review Process (ERP) 09/06/2017 09/06/2017 09/06/2017 09/06/2017

22 Scope Project 09/13/2017 09/13/2017 03/21/2019 03/21/2019

33 Final Environmental Document 09/05/2017 09/25/2012 09/06/2017 09/27/2012

65F Plan Design/Field Inspection 03/22/2019 03/22/2019 10/11/2019  no date

69X Right of Way/Utility Certification Date 10/15/2019 07/21/2020 10/29/2019 07/21/2020

72X Plan Submission Date 10/14/2019 05/18/2020 10/14/2019 05/18/2020

79 Construction Funding Review/Authorization of 
Funds

10/15/2019  no date 10/29/2019  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/30/2019 07/22/2020 11/27/2019  no date

84 Award Contract 12/02/2019  no date 01/13/2020  no date

91 Administer Contract 01/14/2020  no date 01/29/2021  no date

95 District Project Closeout 02/01/2021  no date 06/08/2021  no date

96 Central Office Project Closeout 06/09/2021  no date 09/01/2021  no date



STANARDSVILLE  9:01AMRun Time:

10/12/2020Run Date: 

EN14-302-101Proj:

UPC: 105918

PC: John.Price

Project Purpose:

PM: Town of Stanardsville

Description: Stanardsville Sidewalk - Main Street Pedestrian Improvements

Construction of sidewalks and ADA curb ramps along Main Street

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

SR 230/Madison RoadFrom:

Monroe Drive/SR 9177To:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,200,771Total Current Est 

09/18/2019Current Est Date

 36,500

 844,342

 319,929

EN14

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Culpeper

Stanardsville
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/04/2014

09/20/2019

09/20/2019

12/02/2020

12/02/2020

02/25/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 753,783.00  0.00  0.00  0.00  0.00  0.00  0.00  753,783.00 MAP21 TAP
 180,113.00  0.00  0.00  0.00  0.00  0.00  0.00  180,113.00.Transportation Enhancement 

Funds
 8,333.00  0.00  0.00  0.00  0.00  0.00  0.00  8,333.00Accounts Receivable

 942,229.00 942,229.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 942,229.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$239,007

$5,302

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  244,308.92

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



STANARDSVILLE  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
105918UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/01/2014 10/01/2014 11/04/2014 11/04/2014

12 Authorize Preliminary Engineering 10/01/2014 10/01/2014 11/04/2014 11/04/2014

17E Environmental Review Process (ERP) 07/06/2016 07/06/2016 11/21/2016 11/21/2016

22 Scope Project 10/01/2014 10/01/2014 08/20/2018 08/20/2018

25 Draft Environmental Document or CE 07/10/2017 07/10/2017 01/08/2018 01/08/2018

52 Authorize R/W & UT Funds 06/06/2018 06/06/2018 05/21/2019 09/20/2019

69 Acquire Right of Way 05/22/2019 09/20/2019 03/12/2020 08/12/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/13/2020 08/13/2020 04/23/2020  no date

84 Award Contract 07/14/2020  no date 07/14/2020  no date

91 Administer Contract 07/15/2020  no date 07/15/2021  no date

95 District Project Closeout 10/11/2021  no date 01/10/2022  no date

96 Central Office Project Closeout 01/11/2022  no date 05/16/2022  no date



WARRENTON  9:01AMRun Time:

10/12/2020Run Date: 

0017-156-R05Proj:

UPC: 105805

PC: John.Price

Project Purpose:

PM: Edward Tucker

Description: North Broadview Ave Paving and Milling RSFY15

North Broadview Ave Paving and Milling RSFY15

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

North Corp. LimitsFrom:

Lee Hwy/Winchester StreetTo:

ResurfacingScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 271,578Total Current Est 

01/21/2016Current Est Date

 0

 271,578

 0

0017

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: CONSTRUCTION STARTED

Culpeper

Warrenton
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/20/2015

09/23/2015

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 271,578.00  0.00  0.00  0.00  0.00  0.00  0.00  271,578.00 Revenue Sharing Funds
 271,578.00 271,578.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 271,578.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$135,789

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  135,789.04

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started: 07/02/2015



WARRENTON  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
105805UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

22 Scope Project 03/11/2015 03/11/2015 03/11/2015 03/11/2015

79 Construction Funding Review/Authorization of 
Funds

03/13/2015 03/13/2015 03/13/2015 03/13/2015

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/20/2015 03/20/2015 03/20/2015 03/20/2015

84 Award Contract 07/01/2015 07/01/2015 07/31/2015  no date

91 Administer Contract 05/14/2015 07/02/2015 10/01/2015  no date

95 District Project Closeout 01/04/2016  no date 03/30/2016  no date

96 Central Office Project Closeout 03/31/2016  no date 08/02/2016  no date



WARRENTON  9:01AMRun Time:

10/12/2020Run Date: 

7017-156-309Proj:

UPC: 111647

PC: David.Cubbage

Project Purpose:

PM:

Description: #SMART18 - BROADVIEW AVENUE ACCESS MANAGEMENT 
IMPROVEMENTS

BROADVIEW AVENUE ACCESS MANAGEMENT IMPROVEMENTS

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

INTERSECTION OF FROST AVE (RTE 211) AND BROADVIEW AVENUEFrom:

0.81 MI FROM INT OF FROST AVE (RTE 211) AND BROADVIEW AVENUETo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 4,881,877Total Current Est 

09/13/2019Current Est Date

 686,572

 3,203,428

 991,877

0017

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Culpeper

Warrenton
PHEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/21/2017

12/14/2020

12/14/2020

12/14/2021

12/14/2021

02/02/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 511,147.00  0.00  0.00  0.00  0.00  0.00  0.00  511,147.00 CTB Formula
 0.00  150,000.00  150,000.00  300,000.00  1,990,000.00  0.00  0.00  2,590,000.00 HB1887 - HPP (1)

 350,793.00  0.00  0.00  0.00  0.00  0.00  0.00  350,793.00.Federal Formula STP
 156,833.00  0.00  0.00  0.00  0.00  0.00  0.00  156,833.00Accounts Receivable
 640,756.00  0.00  0.00  0.00  0.00  0.00  0.00  640,756.00Formula - Urban

 4,249,529.00 1,659,529.00  150,000.00  150,000.00  300,000.00  1,990,000.00  0.00  0.00Total:

 4,249,529.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$648,790

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  648,789.78

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



WARRENTON  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111647UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/08/2017 09/08/2017 09/21/2017 09/21/2017

17E Environmental Review Process (ERP) 03/09/2018 03/09/2018 03/29/2018 03/29/2018

21H Hydraulics Plan Design PFI 05/02/2018 05/02/2018 06/13/2018 06/13/2018

21T Traffic Operations Analysis 10/09/2017 10/09/2017 12/07/2017 12/07/2017

22 Scope Project 09/22/2017 09/22/2017 09/13/2019 09/13/2019

22C Scoping Constructability Review 10/09/2017 10/09/2017 10/23/2017 10/23/2017

22S Photogrammetry/Aerial Photo/Image Processing 10/09/2017 10/09/2017 01/17/2018 01/17/2018

22X Scoping Team Meeting Date 10/06/2017 10/06/2017 10/06/2017 10/06/2017

23 Furnish Environmental Traffic Data 10/09/2017 10/09/2017 12/07/2017 12/07/2017

24 Determine Permits Needed 03/16/2018 03/16/2018 04/03/2018 04/03/2018

25 Draft Environmental Document or CE 08/01/2018 08/01/2018 06/18/2019 06/18/2019

28 Consultant Procurement 11/07/2017 11/07/2017 12/07/2017 12/07/2017

29X Public Information Meeting 01/23/2019 01/23/2019 01/23/2019 01/23/2019

30 Preliminary Utility Inspection 07/12/2019  no date 08/15/2019  no date

31S Conduct Location Survey 10/06/2017 10/06/2017 10/06/2017 10/06/2017

34F Furnish Final Soils Survey 01/24/2020  no date 05/22/2020  no date

34P Preliminary Soil Survey 04/18/2018 04/18/2018 06/13/2018 06/13/2018

35 Traffic Control Device Recommendations 06/14/2018 06/14/2018 07/30/2018 07/30/2018

36C Preliminary Field Inspection Constructability 
Review

05/16/2018 05/16/2018 05/30/2018 05/30/2018

36F Plan Design/Preliminary Field Inspection 10/09/2017 10/09/2017 06/13/2018 06/13/2018

36H Hydraulic Plan Design Public Hearing 05/15/2019 05/15/2019 07/11/2019 07/11/2019

36P Plan Design Public Hearing 03/13/2019 03/13/2019 07/11/2019 07/11/2019

36X Preliminary Field InspectionTeam Meeting Date 06/13/2018 06/13/2018   

38 Retaining Wall Data Request 09/16/2019 09/20/2019 09/20/2019 09/20/2019

39 Sound Wall Foundation Data Request 09/16/2019 09/16/2019 09/20/2019 09/20/2019

40 Minor Structures Data Request 09/16/2019 09/20/2019 09/20/2019 09/20/2019

43 Furnish Utility Field Inspection Plans 03/23/2020  no date 05/05/2020  no date

43H Hydraulic Plan Design/Field Inspection (FI) 01/24/2020  no date 03/06/2020  no date

43X Utility Field Inspection (UFI) Date 04/13/2020 05/11/2020 04/13/2020 05/11/2020

44 Furnish RWU Data for Public Hearing Process 08/16/2019 08/16/2019 09/05/2019 09/05/2019

45 Minor Structures Report 09/23/2019  no date 11/19/2019  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/02/2021  no date 09/16/2021  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

01/24/2020  no date 05/22/2020  no date

47 Approve Willingness 08/16/2019  no date 09/27/2019  no date

47X Willingness Posted Date 08/29/2019 08/29/2019 08/29/2019 08/29/2019

48 Conduct Location/Design Public Hearing 07/12/2019 07/12/2019 10/18/2019 10/10/2019

48X Public Hearing Meeting Date 10/10/2019 10/10/2019   

49 Adopt Location/Design 10/22/2019 10/11/2019 01/22/2020 01/21/2020

49C Design Approval Constructability Review 07/12/2019 07/12/2019 07/25/2019 07/25/2019

49X Location and Design Approval Date 01/23/2020 01/21/2020 01/23/2020 01/21/2020

50 Survey Data Verification 07/12/2019 07/12/2019 08/08/2019 08/08/2019

51 Furnish Approved R/W & UT Plans 06/22/2020  no date 07/20/2020  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

07/29/2020  no date 09/23/2020  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

01/08/2020  no date 04/10/2020  no date

51X R/W&UT Plan Date 07/21/2020  no date 07/27/2020  no date

52 Authorize R/W & UT Funds 07/28/2020  no date 08/13/2020  no date

52T Authorize R/W Funds 04/13/2020  no date 05/27/2020  no date



WARRENTON  9:01AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 08/14/2020  no date 08/14/2020  no date

54 Retaining Wall Data Report 01/24/2020 01/23/2020 03/10/2020 03/09/2020

55 Sound Wall Data Report 01/24/2020 01/23/2020 03/10/2020 03/09/2020

57S Right of Way Stakeout���Survey 08/17/2020  no date 11/10/2020  no date

58 Survey Right of Way Plan Sheets 05/06/2020  no date 06/19/2020  no date

59 Noise Abatement Design 03/10/2020  no date 03/10/2020  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

08/14/2020  no date 08/27/2020  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

05/28/2020  no date 06/10/2020  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

08/28/2020  no date 08/28/2020  no date

61 Final Traffic Control Device Plans 06/23/2020  no date 09/23/2020  no date

62 Develop Retaining Structure Plans 03/11/2020  no date 06/10/2020  no date

65C Field Inspection Constructability Review 03/09/2020  no date 03/20/2020  no date

65F Plan Design/Field Inspection 01/24/2020  no date 03/06/2020  no date

65P Plan Design/Pre-Advertisement Conference 03/23/2020  no date 09/23/2020  no date

65X Field Inspection Team Meeting Date 03/20/2020  no date   

66 Environmental Reevaluation 09/02/2021  no date 09/16/2021  no date

67 Clear Utility Agreements 08/28/2020  no date 03/11/2021  no date

67U Utility Relocations by Owners 06/07/2021  no date 12/13/2021  no date

69 Acquire Right of Way 08/31/2020  no date 08/31/2021  no date

69X Right of Way/Utility Certification Date 10/20/2021  no date 10/20/2021  no date

70 Obtain Environmental Permits 04/10/2018 04/10/2018 04/10/2018 04/10/2018

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

09/02/2021  no date 10/29/2021  no date

70S Utility Stakeout ���Survey 01/12/2021  no date 07/19/2021  no date

71 Approved Construction Plans 09/02/2021  no date 10/11/2021  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

09/24/2020  no date 10/07/2020  no date

71X Pre-Advertisement Conference Date 09/01/2021  no date 09/01/2021  no date

72 Prepare for Advertisement 09/27/2021  no date 10/27/2021  no date

72B Biddability Review 10/04/2021  no date 10/08/2021  no date

72X Plan Submission Date 10/11/2021  no date 10/11/2021  no date

73 Process Relocations 08/31/2020  no date 03/12/2021  no date

77S Construction ��� Survey 05/26/2022  no date 12/02/2022  no date

79 Construction Funding Review/Authorization of 
Funds

09/02/2021  no date 09/30/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/14/2021  no date 12/14/2021  no date

82 Conduct Bid Opening 03/30/2022  no date 03/30/2022  no date

84 Award Contract 03/31/2022  no date 05/25/2022  no date

88 Survey Monumentation 02/03/2023  no date 03/31/2023  no date

91 Administer Contract 05/26/2022  no date 02/02/2023  no date

92X Contractor Final Voucher Date 03/20/2023  no date 03/20/2023  no date

94X Claims Period Ends Dates 06/14/2023  no date 06/14/2023  no date

95 District Project Closeout 06/15/2023  no date 09/08/2023  no date

96 Central Office Project Closeout 09/11/2023  no date 01/19/2024  no date



WARRENTON  9:01AMRun Time:

10/12/2020Run Date: 

7017-156-308Proj:

UPC: 111648

PC: David.Cubbage

Project Purpose:

PM:

Description: #SMART18 - INT. IMPROVEMENTS AT FROST AVE. & BROADVIEW 
AVE.

INT. IMPROVEMENTS AT FROST AVE. & BROADVIEW AVE.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.07 MILES S. RTE. 211 (FROST AVE.)From:

0.14 MILES N. RTE. 211 (FROST AVE)To:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,730,303Total Current Est 

01/31/2020Current Est Date

 745,731

 2,329,270

 655,302

0017

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Culpeper

Warrenton
FIEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/21/2017

12/14/2020

12/14/2020

12/14/2021

12/14/2021

02/02/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 98,877.00  100,562.00  100,561.00  1,057,341.00  1,466,537.00  0.00  0.00  2,823,878.00 HB1887 - HPP (1)
 5,829.00  0.00  0.00  0.00  0.00  0.00  0.00  5,829.00 Local Project Contributions
 4,052.00  0.00  0.00  0.00  0.00  0.00  0.00  4,052.00 State Formula

 350,000.00  0.00  0.00  0.00  0.00  0.00  0.00  350,000.00Accounts Receivable
 546,544.00  0.00  0.00  0.00  0.00  0.00  0.00  546,544.00Formula - Urban

 3,730,303.00 1,005,302.00  100,562.00  100,561.00  1,057,341.00  1,466,537.00  0.00  0.00Total:

 3,730,303.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$662,241

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  662,240.77

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



WARRENTON  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111648UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/08/2017 09/08/2017 09/21/2017 09/21/2017

17E Environmental Review Process (ERP) 03/14/2018 03/14/2018 03/14/2018 03/14/2018

21H Hydraulics Plan Design PFI 05/02/2018 05/02/2018 06/13/2018 06/13/2018

21T Traffic Operations Analysis 10/09/2017 10/09/2017 12/07/2017 12/07/2017

22 Scope Project 09/22/2017 09/22/2017 09/13/2019 09/13/2019

22C Scoping Constructability Review 10/09/2017 10/09/2017 10/23/2017 10/23/2017

22S Photogrammetry/Aerial Photo/Image Processing 10/09/2017 10/09/2017 01/17/2018 01/17/2018

22X Scoping Team Meeting Date 10/06/2017 10/06/2017 10/06/2017 10/06/2017

23 Furnish Environmental Traffic Data 10/09/2017 10/09/2017 12/07/2017 12/07/2017

24 Determine Permits Needed 03/14/2018 03/14/2018 04/02/2018 04/02/2018

25 Draft Environmental Document or CE 03/14/2018 03/14/2018 06/17/2019 06/17/2019

28 Consultant Procurement 11/07/2017 11/07/2017 12/07/2017 12/07/2017

29X Public Information Meeting 01/23/2019 01/23/2019 01/23/2019 01/23/2019

30 Preliminary Utility Inspection 07/12/2019  no date 08/15/2019  no date

31S Conduct Location Survey 10/06/2017 10/06/2017 10/06/2017 10/06/2017

34F Furnish Final Soils Survey 01/24/2020  no date 05/22/2020  no date

34P Preliminary Soil Survey 04/18/2018 04/18/2018 06/13/2018 06/13/2018

35 Traffic Control Device Recommendations 06/14/2018 06/14/2018 07/30/2018 07/30/2018

36C Preliminary Field Inspection Constructability 
Review

05/16/2018 05/16/2018 05/30/2018 05/30/2018

36F Plan Design/Preliminary Field Inspection 10/09/2017 10/09/2017 06/13/2018 06/13/2018

36H Hydraulic Plan Design Public Hearing 05/15/2019 05/15/2019 07/11/2019 07/11/2019

36P Plan Design Public Hearing 03/13/2019 03/13/2019 07/11/2019 07/11/2019

36X Preliminary Field InspectionTeam Meeting Date 06/13/2018 06/13/2018   

38 Retaining Wall Data Request 09/16/2019 09/16/2019 09/20/2019 09/20/2019

39 Sound Wall Foundation Data Request 09/16/2019 09/16/2019 09/20/2019 09/20/2019

40 Minor Structures Data Request 09/16/2019 09/16/2019 09/20/2019 09/20/2019

43 Furnish Utility Field Inspection Plans 03/23/2020  no date 05/05/2020  no date

43H Hydraulic Plan Design/Field Inspection (FI) 01/24/2020  no date 03/06/2020  no date

43X Utility Field Inspection (UFI) Date 04/13/2020 05/11/2020 04/13/2020 05/11/2020

44 Furnish RWU Data for Public Hearing Process 08/16/2019 08/16/2019 09/05/2019 09/05/2019

45 Minor Structures Report 09/23/2019  no date 11/19/2019  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/02/2021  no date 09/16/2021  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

01/24/2020  no date 05/22/2020  no date

47 Approve Willingness 08/16/2019  no date 09/27/2019  no date

47X Willingness Posted Date 08/29/2019 08/29/2019 08/29/2019 08/29/2019

48 Conduct Location/Design Public Hearing 07/12/2019 07/12/2019 10/18/2019 10/10/2019

48X Public Hearing Meeting Date 10/10/2019 10/10/2019   

49 Adopt Location/Design 10/22/2019 10/11/2019 01/22/2020 01/21/2020

49C Design Approval Constructability Review 07/12/2019 07/12/2019 07/25/2019 07/25/2019

49X Location and Design Approval Date 01/23/2020 01/21/2020 01/23/2020 01/21/2020

50 Survey Data Verification 07/12/2019 07/12/2019 08/08/2019 08/08/2019

51 Furnish Approved R/W & UT Plans 06/22/2020  no date 07/20/2020  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

07/29/2020  no date 09/23/2020  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

01/08/2020  no date 04/10/2020  no date

51X R/W&UT Plan Date 07/21/2020  no date 07/27/2020  no date

52 Authorize R/W & UT Funds 07/28/2020  no date 08/13/2020  no date

52T Authorize R/W Funds 04/13/2020  no date 05/27/2020  no date



WARRENTON  9:01AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 08/14/2020  no date 08/14/2020  no date

54 Retaining Wall Data Report 01/24/2020 01/22/2020 03/10/2020 03/02/2020

55 Sound Wall Data Report 01/24/2020 01/22/2020 03/10/2020 03/02/2020

57S Right of Way Stakeout���Survey 08/17/2020  no date 11/10/2020  no date

58 Survey Right of Way Plan Sheets 05/06/2020  no date 06/19/2020  no date

59 Noise Abatement Design 03/10/2020  no date 03/10/2020  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

08/14/2020  no date 08/27/2020  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

05/28/2020  no date 06/10/2020  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

08/28/2020  no date 08/28/2020  no date

61 Final Traffic Control Device Plans 06/23/2020  no date 09/23/2020  no date

62 Develop Retaining Structure Plans 03/11/2020  no date 06/10/2020  no date

65C Field Inspection Constructability Review 03/09/2020  no date 03/20/2020  no date

65F Plan Design/Field Inspection 01/24/2020  no date 03/06/2020  no date

65P Plan Design/Pre-Advertisement Conference 03/23/2020  no date 09/23/2020  no date

65X Field Inspection Team Meeting Date 03/20/2020  no date   

66 Environmental Reevaluation 09/02/2021  no date 09/16/2021  no date

67 Clear Utility Agreements 08/28/2020  no date 03/11/2021  no date

67U Utility Relocations by Owners 06/07/2021  no date 12/13/2021  no date

69 Acquire Right of Way 08/31/2020  no date 08/31/2021  no date

69X Right of Way/Utility Certification Date 10/20/2021  no date 10/20/2021  no date

70 Obtain Environmental Permits 04/27/2018 04/27/2018 04/27/2018 04/27/2018

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

09/02/2021  no date 10/29/2021  no date

70S Utility Stakeout ���Survey 01/12/2021  no date 07/19/2021  no date

71 Approved Construction Plans 09/02/2021  no date 10/11/2021  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

09/24/2020  no date 10/07/2020  no date

71X Pre-Advertisement Conference Date 09/01/2021  no date 09/01/2021  no date

72 Prepare for Advertisement 09/27/2021  no date 10/27/2021  no date

72B Biddability Review 10/04/2021  no date 10/08/2021  no date

72X Plan Submission Date 10/11/2021  no date 10/11/2021  no date

73 Process Relocations 08/31/2020  no date 03/12/2021  no date

77S Construction ��� Survey 05/26/2022  no date 12/02/2022  no date

79 Construction Funding Review/Authorization of 
Funds

09/02/2021  no date 09/30/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/14/2021  no date 12/14/2021  no date

82 Conduct Bid Opening 03/30/2022  no date 03/30/2022  no date

84 Award Contract 03/31/2022  no date 05/25/2022  no date

88 Survey Monumentation 02/03/2023  no date 03/31/2023  no date

91 Administer Contract 05/26/2022  no date 02/02/2023  no date

92X Contractor Final Voucher Date 03/20/2023  no date 03/20/2023  no date

94X Claims Period Ends Dates 06/14/2023  no date 06/14/2023  no date

95 District Project Closeout 06/15/2023  no date 09/08/2023  no date

96 Central Office Project Closeout 09/11/2023  no date 01/19/2024  no date



WARRENTON  9:01AMRun Time:

10/12/2020Run Date: 

6029-156-311Proj:

UPC: 111326

PC: John.Price

Project Purpose:

PM: EDWARD TUCKER

Description: RTE 29 BUS. NB - PRIMARY EXTENSION PAVEMENT OVERLAY

RTE 29 BUS NB - PRIMARY EXTENSION PAVEMENT OVERLAY

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

WINCHESTER ST.From:

BLACKWELL ROADTo:

ResurfacingScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 173,898Total Current Est 

06/21/2018Current Est Date

 0

 173,898

 0

0029

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION STARTED

Culpeper

Warrenton
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/06/2017

03/05/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 173,898.00  0.00  0.00  0.00  0.00  0.00  0.00  173,898.00 CTB Formula
 173,898.00 173,898.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 173,898.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$173,898

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  173,898.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 02/15/2018

Construction Completed:

Construction Started: 02/16/2018



WARRENTON  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111326UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/07/2017 07/07/2017 07/07/2017 07/07/2017

22 Scope Project 08/01/2017 08/01/2017 08/02/2017 08/02/2017

69X Right of Way/Utility Certification Date 11/01/2017 11/01/2017 11/02/2017 11/02/2017

72X Plan Submission Date 11/01/2017 11/01/2017 11/02/2017 11/02/2017

79 Construction Funding Review/Authorization of 
Funds

11/01/2017 11/01/2017 11/02/2017 11/02/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/04/2017 12/04/2017 12/06/2017 12/06/2017

84 Award Contract 12/07/2017 01/04/2018 01/22/2018 02/15/2018

91 Administer Contract 01/23/2018 02/16/2018 02/06/2019  no date

95 District Project Closeout 02/07/2019  no date 06/14/2019  no date

96 Central Office Project Closeout 06/17/2019  no date 09/10/2019  no date



WARRENTON  9:01AMRun Time:

10/12/2020Run Date: 

7029-156-R14Proj:

UPC: 113018

PC: John.Price

Project Purpose:

PM: Paul Bernard

Description: LEE HWY - TRAFFIC SIGNAL SYNCHRONIZATION

TRAFFIC LIGHT SYNCHRONIZATION FOR SIGNALS ALONG LEE HIGHWAY BETWEEN BOARDVIEW AVE AND 
BLACKWELL ROAD.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

BROADVIEW AVE.From:

BLACKWELL ROADTo:

Traffic Management/EngineeringScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 105,060Total Current Est 

03/19/2020Current Est Date

 0

 65,060

 40,000

0029

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: CONSTRUCTION COMPLETED

Culpeper

Warrenton
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/01/2019

12/04/2019

12/04/2019

01/10/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 105,060.00  0.00  0.00  0.00  0.00  0.00  0.00  105,060.00 Revenue Sharing Funds
 105,060.00 105,060.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 105,060.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$38,290

$0

$14,241

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 04/09/2020

Total  52,530.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 12/05/2019

Construction Completed:

Construction Started:

12/06/2019

12/06/2019



WARRENTON  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113018UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 06/26/2018 06/26/2018 07/02/2018 07/02/2018

12 Authorize Preliminary Engineering 02/26/2019 02/26/2019 03/01/2019 03/01/2019

17E Environmental Review Process (ERP) 03/04/2019 09/11/2019 06/17/2019 09/12/2019

22 Scope Project 03/04/2019 03/04/2019 09/04/2019 09/04/2019

25 Draft Environmental Document or CE 06/18/2019 09/11/2019 10/09/2019 09/12/2019

65F Plan Design/Field Inspection 09/05/2019 09/05/2019 06/29/2020 11/29/2019

69X Right of Way/Utility Certification Date 07/01/2020 12/03/2019 07/15/2020 12/03/2019

70 Obtain Environmental Permits 10/10/2019 09/11/2019 06/17/2020 09/12/2019

72X Plan Submission Date 06/30/2020 12/02/2019 06/30/2020 12/02/2019

79 Construction Funding Review/Authorization of 
Funds

07/01/2020 12/03/2019 07/15/2020 12/03/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/16/2020 12/04/2019 08/12/2020 12/04/2019

84 Award Contract 11/02/2020 12/05/2019 11/02/2020 12/05/2019

91 Administer Contract 12/11/2020 12/06/2019 12/28/2021 12/06/2019

95 District Project Closeout 12/29/2021  no date 05/09/2022  no date

96 Central Office Project Closeout 05/10/2022  no date 08/03/2022  no date



WARRENTON  9:01AMRun Time:

10/12/2020Run Date: 

EN18-156-317Proj:

UPC: 113591

PC: John.Price

Project Purpose:

PM: Margaret Rice

Description: TIMBER FENCE TRAIL - SEGMENT 1

To construct a multi-use bicycle and pedestrian trail which provides a crucial link in an existing trail system.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

FAUQUIER HIGH SCHOOLFrom:

0.33 MILES W. FAUQUIER HIGH SCHOOLTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 451,409Total Current Est 

05/08/2020Current Est Date

 0

 411,409

 40,000

0678

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Culpeper

Warrenton
FIEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/22/2018

10/30/2020

10/30/2020

03/08/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 46,000.00  315,127.00  0.00  0.00  0.00  0.00  0.00  361,127.00 MAP21 TAP
 11,500.00  78,782.00  0.00  0.00  0.00  0.00  0.00  90,282.00.Transportation Enhancement 

Funds
 451,409.00 57,500.00  393,909.00  0.00  0.00  0.00  0.00  0.00Total:

 451,409.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$10,004

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  10,003.82

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



WARRENTON  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113591UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 06/11/2018 06/11/2018 10/02/2018 10/02/2018

12 Authorize Preliminary Engineering 10/18/2018 10/18/2018 10/22/2018 10/22/2018

17E Environmental Review Process (ERP) 03/21/2019 03/21/2019 04/05/2019 04/05/2019

22 Scope Project 12/21/2018 12/21/2018 06/28/2019 06/28/2019

25 Draft Environmental Document or CE 04/05/2019 04/05/2019 06/04/2019 06/04/2019

65F Plan Design/Field Inspection 07/01/2019 07/01/2019 06/30/2020  no date

69X Right of Way/Utility Certification Date 07/02/2020  no date 07/16/2020  no date

70 Obtain Environmental Permits 04/19/2019 04/19/2019 04/19/2019 04/19/2019

72X Plan Submission Date 07/01/2020 07/01/2020 07/01/2020 07/01/2020

79 Construction Funding Review/Authorization of 
Funds

07/02/2020  no date 07/16/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/17/2020  no date 08/13/2020  no date

84 Award Contract 11/03/2020  no date 11/03/2020  no date

91 Administer Contract 12/14/2020  no date 12/29/2021  no date

95 District Project Closeout 12/30/2021  no date 05/10/2022  no date

96 Central Office Project Closeout 05/11/2022  no date 08/04/2022  no date



WARRENTON  9:01AMRun Time:

10/12/2020Run Date: 

6211-156-318Proj:

UPC: 115269

PC: John.Price

Project Purpose:

PM: PAUL BERNARD

Description: WATERLOO STREET - PRIMARY EXTENSION PAVING

RESURFACING WATERLOO STREET

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

BROADVIEW AVENUEFrom:

MAIN STREETTo:

ResurfacingScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 313,958Total Current Est 

10/08/2019Current Est Date

 0

 313,958

 0

6211

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION COMPLETED

Culpeper

Warrenton
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/01/2019

06/12/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  313,958.00  0.00  0.00  0.00  0.00  0.00  313,958.00 CTB Formula
 313,958.00 0.00  313,958.00  0.00  0.00  0.00  0.00  0.00Total:

 313,958.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 02/24/2020

Construction Completed:

Construction Started:

06/12/2020

04/27/2020



WARRENTON  9:01AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115269UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/09/2019 07/09/2019 08/07/2019 08/07/2019

22 Scope Project 10/02/2019 10/02/2019 10/08/2019 10/08/2019

69X Right of Way/Utility Certification Date 01/03/2020 01/02/2020 01/16/2020 01/02/2020

70 Obtain Environmental Permits 10/09/2019 10/10/2019 01/08/2020 10/22/2019

72X Plan Submission Date 01/02/2020 01/02/2020 01/02/2020 01/02/2020

79 Construction Funding Review/Authorization of 
Funds

01/03/2020 01/02/2020 01/16/2020 01/02/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/21/2020 12/01/2019 02/18/2020 12/01/2019

84 Award Contract 05/06/2020 02/24/2020 05/06/2020 02/24/2020

91 Administer Contract 06/12/2020 04/27/2020 06/28/2021 06/12/2020

95 District Project Closeout 06/29/2021  no date 11/04/2021  no date

96 Central Office Project Closeout 11/05/2021  no date 02/07/2022  no date
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	CHARLOTTESVILLE
	Primary
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	URBAN
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	CULPEPER
	Primary
	0000
	000000000109573
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	000000000115474


	ENHANCEMENT
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	CULPEPER COUNTY
	Primary
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	Primary
	0015
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	Primary
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	Primary
	0029
	000000000109587


	SECONDARY
	0603
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	000000000115844

	0707
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	ORANGE
	URBAN
	0015
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	000000000113860
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	Primary
	0020
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