
PROJECT SCHEDULE AND PROGRAM DATA REPORT

ALEXANDRIA  9:17AMRun Time:

10/12/2020Run Date: 

0395-100-842Proj:

UPC: 107831

PC: Tara.Atkins

Project Purpose:

PM:

Description: OPNS IMPROVEMENTS & BR REPAIR AT I-395/SHIRLINGTON RD

Implement traffic operations and safety improvements and perform bridge repair/rehab (5 bridges) at the Shirlington 
Rd Interchange on I-395.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Shirlington Rd InterchangeFrom:

Glebe Rd InterchangeTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,687,500Total Current Est 

12/18/2018Current Est Date

 0

 0

 3,687,500

0395

Federal Eligibility: Federally Eligible

Project Status: STUDY ONLY

Northern Virginia

Alexandria
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/13/2015

06/24/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 3,687,500.00  0.00  0.00  0.00  0.00  0.00  0.00  3,687,500.00 Open Container Funds
 3,687,500.00 3,687,500.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 3,687,500.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$894,639

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  894,639.12

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ALEXANDRIA  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107831UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/04/2015 07/13/2015 08/17/2015 07/13/2015

21T Traffic Operations Analysis 09/02/2015 07/23/2015 01/07/2016  no date

22 Scope Project 08/18/2015 07/13/2015 10/03/2016  no date

24 Determine Permits Needed 09/17/2015 04/13/2016 06/08/2016 04/14/2016

29X Public Information Meeting 08/18/2015  no date 09/29/2015  no date

95 District Project Closeout 03/09/2018  no date 07/11/2018  no date

96 Central Office Project Closeout 07/12/2018  no date 10/04/2018  no date



ALEXANDRIA  9:17AMRun Time:

10/12/2020Run Date: 

0395-100-862Proj:

UPC: 110729

PC: Rimpal.Shah

Project Purpose:

PM:

Description: I395 AUXILIARY LANE - SOUNDWALLS

Construct noise barrier to fulfill environmental commitments from the I395 Auxiliary Lane project. NEPA under UPC 
102437 project to be released under the I395 Concessionaire's D/B Contract. Project covered in TIP/STIP/CLRP 
under UPC 102437.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.280 MI. N. of Duke StreetFrom:

0.048 MI. S. of Sanger AvenueTo:

OtherScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 6,650,000Total Current Est 

05/27/2020Current Est Date

 0

 6,650,000

 0

0395

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Northern Virginia

Alexandria
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/03/2016

03/31/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 6,180,683.00  0.00  0.00  0.00  0.00  0.00  0.00  6,180,683.00 Bond Proceeds
 315,914.00  0.00  0.00  0.00  0.00  0.00  0.00  315,914.00 CTB Formula
 503,403.00  0.00  0.00  0.00  0.00  0.00  0.00  503,403.00Priority Transportation Funds

 7,000,000.00 7,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 7,000,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$6,541,371

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/13/2020

Total  6,541,371.16

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 01/20/2017

Construction Completed:

Construction Started: 06/30/2017



ALEXANDRIA  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110729UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP) 02/23/2017 02/23/2017 02/24/2017 02/24/2017

22 Scope Project 07/13/2016 07/13/2016 08/12/2016 08/12/2016

66 Environmental Reevaluation 02/24/2017 02/24/2017 02/24/2017 02/24/2017

69X Right of Way/Utility Certification Date 05/17/2017  no date 05/17/2017  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

02/23/2017  no date 04/19/2017  no date

71 Approved Construction Plans 02/23/2017  no date 05/05/2017  no date

72 Prepare for Advertisement 02/23/2017  no date 05/24/2017  no date

72B Biddability Review 04/06/2017  no date 04/26/2017  no date

72X Plan Submission Date 04/27/2017  no date 04/27/2017  no date

77S Construction ��� Survey 06/30/2017  no date 01/09/2018  no date

79 Construction Funding Review/Authorization of 
Funds

02/23/2017  no date 03/22/2017  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/13/2016 09/13/2016 10/03/2016 10/03/2016

82 Conduct Bid Opening 05/25/2017  no date 06/08/2017  no date

84 Award Contract 06/09/2017 01/20/2017 06/29/2017 01/20/2017

88 Survey Monumentation 04/01/2020  no date 05/27/2020  no date

91 Administer Contract 06/30/2017 06/30/2017 03/31/2020  no date

92X Contractor Final Voucher Date 05/13/2020  no date 05/13/2020  no date

94X Claims Period Ends Dates 08/10/2020  no date 08/10/2020  no date

95 District Project Closeout 08/11/2020  no date 11/04/2020  no date

96 Central Office Project Closeout 11/05/2020  no date 03/17/2021  no date



ALEXANDRIA  9:17AMRun Time:

10/12/2020Run Date: 

0001-100-897Proj:

UPC: 115668

PC: Sofia.Pinedo

Project Purpose:

PM: Steve Sindiong

Description: ROUTE 1 METROWAY EXTENSION (ALEXANDRIA)

Enhance transit use by extending transitway on NB Route 1. Includes dedicated center running transit lanes and 
stations, coordinated with other planned intersections improvements at Rte 1/E Glebe Road.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

E. Glebe RoadFrom:

Evans LaneTo:

TransitScope:

Admin By: DRPT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 5,000,000Total Current Est 

06/06/2019Current Est Date

 0

 4,000,000

 1,000,000

0001

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Northern Virginia

Alexandria
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/16/2020

03/10/2021

03/10/2021

01/11/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  1,500,000.00 1,000,000.00  0.00  2,500,000.00 MAP21 CMAQ
 2,500,000.00 0.00  0.00  0.00  0.00  1,500,000.00 1,000,000.00  0.00Total:

 2,500,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ALEXANDRIA  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115668UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

110 Grant Award 10/31/2019  no date 03/02/2020  no date

112 Authorize DRPT Funds 03/03/2020  no date 03/16/2020  no date

122 Scope DRPT Project 03/17/2020  no date 03/23/2020  no date

165 Preliminary Engineering/Design 03/24/2020  no date 12/09/2020  no date

180 RFP/Advertisement 12/10/2020  no date 03/10/2021  no date

184 Procurement/Vendor Award 03/11/2021  no date 08/27/2021  no date

191 Delivery/Testing & Acceptance 08/30/2021  no date 01/11/2022  no date

195 Start Operations 01/12/2022  no date 05/20/2022  no date

96 Central Office Project Closeout 05/23/2022  no date 09/28/2022  no date



ALEXANDRIA  9:17AMRun Time:

10/12/2020Run Date: 

0236-100-862Proj:

UPC: 110032

PC: Sharif.Ramsis

Project Purpose:

PM:

Description: #SGR17VB - MAJOR BRIDGE REHABILITATION AT RT 236 OVER I-395

Major bridge rehabilitation to include deck replacement, superstructure repairs, & substructure repairs

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

DECK REPLACEMENT; SUPERSTRUCTURE & SUBSTRUCTURE REPAIRSFrom:

ON DUKE STREETTo:

Bridge Rehab w/ Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 16,678,401Total Current Est 

10/08/2020Current Est Date

 0

 15,379,706

 1,298,695

0236

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Northern Virginia

Alexandria
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/15/2016

03/12/2021

03/12/2021

10/25/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,000,000.00  2,090,898.00  0.00  0.00  0.00  0.00  0.00  3,090,898.00 CTB Formula
 2,467,969.00  956,860.00  2,540,696.00  3,494,771.00  2,384,593.00  0.00  0.00  11,844,889.00 HB1887 - SGR

 800,000.00  0.00  0.00  0.00  0.00  0.00  0.00  800,000.00 MAP21 STP
 15,735,787.00 4,267,969.00  3,047,758.00  2,540,696.00  3,494,771.00  2,384,593.00  0.00  0.00Total:

 15,735,787.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,073,692

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  1,073,691.51

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ALEXANDRIA  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110032UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/15/2016 09/15/2016 09/15/2016 09/15/2016

17E Environmental Review Process (ERP) 05/11/2017 05/11/2017 05/12/2017 05/12/2017

22 Scope Project 09/16/2016 09/16/2016 03/08/2017 03/08/2017

22C Scoping Constructability Review 03/08/2017 03/08/2017 03/08/2017 03/08/2017

22X Scoping Team Meeting Date 03/08/2017 03/08/2017 03/17/2017 03/17/2017

24 Determine Permits Needed 05/11/2017 05/11/2017 05/12/2017 05/12/2017

25 Draft Environmental Document or CE 08/10/2017 08/10/2017 08/15/2017 08/15/2017

25X Draft Environmental Documentor CE Date 08/10/2017 08/10/2017 08/15/2017 08/15/2017

29X Public Information Meeting 09/20/2018 09/20/2018 09/20/2018 09/20/2018

36F Plan Design/Preliminary Field Inspection 09/20/2016 09/20/2016 01/18/2017 01/18/2017

36X Preliminary Field InspectionTeam Meeting Date 09/20/2016 09/20/2016   

46B Preliminary Bridge Plans 09/20/2016 09/20/2016 01/18/2017 01/18/2017

49C Design Approval Constructability Review 09/20/2016 09/20/2016 09/20/2016 09/20/2016

64 Final Bridge Plans 11/20/2019  no date 01/21/2020  no date

65C Field Inspection Constructability Review 08/20/2018 08/20/2018 08/20/2018 08/20/2018

65F Plan Design/Field Inspection 10/12/2017 10/12/2017 08/20/2018 08/20/2018

65X Field Inspection Team Meeting Date 08/20/2018 08/20/2018   

66 Environmental Reevaluation 08/09/2017 08/09/2017 08/15/2017 08/15/2017

69X Right of Way/Utility Certification Date 06/01/2020 10/06/2020 06/01/2020 10/06/2020

70 Obtain Environmental Permits 01/19/2017 01/19/2017 01/20/2017 01/20/2017

71 Approved Construction Plans 05/01/2020  no date 05/01/2020  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

02/11/2020  no date 02/11/2020  no date

71X Pre-Advertisement Conference Date 02/25/2020  no date 02/25/2020  no date

72 Prepare for Advertisement 05/15/2020  no date 05/15/2020  no date

72B Biddability Review 07/30/2020  no date 07/30/2020  no date

72X Plan Submission Date 10/28/2020  no date 10/28/2020  no date

77S Construction ��� Survey 09/01/2021  no date 09/01/2022  no date

79 Construction Funding Review/Authorization of 
Funds

05/01/2020  no date 05/01/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/21/2021  no date 01/21/2021  no date

82 Conduct Bid Opening 02/18/2021  no date 03/04/2021  no date

84 Award Contract 03/05/2021  no date 08/31/2021  no date

91 Administer Contract 09/01/2021  no date 09/01/2022  no date

92X Contractor Final Voucher Date 10/18/2022  no date 10/18/2022  no date

94X Claims Period Ends Dates 01/20/2023  no date 01/20/2023  no date

95 District Project Closeout 01/23/2023  no date 04/17/2023  no date

96 Central Office Project Closeout 04/18/2023  no date 08/18/2023  no date



ALEXANDRIA  9:17AMRun Time:

10/12/2020Run Date: 

U000-100-135Proj:

UPC: 077378

PC: Rita.Hockman

Project Purpose:

PM: Demond Frazier

Description: EISENHOWER AVENUE WIDENING AND REMOVE TRAFFIC CIRCLE

WIDENING TO SIX LANE; rem/rep ex TC w/ TS at T-int'x. Incl. two thru lanes west and east, grassed median, RTL 
Holland Lane. LTL John Carlyle Street

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

60' WEST OF MILL ROADFrom:

EAST END OF HOLLAND LANE INTERSECTIONTo:

Reconstruction w/ Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 11,560,836Total Current Est 

06/04/2020Current Est Date

 2,227,921

 7,482,915

 1,850,000

U000

Federal Eligibility: Federally Eligible

Project Status: AWARDED

Northern Virginia

Alexandria
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/12/2006

09/21/2012

09/21/2012

08/23/2019

08/23/2019

02/14/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 861,194.00  0.00  0.00  0.00  0.00  0.00  0.00  861,194.00 Local Project Contributions
 395,741.00  0.00  0.00  0.00  0.00  0.00  0.00  395,741.00 MAP21 RSTP

 53,118.00  0.00  0.00  0.00  0.00  0.00  0.00  53,118.00 State Formula
 30,846.00  0.00  0.00  0.00  0.00  0.00  0.00  30,846.00Accounts Receivable

 7,478,061.00  0.00  0.00  0.00  0.00  0.00  0.00  7,478,061.00Formula - Urban
 8,818,960.00 8,818,960.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 8,818,960.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,811,728

$1,943,137

$22,367

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2020

Total  3,777,232.34

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ALEXANDRIA  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
077378UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/02/2006 07/02/2006 07/02/2006 07/02/2006

12 Authorize Preliminary Engineering 09/11/2006 09/11/2006 09/12/2006 09/12/2006

18 State Environmental Review Process (SERP) 04/04/2008 04/04/2008 06/24/2008 06/24/2008

22 Scope Project 05/17/2007 05/17/2007 02/15/2011 02/15/2011

24 Determine Permits Needed 10/13/2005 10/13/2005 10/14/2005 10/14/2005

25 Draft Environmental Document or CE 04/04/2008 04/04/2008 02/15/2013 02/15/2013

48 Conduct Location/Design Public Hearing 02/15/2013 02/15/2013 02/15/2013 02/15/2013

51 Furnish Approved R/W & UT Plans 09/03/2015 09/03/2015 09/03/2015 09/03/2015

52 Authorize R/W & UT Funds 09/21/2012 09/21/2012 09/21/2012 09/21/2012

60P Notice to Proceed for Partial Right of Way 
Acquisition

09/03/2015 09/03/2015 09/16/2015 09/16/2015

60X Final Right of Way and Utilities Notice to Proceed 
Date

09/16/2015 09/16/2015 09/16/2015 09/16/2015

79 Construction Funding Review/Authorization of 
Funds

12/03/2018 05/17/2019 03/29/2019 06/14/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/14/2019 06/17/2019 05/17/2019 08/23/2019

84 Award Contract 08/19/2019 08/26/2019 12/17/2019 03/27/2020

91 Administer Contract 12/17/2019  no date 09/17/2021  no date

95 District Project Closeout 09/20/2021  no date 12/16/2021  no date

96 Central Office Project Closeout 03/21/2022  no date 07/21/2022  no date



ALEXANDRIA  9:17AMRun Time:

10/12/2020Run Date: 

0001-100-732Proj:

UPC: 100422

PC: Robert.Strevell

Project Purpose:

PM: Brian Meli

Description: REBUILDING MT. VERNON TRAIL PARALLEL TO ABINGDON DR.

Widen trail in vicinity of E. Abingdon Dr, south of Slater's Lane, as part of the PHNST. PE under UPC 80434

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Slaters LaneFrom:

Abingdon Dr.To:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 804,835Total Current Est 

06/30/2020Current Est Date

 161,884

 397,801

 245,150

0001

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Northern Virginia

Alexandria
PHEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/30/2020

01/05/2021

01/05/2021

02/22/2023

02/22/2023

03/31/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 500,000.00  0.00  0.00  0.00  0.00  0.00  0.00  500,000.00 MAP21 RSTP
 500,000.00 500,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 500,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ALEXANDRIA  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
100422UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 04/01/2013 04/01/2013 04/01/2013 04/01/2013

12 Authorize Preliminary Engineering 10/20/2019  no date 10/31/2019  no date

17E Environmental Review Process (ERP) 08/23/2013 08/23/2013 08/26/2013 08/26/2013

22 Scope Project 07/23/2013 07/23/2013 08/24/2013  no date

25 Draft Environmental Document or CE 12/09/2013 12/09/2013 02/05/2014 02/05/2014

52 Authorize R/W & UT Funds 01/25/2020  no date 02/04/2020  no date

69 Acquire Right of Way 02/05/2020  no date 07/14/2022  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

01/15/2020  no date 03/30/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/15/2022  no date 11/15/2022  no date

84 Award Contract 11/23/2022  no date 05/01/2023  no date

91 Administer Contract 05/02/2023  no date 12/31/2024  no date

95 District Project Closeout 01/02/2025  no date 03/31/2025  no date

96 Central Office Project Closeout 04/04/2025  no date 08/06/2025  no date



ALEXANDRIA  9:17AMRun Time:

10/12/2020Run Date: 

0007-100-728Proj:

UPC: 099712

PC: Grant.Sparks

Project Purpose:

PM: Norine Walker

Description: #SMART18 - KING STREET STATION PEDESTRIAN TUNNEL VRE

Construct New PED Tunnel from METRO / VRE to Platform at King Street station on Diagonal Road. Part of SMART 
SCALE App ID 1414.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Duke  StreetFrom:

King  StreetTo:

SafetyScope:

Admin By: DRPT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 31,875,014Total Current Est 

06/24/2018Current Est Date

 200,000

 28,975,014

 2,700,000

0007

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Northern Virginia

Alexandria
FIEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/20/2011

12/23/2021

12/23/2021

12/30/2022

12/30/2022

07/30/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 9,233,452.00  0.00  0.00  6,284,279.00  6,335,418.00  0.00  0.00  21,853,149.00 HB1887 - HPP (1)
 1,855,556.00  0.00  0.00  0.00  0.00  0.00  0.00  1,855,556.00.Rail Highway Crossings
 1,300,000.00  0.00  0.00  0.00  0.00  0.00  0.00  1,300,000.00Accounts Receivable
 6,866,309.00  0.00  0.00  0.00  0.00  0.00  0.00  6,866,309.00Safety Funds

 31,875,014.00 19,255,317.00  0.00  0.00  6,284,279.00  6,335,418.00  0.00  0.00Total:

 31,875,014.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$2,415,475

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/04/2019

Total  2,415,475.42

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ALEXANDRIA  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
099712UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/20/2011 07/20/2011 07/20/2011 07/20/2011

165 Preliminary Engineering/Design 07/31/2012  no date 12/06/2022  no date

17E Environmental Review Process (ERP) 07/12/2011 07/12/2011 07/13/2011 07/13/2011

22 Scope Project 07/16/2012 07/16/2012 07/30/2012 07/30/2012

25 Draft Environmental Document or CE 07/13/2011 07/13/2011 02/25/2013 02/25/2013

52 Authorize R/W & UT Funds 09/21/2021  no date 12/24/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/07/2022  no date 12/30/2022  no date

84 Award Contract 01/03/2023  no date 02/26/2024  no date

91 Administer Contract 02/27/2024  no date 07/30/2025  no date

95 District Project Closeout 07/31/2025  no date 10/24/2025  no date

96 Central Office Project Closeout 10/27/2025  no date 03/06/2026  no date



ALEXANDRIA  9:17AMRun Time:

10/12/2020Run Date: 

0007-100-735Proj:

UPC: 100492

PC: Susie.Lue

Project Purpose:

PM: Steve Sindiong

Description: TRANSIT ANALYSIS STUDY

The goal of the transit plan is to identify existing bus transit needs in Alexandria, as well as future projected needs and 
untapped markets, and develop an unconstrained, and non-biased future bus transit network / alignment that 
responds to current and projected needs.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

CitywideFrom:

CitywideTo:

Preliminary EngineeringScope:

Admin By: DRPT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 500,000Total Current Est 

01/10/2019Current Est Date

 0

 0

 500,000

0007

Federal Eligibility: Federally Eligible

Project Status: STUDY ONLY

Northern Virginia

Alexandria
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/02/2018

08/28/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 500,000.00  500,000.00  0.00  0.00  0.00  0.00  0.00  1,000,000.00 MAP21 RSTP
 1,000,000.00 500,000.00  500,000.00  0.00  0.00  0.00  0.00  0.00Total:

 1,000,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ALEXANDRIA  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
100492UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 03/23/2017 03/23/2017 08/01/2017 07/17/2017

12 Authorize Preliminary Engineering 06/30/2017 07/17/2017 03/30/2018 02/02/2018

17E Environmental Review Process (ERP) 03/30/2018  no date 09/27/2019  no date

22 Scope Project 03/30/2018  no date 09/27/2019  no date

25 Draft Environmental Document or CE 09/27/2019  no date 12/27/2019  no date

95 District Project Closeout 08/28/2023  no date 11/22/2023  no date

96 Central Office Project Closeout 11/27/2023  no date 04/02/2024  no date



ALEXANDRIA  9:17AMRun Time:

10/12/2020Run Date: 

0007-100-845Proj:

UPC: 107962

PC: Susie.Lue

Project Purpose:

PM: Tafesse Gyes

Description: RTE 7 - INTERSECTION IMPROVEMENTS AT BEAUREGARD, PHASE II

Improve safety and capacity at the intersection. Final design and CN phase 2 of UPC 8645 (following utility 
relocations).

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.050 Mi. N. of N. Beauregard StFrom:

0.190 Mi. S. of N. Beauregard StTo:

Reconstruction w/ Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 6,727,512Total Current Est 

09/02/2020Current Est Date

 0

 6,634,512

 93,000

0007

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Northern Virginia

Alexandria
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/06/2017

01/31/2023

01/31/2023

12/30/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 98,491.00  0.00  0.00  0.00  0.00  0.00  0.00  98,491.00 Local Project Contributions
 150,000.00  0.00  0.00  0.00  0.00  0.00  0.00  150,000.00 MAP21 RSTP
 378,701.00  0.00  0.00  0.00  0.00  0.00  0.00  378,701.00.RSTP (STP Regional)

 4,825,993.00  0.00  0.00  0.00  0.00  0.00  0.00  4,825,993.00Formula - Urban
 5,453,185.00 5,453,185.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 5,453,185.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$40,853

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/03/2020

Total  40,853.27

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ALEXANDRIA  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107962UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/15/2015 09/15/2015 01/09/2017 02/06/2017

17E Environmental Review Process (ERP) 04/18/2017 04/18/2017 04/18/2017 04/19/2017

22 Scope Project 01/10/2017 01/10/2017 03/07/2018 03/07/2018

22X Scoping Team Meeting Date 01/04/2017 01/04/2017 01/04/2017 01/04/2017

24 Determine Permits Needed 11/23/2015 11/23/2015 11/23/2015 11/24/2015

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

03/08/2017 03/08/2017 03/08/2017 03/08/2017

65F Plan Design/Field Inspection 12/14/2016 12/14/2016 02/28/2017 02/28/2017

65P Plan Design/Pre-Advertisement Conference 03/22/2017 03/22/2017 12/25/2017 12/25/2017

66 Environmental Reevaluation 04/18/2017 04/18/2017 04/18/2017 04/19/2017

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

03/08/2017 03/08/2017 03/08/2017 03/08/2017

71C Pre-Advertisement Conference (PAC) 
Constructability Review

01/08/2018 01/08/2018 02/02/2018 02/02/2018

71X Pre-Advertisement Conference Date 01/04/2018 01/04/2018 01/31/2018 01/31/2018

72 Prepare for Advertisement 02/01/2018 02/05/2020 07/24/2020  no date

72X Plan Submission Date 07/07/2020  no date 07/09/2020  no date

79 Construction Funding Review/Authorization of 
Funds

02/01/2018  no date 11/02/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/03/2020  no date 05/27/2021  no date

82 Conduct Bid Opening 07/13/2021  no date 10/05/2021  no date

84 Award Contract 10/06/2021  no date 01/05/2022  no date

91 Administer Contract 09/01/2021  no date 11/15/2022  no date

92X Contractor Final Voucher Date 01/03/2023  no date 01/03/2023  no date

94X Claims Period Ends Dates 04/03/2023  no date 04/03/2023  no date

95 District Project Closeout 04/04/2023  no date 06/27/2023  no date

96 Central Office Project Closeout 06/28/2023  no date 09/21/2023  no date



ALEXANDRIA  9:17AMRun Time:

10/12/2020Run Date: 

0007-100-891Proj:

UPC: 115294

PC: Rita.Hockman

Project Purpose:

PM: Mary Alice Winston

Description: #SGR20LP - PRIMARY EXT FY20 JOINT REPAIR & PANEL REPLACE

PERFORM JOINT REPAIR AND CONCRETE PANEL REPLACEMENT OF EAST BOUND KING STREET. SR7

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

From:

To:

ResurfacingScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 420,000Total Current Est 

01/30/2020Current Est Date

 0

 420,000

 0

0007

Federal Eligibility: Federally Eligible with Exception

Project Status: AWARDED

Northern Virginia

Alexandria
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/30/2019

03/02/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 420,000.00  0.00  0.00  0.00  0.00  0.00  0.00  420,000.00 HB1887 - SGR
 420,000.00 420,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 420,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$1,639

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/24/2020

Total  1,639.25

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 01/30/2020

Construction Completed:

Construction Started:



ALEXANDRIA  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115294UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/01/2019 07/01/2019 10/03/2019 10/03/2019

22 Scope Project 10/05/2019 10/05/2019 10/05/2019 10/05/2019

69X Right of Way/Utility Certification Date 10/05/2019 10/05/2019 10/05/2019 10/05/2019

70 Obtain Environmental Permits 10/05/2019 10/05/2019 10/05/2019 10/05/2019

79 Construction Funding Review/Authorization of 
Funds

10/04/2019 02/14/2020 12/04/2019  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/05/2019 12/30/2019 12/31/2019 12/30/2019

84 Award Contract 01/02/2020 01/30/2020 02/28/2020 01/30/2020

91 Administer Contract 03/02/2020  no date 03/30/2021  no date

95 District Project Closeout 03/31/2021  no date 08/05/2021  no date

96 Central Office Project Closeout 08/06/2021  no date 11/01/2021  no date



ALEXANDRIA  9:17AMRun Time:

10/12/2020Run Date: 

U000-100-750Proj:

UPC: 103560

PC: Sofia.Pinedo

Project Purpose:

PM: Christine E. Mayeur

Description: BICYCLE PARKING AT TRANSIT

Install bicycle parking in conjunction with the West End Transitway

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

West End TransitwayFrom:

West End TransitwayTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 505,000Total Current Est 

02/12/2020Current Est Date

 0

 460,000

 45,000

0236

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Northern Virginia

Alexandria
PHEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/11/2016

03/31/2021

03/31/2021

10/03/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 300,000.00  0.00  0.00  0.00  0.00  0.00  0.00  300,000.00 MAP21 CMAQ
 75,000.00  0.00  0.00  0.00  0.00  0.00  0.00  75,000.00 MAP21 RSTP

 130,000.00  0.00  0.00  0.00  0.00  0.00  0.00  130,000.00.RSTP (STP Regional)
 505,000.00 505,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 505,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$15,836

$0

$94

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  15,929.50

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ALEXANDRIA  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
103560UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 04/18/2016 04/18/2016 04/18/2016 04/18/2016

12 Authorize Preliminary Engineering 05/11/2016 05/11/2016 05/11/2016 05/11/2016

17E Environmental Review Process (ERP) 11/16/2017 11/16/2017 11/17/2017 11/17/2017

22 Scope Project 11/08/2017 11/08/2017 07/24/2018 07/24/2018

25 Draft Environmental Document or CE 12/05/2017 12/05/2017 05/14/2018 05/14/2018

65F Plan Design/Field Inspection 07/26/2018 07/26/2018 04/29/2020 04/29/2020

69X Right of Way/Utility Certification Date 07/20/2018 07/20/2018 07/20/2018 07/20/2018

70 Obtain Environmental Permits 01/08/2018 01/08/2018 01/08/2018 01/08/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/30/2020  no date 09/30/2020  no date

84 Award Contract 10/01/2020  no date 03/30/2021  no date

91 Administer Contract 03/31/2021  no date 03/31/2022  no date

95 District Project Closeout 06/30/2022  no date 09/23/2022  no date

96 Central Office Project Closeout 09/26/2022  no date 02/03/2023  no date



ALEXANDRIA  9:17AMRun Time:

10/12/2020Run Date: 

0236-100-841Proj:

UPC: 107951

PC: Ed.Del-Rio

Project Purpose:

PM: Jeffery DuVal

Description: City of Alexandria Primary Extention Paving FY 16

Mill, repave the following: Route 236 (Duke Street), approximaley 1.1 miles from North Quaker Lane to South Jordan 
Street, Route 401 (N. Van Dorn St.) from Seminary Rd to Menokin Dr and Route 401 (N.. Van Dorn St) from S. Pickett 
St to Edsall Road.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

North Quaker LaneFrom:

Edsall RoadTo:

ResurfacingScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 940,000Total Current Est 

10/24/2017Current Est Date

 0

 940,000

 0

0236

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION COMPLETED

Northern Virginia

Alexandria
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/14/2015

01/26/2016

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 940,000.00  0.00  0.00  0.00  0.00  0.00  0.00  940,000.00 CTB Formula
 940,000.00 940,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 940,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$940,000

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 06/14/2017

Total  940,000.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 07/01/2015

Construction Completed:

Construction Started:

01/26/2016

07/01/2015



ALEXANDRIA  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107951UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

07/24/2015 07/24/2015 07/24/2015 07/24/2015

66 Environmental Reevaluation 07/02/2015 07/02/2015 07/02/2015 07/02/2015

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

07/24/2015 07/24/2015 07/24/2015 07/24/2015

71C Pre-Advertisement Conference (PAC) 
Constructability Review

06/18/2015 06/18/2015 07/01/2015 07/01/2015

71X Pre-Advertisement Conference Date 07/01/2015 07/01/2015 07/01/2015 07/01/2015

72 Prepare for Advertisement 07/02/2015 07/02/2015 07/02/2015 07/02/2015

72B Biddability Review 07/02/2015 07/02/2015 07/02/2015 07/02/2015

72X Plan Submission Date 07/14/2015 07/14/2015 09/14/2015 09/14/2015

79 Construction Funding Review/Authorization of 
Funds

07/02/2015 07/02/2015 07/02/2015 07/02/2015

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/09/2015 06/09/2015 07/14/2015 07/14/2015

82 Conduct Bid Opening 07/14/2015 07/14/2015 07/14/2015 07/14/2015

84 Award Contract 06/11/2015 06/11/2015 07/01/2015 07/01/2015

91 Administer Contract 07/01/2015 07/01/2015 01/26/2016 01/26/2016

92X Contractor Final Voucher Date 03/10/2016 08/16/2016 03/10/2016 02/16/2017

94X Claims Period Ends Dates 06/06/2016 06/06/2016 06/06/2016 06/06/2016

95 District Project Closeout 06/07/2016  no date 10/07/2016  no date

96 Central Office Project Closeout 10/10/2016  no date 01/09/2017  no date



ALEXANDRIA  9:17AMRun Time:

10/12/2020Run Date: 

U000-100-849Proj:

UPC: 109307

PC: Robert.Strevell

Project Purpose:

PM: Daphne Kott

Description: #HB2.FY17 TRAFFIC ADAPTIVE SIGNAL CONTROL

Upgrade the central control hardware and software; Upgrade the traffic signal controllers in the field; Install vehicle 
sensing technology;Utilize mobile device tracking ; Use adaptive signal control to improve transit operations

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

CITYWIDEFrom:

CITYWIDETo:

Traffic Management/EngineeringScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 7,000,000Total Current Est 

06/30/2020Current Est Date

 0

 6,000,000

 1,000,000

0236

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Northern Virginia

Alexandria
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/08/2016

05/31/2022

05/31/2022

02/20/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 4,802,368.00  1,372,958.00  824,674.00  0.00  0.00  0.00  0.00  7,000,000.00 HB1887 - DGP (1)
 7,000,000.00 4,802,368.00  1,372,958.00  824,674.00  0.00  0.00  0.00  0.00Total:

 7,000,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$27,528

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  27,527.85

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ALEXANDRIA  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109307UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 11/28/2016 11/28/2016 03/20/2017 03/20/2017

12 Authorize Preliminary Engineering 09/08/2016 09/08/2016 09/08/2016 09/08/2016

17E Environmental Review Process (ERP) 03/30/2017 03/30/2017 06/19/2017 06/19/2017

22 Scope Project 01/03/2017 01/03/2017 10/01/2018  no date

25 Draft Environmental Document or CE 08/28/2017 08/28/2017 08/29/2017 08/29/2017

65F Plan Design/Field Inspection 10/02/2018  no date 04/09/2019  no date

69X Right of Way/Utility Certification Date 04/11/2019  no date 04/25/2019  no date

72X Plan Submission Date 04/10/2019  no date 04/10/2019  no date

79 Construction Funding Review/Authorization of 
Funds

04/11/2019  no date 04/24/2019  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/26/2019  no date 04/26/2019  no date

84 Award Contract 04/29/2019  no date 06/06/2019  no date

91 Administer Contract 06/07/2019  no date 05/27/2021  no date

95 District Project Closeout 05/28/2021  no date 10/05/2021  no date

96 Central Office Project Closeout 10/06/2021  no date 12/28/2021  no date



ALEXANDRIA  9:17AMRun Time:

10/12/2020Run Date: 

0236-100-876Proj:

UPC: 112310

PC: Robert.Strevell

Project Purpose:

PM: Cuong Nguyen

Description: DUKE STREET AT WEST TAYLOR INTERSECTION IMPROVEMENTS - 
BRAC

Construct safety improvements at Duke Street and West Taylor Run to enhance safety. Provide ADA compliant 
landing and bus shelter add a new pedestrian connection to Witter Drive and Field. Provide Markings and ped signal 
heads, median work to allow crossing.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Cambridge Rd/Roth StFrom:

Dove StreetTo:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 800,000Total Current Est 

06/30/2020Current Est Date

 0

 662,000

 138,000

0236

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Northern Virginia

Alexandria
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/14/2019

12/31/2024

12/31/2024

02/16/2027

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 300,000.00  0.00  0.00  0.00  0.00  0.00  0.00  300,000.00 Local Project Contributions
 500,000.00  0.00  0.00  0.00  0.00  0.00  0.00  500,000.00 MAP21 RSTP

 800,000.00 800,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 800,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$4,586

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  4,586.35

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ALEXANDRIA  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
112310UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/02/2018 07/02/2018 01/25/2019 04/16/2019

12 Authorize Preliminary Engineering 04/17/2019 04/17/2019 05/14/2019 05/14/2019

17E Environmental Review Process (ERP) 03/01/2019  no date 06/14/2019  no date

22 Scope Project 03/01/2019  no date 02/28/2020  no date

25 Draft Environmental Document or CE 06/17/2019  no date 10/08/2019  no date

28 Consultant Procurement 03/01/2019 05/15/2019 10/31/2019  no date

65F Plan Design/Field Inspection 03/02/2020  no date 02/26/2021  no date

69X Right of Way/Utility Certification Date 03/01/2021  no date 03/31/2021  no date

79 Construction Funding Review/Authorization of 
Funds

04/01/2021  no date 04/30/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/03/2021  no date 10/29/2021  no date

84 Award Contract 11/01/2021  no date 03/30/2022  no date

91 Administer Contract 03/31/2022  no date 09/06/2023  no date

95 District Project Closeout 09/07/2023  no date 01/22/2024  no date

96 Central Office Project Closeout 01/23/2024  no date 04/16/2024  no date



ALEXANDRIA  9:17AMRun Time:

10/12/2020Run Date: 

0236-100-895Proj:

UPC: 115303

PC: Rita.Hockman

Project Purpose:

PM: Mary Alice Winston

Description: #SGR20LP - PRIMARY EXTENSION PAVING FY20 - DUKE ST WB

Mill and repave Duke Street WB from Diagonal Rd 0.997 miles to Roth Street

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

13.687From:

14.684To:

ResurfacingScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 290,000Total Current Est 

02/11/2020Current Est Date

 0

 290,000

 0

0236

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION COMPLETED

Northern Virginia

Alexandria
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/03/2020

06/17/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  159,570.00  0.00  0.00  0.00  0.00  0.00  159,570.00 CTB Formula
 0.00  130,430.00  0.00  0.00  0.00  0.00  0.00  130,430.00 HB1887 - SGR

 290,000.00 0.00  290,000.00  0.00  0.00  0.00  0.00  0.00Total:

 290,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 04/06/2020

Construction Completed:

Construction Started:

06/17/2020

04/20/2020



ALEXANDRIA  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115303UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/01/2019 07/01/2019 09/26/2019 09/26/2019

22 Scope Project 09/28/2019 09/28/2019 09/28/2019 09/28/2019

69X Right of Way/Utility Certification Date 09/27/2019 09/27/2019 10/10/2019 10/10/2019

70 Obtain Environmental Permits 09/27/2019 05/13/2019 11/27/2019 05/13/2019

79 Construction Funding Review/Authorization of 
Funds

09/27/2019 02/14/2020 11/25/2019  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/26/2019 03/01/2020 12/31/2019 03/03/2020

84 Award Contract 01/02/2020 04/06/2020 02/28/2020 04/06/2020

91 Administer Contract 03/02/2020 04/20/2020 03/30/2021 06/17/2020

95 District Project Closeout 03/31/2021  no date 08/05/2021  no date

96 Central Office Project Closeout 08/06/2021  no date 11/01/2021  no date



ALEXANDRIA  9:17AMRun Time:

10/12/2020Run Date: 

0236-100-888Proj:

UPC: 115531

PC: Robert.Strevell

Project Purpose:

PM: Ryan Knight

Description: #SMART20 - SAFETY AND CAPACITY ENHANCEMENTS

Realign intersection approaches, add access points for neighborhood safety and improve access to i-495 based on 
the recommendations from the Central Alexandria Traffic Study.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Duke Street 100' West of W Taylor Run PkwyFrom:

Duke and Dove StreetTo:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 5,745,459Total Current Est 

06/30/2020Current Est Date

 450,000

 4,774,919

 520,540

0236

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Northern Virginia

Alexandria
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/06/2019

08/16/2022

08/16/2022

12/31/2024

12/31/2024

10/30/2026

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 2,045,000.00  3,700,460.00  0.00 HB1887 - DGP (1)
 2,045,000.00  3,700,460.00  0.00Total:

Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ALEXANDRIA  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115531UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 08/03/2020 07/23/2019 02/26/2021 10/15/2019

12 Authorize Preliminary Engineering 03/01/2021 10/16/2019 03/31/2021 11/06/2019

17E Environmental Review Process (ERP) 04/01/2021  no date 07/16/2021  no date

22 Scope Project 12/01/2021  no date 07/29/2022  no date

25 Draft Environmental Document or CE 07/19/2021  no date 11/09/2021  no date

28 Consultant Procurement 04/01/2021 11/07/2019 11/30/2021  no date

52 Authorize R/W & UT Funds 08/01/2023  no date 08/31/2023  no date

52X R/W&UT Authorization Date 09/01/2023  no date 09/01/2023  no date

65F Plan Design/Field Inspection 08/01/2022  no date 07/31/2023  no date

69 Acquire Right of Way 09/05/2023  no date 06/28/2024  no date

69X Right of Way/Utility Certification Date 07/02/2024  no date 07/16/2024  no date

70 Obtain Environmental Permits 08/01/2023  no date 05/30/2024  no date

72 Prepare for Advertisement 07/01/2024  no date 07/01/2024  no date

79 Construction Funding Review/Authorization of 
Funds

07/02/2024  no date 07/16/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/17/2024  no date 12/31/2024  no date

84 Award Contract 03/25/2025  no date 08/29/2025  no date

91 Administer Contract 10/07/2025  no date 10/22/2026  no date

95 District Project Closeout 10/23/2026  no date 03/09/2027  no date

96 Central Office Project Closeout 03/10/2027  no date 06/02/2027  no date



ALEXANDRIA  9:17AMRun Time:

10/12/2020Run Date: 

0395-100-797Proj:

UPC: 104406

PC: Yusaf.Masud

Project Purpose:

PM:

Description: #SGR18VB - Major Bridge Rehab at RT 7/King St over I-395

Rehabilitate structurally deficient bridge

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.3 mi W from I-395From:

0.3 mi E from I-395To:

Bridge Rehab w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 13,472,757Total Current Est 

03/04/2020Current Est Date

 0

 11,262,757

 2,210,000

0395

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Northern Virginia

Alexandria
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/16/2013

11/05/2019

11/05/2019

01/07/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 3,323,291.00  2,391,713.00  0.00  0.00  0.00  0.00  0.00  3,323,291.00 CTB Formula
 2,574,696.00  115,636.00  0.00  0.00  0.00  0.00  0.00  2,690,332.00 HB1887 - SGR

 624,775.00  1,716,917.00  0.00  0.00  0.00  0.00  0.00  2,341,692.00 MAP21 NHPP
 424,230.00  1,790,190.00  0.00  0.00  0.00  0.00  0.00  2,214,420.00 MAP21 STP

 10,569,735.00 6,946,992.00  6,014,456.00  0.00  0.00  0.00  0.00  0.00Total:

 10,569,735.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$2,209,311

$0

$784,150

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/08/2020

Total  2,993,460.45

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 02/20/2020

Construction Completed:

Construction Started: 04/23/2020



ALEXANDRIA  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
104406UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/15/2013 10/15/2013 10/16/2013 10/16/2013

17E Environmental Review Process (ERP) 07/28/2013 07/28/2013 07/29/2013 07/29/2013

22 Scope Project 04/17/2013 04/17/2013 10/11/2013 10/11/2013

24 Determine Permits Needed 10/16/2017 10/16/2017 10/17/2017 10/17/2017

25 Draft Environmental Document or CE 05/07/2014 05/07/2014 05/08/2014 05/08/2014

29X Public Information Meeting 07/24/2015 11/09/2016 07/24/2015 11/09/2016

65P Plan Design/Pre-Advertisement Conference 11/01/2016  no date 06/30/2017  no date

69X Right of Way/Utility Certification Date 10/05/2017 10/05/2017 10/05/2017 10/05/2017

71C Pre-Advertisement Conference (PAC) 
Constructability Review

11/16/2016 01/23/2019 08/01/2017 01/23/2019

71X Pre-Advertisement Conference Date 08/01/2017 01/23/2019 08/01/2017 01/23/2019

72 Prepare for Advertisement 09/06/2017  no date 12/06/2017  no date

72B Biddability Review 08/01/2017  no date 12/06/2017  no date

72X Plan Submission Date 11/29/2017  no date 11/29/2017  no date

79 Construction Funding Review/Authorization of 
Funds

09/01/2017  no date 04/16/2018  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/09/2018 11/05/2019 01/09/2018 11/05/2019

84 Award Contract 01/02/2018 11/06/2019 04/06/2018 02/20/2020

91 Administer Contract 04/09/2018 04/23/2020 07/05/2019  no date

92X Contractor Final Voucher Date 10/02/2019  no date 10/02/2019  no date

94X Claims Period Ends Dates 03/03/2019  no date 03/03/2019  no date

95 District Project Closeout 09/03/2019  no date 11/27/2019  no date

96 Central Office Project Closeout 12/03/2019  no date 04/08/2020  no date



ALEXANDRIA  9:17AMRun Time:

10/12/2020Run Date: 

0420-100-893Proj:

UPC: 115295

PC: Rita.Hockman

Project Purpose:

PM: Mary Alice Winston

Description: #SGR20LP - PRIMARY EXT PAVING FY20 - SEMINARY ROAD E/B - 47

Mill and Repave Seminary Road E/B from Library Lane 1 mile to Deanery Drive.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.4From:

1.4To:

ResurfacingScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 205,000Total Current Est 

03/30/2020Current Est Date

 0

 205,000

 0

0420

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION COMPLETED

Northern Virginia

Alexandria
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/28/2019

10/25/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 205,317.00  4,683.00  0.00  0.00  0.00  0.00  0.00  210,000.00 HB1887 - SGR
 210,000.00 205,317.00  4,683.00  0.00  0.00  0.00  0.00  0.00Total:

 210,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$205,236

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 05/22/2020

Total  205,236.06

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 07/29/2019

Construction Completed:

Construction Started:

10/25/2019

10/14/2019



ALEXANDRIA  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115295UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/01/2019 07/01/2019 09/26/2019 07/01/2019

22 Scope Project 10/29/2019 07/15/2019 10/29/2019 07/15/2019

69X Right of Way/Utility Certification Date 09/27/2019 07/17/2019 10/10/2019 07/17/2019

70 Obtain Environmental Permits 09/27/2019 07/16/2019 11/27/2019 07/16/2019

79 Construction Funding Review/Authorization of 
Funds

09/27/2019 02/14/2019 11/25/2019 06/15/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/26/2019 06/28/2019 12/31/2019 06/28/2019

84 Award Contract 01/02/2020 07/29/2019 02/28/2020 07/29/2019

91 Administer Contract 04/06/2020 10/14/2019 05/04/2021 10/25/2019

95 District Project Closeout 05/05/2021  no date 09/10/2021  no date

96 Central Office Project Closeout  no date  no date  no date  no date



ALEXANDRIA  9:17AMRun Time:

10/12/2020Run Date: 

0420-100-894Proj:

UPC: 115297

PC: Rita.Hockman

Project Purpose:

PM: Mary Alice Winston

Description: #SGR20LP - PRIMARY EXT PAVING FY20 - SEMINARY ROAD E/B - 48

Mill and Repave Seminary road E/B from Deanery Drive 0.276 to Quaker Lane.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

1.4From:

1.676To:

ResurfacingScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 75,000Total Current Est 

03/30/2020Current Est Date

 0

 75,000

 0

0420

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION COMPLETED

Northern Virginia

Alexandria
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/28/2019

04/29/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  80,000.00  0.00  0.00  0.00  0.00  0.00  80,000.00 HB1887 - SGR
 80,000.00 0.00  80,000.00  0.00  0.00  0.00  0.00  0.00Total:

 80,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$75,148

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 06/04/2020

Total  75,147.53

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 10/01/2019

Construction Completed:

Construction Started:

04/29/2020

04/29/2020



ALEXANDRIA  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115297UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/01/2019 07/01/2019 09/26/2019 09/26/2019

22 Scope Project 09/27/2019 09/27/2019 09/27/2019 09/27/2019

69X Right of Way/Utility Certification Date 09/28/2019 09/28/2019 09/28/2019 09/28/2019

70 Obtain Environmental Permits 09/28/2019 09/28/2019 09/28/2019 09/28/2019

79 Construction Funding Review/Authorization of 
Funds

09/27/2019 02/14/2020 11/25/2019  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/26/2019 06/28/2019 12/31/2019 06/28/2019

84 Award Contract 01/02/2020 09/30/2019 02/28/2020 10/01/2019

91 Administer Contract 03/02/2020 04/29/2020 03/30/2021 04/29/2020

95 District Project Closeout 03/31/2021  no date 08/05/2021  no date

96 Central Office Project Closeout 08/06/2021  no date 11/01/2021  no date



ALEXANDRIA  9:17AMRun Time:

10/12/2020Run Date: 

U000-100-851Proj:

UPC: 109296

PC: Robert.Strevell

Project Purpose:

PM: Daphne Kott

Description: #HB2.FY17 BROADBAND LINK FOR EISENHOWER AVENUE

Communications conduit and fiber optic cable,Traffic cameras at key locations; Network to connect the new and 
existing traffic signals; Connection of the cameras and traffic signals to the City's Transportation Management Center 
(TMC).

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

ADJACENT TO I-495From:

ADJACENT TO SOUTH VAN DORN STREETTo:

Traffic Management/EngineeringScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 975,926Total Current Est 

06/30/2020Current Est Date

 0

 925,926

 50,000

6588

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Northern Virginia

Alexandria
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/08/2016

11/22/2021

11/22/2021

07/25/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00  1,000,000.00 HB1887 - DGP (1)
 1,000,000.00 1,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,000,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$22,988

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  22,988.02

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ALEXANDRIA  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109296UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 11/30/2016 11/30/2016 02/28/2017 03/20/2017

12 Authorize Preliminary Engineering 03/01/2017 09/06/2016 03/03/2017 09/08/2016

17E Environmental Review Process (ERP) 03/06/2017 08/29/2017 06/19/2017 08/30/2017

22 Scope Project 03/06/2017 06/29/2017 03/06/2018  no date

33 Final Environmental Document 06/20/2017 06/19/2017 10/12/2017 06/19/2017

65F Plan Design/Field Inspection 03/07/2018  no date 12/26/2018  no date

69X Right of Way/Utility Certification Date 12/28/2018  no date 01/11/2019  no date

72X Plan Submission Date 12/27/2018  no date 12/27/2018  no date

79 Construction Funding Review/Authorization of 
Funds

12/28/2018  no date 01/11/2019  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/14/2019  no date 02/12/2019  no date

84 Award Contract 02/13/2019  no date 03/26/2019  no date

91 Administer Contract 03/27/2019  no date 04/09/2020  no date

95 District Project Closeout 04/10/2020  no date 08/17/2020  no date

96 Central Office Project Closeout 08/18/2020  no date 11/12/2020  no date



ALEXANDRIA  9:17AMRun Time:

10/12/2020Run Date: 

U000-100-885Proj:

UPC: 114864

PC: Robert.Strevell

Project Purpose:

PM: Christopher Ziemann

Description: MOUNT VERNON AVE N MULTI-MODAL & SAFETY IMPV

Safety enhancements and operational improvements along Mt. Vernon Ave. through Arlandria and Hume Springs to 
include bus stop enhancements, intersection re-design, upgrades to crosswalks, curb ramps, bike facilities and 
signals along the corridor.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

City Line/Four Mile Run StreamFrom:

Leadbeater StreetTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 750,000Total Current Est 

06/30/2020Current Est Date

 0

 550,000

 200,000

6591

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Northern Virginia

Alexandria
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/08/2020

05/15/2023

05/15/2023

04/03/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 485,000.00  0.00  0.00  0.00  0.00  0.00  0.00  485,000.00 Local Project Contributions
 500,000.00  20,000.00  0.00  0.00  0.00  0.00  0.00  520,000.00 MAP21 CMAQ

 1,005,000.00 985,000.00  20,000.00  0.00  0.00  0.00  0.00  0.00Total:

 1,005,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ALEXANDRIA  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
114864UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/08/2019 07/08/2019 01/31/2020 06/26/2020

12 Authorize Preliminary Engineering 02/03/2020 06/29/2020 02/28/2020 07/08/2020

17E Environmental Review Process (ERP) 03/02/2020  no date 06/15/2020  no date

22 Scope Project 03/02/2020  no date 11/30/2020  no date

25 Draft Environmental Document or CE 06/16/2020  no date 10/07/2020  no date

28 Consultant Procurement 03/02/2020  no date 11/30/2020  no date

65F Plan Design/Field Inspection 12/01/2020  no date 12/01/2021  no date

69X Right of Way/Utility Certification Date 12/03/2021  no date 12/16/2021  no date

70 Obtain Environmental Permits 10/08/2020  no date 06/16/2021  no date

72X Plan Submission Date 12/02/2021  no date 12/02/2021  no date

79 Construction Funding Review/Authorization of 
Funds

12/03/2021  no date 01/03/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/04/2022  no date 05/31/2022  no date

84 Award Contract 08/18/2022  no date 02/28/2023  no date

91 Administer Contract 04/05/2023  no date 04/18/2024  no date

95 District Project Closeout 04/19/2024  no date 08/26/2024  no date

96 Central Office Project Closeout 08/27/2024  no date 11/21/2024  no date



ALEXANDRIA  9:17AMRun Time:

10/12/2020Run Date: 

U000-100-814Proj:

UPC: 105563

PC: Sofia.Pinedo

Project Purpose:

PM: Alexandria Carroll

Description: VAN DORN ST-BEAUREGARD ST MULTI-USE TRAIL

Reduce congestion and promote multi-modal transportation. The Small Area Plan recommends providing a multi-use 
trail along Beauregard Street, connecting the Holmes Run Trail to the W&OD Trail and the Four Mile Run Trail.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

SEMINARY ROADFrom:

KING STREETTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,458,869Total Current Est 

07/13/2020Current Est Date

 0

 1,189,869

 269,000

9999

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Northern Virginia

Alexandria
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/11/2019

09/24/2024

09/24/2024

09/24/2026

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 250,000.00  450,000.00  0.00  0.00  0.00  0.00  0.00  700,000.00 MAP21 CMAQ
 0.00  758,869.00  0.00  0.00  0.00  0.00  0.00  758,869.00 MAP21 RSTP

 1,458,869.00 250,000.00  1,208,869.00  0.00  0.00  0.00  0.00  0.00Total:

 1,458,869.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$6,470

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  6,469.78

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ALEXANDRIA  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
105563UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 02/15/2019 06/26/2018 08/27/2020 12/26/2018

12 Authorize Preliminary Engineering 08/28/2020 01/09/2019 09/25/2020 01/11/2019

17E Environmental Review Process (ERP) 07/20/2021  no date 11/29/2021  no date

22 Scope Project 08/24/2021  no date 08/31/2022  no date

25 Draft Environmental Document or CE 11/30/2021  no date 06/01/2022  no date

28 Consultant Procurement 10/12/2020 07/31/2020 07/26/2021  no date

49 Adopt Location/Design 09/01/2022  no date 02/01/2023  no date

65F Plan Design/Field Inspection 09/01/2022  no date 01/09/2024  no date

70 Obtain Environmental Permits 07/06/2023  no date 10/30/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/24/2024  no date 12/31/2024  no date

84 Award Contract 02/03/2025  no date 06/30/2025  no date

91 Administer Contract 07/01/2025  no date 12/31/2026  no date

95 District Project Closeout 01/04/2027  no date 03/31/2027  no date

96 Central Office Project Closeout 04/01/2027  no date 08/03/2027  no date



ALEXANDRIA  9:17AMRun Time:

10/12/2020Run Date: 

U000-100-827Proj:

UPC: 106562

PC: Robert.Strevell

Project Purpose:

PM: Daphne Kott

Description: ITS INTEGRATION - PHASE IV

Improve traffic flow by continuing to stall ITS Integration city-wide

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

CITYWIDEFrom:

CITYWIDETo:

Traffic Management/EngineeringScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,084,776Total Current Est 

06/30/2020Current Est Date

 0

 1,578,450

 506,326

9999

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Northern Virginia

Alexandria
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/10/2018

03/31/2022

03/31/2022

10/25/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 562,959.00  0.00  0.00  1,000,000.00  0.00  0.00  3,084,550.00  4,647,509.00 MAP21 CMAQ
 260,550.00  203,079.00  223,123.00  0.00  400,000.00  600,000.00  0.00  1,686,752.00 MAP21 RSTP

 5,320.00  0.00  0.00  0.00  0.00  0.00  0.00  5,320.00 Project Contributions
 21,280.00  0.00  0.00  0.00  0.00  0.00  0.00  21,280.00CMAQ (Congestion 

Mitigation and Air Quality)
 6,360,861.00 850,109.00  203,079.00  223,123.00  1,000,000.00  400,000.00  600,000.00  3,084,550.00Total:

 6,360,861.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$14,305

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  14,304.64

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ALEXANDRIA  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
106562UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 04/17/2017 04/17/2017 04/17/2017 04/17/2017

12 Authorize Preliminary Engineering 02/15/2018 02/15/2018 04/10/2018 04/10/2018

17E Environmental Review Process (ERP) 06/09/2016 06/09/2016 06/10/2016 06/10/2016

22 Scope Project 09/04/2018 09/04/2018 11/01/2019  no date

24 Determine Permits Needed 01/19/2016 01/19/2016 01/20/2016 01/20/2016

25 Draft Environmental Document or CE 06/09/2016 06/09/2016 06/10/2016 06/10/2016

65F Plan Design/Field Inspection 11/04/2019  no date 11/30/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/01/2020  no date 06/30/2021  no date

84 Award Contract 07/01/2021  no date 11/30/2021  no date

91 Administer Contract 12/01/2021  no date 02/01/2023  no date

95 District Project Closeout 02/02/2023  no date 04/27/2023  no date

96 Central Office Project Closeout 04/28/2023  no date 08/30/2023  no date



ALEXANDRIA  9:17AMRun Time:

10/12/2020Run Date: 

U000-100-826Proj:

UPC: 106563

PC: Robert.Strevell

Project Purpose:

PM: Daphne Kott

Description: ITS INTEGRATION - PHASEIII

Improve traffic flow by continuing to install ITS Integration city-wide.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

CITYWIDEFrom:

CITYWIDETo:

Traffic Management/EngineeringScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,028,344Total Current Est 

06/30/2020Current Est Date

 0

 2,450,844

 577,500

9999

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Northern Virginia

Alexandria
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/13/2017

06/07/2022

06/07/2022

05/16/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 227,943.00  0.00  0.00  0.00  0.00  0.00  0.00  227,943.00 Federal Demonstration 
Funds

 2,800,402.00  0.00  0.00  0.00  0.00  0.00  0.00  2,800,402.00 MAP21 CMAQ
 3,028,345.00 3,028,345.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 3,028,345.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$369,880

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  369,879.56

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ALEXANDRIA  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
106563UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 04/17/2017 04/17/2017 04/17/2017 04/17/2017

12 Authorize Preliminary Engineering 07/12/2017 07/12/2017 07/13/2017 07/13/2017

17E Environmental Review Process (ERP) 06/01/2015 06/01/2015 06/12/2015 06/12/2015

22 Scope Project 11/02/2018 03/18/2019 11/26/2019  no date

24 Determine Permits Needed 06/11/2015 06/11/2015 06/12/2015 06/12/2015

25 Draft Environmental Document or CE 06/01/2015 06/01/2015 06/12/2015 06/12/2015

28 Consultant Procurement 07/14/2017 07/14/2017 11/01/2018 03/15/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/24/2020  no date 06/30/2021  no date

84 Award Contract 07/01/2021  no date 12/30/2021  no date

91 Administer Contract 01/03/2022  no date 06/12/2023  no date

95 District Project Closeout 06/13/2023  no date 10/04/2023  no date

96 Central Office Project Closeout 10/05/2023  no date 02/05/2024  no date



ALEXANDRIA  9:17AMRun Time:

10/12/2020Run Date: 

U000-100-830Proj:

UPC: 106962

PC: Susie.Lue

Project Purpose:

PM: Murphy Ng

Description: ALEXANDRIA BUS SHELTERS FY'21

Installation of bus shelters at new locations where warranted..

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

CITYWIDEFrom:

CITYWIDETo:

OtherScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,185,743Total Current Est 

09/02/2020Current Est Date

 0

 1,939,243

 246,500

9999

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Northern Virginia

Alexandria
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/30/2018

05/29/2026

05/29/2026

02/08/2028

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  600,000.00  0.00  0.00  0.00  0.00  600,000.00 MAP21 CMAQ
 260,551.00  203,079.00  223,123.00  500,000.00  400,000.00  0.00  0.00  1,586,753.00 MAP21 RSTP

 2,186,753.00 260,551.00  203,079.00  823,123.00  500,000.00  400,000.00  0.00  0.00Total:

 2,186,753.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$9,006

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  9,005.70

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ALEXANDRIA  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
106962UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 03/12/2018 03/12/2018 12/26/2018 07/24/2018

12 Authorize Preliminary Engineering 12/27/2018 07/25/2018 01/28/2019 07/30/2018

17E Environmental Review Process (ERP) 01/14/2021  no date 04/12/2021  no date

22 Scope Project 11/13/2019  no date 01/13/2021  no date

22X Scoping Team Meeting Date 11/20/2019  no date 11/20/2019  no date

24 Determine Permits Needed 04/13/2021  no date 09/01/2021  no date

28 Consultant Procurement 01/29/2019  no date 11/12/2019  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

01/19/2022  no date 04/13/2022  no date

47 Approve Willingness 01/19/2022  no date 08/05/2022  no date

65F Plan Design/Field Inspection 01/14/2021  no date 01/18/2022  no date

65P Plan Design/Pre-Advertisement Conference 08/08/2022  no date 01/03/2023  no date

66 Environmental Reevaluation 05/31/2023  no date 09/07/2023  no date

70 Obtain Environmental Permits 09/02/2021  no date 05/11/2022  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

01/19/2022  no date 04/13/2022  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

01/04/2023  no date 05/26/2023  no date

71X Pre-Advertisement Conference Date 05/30/2023  no date 05/30/2023  no date

72 Prepare for Advertisement 05/31/2023  no date 10/09/2023  no date

72B Biddability Review 05/31/2023  no date 10/05/2023  no date

72X Plan Submission Date 10/06/2023  no date 10/06/2023  no date

79 Construction Funding Review/Authorization of 
Funds

05/31/2023  no date 10/10/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/11/2023  no date 04/29/2024  no date

82 Conduct Bid Opening 05/29/2024  no date 07/24/2024  no date

84 Award Contract 07/25/2024  no date 12/31/2024  no date

91 Administer Contract 01/02/2025  no date 01/09/2026  no date

92X Contractor Final Voucher Date 02/26/2026  no date 02/26/2026  no date

94X Claims Period Ends Dates 05/22/2026  no date 05/22/2026  no date

95 District Project Closeout 05/26/2026  no date 09/25/2026  no date

96 Central Office Project Closeout 09/28/2026  no date 12/24/2026  no date



ALEXANDRIA  9:17AMRun Time:

10/12/2020Run Date: 

U000-100-832Proj:

UPC: 106964

PC: Robert.Strevell

Project Purpose:

PM: Jennifer Slesinger

Description: CITY OF ALEXANDRIA TRANSPORTATION MASTER PLAN

Required update to 2008 Master Plan to incorporated changes and provide guidance for future development.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

CITYWIDEFrom:

CITYWIDETo:

OtherScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 840,077Total Current Est 

06/30/2020Current Est Date

 0

 0

 840,077

9999

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Northern Virginia

Alexandria
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/10/2018

07/08/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 340,077.00  0.00  500,000.00  0.00  0.00  0.00  0.00  840,077.00 MAP21 RSTP
 840,077.00 340,077.00  0.00  500,000.00  0.00  0.00  0.00  0.00Total:

 840,077.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$380,318

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  380,317.73

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ALEXANDRIA  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
106964UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 09/15/2020 06/01/2018 12/11/2020 06/18/2018

12 Authorize Preliminary Engineering 12/14/2020 06/19/2018 12/16/2020 09/10/2018

17E Environmental Review Process (ERP) 12/17/2020  no date 04/07/2021  no date

22 Scope Project 12/17/2020  no date 06/24/2021  no date

25 Draft Environmental Document or CE 03/16/2022  no date 07/07/2022  no date

65F Plan Design/Field Inspection 06/25/2021  no date 07/07/2022  no date

95 District Project Closeout 07/08/2022  no date 11/15/2022  no date

96 Central Office Project Closeout 11/16/2022  no date 02/15/2023  no date



ALEXANDRIA  9:17AMRun Time:

10/12/2020Run Date: 

U000-100-R34Proj:

UPC: 106967

PC: Rita.Hockman

Project Purpose:

PM: TBD

Description: MILLING AND PAVING AT VARIOUS LOC IN CITY OF ALEXANDRIA

Milling and paving at various locations

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VariousFrom:

VariousTo:

ResurfacingScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 4,850,000Total Current Est 

12/14/2018Current Est Date

 0

 4,850,000

 0

9999

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: CONSTRUCTION STARTED

Northern Virginia

Alexandria
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/10/2015

07/12/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 4,850,000.00  0.00  0.00  0.00  0.00  0.00  0.00  4,850,000.00 Revenue Sharing Funds
 4,850,000.00 4,850,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 4,850,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$2,328,615

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  2,328,614.57

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 08/04/2015

Construction Completed:

Construction Started: 08/15/2016



ALEXANDRIA  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
106967UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

22 Scope Project 10/01/2015 10/01/2015 10/15/2015 10/15/2015

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

10/01/2015 10/01/2015 10/01/2015 10/01/2015

66 Environmental Reevaluation 10/01/2015 10/01/2015 10/01/2015 10/01/2015

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

10/01/2015 10/01/2015 10/01/2015 10/01/2015

71C Pre-Advertisement Conference (PAC) 
Constructability Review

10/01/2015 10/01/2015 10/01/2015 10/01/2015

71X Pre-Advertisement Conference Date 10/01/2015 10/01/2015 10/01/2015 10/01/2015

72 Prepare for Advertisement 10/01/2015 10/01/2015 10/01/2015 10/01/2015

72B Biddability Review 10/01/2015 10/01/2015 10/01/2015 10/01/2015

72X Plan Submission Date 10/01/2015 10/01/2015 10/01/2015 10/01/2015

79 Construction Funding Review/Authorization of 
Funds

10/01/2015 07/10/2015 03/09/2016 07/10/2015

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/10/2016 07/10/2015 03/10/2016 07/10/2015

82 Conduct Bid Opening 04/07/2016 08/07/2015 04/07/2016 08/07/2015

84 Award Contract 04/08/2016 08/04/2015 04/28/2016 08/04/2015

91 Administer Contract 04/29/2016 08/15/2016 01/20/2017  no date

92X Contractor Final Voucher Date 03/07/2017  no date 03/07/2017  no date

94X Claims Period Ends Dates 06/01/2017  no date 06/01/2017  no date

95 District Project Closeout 06/02/2017  no date 10/04/2017  no date

96 Central Office Project Closeout 10/05/2017  no date 01/04/2018  no date



ALEXANDRIA  9:17AMRun Time:

10/12/2020Run Date: 

U000-100-850Proj:

UPC: 109469

PC: Robert.Strevell

Project Purpose:

PM: Daphne Knott

Description: #HB2.FY17 OLD CAMERON RUN TRAIL

Create a more direct and conflict-free connection for bicyclists and pedestrians between the Eisenhower East and 
Southwest Quadrant neighborhoods.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

MILL ROAD NEAR EISENHOWER AVEFrom:

HOOFS RUN TRAILTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 7,546,209Total Current Est 

06/30/2020Current Est Date

 100,000

 6,843,527

 602,682

9999

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Northern Virginia

Alexandria
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/09/2016

08/11/2023

08/11/2023

10/03/2025

10/03/2025

02/18/2028

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 480,736.00  0.00  0.00  0.00  1,646,273.00 1,122,727.00 2,045,000.00  2,045,000.00 HB1887 - DGP (1)
 2,095,000.00  0.00  0.00  0.00  0.00  0.00  0.00  2,095,000.00 MAP21 CMAQ

 156,473.00  0.00  0.00  0.00  0.00  0.00  0.00  156,473.00Public Lands Highway 
Discretionary Funds

 4,296,473.00 2,732,209.00  0.00  0.00  0.00  1,646,273.00 1,122,727.00 2,045,000.00Total:

 4,296,473.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$234,384

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  234,384.46

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ALEXANDRIA  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109469UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/01/2016 07/14/2016 01/17/2017 11/18/2016

12 Authorize Preliminary Engineering 01/17/2017 07/14/2016 01/17/2017 09/09/2016

17E Environmental Review Process (ERP) 01/18/2017 07/01/2020 05/03/2017 07/07/2020

22 Scope Project 01/18/2017 11/21/2016 08/29/2017  no date

25 Draft Environmental Document or CE 10/20/2021  no date 04/29/2022  no date

52 Authorize R/W & UT Funds 12/06/2018  no date 12/27/2018  no date

52X R/W&UT Authorization Date 12/28/2018  no date 12/28/2018  no date

65F Plan Design/Field Inspection 08/30/2017  no date 12/05/2018  no date

69 Acquire Right of Way 12/31/2018  no date 10/08/2019  no date

69X Right of Way/Utility Certification Date 10/10/2019  no date 10/24/2019  no date

72X Plan Submission Date 10/09/2019  no date 10/09/2019  no date

79 Construction Funding Review/Authorization of 
Funds

10/10/2019  no date 10/24/2019  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/25/2019  no date 11/22/2019  no date

84 Award Contract 11/25/2019  no date 01/08/2020  no date

91 Administer Contract 01/09/2020  no date 01/13/2022  no date

95 District Project Closeout 01/14/2022  no date 05/19/2022  no date

96 Central Office Project Closeout 05/20/2022  no date 08/11/2022  no date



ALEXANDRIA  9:17AMRun Time:

10/12/2020Run Date: 

U000-100-858Proj:

UPC: 109816

PC: Rhoderick.Undan

Project Purpose:

PM: Vicki Caudullo

Description: BICYCLE SHARING INITIATIVE

Reduce congestion by promoting bicycle sharing citywide.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

CITYWIDEFrom:

CITYWIDETo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,587,472Total Current Est 

07/01/2020Current Est Date

 0

 1,522,472

 65,000

9999

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Northern Virginia

Alexandria
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/05/2018

01/13/2021

01/13/2021

06/03/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,884,716.00  0.00  0.00  0.00  0.00  0.00  0.00  1,884,716.00 MAP21 CMAQ
 125,000.00  0.00  0.00  0.00  0.00  0.00  0.00  125,000.00 MAP21 RSTP
 136,533.00  0.00  0.00  0.00  0.00  0.00  0.00  136,533.00.RSTP (STP Regional)

 2,146,249.00 2,146,249.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 2,146,249.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$16,303

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  16,303.41

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ALEXANDRIA  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109816UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/17/2017 07/17/2017 12/28/2017 12/28/2017

12 Authorize Preliminary Engineering 01/03/2018 01/03/2018 01/05/2018 01/05/2018

17E Environmental Review Process (ERP) 04/01/2019 12/04/2019 04/01/2019 12/06/2019

22 Scope Project 01/08/2018 01/08/2018 03/29/2019 03/29/2019

33 Final Environmental Document 08/17/2018 08/17/2018 08/17/2018 08/17/2018

65F Plan Design/Field Inspection 04/01/2019 04/01/2019 08/02/2019 08/07/2019

69X Right of Way/Utility Certification Date 08/06/2019 09/03/2020 08/19/2019 09/03/2020

72X Plan Submission Date 08/05/2019 08/08/2019 08/05/2019 08/08/2019

79 Construction Funding Review/Authorization of 
Funds

08/06/2019  no date 08/19/2019  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/20/2019  no date 01/31/2020  no date

84 Award Contract 02/03/2020  no date 07/31/2020  no date

91 Administer Contract 08/03/2020  no date 08/18/2021  no date

95 District Project Closeout 08/19/2021  no date 12/30/2021  no date

96 Central Office Project Closeout 01/03/2022  no date 03/30/2022  no date



ALEXANDRIA  9:17AMRun Time:

10/12/2020Run Date: 

U000-100-865Proj:

UPC: 111657

PC: Susie.Lue

Project Purpose:

PM: Bob Garbacz

Description: #SMART18 - TRAFFIC ADAPTIVE SIGNAL CONTROL FIBER OPTIC

This project will join adaptive technology with real-time tracking of wireless device movement through the 
transportation network. and will build on Alex's existing traffic adaptive project. Involves software development and 
integration with other technology. Infrastructure will be less than 20%.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VariousFrom:

VariousTo:

Traffic Management/EngineeringScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 7,466,591Total Current Est 

08/18/2020Current Est Date

 0

 4,134,431

 3,332,160

9999

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Northern Virginia

Alexandria
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/20/2021

08/21/2024

08/21/2024

07/22/2025

07/22/2025

12/04/2026

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  5,266,347.00  2,409,553.00  0.00  0.00  7,675,900.00 HB1887 - DGP (1)
 7,675,900.00 0.00  0.00  0.00  5,266,347.00  2,409,553.00  0.00  0.00Total:

 7,675,900.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ALEXANDRIA  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111657UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 01/04/2021  no date 03/31/2021  no date

12 Authorize Preliminary Engineering 04/01/2021  no date 04/05/2021  no date

17E Environmental Review Process (ERP) 04/06/2021  no date 07/21/2021  no date

22 Scope Project 04/06/2021  no date 10/07/2021  no date

25 Draft Environmental Document or CE 07/22/2021  no date 11/15/2021  no date

28 Consultant Procurement 09/21/2021  no date 07/12/2022  no date

47 Approve Willingness 08/01/2024  no date 11/25/2024  no date

52 Authorize R/W & UT Funds 10/11/2022  no date 11/01/2022  no date

52X R/W&UT Authorization Date 11/02/2022  no date 11/02/2022  no date

65F Plan Design/Field Inspection 10/08/2021  no date 10/10/2022  no date

69 Acquire Right of Way 11/03/2022  no date 08/16/2023  no date

69X Right of Way/Utility Certification Date 08/18/2023  no date 08/31/2023  no date

70 Obtain Environmental Permits 11/16/2021  no date 07/22/2022  no date

72 Prepare for Advertisement 08/17/2023  no date 08/17/2023  no date

79 Construction Funding Review/Authorization of 
Funds

08/18/2023  no date 08/31/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/01/2023  no date 09/29/2023  no date

84 Award Contract 12/22/2023  no date 12/22/2023  no date

91 Administer Contract 02/02/2024  no date 02/18/2025  no date

95 District Project Closeout 02/19/2025  no date 06/25/2025  no date

96 Central Office Project Closeout 06/26/2025  no date 09/19/2025  no date



ALEXANDRIA  9:17AMRun Time:

10/12/2020Run Date: 

U000-100-R78Proj:

UPC: 113248

PC: Rita.Hockman

Project Purpose:

PM: Mary Alice Winston

Description: ROADWAY RECONSTRUCTION - CITYWIDE

Major Resurfacing and base reconstruction on various routes within the City

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Various LocationsFrom:

Various LocationsTo:

Restoration and RehabilitationScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 4,017,000Total Current Est 

07/29/2019Current Est Date

 0

 4,009,000

 8,000

9999

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: CONSTRUCTION STARTED

Northern Virginia

Alexandria
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/05/2018

07/18/2019

07/18/2019

09/16/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 2,752,898.00  1,264,102.00  0.00  0.00  0.00  0.00  0.00  4,017,000.00 Revenue Sharing Funds
 4,017,000.00 2,752,898.00  1,264,102.00  0.00  0.00  0.00  0.00  0.00Total:

 4,017,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$3,919

$0

$506,347

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  510,265.64

CONSTRUCTION PROJECT EVENTS
11/21/2020 800,000.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 07/19/2019

Construction Completed:

Construction Started: 07/29/2019



ALEXANDRIA  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113248UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 09/04/2018 09/04/2018 10/05/2018 10/05/2018

12 Authorize Preliminary Engineering 10/05/2018 10/05/2018 10/05/2018 10/05/2018

17E Environmental Review Process (ERP) 06/19/2019 06/19/2019 06/19/2019 06/19/2019

22 Scope Project 05/24/2019 05/24/2019 06/28/2019 06/28/2019

25 Draft Environmental Document or CE 06/19/2019 06/19/2019 06/19/2019 06/19/2019

28 Consultant Procurement 03/08/2019 03/08/2019 05/23/2019 05/23/2019

65F Plan Design/Field Inspection 07/01/2019  no date 06/16/2020  no date

70 Obtain Environmental Permits 06/20/2019 06/20/2019 03/02/2020 06/20/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/03/2020 07/18/2019 03/16/2020 07/18/2019

84 Award Contract 07/19/2019 07/19/2019 07/19/2019 07/19/2019

91 Administer Contract 07/29/2019 07/29/2019 09/16/2020  no date

95 District Project Closeout 09/17/2020  no date 01/25/2021  no date

96 Central Office Project Closeout 01/26/2021  no date 04/26/2021  no date



ALEXANDRIA  9:17AMRun Time:

10/12/2020Run Date: 

U000-100-887Proj:

UPC: 115530

PC: Sofia.Pinedo

Project Purpose:

PM: Ramiro RIos

Description: #SMART20 - ACCESS IMPROVEMENTS TO THE LANDMARK TRANSIT 
HUB

Funds will be utilized to support the design and construction of critical multi-modal transportation infrastructure to 
support access to the Landmark Transit Hub / West End Transitway.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Various LocationsFrom:

Various LocationsTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 6,334,630Total Current Est 

10/02/2020Current Est Date

 100,000

 5,271,670

 962,960

9999

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Northern Virginia

Alexandria
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/29/2023

03/31/2026

03/31/2026

06/30/2027

06/30/2027

03/30/2029

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  3,950,230.00 2,384,400.00 HB1887 - DGP (1)
 0.00  3,950,230.00 2,384,400.00Total:

Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ALEXANDRIA  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115530UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 08/01/2023  no date 02/29/2024  no date

12 Authorize Preliminary Engineering 03/01/2024  no date 03/29/2024  no date

17E Environmental Review Process (ERP) 04/01/2024  no date 07/16/2024  no date

22 Scope Project 11/01/2024  no date 05/30/2025  no date

25 Draft Environmental Document or CE 07/17/2024  no date 11/07/2024  no date

28 Consultant Procurement 04/01/2024  no date 10/31/2024  no date

52 Authorize R/W & UT Funds 06/01/2026  no date 06/30/2026  no date

52X R/W&UT Authorization Date 07/01/2026  no date 07/01/2026  no date

65F Plan Design/Field Inspection 06/02/2025  no date 05/29/2026  no date

69 Acquire Right of Way 07/02/2026  no date 04/29/2027  no date

69X Right of Way/Utility Certification Date 05/03/2027  no date 05/14/2027  no date

70 Obtain Environmental Permits 06/01/2026  no date 04/30/2027  no date

72 Prepare for Advertisement 04/30/2027  no date 04/30/2027  no date

79 Construction Funding Review/Authorization of 
Funds

05/03/2027  no date 05/28/2027  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/01/2027  no date 09/30/2027  no date

84 Award Contract 12/23/2027  no date 04/28/2028  no date

91 Administer Contract 06/06/2028  no date 06/20/2029  no date

95 District Project Closeout 06/21/2029  no date 10/29/2029  no date

96 Central Office Project Closeout 10/30/2029  no date 01/30/2030  no date



ALEXANDRIA  9:17AMRun Time:

10/12/2020Run Date: 

U000-100-889Proj:

UPC: 115532

PC: Sofia.Pinedo

Project Purpose:

PM: Steve Sindiong

Description: #SMART20 - WEST END TRANSITWAY CORRIDOR INVESTMENTS

This project will design and Construct the infrastructure necessary to support the phased implementation of the West 
End Transitway, including TSP, queue jumps, non-motorized facilities, stations, streetscape improvements and rolling 
stock.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Van Dorn Metrorail StationFrom:

Intersection of King Street and BeauregardTo:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 30,104,000Total Current Est 

10/02/2020Current Est Date

 8,988,000

 17,548,000

 3,568,000

9999

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Northern Virginia

Alexandria
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/05/2023

08/31/2023

08/31/2023

06/30/2026

06/30/2026

03/30/2029

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  23,610,244.00 33,589,753.00 HB1887 - DGP (1)
 2,400,000.00  0.00  1,157,100.00  1,042,900.00  0.00  0.00  0.00  4,600,000.00Accounts Receivable

 4,600,000.00 2,400,000.00  0.00  1,157,100.00  1,042,900.00  0.00  23,610,244.00 33,589,753.00Total:

 4,600,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ALEXANDRIA  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115532UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 08/01/2023  no date 02/29/2024  no date

12 Authorize Preliminary Engineering 03/01/2024  no date 03/29/2024  no date

17E Environmental Review Process (ERP) 04/01/2024  no date 07/16/2024  no date

22 Scope Project 11/01/2024  no date 11/26/2025  no date

25 Draft Environmental Document or CE 07/17/2024  no date 11/07/2024  no date

28 Consultant Procurement 04/01/2024  no date 10/31/2024  no date

52 Authorize R/W & UT Funds 01/04/2027  no date 02/02/2027  no date

52X R/W&UT Authorization Date 02/03/2027  no date 02/03/2027  no date

65F Plan Design/Field Inspection 12/01/2025  no date 12/31/2026  no date

69 Acquire Right of Way 02/04/2027  no date 11/30/2027  no date

69X Right of Way/Utility Certification Date 12/02/2027  no date 12/15/2027  no date

70 Obtain Environmental Permits 01/03/2028  no date 02/29/2028  no date

79 Construction Funding Review/Authorization of 
Funds

03/01/2028  no date 03/31/2028  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/03/2028  no date 07/31/2028  no date

84 Award Contract 10/19/2028  no date 03/30/2029  no date

91 Administer Contract 05/07/2029  no date 05/30/2031  no date

95 District Project Closeout 06/02/2031  no date 10/07/2031  no date

96 Central Office Project Closeout 10/08/2031  no date 01/07/2032  no date



ALEXANDRIA  9:17AMRun Time:

10/12/2020Run Date: 

TSP0-100-886Proj:

UPC: 115546

PC: Grant.Sparks

Project Purpose:

PM: Martin Barna

Description: #SMART20 - CITYWIDE TSP ON MAJOR CORRIDORS

DASH and the City of Alexandria are proposing to install transit signal prioritization (TSP) on 50 intersections on five 
major transit corridors, and to retrofit the remaining DASH buses to improve speed, efficiency and reliability of bus 
service.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Citywide Major Corridors Rte 7/King St.,N. Beauregard,From:

Seminary Rd, 236/Duke St., South Van DornTo:

SafetyScope:

Admin By: DRPT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,230,000Total Current Est 

09/26/2019Current Est Date

 0

 2,180,000

 50,000

9999

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Northern Virginia

Alexandria
BaselineEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/08/2023

11/01/2024

11/01/2024

09/08/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  374,160.00  1,735,840.00  374,160.00 HB1887 - HPP (1)
 374,160.00 0.00  0.00  0.00  0.00  0.00  374,160.00  1,735,840.00Total:

 374,160.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ALEXANDRIA  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115546UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

110 Grant Award 07/03/2023  no date 10/25/2023  no date

112 Authorize DRPT Funds 10/26/2023  no date 11/08/2023  no date

122 Scope DRPT Project 11/09/2023  no date 11/16/2023  no date

165 Preliminary Engineering/Design 11/17/2023  no date 08/07/2024  no date

180 RFP/Advertisement 08/08/2024  no date 11/01/2024  no date

184 Procurement/Vendor Award 11/04/2024  no date 04/30/2025  no date

191 Delivery/Testing & Acceptance 05/01/2025  no date 09/08/2025  no date

195 Start Operations 09/09/2025  no date 01/22/2026  no date

96 Central Office Project Closeout 01/23/2026  no date 06/01/2026  no date



ALEXANDRIA  9:17AMRun Time:

10/12/2020Run Date: 

U000-100-R99Proj:

UPC: 115707

PC: Rita.Hockman

Project Purpose:

PM: Mary Alice Winston

Description: ALEXANDRIA MAINTENANCE RS - MILL AND OVERLAY

RS FY19 & FY20 Resurfacing various locations.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VARIOUSFrom:

VARIOUSTo:

ResurfacingScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 6,378,000Total Current Est 

08/21/2020Current Est Date

 0

 6,378,000

 0

9999

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: CONSTRUCTION STARTED

Northern Virginia

Alexandria
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/29/2020

08/18/2020

08/18/2020

10/19/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 6,394,000.00  0.00  0.00  0.00  0.00  0.00  0.00  6,394,000.00 Revenue Sharing Funds
 6,394,000.00 6,394,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 6,394,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 08/19/2020

Construction Completed:

Construction Started: 08/19/2020



ALEXANDRIA  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115707UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 05/01/2020 05/01/2020 05/18/2020 05/18/2020

12 Authorize Preliminary Engineering 05/19/2020 05/19/2020 05/29/2020 05/29/2020

17E Environmental Review Process (ERP) 06/01/2020  no date 09/15/2020  no date

22 Scope Project 06/02/2020 06/02/2020 06/02/2020 06/02/2020

79 Construction Funding Review/Authorization of 
Funds

06/03/2020 06/03/2020 06/16/2020 08/18/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/17/2020 08/18/2020 09/01/2020 08/18/2020

84 Award Contract 11/23/2020 08/19/2020 04/01/2021 08/19/2020

91 Administer Contract 05/07/2021 08/19/2020 06/01/2022  no date

95 District Project Closeout 06/02/2022  no date 10/07/2022  no date

96 Central Office Project Closeout 10/10/2022  no date 01/09/2023  no date



ALEXANDRIA  9:17AMRun Time:

10/12/2020Run Date: 

NEPP-100-839Proj:

UPC: 117573

PC: A.Salahshoor

Project Purpose:

PM: Pierre Holloman

Description: NEW ELECTRONIC PAYMENT PROGRAM (NEPP)

Provide state of the art system for public transit customers that enables them to use chip-enabled fare media such as 
credit cards, government ID cards, Smartwave media and mobile phones, to be uilized on DASH, Metrorail, Metrobus 
and Metroway.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

CITYWIDEFrom:

CITYWIDETo:

OtherScope:

Admin By: DRPT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,100,000Total Current Est 

06/09/2020Current Est Date

 0

 0

 1,100,000

9999

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Northern Virginia

Alexandria
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/28/2020

08/15/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  100,000.00  1,000,000.00  0.00  0.00  0.00  1,100,000.00 MAP21 RSTP
 1,100,000.00 0.00  0.00  100,000.00  1,000,000.00  0.00  0.00  0.00Total:

 1,100,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ALEXANDRIA  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
117573UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering  no date  no date  no date  no date

17E Environmental Review Process (ERP)  no date  no date  no date  no date

21H Hydraulics Plan Design PFI  no date  no date  no date  no date

21T Traffic Operations Analysis  no date  no date  no date  no date

22 Scope Project  no date  no date  no date  no date

22C Scoping Constructability Review  no date  no date  no date  no date

22S Photogrammetry/Aerial Photo/Image Processing  no date  no date  no date  no date

22X Scoping Team Meeting Date  no date  no date  no date  no date

23 Furnish Environmental Traffic Data  no date  no date  no date  no date

24 Determine Permits Needed  no date  no date  no date  no date

25 Draft Environmental Document or CE  no date  no date  no date  no date

25X Draft Environmental Documentor CE Date  no date  no date  no date  no date

28 Consultant Procurement  no date  no date  no date  no date

29X Public Information Meeting  no date  no date  no date  no date

30 Preliminary Utility Inspection  no date  no date  no date  no date

31S Conduct Location Survey  no date  no date  no date  no date

33 Final Environmental Document  no date  no date  no date  no date

33X Final Environmental Document Date  no date  no date  no date  no date

34F Furnish Final Soils Survey  no date  no date  no date  no date

34P Preliminary Soil Survey  no date  no date  no date  no date

35 Traffic Control Device Recommendations  no date  no date  no date  no date

36C Preliminary Field Inspection Constructability 
Review

 no date  no date  no date  no date

36F Plan Design/Preliminary Field Inspection  no date  no date  no date  no date

36H Hydraulic Plan Design Public Hearing  no date  no date  no date  no date

36P Plan Design Public Hearing  no date  no date  no date  no date

36X Preliminary Field InspectionTeam Meeting Date  no date  no date   

38 Retaining Wall Data Request  no date  no date  no date  no date

39 Sound Wall Foundation Data Request  no date  no date  no date  no date

40 Minor Structures Data Request  no date  no date  no date  no date

43H Hydraulic Plan Design/Field Inspection (FI)  no date  no date  no date  no date

44 Furnish RWU Data for Public Hearing Process  no date  no date  no date  no date

45 Minor Structures Report  no date  no date  no date  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

 no date  no date  no date  no date

47 Approve Willingness  no date  no date  no date  no date

47X Willingness Posted Date  no date  no date  no date  no date

48 Conduct Location/Design Public Hearing  no date  no date  no date  no date

48X Public Hearing Meeting Date  no date  no date   

49 Adopt Location/Design  no date  no date  no date  no date

49C Design Approval Constructability Review  no date  no date  no date  no date

49X Location and Design Approval Date  no date  no date  no date  no date

50 Survey Data Verification  no date  no date  no date  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

 no date  no date  no date  no date

52T Authorize R/W Funds  no date  no date  no date  no date

54 Retaining Wall Data Report  no date  no date  no date  no date

55 Sound Wall Data Report  no date  no date  no date  no date

59 Noise Abatement Design  no date  no date  no date  no date

62 Develop Retaining Structure Plans  no date  no date  no date  no date

65C Field Inspection Constructability Review  no date  no date  no date  no date

65F Plan Design/Field Inspection  no date  no date  no date  no date



ALEXANDRIA  9:17AMRun Time:

10/12/2020Run Date: 

65X Field Inspection Team Meeting Date  no date  no date   

95 District Project Closeout  no date  no date  no date  no date

96 Central Office Project Closeout  no date  no date  no date  no date



ALEXANDRIA  9:17AMRun Time:

10/12/2020Run Date: 

EN17-100-116Proj:

UPC: 111401

PC: Susie.Lue

Project Purpose:

PM: Alex Carroll

Description: Holmes Run Trail Connector

Construction of a permeable shared-use path along the south side of Holmes Run between Ripley Street and North 
Pickett Street

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Ripley StreetFrom:

N. Pickett StreetTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,568,279Total Current Est 

05/18/2020Current Est Date

 0

 3,038,104

 530,175

EN17

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Northern Virginia

Alexandria
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/30/2019

07/24/2025

07/24/2025

01/29/2027

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 9,499.00  0.00  0.00  0.00  0.00  0.00  0.00  9,499.00 Local Project Contributions
 22.00  0.00  0.00  0.00  0.00  0.00  0.00  22.00 Locally Administered 

Funded
 227,943.00  0.00  0.00  0.00  0.00  0.00  0.00  227,943.00 MAP21 CMAQ
 340,000.00  0.00  0.00  0.00  0.00  0.00  0.00  340,000.00 MAP21 RSTP
 424,619.00  0.00  0.00  0.00  0.00  0.00  0.00  424,619.00 MAP21 TAP
 106,155.00  0.00  0.00  0.00  0.00  0.00  0.00  106,155.00.Transportation Enhancement 

Funds
 86.00  0.00  0.00  0.00  0.00  0.00  0.00  86.00CMAQ (Congestion 

Mitigation and Air Quality)
 142,315.00  0.00  0.00  0.00  0.00  0.00  0.00  142,315.00RSTP (STP Regional)

 35,579.00  0.00  0.00  0.00  0.00  0.00  0.00  35,579.00State Match Non-Formula
 1,286,218.00 1,286,218.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,286,218.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,750

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/07/2020

Total  1,750.20



ALEXANDRIA  9:17AMRun Time:

10/12/2020Run Date: 

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:

SCHEDULE
111401UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 09/26/2017 09/26/2017 12/29/2020 01/11/2019

12 Authorize Preliminary Engineering 12/30/2020 01/22/2019 01/22/2021 01/30/2019

17E Environmental Review Process (ERP) 11/08/2021  no date 03/02/2022  no date

22 Scope Project 11/08/2021  no date 08/26/2022  no date

25 Draft Environmental Document or CE 08/29/2022  no date 11/23/2022  no date

28 Consultant Procurement 01/25/2021  no date 11/05/2021  no date

47 Approve Willingness 12/13/2023  no date 04/09/2024  no date

65F Plan Design/Field Inspection 08/29/2022  no date 12/12/2023  no date

69X Right of Way/Utility Certification Date 07/05/2024  no date 09/27/2024  no date

70 Obtain Environmental Permits 11/28/2022  no date 05/19/2023  no date

72X Plan Submission Date 04/10/2024  no date 07/03/2024  no date

79 Construction Funding Review/Authorization of 
Funds

09/30/2024  no date 01/29/2025  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/30/2025  no date 06/20/2025  no date

84 Award Contract 06/23/2025  no date 10/29/2025  no date

91 Administer Contract 10/30/2025  no date 11/16/2026  no date

95 District Project Closeout 11/17/2026  no date 02/17/2027  no date

96 Central Office Project Closeout 02/18/2027  no date 05/12/2027  no date



ALEXANDRIA  9:17AMRun Time:

10/12/2020Run Date: 

U000-100-864Proj:

UPC: 111658

PC: Wood.Hudson

Project Purpose:

PM: Allan Fye

Description: #SMART18 - WEST END TRANSITWAY SOUTHERN TOWERS TRANSIT 
FACIL

Construct a street network within the Southern Towers Apartment Complex for future BRT services and general 
purpose traffic. Construct permanent BRT stations and a consolidated transit station on a public use easement within 
the complex.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Within Southern TowersFrom:

Within Southern TowersTo:

TransitScope:

Admin By: DRPT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 10,000,000Total Current Est 

07/06/2018Current Est Date

 1,000,000

 8,000,000

 1,000,000

9999

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Northern Virginia

Alexandria
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/07/2021

06/07/2021

06/07/2021

10/20/2023

10/20/2023

11/15/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  500,000.00  966,512.00  4,504,876.00  4,028,612.00  0.00  0.00  10,000,000.00 HB1887 - DGP (1)
 10,000,000.00 0.00  500,000.00  966,512.00  4,504,876.00  4,028,612.00  0.00  0.00Total:

 10,000,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ALEXANDRIA  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111658UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

110 Grant Award 01/02/2020  no date 04/30/2020  no date

112 Authorize DRPT Funds 05/01/2020  no date 05/05/2020  no date

122 Scope DRPT Project 05/01/2020  no date 05/07/2020  no date

165 Preliminary Engineering/Design 05/01/2020  no date 12/22/2021  no date

180 RFP/Advertisement 12/23/2021  no date 10/18/2022  no date

184 Procurement/Vendor Award 10/19/2022  no date 08/15/2023  no date

191 Delivery/Testing & Acceptance 08/16/2023  no date 11/14/2023  no date

195 Start Operations 11/15/2023  no date 02/13/2024  no date

52 Authorize R/W & UT Funds 05/06/2020  no date 06/03/2020  no date

96 Central Office Project Closeout 02/14/2024  no date 06/20/2024  no date



ALEXANDRIA  9:17AMRun Time:

10/12/2020Run Date: 

U000-100-863Proj:

UPC: 111660

PC: Grant.Sparks

Project Purpose:

PM: Josh Baker

Description: #SMART18 - DASH BUS SERVICE AND FACILITY EXPANSION

Purchase 6 hybrid buses, construct additional storage for new buses and future expansion

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VariousFrom:

3000 Business Center DriveTo:

TransitScope:

Admin By: DRPT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 11,134,000Total Current Est 

07/06/2018Current Est Date

 800,000

 9,750,000

 584,000

9999

Federal Eligibility: Federally Eligible with Exception

Project Status: NO DATES SET YET

Northern Virginia

Alexandria
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/18/2022

04/19/2022

04/19/2022

03/29/2024

03/29/2024

03/31/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  3,503,988.00  3,421,159.00  2,928,317.00 1,280,536.00  0.00  11,134,000.00 HB1887 - DGP (1)
 11,134,000.00 0.00  0.00  3,503,988.00  3,421,159.00  2,928,317.00 1,280,536.00  0.00Total:

 11,134,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ALEXANDRIA  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111660UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

110 Grant Award 07/01/2021  no date 10/29/2021  no date

112 Authorize DRPT Funds 11/01/2021  no date 11/03/2021  no date

122 Scope DRPT Project 11/01/2021  no date 11/05/2021  no date

165 Preliminary Engineering/Design 11/01/2021  no date 02/22/2023  no date

180 RFP/Advertisement 02/23/2023  no date 11/16/2023  no date

184 Procurement/Vendor Award 11/17/2023  no date 08/15/2024  no date

191 Delivery/Testing & Acceptance 08/16/2024  no date 11/15/2024  no date

195 Start Operations 11/18/2024  no date 02/14/2025  no date

52 Authorize R/W & UT Funds 11/08/2021  no date 12/08/2021  no date

96 Central Office Project Closeout 02/18/2025  no date 06/24/2025  no date



ALEXANDRIA  9:17AMRun Time:

10/12/2020Run Date: 

U000-100-867Proj:

UPC: 113576

PC: Susie.Lue

Project Purpose:

PM: Martin Barna

Description: DASH TECHNOLOGY

Upgrade existing technology and implement new technology enhancements to the DASH bus fleet and to behind the 
scene management.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VariousFrom:

VariousTo:

TransitScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 200,000Total Current Est 

07/15/2020Current Est Date

 0

 195,000

 5,000

9999

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Northern Virginia

Alexandria
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/29/2018

10/31/2022

10/31/2022

02/27/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 200,000.00  0.00  0.00  0.00  0.00  0.00  0.00  200,000.00 MAP21 RSTP
 200,000.00 200,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 200,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$4,808

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/03/2020

Total  4,808.18

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ALEXANDRIA  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113576UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 06/15/2018 06/15/2018 01/31/2019 09/14/2018

12 Authorize Preliminary Engineering 02/01/2019 09/17/2018 02/28/2019 10/29/2018

17E Environmental Review Process (ERP) 03/01/2019 07/19/2019 06/14/2019 07/19/2019

22 Scope Project 03/01/2019  no date 09/03/2019  no date

25 Draft Environmental Document or CE 06/17/2019 07/19/2019 10/08/2019 07/19/2019

28 Consultant Procurement  no date 04/02/2019  no date  no date

65F Plan Design/Field Inspection 09/04/2019  no date 06/26/2020  no date

69X Right of Way/Utility Certification Date 06/01/2020  no date 06/30/2020  no date

70 Obtain Environmental Permits 09/04/2019 07/19/2019 05/29/2020 07/19/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/01/2020  no date 11/30/2020  no date

84 Award Contract 12/01/2020  no date 05/28/2021  no date

91 Administer Contract 07/07/2021  no date 07/21/2022  no date

95 District Project Closeout 07/22/2022  no date 12/01/2022  no date

96 Central Office Project Closeout 12/02/2022  no date 03/02/2023  no date



ALEXANDRIA  9:17AMRun Time:

10/12/2020Run Date: 

U000-100-898Proj:

UPC: 115554

PC: Grant.Sparks

Project Purpose:

PM: Raymond Mui

Description: #SMART20 - DASH ZERO EMISSION FLEET EXPANSION

Purchase DASH Zero Emission Buses - Twelve with any additional charging, maintenance or ITS equipment that is 
needed.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Purchase DASH Zero Emission BusesFrom:

Purchase DASH Zero Emission BusesTo:

TransitScope:

Admin By: DRPT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 12,000,000Total Current Est 

09/26/2019Current Est Date

 0

 11,995,873

 4,127

9999

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Northern Virginia

Alexandria
BaselineEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/11/2023

12/04/2024

12/04/2024

10/06/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  4,960,234.00 7,039,766.00 HB1887 - HPP (1)
 0.00  4,960,234.00 7,039,766.00Total:

Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ALEXANDRIA  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115554UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

110 Grant Award 08/01/2023  no date 11/27/2023  no date

112 Authorize DRPT Funds 11/28/2023  no date 12/11/2023  no date

122 Scope DRPT Project 12/12/2023  no date 12/18/2023  no date

165 Preliminary Engineering/Design 12/19/2023  no date 09/05/2024  no date

180 RFP/Advertisement 09/06/2024  no date 12/04/2024  no date

184 Procurement/Vendor Award 12/05/2024  no date 05/29/2025  no date

191 Delivery/Testing & Acceptance 05/30/2025  no date 10/06/2025  no date

195 Start Operations 10/07/2025  no date 02/20/2026  no date

96 Central Office Project Closeout 02/23/2026  no date 06/29/2026  no date



ALEXANDRIA  9:17AMRun Time:

10/12/2020Run Date: 

PYMS-100-896Proj:

UPC: 115667

PC: Sofia.Pinedo

Project Purpose:

PM: Tarrence Moorer

Description: POTOMAC YARD METRORAIL STATION INCLUDING SOUTHWEST 
ENTRANCE

The project consists of construction of a new enhanced Southwest Entry at E. Glebe Rd / Potomac Ave to the future 
Potomac Yard Metro Station along the existing Metrorail Blue and Yellow Lines.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

E. Glebe and Potomac AveFrom:

E. Glebe and Potomac AveTo:

TransitScope:

Admin By: DRPT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 25,000,000Total Current Est 

07/16/2019Current Est Date

 0

 25,000,000

 0

9999

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Northern Virginia

Alexandria
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/23/2020

07/25/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 19,610,567.00  4,456,508.00  0.00  0.00  0.00  0.00  0.00  24,067,075.00 MAP21 CMAQ
 932,925.00  0.00  0.00  0.00  0.00  0.00  0.00  932,925.00.CMAQ TERMS

 25,000,000.00 20,543,492.00  4,456,508.00  0.00  0.00  0.00  0.00  0.00Total:

 25,000,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ALEXANDRIA  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115667UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

110 Grant Award 10/31/2019  no date 03/05/2020  no date

112 Authorize DRPT Funds 03/06/2020  no date 03/19/2020  no date

122 Scope DRPT Project 03/20/2020  no date 03/26/2020  no date

180 RFP/Advertisement 03/27/2020  no date 06/23/2020  no date

184 Procurement/Vendor Award 06/24/2020  no date 12/30/2020  no date

191 Delivery/Testing & Acceptance 12/31/2020  no date 07/25/2022  no date

195 Start Operations 07/26/2022  no date 12/12/2022  no date

96 Central Office Project Closeout 12/13/2022  no date 05/01/2023  no date



ARLINGTON COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

0066-000-491Proj:

UPC: 111781

PC: Yusaf.Masud

Project Purpose:

PM:

Description: #SGR17VB - INTERSTATE 66 - REHABILITATION - Fed 174

SGR bridge re-hab.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Ramp B and F from Route 29From:

Ramp B and F to Const. Ave.To:

Bridge Rehab w/ Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 5,249,491Total Current Est 

07/10/2018Current Est Date

 0

 5,249,491

 0

0066

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Northern Virginia

Arlington County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/24/2017

08/21/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 5,249,491.00  0.00  0.00  0.00  0.00  0.00  0.00  5,249,491.00 HB1887 - SGR
 5,249,491.00 5,249,491.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 5,249,491.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$4,616,739

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  4,616,739.19

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 01/30/2018

Construction Completed:

Construction Started:

08/21/2019

04/05/2018



ARLINGTON COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111781UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP) 08/01/2017 08/01/2017 08/07/2017 08/01/2017

22 Scope Project 03/07/2017 03/07/2017 04/03/2017 04/03/2017

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

08/01/2017 08/01/2017 08/14/2017 08/14/2017

66 Environmental Reevaluation 08/08/2017 07/31/2017 08/14/2017 08/01/2017

69X Right of Way/Utility Certification Date 08/16/2017 07/10/2017 08/16/2017 07/10/2017

72X Plan Submission Date 08/15/2017 08/15/2017 08/15/2017 08/15/2017

79 Construction Funding Review/Authorization of 
Funds

08/16/2017  no date 09/13/2017  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/10/2017 10/24/2017 10/10/2017 10/24/2017

82 Conduct Bid Opening 11/09/2017 12/20/2017 01/10/2018 01/30/2018

84 Award Contract 01/11/2018 01/30/2018 03/12/2018 01/30/2018

91 Administer Contract 03/13/2018 04/05/2018 08/29/2018 08/21/2019

92X Contractor Final Voucher Date 10/12/2018 06/10/2020 10/12/2018 06/10/2020

94X Claims Period Ends Dates 01/15/2019 08/09/2020 01/15/2019 08/09/2020

95 District Project Closeout 01/16/2019  no date 04/12/2019  no date

96 Central Office Project Closeout 04/15/2019  no date 08/15/2019  no date



ARLINGTON COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

0395-000-863Proj:

UPC: 110728

PC: Rimpal.Shah

Project Purpose:

PM:

Description: I-395 NORTHERN EXTENSION MULTI-MODAL ACCESS TO PENTAGON 
(2B)

IMPROVING MULTI-MODAL ACCESS TO PENTAGON

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Shirley HwyFrom:

Shirley HwyTo:

Traffic Management/EngineeringScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 10,000,000Total Current Est 

03/23/2017Current Est Date

 0

 10,000,000

 0

0395

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Northern Virginia

Arlington County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/03/2016

04/22/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 4,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00  4,000,000.00 Bond Proceeds
 6,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00  6,000,000.00Other

 10,000,000.00 10,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 10,000,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$9,918,840

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/03/2020

Total  9,918,840.23

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 01/20/2017

Construction Completed:

Construction Started: 06/30/2017



ARLINGTON COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110728UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP) 02/23/2017 02/23/2017 02/24/2017 02/24/2017

22 Scope Project 07/13/2016 07/13/2016 08/12/2016 08/12/2016

66 Environmental Reevaluation 02/23/2017 02/23/2017 02/24/2017 02/24/2017

69X Right of Way/Utility Certification Date 05/17/2017  no date 05/17/2017  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

02/23/2017  no date 04/19/2017  no date

71 Approved Construction Plans 02/23/2017  no date 05/05/2017  no date

72 Prepare for Advertisement 02/23/2017  no date 05/24/2017  no date

72B Biddability Review 04/06/2017  no date 04/26/2017  no date

72X Plan Submission Date 04/27/2017  no date 04/27/2017  no date

77S Construction ��� Survey 06/30/2017  no date 01/09/2018  no date

79 Construction Funding Review/Authorization of 
Funds

02/23/2017  no date 03/22/2017  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/13/2016 09/13/2016 10/03/2016 10/03/2016

82 Conduct Bid Opening 05/25/2017  no date 06/08/2017  no date

84 Award Contract 06/09/2017 01/20/2017 06/29/2017 01/20/2017

88 Survey Monumentation 04/01/2020  no date 05/27/2020  no date

91 Administer Contract 06/30/2017 06/30/2017 03/31/2020  no date

92X Contractor Final Voucher Date 05/13/2020  no date 05/13/2020  no date

94X Claims Period Ends Dates 08/10/2020  no date 08/10/2020  no date

95 District Project Closeout 08/11/2020  no date 11/04/2020  no date

96 Central Office Project Closeout 11/05/2020  no date 03/17/2021  no date



ARLINGTON COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

0001-000-107Proj:

UPC: 072898

PC: Tara.Atkins

Project Purpose:

PM: Amit Sidhaye

Description: RTE 1 -BUS RAPID TRANSIT RELATD IMPR (TRF SIGNALS)

Contact PM

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

ALEXANDRIA CORPORATE LIMITSFrom:

PENTAGONTo:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,857,925Total Current Est 

07/19/2017Current Est Date

 0

 1,619,203

 238,722

0001

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Northern Virginia

Arlington County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/18/2007

09/17/2012

09/17/2012

09/02/2016

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 443,116.00  0.00  0.00  0.00  0.00  0.00  0.00  443,116.00 Federal Demonstration 
Funds

 960,000.00  0.00  0.00  0.00  0.00  0.00  0.00  960,000.00.RSTP (STP Regional)
 302,884.00  0.00  0.00  0.00  0.00  0.00  0.00  302,884.00Formula - Primary
 240,000.00  0.00  0.00  0.00  0.00  0.00  0.00  240,000.00State Match Non-Formula

 1,946,000.00 1,946,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,946,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$238,722

$0

$1,619,203

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/02/2016

Total  1,857,924.97

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ARLINGTON COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
072898UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 04/18/2007 04/18/2007 04/18/2007 04/18/2007

18 State Environmental Review Process (SERP) 02/26/2008 02/26/2008 04/22/2008 04/22/2008

22 Scope Project 02/12/2008 02/12/2008 02/12/2008 02/12/2008

24 Determine Permits Needed 12/01/2004 12/01/2004 12/02/2004 12/02/2004

25 Draft Environmental Document or CE 09/28/2011 09/28/2011 04/18/2012 04/18/2012

47 Approve Willingness 04/23/2012 04/23/2012 04/23/2012 04/23/2012

69X Right of Way/Utility Certification Date 06/29/2012 06/29/2012 06/29/2012 06/29/2012

79 Construction Funding Review/Authorization of 
Funds

09/10/2012 09/10/2012 09/10/2012 09/10/2012

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/17/2012 09/17/2012 09/17/2012 09/17/2012

84 Award Contract 09/10/2012 09/10/2012 09/10/2012 09/10/2012

91 Administer Contract 09/11/2012 09/11/2012 11/01/2018 09/02/2016

95 District Project Closeout 12/31/2018  no date 03/28/2019  no date

96 Central Office Project Closeout 04/01/2019  no date 08/01/2019  no date



ARLINGTON COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

0001-000-894Proj:

UPC: 115882

PC: Dan.Reinhard

Project Purpose:

PM:

Description: ROUTE 1 MULTIMODAL CORRIDOR IMPROVEMENTS

Multimodal Improvements from 12th Street to 23rd Street to improve pedestrian, bicycle and transit connectivity 
between Pentagon City and Crystal City.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

12th StreetFrom:

23rd StreetTo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 250,000,000Total Current Est 

07/24/2020Current Est Date

 50,000,000

 175,000,000

 25,000,000

0001

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Northern Virginia

Arlington County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/13/2019

03/11/2026

03/11/2026

03/09/2027

03/09/2027

12/28/2028

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  2,000,000.00  0.00  0.00  0.00  0.00  0.00  2,000,000.00Priority Transportation Funds
 2,000,000.00 0.00  2,000,000.00  0.00  0.00  0.00  0.00  0.00Total:

 2,000,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$243,836

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  243,835.51

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ARLINGTON COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115882UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/01/2019 10/01/2019 11/13/2019 11/13/2019

17E Environmental Review Process (ERP) 12/03/2019  no date 03/30/2020  no date

21H Hydraulics Plan Design PFI 08/11/2023  no date 09/22/2023  no date

21T Traffic Operations Analysis 12/03/2019  no date 06/02/2020  no date

22 Scope Project 11/14/2019  no date 11/20/2023  no date

22C Scoping Constructability Review 12/03/2019  no date 12/16/2019  no date

22S Photogrammetry/Aerial Photo/Image Processing 12/03/2019  no date 03/30/2020  no date

22X Scoping Team Meeting Date 12/02/2019  no date 12/02/2019  no date

23 Furnish Environmental Traffic Data 12/03/2019  no date 03/02/2020  no date

24 Determine Permits Needed 03/31/2020 04/13/2020 06/30/2020 04/13/2020

25 Draft Environmental Document or CE 11/21/2023  no date 05/30/2024  no date

28 Consultant Procurement 01/02/2020  no date 12/31/2020  no date

29X Public Information Meeting 01/04/2021  no date 01/04/2022  no date

30 Preliminary Utility Inspection 11/21/2023  no date 01/30/2024  no date

31S Conduct Location Survey 12/03/2019  no date 06/16/2020  no date

32 Value Engineering 11/21/2023  no date 02/21/2024  no date

34F Furnish Final Soils Survey 12/04/2024  no date 04/08/2025  no date

34P Preliminary Soil Survey 03/08/2023  no date 08/31/2023  no date

35 Traffic Control Device Recommendations 09/26/2023  no date 12/01/2023  no date

36C Preliminary Field Inspection Constructability 
Review

12/03/2019  no date 12/20/2019  no date

36F Plan Design/Preliminary Field Inspection 01/05/2022  no date 09/22/2023  no date

36H Hydraulic Plan Design Public Hearing 11/21/2023  no date 01/23/2024  no date

36P Plan Design Public Hearing 11/21/2023  no date 03/27/2024  no date

36X Preliminary Field InspectionTeam Meeting Date 09/25/2023  no date   

38 Retaining Wall Data Request 11/21/2023  no date 11/29/2023  no date

39 Sound Wall Foundation Data Request 11/21/2023  no date 11/29/2023  no date

40 Minor Structures Data Request 11/21/2023  no date 11/29/2023  no date

43 Furnish Utility Field Inspection Plans 08/14/2025  no date 09/29/2025  no date

43H Hydraulic Plan Design/Field Inspection (FI) 02/11/2025  no date 06/11/2025  no date

43X Utility Field Inspection (UFI) Date 09/05/2025  no date 09/05/2025  no date

44 Furnish RWU Data for Public Hearing Process 03/28/2024  no date 04/24/2024  no date

45 Minor Structures Report 11/30/2023  no date 01/30/2024  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

10/01/2026  no date 10/14/2026  no date

48 Conduct Location/Design Public Hearing 05/13/2024  no date 11/15/2024  no date

48X Public Hearing Meeting Date 10/25/2024  no date   

49 Adopt Location/Design 11/18/2024  no date 12/03/2024  no date

49C Design Approval Constructability Review 03/28/2024  no date 04/10/2024  no date

49X Location and Design Approval Date 12/04/2024  no date 12/04/2024  no date

50 Survey Data Verification 03/28/2024  no date 05/10/2024  no date

51 Furnish Approved R/W & UT Plans 11/17/2025  no date 02/24/2026  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

02/25/2026  no date 04/21/2026  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

06/12/2025  no date 09/12/2025  no date

51X R/W&UT Plan Date 02/25/2026  no date 02/25/2026  no date

52 Authorize R/W & UT Funds 02/26/2026  no date 03/11/2026  no date

52T Authorize R/W Funds 09/15/2025  no date 10/29/2025  no date

52X R/W&UT Authorization Date 03/12/2026  no date 03/12/2026  no date

53F Final Landscaping Plans 08/14/2025  no date 12/17/2025  no date



ARLINGTON COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

53P Preliminary Landscaping Plans 11/21/2023  no date 01/30/2024  no date

54 Retaining Wall Data Report 12/05/2024  no date 01/23/2025  no date

55 Sound Wall Data Report 12/04/2024  no date 01/22/2025  no date

56 Develop Compensatory Mitigation Design 12/04/2024  no date 07/10/2025  no date

56S Survey ��� Compensatory Mitigation 12/04/2024  no date 07/10/2025  no date

57S Right of Way Stakeout���Survey 03/13/2026  no date 06/05/2026  no date

58 Survey Right of Way Plan Sheets 09/30/2025  no date 11/14/2025  no date

59 Noise Abatement Design 01/23/2025  no date 06/13/2025  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

03/12/2026  no date 03/25/2026  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

10/30/2025  no date 11/13/2025  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

03/26/2026  no date 03/26/2026  no date

61 Final Traffic Control Device Plans 08/14/2025  no date 02/25/2026  no date

62 Develop Retaining Structure Plans 01/24/2025  no date 07/22/2025  no date

65C Field Inspection Constructability Review 07/23/2025  no date 08/12/2025  no date

65F Plan Design/Field Inspection 12/04/2024  no date 06/11/2025  no date

65P Plan Design/Pre-Advertisement Conference 02/25/2026  no date 08/27/2026  no date

65X Field Inspection Team Meeting Date 08/13/2025  no date   

66 Environmental Reevaluation 12/02/2026  no date 12/30/2026  no date

67 Clear Utility Agreements 03/27/2026  no date 09/29/2026  no date

67U Utility Relocations by Owners 08/04/2026  no date 02/12/2027  no date

68 Clear Railroad Agreements 02/25/2026  no date 08/27/2026  no date

69 Acquire Right of Way 03/27/2026  no date 09/29/2026  no date

69X Right of Way/Utility Certification Date 02/16/2027  no date 02/16/2027  no date

70 Obtain Environmental Permits 08/14/2025 04/13/2020 04/22/2026 04/13/2020

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

10/01/2026  no date 12/01/2026  no date

70S Utility Stakeout ���Survey 08/04/2026  no date 02/12/2027  no date

71 Approved Construction Plans 10/15/2026  no date 01/04/2027  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

08/28/2026  no date 09/11/2026  no date

71X Pre-Advertisement Conference Date 09/30/2026  no date 09/30/2026  no date

72 Prepare for Advertisement 10/01/2026  no date 01/07/2027  no date

72B Biddability Review 12/31/2026  no date 01/25/2027  no date

72X Plan Submission Date 01/26/2027  no date 01/26/2027  no date

73 Process Relocations 03/27/2026  no date 09/29/2026  no date

77S Construction ��� Survey 08/03/2027  no date 02/11/2028  no date

79 Construction Funding Review/Authorization of 
Funds

10/15/2026  no date 11/13/2026  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/09/2027  no date 03/09/2027  no date

82 Conduct Bid Opening 05/19/2027  no date 05/19/2027  no date

84 Award Contract 06/25/2027  no date 06/25/2027  no date

88 Survey Monumentation 01/02/2029  no date 03/01/2029  no date

91 Administer Contract 08/03/2027  no date 12/29/2028  no date

92X Contractor Final Voucher Date 02/15/2029  no date 02/15/2029  no date

94X Claims Period Ends Dates 05/14/2029  no date 05/14/2029  no date

95 District Project Closeout 05/15/2029  no date 08/08/2029  no date

96 Central Office Project Closeout 08/09/2029  no date 12/14/2029  no date



ARLINGTON COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

0027-000-102Proj:

UPC: 082131

PC: Yusaf.Masud

Project Purpose:

PM:

Description: MAJOR BRIDGE REHABILITATION ON WASHINGTON BLVD/RT 27 @RT 
110

Replace and widen the structurally deficient bridge superstructure, modify substructure and replace abutments.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.50 mi north of Columbia PikeFrom:

0.60 mi to the interesectionewith Rte 12- Memorial DrTo:

Bridge Rehab w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 30,520,791Total Current Est 

06/05/2019Current Est Date

 26,469

 28,031,861

 2,462,461

0027

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Northern Virginia

Arlington County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/03/2006

08/14/2013

08/14/2013

10/14/2014

10/14/2014

05/15/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 13,186,930.00  0.00  0.00  0.00  0.00  0.00  0.00  13,186,930.00 CTB Formula
 1,036,836.00  0.00  0.00  0.00  0.00  0.00  0.00  1,036,836.00 Federal Demonstration 

Funds
 9,474,582.00  0.00  0.00  0.00  0.00  0.00  0.00  9,474,582.00 MAP21 NHPP
 5,000,478.00  0.00  0.00  0.00  0.00  0.00  0.00  5,000,478.00 MAP21 STP

 182,580.00  0.00  0.00  0.00  0.00  0.00  0.00  182,580.00.Bond Match
 730,323.00  0.00  0.00  0.00  0.00  0.00  0.00  730,323.00.Bridge Funds - Federal BR
 100,000.00  0.00  0.00  0.00  0.00  0.00  0.00  100,000.00.National Highway System 

Allocations
 592,731.00  0.00  0.00  0.00  0.00  0.00  0.00  592,731.00Formula - Primary

 99,800.00  0.00  0.00  0.00  0.00  0.00  0.00  99,800.00Priority Transportation Funds
 90,233.00  0.00  0.00  0.00  0.00  0.00  0.00  90,233.00Residue Parcel Revenue
 25,000.00  0.00  0.00  0.00  0.00  0.00  0.00  25,000.00Soft Match

 30,519,493.00 30,519,493.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 30,519,493.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$2,462,461

$26,648

$24,157,938

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  26,647,046.45



ARLINGTON COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:

SCHEDULE
082131UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/14/2006 09/14/2006 10/03/2006 10/03/2006

17E Environmental Review Process (ERP) 03/23/2010 03/23/2010 04/07/2010 04/07/2010

22 Scope Project 04/17/2007 04/17/2007 04/17/2007 04/17/2007

24 Determine Permits Needed 09/25/2007 09/25/2007 03/22/2010 03/22/2010

25 Draft Environmental Document or CE 04/09/2010 04/09/2010 07/24/2012 07/24/2012

32 Value Engineering 05/01/2011 05/01/2011 05/31/2011 05/31/2011

36P Plan Design Public Hearing 12/14/2012 12/14/2012 02/13/2013 02/13/2013

43X Utility Field Inspection (UFI) Date 01/07/2014 01/07/2014 01/07/2014 01/07/2014

48 Conduct Location/Design Public Hearing 02/13/2013 02/13/2013 02/13/2013 02/13/2013

51 Furnish Approved R/W & UT Plans 04/25/2013 04/25/2013 04/25/2013 04/25/2013

52 Authorize R/W & UT Funds 07/30/2013 07/30/2013 08/14/2013 08/14/2013

60P Notice to Proceed for Partial Right of Way 
Acquisition

08/14/2013 08/14/2013 01/27/2014 01/27/2014

65X Field Inspection Team Meeting Date 01/07/2014 01/07/2014   

69 Acquire Right of Way 01/27/2014 01/27/2014 02/08/2015 02/08/2015

69X Right of Way/Utility Certification Date 08/20/2014 08/20/2014 08/20/2014 08/20/2014

70 Obtain Environmental Permits 03/19/2010 03/19/2010 03/22/2010 03/22/2010

71 Approved Construction Plans 06/10/2014  no date 06/10/2014  no date

71X Pre-Advertisement Conference Date 04/09/2014 04/09/2014 04/09/2014 04/09/2014

72 Prepare for Advertisement 05/12/2014 05/12/2014 09/03/2014 09/03/2014

79 Construction Funding Review/Authorization of 
Funds

09/03/2014 09/03/2014 02/10/2015 02/10/2015

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/14/2014 10/14/2014 10/14/2014 10/14/2014

84 Award Contract 01/25/2015 01/25/2015 01/25/2015 01/25/2015

91 Administer Contract 03/23/2015 03/23/2015 07/10/2019 05/15/2019

95 District Project Closeout 05/14/2019  no date 08/07/2019  no date

96 Central Office Project Closeout 09/16/2019  no date 01/24/2020  no date



ARLINGTON COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

0027-000-879Proj:

UPC: 117570

PC: Susie.Lue

Project Purpose:

PM: Olivia Daniszewski

Description: ARLINGTON BLVD & WASHINGTON BLVD RAMP #2

Safety improvements at Arlington Blvd and Washington Blvd Interchange Ramp #2

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Arlington BlvdFrom:

Washington BlvdTo:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 534,000Total Current Est 

06/09/2020Current Est Date

 10,000

 474,000

 50,000

0027

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Northern Virginia

Arlington County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/31/2021

04/25/2024

04/25/2024

11/21/2025

11/21/2025

06/16/2027

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  233,470.00  92,994.00  207,536.00  0.00  0.00  534,000.00 MAP21 HSIP
 534,000.00 0.00  0.00  233,470.00  92,994.00  207,536.00  0.00  0.00Total:

 534,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ARLINGTON COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
117570UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/31/2020 07/08/2020 02/26/2021  no date

12 Authorize Preliminary Engineering 03/01/2021  no date 03/31/2021  no date

17E Environmental Review Process (ERP) 04/01/2021  no date 07/30/2021  no date

22 Scope Project 11/01/2021  no date 07/29/2022  no date

25 Draft Environmental Document or CE 08/02/2021  no date 11/30/2021  no date

28 Consultant Procurement 04/01/2021  no date 10/29/2021  no date

49 Adopt Location/Design 09/01/2022  no date 01/31/2023  no date

52 Authorize R/W & UT Funds 08/01/2023  no date 08/31/2023  no date

52X R/W&UT Authorization Date 09/01/2023  no date 09/01/2023  no date

65F Plan Design/Field Inspection 08/01/2022  no date 07/31/2023  no date

69 Acquire Right of Way 09/05/2023  no date 06/28/2024  no date

69X Right of Way/Utility Certification Date 07/01/2024  no date 07/31/2024  no date

70 Obtain Environmental Permits 12/01/2021  no date 07/29/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/01/2024  no date 12/31/2024  no date

84 Award Contract 01/02/2025  no date 05/30/2025  no date

91 Administer Contract 07/08/2025  no date 07/22/2026  no date

95 District Project Closeout 07/23/2026  no date 12/02/2026  no date

96 Central Office Project Closeout 12/03/2026  no date 03/03/2027  no date



ARLINGTON COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

0029-000-S53Proj:

UPC: 100634

PC: Rita.Hockman

Project Purpose:

PM: Valerie Mosley

Description: Custis Trail and W&OD Trail Safety Improvements

This project will upgrade signs, markings, curb ramps, crosswalks and signals along two popular shared-use path 
corridors in Arlington County.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

N.Oak StreetFrom:

N. Scott StreetTo:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,617,506Total Current Est 

03/08/2019Current Est Date

 0

 2,162,895

 454,611

0029

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Northern Virginia

Arlington County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/04/2012

02/03/2017

02/03/2017

10/11/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 726,846.00  0.00  0.00  0.00  0.00  0.00  0.00  726,846.00 Local Project Contributions
 298,131.00  0.00  0.00  0.00  0.00  0.00  0.00  298,131.00.Highway Safety 

Improvements
 4,886.00  0.00  0.00  0.00  0.00  0.00  0.00  4,886.00Accounts Receivable
 4,706.00  0.00  0.00  0.00  0.00  0.00  0.00  4,706.00Formula - Primary

 1,582,937.00  0.00  0.00  0.00  0.00  0.00  0.00  1,582,937.00Safety Funds
 2,617,506.00 2,617,506.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 2,617,506.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$418,010

$0

$944,068

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 02/19/2020

Total  1,362,077.69

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 07/14/2017

Construction Completed:

Construction Started:

10/11/2018

09/05/2017



ARLINGTON COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
100634UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 05/04/2012 05/04/2012 05/04/2012 05/04/2012

17E Environmental Review Process (ERP) 09/16/2013 09/16/2013 09/17/2013 09/17/2013

22 Scope Project 05/04/2012 05/04/2012 04/02/2014 04/02/2014

24 Determine Permits Needed 02/21/2014 02/21/2014 02/24/2014 02/24/2014

25 Draft Environmental Document or CE 03/13/2014 03/13/2014 10/31/2014 10/31/2014

60P Notice to Proceed for Partial Right of Way 
Acquisition

05/15/2013 05/15/2013 12/31/2014 12/31/2014

69X Right of Way/Utility Certification Date 06/06/2016 06/06/2016 06/06/2016 06/06/2016

79 Construction Funding Review/Authorization of 
Funds

07/07/2016 07/07/2016 11/01/2017 11/01/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/03/2017 02/03/2017 02/03/2017 02/03/2017

84 Award Contract 07/14/2017 07/14/2017 07/14/2017 07/14/2017

91 Administer Contract 09/18/2017 09/05/2017 04/05/2019 10/11/2018

95 District Project Closeout 07/02/2019  no date 09/25/2019  no date

96 Central Office Project Closeout 09/26/2019  no date 02/05/2020  no date



ARLINGTON COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

0029-000-886Proj:

UPC: 114672

PC: Rita.Hockman

Project Purpose:

PM: Dan Nabors

Description: RECTANGULAR RAPID FLASHING BEACON AT LEE HWY & N NELSON 
ST

Install RRFB (Rectangular Rapid Flashing Beacon) at the intersection of Lee Hwy and N Nelson Street.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

N Oakland StreetFrom:

N Nelson StreetTo:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 54,138Total Current Est 

07/14/2020Current Est Date

 0

 53,713

 425

0029

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Northern Virginia

Arlington County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/01/2019

09/12/2019

09/12/2019

09/18/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 40,000.00  0.00  0.00  0.00  0.00  0.00  0.00  40,000.00 MAP21 HSIP
 40,000.00 40,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 40,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$425

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 03/31/2020

Total  424.51

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 02/14/2020

Construction Completed:

Construction Started:



ARLINGTON COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
114672UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 02/01/2019 02/01/2019 04/17/2019 04/17/2019

12 Authorize Preliminary Engineering 04/18/2019 04/18/2019 05/01/2019 05/01/2019

17E Environmental Review Process (ERP) 04/22/2019 04/22/2019 04/22/2019 04/22/2019

22 Scope Project 05/02/2019 05/02/2019 05/24/2019 05/24/2019

25 Draft Environmental Document or CE 04/22/2019 04/22/2019 04/22/2019 04/22/2019

65F Plan Design/Field Inspection 05/24/2019 05/24/2019 08/20/2019 08/20/2019

69X Right of Way/Utility Certification Date 08/22/2019 05/28/2019 09/05/2019 05/28/2019

70 Obtain Environmental Permits 04/22/2019 04/22/2019 04/22/2019 04/22/2019

72X Plan Submission Date 08/21/2019 08/21/2019 08/21/2019 08/21/2019

79 Construction Funding Review/Authorization of 
Funds

08/22/2019 08/22/2019 09/05/2019 09/11/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/06/2019 09/12/2019 09/12/2019 09/12/2019

84 Award Contract 12/05/2019 02/14/2020 12/05/2019 02/14/2020

91 Administer Contract 01/14/2020  no date 05/21/2020  no date

95 District Project Closeout 05/22/2020  no date 09/29/2020  no date

96 Central Office Project Closeout 09/30/2020  no date 12/29/2020  no date



ARLINGTON COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

EN03-000-118Proj:

UPC: 070317

PC: Jeff.Daily

Project Purpose:

PM: Ms. Kelly Cornell, Arlington DOT

Description: ARLINGTON BOULEVARD TRAIL IMPROVEMENTS

Design and construct multi-use trail along Arlington Blvd/Route 50 in Arlington County

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

10th StreetFrom:

Washington BoulevardTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 140,000Total Current Est 

11/18/2019Current Est Date

 0

 0

 140,000

0050

Federal Eligibility: Federally Eligible

Project Status: STUDY ONLY

Northern Virginia

Arlington County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/04/2006

06/15/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 687,500.00  0.00  0.00  0.00  0.00  0.00  0.00  687,500.00.Transportation Enhancement 
Funds

 687,500.00 687,500.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 687,500.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$138,729

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  138,729.20

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ARLINGTON COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
070317UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/04/2006  no date 10/31/2006  no date

18 State Environmental Review Process (SERP) 11/01/2006 01/03/2006 03/01/2007 01/04/2006

22 Scope Project 09/28/2018 09/28/2018 09/27/2019  no date

25 Draft Environmental Document or CE 09/28/2018 06/08/2011 12/28/2018 08/01/2011

65F Plan Design/Field Inspection 09/28/2018 09/28/2018 07/01/2020  no date

79 Construction Funding Review/Authorization of 
Funds

06/01/2020  no date 10/01/2020  no date

95 District Project Closeout 03/01/2021 06/15/2020 05/21/2021  no date

96 Central Office Project Closeout 05/24/2021  no date 09/24/2021  no date



ARLINGTON COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

0050-000-S43Proj:

UPC: 096750

PC: Rita.Hockman

Project Purpose:

PM: Claudia Russell

Description: Install Curb & Gutter, Sidewalks and Upgrade Signal on US 50

Installation of Curb and Gutter, Sidewalks , Signal Upgrade and Crosswalks on US 50.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Park DriveFrom:

500'away from IntersectionTo:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 927,169Total Current Est 

04/29/2020Current Est Date

 0

 690,071

 237,098

0050

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Northern Virginia

Arlington County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/15/2011

03/30/2017

03/30/2017

04/17/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 310,304.00  0.00  0.00  0.00  0.00  0.00  0.00  310,304.00 Local Project Contributions
 375,000.00  0.00  0.00  0.00  0.00  0.00  0.00  375,000.00 MAP21 HSIP
 120,000.00  0.00  0.00  0.00  0.00  0.00  0.00  120,000.00.Highway Safety 

Improvements
 1,172.00  0.00  0.00  0.00  0.00  0.00  0.00  1,172.00Accounts Receivable

 506,340.00  0.00  0.00  0.00  0.00  0.00  0.00  506,340.00Safety Funds
 1,312,816.00 1,312,816.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,312,816.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$237,098

$0

$690,071

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 01/07/2020

Total  927,169.18

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ARLINGTON COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
096750UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 06/15/2011 06/15/2011 06/15/2011 06/15/2011

17E Environmental Review Process (ERP) 08/04/2011 08/04/2011 08/05/2011 08/05/2011

22 Scope Project 04/14/2011 04/14/2011 04/25/2011 04/25/2011

24 Determine Permits Needed 12/04/2012 12/04/2012 01/03/2013 01/03/2013

25 Draft Environmental Document or CE 08/05/2011 08/05/2011 01/08/2013 01/08/2013

69X Right of Way/Utility Certification Date 09/04/2015 09/04/2015 09/04/2015 09/04/2015

79 Construction Funding Review/Authorization of 
Funds

03/19/2013 03/19/2013 01/31/2017 01/31/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/30/2016 12/30/2016 03/30/2017 03/30/2017

84 Award Contract 06/30/2017 06/30/2017 06/30/2017 06/30/2017

91 Administer Contract 09/05/2017 09/05/2017 10/01/2018 04/17/2018

95 District Project Closeout 07/30/2018  no date 10/23/2018  no date

96 Central Office Project Closeout 11/13/2018  no date 03/22/2019  no date



ARLINGTON COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

0050-000-R17Proj:

UPC: 105785

PC: Rita.Hockman

Project Purpose:

PM: Kelly Cornell

Description: ARLINGTON BOULEVARD TRAIL IMPROVEMENTS

CONSTRUCT TRAIL IMPROVEMENTS

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

10th StreetFrom:

Washington BoulevardTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 68,656Total Current Est 

02/13/2020Current Est Date

 0

 68,656

 0

0050

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: CONSTRUCTION COMPLETED

Northern Virginia

Arlington County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/19/2018

12/02/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 82,500.00  0.00  0.00  0.00  0.00  0.00  0.00  82,500.00 Revenue Sharing Funds
 82,500.00 82,500.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 82,500.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$32,781

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  32,781.42

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 08/05/2019

Construction Completed:

Construction Started:

12/02/2019

10/31/2019



ARLINGTON COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
105785UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

22 Scope Project 04/01/2014 04/01/2014 04/30/2014 04/30/2014

79 Construction Funding Review/Authorization of 
Funds

04/01/2014 04/01/2014 06/27/2014 06/27/2014

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/22/2018 05/22/2018 06/29/2018 06/19/2018

84 Award Contract 07/02/2018 08/05/2019 09/28/2018 08/05/2019

91 Administer Contract 10/01/2018 10/31/2019 10/01/2019 12/02/2019

95 District Project Closeout 01/02/2020  no date 03/30/2020  no date

96 Central Office Project Closeout 03/31/2020  no date 07/31/2020  no date



ARLINGTON COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

0110-000-103Proj:

UPC: 058598

PC: Susie.Lue

Project Purpose:

PM: David Patton

Description: RTE 110 - SOUTH BIKE TRAIL

Contact PM

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

NORTH PENTAGON PARKING LOTFrom:

MEMORIAL BRIDGETo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 400,000Total Current Est 

02/25/2020Current Est Date

 0

 0

 400,000

0110

Federal Eligibility: Federally Eligible

Project Status: STUDY ONLY

Northern Virginia

Arlington County
PFIEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/10/2003

09/13/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 23,174.00  0.00  0.00  0.00  0.00  0.00  0.00  23,174.00 Local Project Contributions
 221,174.00  0.00  0.00  0.00  0.00  0.00  0.00  221,174.00 Revenue Sharing Funds
 140,000.00  0.00  0.00  0.00  0.00  0.00  0.00  140,000.00CMAQ (Congestion 

Mitigation and Air Quality)
 38,826.00  0.00  0.00  0.00  0.00  0.00  0.00  38,826.00Formula - Primary

 423,174.00 423,174.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 423,174.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$219,389

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 02/03/2020

Total  219,389.21

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ARLINGTON COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
058598UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 12/02/2002 12/02/2002 01/10/2003 01/10/2003

18 State Environmental Review Process (SERP) 04/01/2003 04/01/2003 06/03/2003 06/03/2003

22 Scope Project 09/30/2008 09/30/2008 12/31/2008 12/31/2008

24 Determine Permits Needed 06/15/2003 06/15/2003 06/16/2003 06/16/2003

36F Plan Design/Preliminary Field Inspection 05/12/2008 05/12/2008 04/30/2013 04/30/2013

65F Plan Design/Field Inspection 05/21/2017 05/21/2017 09/12/2024  no date

95 District Project Closeout 09/13/2024  no date 12/11/2024  no date

96 Central Office Project Closeout 12/12/2024  no date 04/18/2025  no date



ARLINGTON COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

0120-000-R18Proj:

UPC: 105786

PC: Rhoderick.Undan

Project Purpose:

PM: Gabriela Vega

Description: ADD ADA COMPLIANT SIDEWALK & RETAINING WALL TO 18TH ST

ADD APPROXIMATELY 225' OF ADA COMPLIANT SIDEWALK AND RETAINING WALL TO THE SOUTH SIDE OF 
18TH STREET NORTH

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

18th Street and N. Glebe intersectionFrom:

18th Street and N. Glebe intersectionTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,734,372Total Current Est 

07/14/2020Current Est Date

 0

 1,480,131

 254,241

0120

Federal Eligibility: Not Federally Eligible

Project Status: ADVERTISED

Northern Virginia

Arlington County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/01/2015

07/10/2020

07/10/2020

01/31/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 222,700.00  0.00  0.00  0.00  0.00  0.00  0.00  222,700.00 Local Project Contributions
 152,300.00  0.00  0.00  0.00  0.00  0.00  0.00  152,300.00 Revenue Sharing Funds

 375,000.00 375,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 375,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$77,203

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/01/2020

Total  77,203.47

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ARLINGTON COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
105786UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 05/27/2015 05/27/2015 06/10/2015 06/10/2015

12 Authorize Preliminary Engineering 09/01/2015 09/01/2015 09/01/2015 09/01/2015

17E Environmental Review Process (ERP) 04/18/2017 04/18/2017 04/20/2017 04/20/2017

22 Scope Project 11/02/2015 11/02/2015 06/01/2016 06/01/2016

24 Determine Permits Needed 09/28/2016 09/28/2016 09/29/2016 09/29/2016

25 Draft Environmental Document or CE 08/08/2017 08/08/2017 08/09/2017 08/09/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/01/2019 05/08/2020 06/01/2019 07/10/2020

84 Award Contract 09/03/2019 07/13/2020 01/02/2020  no date

91 Administer Contract 01/03/2020  no date 12/31/2020  no date

95 District Project Closeout 01/04/2021  no date 03/31/2021  no date

96 Central Office Project Closeout 06/01/2021  no date 10/01/2021  no date



ARLINGTON COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

0120-000-867Proj:

UPC: 111691

PC: Shahrad.Behboodi

Project Purpose:

PM:

Description: #SGR18VB - NORTH GLEBE ROAD OVER PIMMIT RUN - Fed 217

SGR Bridge Superstructure Replacement and Rehab of Substructure Fed ID 217.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Pimmit RunFrom:

Pimmit RunTo:

Bridge Rehab w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 8,500,000Total Current Est 

07/27/2020Current Est Date

 0

 8,500,000

 0

0120

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Northern Virginia

Arlington County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/03/2020

01/13/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  850,000.00  1,470,714.00  4,679,286.00  0.00  0.00  7,000,000.00 HB1887 - SGR
 7,000,000.00 0.00  0.00  850,000.00  1,470,714.00  4,679,286.00  0.00  0.00Total:

 7,000,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ARLINGTON COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111691UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP) 09/03/2019 09/03/2019 09/09/2019 09/09/2019

22 Scope Project 09/03/2019 09/03/2019 09/09/2019 09/09/2019

66 Environmental Reevaluation 03/16/2020 05/15/2020 03/27/2020 05/18/2020

69X Right of Way/Utility Certification Date 03/13/2020 09/23/2020 03/13/2020 09/23/2020

70 Obtain Environmental Permits 09/03/2019 01/21/2020 03/13/2020 01/21/2020

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

09/03/2019  no date 10/29/2019  no date

71 Approved Construction Plans 02/04/2020  no date 03/12/2020  no date

72 Prepare for Advertisement 02/27/2020  no date 03/20/2020  no date

72B Biddability Review 02/27/2020  no date 03/05/2020  no date

72X Plan Submission Date 03/05/2020  no date 03/05/2020  no date

77S Construction ��� Survey 11/25/2020  no date 06/04/2021  no date

79 Construction Funding Review/Authorization of 
Funds

02/04/2020  no date 03/03/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/14/2020  no date 04/14/2020  no date

82 Conduct Bid Opening 05/20/2020  no date 07/16/2020  no date

84 Award Contract 07/17/2020  no date 11/24/2020  no date

88 Survey Monumentation 06/07/2021  no date 08/02/2021  no date

91 Administer Contract 11/25/2020  no date 06/04/2021  no date

92X Contractor Final Voucher Date 07/20/2021  no date 07/20/2021  no date

94X Claims Period Ends Dates 10/14/2021  no date 10/14/2021  no date

95 District Project Closeout 10/15/2021  no date 01/18/2022  no date

96 Central Office Project Closeout 01/19/2022  no date 05/20/2022  no date



ARLINGTON COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

BR00-000-740Proj:

UPC: 095636

PC: Rita.Hockman

Project Purpose:

PM: Zoran Dragacevac

Description: Bridge Rehabilitation Carlin Springs Road at Geo Mason Dr.

Bridge Rehab to include widening for pedestrian access and deck replacement.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Carlin Springs RoadFrom:

George Mason DrTo:

Bridge Rehab w/ Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 6,120,873Total Current Est 

09/15/2017Current Est Date

 0

 5,544,839

 576,034

BR00

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Northern Virginia

Arlington County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/23/2010

04/14/2017

04/14/2017

03/10/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,712,995.00  0.00  0.00  0.00  0.00  0.00  0.00  1,712,995.00 Local Project Contributions
 1,980,038.00  0.00  0.00  0.00  0.00  0.00  0.00  1,980,038.00 Revenue Sharing Funds

 559,514.00  0.00  0.00  0.00  0.00  0.00  0.00  559,514.00Federal Aid
 1,868,326.00  0.00  0.00  0.00  0.00  0.00  0.00  1,868,326.00Formula - Secondary

 6,120,873.00 6,120,873.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 6,120,873.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$374,652

$0

$2,563,552

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  2,938,203.41

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ARLINGTON COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
095636UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 02/23/2010 02/23/2010 02/23/2010 02/23/2010

18 State Environmental Review Process (SERP) 01/19/2010 01/19/2010 01/20/2010 01/20/2010

22 Scope Project 09/12/2013 09/12/2013 07/16/2014 07/16/2014

24 Determine Permits Needed 01/14/2010 01/14/2010 01/19/2010 01/19/2010

25 Draft Environmental Document or CE 04/02/2014 04/02/2014 04/15/2014 04/15/2014

65P Plan Design/Pre-Advertisement Conference 12/10/2015 12/10/2015 07/20/2016 07/20/2016

69X Right of Way/Utility Certification Date 07/18/2014 07/18/2014 07/18/2014 07/18/2014

79 Construction Funding Review/Authorization of 
Funds

01/11/2017 01/11/2017 01/11/2017 01/11/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/14/2017 04/14/2017 04/14/2017 04/14/2017

84 Award Contract 07/15/2017 07/15/2017 07/15/2017 07/15/2017

91 Administer Contract 11/01/2017 11/01/2017 04/21/2020 03/10/2020

95 District Project Closeout 01/02/2020  no date 03/30/2020  no date

96 Central Office Project Closeout 04/01/2020  no date 08/03/2020  no date



ARLINGTON COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

0029-000-859Proj:

UPC: 109813

PC: Yusaf.Masud

Project Purpose:

PM: Tom Hutchings

Description: ROSSLYN CIRCLE IMPROVEMENTS WB LEE HI (MPO 
PROJECT)-PHASE II

Ph II - N. Lynn St from the southern edge of the EB Lee Hwy intersection to the northern edge of the WB Lee Hwy 
intersection and modification to the N. Lynn St intersection with the I-66 off-ramp and Custis Trail from N. Lynn St to 
Oak St.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

N. Oak StreetFrom:

0.02 Miles E. of N. Lynn StreetTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 9,313,502Total Current Est 

06/01/2018Current Est Date

 0

 9,313,502

 0

0029

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: CONSTRUCTION COMPLETED

Northern Virginia

Arlington County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/10/2017

05/13/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 4,438,950.00  0.00  0.00  0.00  0.00  0.00  0.00  4,438,950.00 Revenue Sharing Funds
 4,874,552.00  0.00  0.00  0.00  0.00  0.00  0.00  4,874,552.00Accounts Receivable

 9,313,502.00 9,313,502.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 9,313,502.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$8,914,444

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  8,914,443.50

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 02/21/2018

Construction Completed:

Construction Started:

05/13/2020

05/14/2018



ARLINGTON COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109813UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP) 01/30/2017 01/30/2017 01/31/2017 01/31/2017

22 Scope Project 01/20/2017 01/20/2017 01/20/2017 01/20/2017

66 Environmental Reevaluation 01/30/2017 01/30/2017 01/31/2017 01/31/2017

69X Right of Way/Utility Certification Date 02/14/2017 02/14/2017 02/14/2017 02/14/2017

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

01/23/2017 04/21/2017 03/20/2017 04/21/2017

71 Approved Construction Plans 01/23/2017 07/05/2017 04/05/2017 07/05/2017

72 Prepare for Advertisement 01/23/2017 09/28/2017 03/27/2017 10/10/2017

72B Biddability Review 02/01/2017 07/05/2017 02/16/2017 08/29/2017

72X Plan Submission Date 02/01/2017 07/05/2017 02/01/2017 07/05/2017

77S Construction ��� Survey 06/01/2017  no date 12/07/2017  no date

79 Construction Funding Review/Authorization of 
Funds

01/23/2017  no date 02/17/2017  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/28/2017 10/10/2017 03/28/2017 10/10/2017

82 Conduct Bid Opening 04/26/2017 01/24/2018 05/09/2017 02/21/2018

84 Award Contract 05/10/2017 02/21/2018 05/31/2017 02/21/2018

88 Survey Monumentation 06/04/2018  no date 07/30/2018  no date

91 Administer Contract 06/01/2017 05/14/2018 06/01/2018 05/13/2020

92X Contractor Final Voucher Date 07/17/2018  no date 07/17/2018  no date

94X Claims Period Ends Dates 10/11/2018  no date 10/11/2018  no date

95 District Project Closeout 10/12/2018  no date 01/11/2019  no date

96 Central Office Project Closeout 01/14/2019  no date 05/17/2019  no date



ARLINGTON COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

6682-000-R73Proj:

UPC: 113249

PC: Susie.Lue

Project Purpose:

PM: Ariel Young

Description: NORTH SYCAMORE STREET IMPROVEMENTS

Enhance sidewalks, improve crossings, and provide separated bicycle facilities. Improves access to East Falls Church 
Metrorail station.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

N. WestmorelandFrom:

Lee HighwayTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,800,000Total Current Est 

02/25/2020Current Est Date

 0

 1,580,000

 220,000

6682

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: NO DATES SET YET-PE OPEN

Northern Virginia

Arlington County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/01/2019

07/30/2025

07/30/2025

06/29/2027

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,300,000.00  0.00  0.00  0.00  0.00  0.00  0.00  1,300,000.00 Local Project Contributions
 250,000.00  250,000.00  0.00  0.00  0.00  0.00  0.00  500,000.00 Revenue Sharing Funds

 1,800,000.00 1,550,000.00  250,000.00  0.00  0.00  0.00  0.00  0.00Total:

 1,800,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$459

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 03/02/2020

Total  459.04

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ARLINGTON COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113249UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 01/31/2019 08/15/2018 06/28/2019 11/26/2018

12 Authorize Preliminary Engineering 02/03/2020 12/18/2018 02/28/2020 02/01/2019

17E Environmental Review Process (ERP) 03/02/2020  no date 08/18/2020  no date

22 Scope Project 02/03/2020  no date 01/29/2021  no date

25 Draft Environmental Document or CE 08/19/2020  no date 12/22/2020  no date

28 Consultant Procurement 07/01/2019 02/04/2019 01/31/2020  no date

65F Plan Design/Field Inspection 02/02/2021  no date 02/01/2022  no date

70 Obtain Environmental Permits 12/23/2020  no date 08/31/2021  no date

79 Construction Funding Review/Authorization of 
Funds

09/01/2021  no date 01/31/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/01/2022  no date 06/30/2022  no date

84 Award Contract 07/01/2022  no date 11/30/2022  no date

91 Administer Contract 01/09/2023  no date 05/03/2024  no date

95 District Project Closeout 05/06/2024  no date 08/30/2024  no date

96 Central Office Project Closeout 09/03/2024  no date 11/27/2024  no date



ARLINGTON COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

6700-000-884Proj:

UPC: 114670

PC: Rita.Hockman

Project Purpose:

PM: Dan Nabors

Description: RECTANGULAR RAPID FLASHING BEACONS ON WASHINGTON BLVD

Install RRFBs (Rectangular Rapid Flashing Beacons) on Washington Boulevard at 9th St N and at 4th St N near high 
density land use and high use transit stops.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

9th St NFrom:

4th St NTo:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 107,861Total Current Est 

07/14/2020Current Est Date

 0

 107,426

 435

6700

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Northern Virginia

Arlington County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/01/2019

09/12/2019

09/12/2019

09/18/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 80,000.00  0.00  0.00  0.00  0.00  0.00  0.00  80,000.00 MAP21 HSIP
 80,000.00 80,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 80,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$435

$0

$53,933

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/08/2020

Total  54,367.39

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 02/14/2020

Construction Completed:

Construction Started: 02/21/2020



ARLINGTON COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
114670UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 02/01/2019 02/01/2019 04/17/2019 04/17/2019

12 Authorize Preliminary Engineering 04/18/2019 04/18/2019 05/01/2019 05/01/2019

17E Environmental Review Process (ERP) 04/22/2019 04/22/2019 04/22/2019 04/22/2019

22 Scope Project 05/02/2019 05/02/2019 05/24/2019 05/24/2019

25 Draft Environmental Document or CE 04/22/2019 04/22/2019 04/22/2019 04/22/2019

65F Plan Design/Field Inspection 05/24/2019 05/24/2019 08/20/2019 08/20/2019

69X Right of Way/Utility Certification Date 08/22/2019 05/28/2019 09/05/2019 05/28/2019

70 Obtain Environmental Permits 04/22/2019 04/22/2019 04/22/2019 04/22/2019

72X Plan Submission Date 08/21/2019 08/21/2019 08/21/2019 08/21/2019

79 Construction Funding Review/Authorization of 
Funds

08/22/2019 08/22/2019 09/05/2019 09/11/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/06/2019 09/12/2019 09/12/2019 09/12/2019

84 Award Contract 12/05/2019 02/14/2020 12/05/2019 02/14/2020

91 Administer Contract 01/14/2020 02/21/2020 05/21/2020  no date

95 District Project Closeout 05/22/2020  no date 09/29/2020  no date

96 Central Office Project Closeout 09/30/2020  no date 12/29/2020  no date



ARLINGTON COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

6710-000-885Proj:

UPC: 114671

PC: Rita.Hockman

Project Purpose:

PM: Dan Nabors

Description: RECTANGULAR RAPID FLASHING BEACON GEORGE MASON DR & 
4TH ST N

Install RRFB (Rectangular Rapid Flashing Beacon at the intersection of George Mason Dr. N & 4th Street N.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

4th St NFrom:

4th St NTo:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 53,930Total Current Est 

07/14/2020Current Est Date

 0

 53,713

 217

6710

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Northern Virginia

Arlington County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/01/2019

09/12/2019

09/12/2019

09/18/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 40,000.00  0.00  0.00  0.00  0.00  0.00  0.00  40,000.00 MAP21 HSIP
 40,000.00 40,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 40,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$217

$0

$20,453

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/08/2020

Total  20,669.86

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 02/14/2020

Construction Completed:

Construction Started: 02/21/2020



ARLINGTON COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
114671UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 02/01/2019 02/01/2019 04/17/2019 04/17/2019

12 Authorize Preliminary Engineering 04/18/2019 04/18/2019 05/01/2019 05/01/2019

17E Environmental Review Process (ERP) 04/22/2019 04/22/2019 04/22/2019 04/22/2019

22 Scope Project 05/02/2019 05/02/2019 05/24/2019 05/24/2019

25 Draft Environmental Document or CE 04/22/2019 04/22/2019 04/22/2019 04/22/2019

65F Plan Design/Field Inspection 05/24/2019 05/24/2019 08/20/2019 08/20/2019

69X Right of Way/Utility Certification Date 08/22/2019 05/28/2019 09/05/2019 05/28/2019

70 Obtain Environmental Permits 04/22/2019 04/22/2019 04/22/2019 04/22/2019

72X Plan Submission Date 08/21/2019 08/21/2019 08/21/2019 08/21/2019

79 Construction Funding Review/Authorization of 
Funds

08/22/2019 08/22/2019 09/05/2019 09/11/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/06/2019 09/12/2019 09/12/2019 09/12/2019

84 Award Contract 12/05/2019 02/14/2020 12/05/2019 02/14/2020

91 Administer Contract 01/14/2020 02/21/2020 05/21/2020  no date

95 District Project Closeout 05/22/2020  no date 09/29/2020  no date

96 Central Office Project Closeout 09/30/2020  no date 12/29/2020  no date



ARLINGTON COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

6721-000-R59Proj:

UPC: 102859

PC: Susie.Lue

Project Purpose:

PM: Rene Haris

Description: Shirlington Bridge Rehabiliation and Pedestrian Impr RVSH13

Bridge Rehabilitation to include widening for Pedestrian and Bicycle accomodations with lighting.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

S. Four Mile Run Dr.From:

S. Arlington Mill Dr.To:

Bridge Rehab w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 5,297,400Total Current Est 

05/18/2020Current Est Date

 0

 4,087,400

 1,210,000

6721

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: NO DATES SET YET-PE OPEN

Northern Virginia

Arlington County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/02/2014

12/29/2023

12/29/2023

03/02/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 4,820,000.00  0.00  0.00  0.00  0.00  0.00  0.00  4,820,000.00 Revenue Sharing Funds
 4,820,000.00 4,820,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 4,820,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$123,977

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/01/2020

Total  123,977.33

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ARLINGTON COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
102859UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 05/27/2015 05/27/2015 06/10/2015 06/10/2015

12 Authorize Preliminary Engineering 10/01/2014 10/01/2014 10/02/2014 10/02/2014

17E Environmental Review Process (ERP) 10/01/2014 10/01/2014 03/07/2016 03/07/2016

22 Scope Project 02/01/2018 02/01/2018 06/28/2019  no date

24 Determine Permits Needed 03/04/2016 03/04/2016 03/07/2016 03/07/2016

49 Adopt Location/Design 05/11/2022  no date 10/31/2022  no date

65F Plan Design/Field Inspection 11/30/2020  no date 05/10/2022  no date

70 Obtain Environmental Permits 05/10/2023  no date 09/29/2023  no date

79 Construction Funding Review/Authorization of 
Funds

08/03/2020  no date 08/31/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/01/2022  no date 02/24/2023  no date

84 Award Contract 02/27/2023  no date 07/31/2023  no date

91 Administer Contract 03/02/2023  no date 03/02/2025  no date

95 District Project Closeout 03/03/2025  no date 05/23/2025  no date

96 Central Office Project Closeout 05/27/2025  no date 09/26/2025  no date



ARLINGTON COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

6812-000-883Proj:

UPC: 114669

PC: Nick.Dais

Project Purpose:

PM: Dan Nabors

Description: PEDESTRIAN IMPROVEMENTS COURTHOUSE ROAD CORRIDOR

Installation of Pedestrian Improvements in the Courthouse area.by removing brick crosswalks and replace with 
asphalt to improve crosswalk conspicuity and improve ADA access at the intersection of 14th St N & N Veitch St.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Wilson BoulevardFrom:

15th Street NTo:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 60,000Total Current Est 

06/15/2020Current Est Date

 0

 58,955

 1,045

6812

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Northern Virginia

Arlington County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/07/2019

10/21/2020

10/21/2020

06/30/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 60,000.00  0.00  0.00  0.00  0.00  0.00  0.00  60,000.00 MAP21 HSIP
 60,000.00 60,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 60,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$961

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  960.82

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ARLINGTON COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
114669UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 02/01/2019 02/01/2019 04/17/2019 04/17/2019

12 Authorize Preliminary Engineering 04/18/2019 04/18/2019 05/07/2019 05/07/2019

17E Environmental Review Process (ERP) 04/22/2019 04/22/2019 04/22/2019 04/22/2019

22 Scope Project 05/08/2019 05/08/2019 05/24/2019 05/24/2019

25 Draft Environmental Document or CE 04/22/2019 04/22/2019 04/22/2019 04/22/2019

65F Plan Design/Field Inspection 05/24/2019 05/24/2019 08/20/2019 08/20/2019

69X Right of Way/Utility Certification Date 08/22/2019 05/28/2019 09/05/2019 05/28/2019

70 Obtain Environmental Permits 04/22/2019 04/22/2019 04/22/2019 04/22/2019

72X Plan Submission Date 08/21/2019 08/21/2019 08/21/2019 08/21/2019

79 Construction Funding Review/Authorization of 
Funds

08/22/2019 08/22/2019 09/05/2019  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/06/2019  no date 09/12/2019  no date

84 Award Contract 12/05/2019  no date 12/05/2019  no date

91 Administer Contract 01/14/2020  no date 05/21/2020  no date

95 District Project Closeout 05/22/2020  no date 09/29/2020  no date

96 Central Office Project Closeout 09/30/2020  no date 12/29/2020  no date



ARLINGTON COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

9999-000-R36Proj:

UPC: 106969

PC: Rita.Hockman

Project Purpose:

PM: Glenn Page

Description: S. ARLINGTON RIDGE ROAD INTERSECTION IMPROVEMENTS

Intersection reconstruction of the curb and sidewalk at Arlington Ridge Road and S. Lynn Street and at Arlington Ridge 
Road at S. Lang Street

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

S. Lynn StreetFrom:

S. Lang StreetTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 414,242Total Current Est 

10/08/2020Current Est Date

 0

 214,242

 200,000

9999

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: AWARDED

Northern Virginia

Arlington County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/07/2015

06/17/2016

06/17/2016

05/11/2020

05/11/2020

04/20/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 95,000.00  0.00  0.00  0.00  0.00  0.00  0.00  95,000.00 Local Project Contributions
 1,500,000.00  0.00  0.00  0.00  0.00  0.00  0.00  1,500,000.00 Revenue Sharing Funds

 1,595,000.00 1,595,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,595,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$88,919

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/01/2020

Total  88,918.74

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 07/28/2020

Construction Completed:

Construction Started:



ARLINGTON COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
106969UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 09/01/2015 09/01/2015 10/06/2015 10/06/2015

12 Authorize Preliminary Engineering 09/21/2015 10/06/2015 10/07/2015 10/07/2015

17E Environmental Review Process (ERP) 10/08/2015  no date 10/22/2015  no date

22 Scope Project 10/20/2015 10/20/2015 06/16/2016 06/16/2016

33 Final Environmental Document 11/04/2016 11/04/2016 11/07/2016 11/07/2016

33X Final Environmental Document Date 11/07/2016 11/07/2016 11/07/2016 11/07/2016

36P Plan Design Public Hearing 06/17/2016 06/17/2016 09/12/2016 09/12/2016

52 Authorize R/W & UT Funds 09/17/2001 09/17/2001 03/08/2018 06/17/2016

52X R/W&UT Authorization Date 09/17/2019 03/08/2018 09/17/2019 03/09/2018

60X Final Right of Way and Utilities Notice to Proceed 
Date

09/17/2019 03/06/2018 09/17/2019 03/09/2018

65F Plan Design/Field Inspection 09/13/2016 09/13/2016 09/17/2019 09/13/2016

72X Plan Submission Date 09/18/2019 09/18/2019 09/18/2019  no date

79 Construction Funding Review/Authorization of 
Funds

09/19/2019 09/19/2019 02/07/2023 03/02/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/08/2023 03/03/2020 07/28/2023 05/11/2020

84 Award Contract 07/31/2023 07/17/2020 01/25/2024 07/28/2020

91 Administer Contract 01/26/2024  no date 10/09/2024  no date

95 District Project Closeout 10/10/2024  no date 02/20/2025  no date

96 Central Office Project Closeout 02/21/2025  no date 05/15/2025  no date



ARLINGTON COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

9999-000-R35Proj:

UPC: 106970

PC: Rita.Hockman

Project Purpose:

PM: Glenn Page

Description: N. CARLIN SPRINGS ROAD BIKE & INTERSECTION IMPROVEMENTS

Extend bike lanes to George Mason Drive, Intersection improvements at Edison Street and Abingdon Street

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

N. Vermont StreetFrom:

N. Edison StreetTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 485,140Total Current Est 

10/08/2020Current Est Date

 0

 295,140

 190,000

9999

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: CONSTRUCTION STARTED

Northern Virginia

Arlington County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/14/2015

04/08/2020

04/08/2020

04/09/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 490,000.00  0.00  0.00  0.00  0.00  0.00  0.00  490,000.00 Revenue Sharing Funds
 490,000.00 490,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 490,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$89,574

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/18/2020

Total  89,573.87

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 07/18/2020

Construction Completed:

Construction Started:



ARLINGTON COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
106970UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 09/01/2015 09/01/2015 11/30/2015 11/30/2015

12 Authorize Preliminary Engineering 12/01/2015 12/01/2015 12/14/2015 12/14/2015

17E Environmental Review Process (ERP) 12/15/2015  no date 03/05/2019  no date

22 Scope Project 12/15/2015 12/15/2015 08/09/2016 08/09/2016

33 Final Environmental Document 11/04/2016 11/04/2016 11/04/2016 11/07/2016

36P Plan Design Public Hearing 08/10/2016 08/10/2016 12/05/2019  no date

52 Authorize R/W & UT Funds 08/10/2016 08/10/2016 08/10/2016 08/10/2016

65F Plan Design/Field Inspection 11/04/2016 11/04/2016 09/13/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/13/2021 04/08/2020 03/11/2022 04/08/2020

84 Award Contract 03/11/2022 07/18/2020 08/30/2022 07/18/2020

91 Administer Contract 08/30/2022  no date 05/23/2023  no date

95 District Project Closeout 05/23/2023  no date 09/26/2023  no date

96 Central Office Project Closeout 09/26/2023  no date 12/26/2023  no date



ARLINGTON COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

9999-000-R37Proj:

UPC: 106971

PC: Rita.Hockman

Project Purpose:

PM: Valerie Mosley

Description: PERSHING DRIVE SIDEWALK & INTERSECTION IMPROVEMENTS

Construct sidewalks and improve crossings at specific intersections along Pershing Drive.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

N. Barton StreetFrom:

N. Piedmont StreetTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,885,952Total Current Est 

06/02/2020Current Est Date

 63,000

 1,333,952

 489,000

9999

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION STARTED

Northern Virginia

Arlington County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/07/2016

08/01/2019

08/01/2019

10/15/2019

10/15/2019

02/16/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 10,000.00  0.00  0.00  0.00  0.00  0.00  0.00  10,000.00 Local Project Contributions
 3,134,000.00  0.00  0.00  0.00  0.00  0.00  0.00  3,134,000.00 Revenue Sharing Funds

 3,144,000.00 3,144,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 3,144,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$251,302

$23,245

$54,782

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  329,328.37

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 02/21/2020

Construction Completed:

Construction Started: 05/27/2020



ARLINGTON COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
106971UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 09/01/2015 09/01/2015 11/30/2015 11/30/2015

12 Authorize Preliminary Engineering 03/07/2016 03/07/2016 03/07/2016 03/07/2016

17E Environmental Review Process (ERP) 03/15/2018 03/15/2018 04/03/2018 04/03/2018

22 Scope Project 03/08/2016 03/08/2016 10/27/2016 10/27/2016

33 Final Environmental Document 04/20/2018 04/20/2018 04/24/2018 04/24/2018

33X Final Environmental Document Date 06/08/2017 06/08/2017 06/09/2017 06/08/2017

36P Plan Design Public Hearing 10/28/2016 10/28/2016 01/30/2017 01/30/2017

52 Authorize R/W & UT Funds 02/04/2020 07/02/2019 02/04/2020 08/01/2019

52X R/W&UT Authorization Date 02/04/2020 08/02/2019 02/04/2020 08/02/2019

60X Final Right of Way and Utilities Notice to Proceed 
Date

02/04/2020 08/03/2019 02/04/2020 08/06/2019

65F Plan Design/Field Inspection 01/31/2017 01/31/2017 02/04/2020 07/01/2019

72X Plan Submission Date 02/05/2020 08/07/2019 02/05/2020 08/09/2019

79 Construction Funding Review/Authorization of 
Funds

02/06/2020 05/11/2020 03/05/2020 06/01/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/06/2020 09/13/2019 06/26/2020 10/15/2019

84 Award Contract 06/29/2020 12/18/2019 12/21/2020 02/21/2020

91 Administer Contract 12/22/2020 05/27/2020 09/09/2021  no date

95 District Project Closeout 09/10/2021  no date 01/20/2022  no date

96 Central Office Project Closeout 01/21/2022  no date 04/15/2022  no date



ARLINGTON COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

9999-000-R39Proj:

UPC: 106972

PC: Rita.Hockman

Project Purpose:

PM: Valerie Mosley

Description: MILITARY ROAD SIDEWALK & INTERSECTION IMPROVEMENTS

Construct sidewalks and improved crossings at specific intersections along Military Road

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Nellie Custis DriveFrom:

N. 38th StreetTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 439,850Total Current Est 

10/08/2020Current Est Date

 0

 239,850

 200,000

9999

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: CONSTRUCTION STARTED

Northern Virginia

Arlington County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/15/2016

04/06/2020

04/06/2020

04/09/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,410,000.00  0.00  0.00  0.00  0.00  0.00  0.00  1,410,000.00 Revenue Sharing Funds
 1,410,000.00 1,410,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,410,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$87,848

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  87,848.28

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 07/18/2020

Construction Completed:

Construction Started:



ARLINGTON COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
106972UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 09/01/2015 09/01/2015 11/30/2015 11/30/2015

12 Authorize Preliminary Engineering 12/01/2016 12/01/2016 12/15/2016 12/15/2016

17E Environmental Review Process (ERP) 12/16/2016  no date 12/30/2016  no date

22 Scope Project 12/16/2016 12/16/2016 08/11/2017 08/11/2017

33 Final Environmental Document 11/04/2016 11/04/2016 11/07/2016 11/07/2016

33X Final Environmental Document Date 11/07/2016 11/07/2016 11/07/2016 11/07/2016

36P Plan Design Public Hearing 08/10/2016 08/10/2016 11/03/2016 11/03/2016

52 Authorize R/W & UT Funds 11/04/2016 11/04/2016 11/04/2016 11/04/2016

65F Plan Design/Field Inspection 11/04/2016 11/04/2016 06/28/2017 06/28/2017

72X Plan Submission Date 07/18/2017 07/18/2017 07/18/2017  no date

79 Construction Funding Review/Authorization of 
Funds

07/19/2017 04/06/2020 03/31/2021 04/27/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/01/2021 04/06/2020 07/23/2021 04/06/2020

84 Award Contract 07/26/2021 07/18/2020 07/26/2021 07/18/2020

91 Administer Contract 07/27/2021  no date 04/18/2022  no date

95 District Project Closeout 04/19/2022  no date 08/19/2022  no date

96 Central Office Project Closeout 08/22/2022  no date 11/16/2022  no date



ARLINGTON COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

RBCM-000-865Proj:

UPC: 111662

PC: Grant.Sparks

Project Purpose:

PM: Bee Buergler

Description: #SMART18 - ROSSLYN-BALLSTON CORRIDOR MULTIMODAL 
CONNECTIONS

DRPT MANAGED - Enhance multimodal connections in the Rosslyn-Ballston corridor through two components: 1. 
Purchase 6 new ART buses, 2. Add protected bike lanes between N Fairfax Drive and N Quinn Street.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

N Quinn Street and VariousFrom:

N Fairfax Dr and VariousTo:

OtherScope:

Admin By: DRPT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 5,654,200Total Current Est 

07/06/2018Current Est Date

 0

 5,481,200

 173,000

9999

Federal Eligibility: Federally Eligible with Exception

Project Status: NO DATES SET YET

Northern Virginia

Arlington County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/15/2022

11/01/2023

11/01/2023

11/01/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  2,550,566.00  3,103,634.00  0.00  0.00  5,654,200.00 HB1887 - DGP (1)
 5,654,200.00 0.00  0.00  0.00  2,550,566.00  3,103,634.00  0.00  0.00Total:

 5,654,200.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ARLINGTON COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111662UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

110 Grant Award 10/01/2021  no date 01/28/2022  no date

112 Authorize DRPT Funds 01/31/2022  no date 02/02/2022  no date

122 Scope DRPT Project 01/31/2022  no date 02/04/2022  no date

165 Preliminary Engineering/Design 01/31/2022  no date 01/25/2023  no date

180 RFP/Advertisement 01/26/2023  no date 10/19/2023  no date

184 Procurement/Vendor Award 10/20/2023  no date 07/19/2024  no date

191 Delivery/Testing & Acceptance 07/22/2024  no date 10/18/2024  no date

195 Start Operations 10/22/2024  no date 01/21/2025  no date

96 Central Office Project Closeout 01/22/2025  no date 05/29/2025  no date



ARLINGTON COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

CCCB-000-896Proj:

UPC: 115562

PC: Tara.Atkins

Project Purpose:

PM: Jon Lawler

Description: INTERMODAL CONNECTOR - ARLINGTON

Study for the development of an Environmental Impact Statement (EIS) and preliminary engineering work on the 
preferred alternative for the Intermodal Connector between Crystal City and the Metrorail station for Ronald Reagan 
National Airport.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Crystal City - Crystal Drive to VRE Station,From:

Metrorail Station Wash DC AirportTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 9,500,000Total Current Est 

09/12/2019Current Est Date

 0

 0

 9,500,000

9999

Federal Eligibility: Federally Eligible

Project Status: STUDY ONLY

Northern Virginia

Arlington County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/22/2020

05/24/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 8,000,000.00  0.00  0.00  1,500,000.00  0.00  0.00  0.00  9,500,000.00 MAP21 CMAQ
 9,500,000.00 8,000,000.00  0.00  0.00  1,500,000.00  0.00  0.00  0.00Total:

 9,500,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$2,930

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  2,929.93

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ARLINGTON COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115562UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/08/2019  no date 06/30/2020  no date

12 Authorize Preliminary Engineering 07/01/2020  no date 07/22/2020  no date

17E Environmental Review Process (ERP) 07/23/2020  no date 11/06/2020  no date

22 Scope Project 02/03/2021  no date 05/26/2021  no date

25 Draft Environmental Document or CE 11/09/2020  no date 11/10/2022  no date

28 Consultant Procurement 07/23/2020  no date 02/02/2021  no date

33 Final Environmental Document 11/14/2022  no date 11/14/2023  no date

36F Plan Design/Preliminary Field Inspection 11/14/2022  no date 03/28/2024  no date

95 District Project Closeout 05/24/2024  no date 03/31/2025  no date



ARLINGTON COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

0244-000-866Proj:

UPC: 111656

PC: Wood.Hudson

Project Purpose:

PM: Larry Filler

Description: #SMART18 - COLUMBIA PIKE SMART CORRIDOR

TDM improvements along Columbia Pike. Package of (TDM) improvements along the redeveloping Columbia Pike 
corridor in Arlington County, including 1 new retail Commuter Store, 4 new bikesharing stations, real-time & 
augmented reality transit information, and 136 new bicycle parking locations.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VariousFrom:

VariousTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: DRPT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,098,710Total Current Est 

07/06/2018Current Est Date

 0

 1,098,710

 0

0244

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Northern Virginia

Arlington County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/18/2022

02/28/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  648,710.00  450,000.00  0.00  0.00  0.00  1,098,710.00 HB1887 - DGP (1)
 1,098,710.00 0.00  0.00  648,710.00  450,000.00  0.00  0.00  0.00Total:

 1,098,710.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ARLINGTON COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111656UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

110 Grant Award 07/01/2021 01/07/2020 10/29/2021  no date

112 Authorize DRPT Funds 11/01/2021  no date 11/03/2021  no date

122 Scope DRPT Project 11/01/2021  no date 11/05/2021  no date

165 Preliminary Engineering/Design 11/01/2021  no date 07/27/2022  no date

180 RFP/Advertisement 11/08/2021  no date 11/08/2021  no date

184 Procurement/Vendor Award 11/09/2021  no date 02/09/2022  no date

191 Delivery/Testing & Acceptance 02/10/2022  no date 10/18/2024  no date

195 Start Operations 10/22/2024  no date 01/15/2025  no date

96 Central Office Project Closeout 01/16/2025  no date 05/27/2025  no date



ARLINGTON COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

EN12-000-764Proj:

UPC: 103595

PC: Jeff.Daily

Project Purpose:

PM: Arlington County

Description: Potomac Yard - Four Mile Run Trail Connection

Design Only - design a trail connection between the Four Mile Run Trail at stream level and the street level network of 
bicycle and pedestrian accommodations in the Potomac Yard phased development activity center.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Potomac YardsFrom:

At Four Mile RunTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 300,000Total Current Est 

03/30/2020Current Est Date

 0

 0

 300,000

EN12

Federal Eligibility: Federally Eligible

Project Status: STUDY ONLY

Northern Virginia

Arlington County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/18/2013

09/12/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,082,000.00  0.00  0.00  0.00  0.00  0.00  0.00  1,082,000.00 MAP21 TAP
 12,500.00  0.00  0.00  0.00  0.00  0.00  0.00  12,500.00 Project Contributions

 270,500.00  0.00  0.00  0.00  0.00  0.00  0.00  270,500.00.Transportation Enhancement 
Funds

 1,365,000.00 1,365,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,365,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$248,185

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  248,185.05

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ARLINGTON COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
103595UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 12/17/2013 12/17/2013 12/18/2013 12/18/2013

17E Environmental Review Process (ERP) 08/31/2017 08/31/2017 08/31/2017 08/31/2017

22 Scope Project 04/29/2016 04/29/2016 08/30/2016 08/30/2016

24 Determine Permits Needed 01/26/2015 01/26/2015 02/04/2015 02/04/2015

25 Draft Environmental Document or CE 08/31/2017 08/31/2017 08/31/2017 08/31/2017

95 District Project Closeout 09/12/2019  no date 12/10/2019  no date

96 Central Office Project Closeout 12/27/2019  no date 05/01/2020  no date



ARLINGTON COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

EN13-000-804Proj:

UPC: 105295

PC: Rita.Hockman

Project Purpose:

PM: Richard Viola

Description: ROSSLYN-BALLSTON CORRIDOR ACCESSIBILITY IMPROVEMENTS, 
PH 1

Reconstruct the non-functional street elements with the goal of making the Rosslyn-Ballston Corridor completely 
accessible for all users. Reconstruct sections of sidewalks or intersections that currently have inadequacies.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VariousFrom:

VariousTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,349,071Total Current Est 

09/02/2020Current Est Date

 0

 730,408

 618,663

EN13

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Northern Virginia

Arlington County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/19/2014

02/28/2019

02/28/2019

01/25/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 580,000.00  0.00  0.00  0.00  0.00  0.00  0.00  580,000.00 MAP21 TAP
 172,729.00  0.00  0.00  0.00  0.00  0.00  0.00  172,729.00 Project Contributions
 145,000.00  0.00  0.00  0.00  0.00  0.00  0.00  145,000.00.Transportation Enhancement 

Funds
 897,729.00 897,729.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 897,729.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$504,799

$0

$21,182

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/29/2020

Total  525,981.22

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 08/12/2019

Construction Completed:

Construction Started: 01/27/2020



ARLINGTON COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
105295UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 02/04/2014 02/04/2014 02/04/2014 02/04/2014

12 Authorize Preliminary Engineering 12/15/2014 12/15/2014 12/19/2014 12/19/2014

17E Environmental Review Process (ERP) 07/17/2015 07/17/2015 07/24/2015 07/24/2015

22 Scope Project 02/14/2014 02/14/2014 06/14/2014 06/14/2014

24 Determine Permits Needed 06/29/2015 06/29/2015 06/30/2015 06/30/2015

25 Draft Environmental Document or CE 07/03/2017 07/03/2017 07/11/2017 07/11/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/01/2019 02/28/2019 02/01/2019 02/28/2019

84 Award Contract 03/01/2019 03/27/2019 03/01/2019 08/12/2019

91 Administer Contract 03/04/2019 01/27/2020 03/02/2020  no date

95 District Project Closeout 08/02/2021  no date 10/26/2021  no date

96 Central Office Project Closeout 12/01/2021  no date 04/07/2022  no date



ARLINGTON COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

EN14-000-108Proj:

UPC: 106144

PC: Rita.Hockman

Project Purpose:

PM: Peter Rigby

Description: ARLINGTON SRTS IMPROVEMENTS - ASHLAWN ELEM & 
WILLIAMSBURG MS

New sidewalks and trail sections to provide pedestrian and bicycle access to Ashlawn Elementary and Williamsburg 
Middle School

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

From:

To:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 282,190Total Current Est 

08/20/2019Current Est Date

 0

 182,190

 100,000

EN14

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Northern Virginia

Arlington County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/06/2015

02/28/2019

02/28/2019

01/26/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 400,000.00  0.00  0.00  0.00  0.00  0.00  0.00  400,000.00 MAP21 TAP
 100,000.00  0.00  0.00  0.00  0.00  0.00  0.00  100,000.00.Transportation Enhancement 

Funds
 500,000.00 500,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 500,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$106,321

$0

$998

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/28/2020

Total  107,318.60

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 08/12/2019

Construction Completed:

Construction Started: 01/27/2020



ARLINGTON COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
106144UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 04/30/2015 04/30/2015 04/30/2015 04/30/2015

12 Authorize Preliminary Engineering 08/06/2015 08/06/2015 08/06/2015 08/06/2015

17E Environmental Review Process (ERP) 04/03/2015 04/03/2015 04/10/2015 04/10/2015

22 Scope Project 10/31/2014 10/31/2014 02/28/2015 02/28/2015

25 Draft Environmental Document or CE 01/22/2018 01/22/2018 01/26/2018 01/26/2018

70 Obtain Environmental Permits 01/18/2018 01/18/2018 01/18/2018 01/18/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/04/2019 02/28/2019 04/04/2019 02/28/2019

84 Award Contract 04/18/2019 03/14/2019 05/17/2019 08/12/2019

91 Administer Contract 04/19/2019 01/27/2020 04/17/2020  no date

95 District Project Closeout 04/27/2020  no date 07/21/2020  no date

96 Central Office Project Closeout 11/10/2020  no date 03/22/2021  no date



ARLINGTON COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

EN15-000-107Proj:

UPC: 107662

PC: Rita.Hockman

Project Purpose:

PM: Arlington County Transportation Division

Description: McKinley Road / N Ohio Street SRTS Improvements

Pedestrian and bicycle safety improvements along McKinley Rd / N Ohio St including raised medians, curb 
extensions, and buffered bike lanes.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Wilson BoulevardFrom:

11th StreetTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 649,627Total Current Est 

04/02/2020Current Est Date

 5,000

 497,179

 147,448

EN15

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Northern Virginia

Arlington County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/04/2016

07/11/2018

07/11/2018

11/26/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 722,400.00  0.00  0.00  0.00  0.00  0.00  0.00  722,400.00 MAP21 TAP
 250.00  0.00  0.00  0.00  0.00  0.00  0.00  250.00 Project Contributions

 130,667.00  0.00  0.00  0.00  0.00  0.00  0.00  130,667.00.Highway Safety 
Improvements

 180,600.00  0.00  0.00  0.00  0.00  0.00  0.00  180,600.00.Transportation Enhancement 
Funds

 1,033,917.00 1,033,917.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,033,917.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$125,608

$0

$347,140

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/03/2020

Total  472,748.08

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 10/22/2018

Construction Completed:

Construction Started:

11/26/2019

04/15/2019



ARLINGTON COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107662UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/01/2015 10/01/2015 01/14/2016 01/14/2016

12 Authorize Preliminary Engineering 03/04/2016 03/04/2016 03/04/2016 03/04/2016

17E Environmental Review Process (ERP) 04/27/2016 04/27/2016 04/28/2016 04/28/2016

22 Scope Project 03/07/2016 03/07/2016 10/26/2016 10/26/2016

33 Final Environmental Document 05/19/2016 05/19/2016 06/02/2016 06/02/2016

33X Final Environmental Document Date 01/30/2017 06/03/2016 01/30/2017 06/03/2016

36P Plan Design Public Hearing 10/27/2016 12/12/2015 01/27/2017 12/12/2015

52 Authorize R/W & UT Funds 09/15/2017 09/05/2017 09/28/2017 09/05/2017

65F Plan Design/Field Inspection 01/30/2017 09/04/2017 09/14/2017 09/04/2017

69X Right of Way/Utility Certification Date  no date 01/31/2018  no date 01/31/2018

72X Plan Submission Date 10/03/2017 08/22/2017 10/03/2017 08/22/2017

79 Construction Funding Review/Authorization of 
Funds

10/04/2017 08/30/2017 11/01/2017 08/30/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/02/2017 11/02/2017 03/05/2018 07/11/2018

84 Award Contract 03/06/2018 09/10/2018 03/06/2018 10/22/2018

91 Administer Contract 03/07/2018 04/15/2019 11/20/2018 11/26/2019

95 District Project Closeout 11/21/2018  no date 04/01/2019  no date

96 Central Office Project Closeout 04/02/2019  no date 06/25/2019  no date



ARLINGTON COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

EN18-000-880Proj:

UPC: 113868

PC: Sofia.Pinedo

Project Purpose:

PM: Olivia Daniszewski

Description: ROSSLYN BALLSTON CORRIDOR ADA IMPROVEMENTS - PHASE 2

Phase 2 of sidewalk and street improvements to eliminate obstructions restricting access by persons with disabilities.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VariousFrom:

VariousTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 980,000Total Current Est 

07/09/2019Current Est Date

 10,000

 780,000

 190,000

EN18

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Northern Virginia

Arlington County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/09/2019

11/01/2022

11/01/2022

07/31/2024

07/31/2024

04/02/2026

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 180,890.00  603,110.00  0.00  0.00  0.00  0.00  0.00  784,000.00 MAP21 TAP
 45,223.00  150,777.00  0.00  0.00  0.00  0.00  0.00  196,000.00.Transportation Enhancement 

Funds
 980,000.00 226,113.00  753,887.00  0.00  0.00  0.00  0.00  0.00Total:

 980,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$26,723

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  26,722.65

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ARLINGTON COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113868UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/30/2019 12/04/2018 02/28/2020 12/04/2018

12 Authorize Preliminary Engineering 03/02/2020 06/25/2019 03/30/2020 07/09/2019

17E Environmental Review Process (ERP) 03/31/2020 08/28/2020 05/29/2020 08/28/2020

22 Scope Project 03/31/2020  no date 01/29/2021  no date

25 Draft Environmental Document or CE 06/01/2020 08/28/2020 09/29/2020  no date

28 Consultant Procurement 03/31/2020  no date 10/30/2020  no date

52 Authorize R/W & UT Funds 02/01/2022  no date 03/30/2022  no date

65F Plan Design/Field Inspection 02/01/2021  no date 01/31/2022  no date

69 Acquire Right of Way 03/31/2022  no date 12/29/2022  no date

69X Right of Way/Utility Certification Date 12/30/2022  no date 01/31/2023  no date

70 Obtain Environmental Permits 09/30/2020  no date 02/26/2021  no date

79 Construction Funding Review/Authorization of 
Funds

12/30/2022  no date 01/31/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/01/2023  no date 06/30/2023  no date

84 Award Contract 07/03/2023  no date 01/09/2024  no date

91 Administer Contract 02/16/2024  no date 03/04/2025  no date

95 District Project Closeout 03/05/2025  no date 07/10/2025  no date

96 Central Office Project Closeout 07/11/2025  no date 10/03/2025  no date



ARLINGTON COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

BMUW-000-853Proj:

UPC: 109749

PC: Grant.Sparks

Project Purpose:

PM: TBD

Description: #HB2.FY17 BALLSTON-MU METRORAIL STATION WEST ENTRANCE

Provide more direct access and relieve congestion at current entrance by constructing a second entrance with 2 
elevators and escalators, fare gares and new mezzanine.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

BALLSTON-MU METRORAIL STATION WESTFrom:

BALLSTON-MU METRORAIL STATION WESTTo:

TransitScope:

Admin By: DRPT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 89,850,000Total Current Est 

07/06/2018Current Est Date

 500,000

 74,550,000

 14,800,000

0237

Federal Eligibility: Federally Eligible with Exception

Project Status: NO DATES SET YET-PE OPEN

Northern Virginia

Arlington County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/31/2017

10/25/2019

10/25/2019

11/25/2019

11/25/2019

11/01/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 8,858,073.00  1,141,927.00  0.00  0.00  0.00  0.00  0.00  10,000,000.00 HB1887 - DGP (1)
 79,850,000.00  0.00  0.00  0.00  0.00  0.00  0.00  79,850,000.00 Local Project Contributions

 89,850,000.00 88,708,073.00  1,141,927.00  0.00  0.00  0.00  0.00  0.00Total:

 89,850,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ARLINGTON COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109749UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 03/21/2017 03/21/2017 10/20/2017 06/27/2017

12 Authorize Preliminary Engineering 10/23/2017 07/31/2017 11/27/2017 07/31/2017

22 Scope Project 11/28/2017 08/01/2017 09/19/2019  no date

69 Acquire Right of Way 09/19/2019  no date 09/19/2019  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/20/2019  no date 11/25/2019  no date

84 Award Contract 11/26/2019  no date 02/04/2020  no date

91 Administer Contract 02/05/2020  no date 11/01/2023  no date

95 District Project Closeout 11/02/2023  no date 02/02/2024  no date

96 Central Office Project Closeout 02/05/2024  no date 04/29/2024  no date



ARLINGTON COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

ARTB-000-852Proj:

UPC: 109541

PC: Grant.Sparks

Project Purpose:

PM: Steven Hennessee

Description: #HB2.FY17 ART SERVICE RESTRUCTURING AND EXPANSION

Provide higher frequency service to Marymount U. through the purchase of eight new 40-feet transit buses and 
construction and installation of bus stop and ADA improvements.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

MARYMOUNT UNIVERSITYFrom:

BALSTON-MU METRO AND SHIRLINGTONTo:

TransitScope:

Admin By: DRPT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 4,363,077Total Current Est 

11/19/2019Current Est Date

 0

 4,363,077

 0

6801

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION COMPLETED

Northern Virginia

Arlington County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/01/2017 04/18/2017

10/29/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 4,500,000.00  0.00  0.00  0.00  0.00  0.00  0.00  4,500,000.00 HB1887 - DGP (1)
 4,500,000.00 4,500,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 4,500,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$4,363,077

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/25/2019

Total  4,363,077.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 04/21/2017

Construction Completed:

Construction Started:

10/29/2019

04/24/2017



ARLINGTON COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109541UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 04/07/2017 04/07/2017 04/07/2017 04/07/2017

12 Authorize Preliminary Engineering 03/01/2017 03/01/2017 03/01/2017 03/01/2017

22 Scope Project 04/07/2017 04/07/2017 04/07/2017 04/07/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/18/2017 04/18/2017 04/18/2017 04/18/2017

84 Award Contract 04/19/2017 04/19/2017 04/21/2017 04/21/2017

91 Administer Contract 04/24/2017 04/24/2017 10/04/2018 10/29/2019

95 District Project Closeout 10/05/2018  no date 01/04/2019  no date

96 Central Office Project Closeout 01/07/2019  no date 05/15/2019  no date



ARLINGTON COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

EFCM-000-871Proj:

UPC: 113527

PC: Sofia.Pinedo

Project Purpose:

PM: Arlington

Description: EAST FALLS CHURCH METRORAIL STATION BUS BAY EXPANSION

Accommodate increased I-66 bus service by expanding bus bay capacity and replacing existing shelters. Includes ped 
improvements from P&R lot, accessible parking access and signal and crosswalk at entrance. TRANSFORM 66 
CONCESSION PAYMENT FUNDED

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

EAST FALLS CHURCH METRORAIL STATIONFrom:

E. SYCAMORE STREETTo:

TransitScope:

Admin By: DRPT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 4,841,000Total Current Est 

05/29/2018Current Est Date

 0

 4,341,000

 500,000

9999

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Northern Virginia

Arlington County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/07/2018

11/01/2019

11/01/2019

09/04/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 4,841,000.00  0.00  0.00  0.00  0.00  0.00  0.00  4,841,000.00 Concession Funds
 4,841,000.00 4,841,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 4,841,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ARLINGTON COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113527UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

110 Grant Award 07/02/2018  no date 10/24/2018  no date

112 Authorize DRPT Funds 10/25/2018  no date 11/07/2018  no date

122 Scope DRPT Project 11/08/2018  no date 11/15/2018  no date

165 Preliminary Engineering/Design 11/16/2018  no date 08/07/2019  no date

180 RFP/Advertisement 08/08/2019  no date 11/01/2019  no date

184 Procurement/Vendor Award 11/04/2019  no date 04/29/2020  no date

191 Delivery/Testing & Acceptance 04/30/2020  no date 09/04/2020  no date

195 Start Operations 09/08/2020  no date 01/21/2021  no date

96 Central Office Project Closeout 01/22/2021  no date 05/28/2021  no date



ARLINGTON COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

CCME-000-890Proj:

UPC: 115551

PC: Grant.Sparks

Project Purpose:

PM: Bee Buergler

Description: #SMART20 - CRYSTAL CITY METRO EAST ENTRANCE

Construct additional entrance to Crystal City Metro Station at NW corner of intersection of Crystal Dr. & 18th St. 
South. Add street level elevators & stairs connecting to fare payment area, fare gates, fare vending machines, 
attended kiosk, underground passageway & new mezzanine to train platform.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Intersection of Crystal Drive and 18th St. SouthFrom:

Intersection of Crystal Drive and 18th St. SouthTo:

OtherScope:

Admin By: DRPT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 90,765,000Total Current Est 

09/26/2019Current Est Date

 0

 77,947,000

 12,818,000

9999

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Northern Virginia

Arlington County
BaselineEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/11/2023

12/04/2024

12/04/2024

10/06/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  12,000,000.00 13,000,000.00  18,942,790.00 HB1887 - HPP (1)
 0.00  0.00  0.00  0.00  0.00  10,417,502.00 5,667,498.00  16,085,000.00 MAP21 CMAQ
 0.00  5,000,000.00Accounts Receivable

 35,027,790.00 0.00  0.00  5,000,000.00  0.00  0.00  22,417,502.00 18,667,498.00Total:

 35,027,790.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ARLINGTON COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115551UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

110 Grant Award 08/01/2023  no date 11/27/2023  no date

112 Authorize DRPT Funds 11/28/2023  no date 12/11/2023  no date

122 Scope DRPT Project 12/12/2023  no date 12/18/2023  no date

165 Preliminary Engineering/Design 12/19/2023  no date 09/05/2024  no date

180 RFP/Advertisement 09/06/2024  no date 12/04/2024  no date

184 Procurement/Vendor Award 12/05/2024  no date 05/29/2025  no date

191 Delivery/Testing & Acceptance 05/30/2025  no date 10/06/2025  no date

195 Start Operations 10/07/2025  no date 02/20/2026  no date

96 Central Office Project Closeout 02/23/2026  no date 06/29/2026  no date



ARLINGTON COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

TS00-000-S51Proj:

UPC: 099179

PC: Saif.Qargha

Project Purpose:

PM: Joshua Nicholas

Description: Traffic Signal Optimization - Phase 6

County to Continue PH6 Signal Optimization with County Staff.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Arlington County WideFrom:

Arlington County WideTo:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,355,267Total Current Est 

10/19/2017Current Est Date

 0

 0

 2,355,267

TS00

Federal Eligibility: Federally Eligible

Project Status: STUDY ONLY

Northern Virginia

Arlington County
FIEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/26/2014

12/03/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 636,267.00  500,000.00  0.00  0.00  0.00  0.00  0.00  1,136,267.00 MAP21 CMAQ
 619,000.00  0.00  0.00  0.00  0.00  0.00  0.00  619,000.00CMAQ
 154,750.00  0.00  0.00  0.00  0.00  0.00  0.00  154,750.00Residue Parcel Revenue

 1,910,017.00 1,410,017.00  500,000.00  0.00  0.00  0.00  0.00  0.00Total:

 1,910,017.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,356,304

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  1,356,303.83

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ARLINGTON COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
099179UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 03/26/2014 03/26/2014 03/26/2014 03/26/2014

17E Environmental Review Process (ERP) 05/18/2011  no date 06/02/2011  no date

22 Scope Project 11/30/2013 11/30/2013 11/30/2013 11/30/2013

24 Determine Permits Needed 02/26/2015 02/26/2015 02/27/2015 02/27/2015

25 Draft Environmental Document or CE 10/17/2011  no date 04/17/2012  no date

95 District Project Closeout 12/03/2018  no date 03/01/2019  no date

96 Central Office Project Closeout 03/04/2019  no date 07/03/2019  no date



ARLINGTON COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

TSMO-000-719Proj:

UPC: 101689

PC: Rita.Hockman

Project Purpose:

PM: Amit Sidhaye

Description: TSM Fiber Optic Plant Upgrades - PH3 Construction

Upgrade of existing fiber optic system to expand county ITS technologies and enhance the traffic signal system, PH3 
installation of fiber optic cable run for approx 93 signals. Design under UPC 87493.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

County WideFrom:

County WideTo:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 8,687,766Total Current Est 

05/04/2016Current Est Date

 0

 8,687,766

 0

TSMO

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Northern Virginia

Arlington County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/16/2014

02/27/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 369,774.00  0.00  0.00  0.00  0.00  0.00  0.00  369,774.00 MAP21 CMAQ
 5,679,285.00  0.00  600,000.00  600,000.00  0.00  608,480.00  600,000.00  8,087,765.00 MAP21 RSTP

 863,114.00  0.00  0.00  0.00  0.00  0.00  0.00  863,114.00 Project Contributions
 555,695.00  0.00  0.00  0.00  0.00  0.00  0.00  555,695.00.RSTP (STP Regional)

 15,918.00  0.00  0.00  0.00  0.00  0.00  0.00  15,918.00RSTP (STP Regional)
 3,980.00  0.00  0.00  0.00  0.00  0.00  0.00  3,980.00State Match Non-Formula

 9,896,246.00 7,487,766.00  0.00  600,000.00  600,000.00  0.00  608,480.00  600,000.00Total:

 9,896,246.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$3,342,535

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 07/25/2019

Total  3,342,534.95

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 09/25/2014

Construction Completed:

Construction Started:

02/27/2018

05/04/2015



ARLINGTON COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
101689UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

22 Scope Project 06/22/2009 06/22/2009 06/23/2009 06/23/2009

69X Right of Way/Utility Certification Date 11/15/2012 11/15/2012 11/15/2012 11/15/2012

79 Construction Funding Review/Authorization of 
Funds

03/05/2014 03/05/2014 03/19/2015 03/19/2015

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/16/2014 07/16/2014 07/16/2014 07/16/2014

84 Award Contract 09/25/2014 09/25/2014 09/25/2014 09/25/2014

91 Administer Contract 09/26/2014 05/04/2015 10/31/2017 02/27/2018

95 District Project Closeout 08/29/2018  no date 11/27/2018  no date

96 Central Office Project Closeout 12/13/2018  no date 04/19/2019  no date



ARLINGTON COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

0400-000-826Proj:

UPC: 106495

PC: Rita.Hockman

Project Purpose:

PM: Paul DeMaio

Description: CAPITAL BIKESHARE EXPANSION-GEORGE WASHINGTON 
MEMORIAL PKWY

Purchase and installation of eight Capital Bikeshare Stations in and around the GWMP

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VARIOUSFrom:

VAROUSTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 417,627Total Current Est 

12/12/2019Current Est Date

 0

 417,627

 0

0400

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Northern Virginia

Arlington County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/15/2019

08/07/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 280,000.00  0.00  0.00  0.00  0.00  0.00  0.00  280,000.00 FLAP - Federal Lands
 145,000.00  0.00  0.00  0.00  0.00  0.00  0.00  145,000.00 Local Project Contributions

 70,000.00  0.00  0.00  0.00  0.00  0.00  0.00  70,000.00 Project Contributions
 495,000.00 495,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 495,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$2,590

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/29/2020

Total  2,590.47

CONSTRUCTION PROJECT EVENTS
05/31/2021 495,000.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 09/10/2019

Construction Completed:

Construction Started: 11/21/2019



ARLINGTON COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
106495UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/20/2016 07/20/2016 08/18/2016 08/18/2016

17E Environmental Review Process (ERP) 07/24/2015 07/24/2015 07/27/2015 07/27/2015

22 Scope Project 11/15/2016 11/15/2016 04/03/2017 04/03/2017

25 Draft Environmental Document or CE 05/15/2017 05/15/2017 05/26/2017 05/26/2017

65P Plan Design/Pre-Advertisement Conference 05/31/2017 05/31/2017 10/10/2017 10/10/2017

66 Environmental Reevaluation 06/19/2017 06/19/2017 06/29/2017 06/29/2017

70 Obtain Environmental Permits 06/19/2017 06/19/2017 06/29/2017 06/29/2017

79 Construction Funding Review/Authorization of 
Funds

08/08/2017 08/08/2017 08/08/2017 08/08/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/01/2018 08/15/2019 12/28/2018 08/15/2019

84 Award Contract 01/02/2019 08/19/2019 05/30/2019 09/10/2019

91 Administer Contract 06/03/2019 11/21/2019 02/28/2020  no date

95 District Project Closeout 03/02/2020  no date 05/22/2020  no date

96 Central Office Project Closeout 06/03/2020  no date 10/05/2020  no date



ARLINGTON COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

6605-000-827Proj:

UPC: 106496

PC: Susie.Lue

Project Purpose:

PM: Jon Lawler

Description: ARMY NAVY DR: COMPLETE STREET BIKE/PED IMPROVEMENTS

Improvements to Army Navy Drive by converting it to a complete street

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

S. Joyce StreetFrom:

12th Street SouthTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 14,850,000Total Current Est 

08/17/2020Current Est Date

 0

 13,100,000

 1,750,000

6605

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Northern Virginia

Arlington County
PHEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/13/2015

08/29/2022

08/29/2022

01/31/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 700,000.00  0.00  0.00  0.00  0.00  0.00  0.00  700,000.00 FLAP - Federal Lands
 5,239,510.00  0.00  0.00  0.00  0.00  0.00  0.00  5,239,510.00 Local Project Contributions

 1,679.00  0.00  0.00  0.00  0.00  0.00  0.00  1,679.00Accounts Receivable
 282,811.00  0.00  0.00  0.00  0.00  0.00  0.00  282,811.00Public Lands Highway 

Discretionary Funds
 6,224,000.00 6,224,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 6,224,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$554,996

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  554,996.06

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ARLINGTON COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
106496UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 02/15/2015 02/15/2015 07/13/2015 07/13/2015

12 Authorize Preliminary Engineering 07/13/2015 07/13/2015 07/13/2015 07/13/2015

17E Environmental Review Process (ERP) 12/04/2017 12/04/2017 12/05/2017 12/05/2017

22 Scope Project 10/13/2016 10/13/2016 08/21/2019  no date

22X Scoping Team Meeting Date 10/13/2016 10/13/2016 10/13/2016 10/13/2016

36F Plan Design/Preliminary Field Inspection 05/01/2017 05/01/2017 03/14/2019 09/24/2019

49 Adopt Location/Design 08/22/2019  no date 12/31/2019  no date

65F Plan Design/Field Inspection 08/22/2019  no date 05/20/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/21/2020  no date 03/31/2021  no date

84 Award Contract 04/01/2021  no date 08/25/2021  no date

91 Administer Contract 08/26/2021  no date 08/26/2022  no date

95 District Project Closeout 08/29/2022  no date 11/23/2022  no date

96 Central Office Project Closeout 11/28/2022  no date 04/04/2023  no date



ARLINGTON COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

CBS2-000-833Proj:

UPC: 106958

PC: Rhoderick.Undan

Project Purpose:

PM: Paul DeMaio

Description: CAPITAL BIKESHARE

Purchase and installion of bike share stations throughout the County.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VARIOUSFrom:

VARIOUSTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 750,000Total Current Est 

10/15/2019Current Est Date

 0

 725,000

 25,000

9999

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Northern Virginia

Arlington County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/24/2020

12/30/2021

12/30/2021

04/28/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 250,000.00  0.00  250,000.00  250,000.00  0.00  0.00  0.00  750,000.00 MAP21 CMAQ
 750,000.00 250,000.00  0.00  250,000.00  250,000.00  0.00  0.00  0.00Total:

 750,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$5,558

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  5,558.13

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ARLINGTON COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
106958UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/01/2019 07/01/2019 01/31/2020 01/13/2020

12 Authorize Preliminary Engineering 07/01/2019 01/14/2020 07/15/2019 01/24/2020

17E Environmental Review Process (ERP) 08/13/2019  no date 08/26/2019  no date

22 Scope Project 07/16/2019  no date 08/12/2019  no date

65F Plan Design/Field Inspection 08/13/2019  no date 10/08/2019  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

10/09/2019  no date 12/09/2019  no date

79 Construction Funding Review/Authorization of 
Funds

02/11/2020  no date 03/10/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/13/2020  no date 05/13/2020  no date

84 Award Contract 06/26/2020  no date 07/17/2020  no date

91 Administer Contract 07/20/2020  no date 04/05/2021  no date

95 District Project Closeout 08/12/2021  no date 12/10/2021  no date

96 Central Office Project Closeout 12/13/2021  no date 03/04/2022  no date



ARLINGTON COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

9999-000-R75Proj:

UPC: 113252

PC: Susie.Lue

Project Purpose:

PM: Amit Sidhaye

Description: TRAFFIC SIGNAL UPGRADES FOR EAST FALLS CHURCH STREETS

Signal rebuilds for intersections in the East Falls Church Area.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Various LocationsFrom:

Various LocationsTo:

Traffic Management/EngineeringScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,520,515Total Current Est 

09/15/2020Current Est Date

 0

 970,515

 550,000

9999

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: ACTIVITY DATES SET

Northern Virginia

Arlington County
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/27/2018

09/15/2020

09/15/2020

08/29/2022

08/29/2022

03/25/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,053,130.00  1,096,870.00  0.00  0.00  0.00  0.00  0.00  2,150,000.00 Revenue Sharing Funds
 2,150,000.00 1,053,130.00  1,096,870.00  0.00  0.00  0.00  0.00  0.00Total:

 2,150,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$72,331

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  72,331.35

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ARLINGTON COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113252UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 08/15/2018 08/15/2018 11/26/2018 11/26/2018

12 Authorize Preliminary Engineering 11/27/2018 11/27/2018 12/27/2018 12/27/2018

17E Environmental Review Process (ERP) 03/26/2019 03/26/2019 03/26/2019 03/26/2019

22 Scope Project 03/27/2019 03/27/2019 04/30/2020 04/30/2020

25 Draft Environmental Document or CE 03/26/2019 03/26/2019 03/26/2019 03/26/2019

28 Consultant Procurement 11/27/2018 11/27/2018 01/10/2020 01/10/2020

52 Authorize R/W & UT Funds 08/01/2019 09/14/2020 06/28/2021 09/15/2020

65F Plan Design/Field Inspection 05/01/2020 05/01/2020 04/30/2021  no date

69 Acquire Right of Way 05/03/2021 09/15/2020 03/29/2022 09/15/2020

70 Obtain Environmental Permits 03/27/2019  no date 03/27/2019  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/30/2022  no date 08/29/2022  no date

84 Award Contract 08/30/2022  no date 01/27/2023  no date

91 Administer Contract 03/07/2023  no date 03/25/2024  no date

95 District Project Closeout 03/26/2024  no date 08/21/2024  no date

96 Central Office Project Closeout 08/22/2024  no date 11/22/2024  no date



ARLINGTON COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

9999-000-R74Proj:

UPC: 113253

PC: Rita.Hockman

Project Purpose:

PM: Anup Kafle, P.E.

Description: LED SIGNAL UPGRADES - COUNTYWIDE

Replacement of 1st Generation LED's on Traffic Signals for VDOT Roads in the County.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Various LocationsFrom:

Various LocationsTo:

Traffic Management/EngineeringScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 549,900Total Current Est 

07/13/2020Current Est Date

 0

 544,528

 5,372

9999

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: CONSTRUCTION STARTED

Northern Virginia

Arlington County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/15/2019

10/18/2019

10/18/2019

12/29/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 550,000.00  0.00  0.00  0.00  0.00  0.00  0.00  550,000.00 Revenue Sharing Funds
 550,000.00 550,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 550,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$2,686

$0

$33,133

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/03/2020

Total  35,818.89

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 10/21/2019

Construction Completed:

Construction Started: 10/21/2019



ARLINGTON COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113253UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 08/15/2018 08/15/2018 11/26/2018 11/26/2018

12 Authorize Preliminary Engineering 12/18/2018 12/18/2018 02/15/2019 02/15/2019

17E Environmental Review Process (ERP) 02/19/2019  no date 08/19/2019  no date

22 Scope Project 08/01/2019 08/01/2019 08/01/2019 08/01/2019

25 Draft Environmental Document or CE 08/20/2019  no date 09/10/2019  no date

28 Consultant Procurement 11/27/2018 11/27/2018 08/12/2019 08/12/2019

65F Plan Design/Field Inspection 08/01/2019 08/01/2019 08/01/2019 08/01/2019

70 Obtain Environmental Permits 09/11/2019  no date 09/11/2019  no date

79 Construction Funding Review/Authorization of 
Funds

 no date 03/09/2020  no date 03/09/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/12/2019 09/12/2019 12/10/2019 10/18/2019

84 Award Contract 12/11/2019 10/21/2019 06/03/2020 10/21/2019

91 Administer Contract 07/10/2020 10/21/2019 08/09/2023  no date

95 District Project Closeout 08/10/2023  no date 01/17/2024  no date

96 Central Office Project Closeout 01/18/2024  no date 04/16/2024  no date



ARLINGTON COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

9999-000-891Proj:

UPC: 115832

PC: Susie.Lue

Project Purpose:

PM: Stephen Crim

Description: ITTF FY20 PERFORMANCE PARKING -COMMERCIAL CORRIDORS

Reduce congestion as travelers search for available parking. Focus on Arlington County's two Metrorail corridors to 
proved data-driven variable pricing coupled with real time information. (Project related to the 2019 ATCMTD Grant)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VariousFrom:

VariousTo:

Traffic Management/EngineeringScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 5,400,000Total Current Est 

06/25/2019Current Est Date

 0

 4,860,000

 540,000

9999

Federal Eligibility: Federally Eligible with Exception

Project Status: NO DATES SET YET

Northern Virginia

Arlington County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/25/2021

04/29/2024

04/29/2024

01/06/2026

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  1,400,000.00  2,000,000.00  2,000,000.00  0.00  0.00  5,400,000.00 HB1887 - HPP (2)
 5,400,000.00 0.00  0.00  1,400,000.00  2,000,000.00  2,000,000.00  0.00  0.00Total:

 5,400,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ARLINGTON COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115832UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 04/01/2021 07/15/2020 06/24/2021  no date

12 Authorize Preliminary Engineering 06/25/2021  no date 06/29/2021  no date

17E Environmental Review Process (ERP) 06/30/2021  no date 10/14/2021  no date

22 Scope Project 06/30/2021  no date 01/07/2022  no date

25 Draft Environmental Document or CE 10/15/2021  no date 02/15/2022  no date

28 Consultant Procurement  no date  no date  no date  no date

65F Plan Design/Field Inspection 01/10/2022  no date 01/10/2023  no date

69X Right of Way/Utility Certification Date 01/12/2023  no date 01/27/2023  no date

70 Obtain Environmental Permits 02/16/2022  no date 10/18/2022  no date

72X Plan Submission Date 01/11/2023  no date 01/11/2023  no date

79 Construction Funding Review/Authorization of 
Funds

01/12/2023  no date 01/27/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/30/2023  no date 02/27/2023  no date

84 Award Contract 05/16/2023  no date 05/16/2023  no date

91 Administer Contract 06/22/2023  no date 07/08/2024  no date

95 District Project Closeout 07/09/2024  no date 11/14/2024  no date

96 Central Office Project Closeout 11/15/2024  no date 02/14/2025  no date



DUMFRIES  9:17AMRun Time:

10/12/2020Run Date: 

0001-212-249Proj:

UPC: 090339

PC: Hong.Ha

Project Purpose:

PM: Greg Tkac

Description: ROUTE 1 WIDENING (FRALEY BLVD) - PE ONLY

Project will widen Rte 1 northbound so both northbound and southbound traffic will be on the northbound alignment.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.1 Mi S. of Brady's Hill RoadFrom:

0.2 Mi. N. of Dumfries Road (Route 234)To:

Reconstruction w/ Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 7,489,842Total Current Est 

07/02/2020Current Est Date

 0

 0

 7,489,842

0001

Federal Eligibility: Federally Eligible

Project Status: STUDY ONLY

Northern Virginia

Dumfries
FIEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/27/2013

01/23/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 125,000.00  0.00  0.00  0.00  0.00  0.00  0.00  125,000.00 CTB Formula
 7,305.00  0.00  0.00  0.00  0.00  0.00  0.00  7,305.00 Local Project Contributions

 0.00  0.00  23,081.00  66,841.00  0.00  0.00  0.00  89,922.00 MAP21 RSTP
 193.00  0.00  0.00  0.00  0.00  0.00  0.00  193.00 State Formula
 237.00  0.00  0.00  0.00  0.00  0.00  0.00  237.00.Federal Formula STP

 35,767.00  0.00  0.00  0.00  0.00  0.00  0.00  35,767.00.RSTP (STP Regional)
 6,900,000.00  0.00  0.00  0.00  0.00  0.00  0.00  6,900,000.00Accounts Receivable

 188,352.00  0.00  0.00  0.00  0.00  0.00  0.00  188,352.00Formula - Urban
 143,066.00  0.00  0.00  0.00  0.00  0.00  0.00  143,066.00RSTP (STP Regional)

 7,489,842.00 7,399,920.00  0.00  23,081.00  66,841.00  0.00  0.00  0.00Total:

 7,489,842.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$3,325,855

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  3,325,855.25

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



DUMFRIES  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
090339UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 06/27/2013 06/27/2013 06/27/2013 06/27/2013

17E Environmental Review Process (ERP) 10/15/2015 10/15/2015 02/03/2016 02/03/2016

18 State Environmental Review Process (SERP) 11/19/2009 11/19/2009 11/20/2009 11/20/2009

22 Scope Project 12/01/2015 12/01/2015 06/25/2019 06/25/2019

24 Determine Permits Needed 08/14/2015 08/14/2015 08/17/2015 08/17/2015

32X Value Engineering Study Date 02/27/2018 02/27/2018 02/27/2018 02/27/2018

36X Preliminary Field InspectionTeam Meeting Date 09/13/2017 09/13/2017   

48 Conduct Location/Design Public Hearing 08/01/2018 08/01/2018 10/18/2018 10/18/2018

49C Design Approval Constructability Review 10/23/2018 07/01/2019 07/25/2019 07/25/2019

49X Location and Design Approval Date 07/25/2019 07/25/2019 07/25/2019 07/25/2019

66 Environmental Reevaluation 01/01/2015 01/01/2015 02/17/2015 02/17/2015

95 District Project Closeout 01/23/2020  no date 05/29/2020  no date

96 Central Office Project Closeout 06/19/2020  no date 10/22/2020  no date



DUMFRIES  9:17AMRun Time:

10/12/2020Run Date: 

0001-212-102Proj:

UPC: 081517

PC: Christer.Carshult

Project Purpose:

PM: Greg Tkac

Description: RTE 1 - IMPROVEMENTS TO MAIN STREET

Improve capacity, safety and convenience by adding left turn lanes and providing a northbound lane on Main Street 
from Tebbs Lane to Graham Park Road

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.112 Mi. S. Int. Route 1/Route 1085From:

0.129 Mi. N. Int. Route 1/Route 1085To:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,686,186Total Current Est 

08/23/2020Current Est Date

 229,482

 1,050,000

 406,704

0001

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Northern Virginia

Dumfries
PHEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/05/2007

08/13/2014

08/13/2014

06/30/2021

06/30/2021

11/02/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 670,212.00  0.00  0.00  0.00  0.00  0.00  0.00  670,212.00 Locally Administered 
Funded

 178,789.00  21,007.00  0.00  0.00  0.00  0.00  0.00  199,796.00 MAP21 RSTP
 2,159,860.00  0.00  0.00  0.00  0.00  0.00  0.00  2,159,860.00 Revenue Sharing Funds

 8,762.00  0.00  0.00  0.00  0.00  0.00  0.00  8,762.00.Federal Formula STP
 215,944.00  0.00  0.00  0.00  0.00  0.00  0.00  215,944.00.RSTP (STP Regional)
 519,954.00  0.00  0.00  0.00  0.00  0.00  0.00  519,954.00.SAFETEA-LU Earmarks
 248,205.00  0.00  0.00  0.00  0.00  0.00  0.00  248,205.00Formula - Urban

 60,223.00  0.00  0.00  0.00  0.00  0.00  0.00  60,223.00RSTP (STP Regional)
 4,082,956.00 4,061,949.00  21,007.00  0.00  0.00  0.00  0.00  0.00Total:

 4,082,956.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$406,704

$229,482

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 06/18/2020

Total  636,186.31

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



DUMFRIES  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
081517UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 11/14/2007 11/14/2007 11/14/2007 11/14/2007

12 Authorize Preliminary Engineering 07/05/2007 07/05/2007 07/05/2007 07/05/2007

17E Environmental Review Process (ERP) 01/09/2013 01/09/2013 01/10/2013 01/10/2013

22 Scope Project 01/25/2013 01/25/2013 01/25/2013 01/25/2013

24 Determine Permits Needed 06/26/2007 06/26/2007 06/27/2007 06/27/2007

25 Draft Environmental Document or CE 01/10/2013 01/10/2013 05/07/2013 05/07/2013

51 Furnish Approved R/W & UT Plans 09/14/2015 09/14/2015 09/14/2015 09/14/2015

52 Authorize R/W & UT Funds 08/13/2014 08/13/2014 08/13/2014 08/13/2014

60P Notice to Proceed for Partial Right of Way 
Acquisition

09/14/2015 09/14/2015 09/16/2015 09/16/2015

60X Final Right of Way and Utilities Notice to Proceed 
Date

09/16/2015 09/16/2015 09/16/2015 09/16/2015

79 Construction Funding Review/Authorization of 
Funds

12/31/2018 12/31/2018 02/28/2019  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/15/2019  no date 06/14/2019  no date

84 Award Contract 09/16/2019  no date 12/13/2019  no date

91 Administer Contract 12/16/2019  no date 10/15/2021  no date

95 District Project Closeout 10/15/2021  no date 01/18/2022  no date

96 Central Office Project Closeout 04/18/2022  no date 08/18/2022  no date



DUMFRIES  9:17AMRun Time:

10/12/2020Run Date: 

U000-212-R59Proj:

UPC: 113255

PC: Christer.Carshult

Project Purpose:

PM: Greg Tkac

Description: TRIPOLI BOULEVARD DRAINAGE IMPROVEMENTS

Tripoli Boulevard has an open ditch along the north side of the street and a small section at the west end on the south 
side. A storm water system was designed to move this into piping underground.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

17499 Tripoli BoulevardFrom:

17360 Tripoli BoulevardTo:

Restoration and RehabilitationScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 656,300Total Current Est 

10/01/2018Current Est Date

 0

 656,300

 0

9999

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Northern Virginia

Dumfries
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/31/2019

06/30/2022

06/30/2022

05/03/2024

05/03/2024

11/26/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 656,300.00  0.00  0.00  0.00  0.00  0.00  0.00  656,300.00 Revenue Sharing Funds
 656,300.00 656,300.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 656,300.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



DUMFRIES  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113255UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 11/01/2018 09/17/2018 04/30/2019 10/26/2018

12 Authorize Preliminary Engineering 05/01/2019 03/27/2019 05/31/2019 05/31/2019

17E Environmental Review Process (ERP) 06/03/2019  no date 10/31/2019  no date

22 Scope Project 11/01/2019 11/01/2019 06/30/2020  no date

25 Draft Environmental Document or CE 07/12/2021  no date 11/30/2021  no date

28 Consultant Procurement 06/03/2019 06/03/2019 12/30/2019 12/30/2019

52 Authorize R/W & UT Funds 12/01/2021  no date 12/30/2021  no date

65F Plan Design/Field Inspection 07/01/2020  no date 06/30/2021  no date

69 Acquire Right of Way 01/03/2022  no date 10/31/2022  no date

69X Right of Way/Utility Certification Date 11/01/2022  no date 11/30/2022  no date

70 Obtain Environmental Permits 11/01/2019  no date 07/31/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/01/2022  no date 05/25/2023  no date

84 Award Contract 05/26/2023  no date 10/27/2023  no date

91 Administer Contract 12/07/2023  no date 12/31/2024  no date

95 District Project Closeout 01/02/2025  no date 05/30/2025  no date

96 Central Office Project Closeout 06/02/2025  no date 08/22/2025  no date



FAIRFAX  9:17AMRun Time:

10/12/2020Run Date: 

U000-151-150Proj:

UPC: 100423

PC: Rita.Hockman

Project Purpose:

PM: Wendy Block-Sanford

Description: ROBERTS ROAD SIDEWALK IMPROVEMENTS

Design and construction of sidewalk, curb and gutter and road widening on the west side of Roberts Road between 
Main Street and Sager Avenue.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Main StreetFrom:

Sager AvenueTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,215,123Total Current Est 

01/13/2020Current Est Date

 214,448

 851,523

 149,152

0000

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Northern Virginia

Fairfax
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/14/2012

09/24/2015

09/24/2015

02/28/2018

02/28/2018

06/04/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 109,818.00  0.00  0.00  0.00  0.00  0.00  0.00  109,818.00 Local Project Contributions
 374,851.00  0.00  0.00  0.00  0.00  0.00  0.00  374,851.00 MAP21 RSTP
 886,000.00  0.00  0.00  0.00  0.00  0.00  0.00  886,000.00 Revenue Sharing Funds
 196,631.00  0.00  0.00  0.00  0.00  0.00  0.00  196,631.00Formula - Urban

 1,567,300.00 1,567,300.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,567,300.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$149,152

$214,448

$526,617

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  890,216.48

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 05/11/2018

Construction Completed:

Construction Started:

06/04/2019

06/04/2018



FAIRFAX  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
100423UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/02/2012 07/02/2012 12/10/2012 12/10/2012

12 Authorize Preliminary Engineering 11/14/2012 11/14/2012 11/14/2012 11/14/2012

17E Environmental Review Process (ERP) 04/03/2015 04/03/2015 04/06/2015 04/06/2015

22 Scope Project 03/31/2014 03/31/2014 04/04/2014 04/04/2014

24 Determine Permits Needed 07/25/2014 07/25/2014 04/07/2015 04/07/2015

25 Draft Environmental Document or CE 08/03/2015 08/03/2015 08/26/2015 08/26/2015

50 Survey Data Verification 06/01/2016 06/01/2016 06/25/2016 06/25/2016

51 Furnish Approved R/W & UT Plans 06/01/2016 06/01/2016 06/05/2016 06/05/2016

51X R/W&UT Plan Date 07/01/2016 07/01/2016 07/01/2016 07/01/2016

52 Authorize R/W & UT Funds 09/01/2015 09/01/2015 09/24/2015 09/24/2015

60P Notice to Proceed for Partial Right of Way 
Acquisition

06/05/2016 06/05/2016 07/07/2016 07/07/2016

79 Construction Funding Review/Authorization of 
Funds

01/26/2018 01/26/2018 02/08/2018 02/08/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/23/2018 02/23/2018 02/28/2018 02/28/2018

84 Award Contract 09/17/2018 05/04/2018 10/12/2018 05/11/2018

91 Administer Contract 10/16/2018 06/04/2018 10/15/2020 06/04/2019

95 District Project Closeout 10/15/2020  no date 01/14/2021  no date

96 Central Office Project Closeout 04/15/2021  no date 08/17/2021  no date



FAIRFAX  9:17AMRun Time:

10/12/2020Run Date: 

U000-151-176Proj:

UPC: 104353

PC: Rita.Hockman

Project Purpose:

PM: Peter Millard

Description: RESURFACING STREETS IN CITY OF FAIRFAX

Improve safety and longevity by resurfacing George Mason Blvd, Chain Bridge Rd, Fairfax Blvd, University Dr

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

CITYWIDEFrom:

CITYWIDETo:

ResurfacingScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 153,120Total Current Est 

07/27/2020Current Est Date

 0

 143,120

 10,000

0000

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Northern Virginia

Fairfax
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/17/2018

09/27/2019

09/27/2019

07/23/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 280,560.00  0.00  0.00  0.00  0.00  0.00  0.00  280,560.00 MAP21 RSTP
 280,560.00 280,560.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 280,560.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$5,904

$0

$1,328

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  7,232.77

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 06/10/2020

Construction Completed:

Construction Started: 07/27/2020



FAIRFAX  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
104353UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 11/05/2018 11/05/2018 12/07/2018 12/07/2018

12 Authorize Preliminary Engineering 12/07/2018 12/07/2018 12/17/2018 12/17/2018

17E Environmental Review Process (ERP) 01/24/2019 01/24/2019 02/01/2019 02/01/2019

22 Scope Project 12/31/2018 12/31/2018 02/15/2019 02/15/2019

24 Determine Permits Needed 02/14/2019 02/14/2019 02/14/2019 02/14/2019

25 Draft Environmental Document or CE 05/13/2019 03/18/2019 08/12/2019 04/01/2019

79 Construction Funding Review/Authorization of 
Funds

02/19/2019 02/19/2019 04/01/2019 03/27/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/03/2019 04/15/2019 09/30/2019 09/27/2019

84 Award Contract 12/31/2019 12/30/2019 04/23/2020 06/10/2020

91 Administer Contract 05/27/2020 07/27/2020 05/24/2021  no date

95 District Project Closeout 05/12/2022  no date 08/05/2022  no date

96 Central Office Project Closeout 08/08/2022  no date 12/13/2022  no date



FAIRFAX  9:17AMRun Time:

10/12/2020Run Date: 

U000-151-178Proj:

UPC: 104354

PC: Christer.Carshult

Project Purpose:

PM: Wendy Block-Sanford

Description: MULTI-USE TRAIL REHABILITATION AND PAVING- CITY OF FAIRFAX

Enhance pedestrian access. Resurfacing Van Dyck Park trail, Daniel Run Park ped bridge replacement, Ranger Road 
Park N. Side Trail, Breckenridge Lane to Sager Lane trail

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VARIOUSFrom:

VARIOUSTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 395,410Total Current Est 

05/14/2020Current Est Date

 0

 349,410

 46,000

0000

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Northern Virginia

Fairfax
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/26/2018

10/26/2020

10/26/2020

09/05/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 460,000.00  0.00  0.00  0.00  0.00  0.00  0.00  460,000.00 MAP21 RSTP
 460,000.00 460,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 460,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$36,207

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  36,207.19

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FAIRFAX  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
104354UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 03/15/2018 03/15/2018 06/18/2018 06/18/2018

12 Authorize Preliminary Engineering 07/20/2018 07/20/2018 07/26/2018 07/26/2018

22 Scope Project 11/01/2018 11/01/2018 06/28/2019 06/28/2019

25 Draft Environmental Document or CE 07/01/2019 04/03/2020 02/07/2020 06/05/2020

79 Construction Funding Review/Authorization of 
Funds

02/10/2020 03/24/2020 05/26/2020 05/14/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/27/2020 07/15/2020 12/23/2020  no date

84 Award Contract 03/25/2021  no date 01/24/2022  no date

91 Administer Contract 01/25/2022  no date 10/31/2023  no date

95 District Project Closeout 11/01/2023  no date 02/01/2024  no date

96 Central Office Project Closeout 05/01/2019  no date 09/03/2019  no date



FAIRFAX  9:17AMRun Time:

10/12/2020Run Date: 

0029-151-105Proj:

UPC: 016632

PC: Rita.Hockman

Project Purpose:

PM: Wendy Block Sanford

Description: INTERSEC & DRAINAGE IIMPRO At FAIRFAX BLVD (RTE 29/50 &123)

The purpose of this project is to ease traffic movements and turning movement in highly congested area in the City of 
Fairfax. To upgrade interesections, ramps, sidewalks and lighting of the roadway. Also to manage flooding the 
roadway and adjacent proporties .

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.266 mi.West of U.S.  Rte 29/50 and Rte123 IntersectionFrom:

0.379 mi. East of U.S.RTe 29/50 and Rte 123 IntersectionTo:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 43,062,502Total Current Est 

03/08/2018Current Est Date

 12,595,860

 28,903,430

 1,563,212

0029

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Northern Virginia

Fairfax
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/15/1998

04/09/2014

04/09/2014

04/22/2016

04/22/2016

09/09/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 2,483,000.00  0.00  0.00  0.00  0.00  0.00  0.00  2,483,000.00 Federal Demonstration 
Funds

 4,576,516.00  0.00  0.00  0.00  0.00  0.00  0.00  4,576,516.00 Local Project Contributions
 26,397,446.00  0.00  0.00  0.00  0.00  0.00  0.00  26,397,446.00 Revenue Sharing Funds

 3,107.00  0.00  0.00  0.00  0.00  0.00  0.00  3,107.00 State Formula
 740,460.00  0.00  0.00  0.00  0.00  0.00  0.00  740,460.00.RSTP (STP Regional)

 2,699,416.00  0.00  0.00  0.00  0.00  0.00  0.00  2,699,416.00.SAFETEA-LU Earmarks
 1,801,277.00  0.00  0.00  0.00  0.00  0.00  0.00  1,801,277.00Accounts Receivable
 4,361,280.00  0.00  0.00  0.00  0.00  0.00  0.00  4,361,280.00Formula - Urban

 43,062,502.00 43,062,502.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 43,062,502.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,542,979

$7,490,342

$13,929,088

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 03/02/2020

Total  22,962,407.86

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FAIRFAX  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
016632UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 06/14/1998 06/14/1998 06/15/1998 06/15/1998

18 State Environmental Review Process (SERP) 02/06/1997 02/06/1997 05/09/1997 05/09/1997

22 Scope Project 12/14/2011 12/14/2011 03/19/2014 03/19/2014

24 Determine Permits Needed 05/01/2000 05/01/2000 05/02/2000 05/02/2000

25 Draft Environmental Document or CE 06/11/1998 06/11/1998 03/01/1999 03/01/1999

32 Value Engineering 05/15/2012 05/15/2012 05/16/2012 05/16/2012

36F Plan Design/Preliminary Field Inspection 04/11/2012 04/11/2012 06/28/2012 06/28/2012

36P Plan Design Public Hearing 02/04/2013 02/04/2013 04/23/2013 04/23/2013

51 Furnish Approved R/W & UT Plans 04/09/2014 04/09/2014 04/09/2014 04/09/2014

51X R/W&UT Plan Date 03/14/2014 03/14/2014 03/14/2014 03/14/2014

52 Authorize R/W & UT Funds 03/19/2014 03/19/2014 04/09/2014 04/09/2014

60P Notice to Proceed for Partial Right of Way 
Acquisition

04/09/2014 04/09/2014 04/10/2014 04/10/2014

60X Final Right of Way and Utilities Notice to Proceed 
Date

04/10/2014 04/10/2014 04/10/2014 04/10/2014

69X Right of Way/Utility Certification Date 04/04/2016 04/04/2016 04/04/2016 04/04/2016

79 Construction Funding Review/Authorization of 
Funds

01/27/2016 01/27/2016 07/21/2016 07/21/2016

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/22/2016 04/22/2016 04/22/2016 04/22/2016

84 Award Contract 07/12/2016 07/12/2016 07/12/2016 07/12/2016

91 Administer Contract 09/19/2016 09/19/2016 09/09/2019  no date

95 District Project Closeout 07/02/2019  no date 09/25/2019  no date

96 Central Office Project Closeout 10/03/2019  no date 02/12/2020  no date



FAIRFAX  9:17AMRun Time:

10/12/2020Run Date: 

0029-151-213Proj:

UPC: 111538

PC: Rita.Hockman

Project Purpose:

PM: Peter Millard

Description: CITY OF FAIRFAX PRIMARY EXTENSION PAVING FY18 - LEE HWY

City of Fairfax Primary Extension Paving project FY18

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Fern StreetFrom:

City lineTo:

ResurfacingScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 110,921Total Current Est 

05/19/2020Current Est Date

 0

 110,921

 0

0029

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION COMPLETED

Northern Virginia

Fairfax
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/21/2018

06/17/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 220,134.00  0.00  0.00  0.00  0.00  0.00  0.00  220,134.00 CTB Formula
 220,134.00 220,134.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 220,134.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$110,921

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 04/29/2020

Total  110,921.42

CONSTRUCTION PROJECT EVENTS
01/31/2020 105,558.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 03/23/2018

Construction Completed:

Construction Started:

06/17/2019

08/01/2018



FAIRFAX  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111538UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/03/2017 07/03/2017 10/25/2017 07/28/2017

22 Scope Project 11/09/2012 11/09/2012 12/12/2017 12/12/2017

69X Right of Way/Utility Certification Date 10/27/2017 08/01/2017 11/09/2017 08/14/2017

72X Plan Submission Date 10/26/2017 07/31/2017 10/26/2017 07/31/2017

79 Construction Funding Review/Authorization of 
Funds

10/27/2017 08/01/2017 11/09/2017 08/14/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/13/2017 12/13/2017 06/29/2018 03/21/2018

84 Award Contract 07/02/2018 03/23/2018 08/10/2018 03/23/2018

91 Administer Contract 08/13/2018 08/01/2018 08/27/2019 06/17/2019

95 District Project Closeout 08/28/2019  no date 01/09/2020  no date

96 Central Office Project Closeout 01/10/2020  no date 04/07/2020  no date



FAIRFAX  9:17AMRun Time:

10/12/2020Run Date: 

U000-151-209Proj:

UPC: 112478

PC: Robert.Strevell

Project Purpose:

PM: Wendy Sanford

Description: CITYWIDE MULTIMODAL TRANSPORTATION IMPROVEMENTS - 
FAIRFAX

Implement multimodal transportation improvements consistent with recommendations from the Multimodal 
Transportation Plan. Improvements are primarily bicycle/pedestrian.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VariousFrom:

VariousTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 755,462Total Current Est 

07/01/2020Current Est Date

 150,000

 455,462

 150,000

0029

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Northern Virginia

Fairfax
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/28/2023

08/29/2025

08/29/2025

01/29/2027

01/29/2027

08/15/2028

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  755,462.00  0.00  0.00  755,462.00 MAP21 RSTP
 755,462.00 0.00  0.00  0.00  0.00  755,462.00  0.00  0.00Total:

 755,462.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FAIRFAX  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
112478UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 09/01/2022  no date 03/31/2023  no date

12 Authorize Preliminary Engineering 04/03/2023  no date 04/28/2023  no date

17E Environmental Review Process (ERP) 05/01/2023  no date 08/15/2023  no date

22 Scope Project 05/01/2023  no date 12/29/2023  no date

28 Consultant Procurement 01/02/2024  no date 07/31/2024  no date

52 Authorize R/W & UT Funds 01/02/2025  no date 01/31/2025  no date

52X R/W&UT Authorization Date 02/03/2025  no date 02/03/2025  no date

65F Plan Design/Field Inspection 01/02/2024  no date 12/31/2024  no date

69 Acquire Right of Way 02/04/2025  no date 11/26/2025  no date

69X Right of Way/Utility Certification Date 12/01/2025  no date 12/12/2025  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/15/2025  no date 05/29/2026  no date

84 Award Contract 06/01/2026  no date 10/30/2026  no date

91 Administer Contract 11/02/2026  no date 11/17/2027  no date

95 District Project Closeout 11/18/2027  no date 03/31/2028  no date

96 Central Office Project Closeout 04/03/2028  no date 06/26/2028  no date



FAIRFAX  9:17AMRun Time:

10/12/2020Run Date: 

0029-151-219Proj:

UPC: 113621

PC: Rita.Hockman

Project Purpose:

PM: Peter Millard

Description: #SGR19LP - FAIRFAX PRIMARY EXT PAVING FY19 - FAIRFAX BLVD

FY'19 Primary Extension Paving - SGR & CTB

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

CHAIN BRIDGE ROADFrom:

EATON PLACETo:

ResurfacingScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 585,114Total Current Est 

10/15/2018Current Est Date

 0

 585,114

 0

0029

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION COMPLETED

Northern Virginia

Fairfax
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/10/2018

06/17/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 435,190.00  0.00  0.00  0.00  0.00  0.00  0.00  435,190.00 CTB Formula
 149,924.00  0.00  0.00  0.00  0.00  0.00  0.00  149,924.00 HB1887 - SGR

 585,114.00 585,114.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 585,114.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$2,903

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/03/2020

Total  2,903.16

CONSTRUCTION PROJECT EVENTS
12/31/2019 100,436.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 10/10/2018

Construction Completed:

Construction Started:

06/17/2019

10/10/2018



FAIRFAX  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113621UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/02/2018 07/02/2018 09/13/2018 09/13/2018

22 Scope Project 09/14/2018 09/14/2018 11/14/2018 10/05/2018

69X Right of Way/Utility Certification Date 10/22/2018 10/09/2018 11/16/2018 10/09/2018

70 Obtain Environmental Permits 09/19/2018 09/19/2018 11/16/2018 10/09/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/19/2018 10/10/2018 12/18/2018 10/10/2018

84 Award Contract 12/19/2018 10/10/2018 02/15/2019 10/10/2018

91 Administer Contract 03/26/2019 10/10/2018 04/08/2020 06/17/2019

95 District Project Closeout 04/09/2020  no date 08/14/2020  no date

96 Central Office Project Closeout 08/17/2020  no date 11/10/2020  no date



FAIRFAX  9:17AMRun Time:

10/12/2020Run Date: 

0050-151-151Proj:

UPC: 100462

PC: Rita.Hockman

Project Purpose:

PM: Wendy Block Sanford

Description: Installation of Traffic Signal- Route 50 at Draper Drive

Install traffic light at Route 50 and Draper Drive to limit crashes.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Intersection ofFrom:

Draper DriveTo:

Traffic Management/EngineeringScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 644,806Total Current Est 

09/10/2020Current Est Date

 40,452

 539,000

 65,354

0050

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Northern Virginia

Fairfax
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/06/2012

11/30/2015

11/30/2015

02/13/2017

02/13/2017

10/03/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 2,185.00  0.00  0.00  0.00  0.00  0.00  0.00  2,185.00 Local Project Contributions
 339,039.00  0.00  0.00  0.00  0.00  0.00  0.00  339,039.00 MAP21 RSTP
 250,000.00  0.00  0.00  0.00  0.00  0.00  0.00  250,000.00 Revenue Sharing Funds

 9,114.00  0.00  0.00  0.00  0.00  0.00  0.00  9,114.00.Minimum Guarantee
 2,279.00  0.00  0.00  0.00  0.00  0.00  0.00  2,279.00Formula - Primary

 107,091.00  0.00  0.00  0.00  0.00  0.00  0.00  107,091.00Formula - Urban
 709,708.00 709,708.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 709,708.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$65,354

$40,452

$444,369

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 01/07/2020

Total  550,174.21

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 06/15/2017

Construction Completed:

Construction Started:

10/03/2018

07/17/2017



FAIRFAX  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
100462UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/06/2012 08/06/2012 08/06/2012 08/06/2012

17E Environmental Review Process (ERP) 08/18/2014 08/18/2014 08/19/2014 08/19/2014

22 Scope Project 08/24/2012 08/24/2012 08/24/2012 08/24/2012

24 Determine Permits Needed 08/28/2014 08/28/2014 08/29/2014 09/01/2014

25 Draft Environmental Document or CE 04/14/2015 04/14/2015 06/19/2015 06/19/2015

51 Furnish Approved R/W & UT Plans 12/04/2015 12/04/2015 12/04/2015 12/04/2015

51X R/W&UT Plan Date 12/04/2015 12/04/2015 12/04/2015 12/04/2015

52 Authorize R/W & UT Funds 09/24/2015 09/24/2015 11/30/2015 11/30/2015

60P Notice to Proceed for Partial Right of Way 
Acquisition

12/04/2015 12/04/2015 12/04/2015 12/04/2015

69X Right of Way/Utility Certification Date 10/20/2016 10/20/2016 10/20/2016 10/20/2016

79 Construction Funding Review/Authorization of 
Funds

08/29/2016 08/29/2016 08/29/2016 08/29/2016

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/13/2017 02/13/2017 02/13/2017 02/13/2017

84 Award Contract 06/15/2017 06/15/2017 06/15/2017 06/15/2017

91 Administer Contract 07/17/2017 07/17/2017 07/16/2019 10/03/2018

95 District Project Closeout 06/17/2019  no date 09/10/2019  no date

96 Central Office Project Closeout 09/11/2019  no date 01/21/2020  no date



FAIRFAX  9:17AMRun Time:

10/12/2020Run Date: 

0050-151-R03Proj:

UPC: 108687

PC: Ed.Delrio

Project Purpose:

PM: Wendy Block Sanford

Description: FAIRFAX BLVD ROADBED RECONSTRUCTION

Roadbed reconstruction on Route 50

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Oak StreetFrom:

McLean AvenueTo:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 659,272Total Current Est 

04/04/2019Current Est Date

 0

 659,272

 0

0050

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: CONSTRUCTION COMPLETED

Northern Virginia

Fairfax
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/18/2017

04/02/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 659,272.00  0.00  0.00  0.00  0.00  0.00  0.00  659,272.00 Revenue Sharing Funds
 659,272.00 659,272.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 659,272.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$329,636

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 05/01/2018

Total  329,636.32

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 07/19/2017

Construction Completed:

Construction Started:

04/02/2018

08/11/2017



FAIRFAX  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108687UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 02/17/2017 02/17/2017 02/27/2017 02/17/2017

22 Scope Project 07/06/2016 07/06/2016 07/06/2016 07/06/2016

69X Right of Way/Utility Certification Date 06/29/2017 06/29/2017 06/29/2017 06/29/2017

72X Plan Submission Date 02/24/2017 02/24/2017 02/24/2017 02/24/2017

79 Construction Funding Review/Authorization of 
Funds

01/09/2017 01/09/2017 01/14/2017 01/09/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/30/2017 05/18/2017 07/03/2017 05/18/2017

84 Award Contract 07/05/2017 07/19/2017 09/01/2017 07/19/2017

91 Administer Contract 09/05/2017 08/11/2017 03/16/2018 04/02/2018

95 District Project Closeout 03/19/2018  no date 07/24/2018  no date

96 Central Office Project Closeout 07/25/2018  no date 10/18/2018  no date



FAIRFAX  9:17AMRun Time:

10/12/2020Run Date: 

0050-151-225Proj:

UPC: 115545

PC: Sofia.Pinedo

Project Purpose:

PM: Wendy Block-Sanford

Description: #SMART20 -  FAIRFAX BLVD/WARRICK AVE. INTERSECTION IMPROVE

This project aims to improve traffic flow, safety and multi-modal mobility on Fairfax Blvd at the intersection with 
Warwick Ave by reducing the number of signal phases and intersection legs. Install EB and WB Left Turn Lanes @ 
Farr Ave Intersection. Extend WB left turn lane on Fairfax Blvd.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Fairfax BlvdFrom:

Fairfax Blvd at Chainbridge RdTo:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 8,839,327Total Current Est 

10/01/2020Current Est Date

 2,761,803

 5,596,946

 480,578

0050

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Northern Virginia

Fairfax
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/02/2020

09/16/2022

09/16/2022

02/22/2024

02/22/2024

01/22/2026

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  1,584,336.00 2,519,601.00 2,745,671.00  2,519,601.00 HB1887 - DGP (1)
 0.00  989,719.00  1,000,000.00 HB1887 - HPP (1)

 2,519,601.00 0.00  0.00  0.00  0.00  1,584,336.00 3,509,320.00 3,745,671.00Total:

 2,519,601.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,903

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  1,902.56

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FAIRFAX  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115545UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 08/01/2023 10/01/2019 02/29/2024 10/15/2019

12 Authorize Preliminary Engineering 03/01/2024 01/23/2020 03/29/2024 02/02/2020

17E Environmental Review Process (ERP) 04/01/2024 06/02/2020 07/16/2024 06/02/2020

22 Scope Project 01/02/2025  no date 09/30/2025  no date

25 Draft Environmental Document or CE 07/17/2024 06/02/2020 11/07/2024 06/02/2020

28 Consultant Procurement 04/01/2024  no date 12/31/2024  no date

52 Authorize R/W & UT Funds 10/01/2026  no date 10/30/2026  no date

52X R/W&UT Authorization Date 11/02/2026  no date 11/02/2026  no date

65F Plan Design/Field Inspection 10/01/2025  no date 09/30/2026  no date

69 Acquire Right of Way 11/03/2026  no date 08/31/2027  no date

69X Right of Way/Utility Certification Date 09/02/2027  no date 09/16/2027  no date

70 Obtain Environmental Permits 11/08/2024 06/02/2020 07/17/2025 06/02/2020

72 Prepare for Advertisement 09/01/2027  no date 09/01/2027  no date

79 Construction Funding Review/Authorization of 
Funds

09/02/2027  no date 09/30/2027  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/01/2027  no date 02/01/2028  no date

84 Award Contract 04/20/2028  no date 08/31/2028  no date

91 Administer Contract 10/09/2028  no date 10/24/2029  no date

95 District Project Closeout 10/25/2029  no date 03/11/2030  no date

96 Central Office Project Closeout 03/12/2030  no date 06/04/2030  no date



FAIRFAX  9:17AMRun Time:

10/12/2020Run Date: 

0123-151-170Proj:

UPC: 104295

PC: Rita.Hockman

Project Purpose:

PM: Peter Millard

Description: RTE 123 - CHAIN BRIDGE RD PED & DRAINAGE IMPROVEMENTS

Improve pedestrian access by adding a retaining wall, sidewalk, curb and gutter and drainage improvements.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

North StreetFrom:

Rust Hill PlaceTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 7,228,455Total Current Est 

09/17/2020Current Est Date

 168,096

 6,569,522

 490,837

0123

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Northern Virginia

Fairfax
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/22/2014

08/24/2017

08/24/2017

12/10/2018

12/10/2018

05/04/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,208,691.00  0.00  0.00  0.00  0.00  0.00  0.00  1,208,691.00 Local Project Contributions
 4,766,150.00  0.00  0.00  0.00  0.00  0.00  0.00  4,766,150.00 Revenue Sharing Funds

 318,317.00  0.00  0.00  0.00  0.00  0.00  0.00  318,317.00.RSTP (STP Regional)
 6,293,158.00 6,293,158.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 6,293,158.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$404,577

$84,237

$2,126,485

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  2,615,299.63

CONSTRUCTION PROJECT EVENTS
04/14/2020 4,467,755.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 04/02/2019

Construction Completed:

Construction Started: 04/15/2019



FAIRFAX  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
104295UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/17/2013 10/17/2013 10/17/2013 10/17/2013

12 Authorize Preliminary Engineering 09/22/2014 09/22/2014 09/22/2014 09/22/2014

22 Scope Project 07/31/2015 07/31/2015 06/30/2017 06/30/2017

52 Authorize R/W & UT Funds 08/09/2017 08/09/2017 08/24/2017 08/24/2017

79 Construction Funding Review/Authorization of 
Funds

05/30/2018 05/30/2018 06/29/2018 06/29/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/02/2018 07/02/2018 12/31/2018 12/10/2018

84 Award Contract 05/23/2019 04/02/2019 09/23/2019 04/02/2019

91 Administer Contract 05/23/2019 04/15/2019 05/24/2021  no date

95 District Project Closeout 05/25/2021  no date 08/18/2021  no date

96 Central Office Project Closeout 08/19/2021  no date 12/27/2021  no date



FAIRFAX  9:17AMRun Time:

10/12/2020Run Date: 

0123-151-227Proj:

UPC: 115298

PC: Rita.Hockman

Project Purpose:

PM: Wendy Sanford

Description: PRIMARY EXTENSION PAVING FY20  CITY OF FAIRFAX - RTE 123

Primary Extension Paving - Milling, patching, resurfacing, concrete repairs and pavement markings.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

MP 14.472From:

MP 15.008To:

ResurfacingScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 947,810Total Current Est 

04/16/2020Current Est Date

 0

 947,810

 0

0123

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION STARTED

Northern Virginia

Fairfax
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/14/2019

04/13/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  947,810.00  0.00  0.00  0.00  0.00  0.00  947,810.00 CTB Formula
 947,810.00 0.00  947,810.00  0.00  0.00  0.00  0.00  0.00Total:

 947,810.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$346

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/28/2020

Total  345.70

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 05/15/2019

Construction Completed:

Construction Started: 03/15/2020



FAIRFAX  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115298UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/01/2019 07/01/2019 08/22/2019 08/22/2019

22 Scope Project 10/29/2019 10/29/2019 10/29/2019 10/29/2019

69X Right of Way/Utility Certification Date 08/23/2019  no date 09/06/2019  no date

70 Obtain Environmental Permits 08/23/2019 05/13/2019 11/27/2019 05/14/2019

79 Construction Funding Review/Authorization of 
Funds

08/23/2019 05/11/2020 10/18/2019 05/20/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/30/2019 05/14/2019 12/27/2019 05/15/2019

84 Award Contract 12/30/2019 05/14/2019 02/26/2020 05/15/2019

91 Administer Contract 02/27/2020 03/15/2020 03/26/2021  no date

95 District Project Closeout 03/29/2021  no date 08/03/2021  no date

96 Central Office Project Closeout 08/04/2021  no date 10/28/2021  no date



FAIRFAX  9:17AMRun Time:

10/12/2020Run Date: 

0236-151-R00Proj:

UPC: 108685

PC: Rita.Hockman

Project Purpose:

PM: Wendy Block Sanford

Description: MAIN STREET INTERSECTION IMPROVEMENT

Construct new entrance on Main Street to Pickett Shopping Center. The portion of the work on private property with be 
paid for from the general fund or from developer funds.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Just West of City lineFrom:

Just West of City lineTo:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 362,124Total Current Est 

10/07/2019Current Est Date

 20,000

 262,124

 80,000

0236

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: CONSTRUCTION COMPLETED

Northern Virginia

Fairfax
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/29/2016

02/06/2018

02/06/2018

02/18/2019

02/18/2019

12/03/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 300,000.00  0.00  0.00  0.00  0.00  0.00  0.00  300,000.00 Local Project Contributions
 300,000.00  0.00  0.00  0.00  0.00  0.00  0.00  300,000.00 Revenue Sharing Funds

 600,000.00 600,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 600,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,525

$0

$148,292

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/03/2020

Total  149,816.19

CONSTRUCTION PROJECT EVENTS
11/25/2019 262,154.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 04/05/2019

Construction Completed:

Construction Started:

12/03/2019

09/16/2019



FAIRFAX  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108685UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/01/2016 07/01/2016 09/26/2016 09/26/2016

12 Authorize Preliminary Engineering 09/27/2016 09/27/2016 09/29/2016 09/29/2016

17E Environmental Review Process (ERP) 09/30/2016 07/02/2018 01/24/2017 07/03/2018

22 Scope Project 09/30/2016 09/30/2016 04/12/2017 04/12/2017

33 Final Environmental Document 01/25/2017 07/02/2018 05/17/2017 07/03/2018

52 Authorize R/W & UT Funds 02/07/2018 02/06/2018 02/28/2018 02/06/2018

52X R/W&UT Authorization Date 03/01/2018 02/07/2018 03/01/2018 02/07/2018

65F Plan Design/Field Inspection 04/13/2017 04/13/2017 02/06/2018 02/06/2018

69 Acquire Right of Way 03/02/2018 02/07/2018 12/10/2018 02/07/2018

69X Right of Way/Utility Certification Date 12/12/2018 02/08/2018 12/26/2018 02/08/2018

72X Plan Submission Date 12/11/2018 02/08/2018 12/11/2018 02/08/2018

79 Construction Funding Review/Authorization of 
Funds

12/12/2018 02/09/2018 12/26/2018 11/27/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/27/2018 11/28/2018 01/28/2019 02/18/2019

84 Award Contract 01/29/2019 02/19/2019 03/11/2019 04/05/2019

91 Administer Contract 03/12/2019 09/16/2019 03/25/2020 12/03/2019

95 District Project Closeout 03/26/2020  no date 07/31/2020  no date

96 Central Office Project Closeout 08/03/2020  no date 10/27/2020  no date



FAIRFAX  9:17AMRun Time:

10/12/2020Run Date: 

0236-151-220Proj:

UPC: 113618

PC: Rita.Hockman

Project Purpose:

PM: Peter Millard

Description: FAIRFAX CITY PRIMARY EXTENSION PAVING FY19 - MAIN STREET

FY19 Primary Extension Paving - CTB

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

BURKE STATION ROADFrom:

OLD LEE HWY WBTo:

ResurfacingScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 384,227Total Current Est 

07/28/2020Current Est Date

 0

 384,227

 0

0236

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION COMPLETED

Northern Virginia

Fairfax
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/10/2018

01/31/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 383,897.00  0.00  0.00  0.00  0.00  0.00  0.00  383,897.00 CTB Formula
 383,897.00 383,897.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 383,897.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$383,893

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/18/2020

Total  383,892.81

CONSTRUCTION PROJECT EVENTS
06/30/2020 184,395.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 10/10/2018

Construction Completed:

Construction Started:

01/31/2020

10/10/2018



FAIRFAX  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113618UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/02/2018 07/02/2018 09/14/2018 09/14/2018

22 Scope Project 09/17/2018 09/17/2018 11/28/2018 10/01/2018

69X Right of Way/Utility Certification Date 10/23/2018 10/05/2018 11/19/2018 10/05/2018

70 Obtain Environmental Permits 10/01/2018 10/01/2018 11/30/2018 10/03/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/29/2018 10/10/2018 12/27/2018 10/10/2018

84 Award Contract 12/28/2018 10/10/2018 02/26/2019 10/10/2018

91 Administer Contract 04/03/2019 10/10/2018 04/16/2020 01/31/2020

95 District Project Closeout 04/17/2020  no date 08/24/2020  no date

96 Central Office Project Closeout 08/25/2020  no date 11/19/2020  no date



FAIRFAX  9:17AMRun Time:

10/12/2020Run Date: 

U000-151-226Proj:

UPC: 115547

PC: Christer.Carshult

Project Purpose:

PM: Wendy Block Sanford

Description: #SMART20 - PICKETT TRAIL CONNECTOR

The Pickett Road Connector Trail is a 10-foot wide, 1,260-feet long multipurpose trail that links two major regional trail 
networks. It includes two 14-foot wide bridges and two boardwalk sections over a wetland and steep slopes.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Thaiss Memorial ParkFrom:

Rte 50To:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 5,965,444Total Current Est 

10/01/2020Current Est Date

 235,092

 4,933,115

 797,237

0237

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Northern Virginia

Fairfax
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/03/2020

02/23/2023

02/23/2023

11/13/2024

11/13/2024

08/27/2026

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  3,465,444.00 2,500,000.00 HB1887 - DGP (1)
 0.00  3,465,444.00 2,500,000.00Total:

Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$876

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  875.85

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FAIRFAX  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115547UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 08/01/2023 07/05/2018 02/29/2024 10/15/2019

12 Authorize Preliminary Engineering 03/01/2024 01/23/2020 03/29/2024 02/03/2020

17E Environmental Review Process (ERP) 04/01/2024  no date 07/16/2024  no date

22 Scope Project 11/01/2024  no date 07/31/2025  no date

25 Draft Environmental Document or CE 07/17/2024  no date 11/07/2024  no date

28 Consultant Procurement 04/01/2024 02/04/2020 10/31/2024 05/29/2020

52 Authorize R/W & UT Funds 08/03/2026  no date 08/31/2026  no date

52X R/W&UT Authorization Date 09/01/2026  no date 09/01/2026  no date

65F Plan Design/Field Inspection 08/01/2025  no date 07/31/2026  no date

69 Acquire Right of Way 09/02/2026  no date 06/30/2027  no date

69X Right of Way/Utility Certification Date 07/02/2027  no date 07/16/2027  no date

70 Obtain Environmental Permits 11/08/2024  no date 07/17/2025  no date

72 Prepare for Advertisement 07/01/2027  no date 07/01/2027  no date

79 Construction Funding Review/Authorization of 
Funds

07/02/2027  no date 07/30/2027  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/02/2027  no date 11/30/2027  no date

84 Award Contract 02/23/2028  no date 06/30/2028  no date

91 Administer Contract 08/08/2028  no date 08/22/2029  no date

95 District Project Closeout 08/23/2029  no date 01/04/2030  no date

96 Central Office Project Closeout 01/07/2030  no date 04/03/2030  no date



FAIRFAX  9:17AMRun Time:

10/12/2020Run Date: 

U000-151-R17Proj:

UPC: 113121

PC: Rita.Hockman

Project Purpose:

PM: Patricia Sullivan

Description: UNIVERSITY DRIVE (SOUTH OF FAIRFAX BLVD) IMPROVEMENTS

This project will install improvements on University Drive south of Fairfax Blvd including, but not limited to, 
construction of missing sidewalk, curb bump outs at intersections, installation of parking lanes, lighting improvements.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Kenmore AvenueFrom:

Fairfax BlvdTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,023,637Total Current Est 

10/06/2020Current Est Date

 100,000

 673,637

 250,000

6627

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: CONSTRUCTION STARTED

Northern Virginia

Fairfax
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/19/2019

03/04/2019

03/04/2019

06/26/2020

06/26/2020

10/05/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 150,000.00  0.00  0.00  0.00  0.00  0.00  0.00  150,000.00 Local Project Contributions
 1,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00  1,000,000.00 Revenue Sharing Funds

 1,150,000.00 1,150,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,150,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$89,049

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  89,049.37

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 07/28/2020

Construction Completed:

Construction Started: 09/15/2020



FAIRFAX  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113121UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/01/2018 07/01/2018 08/13/2018 08/13/2018

12 Authorize Preliminary Engineering 02/05/2019 02/05/2019 02/19/2019 02/19/2019

17E Environmental Review Process (ERP) 08/14/2018  no date 12/18/2018  no date

22 Scope Project 03/21/2019 03/21/2019 07/01/2019 07/01/2019

25 Draft Environmental Document or CE 12/19/2018  no date 04/18/2019  no date

28 Consultant Procurement 02/20/2019 02/20/2019 03/20/2019 03/20/2019

52 Authorize R/W & UT Funds 07/01/2018 02/20/2019 07/13/2018 03/04/2019

65F Plan Design/Field Inspection 07/02/2019 07/02/2019 05/27/2020 05/27/2020

69 Acquire Right of Way 05/28/2020 01/02/2020 04/26/2021 01/02/2020

69X Right of Way/Utility Certification Date 04/27/2021  no date 05/25/2021  no date

70 Obtain Environmental Permits 05/28/2020  no date 03/03/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/28/2020 05/28/2020 06/26/2020 06/26/2020

84 Award Contract 06/28/2020 06/28/2020 07/28/2020 07/28/2020

91 Administer Contract 09/02/2020 09/15/2020 09/23/2021  no date

95 District Project Closeout 09/24/2021  no date 02/25/2022  no date

96 Central Office Project Closeout 02/28/2022  no date 05/27/2022  no date



FAIRFAX  9:17AMRun Time:

10/12/2020Run Date: 

U000-151-R94Proj:

UPC: 107013

PC: Christer.Carshult

Project Purpose:

PM: Wendy Sanford

Description: OLD LEE HIGHWAY BIKEWAY & TRAIL

Installation of bike and ped facilities on Old Lee Highway

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

North StreetFrom:

Fairfax CircleTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 26,800,000Total Current Est 

08/23/2020Current Est Date

 6,000,000

 18,300,000

 2,500,000

6628

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: NO DATES SET YET-PE OPEN

Northern Virginia

Fairfax
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/07/2015

08/06/2021

08/06/2021

10/31/2023

10/31/2023

06/20/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 4,000,000.00  10,000,000.00  0.00  0.00  0.00  0.00  0.00  9,000,000.00 Revenue Sharing Funds
 9,000,000.00 4,000,000.00  10,000,000.00  0.00  0.00  0.00  0.00  0.00Total:

 9,000,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$309,474

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  309,474.41

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FAIRFAX  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107013UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/01/2015 07/01/2015 08/07/2015 08/07/2015

12 Authorize Preliminary Engineering 07/01/2015 07/01/2015 08/07/2015 08/07/2015

17E Environmental Review Process (ERP) 08/10/2015 08/28/2015 10/23/2015 08/31/2015

22 Scope Project 10/09/2015  no date 10/31/2018  no date

33 Final Environmental Document 08/28/2015 08/28/2015 08/31/2015 08/31/2015

52 Authorize R/W & UT Funds 06/17/2019  no date 09/30/2021  no date

65F Plan Design/Field Inspection 08/28/2015  no date 06/13/2016  no date

69 Acquire Right of Way 02/04/2020  no date 05/12/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/04/2021  no date 03/31/2022  no date

84 Award Contract 04/01/2022  no date 08/31/2022  no date

91 Administer Contract 09/01/2022  no date 11/15/2023  no date

95 District Project Closeout 11/16/2023  no date 03/26/2024  no date

96 Central Office Project Closeout 03/27/2024  no date 06/19/2024  no date



FAIRFAX  9:17AMRun Time:

10/12/2020Run Date: 

U000-151-189Proj:

UPC: 105573

PC: Christer.Carshult

Project Purpose:

PM: Wendy Block Sanford

Description: CITY OF FAIRFAX PEDESTRIAN IMPROVEMENTS

Construct improvements to the pedestrian network.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

CITYWIDEFrom:

CITYWIDETo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 404,956Total Current Est 

02/21/2020Current Est Date

 81,000

 242,956

 81,000

9999

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Northern Virginia

Fairfax
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/14/2019

08/19/2021

08/19/2021

11/27/2023

11/27/2023

04/20/2026

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 74,339.00  336,481.00  0.00  0.00  0.00  0.00  0.00  410,820.00 MAP21 RSTP
 410,820.00 74,339.00  336,481.00  0.00  0.00  0.00  0.00  0.00Total:

 410,820.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$20,882

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  20,882.47

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FAIRFAX  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
105573UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 02/14/2019 10/03/2017 10/31/2019 06/26/2018

12 Authorize Preliminary Engineering 11/01/2019 03/07/2019 12/31/2019 03/14/2019

17E Environmental Review Process (ERP) 11/04/2019 09/09/2020 12/04/2019 09/09/2020

22 Scope Project 12/04/2019  no date 09/30/2020  no date

24 Determine Permits Needed 11/04/2019  no date 03/31/2020  no date

25 Draft Environmental Document or CE 04/01/2020  no date 10/01/2020  no date

28 Consultant Procurement 01/02/2020  no date 07/31/2020  no date

52 Authorize R/W & UT Funds 02/18/2021  no date 03/30/2021  no date

65F Plan Design/Field Inspection 10/01/2020  no date 05/17/2021  no date

69 Acquire Right of Way 03/31/2021  no date 11/30/2021  no date

79 Construction Funding Review/Authorization of 
Funds

04/03/2023  no date 05/01/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/03/2023  no date 06/30/2023  no date

84 Award Contract 09/28/2023  no date 02/28/2024  no date

91 Administer Contract 02/28/2024  no date 11/20/2025  no date

95 District Project Closeout 11/20/2025  no date 02/20/2026  no date

96 Central Office Project Closeout 05/29/2026  no date 09/30/2026  no date



FAIRFAX  9:17AMRun Time:

10/12/2020Run Date: 

U000-151-190Proj:

UPC: 106965

PC: Robert.Strevell

Project Purpose:

PM: Wendy Sanford

Description: ROADBED EVALUATION

Develop a schedule for roadbed rehabiliation and/or construction by conducting core sampling citywide of various 
roadbeds.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

CITYWIDEFrom:

CITYWIDETo:

OtherScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 200,000Total Current Est 

05/08/2020Current Est Date

 0

 0

 200,000

9999

Federal Eligibility: Federally Eligible

Project Status: STUDY ONLY

Northern Virginia

Fairfax
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/15/2021

04/10/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  200,000.00  0.00  0.00  0.00  0.00  200,000.00 MAP21 RSTP
 200,000.00 0.00  0.00  200,000.00  0.00  0.00  0.00  0.00Total:

 200,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FAIRFAX  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
106965UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/15/2021  no date 11/22/2021  no date

12 Authorize Preliminary Engineering 11/23/2021  no date 12/15/2021  no date

17E Environmental Review Process (ERP) 12/16/2021  no date 04/06/2022  no date

22 Scope Project 06/24/2022  no date 10/18/2022  no date

25 Draft Environmental Document or CE 04/07/2022  no date 08/05/2022  no date

28 Consultant Procurement 12/16/2021  no date 06/23/2022  no date

65F Plan Design/Field Inspection 10/19/2022  no date 02/12/2024  no date

95 District Project Closeout 04/10/2024  no date 02/12/2025  no date



FAIRFAX  9:17AMRun Time:

10/12/2020Run Date: 

U000-151-R01Proj:

UPC: 108686

PC: Rhoderick.Undan

Project Purpose:

PM: Christina Alexander

Description: SIDEWALK SPOT WIDENING CITY OF FAIRFAX

Sidewalk spot widening in City of Fairfax - Widening of sidewalk on two locations in Old Town.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VariousFrom:

VariousTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 500,000Total Current Est 

06/23/2020Current Est Date

 150,000

 250,000

 100,000

9999

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: ACTIVITY DATES SET

Northern Virginia

Fairfax
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/27/2016

10/30/2020

10/30/2020

02/28/2022

02/28/2022

09/18/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 500,000.00  0.00  0.00  0.00  0.00  0.00  0.00  500,000.00 Revenue Sharing Funds
 500,000.00 500,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 500,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$9,778

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/01/2020

Total  9,777.63

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FAIRFAX  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108686UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/01/2016 07/01/2016 07/26/2016 07/26/2016

12 Authorize Preliminary Engineering 07/27/2016 07/27/2016 07/27/2016 07/27/2016

17E Environmental Review Process (ERP) 07/28/2016  no date 11/14/2016  no date

22 Scope Project 09/12/2018 09/12/2018 05/11/2020 05/11/2020

33 Final Environmental Document 11/15/2016  no date 03/15/2017  no date

52 Authorize R/W & UT Funds 10/30/2020  no date 10/30/2020  no date

52X R/W&UT Authorization Date 11/02/2020  no date 11/02/2020  no date

65F Plan Design/Field Inspection 05/12/2020  no date 10/29/2020  no date

69 Acquire Right of Way 11/03/2020  no date 08/30/2021  no date

69X Right of Way/Utility Certification Date 09/01/2021  no date 09/15/2021  no date

72X Plan Submission Date 08/31/2021  no date 08/31/2021  no date

79 Construction Funding Review/Authorization of 
Funds

09/01/2021  no date 09/15/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/16/2021  no date 02/28/2022  no date

84 Award Contract 03/01/2022  no date 08/31/2022  no date

91 Administer Contract 09/01/2022  no date 09/18/2023  no date

95 District Project Closeout 09/19/2023  no date 02/01/2024  no date

96 Central Office Project Closeout 02/02/2024  no date 04/26/2024  no date



FAIRFAX  9:17AMRun Time:

10/12/2020Run Date: 

U000-151-197Proj:

UPC: 109299

PC: Robert.Strevell

Project Purpose:

PM: Wendy Block Sanford

Description: #HB2.FY17 GOVERNMENT CENTER PARKWAY EXTENSION

Improve multi-modal access by providing the missing link of the Government Center Parkway.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

STEVENSON STREETFrom:

JERMANTOWN ROADTo:

New Construction RoadwayScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 7,500,181Total Current Est 

04/14/2020Current Est Date

 3,885,000

 3,300,181

 315,000

9999

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Northern Virginia

Fairfax
PHEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/26/2016

06/04/2021

06/04/2021

07/12/2022

07/12/2022

01/31/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,483,167.00  861,014.00  800,000.00  0.00  0.00  0.00  0.00  3,144,181.00 HB1887 - DGP (1)
 3,144,181.00 1,483,167.00  861,014.00  800,000.00  0.00  0.00  0.00  0.00Total:

 3,144,181.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$126,245

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  126,244.92

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FAIRFAX  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109299UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/01/2016 06/22/2016 01/11/2017 10/24/2016

12 Authorize Preliminary Engineering 01/12/2017 10/25/2016 01/17/2017 10/26/2016

17E Environmental Review Process (ERP) 01/18/2017 01/18/2017 05/03/2017 01/18/2017

22 Scope Project 01/18/2017 04/03/2017 08/11/2017  no date

25 Draft Environmental Document or CE 09/05/2017 09/05/2017 04/13/2021  no date

52 Authorize R/W & UT Funds 06/08/2018  no date 06/28/2018  no date

52X R/W&UT Authorization Date 06/29/2018  no date 06/29/2018  no date

65F Plan Design/Field Inspection 08/14/2017 12/12/2017 06/07/2018  no date

66 Environmental Reevaluation 12/09/2021  no date 12/22/2021  no date

69 Acquire Right of Way 07/02/2018  no date 04/15/2019  no date

69X Right of Way/Utility Certification Date 04/17/2019  no date 04/30/2019  no date

72X Plan Submission Date 04/16/2019  no date 04/16/2019  no date

79 Construction Funding Review/Authorization of 
Funds

04/17/2019  no date 04/30/2019  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/01/2019  no date 05/29/2019  no date

84 Award Contract 05/30/2019  no date 07/10/2019  no date

91 Administer Contract 07/11/2019  no date 07/24/2020  no date

95 District Project Closeout 07/27/2020  no date 12/04/2020  no date

96 Central Office Project Closeout 12/07/2020  no date 03/01/2021  no date



FAIRFAX  9:17AMRun Time:

10/12/2020Run Date: 

U000-151-198Proj:

UPC: 109309

PC: Robert.Strevell

Project Purpose:

PM: Wendy Block Sanford

Description: #HB2.FY17 UNIVERSITY DRIVE EXTENSION

Reduce congestion by extending University Drive from its current terminus at Fairfax Blvd to Easton Place. Project 
includes sidewalks, on-road bike lanes, lighting, landscape, turn lanes.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

FAIRFAX BLVDFrom:

EATON PLTo:

New Construction RoadwayScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 11,577,427Total Current Est 

07/01/2020Current Est Date

 8,563,800

 2,722,605

 291,022

9999

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Northern Virginia

Fairfax
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/10/2017

10/15/2019

10/15/2019

07/30/2021

07/30/2021

02/01/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 7,171,032.00  950,000.00  1,022,338.00  851,000.00  0.00  0.00  0.00  9,994,370.00 HB1887 - DGP (1)
 9,994,370.00 7,171,032.00  950,000.00  1,022,338.00  851,000.00  0.00  0.00  0.00Total:

 9,994,370.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$252,588

$4,914,237

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  5,166,825.04

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FAIRFAX  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109309UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 04/05/2017 04/05/2017 08/08/2017 08/08/2017

12 Authorize Preliminary Engineering 08/09/2017 08/09/2017 08/10/2017 08/10/2017

17E Environmental Review Process (ERP) 02/12/2018 02/12/2018 02/13/2018 02/13/2018

22 Scope Project 08/11/2017 08/11/2017 08/24/2018 08/24/2018

33 Final Environmental Document 02/26/2018 02/26/2018 02/26/2018 02/26/2018

52 Authorize R/W & UT Funds 05/02/2019 07/03/2019 06/28/2019 10/15/2019

52X R/W&UT Authorization Date 07/01/2019 10/13/2019 07/01/2019 10/15/2019

65F Plan Design/Field Inspection 03/13/2018 03/13/2018 05/01/2019 07/02/2019

69 Acquire Right of Way 07/02/2019 10/16/2019 06/30/2020  no date

70 Obtain Environmental Permits 10/01/2020  no date 02/26/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/01/2021  no date 07/30/2021  no date

84 Award Contract 08/02/2021  no date 01/31/2022  no date

91 Administer Contract 02/01/2022  no date 02/09/2023  no date

95 District Project Closeout 02/10/2023  no date 06/19/2023  no date

96 Central Office Project Closeout 06/20/2023  no date 10/26/2023  no date



FAIRFAX  9:17AMRun Time:

10/12/2020Run Date: 

U000-151-216Proj:

UPC: 112816

PC: Robert.Strevell

Project Purpose:

PM: Wendy Sanford

Description: GEORGE T. SNYDER TRAIL

Trail will be constructed along the southern side of Accotink Creek E/W between Rte 123 and Rte 50. To the west, will 
connect to path along Rte 123 and I-66. To the east, will connect to Wilcoxen Trail. (TRANSFORM 66 CONCESSION 
PAYMENT FUNDED)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

GEORGE T. SNYDER TRAILFrom:

WILCOXEN TRAILTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 13,974,999Total Current Est 

07/01/2020Current Est Date

 4,750,000

 8,349,999

 875,000

9999

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Northern Virginia

Fairfax
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/26/2018

07/11/2022

07/11/2022

12/28/2023

12/28/2023

12/02/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 13,605,000.00  0.00  0.00  0.00  0.00  0.00  0.00  13,605,000.00 Concession Funds
 370,000.00  0.00  0.00  0.00  0.00  0.00  0.00  370,000.00 MAP21 CMAQ

 13,975,000.00 13,975,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 13,975,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$892,057

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  892,057.21

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FAIRFAX  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
112816UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 02/06/2018 02/06/2018 08/23/2018 07/02/2018

12 Authorize Preliminary Engineering 08/24/2018 07/03/2018 11/01/2018 07/26/2018

17E Environmental Review Process (ERP) 05/30/2019 01/22/2019 09/13/2019 01/22/2019

22 Scope Project 05/30/2019 01/10/2019 05/14/2020  no date

25 Draft Environmental Document or CE 01/02/2020 03/18/2020 05/01/2020 05/05/2020

28 Consultant Procurement 11/02/2018 07/27/2018 05/29/2019 01/09/2019

49 Adopt Location/Design 05/18/2021  no date 10/07/2021  no date

52 Authorize R/W & UT Funds 10/08/2021  no date 11/05/2021  no date

52X R/W&UT Authorization Date 11/08/2021  no date 11/15/2021  no date

65F Plan Design/Field Inspection 05/15/2020  no date 05/17/2021  no date

69 Acquire Right of Way 11/16/2021  no date 11/01/2022  no date

69X Right of Way/Utility Certification Date 11/02/2022  no date 11/16/2022  no date

70 Obtain Environmental Permits 01/14/2020 04/24/2019 09/15/2020 04/24/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/17/2022  no date 04/28/2023  no date

84 Award Contract 05/02/2023  no date 09/29/2023  no date

91 Administer Contract 10/02/2023  no date 04/03/2025  no date

95 District Project Closeout 04/04/2025  no date 08/11/2025  no date

96 Central Office Project Closeout 08/12/2025  no date 11/05/2025  no date



FAIRFAX  9:17AMRun Time:

10/12/2020Run Date: 

U000-151-R18Proj:

UPC: 113124

PC: Christer.Carshult

Project Purpose:

PM: Wendy Block Sanford

Description: NORTHFAX WEST - ROADWAY NETWORK

Construction of approximately 700 linear feet of new roadway between Fairfax Blvd/Farr Ave and Orchard Street to 
create grid network within the NW quadrant of Fairfax Blvd/Chain Bridge Road intersection ("Northfax West").

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Fairfax Blvd/Farr AveFrom:

Orchard StreetTo:

New Construction RoadwayScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 9,600,000Total Current Est 

04/01/2020Current Est Date

 8,300,000

 1,150,000

 150,000

9999

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Northern Virginia

Fairfax
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/05/2019

10/31/2022

10/31/2022

06/30/2026

06/30/2026

01/27/2028

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 4,936,522.00  0.00  0.00  0.00  0.00  0.00  0.00  4,936,522.00 Revenue Sharing Funds
 4,936,522.00 4,936,522.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 4,936,522.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$44,512

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  44,512.46

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FAIRFAX  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113124UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/31/2018 07/01/2018 03/29/2019 08/13/2018

12 Authorize Preliminary Engineering 04/01/2019 02/05/2019 04/10/2019 03/05/2019

17E Environmental Review Process (ERP) 04/01/2019  no date 07/31/2019  no date

22 Scope Project 11/01/2019 01/23/2020 05/29/2020  no date

25 Draft Environmental Document or CE 08/01/2019  no date 11/27/2019  no date

28 Consultant Procurement 04/01/2019 03/06/2019 10/31/2019 01/22/2020

52 Authorize R/W & UT Funds 06/01/2021  no date 06/30/2021  no date

65F Plan Design/Field Inspection 06/01/2020  no date 05/28/2021  no date

69 Acquire Right of Way 07/01/2021  no date 05/31/2022  no date

69X Right of Way/Utility Certification Date 06/01/2022  no date 06/30/2022  no date

70 Obtain Environmental Permits 12/02/2019  no date 08/31/2020  no date

79 Construction Funding Review/Authorization of 
Funds

10/04/2022  no date 11/01/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/01/2022  no date 11/30/2022  no date

84 Award Contract 12/01/2022  no date 04/28/2023  no date

91 Administer Contract 06/06/2023  no date 06/24/2024  no date

95 District Project Closeout 06/25/2024  no date 11/22/2024  no date

96 Central Office Project Closeout 11/25/2024  no date 03/03/2025  no date



FAIRFAX  9:17AMRun Time:

10/12/2020Run Date: 

U000-151-224Proj:

UPC: 114665

PC: Rita.Hockman

Project Purpose:

PM: Wendy Sanford

Description: ELECTRIC VEHICLE CHARGING STATIONS - PURCHASE & INSTALL

Purchase and install multiple Electric Vehicle (EV) charging stations in the City of Fairfax.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VariousFrom:

VariousTo:

OtherScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 44,977Total Current Est 

09/24/2020Current Est Date

 0

 42,877

 2,100

9999

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Northern Virginia

Fairfax
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/23/2019

03/20/2020

03/20/2020

06/14/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 45,000.00  0.00  0.00  0.00  0.00  0.00  0.00  45,000.00CMAQ
 45,000.00 45,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 45,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$2,100

$0

$3,830

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/29/2020

Total  5,930.15

CONSTRUCTION PROJECT EVENTS
08/01/2020 36,070.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 04/17/2020

Construction Completed:

Construction Started: 05/29/2020



FAIRFAX  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
114665UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 09/01/2018 09/01/2018 01/07/2019 01/07/2019

12 Authorize Preliminary Engineering 01/03/2019 01/03/2019 01/23/2019 01/23/2019

17E Environmental Review Process (ERP) 12/03/2019 12/17/2019 03/02/2020 12/17/2019

22 Scope Project 01/24/2019 01/24/2019 07/29/2019 07/29/2019

25 Draft Environmental Document or CE 03/03/2020 12/17/2019 04/27/2020 12/17/2019

65F Plan Design/Field Inspection 07/30/2019 07/30/2019 07/07/2020 08/02/2019

70 Obtain Environmental Permits 04/28/2020 12/17/2019 03/30/2021 12/17/2019

79 Construction Funding Review/Authorization of 
Funds

03/31/2021 11/22/2019 04/13/2021 01/22/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/14/2021 10/20/2019 08/05/2021 03/20/2020

84 Award Contract 08/06/2021 03/31/2020 12/02/2021 04/17/2020

91 Administer Contract 12/03/2021 05/29/2020 12/19/2022  no date

95 District Project Closeout 12/20/2022  no date 05/01/2023  no date

96 Central Office Project Closeout 05/02/2023  no date 07/26/2023  no date



FAIRFAX  9:17AMRun Time:

10/12/2020Run Date: 

EN18-151-221Proj:

UPC: 113614

PC: Christer.Carshult

Project Purpose:

PM: Wendy Sanford

Description: JUDICIAL TRAIL CONNECTION

Construction of approximately 500 linear feet of trail along the Accotink Creek between Judicial Drive and Presbyterian 
Way in the City of Fairfax to complete the missing link of the Judicial Trail.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Presbyterian WayFrom:

500' west of Judicial DriveTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 436,000Total Current Est 

08/01/2018Current Est Date

 61,000

 329,000

 46,000

EN18

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Northern Virginia

Fairfax
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/08/2019

08/02/2022

08/02/2022

01/08/2024

01/08/2024

09/04/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 42,557.00  306,243.00  0.00  0.00  0.00  0.00  0.00  348,800.00 MAP21 TAP
 10,639.00  76,561.00  0.00  0.00  0.00  0.00  0.00  87,200.00.Transportation Enhancement 

Funds
 436,000.00 53,196.00  382,804.00  0.00  0.00  0.00  0.00  0.00Total:

 436,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$23,681

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  23,681.25

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FAIRFAX  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113614UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/01/2019 08/01/2018 01/31/2020 10/16/2018

12 Authorize Preliminary Engineering 02/03/2020 01/08/2019 02/28/2020 02/08/2019

17E Environmental Review Process (ERP) 03/02/2020 02/10/2020 06/30/2020 02/10/2020

22 Scope Project 03/02/2020  no date 12/31/2020  no date

25 Draft Environmental Document or CE 07/01/2020  no date 10/30/2020  no date

28 Consultant Procurement 03/02/2020  no date 09/30/2020  no date

52 Authorize R/W & UT Funds 01/03/2022  no date 01/31/2022  no date

65F Plan Design/Field Inspection 01/04/2021  no date 12/30/2021  no date

69 Acquire Right of Way 02/01/2022  no date 10/31/2022  no date

69X Right of Way/Utility Certification Date 11/01/2022  no date 12/07/2022  no date

70 Obtain Environmental Permits 11/02/2020 02/25/2020 07/30/2021 02/25/2020

79 Construction Funding Review/Authorization of 
Funds

12/08/2022  no date 01/10/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/11/2023  no date 06/30/2023  no date

84 Award Contract 07/03/2023  no date 12/29/2023  no date

91 Administer Contract 02/08/2024  no date 03/05/2025  no date

95 District Project Closeout 03/06/2025  no date 07/28/2025  no date

96 Central Office Project Closeout 07/29/2025  no date 10/24/2025  no date



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

0066-029-410Proj:

UPC: 112778

PC: Hs.Warraich

Project Purpose:

PM:

Description: I-66 MEDIAN WIDENING FOR WMATA ORANGE LINE ACCOMODATION

Provide a wider median in Centreville to accommodate the future WMATA Orange Line extension to Centreville. To be 
constructed by the Transform 66 PPTA (Transform 66 concession funds)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

W. of Route 28From:

Route 29To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 57,500,000Total Current Est 

07/23/2019Current Est Date

 0

 57,500,000

 0

0066

Federal Eligibility: Federally Eligible with Exception

Project Status: AWARDED

Northern Virginia

Fairfax County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/09/2018

12/30/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 40,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00  40,000,000.00 Concession Funds
 40,000,000.00 40,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 40,000,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$26,520,359

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/05/2020

Total  26,520,359.17

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 07/18/2018

Construction Completed:

Construction Started:



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
112778UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP) 02/22/2018  no date 02/28/2018  no date

22 Scope Project 02/22/2018 02/22/2018 06/28/2018 06/28/2018

24 Determine Permits Needed 06/29/2018  no date 07/13/2018  no date

25 Draft Environmental Document or CE 03/01/2018  no date 03/28/2018  no date

47X Willingness Posted Date 03/29/2018 03/29/2018 04/02/2018 04/02/2018

66 Environmental Reevaluation 03/29/2018  no date 04/04/2018  no date

69X Right of Way/Utility Certification Date 06/29/2018  no date 06/29/2018  no date

79 Construction Funding Review/Authorization of 
Funds

03/29/2018  no date 04/11/2018  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/02/2018 07/02/2018 07/09/2018 07/09/2018

84 Award Contract 07/10/2018 07/10/2018 07/18/2018 07/18/2018

91 Administer Contract 07/19/2018  no date 01/06/2023  no date

95 District Project Closeout 01/09/2023  no date 04/05/2023  no date

96 Central Office Project Closeout 04/06/2023  no date 08/08/2023  no date



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

0395-029-015Proj:

UPC: 103316

PC: Rimpal.Shah

Project Purpose:

PM:

Description: I-395 CONSTRUCT 4TH SOUTHBOUND LANE (2C)

PODI -The purpose of this project is to relieve recurring daily congestion within the southbound I-395 general 
purposes lanes between Duke/Little River Turnpike(Route 236) and Edsall Road (Route 648) Interchanges via adding 
4th continuous lane.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.28 Miles South of Edsall Road(Rte 648)From:

0.53 Miles North of Duke Street(Rte 236)To:

Reconstruction w/ Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 59,315,987Total Current Est 

07/30/2020Current Est Date

 0

 53,151,657

 6,164,330

0395

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Northern Virginia

Fairfax County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/25/2013

10/13/2016

10/13/2016

07/25/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 4,350,000.00  0.00  0.00  0.00  0.00  0.00  0.00  4,350,000.00 Bond Proceeds
 3,499,308.00  0.00  0.00  0.00  0.00  0.00  0.00  3,499,308.00 CTB Formula

 250,000.00  0.00  0.00  0.00  0.00  0.00  0.00  250,000.00 MAP21 HSIP
 2,943,008.00  0.00  0.00  0.00  0.00  0.00  0.00  2,943,008.00 MAP21 NHPP
 4,430,479.00  0.00  0.00  0.00  0.00  0.00  0.00  4,430,479.00 MAP21 STP

 825,000.00  0.00  0.00  0.00  0.00  0.00  0.00  825,000.00.Highway Safety 
Improvements

 1,075,000.00  0.00  0.00  0.00  0.00  0.00  0.00  1,075,000.00.Special Grant Projects
 40,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00  40,000,000.00Other

 1,643,192.00  0.00  0.00  0.00  0.00  0.00  0.00  1,643,192.00Priority Transportation Funds
 59,015,987.00 59,015,987.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 59,015,987.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$6,164,330

$0

$52,897,409

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  59,061,739.42

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 01/20/2017

Construction Completed:

Construction Started: 07/25/2017



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
103316UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 06/25/2013 06/25/2013 06/25/2013 06/25/2013

17E Environmental Review Process (ERP) 06/11/2013 06/11/2013 06/12/2013 06/12/2013

22 Scope Project 03/01/2013 03/01/2013 08/13/2016 08/13/2016

24 Determine Permits Needed 04/30/2013 04/30/2013 12/16/2013 12/16/2013

25 Draft Environmental Document or CE 07/12/2013 07/12/2013 03/02/2017 03/02/2017

32 Value Engineering 09/25/2014 09/25/2014 01/06/2015 01/06/2015

36X Preliminary Field InspectionTeam Meeting Date 10/16/2014 10/16/2014   

48 Conduct Location/Design Public Hearing 01/15/2015 01/15/2015 04/19/2017  no date

48X Public Hearing Meeting Date 10/27/2016 10/27/2016   

49 Adopt Location/Design 04/18/2017 04/18/2017 05/15/2017 05/15/2017

49X Location and Design Approval Date 04/28/2017  no date 04/28/2017  no date

72 Prepare for Advertisement 12/02/2020  no date 03/02/2021  no date

79 Construction Funding Review/Authorization of 
Funds

12/02/2020  no date 05/28/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/13/2016 10/13/2016 10/13/2016 10/13/2016

84 Award Contract 01/20/2017 01/20/2017 01/20/2017 01/20/2017

91 Administer Contract 07/25/2017 07/25/2017 07/26/2018  no date

92X Contractor Final Voucher Date 09/28/2022  no date 09/28/2022  no date

94X Claims Period Ends Dates 11/27/2022  no date 11/27/2022  no date

95 District Project Closeout 11/29/2022  no date 02/27/2023  no date

96 Central Office Project Closeout 03/01/2023  no date 06/30/2023  no date



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

I495-029-078Proj:

UPC: 104005

PC: Abraham.Lerner

Project Purpose:

PM: na

Description: HOT Lanes Bicycle/Pedestrian Facilities - Phase II

This is a break-out project from UPC 94363. This project should be linked to UPC 94363 as a child project.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Provincial DriveFrom:

Tysons One PlaceTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 12,234,968Total Current Est 

09/05/2019Current Est Date

 1,495,227

 8,452,663

 2,287,078

0495

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Northern Virginia

Fairfax County
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/13/2013

10/30/2019

10/30/2019

02/23/2021

02/23/2021

05/27/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,612,586.00  0.00  0.00  0.00  0.00  0.00  0.00  1,612,586.00 Local Project Contributions
 2,749,438.00  0.00  0.00  0.00  0.00  0.00  0.00  2,749,438.00.Interstate
 4,413,069.00  0.00  0.00  0.00  0.00  0.00  0.00  4,413,069.00CMAQ

 459,875.00  0.00  0.00  0.00  0.00  0.00  0.00  459,875.00Soft Match
 9,234,968.00 9,234,968.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 9,234,968.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$2,138,280

$2,045,053

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/08/2020

Total  4,183,333.30

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
104005UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 06/13/2013 06/13/2013 06/13/2013 06/13/2013

22 Scope Project 06/13/2013 06/13/2013 07/15/2013 07/15/2013

24 Determine Permits Needed 12/11/2013 12/11/2013 12/12/2013 12/12/2013

25 Draft Environmental Document or CE 01/02/1997 01/02/1997 03/15/2002 03/15/2002

29X Public Information Meeting 05/17/2017 05/17/2017 05/17/2017 05/17/2017

33 Final Environmental Document 04/18/2006 04/30/2004 06/29/2006 06/29/2006

36F Plan Design/Preliminary Field Inspection 10/02/2017 10/02/2017 04/23/2018 04/23/2018

43 Furnish Utility Field Inspection Plans 06/17/2019 06/17/2019 07/01/2019 07/01/2019

43X Utility Field Inspection (UFI) Date 08/01/2019 08/01/2019 08/01/2019 08/01/2019

48 Conduct Location/Design Public Hearing 06/14/2018 06/14/2018 06/14/2018 06/14/2018

49 Adopt Location/Design 05/14/2014 05/14/2014 11/19/2018 11/19/2018

51 Furnish Approved R/W & UT Plans 09/09/2019 09/09/2019 10/30/2019 10/30/2019

52 Authorize R/W & UT Funds 01/03/2019 09/30/2019 02/22/2019 10/30/2019

60P Notice to Proceed for Partial Right of Way 
Acquisition

10/30/2019 10/30/2019 11/04/2019 11/04/2019

66 Environmental Reevaluation 05/01/2014 05/01/2014 05/01/2014 05/01/2014

67U Utility Relocations by Owners 07/28/2020 08/15/2019 04/20/2021  no date

69 Acquire Right of Way 11/04/2019 11/04/2019 08/05/2020  no date

71 Approved Construction Plans 03/06/2020  no date 07/02/2020  no date

72 Prepare for Advertisement 10/13/2020  no date 02/15/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/04/2020  no date 02/05/2020  no date

84 Award Contract 05/28/2020  no date 05/28/2020  no date

95 District Project Closeout 06/01/2022  no date 08/24/2022  no date

96 Central Office Project Closeout 09/06/2022  no date 01/12/2023  no date



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

0495-029-318Proj:

UPC: 108943

PC: Yingwu.Fang

Project Purpose:

PM:

Description: I-495 LANDSCAPING REPLANTING

Replanting work and maintenance of Landscaping previously accomplished under UPC 103580 and UPC 103581 
work is outside of the original establishment period.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Springfield InterchangeFrom:

Old Dominion DriveTo:

Landscaping/BeautificationScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,489,279Total Current Est 

12/18/2019Current Est Date

 0

 1,190,000

 299,279

0495

Federal Eligibility: Not Federally Eligible - Work Not Eligible

Project Status: CONSTRUCTION COMPLETED

Northern Virginia

Fairfax County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/09/2016

07/29/2016

07/29/2016

07/19/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,500,000.00  0.00  0.00  0.00  0.00  0.00  0.00  1,500,000.00MWAA
 1,500,000.00 1,500,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,500,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$299,279

$0

$1,156,005

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 02/27/2020

Total  1,455,284.27

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 10/03/2016

Construction Completed:

Construction Started:

07/19/2019

12/19/2016



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108943UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 05/02/2016 05/02/2016 05/09/2016 05/09/2016

17E Environmental Review Process (ERP) 07/07/2016 07/07/2016 07/11/2016 07/12/2016

22 Scope Project 05/10/2016 05/10/2016 12/30/2016 12/30/2016

24 Determine Permits Needed 06/17/2016 06/17/2016 06/17/2016 06/20/2016

25 Draft Environmental Document or CE 07/12/2016 07/06/2016 07/11/2016 07/12/2016

36F Plan Design/Preliminary Field Inspection 06/01/2016 06/01/2016 08/26/2016 08/26/2016

65P Plan Design/Pre-Advertisement Conference 05/02/2016 05/02/2016 06/27/2016 06/27/2016

66 Environmental Reevaluation 07/12/2016 07/07/2016 07/11/2016 07/12/2016

69X Right of Way/Utility Certification Date 06/28/2016 06/16/2016 06/28/2016 06/16/2016

70 Obtain Environmental Permits 06/20/2016 06/17/2016 06/17/2016 06/20/2016

71 Approved Construction Plans 06/24/2016 06/24/2016 08/02/2016 08/02/2016

71X Pre-Advertisement Conference Date 06/22/2016 06/22/2016 06/22/2016 06/22/2016

77S Construction ��� Survey 10/03/2016 10/03/2016 04/13/2017 04/13/2017

79 Construction Funding Review/Authorization of 
Funds

06/13/2016 06/13/2016 07/05/2016 07/05/2016

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/29/2016 07/29/2016 07/29/2016 07/29/2016

82 Conduct Bid Opening 08/24/2016 08/24/2016 08/24/2016 08/24/2016

84 Award Contract 10/03/2016 10/03/2016 10/03/2016 10/03/2016

91 Administer Contract 12/19/2016 12/19/2016 12/31/2018 07/19/2019

92X Contractor Final Voucher Date 02/15/2019 11/05/2019 02/15/2019 11/05/2019

94X Claims Period Ends Dates 05/14/2019 01/04/2020 05/14/2019 01/04/2020

95 District Project Closeout 05/15/2019  no date 08/08/2019  no date

96 Central Office Project Closeout 08/09/2019  no date 12/16/2019  no date



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

0495-029-419Proj:

UPC: 113414

PC: Abraham.Lerner

Project Purpose:

PM:

Description: I-495 EXPRESS LANES NORTHERN EXTENSION

NEPA study to document the impacts of the potential Express Lanes extension that will reduce congestion, address 
operational concerns, improve safety and provide enhanced travel choices.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

South of Existing Express Lanes, Northern TerminiFrom:

American Legion BridgeTo:

Environmental OnlyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 19,799,970Total Current Est 

02/04/2020Current Est Date

 0

 0

 19,799,970

0495

Federal Eligibility: Federally Eligible

Project Status: STUDY ONLY

Northern Virginia

Fairfax County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/28/2018

11/01/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 4,800,000.00  0.00  0.00  0.00  0.00  0.00  0.00  4,800,000.00.Interstate
 1,200,000.00  0.00  0.00  0.00  0.00  0.00  0.00  1,200,000.00Soft Match

 6,000,000.00 6,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 6,000,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$10,572,685

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  10,572,685.24

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113414UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 06/15/2018  no date 06/28/2018  no date

21H Hydraulics Plan Design PFI 05/14/2019  no date 06/25/2019  no date

21T Traffic Operations Analysis 07/17/2018  no date 11/15/2018  no date

22 Scope Project 06/29/2018  no date 08/15/2019  no date

22C Scoping Constructability Review 07/17/2018  no date 07/30/2018  no date

22S Photogrammetry/Aerial Photo/Image Processing 07/17/2018  no date 11/07/2018  no date

22X Scoping Team Meeting Date 07/16/2018  no date 07/16/2018  no date

23 Furnish Environmental Traffic Data 07/17/2018  no date 09/11/2018  no date

25 Draft Environmental Document or CE 08/16/2019  no date 10/28/2020  no date

28 Consultant Procurement 08/14/2018  no date 02/25/2019  no date

29X Public Information Meeting 06/06/2019  no date 07/18/2019  no date

30 Preliminary Utility Inspection 08/16/2019  no date 10/18/2019  no date

31S Conduct Location Survey 07/17/2018  no date 02/01/2019  no date

33 Final Environmental Document 10/29/2020  no date 10/29/2021  no date

34P Preliminary Soil Survey 04/30/2019  no date 06/25/2019  no date

35 Traffic Control Device Recommendations 08/16/2019  no date 10/18/2019  no date

36F Plan Design/Preliminary Field Inspection 02/26/2019  no date 06/25/2019  no date

36H Hydraulic Plan Design Public Hearing 08/16/2019  no date 10/11/2019  no date

36P Plan Design Public Hearing 08/16/2019  no date 12/19/2019  no date

36X Preliminary Field InspectionTeam Meeting Date 06/26/2019  no date   

44 Furnish RWU Data for Public Hearing Process 12/20/2019  no date 01/22/2020  no date

46B Preliminary Bridge Plans 08/16/2019  no date 01/22/2020  no date

48 Conduct Location/Design Public Hearing 01/23/2020  no date 07/27/2020  no date

48X Public Hearing Meeting Date 07/07/2020  no date   

49 Adopt Location/Design 07/28/2020  no date 08/10/2020  no date

49X Location and Design Approval Date 08/11/2020  no date 08/11/2020  no date

95 District Project Closeout 11/01/2021  no date 02/01/2022  no date

96 Central Office Project Closeout 02/02/2022  no date 06/06/2022  no date



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

EN98-029-145Proj:

UPC: 050111

PC: Jeff.Daily

Project Purpose:

PM: Andy Royce, Fairfax County DPW

Description: 3 MILE TRAIL

Contact PM

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

MASON NECK TRAILFrom:

To:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,158,562Total Current Est 

04/24/2019Current Est Date

 21,184

 162,718

 974,660

EN98

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Northern Virginia

Fairfax County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/20/1999

09/30/2002

09/30/2002

12/01/2015

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,268,365.00  0.00  0.00  0.00  0.00  0.00  0.00  1,268,365.00.Transportation Enhancement 
Funds

 19.00  0.00  0.00  0.00  0.00  0.00  0.00  19.00Accounts Receivable
 1,268,384.00 1,268,384.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,268,384.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$826,217

$17,620

$99,061

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 04/12/2019

Total  942,898.08

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
050111UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 05/03/1999 05/17/1999 05/31/1999 05/20/1999

22 Scope Project 05/21/1999 05/21/1999 04/29/2002 04/29/2002

69X Right of Way/Utility Certification Date 04/30/2002 04/30/2002 04/30/2002 04/30/2002

79 Construction Funding Review/Authorization of 
Funds

11/01/2015 11/01/2015 12/16/2015 12/16/2015

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/03/2002 09/03/2002 09/30/2002 09/30/2002

84 Award Contract 11/21/2002 11/21/2002 11/21/2002 11/21/2002

91 Administer Contract 11/22/2002 11/22/2002 12/01/2015 12/01/2015

95 District Project Closeout 11/30/2018  no date 05/07/2019  no date

96 Central Office Project Closeout 05/31/2019  no date 10/04/2019  no date



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

0001-029-R27Proj:

UPC: 067772

PC: Rhoderick.Undan

Project Purpose:

PM: Todd Minnix

Description: RTE 1 - INSTALL CROSSWALKS - PE Only

Contact PM

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

ROUTE 7100From:

ROUTE 1332 (HUNTINGTON AVENUE)To:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,075,780Total Current Est 

08/31/2020Current Est Date

 0

 0

 1,075,780

0001

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: STUDY ONLY

Northern Virginia

Fairfax County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/07/2004

06/01/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,408,118.00  0.00  0.00  0.00  0.00  0.00  0.00  1,408,118.00 Revenue Sharing Funds
 1,408,118.00 1,408,118.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,408,118.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$537,890

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/21/2019

Total  537,889.77

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
067772UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 06/04/2004 06/04/2004 06/07/2004 06/07/2004

18 State Environmental Review Process (SERP) 09/03/2004 09/03/2004 09/08/2004 09/08/2004

22 Scope Project 06/07/2004 06/07/2004 08/30/2004 08/30/2004

24 Determine Permits Needed 08/27/2004 08/27/2004 09/03/2004 09/03/2004

95 District Project Closeout 06/01/2018  no date 08/24/2018  no date

96 Central Office Project Closeout 09/04/2018  no date 01/10/2019  no date



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

0001-029-933Proj:

UPC: 099054

PC: Nassre.Obeed

Project Purpose:

PM: Max Hojatzadeh

Description: Rte 1 - Install Crosswalks - RW Phase 1

Breakout of CMAQ funded R/W JoB phase from UPC 67772, All design work is under UPC 67772.R/W for Sub 
Projects 06002 and 06011 - Sub Project 's of Rte 1 and Lukens,Ladson, Frye PH2, Belford Drive and Mohawk Lane.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.025 Miles North of Belford DriveFrom:

0.134 Miles West of Lukens LaneTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,873,514Total Current Est 

09/25/2015Current Est Date

 1,873,514

 0

 0

0001

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Northern Virginia

Fairfax County
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,660,000.00  0.00  0.00  0.00  0.00  0.00  0.00  1,660,000.00 Local Project Contributions
 2,285,000.00  0.00  0.00  0.00  0.00  0.00  0.00  2,285,000.00CMAQ (Congestion 

Mitigation and Air Quality)
 60,000.00  0.00  0.00  0.00  0.00  0.00  0.00  60,000.00Formula - Primary

 4,005,000.00 4,005,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 4,005,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$697,921

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 06/08/2020

Total  697,920.83

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
099054UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

22 Scope Project 06/07/2004 06/07/2004 08/30/2004 08/30/2004

25 Draft Environmental Document or CE 06/17/2013 06/17/2013 06/18/2013 06/18/2013

51 Furnish Approved R/W & UT Plans 11/01/2013 11/01/2013 12/10/2013 12/10/2013

52 Authorize R/W & UT Funds 11/28/2012 11/28/2012 02/10/2014 02/10/2014

60P Notice to Proceed for Partial Right of Way 
Acquisition

02/10/2014 02/10/2014 02/25/2014 02/25/2014

60X Final Right of Way and Utilities Notice to Proceed 
Date

02/25/2014 02/25/2014 02/25/2014 02/25/2014

71 Approved Construction Plans 03/11/2014  no date 06/13/2014  no date

95 District Project Closeout 08/10/2015  no date 11/03/2015  no date

96 Central Office Project Closeout 11/04/2015  no date 03/15/2016  no date



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

0001-029-001Proj:

UPC: 103073

PC: Timothy.Hartzell

Project Purpose:

PM: FHWA / EFLHD - Robert Morris

Description: US Route 1 Improvements at Fort Belvoir

Widen Route 1 to 6 lanes with raised median.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Pohick RoadFrom:

Mt Vernon Memorial HighwayTo:

Reconstruction w/ Added CapacityScope:

Admin By: Other

Current PE Estimate

Current RW Estimate

Current CN Estimate

 53,900,000Total Current Est 

07/02/2018Current Est Date

 52,100,000

 1,300,000

 500,000

0001

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Northern Virginia

Fairfax County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/01/2012

12/17/2012

12/17/2012

12/17/2012

12/17/2012

07/10/2017

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 53,900,000.00  0.00  0.00  0.00  0.00  0.00  0.00  53,900,000.00 Federal Grants
 53,900,000.00 53,900,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 53,900,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$488,803

$29,831,482

$1,166,905

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2020

Total  31,487,189.46

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started: 04/16/2013



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
103073UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 04/01/2012 04/01/2012 04/01/2012 04/01/2012

22 Scope Project 04/02/2012 04/02/2012 12/16/2012 12/16/2012

52 Authorize R/W & UT Funds 12/17/2012 12/17/2012 12/17/2012 12/17/2012

79 Construction Funding Review/Authorization of 
Funds

04/18/2014 04/18/2014 04/25/2014 04/25/2014

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/17/2012 12/17/2012 12/17/2012 12/17/2012

84 Award Contract 12/18/2012  no date 06/28/2013  no date

91 Administer Contract 04/16/2013 04/16/2013 07/11/2017  no date

95 District Project Closeout 12/31/2018  no date 03/28/2019  no date

96 Central Office Project Closeout 04/02/2019  no date 08/02/2019  no date



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

0001-029-205Proj:

UPC: 107187

PC: Dan.Reinhard

Project Purpose:

PM: Ajmal Hamidi

Description: RICHMOND HIGHWAY CORRIDOR  IMPROVEMENTS

Widen from 4-6 lanes and add bike and ped facilities.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Jeff Todd WayFrom:

Sherwood Hall LnTo:

Reconstruction w/ Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 372,000,000Total Current Est 

02/18/2020Current Est Date

 153,803,189

 202,196,811

 16,000,000

0001

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Northern Virginia

Fairfax County
PHEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/18/2015

01/24/2023

01/24/2023

07/08/2025

07/08/2025

09/11/2028

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 9,000,000.00  0.00  0.00  8,093,244.00  10,003,681.00 9,000,000.00 10,580,700.00  46,677,625.00 MAP21 RSTP
 20,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00  20,000,000.00 Revenue Sharing Funds

 1,000,000.00  42,325,333.00  30,825,333.00  38,500,000.00  7,674,667.00 7,674,667.00  0.00  128,000,000.00Accounts Receivable
 194,677,625.00 30,000,000.00  42,325,333.00  30,825,333.00  46,593,244.00 17,678,348.00 16,674,667.00 10,580,700.00Total:

 194,677,625.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$11,883,352

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  11,883,351.88

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107187UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/15/2015 08/18/2015 07/28/2015 08/18/2015

17E Environmental Review Process (ERP) 08/13/2015 08/10/2015 08/26/2015 08/11/2015

21H Hydraulics Plan Design PFI 07/01/2016 01/12/2018 08/26/2016 02/27/2018

21T Traffic Operations Analysis 08/13/2015 08/09/2016 12/16/2015  no date

22 Scope Project 07/29/2015 06/22/2016 08/29/2016  no date

22C Scoping Constructability Review 08/13/2015 03/02/2018 08/26/2015 03/13/2018

22S Photogrammetry/Aerial Photo/Image Processing 08/13/2015 06/27/2016 12/23/2015 06/27/2016

22X Scoping Team Meeting Date 08/12/2015 03/14/2018 08/12/2015 03/14/2018

23 Furnish Environmental Traffic Data 08/13/2015 01/26/2016 10/08/2015 03/01/2016

24 Determine Permits Needed 08/27/2015 01/19/2016 05/18/2016 01/20/2016

25 Draft Environmental Document or CE 08/30/2016 03/31/2016 01/04/2017 03/19/2018

25X Draft Environmental Documentor CE Date 01/05/2017 10/29/2018 01/05/2017 10/29/2018

28 Consultant Procurement 09/11/2015 08/05/2015 03/23/2016 06/30/2016

29X Public Information Meeting 07/29/2015 04/18/2017 09/09/2015 04/18/2017

30 Preliminary Utility Inspection 08/30/2016 10/05/2018 11/02/2016 11/06/2018

31S Conduct Location Survey 08/13/2015 06/27/2016 03/02/2016 12/13/2016

32 Value Engineering 08/30/2016 06/27/2018 12/05/2016 08/07/2019

32X Value Engineering Study Date 12/06/2016 07/31/2018 12/06/2016 08/01/2018

33 Final Environmental Document 08/28/2017 04/01/2019 12/01/2017  no date

33X Final Environmental Document Date 12/04/2017  no date 12/04/2017  no date

34F Furnish Final Soils Survey 08/28/2017 03/14/2018 01/02/2018  no date

34P Preliminary Soil Survey 07/01/2016 05/24/2017 08/26/2016 07/20/2017

35 Traffic Control Device Recommendations 01/05/2017 10/30/2018 03/13/2017 12/27/2018

36C Preliminary Field Inspection Constructability 
Review

08/13/2015 03/02/2018 09/01/2015 03/13/2018

36F Plan Design/Preliminary Field Inspection 03/03/2016 12/06/2016 06/30/2016 01/30/2018

36H Hydraulic Plan Design Public Hearing 08/30/2016 03/15/2018 10/26/2016 03/15/2018

36P Plan Design Public Hearing 08/30/2016 03/15/2018 01/04/2017 03/15/2018

36X Preliminary Field InspectionTeam Meeting Date 08/29/2016 03/14/2018   

37H River Mechanics ProjectStudies 08/30/2016 06/09/2017 10/26/2016 09/25/2017

37S Major Structures / Bridge ��� Survey 08/30/2016 06/27/2016 01/04/2017 06/27/2016

38 Retaining Wall Data Request 08/30/2016 11/04/2019 09/06/2016 11/04/2019

39 Sound Wall Foundation Data Request 08/30/2016 11/04/2019 09/06/2016 11/04/2019

40 Minor Structures Data Request 08/30/2016 11/04/2019 09/06/2016 11/04/2019

41 Bridge Foundation Data 08/30/2016 03/05/2020 01/04/2017  no date

43 Furnish Utility Field Inspection Plans 11/09/2018  no date 12/28/2018  no date

43H Hydraulic Plan Design/Field Inspection (FI) 12/04/2017 03/27/2019 04/06/2018  no date

43X Utility Field Inspection (UFI) Date 11/09/2018  no date 11/09/2018  no date

44 Furnish RWU Data for Public Hearing Process 01/05/2017 10/23/2018 02/03/2017 12/07/2018

45 Minor Structures Report 08/30/2016  no date 10/26/2016  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

08/25/2020  no date 09/08/2020  no date

46B Preliminary Bridge Plans 08/30/2016 08/06/2019 02/03/2017  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

08/28/2017 03/27/2019 01/02/2018  no date

48 Conduct Location/Design Public Hearing 03/15/2017 10/29/2018 08/10/2017 03/26/2019

48X Public Hearing Meeting Date 03/14/2017 03/26/2019   

49 Adopt Location/Design 08/11/2017 03/27/2019 08/24/2017 05/07/2020

49C Design Approval Constructability Review 01/05/2017 09/09/2019 01/20/2017 11/07/2019

49X Location and Design Approval Date 08/25/2017 05/07/2020 08/25/2017 05/07/2020

50 Survey Data Verification 01/05/2017 11/04/2019 02/22/2017 11/04/2019



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

51 Furnish Approved R/W & UT Plans 02/19/2019  no date 05/20/2019  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

05/22/2019  no date 07/18/2019  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

04/09/2018 02/12/2020 07/10/2018  no date

51X R/W&UT Plan Date 05/21/2019  no date 07/09/2019  no date

52 Authorize R/W & UT Funds 07/10/2019  no date 07/23/2019  no date

52T Authorize R/W Funds 07/11/2018  no date 08/23/2018  no date

52X R/W&UT Authorization Date 07/24/2019  no date 07/24/2019  no date

53F Final Landscaping Plans 11/09/2018  no date 03/19/2019  no date

53P Preliminary Landscaping Plans 08/30/2016 03/26/2019 11/02/2016 03/26/2019

54 Retaining Wall Data Report 08/28/2017 11/05/2019 10/12/2017  no date

55 Sound Wall Data Report 08/28/2017 11/05/2019 10/12/2017  no date

56 Develop Compensatory Mitigation Design 08/28/2017 01/19/2016 11/08/2018 01/20/2016

56S Survey ��� Compensatory Mitigation 08/28/2017  no date 11/08/2018  no date

57S Right of Way Stakeout���Survey 07/25/2019  no date 10/18/2019  no date

58 Survey Right of Way Plan Sheets 12/31/2018  no date 02/15/2019  no date

59 Noise Abatement Design 10/13/2017  no date 03/13/2018  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

07/24/2019  no date 08/06/2019  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

08/24/2018  no date 09/07/2018  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

08/07/2019  no date 08/07/2019  no date

61 Final Traffic Control Device Plans 11/09/2018  no date 05/21/2019  no date

62 Develop Retaining Structure Plans 10/13/2017  no date 07/19/2018  no date

63 Obtain Coast Guard Permit 05/22/2019  no date 11/26/2019  no date

64 Final Bridge Plans 11/09/2018  no date 05/21/2019  no date

65C Field Inspection Constructability Review 07/20/2018 02/18/2020 08/09/2018 04/01/2020

65F Plan Design/Field Inspection 08/28/2017 03/27/2019 03/09/2018 04/02/2020

65P Plan Design/Pre-Advertisement Conference 07/19/2019  no date 01/29/2020  no date

65X Field Inspection Team Meeting Date 09/10/2018 04/02/2020   

66 Environmental Reevaluation 03/30/2021  no date 05/12/2021  no date

67 Clear Utility Agreements 02/20/2020  no date 08/21/2020  no date

67U Utility Relocations by Owners 09/22/2020  no date 03/29/2021  no date

68 Clear Railroad Agreements 02/20/2020  no date 08/21/2020  no date

69 Acquire Right of Way 08/08/2019  no date 02/19/2020  no date

69X Right of Way/Utility Certification Date 06/29/2021  no date 06/29/2021  no date

70 Obtain Environmental Permits 11/09/2018 01/19/2016 11/12/2019 01/20/2016

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/25/2020  no date 10/21/2020  no date

70S Utility Stakeout ���Survey 08/24/2020  no date 03/01/2021  no date

71 Approved Construction Plans 03/30/2021  no date 06/09/2021  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

01/30/2020  no date 02/12/2020  no date

71X Pre-Advertisement Conference Date 08/24/2020  no date 08/24/2020  no date

72 Prepare for Advertisement 03/30/2021  no date 06/28/2021  no date

72B Biddability Review 05/13/2021  no date 06/02/2021  no date

72X Plan Submission Date 06/03/2021  no date 06/03/2021  no date

73 Process Relocations 02/20/2020  no date 08/21/2020  no date

77S Construction ��� Survey 07/29/2021  no date 01/26/2022  no date

79 Construction Funding Review/Authorization of 
Funds

06/30/2021  no date 07/27/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/28/2021  no date 07/28/2021  no date

82 Conduct Bid Opening 08/26/2021  no date 09/08/2021  no date

84 Award Contract 09/09/2021  no date 09/29/2021  no date



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

88 Survey Monumentation 01/27/2022  no date 03/23/2022  no date

91 Administer Contract 07/29/2021  no date 07/13/2022  no date

92X Contractor Final Voucher Date 08/25/2022  no date 08/25/2022  no date

94X Claims Period Ends Dates 11/18/2022  no date 11/18/2022  no date

95 District Project Closeout 11/21/2022  no date 03/21/2023  no date

96 Central Office Project Closeout 03/22/2023  no date 06/13/2023  no date



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

0001-029-454Proj:

UPC: 115549

PC: Dan.Reinhard

Project Purpose:

PM: Vanessa Aguayo

Description: #SMART20 - RICHMOND HIGHWAY- BUS RAPID TRANSIT - ROAD 
WORK

The Richmond Highway (Route 1) Bus Rapid Transit (BRT) project includes median running BRT from Huntington 
Metro Area to Fort Belvior. The project will include: new transit stations, facilities for bicycle, pedestrian and vehicle 
travel modes.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

FORT BELVOIRFrom:

HUNTINGTON METRORAIL STATIONTo:

Reconstruction w/ Added CapacityScope:

Admin By: DRPT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 430,000,000Total Current Est 

09/26/2019Current Est Date

 110,770,000

 220,719,000

 98,511,000

0001

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Northern Virginia

Fairfax County
BaselineEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/17/2020

04/23/2020

04/23/2020

09/17/2021

09/17/2021

03/14/2031

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  12,000,000.00 38,000,000.00  50,000,000.00 HB1887 - HPP (2)
 187,458.00  0.00  0.00  0.00  0.00  0.00  0.00  187,458.00 Local Project Contributions

 0.00  2,326,555.00  6,775,320.00  1,112,500.00  1,250,470.00 1,657,064.00  0.00  13,121,909.00 MAP21 CMAQ
 0.00  0.00  0.00  8,612,002.00  5,710,119.00 8,177,160.00 13,000,000.00  35,499,281.00 MAP21 RSTP

 560,450.00  0.00  0.00  0.00  0.00  0.00  0.00  560,450.00.CMAQ TERMS
 15,000,000.00  24,308,870.00  24,308,870.00  24,308,870.00 40,518,348.00 60,777,521.00 60,777,521.00 250,000,000.00Accounts Receivable

 3,949,439.00  0.00  0.00  0.00  0.00  0.00  0.00  3,949,439.00CMAQ
 967,051.00  0.00  0.00  0.00  0.00  0.00  0.00  967,051.00CMAQ (Congestion 

Mitigation and Air Quality)
 414,328.00  0.00  0.00  0.00  0.00  0.00  0.00  414,328.00RSTP (STP Regional)
 103,582.00  0.00  0.00  0.00  0.00  0.00  0.00  103,582.00State Match Non-Formula

 354,803,498.00 21,182,308.00  26,635,425.00  31,084,190.00  34,033,372.00 47,478,937.00 82,611,745.00 111,777,521.00Total:

 354,803,498.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:

SCHEDULE
115549UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

110 Grant Award 08/01/2019  no date 11/25/2019  no date

112 Authorize DRPT Funds 11/26/2019  no date 12/11/2019  no date

122 Scope DRPT Project 12/12/2019  no date 12/18/2019  no date

165 Preliminary Engineering/Design 12/19/2019  no date 09/04/2020  no date

180 RFP/Advertisement 09/08/2020  no date 12/04/2020  no date

184 Procurement/Vendor Award 12/07/2020  no date 05/28/2021  no date

191 Delivery/Testing & Acceptance 06/01/2021  no date 10/06/2021  no date

195 Start Operations 10/07/2021  no date 02/22/2022  no date

52 Authorize R/W & UT Funds 12/19/2019  no date 01/21/2020  no date

96 Central Office Project Closeout 02/23/2022  no date 06/29/2022  no date



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

0007-029-942Proj:

UPC: 099478

PC: Md.Rahman

Project Purpose:

PM: Tom Biesiadny

Description: #HB2.FY17 RTE 7 CORRIDOR IMPROVEMENTS - PHASE 1 and PHASE 
2

Phase 1 & 2 for Rt 7 Corridor Improvements to add one travel lane both EB and WB; upgrade intersections; and 
construct pedestrian and bicycle facilities EB and WB.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Reston AvenueFrom:

Jarrett Valley DriveTo:

Reconstruction w/ Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 187,914,112Total Current Est 

08/27/2018Current Est Date

 12,254,273

 172,606,202

 3,053,637

0007

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Northern Virginia

Fairfax County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/23/2016

11/21/2017

11/21/2017

11/21/2017

11/21/2017

07/31/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 183,238.00  0.00  0.00  0.00  0.00  0.00  0.00  183,238.00 CTB Formula
 5,247,904.00  0.00  0.00  2,672,454.00  0.00  0.00  0.00  7,920,358.00 HB1887 - DGP (1)

 27,901,049.00  17,891,000.00  15,891,392.00  7,519,963.00  0.00  0.00  0.00  69,203,404.00 HB1887 - DGP (2)
 0.00  8,171,187.00 HB1887 - HPP (1)

 10,507,545.00  5,326,036.00  1,849,715.00  166,704.00  0.00  0.00  0.00  17,850,000.00 HB1887 - HPP (2)
 11,371,187.00  0.00  0.00  0.00  0.00  0.00  0.00  11,371,187.00 Local Project Contributions
 22,635,216.00  13,205,850.00  12,999,990.00  0.00  7,500,000.00 6,873,682.00  0.00  63,214,738.00 MAP21 RSTP
 10,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00  10,000,000.00Accounts Receivable

 179,742,925.00 87,846,139.00  44,594,073.00  30,741,097.00  10,359,121.00  7,500,000.00 6,873,682.00  0.00Total:

 179,742,925.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$3,053,637

$3,005,728

$42,490,469

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2020

Total  48,549,833.22

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
099478UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 11/01/2016 11/01/2016 02/27/2017 02/27/2017

12 Authorize Preliminary Engineering 09/23/2016 09/23/2016 09/23/2016 09/23/2016

17E Environmental Review Process (ERP) 09/30/2016 09/30/2016 09/30/2016 09/30/2016

22 Scope Project 09/26/2016 09/26/2016 10/24/2017 10/24/2017

25 Draft Environmental Document or CE 09/30/2016 09/30/2016 09/30/2016 09/30/2016

352 Design Build RW and CN Fund Verification 11/21/2017 11/21/2017 11/21/2017 11/21/2017

380 Concurrence Letter for RFP Release 11/21/2017 11/21/2017 11/21/2017 11/21/2017

384 CTB Approval/Award Contract 11/21/2017 11/21/2017 07/18/2018 07/18/2018

49 Adopt Location/Design 07/18/2018 07/18/2018 11/15/2018 11/15/2018

491 Final Project Acceptance and Final Payment 08/14/2018 08/14/2018 07/31/2024  no date

95 District Project Closeout 08/01/2024  no date 11/01/2024  no date

96 Central Office Project Closeout 11/04/2024  no date 03/14/2025  no date



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

0007-029-225Proj:

UPC: 106917

PC: Md.Rahman

Project Purpose:

PM:

Description: #HB2.FY17 RTE 7 CORRIDOR IMPROVEMENTS - PHASE 2

Phase 2 for Rt 7 Corridor Improvements to add one travel lane both EB and WB; upgrade intersections; and construct 
pedestrian and bicycle facilities EB and WB. (Phase 1 & 2 have been combined under UPC 99478, but the UPC will 
remain to keep the funding separated).

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Reston AvenueFrom:

Jarrett Valley DriveTo:

Reconstruction w/ Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 125,957,626Total Current Est 

04/15/2019Current Est Date

 15,884,127

 108,834,579

 1,238,920

0007

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Northern Virginia

Fairfax County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/23/2016

11/21/2017

11/21/2017

11/21/2017

11/21/2017

07/31/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 9,658.00  0.00  0.00  0.00  13,191,760.00  0.00  0.00  13,201,418.00 HB1887 - DGP (1)
 2,531,255.00  0.00  0.00  0.00  0.00  0.00  0.00  2,531,255.00 HB1887 - DGP (2)

 0.00  777,395.00 HB1887 - HPP (1)
 39,798,423.00  0.00  0.00  0.00  0.00  0.00  0.00  39,798,423.00 HB1887 - HPP (2)
 13,978,813.00  0.00  0.00  0.00  0.00  0.00  0.00  13,978,813.00 Local Project Contributions
 19,294,174.00  8,602,556.00  7,073,416.00  13,200,000.00  0.00  0.00  0.00  48,170,146.00 MAP21 RSTP

 6,160,974.00  0.00  0.00  0.00  0.00  0.00  0.00  6,160,974.00.RSTP (STP Regional)
 754,686.00  0.00  0.00  0.00  0.00  0.00  0.00  754,686.00Accounts Receivable
 467,613.00  0.00  0.00  0.00  0.00  0.00  0.00  467,613.00RSTP (STP Regional)
 116,903.00  0.00  0.00  0.00  0.00  0.00  0.00  116,903.00State Match Non-Formula

 125,180,231.00 83,112,499.00  9,379,951.00  7,073,416.00  13,200,000.00 13,191,760.00  0.00  0.00Total:

 125,180,231.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,238,920

$2,403,277

$38,202,643

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2020

Total  41,844,839.87

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
106917UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 11/01/2016 11/01/2016 02/27/2017 02/27/2017

12 Authorize Preliminary Engineering 09/23/2016 09/23/2016 09/23/2016 09/23/2016

22 Scope Project 09/26/2016 09/26/2016 10/24/2017 10/24/2017

352 Design Build RW and CN Fund Verification 08/21/2017 11/21/2017 08/25/2017 11/21/2017

380 Concurrence Letter for RFP Release 08/28/2017 11/21/2017 09/06/2017 11/21/2017

384 CTB Approval/Award Contract 03/21/2018 11/21/2017 04/17/2018 07/18/2018

49 Adopt Location/Design  no date 07/18/2018  no date 11/15/2018

491 Final Project Acceptance and Final Payment 01/31/2019 08/14/2018 05/23/2019  no date

95 District Project Closeout 05/24/2019  no date 08/26/2019  no date

96 Central Office Project Closeout 08/27/2019  no date 01/03/2020  no date



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

0007-029-381Proj:

UPC: 111678

PC: Chan.Basnayake

Project Purpose:

PM:

Description: #SGR18VB - LEESBURG PIKE OVER SUGARLAND RUN - Fed 6235

Bridge superstructure replacement and substructure rehabilitation; the bridge is Structurally Deficient, VA Str 1031 Fed 
ID 0006235. SGR Funds.Sister UPC 104556 for PE phase.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Sugarland RunFrom:

Sugarland RunTo:

Bridge Rehab w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,143,304Total Current Est 

09/11/2020Current Est Date

 0

 3,143,304

 0

0007

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Northern Virginia

Fairfax County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/09/2020

04/21/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  2,681,385.00  2,233,843.00  1,784,772.00  0.00  0.00  6,700,000.00 HB1887 - SGR
 6,700,000.00 0.00  0.00  2,681,385.00  2,233,843.00  1,784,772.00  0.00  0.00Total:

 6,700,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$110,021

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  110,021.38

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 09/02/2020

Construction Completed:

Construction Started: 09/15/2020



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111678UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP) 03/02/2020  no date 03/09/2020  no date

22 Scope Project 03/16/2014 03/16/2014 03/12/2020 03/16/2014

66 Environmental Reevaluation 03/09/2020 03/06/2020 03/13/2020 03/13/2020

69X Right of Way/Utility Certification Date 05/07/2020 05/05/2020 05/07/2020 05/05/2020

70 Obtain Environmental Permits 03/16/2020 03/27/2020 03/16/2020 03/27/2020

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

03/17/2020  no date 05/11/2020  no date

71 Approved Construction Plans 03/31/2020 04/13/2020 04/22/2020 05/05/2020

72 Prepare for Advertisement 04/22/2020  no date 05/14/2020  no date

72B Biddability Review 04/22/2020  no date 04/29/2020  no date

72X Plan Submission Date 05/15/2020  no date 05/15/2020  no date

77S Construction ��� Survey 05/05/2021  no date 11/08/2021  no date

79 Construction Funding Review/Authorization of 
Funds

03/31/2020  no date 04/27/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/07/2020 06/09/2020 07/07/2020 06/09/2020

82 Conduct Bid Opening 08/19/2020 07/22/2020 08/19/2020 09/02/2020

84 Award Contract 09/25/2020 09/02/2020 03/30/2021 09/02/2020

88 Survey Monumentation 11/09/2021  no date 01/10/2022  no date

91 Administer Contract 05/05/2021 09/15/2020 11/08/2021  no date

92X Contractor Final Voucher Date 12/27/2021  no date 12/27/2021  no date

94X Claims Period Ends Dates 03/28/2022  no date 03/28/2022  no date

95 District Project Closeout 11/10/2022  no date 02/10/2023  no date

96 Central Office Project Closeout 02/13/2023  no date 06/15/2023  no date



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

0007-029-319Proj:

UPC: 112480

PC: Jessica.Paris

Project Purpose:

PM:

Description: LEESBURG PIKE & GEORGE MARSHALL DR SIGNAL IMPROVEMENTS

Improve intersection at Leesburg Pike and George Marshall Drive by upgrading the traffic signal (replacement of span 
wire with mast arm, install new signalized ped crossings w/ Accessible Ped Signals). This project being attached to 
UPC 108584 - Clarke Regional On-Call Signal CN Contract.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

George Marshall DrFrom:

George Marshall DrTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 507,294Total Current Est 

09/10/2019Current Est Date

 0

 477,089

 30,205

0007

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Northern Virginia

Fairfax County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/16/2018

04/01/2019

04/01/2019

04/26/2019

04/26/2019

07/28/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 230,737.00  361,580.00  0.00  0.00  0.00  0.00  0.00  592,317.00 MAP21 HSIP
 592,317.00 230,737.00  361,580.00  0.00  0.00  0.00  0.00  0.00Total:

 592,317.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$30,205

$0

$423,164

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2020

Total  453,368.30

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 05/01/2019

Construction Completed:

Construction Started:

07/28/2020

05/02/2019



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
112480UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/16/2018 07/16/2018 07/16/2018 07/16/2018

17E Environmental Review Process (ERP) 03/07/2019 03/07/2019 03/07/2019 03/07/2019

21H Hydraulics Plan Design PFI 10/29/2018  no date 10/29/2018  no date

21T Traffic Operations Analysis 10/29/2018  no date 10/29/2018  no date

22 Scope Project 09/28/2018 09/28/2018 03/29/2019 03/29/2019

22C Scoping Constructability Review 10/29/2018  no date 10/29/2018  no date

22S Photogrammetry/Aerial Photo/Image Processing 10/29/2018  no date 10/29/2018  no date

22X Scoping Team Meeting Date 10/29/2018  no date 10/29/2018  no date

23 Furnish Environmental Traffic Data 10/29/2018  no date 10/29/2018  no date

24 Determine Permits Needed 03/07/2019 03/07/2019 03/07/2019 03/07/2019

25 Draft Environmental Document or CE 03/07/2019 03/07/2019 03/07/2019 03/07/2019

28 Consultant Procurement 11/29/2018  no date 11/29/2018  no date

29X Public Information Meeting 03/01/2019  no date 03/01/2019  no date

30 Preliminary Utility Inspection 03/29/2019  no date 03/29/2019  no date

31S Conduct Location Survey 10/29/2018  no date 10/29/2018  no date

34F Furnish Final Soils Survey 10/26/2018  no date 10/26/2018  no date

34P Preliminary Soil Survey 10/29/2018  no date 10/29/2018  no date

35 Traffic Control Device Recommendations 03/01/2019  no date 03/01/2019  no date

36C Preliminary Field Inspection Constructability 
Review

10/12/2018  no date 10/12/2018  no date

36F Plan Design/Preliminary Field Inspection 10/29/2018  no date 10/29/2018  no date

36H Hydraulic Plan Design Public Hearing 03/29/2019  no date 03/29/2019  no date

36P Plan Design Public Hearing 03/29/2019  no date 03/29/2019  no date

36X Preliminary Field InspectionTeam Meeting Date 03/01/2019  no date   

38 Retaining Wall Data Request 03/29/2019  no date 03/29/2019  no date

39 Sound Wall Foundation Data Request 03/29/2019  no date 03/29/2019  no date

40 Minor Structures Data Request 03/29/2019  no date 03/29/2019  no date

43 Furnish Utility Field Inspection Plans 04/02/2019  no date 04/02/2019  no date

43H Hydraulic Plan Design/Field Inspection (FI) 02/21/2019  no date 02/21/2019  no date

43X Utility Field Inspection (UFI) Date 04/23/2019  no date 04/23/2019  no date

44 Furnish RWU Data for Public Hearing Process 03/29/2019  no date 03/29/2019  no date

45 Minor Structures Report 03/29/2019  no date 03/29/2019  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

05/07/2019  no date 05/07/2019  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

10/26/2018  no date 10/26/2018  no date

47 Approve Willingness 03/19/2019 03/19/2019 03/25/2019 03/25/2019

47X Willingness Posted Date 02/25/2019  no date 02/25/2019  no date

48 Conduct Location/Design Public Hearing 03/29/2019  no date 03/29/2019  no date

48X Public Hearing Meeting Date 03/11/2019  no date   

49 Adopt Location/Design 09/28/2018 09/28/2018 10/26/2018 10/26/2018

49C Design Approval Constructability Review 03/29/2019  no date 03/29/2019  no date

49X Location and Design Approval Date 10/26/2018  no date 10/26/2018  no date

50 Survey Data Verification 03/29/2019  no date 03/29/2019  no date

51 Furnish Approved R/W & UT Plans 04/23/2019  no date 04/23/2019  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

03/29/2019  no date 03/29/2019  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

12/21/2018  no date 12/21/2018  no date

51X R/W&UT Plan Date 04/23/2019  no date 04/23/2019  no date

52 Authorize R/W & UT Funds 04/24/2019 04/01/2019 05/06/2019 04/01/2019

52T Authorize R/W Funds 12/21/2018  no date 12/21/2018  no date



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 05/06/2019  no date 05/06/2019  no date

54 Retaining Wall Data Report 03/29/2019  no date 03/29/2019  no date

55 Sound Wall Data Report 03/29/2019  no date 03/29/2019  no date

57S Right of Way Stakeout���Survey 05/06/2019  no date 05/06/2019  no date

58 Survey Right of Way Plan Sheets 04/02/2019  no date 04/02/2019  no date

59 Noise Abatement Design 03/07/2019 03/07/2019 03/07/2019 03/07/2019

60P Notice to Proceed for Partial Right of Way 
Acquisition

05/06/2019  no date 05/06/2019  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

12/21/2018  no date 12/21/2018  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

05/06/2019  no date 05/06/2019  no date

61 Final Traffic Control Device Plans 03/29/2019  no date 03/29/2019  no date

62 Develop Retaining Structure Plans 03/29/2019  no date 03/29/2019  no date

65C Field Inspection Constructability Review 03/29/2019  no date 03/29/2019  no date

65F Plan Design/Field Inspection 10/29/2018 10/29/2018 02/21/2019 02/21/2019

65P Plan Design/Pre-Advertisement Conference 03/29/2019  no date 03/29/2019  no date

65X Field Inspection Team Meeting Date 03/29/2019  no date   

66 Environmental Reevaluation 03/07/2019 03/07/2019 03/07/2019 03/07/2019

67 Clear Utility Agreements 05/06/2019  no date 05/06/2019  no date

67U Utility Relocations by Owners 03/12/2019 04/01/2019 04/22/2019 04/01/2019

69 Acquire Right of Way 05/07/2019 04/01/2019 05/07/2019 04/01/2019

69X Right of Way/Utility Certification Date 05/22/2019 03/29/2019 05/22/2019 03/29/2019

70 Obtain Environmental Permits 03/07/2019 03/07/2019 03/07/2019 03/07/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

05/07/2019  no date 05/07/2019  no date

70S Utility Stakeout ���Survey 03/12/2019  no date 03/12/2019  no date

71 Approved Construction Plans 05/07/2019  no date 05/07/2019  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

03/29/2019  no date 03/29/2019  no date

71X Pre-Advertisement Conference Date 05/07/2019  no date 05/07/2019  no date

72 Prepare for Advertisement 05/30/2019  no date 05/30/2019  no date

72B Biddability Review 06/06/2019  no date 06/06/2019  no date

72X Plan Submission Date 05/14/2019  no date 05/14/2019  no date

73 Process Relocations 05/06/2019  no date 05/06/2019  no date

77S Construction ��� Survey 09/25/2019  no date 09/25/2019  no date

79 Construction Funding Review/Authorization of 
Funds

05/08/2019 04/01/2019 06/19/2019 04/26/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/09/2019 04/09/2019 08/13/2019 04/26/2019

82 Conduct Bid Opening 09/18/2019  no date 09/18/2019  no date

84 Award Contract 09/19/2019 05/01/2019 09/25/2019 05/01/2019

88 Survey Monumentation 11/24/2020  no date 11/24/2020  no date

91 Administer Contract 09/26/2019 05/02/2019 11/24/2020 07/28/2020

92X Contractor Final Voucher Date 01/11/2021  no date 01/11/2021  no date

94X Claims Period Ends Dates 04/08/2021  no date 04/08/2021  no date

95 District Project Closeout 04/09/2021  no date 07/02/2021  no date

96 Central Office Project Closeout 07/06/2021  no date 11/05/2021  no date



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

0028-029-996Proj:

UPC: 102891

PC: Susan.Shaw

Project Purpose:

PM: Mark Canale

Description: INNOVATION CENTER METRORAIL STATION

D/B. This metrorail station, part of PH II of the Silver Line extension, is vital to support the increase in development 
that has been approved. It will include pedestrian and bicycle improvements, bus bays and bus stop improvements, 
and park-and-ride and kiss-and-ride facilities.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

At Metrorail StationFrom:

On Route 28To:

TransitScope:

Admin By: DRPT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 83,000,000Total Current Est 

03/09/2012Current Est Date

 12,000,000

 59,000,000

 12,000,000

0028

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Northern Virginia

Fairfax County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/08/2013

08/02/2013

08/02/2013

05/28/2015

05/28/2015

04/27/2017

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 11,024,085.00  45,270.00  0.00  0.00  0.00  0.00  0.00  11,069,355.00 MAP21 CMAQ
 69,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00  69,000,000.00Accounts Receivable

 80,069,355.00 80,024,085.00  45,270.00  0.00  0.00  0.00  0.00  0.00Total:

 80,069,355.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 05/28/2015

Construction Completed:

Construction Started: 05/28/2015



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
102891UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/08/2013 07/08/2013 07/08/2013 07/08/2013

17E Environmental Review Process (ERP) 10/19/2021  no date 10/31/2021  no date

22 Scope Project 05/15/2030  no date 09/15/2030  no date

24 Determine Permits Needed 10/19/2021  no date 03/15/2022  no date

25 Draft Environmental Document or CE 03/15/2022  no date 09/15/2022  no date

52 Authorize R/W & UT Funds 01/15/2015 07/08/2013 01/15/2015 08/02/2013

79 Construction Funding Review/Authorization of 
Funds

09/16/2030  no date 10/15/2030  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/28/2015 05/28/2015 05/28/2015 05/28/2015

84 Award Contract 05/29/2015 05/28/2015 12/01/2015 05/28/2015

91 Administer Contract 12/02/2015 05/28/2015 10/30/2017  no date

95 District Project Closeout 01/02/2018  no date 03/29/2018  no date

96 Central Office Project Closeout 03/30/2018  no date 08/01/2018  no date



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

0028-029-199Proj:

UPC: 106655

PC: Jalal.Masumi

Project Purpose:

PM: TBD

Description: ROUTE 28 WIDENING NB FROM McLEAREN ROAD TO DULLES TOLL 
RD

Widen Route 28 from 3 to 4 lanes Northbound from McLearen Rd to Dulles Toll Rd.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

McLearen RoadFrom:

Dulles Toll RoadTo:

Reconstruction w/ Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 12,975,718Total Current Est 

08/29/2018Current Est Date

 0

 12,975,718

 0

0028

Federal Eligibility: Federally Eligible with Exception

Project Status: NO DATES SET YET

Northern Virginia

Fairfax County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/10/2015

09/14/2016

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 11,100,000.00  0.00  0.00  0.00  0.00  0.00  0.00  11,100,000.00Accounts Receivable
 11,100,000.00 11,100,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 11,100,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$12,975,718

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 12/06/2017

Total  12,975,718.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
106655UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

66 Environmental Reevaluation 12/19/2014  no date 02/06/2015  no date

69X Right of Way/Utility Certification Date 06/10/2015  no date 06/10/2015  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

12/19/2014  no date 02/19/2015  no date

71 Approved Construction Plans 12/19/2014  no date 03/09/2015  no date

72 Prepare for Advertisement 03/10/2015  no date 06/09/2015  no date

72B Biddability Review 02/09/2015  no date 03/02/2015  no date

72X Plan Submission Date 04/24/2015  no date 04/24/2015  no date

77S Construction ��� Survey 09/15/2015  no date 03/25/2016  no date

79 Construction Funding Review/Authorization of 
Funds

06/11/2015  no date 07/09/2015  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/10/2015  no date 07/10/2015  no date

82 Conduct Bid Opening 08/10/2015  no date 08/21/2015  no date

84 Award Contract 08/24/2015  no date 09/14/2015  no date

88 Survey Monumentation 03/28/2016  no date 05/20/2016  no date

91 Administer Contract 09/15/2015  no date 09/14/2016  no date

92X Contractor Final Voucher Date 10/28/2016  no date 10/28/2016  no date

94X Claims Period Ends Dates 02/01/2017  no date 02/01/2017  no date

95 District Project Closeout 02/02/2017  no date 06/06/2017  no date

96 Central Office Project Closeout 06/07/2017  no date 08/30/2017  no date



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

0028-029-269Proj:

UPC: 108720

PC: Rhoderick.Undan

Project Purpose:

PM: W. Todd Minnix, PE

Description: #HB2.FY17 WIDEN RT 28 FROM 4 TO 6 LANES DIVIDED

Reduce congestion on heavily traveled section of Rt 28 which provides travel in three NV counties (PW, FFX, & LDN) 
and two cities (MAN & MP). This project includes intersection improvements and pedestrian/bicycle facilities.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

PRINCE WILLIAM COUNTY LINEFrom:

OLD CENTRVILLE ROADTo:

Reconstruction w/ Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 78,782,000Total Current Est 

06/02/2020Current Est Date

 5,730,000

 68,252,000

 4,800,000

0028

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Northern Virginia

Fairfax County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/14/2016

09/09/2019

09/09/2019

09/23/2019

09/23/2019

07/31/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 12,475,722.00  0.00  8,189,639.00  2,757,222.00  0.00  0.00  0.00  6,616,095.00 HB1887 - DGP (1)
 0.00  0.00  0.00  7,794,999.00  0.00  0.00  0.00  7,794,999.00 Local Project Contributions

 20,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00  20,000,000.00 Revenue Sharing Funds
 0.00  5,333,333.00  5,333,333.00  5,333,334.00Accounts Receivable

 9,407,418.00  0.00  0.00  0.00  0.00  0.00  0.00  9,407,418.00Demo Repurpose
 43,818,512.00 41,883,140.00  0.00  13,522,972.00  15,885,554.00  5,333,334.00  0.00  0.00Total:

 43,818,512.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$429,781

$0

$1,858,220

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  2,288,000.90

CONSTRUCTION PROJECT EVENTS
11/24/2023 56,882,900.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 05/22/2020

Construction Completed:

Construction Started: 05/26/2020



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108720UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 09/09/2016 09/09/2016 03/16/2017 03/16/2017

12 Authorize Preliminary Engineering 09/09/2016 09/09/2016 11/14/2016 11/14/2016

202 Risk Matrix and Mitigation Strategy 02/05/2018 02/05/2018 08/22/2018 08/22/2018

209 Finding of Public Interest Document (FOPI) 02/05/2018 02/05/2018 09/26/2018 09/26/2018

22 Scope Project 11/14/2016 11/14/2016 07/09/2019 07/09/2019

221 RFQ Conceptual Plans 11/14/2016 11/14/2016 12/21/2018 12/21/2018

228 RFQ Document 08/22/2018 08/22/2018 04/08/2019 04/08/2019

230 Advertise RFQ 04/08/2019 04/08/2019 04/16/2019 04/16/2019

25 Draft Environmental Document or CE 12/19/2016 12/19/2016 06/28/2019 10/31/2019

31S Conduct Location Survey 11/14/2016 11/14/2016 07/31/2018 07/31/2018

33 Final Environmental Document 03/12/2018 03/12/2018 03/12/2018 03/12/2018

52 Authorize R/W & UT Funds 06/03/2019 08/23/2019 09/10/2019 09/09/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/11/2019 09/23/2019 09/30/2019 09/23/2019

84 Award Contract 10/01/2019 09/24/2019 05/29/2020 05/22/2020

91 Administer Contract 07/01/2020 05/26/2020 07/31/2023  no date

95 District Project Closeout 08/01/2023  no date 10/26/2023  no date

96 Central Office Project Closeout 10/27/2023  no date 01/05/2024  no date



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

0028-029-305Proj:

UPC: 109177

PC: Ken.Connors

Project Purpose:

PM:

Description: ROUTE 28 NB WIDENING - AREA 4

PE only to widen Route 28NB from Route 50 to McLearen Road

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Route 50From:

McLearen RoadTo:

Preliminary EngineeringScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,896,000Total Current Est 

09/05/2019Current Est Date

 0

 0

 1,896,000

0028

Federal Eligibility: Federally Eligible with Exception

Project Status: NO DATES SET YET

Northern Virginia

Fairfax County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/18/2016

03/21/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,896,000.00  0.00  0.00  0.00  0.00  0.00  0.00  1,896,000.00Accounts Receivable
 1,896,000.00 1,896,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,896,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,876,805

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 06/04/2019

Total  1,876,804.65

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109177UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 05/05/2016  no date 05/18/2016  no date

17E Environmental Review Process (ERP) 06/06/2016  no date 06/17/2016  no date

21H Hydraulics Plan Design PFI 02/21/2017  no date 04/03/2017  no date

21T Traffic Operations Analysis 06/06/2016  no date 10/04/2016  no date

22 Scope Project 05/19/2016  no date 06/21/2017  no date

22C Scoping Constructability Review 06/06/2016  no date 06/17/2016  no date

22S Photogrammetry/Aerial Photo/Image Processing 06/06/2016  no date 09/27/2016  no date

22X Scoping Team Meeting Date 06/03/2016  no date 06/03/2016  no date

23 Furnish Environmental Traffic Data 06/06/2016  no date 08/01/2016  no date

24 Determine Permits Needed 06/20/2016 09/06/2016 09/20/2016 09/07/2016

25 Draft Environmental Document or CE 06/22/2017  no date 12/29/2017  no date

25X Draft Environmental Documentor CE Date 01/02/2018  no date 01/02/2018  no date

28 Consultant Procurement 07/05/2016  no date 01/11/2017  no date

29X Public Information Meeting 05/19/2016  no date 06/30/2016  no date

30 Preliminary Utility Inspection 06/22/2017  no date 08/24/2017  no date

31S Conduct Location Survey 06/06/2016  no date 11/28/2016  no date

32 Value Engineering 06/22/2017  no date 09/15/2017  no date

32X Value Engineering Study Date 09/18/2017  no date 09/18/2017  no date

34F Furnish Final Soils Survey 05/21/2018  no date 09/19/2018  no date

34P Preliminary Soil Survey 02/06/2017  no date 04/03/2017  no date

35 Traffic Control Device Recommendations 06/22/2017  no date 08/24/2017  no date

36C Preliminary Field Inspection Constructability 
Review

06/06/2016  no date 06/23/2016  no date

36F Plan Design/Preliminary Field Inspection 11/29/2016  no date 04/03/2017  no date

36H Hydraulic Plan Design Public Hearing 06/22/2017  no date 08/17/2017  no date

36P Plan Design Public Hearing 06/22/2017  no date 10/23/2017  no date

36X Preliminary Field InspectionTeam Meeting Date 04/04/2017  no date   

38 Retaining Wall Data Request 06/22/2017  no date 06/28/2017  no date

39 Sound Wall Foundation Data Request 06/22/2017  no date 06/28/2017  no date

40 Minor Structures Data Request 06/22/2017  no date 06/28/2017  no date

43H Hydraulic Plan Design/Field Inspection (FI) 08/22/2018  no date 12/26/2018  no date

44 Furnish RWU Data for Public Hearing Process 10/24/2017  no date 11/21/2017  no date

45 Minor Structures Report 06/22/2017  no date 08/17/2017  no date

48 Conduct Location/Design Public Hearing 10/24/2017  no date 05/03/2018  no date

48X Public Hearing Meeting Date 04/13/2018  no date   

49 Adopt Location/Design 05/04/2018  no date 05/17/2018  no date

49C Design Approval Constructability Review 10/24/2017  no date 11/06/2017  no date

49X Location and Design Approval Date 05/18/2018  no date 05/18/2018  no date

50 Survey Data Verification 10/24/2017  no date 12/11/2017  no date

53P Preliminary Landscaping Plans 06/22/2017  no date 08/24/2017  no date

54 Retaining Wall Data Report 05/21/2018  no date 07/05/2018  no date

55 Sound Wall Data Report 05/21/2018  no date 07/05/2018  no date

56 Develop Compensatory Mitigation Design 05/21/2018 11/15/2016 12/26/2018 11/16/2016

56S Survey ��� Compensatory Mitigation 05/21/2018  no date 12/26/2018  no date

59 Noise Abatement Design 07/06/2018  no date 11/29/2018  no date

62 Develop Retaining Structure Plans 07/06/2018  no date 11/13/2018  no date

65C Field Inspection Constructability Review 02/27/2019  no date 03/19/2019  no date

65F Plan Design/Field Inspection 05/21/2018  no date 02/26/2019  no date

65X Field Inspection Team Meeting Date 03/20/2019  no date   

95 District Project Closeout 03/21/2019  no date 06/13/2019  no date

96 Central Office Project Closeout 06/14/2019  no date 10/17/2019  no date



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

0029-029-350Proj:

UPC: 110329

PC: Hong.Ha

Project Purpose:

PM: Michael Guarino

Description: #SMART18 - ROUTE 29 WIIDENING - PH II

Widen Route 29 from Union Mill Road to Buckley's Gate Drive, added capacity, improved geometrics and 
pedestrian/bicycle facilities. Project is for both north bound and south bound lanes.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.208 Mile West of Union Mill Road (Rte 659)From:

0.460 Mile East of Buckley's Gate DriveTo:

Reconstruction w/ Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 85,874,707Total Current Est 

01/16/2020Current Est Date

 26,149,427

 54,073,280

 5,652,000

0029

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Northern Virginia

Fairfax County
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/31/2018

11/16/2020

11/16/2020

06/13/2023

06/13/2023

12/24/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 13,206,643.00  0.00  0.00  0.00  0.00  0.00  0.00  13,206,643.00 Concession Funds
 5,652,000.00  0.00  0.00  16,616,276.00 31,498,624.00  0.00  0.00  53,766,900.00 HB1887 - HPP (2)

 66,973,543.00 18,858,643.00  0.00  0.00  16,616,276.00 31,498,624.00  0.00  0.00Total:

 66,973,543.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$4,126,805

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/08/2020

Total  4,126,804.62

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110329UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 01/22/2018 01/22/2018 01/31/2018 01/31/2018

17E Environmental Review Process (ERP) 04/23/2018 04/23/2018 04/27/2018 04/27/2018

21H Hydraulics Plan Design PFI 07/13/2018 07/13/2018 08/14/2018 08/14/2018

21T Traffic Operations Analysis 06/27/2017 06/27/2017 08/21/2018 08/21/2018

22 Scope Project 11/14/2017 11/14/2017 06/17/2019 06/17/2019

22C Scoping Constructability Review 11/14/2017 11/14/2017 12/13/2017 12/13/2017

22S Photogrammetry/Aerial Photo/Image Processing 12/20/2016 12/20/2016 03/06/2017 03/06/2017

22X Scoping Team Meeting Date 12/13/2017 12/13/2017 12/13/2017 12/13/2017

23 Furnish Environmental Traffic Data 09/12/2017 09/12/2017 10/27/2017 10/27/2017

24 Determine Permits Needed 03/04/2019 03/04/2019 06/14/2019 06/14/2019

25 Draft Environmental Document or CE 02/12/2018 02/12/2018 12/10/2019 02/21/2020

28 Consultant Procurement 06/22/2017 06/22/2017 05/30/2018 05/30/2018

29X Public Information Meeting 10/10/2017 10/10/2017 10/10/2017 10/10/2017

30 Preliminary Utility Inspection 12/24/2018 12/24/2018 02/21/2019 02/21/2019

31S Conduct Location Survey 06/15/2017 06/15/2017 12/14/2017 12/14/2017

32 Value Engineering 09/24/2018 09/24/2018 06/17/2019 06/17/2019

34F Furnish Final Soils Survey 07/10/2019 07/10/2019 12/03/2019 12/02/2019

34P Preliminary Soil Survey 08/27/2018 08/27/2018 09/12/2018 09/12/2018

35 Traffic Control Device Recommendations 12/06/2018 12/06/2018 02/12/2019 02/12/2019

36C Preliminary Field Inspection Constructability 
Review

08/13/2018 08/13/2018 09/12/2018 09/12/2018

36F Plan Design/Preliminary Field Inspection 07/13/2018 07/13/2018 08/13/2018 08/13/2018

36H Hydraulic Plan Design Public Hearing 09/12/2018 09/12/2018 04/12/2019 04/12/2019

36P Plan Design Public Hearing 09/12/2018 09/12/2018 04/12/2019 04/12/2019

36X Preliminary Field InspectionTeam Meeting Date 09/12/2018 09/12/2018   

37H River Mechanics ProjectStudies 11/20/2018 11/20/2018 02/22/2019 02/22/2019

37S Major Structures / Bridge ��� Survey 09/24/2018 09/24/2018 09/24/2018 09/24/2018

38 Retaining Wall Data Request 02/08/2019 02/08/2019 02/14/2019 02/14/2019

39 Sound Wall Foundation Data Request 02/08/2019 02/08/2019 02/14/2019 02/14/2019

40 Minor Structures Data Request 12/24/2018 12/24/2018 12/31/2018 12/31/2018

41 Bridge Foundation Data 02/08/2019 02/08/2019 04/12/2019 04/12/2019

43 Furnish Utility Field Inspection Plans 09/30/2019 09/30/2019 11/14/2019 11/14/2019

43H Hydraulic Plan Design/Field Inspection (FI) 06/11/2019 06/11/2019 11/15/2019 11/15/2019

43X Utility Field Inspection (UFI) Date 01/16/2020 01/15/2020 01/16/2020 01/15/2020

44 Furnish RWU Data for Public Hearing Process 04/15/2019 04/15/2019 05/10/2019 05/10/2019

45 Minor Structures Report 02/08/2019 02/08/2019 03/01/2019 03/01/2019

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

01/09/2023  no date 01/24/2023  no date

46B Preliminary Bridge Plans 04/15/2019 04/15/2019 05/10/2019 05/10/2019

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

06/11/2019 06/11/2019 12/03/2019 12/03/2019

48 Conduct Location/Design Public Hearing 05/10/2019 05/10/2019 12/05/2019 10/30/2019

48X Public Hearing Meeting Date 06/10/2019 06/10/2019   

49 Adopt Location/Design 12/06/2019 10/10/2019 12/19/2019 10/30/2019

49C Design Approval Constructability Review 07/15/2019 07/15/2019 07/26/2019 07/26/2019

49X Location and Design Approval Date 12/20/2019 10/30/2019 12/20/2019 10/30/2019

50 Survey Data Verification 04/15/2019 04/15/2019 05/29/2019 05/29/2019

51 Furnish Approved R/W & UT Plans 02/18/2020 02/18/2020 05/18/2020 09/02/2020

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

05/19/2020 09/03/2020 07/29/2020  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

11/18/2019 11/15/2019 02/25/2020 11/15/2019



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

51X R/W&UT Plan Date 05/19/2020  no date 05/26/2020  no date

52 Authorize R/W & UT Funds 05/27/2020  no date 06/09/2020  no date

52T Authorize R/W Funds 02/26/2020 11/15/2019 03/24/2020 11/15/2019

52X R/W&UT Authorization Date 06/10/2020  no date 06/10/2020  no date

53F Final Landscaping Plans 08/30/2019 08/20/2020 01/06/2020  no date

53P Preliminary Landscaping Plans 12/24/2018 12/24/2018 03/01/2019 03/01/2019

54 Retaining Wall Data Report 09/05/2019 04/02/2020 12/03/2019  no date

55 Sound Wall Data Report 08/26/2019 04/02/2020 12/10/2019  no date

57S Right of Way Stakeout���Survey 06/11/2020  no date 12/03/2020  no date

58 Survey Right of Way Plan Sheets 12/17/2019 12/16/2019 02/14/2020 12/17/2019

59 Noise Abatement Design 12/11/2019 10/01/2019 03/10/2020 08/25/2020

60P Notice to Proceed for Partial Right of Way 
Acquisition

06/10/2020 09/02/2020 06/23/2020  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

03/25/2020 11/15/2019 04/07/2020 11/15/2019

60X Final Right of Way and Utilities Notice to Proceed 
Date

06/23/2020  no date 06/23/2020  no date

61 Final Traffic Control Device Plans 08/30/2019 08/30/2019 03/12/2020  no date

62 Develop Retaining Structure Plans 12/04/2019 04/02/2020 03/03/2020  no date

63 Obtain Coast Guard Permit 08/21/2020 08/20/2020 04/01/2021 08/20/2020

64 Final Bridge Plans 11/18/2019 08/05/2020 08/20/2020 08/05/2020

65C Field Inspection Constructability Review 07/29/2019 07/29/2019 08/23/2019 08/23/2019

65F Plan Design/Field Inspection 05/13/2019 05/13/2019 11/15/2019 11/15/2019

65P Plan Design/Pre-Advertisement Conference 05/03/2022  no date 12/07/2022  no date

65X Field Inspection Team Meeting Date 08/29/2019 08/29/2019   

66 Environmental Reevaluation 01/09/2023  no date 02/24/2023  no date

67 Clear Utility Agreements 06/24/2020  no date 02/02/2021  no date

67U Utility Relocations by Owners 09/07/2021  no date 06/12/2023  no date

68 Clear Railroad Agreements 05/19/2020  no date 11/23/2020  no date

69 Acquire Right of Way 06/23/2020  no date 05/05/2022  no date

69X Right of Way/Utility Certification Date 01/09/2023  no date 01/09/2023  no date

70 Obtain Environmental Permits 04/18/2022  no date 01/05/2023  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

01/09/2023  no date 03/08/2023  no date

70S Utility Stakeout ���Survey 12/03/2020  no date 06/10/2021  no date

71 Approved Construction Plans 01/25/2023  no date 05/10/2023  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

12/08/2022  no date 12/21/2022  no date

71X Pre-Advertisement Conference Date 01/06/2023  no date 01/06/2023  no date

72 Prepare for Advertisement 01/09/2023  no date 04/12/2023  no date

72B Biddability Review 02/27/2023  no date 03/17/2023  no date

72X Plan Submission Date 03/20/2023  no date 03/20/2023  no date

73 Process Relocations 06/24/2020  no date 12/31/2020  no date

77S Construction ��� Survey 10/24/2023  no date 05/02/2024  no date

79 Construction Funding Review/Authorization of 
Funds

01/25/2023  no date 03/10/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/13/2023  no date 06/13/2023  no date

82 Conduct Bid Opening 08/24/2023  no date 08/24/2023  no date

84 Award Contract 08/25/2023  no date 10/23/2023  no date

88 Survey Monumentation 12/26/2025  no date 02/25/2026  no date

91 Administer Contract 10/24/2023  no date 12/24/2025  no date

92X Contractor Final Voucher Date 02/11/2026  no date 02/11/2026  no date

94X Claims Period Ends Dates 05/08/2026  no date 05/08/2026  no date

95 District Project Closeout 05/11/2026  no date 08/04/2026  no date

96 Central Office Project Closeout 08/05/2026  no date 12/10/2026  no date



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

0029-029-351Proj:

UPC: 110330

PC: Chan.Basnayake

Project Purpose:

PM: Michael Guarino

Description: ROUTE 29 WIDENING - PH I

Widen Route 29 NB from .08 miles west of Pickwick Road to .27 miles east of Pickwick Road, added capacity.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

.08 Miles west of Pickwick RoadFrom:

.27 Miles east of Pickwick RoadTo:

Reconstruction w/ Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,210,904Total Current Est 

12/26/2019Current Est Date

 0

 789,591

 421,313

0029

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION COMPLETED

Northern Virginia

Fairfax County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/17/2017

02/12/2018

02/12/2018

02/27/2018

02/27/2018

10/31/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 5,327,538.00  0.00  0.00  0.00  0.00  0.00  0.00  5,327,538.00 Concession Funds
 5,327,538.00  0.00  0.00  0.00  0.00  0.00  0.00  5,327,538.00 Local Project Contributions

 10,655,076.00 10,655,076.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 10,655,076.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$421,313

$0

$789,591

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 04/01/2019

Total  1,210,903.69

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 04/27/2018

Construction Completed:

Construction Started:

10/31/2018

05/31/2018



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110330UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/10/2017 07/10/2017 07/17/2017 07/17/2017

17E Environmental Review Process (ERP) 07/17/2017 07/17/2017 07/17/2017 07/18/2017

21H Hydraulics Plan Design PFI 03/10/2017 03/10/2017 04/10/2017 04/10/2017

21T Traffic Operations Analysis 03/24/2017 03/24/2017 03/24/2017 03/24/2017

22 Scope Project 03/24/2017 03/24/2017 12/12/2017 12/12/2017

22C Scoping Constructability Review 03/24/2017 03/24/2017 04/05/2017 04/05/2017

22S Photogrammetry/Aerial Photo/Image Processing 01/09/2017 01/09/2017 03/10/2017 03/10/2017

22X Scoping Team Meeting Date 07/31/2017  no date 07/31/2017  no date

23 Furnish Environmental Traffic Data 07/31/2017  no date 07/31/2017  no date

24 Determine Permits Needed 08/08/2017 08/08/2017 08/08/2017 08/09/2017

25 Draft Environmental Document or CE 07/17/2017 07/17/2017 07/17/2017 07/17/2017

28 Consultant Procurement 08/28/2017  no date 08/28/2017  no date

29X Public Information Meeting 07/05/2016  no date 07/05/2016  no date

30 Preliminary Utility Inspection 05/11/2017 05/11/2017 02/16/2018 05/11/2017

31S Conduct Location Survey 07/11/2016 07/11/2016 11/14/2016 11/14/2016

34F Furnish Final Soils Survey 03/04/2019  no date 03/04/2019  no date

34P Preliminary Soil Survey 08/08/2016 08/08/2016 11/17/2016 11/17/2016

35 Traffic Control Device Recommendations 08/01/2017 08/01/2017 08/30/2017 08/30/2017

36C Preliminary Field Inspection Constructability 
Review

07/05/2016 07/05/2016 01/31/2018 07/05/2016

36F Plan Design/Preliminary Field Inspection 04/03/2017 04/03/2017 08/01/2017 08/01/2017

36H Hydraulic Plan Design Public Hearing 08/08/2017 08/08/2017 01/26/2018 09/21/2017

36P Plan Design Public Hearing 06/11/2017 06/11/2017 09/21/2017 09/21/2017

36X Preliminary Field InspectionTeam Meeting Date 05/10/2017 05/10/2017   

38 Retaining Wall Data Request 12/12/2017 12/12/2017 12/12/2017 12/12/2017

39 Sound Wall Foundation Data Request 12/12/2017 12/12/2017 12/12/2017 12/12/2017

40 Minor Structures Data Request 12/12/2017 12/12/2017 12/12/2017 12/12/2017

43 Furnish Utility Field Inspection Plans 11/19/2019 11/06/2017 01/07/2020 12/12/2017

43H Hydraulic Plan Design/Field Inspection (FI) 07/18/2019 07/17/2017 11/18/2019 11/06/2017

43X Utility Field Inspection (UFI) Date 05/11/2017 05/11/2017 05/11/2017 05/11/2017

44 Furnish RWU Data for Public Hearing Process 02/16/2018 05/11/2017 02/16/2018 12/12/2017

45 Minor Structures Report 12/12/2017 12/12/2017 12/12/2017 12/12/2017

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

10/26/2020 12/07/2017 11/06/2020 12/27/2017

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

03/05/2019  no date 07/02/2019  no date

47 Approve Willingness 02/16/2018 09/21/2017 02/16/2018 12/12/2017

47X Willingness Posted Date 05/11/2017 05/11/2017 05/11/2017 12/12/2017

48 Conduct Location/Design Public Hearing 02/20/2018 09/21/2017 08/15/2018 09/21/2017

48X Public Hearing Meeting Date 09/21/2017 09/21/2017   

49 Adopt Location/Design 08/16/2018 09/22/2017 08/29/2018 12/12/2017

49C Design Approval Constructability Review 09/22/2017 09/22/2017 10/05/2017 10/05/2017

49X Location and Design Approval Date 08/30/2018 12/12/2017 08/30/2018 12/12/2017

50 Survey Data Verification 09/21/2017 09/21/2017 09/21/2017 12/12/2017

51 Furnish Approved R/W & UT Plans 01/08/2020 12/08/2017 04/10/2020 02/20/2018

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

04/02/2020 11/06/2017 05/28/2020 12/12/2017

51X R/W&UT Plan Date 04/13/2020 12/15/2017 04/17/2020  no date

52 Authorize R/W & UT Funds 02/12/2018 02/12/2018 02/12/2018 02/12/2018

54 Retaining Wall Data Report 03/04/2019  no date 03/04/2019  no date

55 Sound Wall Data Report 03/04/2019  no date 03/04/2019  no date



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

58 Survey Right of Way Plan Sheets 01/07/2020  no date 01/07/2020  no date

59 Noise Abatement Design 11/30/2017 11/30/2017 11/30/2017 12/01/2017

61 Final Traffic Control Device Plans 02/27/2020  no date 05/28/2020  no date

62 Develop Retaining Structure Plans 03/04/2019  no date 03/04/2019  no date

65C Field Inspection Constructability Review 07/03/2019  no date 07/24/2019  no date

65F Plan Design/Field Inspection 03/05/2019 07/17/2017 11/18/2019 11/06/2017

65P Plan Design/Pre-Advertisement Conference 11/19/2019 07/17/2017 05/28/2020 11/06/2017

65X Field Inspection Team Meeting Date 11/18/2019  no date   

66 Environmental Reevaluation 07/17/2017 07/17/2017 07/17/2017 07/18/2017

69X Right of Way/Utility Certification Date 12/14/2020 12/29/2017 12/14/2020 12/29/2017

70 Obtain Environmental Permits 08/09/2017 08/09/2017 08/09/2017 08/09/2017

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

10/23/2020  no date 10/23/2020  no date

70S Utility Stakeout ���Survey 08/26/2020  no date 08/26/2020  no date

71 Approved Construction Plans 10/26/2020 12/27/2017 12/04/2020 12/27/2017

71C Pre-Advertisement Conference (PAC) 
Constructability Review

05/29/2020 11/06/2017 06/11/2020 12/07/2017

71X Pre-Advertisement Conference Date 10/23/2020 12/07/2017 10/23/2020 12/07/2017

72 Prepare for Advertisement 11/18/2020 01/23/2018 12/21/2020 02/27/2018

72B Biddability Review 11/25/2020 01/24/2018 12/03/2020 01/31/2018

72X Plan Submission Date 12/04/2020 12/28/2017 12/04/2020 12/28/2017

77S Construction ��� Survey 06/24/2021  no date 01/03/2022  no date

79 Construction Funding Review/Authorization of 
Funds

10/26/2020 12/21/2017 11/23/2020 12/27/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/13/2021 02/27/2018 04/13/2021 02/27/2018

82 Conduct Bid Opening 05/19/2021 03/28/2018 06/02/2021 04/27/2018

84 Award Contract 06/03/2021 04/27/2018 06/23/2021 04/27/2018

88 Survey Monumentation 01/04/2022  no date 03/03/2022  no date

91 Administer Contract 06/24/2021 05/31/2018 01/03/2022 10/31/2018

92X Contractor Final Voucher Date 02/17/2022 03/20/2019 02/17/2022 03/20/2019

94X Claims Period Ends Dates 05/16/2022 05/19/2019 05/16/2022 05/19/2019

95 District Project Closeout 05/17/2022  no date 08/10/2022  no date

96 Central Office Project Closeout 08/11/2022  no date 12/16/2022  no date



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

0029-029-414Proj:

UPC: 113518

PC: Hong.Ha

Project Purpose:

PM:

Description: LEE HIGHWAY PEDESTRIAN IMPROVEMENTS

Provide improved access to the Vienna Metrorail Station, Cross County Trail and other amenities by completing 
missing gaps in the bike and ped network along the south side of Route 29. (TRANSFORM66 CONCESSION 
PAYMENT FUNDING)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VADEN DRIVEFrom:

NUTLEY STREETTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,084,000Total Current Est 

01/16/2020Current Est Date

 778,474

 775,526

 530,000

0029

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Northern Virginia

Fairfax County
FIEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/11/2018

12/02/2020

12/02/2020

04/12/2022

04/12/2022

05/15/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,325,000.00  0.00  0.00  0.00  0.00  0.00  0.00  1,325,000.00 Concession Funds
 1,325,000.00 1,325,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,325,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$599,435

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  599,434.72

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113518UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 06/11/2018 06/11/2018 06/11/2018 06/11/2018

17E Environmental Review Process (ERP) 09/12/2018 09/12/2018 09/13/2018 09/13/2018

21H Hydraulics Plan Design PFI 12/10/2018 12/10/2018 01/24/2019 01/24/2019

21T Traffic Operations Analysis 08/01/2018 08/01/2018 08/01/2018 08/01/2018

22 Scope Project 06/25/2018 06/25/2018 05/22/2019 05/22/2019

22C Scoping Constructability Review 07/03/2018 07/03/2018 07/03/2018 07/03/2018

22S Photogrammetry/Aerial Photo/Image Processing 08/01/2018 08/01/2018 08/01/2018 08/01/2018

22X Scoping Team Meeting Date 06/26/2018 06/26/2018 11/14/2018 11/14/2018

23 Furnish Environmental Traffic Data 08/01/2018 08/01/2018 08/01/2018 08/01/2018

24 Determine Permits Needed 09/17/2018 09/17/2018 09/17/2018 09/17/2018

25 Draft Environmental Document or CE 03/21/2019 03/21/2019 09/23/2019 06/19/2019

28 Consultant Procurement 12/17/2018 12/17/2018 01/15/2019 12/17/2018

29X Public Information Meeting 03/05/2019 03/05/2019 03/05/2019 03/05/2019

30 Preliminary Utility Inspection 03/21/2019 03/21/2019 05/22/2019 03/21/2019

31S Conduct Location Survey 06/21/2018 06/21/2018 09/17/2018 09/17/2018

34F Furnish Final Soils Survey 03/10/2020 08/08/2019 07/08/2020 01/31/2020

34P Preliminary Soil Survey 11/26/2018 11/26/2018 01/24/2019 01/24/2019

35 Traffic Control Device Recommendations 03/21/2019 03/21/2019 05/03/2019 05/03/2019

36C Preliminary Field Inspection Constructability 
Review

02/18/2019 02/18/2019 03/19/2019 03/19/2019

36F Plan Design/Preliminary Field Inspection 09/18/2018 09/18/2018 01/24/2019 01/24/2019

36H Hydraulic Plan Design Public Hearing 03/21/2019 03/21/2019 05/15/2019 05/15/2019

36P Plan Design Public Hearing 03/21/2019 03/21/2019 07/19/2019 06/13/2019

36X Preliminary Field InspectionTeam Meeting Date 03/20/2019 03/20/2019   

37H River Mechanics ProjectStudies 03/21/2019 03/21/2019 06/13/2019 05/13/2019

37S Major Structures / Bridge ��� Survey 03/21/2019 03/21/2019 07/19/2019 03/21/2019

38 Retaining Wall Data Request 03/21/2019 03/21/2019 03/27/2019 03/21/2019

39 Sound Wall Foundation Data Request 03/21/2019 03/21/2019 03/27/2019 03/21/2019

40 Minor Structures Data Request 03/21/2019 03/21/2019 03/27/2019 03/27/2019

41 Bridge Foundation Data 03/21/2019 03/21/2019 05/15/2019 03/21/2019

43 Furnish Utility Field Inspection Plans 11/24/2020 06/10/2020 12/23/2020 06/10/2020

43H Hydraulic Plan Design/Field Inspection (FI) 03/10/2020 08/08/2019 07/08/2020 12/11/2019

43X Utility Field Inspection (UFI) Date 12/17/2020 06/10/2020 12/17/2020 06/10/2020

44 Furnish RWU Data for Public Hearing Process 07/22/2019 05/13/2019 08/16/2019 06/12/2019

45 Minor Structures Report 03/28/2019 03/28/2019 05/22/2019 03/28/2019

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

01/24/2022  no date 02/04/2022  no date

46B Preliminary Bridge Plans 03/21/2019 03/21/2019 07/26/2019 07/26/2019

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

03/10/2020 08/08/2019 07/08/2020 12/11/2019

47 Approve Willingness 07/22/2019 07/02/2019 08/30/2019 08/07/2019

47X Willingness Posted Date 08/02/2019 06/13/2019 08/02/2019 06/13/2019

48 Conduct Location/Design Public Hearing 08/19/2019 07/02/2019 02/21/2020 07/02/2019

48X Public Hearing Meeting Date 01/31/2020 07/02/2019   

49 Adopt Location/Design 02/24/2020 07/02/2019 03/06/2020 08/07/2019

49C Design Approval Constructability Review 07/22/2019 07/22/2019 08/02/2019 08/02/2019

49X Location and Design Approval Date 03/09/2020 08/07/2019 03/09/2020 08/07/2019

50 Survey Data Verification 07/22/2019 06/14/2019 08/16/2019 08/07/2019

51 Furnish Approved R/W & UT Plans 01/27/2021  no date 04/28/2021  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

04/29/2021  no date 06/24/2021  no date



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

09/25/2020 06/10/2020 12/31/2020 06/10/2020

51X R/W&UT Plan Date 04/29/2021  no date 05/05/2021  no date

52 Authorize R/W & UT Funds 05/06/2021  no date 05/19/2021  no date

52T Authorize R/W Funds 01/04/2021 06/10/2020 02/02/2021 06/10/2020

52X R/W&UT Authorization Date 05/20/2021  no date 05/20/2021  no date

54 Retaining Wall Data Report 03/10/2020 08/08/2019 04/22/2020 01/31/2020

55 Sound Wall Data Report 03/10/2020 08/07/2019 04/22/2020 08/07/2019

57S Right of Way Stakeout���Survey 05/21/2021  no date 08/16/2021  no date

58 Survey Right of Way Plan Sheets 12/24/2020  no date 01/26/2021  no date

59 Noise Abatement Design 04/17/2019 04/17/2019 04/19/2019 04/18/2019

60P Notice to Proceed for Partial Right of Way 
Acquisition

05/20/2021  no date 06/03/2021  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

02/03/2021 06/10/2020 02/16/2021 06/10/2020

60X Final Right of Way and Utilities Notice to Proceed 
Date

06/04/2021  no date 06/04/2021  no date

61 Final Traffic Control Device Plans 11/24/2020  no date 06/03/2021  no date

62 Develop Retaining Structure Plans 04/23/2020 02/05/2020 07/24/2020 02/05/2020

64 Final Bridge Plans 11/24/2020  no date 06/03/2021  no date

65C Field Inspection Constructability Review 10/16/2020 10/11/2019 11/06/2020 11/08/2019

65F Plan Design/Field Inspection 03/10/2020 08/08/2019 11/23/2020 09/09/2020

65P Plan Design/Pre-Advertisement Conference 06/25/2021  no date 01/04/2022  no date

65X Field Inspection Team Meeting Date 11/23/2020 11/13/2019   

66 Environmental Reevaluation 01/24/2022  no date 02/04/2022  no date

67 Clear Utility Agreements 06/04/2021  no date 12/10/2021  no date

67U Utility Relocations by Owners 10/12/2021  no date 04/22/2022  no date

69 Acquire Right of Way 06/04/2021  no date 12/10/2021  no date

69X Right of Way/Utility Certification Date 03/10/2022  no date 03/10/2022  no date

70 Obtain Environmental Permits 04/29/2021  no date 01/04/2022  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

01/21/2022  no date 03/18/2022  no date

70S Utility Stakeout ���Survey 10/12/2021  no date 04/22/2022  no date

71 Approved Construction Plans 01/24/2022  no date 03/02/2022  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

01/05/2022  no date 01/20/2022  no date

71X Pre-Advertisement Conference Date 01/21/2022  no date 01/21/2022  no date

72 Prepare for Advertisement 02/15/2022  no date 03/17/2022  no date

72B Biddability Review 02/23/2022  no date 03/01/2022  no date

72X Plan Submission Date 03/02/2022  no date 03/02/2022  no date

73 Process Relocations 06/04/2021  no date 12/10/2021  no date

77S Construction ��� Survey 09/07/2022  no date 06/13/2023  no date

79 Construction Funding Review/Authorization of 
Funds

01/24/2022  no date 02/18/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/10/2022  no date 05/10/2022  no date

82 Conduct Bid Opening 06/23/2022  no date 06/23/2022  no date

84 Award Contract 08/01/2022  no date 08/01/2022  no date

88 Survey Monumentation 06/14/2023  no date 08/09/2023  no date

91 Administer Contract 09/07/2022  no date 06/13/2023  no date

92X Contractor Final Voucher Date 07/27/2023  no date 07/27/2023  no date

94X Claims Period Ends Dates 10/24/2023  no date 10/24/2023  no date

95 District Project Closeout 10/25/2023  no date 03/05/2024  no date

96 Central Office Project Closeout 03/06/2024  no date 05/29/2024  no date



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

0050-029-282Proj:

UPC: 108493

PC: Rita.Hockman

Project Purpose:

PM: Bijan (Ben) Samiyi

Description: ROUTE 50 EASTBOUND SIDEWALK FROM SOUTH STREET TO ASPEN 
LANE

Approximately 1,350 feet of new sidewalk linking to existing sidewalk along Route 50 frontage road eastbound.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

SOUTH STREETFrom:

ASPEN LANETo:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,011,805Total Current Est 

12/13/2019Current Est Date

 42,935

 968,870

 0

0050

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Northern Virginia

Fairfax County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/01/2015

08/05/2016

08/05/2016

08/31/2018

08/31/2018

08/06/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 523,865.00  0.00  0.00  0.00  0.00  0.00  0.00  523,865.00CMAQ (Congestion 
Mitigation and Air Quality)

 593,135.00  0.00  0.00  0.00  0.00  0.00  0.00  593,135.00Formula - Primary
 1,117,000.00 1,117,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,117,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$42,935

$951,113

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  994,048.29

CONSTRUCTION PROJECT EVENTS
06/11/2019 697,456.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 10/19/2018

Construction Completed:

Construction Started:

08/06/2019

12/11/2018



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108493UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 12/30/2014 12/30/2014 03/27/2015 03/27/2015

12 Authorize Preliminary Engineering 04/01/2015 04/01/2015 04/01/2015 04/01/2015

17E Environmental Review Process (ERP) 04/02/2015 05/04/2018 07/17/2015 05/07/2018

22 Scope Project 04/01/2015 04/01/2015 04/02/2015 04/02/2015

52 Authorize R/W & UT Funds 08/01/2016 08/01/2016 08/05/2016 08/05/2016

52X R/W&UT Authorization Date 09/07/2016 09/07/2016 10/28/2016 10/28/2016

65F Plan Design/Field Inspection 04/03/2016 04/03/2016 05/25/2017 05/25/2017

69 Acquire Right of Way 10/31/2016 10/31/2016 06/14/2017 06/14/2017

69X Right of Way/Utility Certification Date 06/14/2017 06/14/2017 11/15/2019 05/29/2018

72X Plan Submission Date 06/15/2017 06/15/2017 11/15/2019 05/15/2018

79 Construction Funding Review/Authorization of 
Funds

11/18/2019 05/08/2018 12/03/2019 05/21/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/04/2019 05/30/2018 06/30/2020 08/31/2018

84 Award Contract 07/01/2020 09/04/2018 11/30/2020 10/19/2018

91 Administer Contract 12/01/2020 12/11/2018 12/15/2021 08/06/2019

95 District Project Closeout 12/16/2021  no date 04/27/2022  no date

96 Central Office Project Closeout 04/28/2022  no date 07/22/2022  no date



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

0050-029-277Proj:

UPC: 108494

PC: Rita.Hockman

Project Purpose:

PM: Mohamad ElKassi

Description: ROUTE 50 AT ALLEN STREET INTERSECTION

Pedestrian Access Improvements - provide three new curbramps linking to existing walkways along Route 50 
Eastbound and Westbound.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Route 50 & Allen St Westbound .009 MIFrom:

Route 50 & Allen St Eastbound .012 MITo:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 100,099Total Current Est 

06/14/2019Current Est Date

 24,652

 75,447

 0

0050

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Northern Virginia

Fairfax County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/30/2015

10/26/2016

10/26/2016

11/20/2017

11/20/2017

03/29/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 168,000.00  0.00  0.00  0.00  0.00  0.00  0.00  168,000.00CMAQ (Congestion 
Mitigation and Air Quality)

 168,000.00 168,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 168,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$24,652

$70,739

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/11/2020

Total  95,391.16

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 07/05/2018

Construction Completed:

Construction Started:

03/29/2019

10/29/2018



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108494UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/27/2014 10/27/2014 01/27/2015 01/27/2015

12 Authorize Preliminary Engineering 01/28/2015 01/28/2015 01/30/2015 01/30/2015

17E Environmental Review Process (ERP) 02/02/2015 09/25/2017 05/18/2015 09/27/2017

22 Scope Project 02/02/2015 02/02/2015 08/05/2015 08/05/2015

25 Draft Environmental Document or CE  no date 12/02/2013  no date 12/06/2013

52 Authorize R/W & UT Funds 06/01/2016 10/26/2016 06/21/2016 10/26/2016

52X R/W&UT Authorization Date 06/22/2016 10/27/2016 06/22/2016 10/27/2016

65F Plan Design/Field Inspection 08/06/2015 08/06/2015 05/31/2016 05/31/2016

69 Acquire Right of Way 06/23/2016 10/28/2016 04/06/2017 06/13/2017

69X Right of Way/Utility Certification Date 04/10/2017 06/14/2017 04/21/2017 06/14/2017

72X Plan Submission Date 04/07/2017 06/14/2017 04/07/2017 09/25/2017

79 Construction Funding Review/Authorization of 
Funds

04/10/2017 09/26/2017 04/21/2017 11/16/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/24/2017 11/20/2017 05/19/2017 11/20/2017

84 Award Contract 05/22/2017 11/20/2017 06/30/2017 07/05/2018

91 Administer Contract 07/03/2017 10/29/2018 07/18/2018 03/29/2019

95 District Project Closeout 07/19/2018  no date 11/28/2018  no date

96 Central Office Project Closeout 11/29/2018  no date 02/27/2019  no date



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

0050-029-281Proj:

UPC: 108495

PC: Rita.Hockman

Project Purpose:

PM: Fasika Metafria

Description: ROUTE 50 SIDEWALK FROM CHERRY STREET TO LINDEN LANE 
(NORTH)

Approximately 957 feet of new sidewalk linking to existing sidewalk along Route 50 frontage road westbound.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

CHERRY STREETFrom:

LINDEN LANETo:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 543,470Total Current Est 

11/15/2018Current Est Date

 0

 543,470

 0

0050

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Northern Virginia

Fairfax County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/01/2015

08/19/2016

08/19/2016

09/06/2018

09/06/2018

12/16/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 550,000.00  0.00  0.00  0.00  0.00  0.00  0.00  550,000.00CMAQ (Congestion 
Mitigation and Air Quality)

 550,000.00 550,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 550,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$463,082

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/28/2020

Total  463,082.23

CONSTRUCTION PROJECT EVENTS
01/31/2020 381,954.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 10/30/2018

Construction Completed:

Construction Started:

12/16/2019

02/08/2019



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108495UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 12/30/2014 12/30/2014 03/31/2015 03/31/2015

12 Authorize Preliminary Engineering 04/01/2015 04/01/2015 04/01/2015 04/01/2015

17E Environmental Review Process (ERP) 04/02/2015 04/02/2015 07/17/2015 07/17/2015

22 Scope Project 07/24/2015 07/24/2015 10/05/2015 10/05/2015

33 Final Environmental Document 07/20/2015 11/10/2015 11/10/2015 11/10/2015

52 Authorize R/W & UT Funds 08/08/2016 08/08/2016 08/19/2016 08/19/2016

52X R/W&UT Authorization Date 08/22/2016 08/22/2016 08/22/2016 08/22/2016

65F Plan Design/Field Inspection 10/06/2015 10/06/2015 07/25/2016 07/25/2016

69 Acquire Right of Way 08/23/2016 08/23/2016 11/13/2019 06/15/2017

69X Right of Way/Utility Certification Date 11/18/2019 06/16/2017 12/03/2019 06/16/2017

72X Plan Submission Date 11/14/2019 06/16/2017 11/15/2019 05/16/2018

79 Construction Funding Review/Authorization of 
Funds

11/18/2019 05/17/2018 12/03/2019 06/04/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/04/2019 06/05/2018 01/02/2020 09/06/2018

84 Award Contract 01/03/2020 09/07/2018 02/14/2020 10/30/2018

91 Administer Contract 02/18/2020 02/08/2019 03/03/2021 12/16/2019

95 District Project Closeout 03/04/2021  no date 07/09/2021  no date

96 Central Office Project Closeout 07/12/2021  no date 10/04/2021  no date



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

0050-029-285Proj:

UPC: 108497

PC: Rita.Hockman

Project Purpose:

PM: Jeanmarie Roberson

Description: ROUTE 50 SIDEWALK FROM WOODLAWN AVE TO CHURCH PARKING 
LOT

Approximately 530 feet of new sidewalk linking to existing sidewalk along Route 50 westbound frontage road.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

CHURCH PARKING LOTFrom:

WOODLAWN AVETo:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 375,777Total Current Est 

04/04/2019Current Est Date

 75,000

 300,777

 0

0050

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Northern Virginia

Fairfax County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/29/2014

08/24/2016

08/24/2016

11/17/2017

11/17/2017

03/29/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 400,000.00  0.00  0.00  0.00  0.00  0.00  0.00  400,000.00CMAQ (Congestion 
Mitigation and Air Quality)

 400,000.00 400,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 400,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$1,914

$231,641

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 04/24/2020

Total  233,554.72

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 04/23/2018

Construction Completed:

Construction Started:

03/29/2019

10/29/2018



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108497UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 09/25/2014 09/25/2014 12/23/2014 12/23/2014

12 Authorize Preliminary Engineering 12/24/2014 12/24/2014 12/29/2014 12/29/2014

17E Environmental Review Process (ERP) 12/30/2014 08/17/2016 04/17/2015 08/18/2016

22 Scope Project 12/30/2014 12/30/2014 07/07/2015 07/07/2015

25 Draft Environmental Document or CE  no date 12/02/2013  no date 12/06/2013

52 Authorize R/W & UT Funds 05/02/2016 05/02/2016 08/24/2016 08/24/2016

52X R/W&UT Authorization Date 08/25/2016 08/25/2016 10/28/2016 10/28/2016

65F Plan Design/Field Inspection 07/08/2015 07/08/2015 04/29/2016 04/29/2016

69 Acquire Right of Way 10/31/2016 10/31/2016 11/14/2019 06/05/2017

69X Right of Way/Utility Certification Date 11/18/2019 06/06/2017 12/03/2019 06/06/2017

72X Plan Submission Date 11/15/2019 06/06/2017 11/15/2019 09/25/2017

79 Construction Funding Review/Authorization of 
Funds

11/18/2019 09/26/2017 12/03/2019 11/16/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/04/2019 11/17/2017 01/02/2020 11/17/2017

84 Award Contract 01/03/2020 11/20/2017 02/14/2020 04/23/2018

91 Administer Contract 02/18/2020 10/29/2018 03/03/2021 03/29/2019

95 District Project Closeout 03/04/2021  no date 07/09/2021  no date

96 Central Office Project Closeout 07/12/2021  no date 10/04/2021  no date



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

0050-029-279Proj:

UPC: 108498

PC: Rita.Hockman

Project Purpose:

PM: Vannak (Sam) Lim

Description: ROUTE 50 SIDEWALK FROM WESTCOTT STREET TO ANNANDALE 
ROAD

Approximately 2,500 feet of new sidewalk linking to existing sidewalk along Route 50 frontage road westbound.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

ANNANDALE ROADFrom:

WESTCOTT STREETTo:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,818,622Total Current Est 

10/01/2018Current Est Date

 0

 1,818,622

 0

0050

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Northern Virginia

Fairfax County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/03/2015

10/03/2016

10/03/2016

07/02/2018

07/02/2018

12/04/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,800,000.00  0.00  0.00  0.00  0.00  0.00  0.00  1,800,000.00.RSTP (STP Regional)
 50,000.00  0.00  0.00  0.00  0.00  0.00  0.00  50,000.00CMAQ (Congestion 

Mitigation and Air Quality)
 1,850,000.00 1,850,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,850,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$1,753,567

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/11/2020

Total  1,753,567.17

CONSTRUCTION PROJECT EVENTS
12/31/2019 1,367,702.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 11/30/2018

Construction Completed:

Construction Started:

12/04/2019

12/03/2018



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108498UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 03/06/2015 03/06/2015 05/29/2015 05/29/2015

12 Authorize Preliminary Engineering 06/01/2015 06/01/2015 06/03/2015 06/03/2015

17E Environmental Review Process (ERP) 04/27/2017 04/27/2017 04/28/2017 04/28/2017

22 Scope Project 06/04/2015 06/04/2015 12/10/2015 12/10/2015

33 Final Environmental Document 12/05/2013 12/05/2013 12/05/2013 12/06/2013

52 Authorize R/W & UT Funds 10/03/2016 10/03/2016 10/07/2019 10/03/2016

52X R/W&UT Authorization Date 10/07/2019 06/16/2017 10/07/2019 06/16/2017

65F Plan Design/Field Inspection 10/11/2015 10/11/2015 09/30/2016 09/30/2016

69 Acquire Right of Way 10/07/2019 06/16/2017 10/07/2019 06/16/2017

69X Right of Way/Utility Certification Date 06/16/2017 06/16/2017 12/10/2019 06/16/2017

72X Plan Submission Date 10/07/2019 06/16/2017 10/07/2019 06/16/2017

79 Construction Funding Review/Authorization of 
Funds

10/08/2019 06/19/2017 11/20/2019 07/31/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/11/2019 06/02/2018 06/30/2020 07/02/2018

84 Award Contract 07/01/2020 07/03/2018 11/30/2020 11/30/2018

91 Administer Contract 12/01/2020 12/03/2018 12/15/2021 12/04/2019

95 District Project Closeout 12/16/2021  no date 04/27/2022  no date

96 Central Office Project Closeout 04/28/2022  no date 07/22/2022  no date



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

0050-029-280Proj:

UPC: 108499

PC: Rita.Hockman

Project Purpose:

PM: Thomas Cutler

Description: ROUTE 50 SIDEWALK FROM CEDAR HILL ROAD TO ALLEN STREET

Approximately 2,000 feet of new sidewalk linking to existing sidewalk along Route 50 frontage road westbound.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

CEDAR HILL ROADFrom:

ALLEN STREETTo:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 797,681Total Current Est 

03/26/2019Current Est Date

 0

 797,681

 0

0050

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Northern Virginia

Fairfax County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/03/2015

10/06/2017

10/06/2017

10/16/2018

10/16/2018

04/23/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 800,000.00  0.00  0.00  0.00  0.00  0.00  0.00  800,000.00.RSTP (STP Regional)
 800,000.00 800,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 800,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$789,597

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  789,596.99

CONSTRUCTION PROJECT EVENTS
12/21/2019 615,560.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 02/27/2019

Construction Completed:

Construction Started:

04/23/2020

04/25/2019



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108499UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 12/30/2014 12/30/2014 03/27/2015 03/27/2015

12 Authorize Preliminary Engineering 06/01/2015 06/01/2015 06/03/2015 06/03/2015

17E Environmental Review Process (ERP) 04/24/2017 04/24/2017 04/28/2017 04/28/2017

22 Scope Project 06/04/2015 06/04/2015 12/15/2016 12/15/2016

33 Final Environmental Document 12/02/2013 12/02/2013 12/02/2013 12/06/2013

52 Authorize R/W & UT Funds 10/09/2017 10/06/2017 10/30/2017 10/06/2017

52X R/W&UT Authorization Date 10/31/2017 10/06/2017 10/31/2017 10/06/2017

65F Plan Design/Field Inspection 12/16/2016 12/16/2016 10/06/2017 10/06/2017

69 Acquire Right of Way 11/01/2017 10/06/2017 08/14/2018 10/06/2017

69X Right of Way/Utility Certification Date 06/22/2017 06/22/2017 06/22/2017 06/22/2017

72X Plan Submission Date 08/15/2018 07/03/2018 08/15/2018 07/03/2018

79 Construction Funding Review/Authorization of 
Funds

08/16/2018 07/17/2018 08/29/2018 08/08/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/30/2018 09/14/2018 01/27/2020 10/16/2018

84 Award Contract 01/28/2020 08/08/2018 03/09/2020 02/27/2019

91 Administer Contract 03/10/2020 04/25/2019 03/24/2021 04/23/2020

95 District Project Closeout 03/25/2021  no date 07/30/2021  no date

96 Central Office Project Closeout 08/02/2021  no date 10/26/2021  no date



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

0050-029-284Proj:

UPC: 108500

PC: Rita.Hockman

Project Purpose:

PM: Thomas Cutler

Description: ROUTE 50 SIDEWALK FROM GRAHAM RD TO WOODLEY LANE

Approximately 500 feet of new sidewalk linking to existing sidewalk along Route 50 eastbound frontage road .

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

GRAHAM RDFrom:

WOODLEY LANETo:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 274,110Total Current Est 

03/26/2019Current Est Date

 0

 274,110

 0

0050

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Northern Virginia

Fairfax County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/30/2015

09/25/2017

09/25/2017

10/16/2018

10/16/2018

04/23/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 122,360.00  0.00  0.00  0.00  0.00  0.00  0.00  122,360.00.RSTP (STP Regional)
 152,640.00  0.00  0.00  0.00  0.00  0.00  0.00  152,640.00CMAQ (Congestion 

Mitigation and Air Quality)
 275,000.00 275,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 275,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$267,443

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/29/2020

Total  267,443.17

CONSTRUCTION PROJECT EVENTS
12/21/2019 222,595.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 02/27/2019

Construction Completed:

Construction Started:

04/23/2020

04/25/2019



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108500UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 12/30/2015 12/30/2015 03/28/2016 03/28/2016

12 Authorize Preliminary Engineering 06/01/2015 06/01/2015 06/30/2015 06/30/2015

17E Environmental Review Process (ERP) 04/24/2017 04/24/2017 04/28/2017 04/28/2017

22 Scope Project 04/02/2015 04/02/2015 09/30/2015 09/30/2015

33 Final Environmental Document 12/02/2013 12/02/2013 12/02/2013 12/06/2013

52 Authorize R/W & UT Funds 09/05/2017 09/05/2017 09/25/2017 09/25/2017

52X R/W&UT Authorization Date 09/26/2017 09/26/2017 09/26/2017 09/26/2017

65F Plan Design/Field Inspection 10/15/2015 10/15/2015 09/01/2017 09/01/2017

69 Acquire Right of Way 09/27/2017 09/25/2017 07/11/2018 09/25/2017

69X Right of Way/Utility Certification Date 06/22/2017 06/22/2017 06/22/2017 06/22/2017

72X Plan Submission Date 07/12/2018 07/03/2018 07/12/2018 07/03/2018

79 Construction Funding Review/Authorization of 
Funds

07/13/2018 07/17/2018 07/26/2018 08/08/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/27/2018 09/14/2018 01/27/2020 10/16/2018

84 Award Contract 01/28/2020 08/08/2018 03/09/2020 02/27/2019

91 Administer Contract 03/10/2020 04/25/2019 03/24/2021 04/23/2020

95 District Project Closeout 03/25/2021  no date 07/30/2021  no date

96 Central Office Project Closeout 08/02/2021  no date 10/26/2021  no date



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

0050-029-283Proj:

UPC: 108501

PC: Rita.Hockman

Project Purpose:

PM: Fasika Metafria

Description: ROUTE 50 SIDEWALK FROM ANNANDALE ROAD TO CHERRY STREET

Approximately 1,450 feet of new sidewalk linking to existing sidewalk along Route 50 westbound frontage road.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

ANNANDALE ROADFrom:

CHERRY STREETTo:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 462,208Total Current Est 

12/13/2019Current Est Date

 16,251

 445,957

 0

0050

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Northern Virginia

Fairfax County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/01/2015

06/09/2017

06/09/2017

09/21/2018

09/21/2018

12/16/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 475,000.00  0.00  0.00  0.00  0.00  0.00  0.00  475,000.00CMAQ (Congestion 
Mitigation and Air Quality)

 475,000.00 475,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 475,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$16,251

$394,386

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/28/2020

Total  410,637.52

CONSTRUCTION PROJECT EVENTS
01/31/2020 317,973.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 01/03/2019

Construction Completed:

Construction Started:

12/16/2019

02/08/2019



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108501UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 12/30/2014 12/30/2014 03/27/2015 03/27/2015

12 Authorize Preliminary Engineering 03/30/2015 03/30/2015 04/01/2015 04/01/2015

17E Environmental Review Process (ERP) 04/24/2017 04/24/2017 04/28/2017 04/28/2017

22 Scope Project 04/02/2015 04/02/2015 10/05/2015 10/05/2015

33 Final Environmental Document 12/02/2013 12/02/2013 05/18/2017 12/06/2013

52 Authorize R/W & UT Funds 08/01/2016 08/01/2016 06/09/2017 06/09/2017

52X R/W&UT Authorization Date 06/12/2017 06/12/2017 06/12/2017 06/12/2017

65F Plan Design/Field Inspection 10/06/2015 10/06/2015 07/29/2016 07/29/2016

69 Acquire Right of Way 06/13/2017 06/13/2017 12/31/2019 12/19/2017

69X Right of Way/Utility Certification Date 06/22/2017 06/22/2017 01/03/2020 02/12/2018

72X Plan Submission Date 01/02/2020 08/24/2016 01/02/2020 08/24/2016

79 Construction Funding Review/Authorization of 
Funds

01/03/2020 04/20/2018 01/16/2020 05/03/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/21/2020 06/05/2018 01/21/2020 09/21/2018

84 Award Contract 01/22/2020 09/21/2018 03/03/2020 01/03/2019

91 Administer Contract 03/04/2020 02/08/2019 03/18/2021 12/16/2019

95 District Project Closeout 03/19/2021  no date 07/26/2021  no date

96 Central Office Project Closeout 07/27/2021  no date 10/20/2021  no date



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

0050-029-415Proj:

UPC: 113517

PC: Zamir.Mirza

Project Purpose:

PM:

Description: ROUTE 50 AND WAPLES MILL ROAD INTERSECTION 
IMPROVEMENTS

Improve access to I-66 by reducing congestion through the addition of a second WB Route 50 left turn lane at Waples 
Mill Road. (TRANSFORM66 CONCESSION PAYMENT FUNDING)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Route 50 WBFrom:

At Waples Mill RoadTo:

Traffic Management/EngineeringScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,510,746Total Current Est 

05/07/2020Current Est Date

 60,953

 2,012,799

 436,994

0050

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Northern Virginia

Fairfax County
PHEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/21/2018

10/13/2021

10/13/2021

08/11/2022

08/11/2022

09/14/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 2,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00  2,000,000.00 Concession Funds
 2,000,000.00 2,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 2,000,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$468,411

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  468,411.29

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113517UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 06/21/2018 06/21/2018 06/21/2018 06/21/2018

17E Environmental Review Process (ERP) 11/19/2018 11/19/2018 11/26/2018 11/26/2018

21H Hydraulics Plan Design PFI 05/17/2019 10/14/2019 06/28/2019 11/26/2019

21T Traffic Operations Analysis 11/15/2018 11/15/2018 04/30/2019 10/31/2019

22 Scope Project 07/17/2018 07/17/2018 06/13/2019 06/13/2019

22X Scoping Team Meeting Date 10/10/2018 10/10/2018 10/10/2018 10/10/2018

23 Furnish Environmental Traffic Data 11/15/2018 11/15/2018 04/30/2019 10/31/2019

24 Determine Permits Needed 06/19/2019 06/19/2019 06/20/2019 06/20/2019

25 Draft Environmental Document or CE 06/14/2019 01/01/2020 12/20/2019 02/11/2020

28 Consultant Procurement 08/29/2018 08/29/2018 09/26/2018 09/26/2018

29X Public Information Meeting 05/15/2019  no date 05/15/2019  no date

30 Preliminary Utility Inspection 06/14/2019  no date 08/16/2019  no date

31S Conduct Location Survey 09/25/2018 09/25/2018 09/25/2018 03/18/2019

34F Furnish Final Soils Survey 05/05/2020 01/02/2019 09/02/2020 02/25/2019

34P Preliminary Soil Survey 05/03/2019 02/25/2019 06/28/2019 02/25/2019

35 Traffic Control Device Recommendations 06/14/2019 11/26/2019 07/30/2019 11/26/2019

36C Preliminary Field Inspection Constructability 
Review

06/03/2019 10/29/2019 06/14/2019 01/08/2020

36F Plan Design/Preliminary Field Inspection 04/08/2019 09/20/2019 06/28/2019 11/26/2019

36H Hydraulic Plan Design Public Hearing 06/14/2019  no date 08/09/2019  no date

36P Plan Design Public Hearing 06/14/2019  no date 10/14/2019  no date

36X Preliminary Field InspectionTeam Meeting Date 06/13/2019 11/01/2019   

38 Retaining Wall Data Request 06/14/2019  no date 06/20/2019  no date

39 Sound Wall Foundation Data Request 06/14/2019  no date 06/20/2019  no date

40 Minor Structures Data Request 06/14/2019  no date 06/20/2019  no date

43 Furnish Utility Field Inspection Plans 01/27/2021  no date 03/12/2021  no date

43H Hydraulic Plan Design/Field Inspection (FI) 09/18/2020 07/28/2020 01/26/2021  no date

43X Utility Field Inspection (UFI) Date 03/11/2021  no date 03/11/2021  no date

44 Furnish RWU Data for Public Hearing Process 09/17/2019  no date 10/14/2019  no date

45 Minor Structures Report 06/21/2019  no date 08/16/2019  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

08/11/2022  no date 08/24/2022  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

05/05/2020  no date 09/02/2020  no date

47 Approve Willingness 01/15/2020 01/15/2020 02/28/2020 03/12/2020

47X Willingness Posted Date 01/30/2020 11/27/2019 01/30/2020 11/27/2019

48 Conduct Location/Design Public Hearing 10/15/2019  no date 04/17/2020  no date

48X Public Hearing Meeting Date 03/30/2020  no date   

49 Adopt Location/Design 04/20/2020 03/12/2020 05/01/2020 03/12/2020

49C Design Approval Constructability Review 10/15/2019 10/15/2019 10/29/2019 03/12/2020

49X Location and Design Approval Date 05/04/2020 03/12/2020 05/04/2020 03/12/2020

50 Survey Data Verification 10/15/2019 10/15/2019 11/13/2019 10/15/2019

51 Furnish Approved R/W & UT Plans 07/23/2021  no date 10/25/2021  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

03/11/2022  no date 05/05/2022  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

11/24/2020  no date 03/03/2021  no date

51X R/W&UT Plan Date 10/26/2021  no date 11/08/2021  no date

52 Authorize R/W & UT Funds 11/09/2021  no date 12/09/2021  no date

52T Authorize R/W Funds 03/04/2021  no date 04/16/2021  no date

52X R/W&UT Authorization Date 12/10/2021  no date 12/10/2021  no date

54 Retaining Wall Data Report 05/05/2020  no date 06/18/2020  no date



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

55 Sound Wall Data Report 05/05/2020  no date 06/18/2020  no date

57S Right of Way Stakeout���Survey 12/13/2021  no date 03/11/2022  no date

58 Survey Right of Way Plan Sheets 06/08/2021  no date 07/22/2021  no date

59 Noise Abatement Design 06/19/2020 07/10/2020 11/10/2020 07/13/2020

60P Notice to Proceed for Partial Right of Way 
Acquisition

12/10/2021  no date 01/10/2022  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

04/19/2021  no date 04/30/2021  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

01/11/2022  no date 01/11/2022  no date

61 Final Traffic Control Device Plans 02/03/2022  no date 05/05/2022  no date

62 Develop Retaining Structure Plans 06/19/2020  no date 09/21/2020  no date

65C Field Inspection Constructability Review 11/12/2020  no date 12/04/2020  no date

65F Plan Design/Field Inspection 05/05/2020 03/12/2020 01/26/2021  no date

65P Plan Design/Pre-Advertisement Conference 10/26/2021  no date 05/05/2022  no date

65X Field Inspection Team Meeting Date 01/26/2021  no date   

66 Environmental Reevaluation 08/11/2022  no date 08/24/2022  no date

67 Clear Utility Agreements 01/11/2022  no date 07/18/2022  no date

67U Utility Relocations by Owners 04/22/2022  no date 09/27/2022  no date

69 Acquire Right of Way 01/12/2022  no date 08/09/2022  no date

69X Right of Way/Utility Certification Date 09/27/2022  no date 09/27/2022  no date

70 Obtain Environmental Permits 06/20/2019 06/20/2019 06/20/2019 06/20/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/11/2022  no date 10/06/2022  no date

70S Utility Stakeout ���Survey 04/22/2022  no date 09/27/2022  no date

71 Approved Construction Plans 08/11/2022  no date 09/19/2022  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

05/06/2022  no date 05/19/2022  no date

71X Pre-Advertisement Conference Date 08/10/2022  no date 08/10/2022  no date

72 Prepare for Advertisement 09/02/2022  no date 10/04/2022  no date

72B Biddability Review 09/12/2022  no date 09/16/2022  no date

72X Plan Submission Date 09/19/2022  no date 09/19/2022  no date

73 Process Relocations 01/12/2022  no date 07/19/2022  no date

77S Construction ��� Survey 02/15/2023  no date 08/18/2023  no date

79 Construction Funding Review/Authorization of 
Funds

08/11/2022  no date 09/08/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/11/2022  no date 10/11/2022  no date

82 Conduct Bid Opening 11/29/2022  no date 11/29/2022  no date

84 Award Contract 01/06/2023  no date 01/06/2023  no date

88 Survey Monumentation 11/16/2023  no date 01/18/2024  no date

91 Administer Contract 02/15/2023  no date 11/15/2023  no date

92X Contractor Final Voucher Date 01/03/2024  no date 01/03/2024  no date

94X Claims Period Ends Dates 04/02/2024  no date 04/02/2024  no date

95 District Project Closeout 04/03/2024  no date 06/26/2024  no date

96 Central Office Project Closeout 06/27/2024  no date 10/30/2024  no date



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

TMSA-029-003Proj:

UPC: 103262

PC: Rita.Hockman

Project Purpose:

PM: Francesco Lauretti

Description:  Tyson East Sidewalk South Side of Route 123 - CMAQ

Fairfax County Sub-project #: 1400065. This is a break-out project from UPC 93146.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.144 mi S. Int. Route 267From:

0.296 mi N. Int. Route 267To:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,722,188Total Current Est 

06/11/2019Current Est Date

 70,000

 1,902,188

 750,000

0123

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Northern Virginia

Fairfax County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/14/2013

04/12/2016

04/12/2016

01/14/2019

01/14/2019

04/22/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 93,488.00  0.00  0.00  0.00  0.00  0.00  0.00  93,488.00 Local Project Contributions
 1,848,934.00  0.00  0.00  0.00  0.00  0.00  0.00  1,848,934.00 MAP21 RSTP

 4,725.00  0.00  0.00  0.00  0.00  0.00  0.00  4,725.00Accounts Receivable
 780,000.00  0.00  0.00  0.00  0.00  0.00  0.00  780,000.00CMAQ
 392,853.00  0.00  0.00  0.00  0.00  0.00  0.00  392,853.00CMAQ (Congestion 

Mitigation and Air Quality)
 3,120,000.00 3,120,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 3,120,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$735,598

$69,145

$1,730,131

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  2,534,874.50

CONSTRUCTION PROJECT EVENTS
04/08/2020 1,481,264.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 04/15/2019

Construction Completed:

Construction Started:

04/22/2020

09/11/2019



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
103262UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 12/13/2011 12/13/2011 08/09/2013 08/09/2013

12 Authorize Preliminary Engineering 12/13/2011 12/13/2011 08/14/2013 08/14/2013

17E Environmental Review Process (ERP) 07/18/2013 07/18/2013 07/19/2013 07/19/2013

22 Scope Project 07/31/2013 07/31/2013 08/11/2017 08/11/2017

24 Determine Permits Needed 08/06/2013 08/06/2013 08/07/2013 08/07/2013

25 Draft Environmental Document or CE 07/18/2013 06/13/2013 07/19/2013 06/13/2013

51 Furnish Approved R/W & UT Plans 01/06/2016 11/02/2015 03/23/2016 03/23/2016

52 Authorize R/W & UT Funds 02/01/2016 02/01/2016 04/12/2016 04/12/2016

60P Notice to Proceed for Partial Right of Way 
Acquisition

04/12/2016 04/01/2016 04/15/2016 04/15/2016

60X Final Right of Way and Utilities Notice to Proceed 
Date

04/15/2016 04/15/2016 04/15/2016 04/15/2016

69 Acquire Right of Way 04/15/2016 04/15/2016 08/07/2017 08/07/2017

69X Right of Way/Utility Certification Date 12/13/2011 12/13/2011 08/08/2017 08/08/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/25/2019 10/31/2018 09/16/2019 01/14/2019

84 Award Contract 09/17/2019 01/15/2019 06/22/2020 04/15/2019

91 Administer Contract 07/10/2020 09/11/2019 09/03/2021 04/22/2020

95 District Project Closeout 12/06/2021  no date 03/04/2022  no date

96 Central Office Project Closeout 03/07/2022  no date 07/07/2022  no date



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

0123-029-385Proj:

UPC: 111685

PC: Yusaf.Masud

Project Purpose:

PM:

Description: #SGR18VB - CHAIN BRIDGE RD OVER LEESBURG PIKE (Fed 6463)

SGR bridge re-hab. This project is being delivered under federal project number BR09297 pursuant to the Federal-Aid 
Preventative Maintenance Agreement between FHWA Virginia Division and VDOT.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Leesburg PikeFrom:

Leesburg PikeTo:

Bridge Rehab w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,250,000Total Current Est 

01/08/2020Current Est Date

 0

 1,048,818

 201,182

0123

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Northern Virginia

Fairfax County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/17/2018

08/13/2019

08/13/2019

06/23/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,250,000.00  0.00  0.00  0.00  0.00  0.00  0.00  1,250,000.00 HB1887 - SGR
 1,250,000.00 1,250,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,250,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$201,182

$0

$891,217

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  1,092,398.29

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 11/13/2019

Construction Completed:

Construction Started: 01/03/2020



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111685UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 03/17/2018 03/17/2018 03/17/2018 03/17/2018

17E Environmental Review Process (ERP) 04/02/2018 01/25/2019 04/06/2018 01/25/2019

22 Scope Project 03/01/2018 03/01/2018 03/30/2018 03/30/2018

22X Scoping Team Meeting Date 03/19/2018 03/19/2018 03/19/2018 03/19/2018

24 Determine Permits Needed 04/09/2018 01/24/2019 06/04/2018 01/25/2019

25 Draft Environmental Document or CE 04/09/2018 02/11/2019 06/04/2018 02/22/2019

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

05/29/2018 05/29/2018 06/11/2018 06/11/2018

65F Plan Design/Field Inspection 04/02/2018 04/02/2018 05/25/2018 05/25/2018

65P Plan Design/Pre-Advertisement Conference 04/03/2019 04/03/2019 04/03/2019 04/03/2019

66 Environmental Reevaluation 04/05/2019 04/01/2019 04/11/2019 04/04/2019

69X Right of Way/Utility Certification Date 04/29/2019 03/29/2019 04/29/2019 03/29/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

05/14/2018 05/14/2018 07/10/2018 07/10/2018

71C Pre-Advertisement Conference (PAC) 
Constructability Review

03/21/2019 03/21/2019 04/03/2019 04/03/2019

71X Pre-Advertisement Conference Date 04/04/2019 01/24/2019 04/04/2019  no date

72 Prepare for Advertisement 04/05/2019 04/05/2019 05/06/2019 04/25/2019

72B Biddability Review 04/16/2019 04/05/2019 04/22/2019 04/11/2019

72X Plan Submission Date 04/19/2019 04/10/2019 04/19/2019 04/10/2019

79 Construction Funding Review/Authorization of 
Funds

04/05/2019 04/05/2019 05/31/2019  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/22/2019 08/13/2019 08/22/2019 08/13/2019

82 Conduct Bid Opening 10/07/2019 09/25/2019 10/07/2019 11/13/2019

84 Award Contract 10/08/2019 11/13/2019 12/06/2019 11/13/2019

91 Administer Contract 12/09/2019 01/03/2020 06/01/2020  no date

92X Contractor Final Voucher Date 07/15/2020  no date 07/15/2020  no date

94X Claims Period Ends Dates 10/09/2020  no date 10/09/2020  no date

95 District Project Closeout 10/12/2020  no date 01/11/2021  no date

96 Central Office Project Closeout 01/12/2021  no date 05/17/2021  no date



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

0123-029-384Proj:

UPC: 111686

PC: Gang.Zhang

Project Purpose:

PM:

Description: #SGR18VB - CHAIN BRIDGE RD OVER LEESBURG PIKE (Fed 6465)

SGR bridge re-hab. This project is being delivered under federal project number BR09297 pursuant to the Federal-Aid 
Preventative Maintenance Agreement between FHWA Virginia Division and VDOT.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Leesburg PikeFrom:

Leesburg PikeTo:

Bridge Rehab w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,250,000Total Current Est 

01/08/2020Current Est Date

 0

 1,099,212

 150,788

0123

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Northern Virginia

Fairfax County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/17/2018

08/13/2019

08/13/2019

06/23/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,250,000.00  0.00  0.00  0.00  0.00  0.00  0.00  1,250,000.00 HB1887 - SGR
 1,250,000.00 1,250,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,250,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$150,788

$0

$708,334

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  859,122.28

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 11/13/2019

Construction Completed:

Construction Started: 01/03/2020



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111686UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 03/17/2018 03/17/2018 03/17/2018 03/17/2018

17E Environmental Review Process (ERP) 04/02/2018 01/25/2019 04/06/2018 01/25/2019

22 Scope Project 03/01/2018 03/01/2018 03/30/2018 03/30/2018

22X Scoping Team Meeting Date 03/19/2018 03/19/2018 03/19/2018 03/19/2018

24 Determine Permits Needed 04/09/2018 07/17/2018 06/04/2018 07/17/2018

25 Draft Environmental Document or CE 04/09/2018 07/17/2018 06/04/2018 02/22/2019

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

05/29/2018 05/29/2018 06/11/2018 06/11/2018

65F Plan Design/Field Inspection 04/02/2018 04/02/2018 05/25/2018 05/25/2018

65P Plan Design/Pre-Advertisement Conference 04/03/2019 04/03/2019 04/03/2019 04/03/2019

66 Environmental Reevaluation 04/05/2019 04/01/2019 04/11/2019 04/04/2019

69X Right of Way/Utility Certification Date 04/29/2019 03/29/2019 04/29/2019 03/29/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

05/14/2018 05/14/2018 07/10/2018 07/10/2018

71C Pre-Advertisement Conference (PAC) 
Constructability Review

03/21/2019 03/21/2019 04/03/2019 04/03/2019

71X Pre-Advertisement Conference Date 04/04/2019 05/14/2018 04/04/2019 05/14/2018

72 Prepare for Advertisement 04/05/2019 04/04/2019 05/06/2019 04/24/2019

72B Biddability Review 04/16/2019 04/04/2019 04/22/2019 04/10/2019

72X Plan Submission Date 04/19/2019 04/09/2019 04/19/2019 04/09/2019

79 Construction Funding Review/Authorization of 
Funds

04/05/2019 04/04/2019 05/02/2019  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/23/2019 08/13/2019 08/23/2019 08/13/2019

82 Conduct Bid Opening 10/08/2019 09/25/2019 10/08/2019 11/13/2019

84 Award Contract 10/09/2019 11/13/2019 12/09/2019 11/13/2019

91 Administer Contract 12/10/2019 01/03/2020 06/02/2020  no date

92X Contractor Final Voucher Date 07/16/2020  no date 07/16/2020  no date

94X Claims Period Ends Dates 10/12/2020  no date 10/12/2020  no date

95 District Project Closeout 10/13/2020  no date 01/12/2021  no date

96 Central Office Project Closeout 01/13/2021  no date 05/18/2021  no date



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

EN99-029-164Proj:

UPC: 052041

PC: Rita.Hockman

Project Purpose:

PM: Natasha H. Schmidt, PE

Description: Georgetown Pike Trail

Construction of pedestrian facility along Georgetown Pike from Applewood Lane to Adhoc Road

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Applewood LaneFrom:

Innsbruck AvenueTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 740,056Total Current Est 

04/01/2019Current Est Date

 10,300

 116,245

 613,511

0193

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Northern Virginia

Fairfax County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/23/2001

01/11/2007

01/11/2007

11/17/2009

11/17/2009

07/30/2015

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 55,361.00  0.00  0.00  0.00  0.00  0.00  0.00  55,361.00 Federal Demonstration 
Funds

 689,321.00  0.00  0.00  0.00  0.00  0.00  0.00  689,321.00.Transportation Enhancement 
Funds

 744,682.00 744,682.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 744,682.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$496,612

$8,240

$93,670

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 07/06/2020

Total  598,522.76

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
052041UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/01/1999 10/01/1999 01/23/2001 01/23/2001

18 State Environmental Review Process (SERP) 07/01/2004 07/01/2004 07/02/2004 07/02/2004

22 Scope Project 11/19/2004 11/19/2004 04/15/2009 04/15/2009

24 Determine Permits Needed 11/01/2004 11/01/2004 11/19/2004 11/19/2004

52 Authorize R/W & UT Funds 08/31/2004 08/31/2004 01/11/2007 01/11/2007

69X Right of Way/Utility Certification Date 04/17/2009 04/17/2009 04/17/2009 04/17/2009

79 Construction Funding Review/Authorization of 
Funds

10/30/2009 10/30/2009 11/23/2009 11/23/2009

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/17/2009 11/17/2009 11/17/2009 11/17/2009

84 Award Contract 11/18/2009 11/18/2009 03/18/2010 03/18/2010

91 Administer Contract 04/30/2010 04/30/2010 02/13/2019 07/30/2015

95 District Project Closeout 01/02/2019  no date 03/29/2019  no date

96 Central Office Project Closeout 04/02/2019  no date 08/02/2019  no date



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

0244-029-317Proj:

UPC: 112481

PC: Anwar.Ansari

Project Purpose:

PM:

Description: COLUMBIA PIKE & JOHN MARR DR /CHATELAIN RD TRAFFIC SIGNAL

Install traffic signal on Columbia Pike at John Marr Dr/Chatelain Rd

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

200 ft W. of  intersect of Columbia Pike and John Marr DrFrom:

200 ft E. of intersect of Columbia Pike and John Marr DrTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 879,306Total Current Est 

04/24/2020Current Est Date

 190,025

 619,281

 70,000

0244

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Northern Virginia

Fairfax County
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/16/2018

06/12/2020

06/12/2020

01/20/2021

01/20/2021

10/05/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 875,070.00  49,930.00  0.00  0.00  0.00  0.00  0.00  925,000.00 MAP21 HSIP
 925,000.00 875,070.00  49,930.00  0.00  0.00  0.00  0.00  0.00Total:

 925,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$49,940

$10,519

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  60,459.31

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
112481UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/01/2018 07/01/2018 07/16/2018 07/16/2018

17E Environmental Review Process (ERP) 04/04/2019 04/04/2019 04/04/2019 04/04/2019

21H Hydraulics Plan Design PFI 11/06/2018  no date 11/06/2018  no date

21T Traffic Operations Analysis 10/30/2018  no date 10/30/2018  no date

22 Scope Project 09/12/2018 09/12/2018 09/12/2019 09/12/2019

22C Scoping Constructability Review 10/31/2018  no date 11/14/2018  no date

22S Photogrammetry/Aerial Photo/Image Processing 10/30/2018  no date 10/30/2018  no date

22X Scoping Team Meeting Date 10/30/2018  no date 10/30/2018  no date

23 Furnish Environmental Traffic Data 10/30/2018  no date 10/30/2018  no date

24 Determine Permits Needed 04/04/2019 04/04/2019 04/04/2019 04/04/2019

25 Draft Environmental Document or CE 04/04/2019 04/04/2019 04/04/2019 04/04/2019

28 Consultant Procurement 12/03/2018  no date 12/03/2018  no date

29X Public Information Meeting 08/14/2019  no date 08/14/2019  no date

30 Preliminary Utility Inspection 09/13/2019  no date 09/26/2019  no date

31S Conduct Location Survey 10/31/2018  no date 11/06/2018  no date

34F Furnish Final Soils Survey 12/16/2019  no date 12/16/2019  no date

34P Preliminary Soil Survey 11/06/2018  no date 11/06/2018  no date

35 Traffic Control Device Recommendations 09/13/2019  no date 09/13/2019  no date

36C Preliminary Field Inspection Constructability 
Review

10/17/2018  no date 10/23/2018  no date

36F Plan Design/Preliminary Field Inspection 11/06/2018  no date 11/06/2018  no date

36H Hydraulic Plan Design Public Hearing 09/12/2019  no date 09/12/2019  no date

36P Plan Design Public Hearing 09/13/2019  no date 10/25/2019  no date

36X Preliminary Field InspectionTeam Meeting Date 08/15/2019  no date   

38 Retaining Wall Data Request 09/12/2019  no date 09/12/2019  no date

39 Sound Wall Foundation Data Request 09/12/2019  no date 09/12/2019  no date

40 Minor Structures Data Request 09/12/2019  no date 09/12/2019  no date

43 Furnish Utility Field Inspection Plans 01/31/2020 10/18/2019 01/31/2020 10/18/2019

43H Hydraulic Plan Design/Field Inspection (FI) 01/31/2020  no date 01/31/2020  no date

43X Utility Field Inspection (UFI) Date 02/25/2020 10/18/2019 02/25/2020 10/18/2019

44 Furnish RWU Data for Public Hearing Process 10/25/2019  no date 10/25/2019  no date

45 Minor Structures Report 09/12/2019  no date 09/12/2019  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

10/29/2020  no date 11/12/2020  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

12/16/2019  no date 12/16/2019  no date

47 Approve Willingness 10/28/2019  no date 11/08/2019  no date

47X Willingness Posted Date 10/10/2019  no date 10/10/2019  no date

48 Conduct Location/Design Public Hearing 10/28/2019  no date 12/11/2019  no date

48X Public Hearing Meeting Date 11/19/2019  no date   

49 Adopt Location/Design 12/12/2019 12/03/2019 12/13/2019 12/05/2019

49C Design Approval Constructability Review 10/28/2019  no date 11/08/2019  no date

49X Location and Design Approval Date 12/16/2019  no date 12/16/2019  no date

50 Survey Data Verification 10/28/2019  no date 10/28/2019  no date

51 Furnish Approved R/W & UT Plans 02/26/2020  no date 05/27/2020  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

03/16/2020  no date 03/16/2020  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

12/03/2019  no date 12/31/2019  no date

51X R/W&UT Plan Date 05/28/2020  no date 06/03/2020  no date

52 Authorize R/W & UT Funds 06/04/2020 04/20/2020 06/17/2020 06/12/2020

52T Authorize R/W Funds 01/02/2020  no date 01/24/2020  no date



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 06/18/2020  no date 06/18/2020  no date

54 Retaining Wall Data Report 12/16/2019  no date 12/16/2019  no date

55 Sound Wall Data Report 12/16/2019  no date 12/16/2019  no date

57S Right of Way Stakeout���Survey 06/19/2020  no date 07/02/2020  no date

58 Survey Right of Way Plan Sheets 02/03/2020  no date 02/14/2020  no date

59 Noise Abatement Design 04/04/2019 04/04/2019 04/04/2019 04/04/2019

60P Notice to Proceed for Partial Right of Way 
Acquisition

06/18/2020 06/12/2020 07/01/2020 07/10/2020

60T Notice to Proceed for Total Right of Way 
Acquisition

01/27/2020  no date 01/31/2020  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

07/02/2020 07/10/2020 07/02/2020 07/10/2020

61 Final Traffic Control Device Plans 03/16/2020  no date 03/16/2020  no date

62 Develop Retaining Structure Plans 12/16/2019  no date 12/16/2019  no date

65C Field Inspection Constructability Review 12/16/2019  no date 12/16/2019  no date

65F Plan Design/Field Inspection 12/17/2019  no date 01/31/2020  no date

65P Plan Design/Pre-Advertisement Conference 02/03/2020  no date 03/16/2020  no date

65X Field Inspection Team Meeting Date 01/31/2020  no date   

66 Environmental Reevaluation 04/04/2019 04/04/2019 04/04/2019 04/04/2019

67 Clear Utility Agreements 07/01/2020 07/10/2020 07/01/2020  no date

67U Utility Relocations by Owners 05/06/2020 10/18/2019 05/06/2020 10/18/2019

69 Acquire Right of Way 07/06/2020 07/10/2020 10/27/2020  no date

69X Right of Way/Utility Certification Date 01/04/2021  no date 01/04/2021  no date

70 Obtain Environmental Permits 04/04/2019 04/04/2019 04/04/2019 04/04/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

10/29/2020  no date 12/29/2020  no date

70S Utility Stakeout ���Survey 05/06/2020  no date 06/17/2020  no date

71 Approved Construction Plans 11/13/2020  no date 12/23/2020  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

03/17/2020  no date 03/30/2020  no date

71X Pre-Advertisement Conference Date 10/28/2020  no date 10/28/2020  no date

72 Prepare for Advertisement 12/09/2020  no date 01/11/2021  no date

72B Biddability Review 12/16/2020  no date 12/22/2020  no date

72X Plan Submission Date 12/23/2020  no date 12/23/2020  no date

73 Process Relocations 07/02/2020 07/10/2020 07/02/2020  no date

77S Construction ��� Survey 03/29/2021  no date 09/29/2021  no date

79 Construction Funding Review/Authorization of 
Funds

11/13/2020  no date 12/14/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/12/2021  no date 01/12/2021  no date

82 Conduct Bid Opening 02/19/2021  no date 03/05/2021  no date

84 Award Contract 03/08/2021  no date 03/26/2021  no date

88 Survey Monumentation 09/30/2021  no date 11/30/2021  no date

91 Administer Contract 03/29/2021  no date 09/29/2021  no date

92X Contractor Final Voucher Date 11/15/2021  no date 11/15/2021  no date

94X Claims Period Ends Dates 02/16/2022  no date 02/16/2022  no date

95 District Project Closeout 02/17/2022  no date 05/12/2022  no date

96 Central Office Project Closeout 05/13/2022  no date 09/15/2022  no date



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

0244-029-307Proj:

UPC: 114006

PC: Anwar.Ansari

Project Purpose:

PM:

Description: UPGRADE EXISTING SIGNAL COLUMBIA PK AND LACY BLVD

UPGRADE EXISTING SIGNAL TO INCLUDE PEDESTRIAN IMPROVEMENTS

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

200 ft West of Intersection Columbia Pike and Lacy BlvdFrom:

200 ft East of Intersection Columbia Pike and Lacy BlvdTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 578,820Total Current Est 

04/23/2020Current Est Date

 102,382

 376,438

 100,000

0244

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Northern Virginia

Fairfax County
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/24/2019

05/20/2020

05/20/2020

02/09/2021

02/09/2021

10/26/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 160,000.00  600,000.00  0.00  0.00  0.00  0.00  0.00  760,000.00 MAP21 HSIP
 760,000.00 160,000.00  600,000.00  0.00  0.00  0.00  0.00  0.00Total:

 760,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$62,691

$17,342

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  80,033.04

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
114006UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 01/01/2019 01/01/2019 01/24/2019 01/24/2019

17E Environmental Review Process (ERP) 10/19/2018 10/19/2018 10/19/2018 10/19/2018

21H Hydraulics Plan Design PFI 03/25/2019  no date 03/25/2019  no date

21T Traffic Operations Analysis 02/11/2019  no date 02/25/2019  no date

22 Scope Project 02/15/2019 02/15/2019 01/10/2020 01/10/2020

22C Scoping Constructability Review 02/11/2019  no date 02/15/2019  no date

22S Photogrammetry/Aerial Photo/Image Processing 02/08/2019  no date 02/08/2019  no date

22X Scoping Team Meeting Date 02/08/2019  no date 02/08/2019  no date

23 Furnish Environmental Traffic Data 02/08/2019  no date 02/08/2019  no date

24 Determine Permits Needed 10/19/2018 10/19/2018 10/19/2018 10/19/2018

25 Draft Environmental Document or CE 10/19/2018 10/19/2018 10/19/2018 10/19/2018

28 Consultant Procurement 03/11/2019  no date 03/11/2019  no date

29X Public Information Meeting 12/11/2019  no date 12/11/2019  no date

30 Preliminary Utility Inspection 01/13/2020  no date 01/28/2020  no date

31S Conduct Location Survey 02/11/2019  no date 03/25/2019  no date

34F Furnish Final Soils Survey 02/13/2020  no date 02/13/2020  no date

34P Preliminary Soil Survey 03/25/2019  no date 03/25/2019  no date

35 Traffic Control Device Recommendations 01/10/2020  no date 01/10/2020  no date

36C Preliminary Field Inspection Constructability 
Review

03/05/2019  no date 03/11/2019  no date

36F Plan Design/Preliminary Field Inspection 03/25/2019  no date 03/25/2019  no date

36H Hydraulic Plan Design Public Hearing 01/10/2020  no date 01/10/2020  no date

36P Plan Design Public Hearing 01/13/2020  no date 01/28/2020  no date

36X Preliminary Field InspectionTeam Meeting Date 12/12/2019  no date   

38 Retaining Wall Data Request 01/10/2020  no date 01/10/2020  no date

39 Sound Wall Foundation Data Request 01/10/2020  no date 01/10/2020  no date

40 Minor Structures Data Request 01/10/2020  no date 01/10/2020  no date

43 Furnish Utility Field Inspection Plans 03/27/2020  no date 03/27/2020  no date

43H Hydraulic Plan Design/Field Inspection (FI) 03/27/2020  no date 03/27/2020  no date

43X Utility Field Inspection (UFI) Date 04/20/2020  no date 04/20/2020  no date

44 Furnish RWU Data for Public Hearing Process 01/29/2020  no date 02/04/2020  no date

45 Minor Structures Report 01/10/2020  no date 01/10/2020  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

08/24/2020  no date 09/04/2020  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

02/13/2020  no date 02/13/2020  no date

47 Approve Willingness 01/29/2020  no date 02/11/2020  no date

47X Willingness Posted Date 01/13/2020  no date 01/13/2020  no date

48 Conduct Location/Design Public Hearing 02/04/2020  no date 02/04/2020  no date

48X Public Hearing Meeting Date 01/13/2020  no date   

49 Adopt Location/Design 02/12/2020 02/12/2020 02/12/2020 02/12/2020

49C Design Approval Constructability Review 01/29/2020  no date 01/29/2020  no date

49X Location and Design Approval Date 02/13/2020  no date 02/13/2020  no date

50 Survey Data Verification 01/29/2020  no date 01/29/2020  no date

51 Furnish Approved R/W & UT Plans 04/21/2020  no date 05/04/2020  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

05/08/2020  no date 05/08/2020  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

01/31/2020  no date 02/13/2020  no date

51X R/W&UT Plan Date 05/05/2020  no date 05/11/2020  no date

52 Authorize R/W & UT Funds 05/12/2020 04/20/2020 05/26/2020 05/20/2020

52T Authorize R/W Funds 02/14/2020  no date 02/28/2020  no date



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 05/27/2020  no date 05/27/2020  no date

54 Retaining Wall Data Report 02/13/2020  no date 02/13/2020  no date

55 Sound Wall Data Report 02/13/2020  no date 02/13/2020  no date

57S Right of Way Stakeout���Survey 05/28/2020  no date 08/20/2020  no date

58 Survey Right of Way Plan Sheets 03/30/2020  no date 04/10/2020  no date

59 Noise Abatement Design 10/19/2018 10/19/2018 10/19/2018 10/19/2018

60P Notice to Proceed for Partial Right of Way 
Acquisition

05/27/2020 05/20/2020 06/09/2020 06/30/2020

60T Notice to Proceed for Total Right of Way 
Acquisition

03/02/2020  no date 03/06/2020  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

06/10/2020 06/30/2020 06/10/2020 06/30/2020

61 Final Traffic Control Device Plans 05/08/2020  no date 05/08/2020  no date

62 Develop Retaining Structure Plans 02/13/2020  no date 02/13/2020  no date

65C Field Inspection Constructability Review 02/14/2020  no date 02/14/2020  no date

65F Plan Design/Field Inspection 02/14/2020  no date 03/27/2020  no date

65P Plan Design/Pre-Advertisement Conference 03/30/2020  no date 05/08/2020  no date

65X Field Inspection Team Meeting Date 03/27/2020  no date   

66 Environmental Reevaluation 10/19/2018 10/19/2018 10/19/2018 10/19/2018

67 Clear Utility Agreements 06/09/2020 06/30/2020 06/09/2020  no date

67U Utility Relocations by Owners 04/14/2020  no date 10/15/2020  no date

69 Acquire Right of Way 06/11/2020 06/30/2020 07/23/2020  no date

69X Right of Way/Utility Certification Date 10/23/2020  no date 10/23/2020  no date

70 Obtain Environmental Permits 10/19/2018 10/19/2018 10/19/2018 10/19/2018

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/24/2020  no date 10/20/2020  no date

70S Utility Stakeout ���Survey 04/14/2020  no date 10/15/2020  no date

71 Approved Construction Plans 09/08/2020  no date 10/14/2020  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

05/11/2020  no date 05/22/2020  no date

71X Pre-Advertisement Conference Date 08/21/2020  no date 08/21/2020  no date

72 Prepare for Advertisement 09/30/2020  no date 10/30/2020  no date

72B Biddability Review 10/07/2020  no date 10/13/2020  no date

72X Plan Submission Date 10/14/2020  no date 10/14/2020  no date

73 Process Relocations 06/10/2020 06/30/2020 06/10/2020  no date

77S Construction ��� Survey 01/29/2021  no date 08/03/2021  no date

79 Construction Funding Review/Authorization of 
Funds

09/08/2020  no date 10/05/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/10/2020  no date 11/10/2020  no date

82 Conduct Bid Opening 12/21/2020  no date 01/05/2021  no date

84 Award Contract 01/06/2021  no date 01/28/2021  no date

88 Survey Monumentation 08/04/2021  no date 09/29/2021  no date

91 Administer Contract 01/29/2021  no date 08/03/2021  no date

92X Contractor Final Voucher Date 09/16/2021  no date 09/16/2021  no date

94X Claims Period Ends Dates 12/16/2021  no date 12/16/2021  no date

95 District Project Closeout 12/17/2021  no date 03/17/2022  no date

96 Central Office Project Closeout 03/18/2022  no date 07/20/2022  no date



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

0286-029-259Proj:

UPC: 107937

PC: Sitaram.Kodali

Project Purpose:

PM: Nick Alexandrow

Description: RTE 286 (FAIRFAX COUNTY PARWAY) - WIDEN FROM 4 TO 6 LANES

Widening of Route 286 from 4 to 6 lanes from Nomes Court to Route 29 to include intersection improvements and 
pedestrian and bicycle amenities.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.21 Miles South of Nomes CourtFrom:

0.62 Miles  North of Lee Highway (Route 29)To:

Reconstruction w/ Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 205,888,759Total Current Est 

05/26/2020Current Est Date

 9,700,000

 182,188,759

 14,000,000

0286

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Northern Virginia

Fairfax County
PHEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/25/2016

12/28/2022

12/28/2022

04/08/2025

04/08/2025

09/03/2027

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  2,500,000.00 3,000,000.00  0.00  5,500,000.00 MAP21 RSTP
 20,000,000.00  0.00  19,505,300.00  11,250,000.00  11,250,000.00 11,250,000.00  0.00  73,255,300.00Accounts Receivable

 78,755,300.00 20,000,000.00  0.00  19,505,300.00  11,250,000.00 13,750,000.00 14,250,000.00  0.00Total:

 78,755,300.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$10,302,128

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2020

Total  10,302,127.83

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107937UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 02/01/2016 08/25/2016 02/12/2016 08/25/2016

17E Environmental Review Process (ERP) 03/02/2016 07/02/2018 03/15/2016 07/30/2018

21T Traffic Operations Analysis  no date 12/15/2016  no date 12/02/2019

22 Scope Project 02/16/2016 09/12/2016 03/03/2017 07/21/2020

22C Scoping Constructability Review  no date 11/19/2018  no date 12/19/2018

22S Photogrammetry/Aerial Photo/Image Processing 03/02/2016 05/02/2016 07/07/2016 06/08/2018

22X Scoping Team Meeting Date 03/01/2016 12/20/2018 03/01/2016 12/20/2018

23 Furnish Environmental Traffic Data  no date 12/21/2018  no date 09/16/2019

24 Determine Permits Needed 03/16/2016 10/02/2018 12/01/2016 10/02/2018

25 Draft Environmental Document or CE 03/06/2017 07/16/2018 07/03/2017 11/14/2019

25X Draft Environmental Documentor CE Date 07/05/2017 11/14/2019 07/05/2017 11/14/2019

28 Consultant Procurement 03/30/2016 04/08/2016 09/30/2016 05/09/2017

30 Preliminary Utility Inspection 03/06/2017 03/06/2019 05/05/2017 05/30/2019

31S Conduct Location Survey 03/02/2016 09/01/2016 09/09/2016 06/08/2018

32 Value Engineering 03/06/2017 03/13/2019 06/05/2017 03/14/2019

32X Value Engineering Study Date 06/06/2017 03/12/2020 06/06/2017 03/12/2020

33 Final Environmental Document 02/09/2018 05/29/2020 05/11/2018  no date

33X Final Environmental Document Date 05/14/2018  no date 05/14/2018  no date

34F Furnish Final Soils Survey 02/09/2018  no date 06/11/2018  no date

34P Preliminary Soil Survey 01/03/2017 12/14/2018 03/02/2017 02/05/2019

35 Traffic Control Device Recommendations 03/06/2017 08/12/2019 05/05/2017 10/11/2019

36F Plan Design/Preliminary Field Inspection 09/12/2016 08/31/2017 01/18/2017 02/05/2019

36H Hydraulic Plan Design Public Hearing 03/06/2017 03/06/2019 04/28/2017 10/11/2019

36P Plan Design Public Hearing 03/06/2017 03/06/2019 07/03/2017 10/11/2019

36X Preliminary Field InspectionTeam Meeting Date 03/03/2017 03/05/2019   

37H River Mechanics ProjectStudies 03/06/2017 01/23/2019 04/28/2017  no date

37S Major Structures / Bridge ��� Survey 03/06/2017 01/22/2019 07/03/2017 04/10/2019

38 Retaining Wall Data Request 03/06/2017 03/11/2020 03/10/2017 03/11/2020

39 Sound Wall Foundation Data Request 03/06/2017 03/11/2020 03/10/2017 03/11/2020

40 Minor Structures Data Request 03/06/2017 03/11/2020 03/10/2017 03/11/2020

41 Bridge Foundation Data 03/06/2017 03/11/2020 07/03/2017  no date

43 Furnish Utility Field Inspection Plans 02/25/2019  no date 04/09/2019  no date

43H Hydraulic Plan Design/Field Inspection (FI) 05/14/2018  no date 09/12/2018  no date

43X Utility Field Inspection (UFI) Date 02/25/2019  no date 02/25/2019  no date

44 Furnish RWU Data for Public Hearing Process 07/05/2017 09/11/2019 08/01/2017 10/29/2019

45 Minor Structures Report 03/13/2017 03/11/2020 05/05/2017  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

05/28/2020  no date 06/10/2020  no date

46B Preliminary Bridge Plans 03/06/2017 03/06/2019 08/01/2017 10/11/2019

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

02/09/2018  no date 06/11/2018  no date

48 Conduct Location/Design Public Hearing 08/18/2017 11/12/2019 01/24/2018 12/11/2019

48X Public Hearing Meeting Date 01/02/2018 12/12/2019   

49 Adopt Location/Design 01/25/2018  no date 02/07/2018  no date

49C Design Approval Constructability Review 07/05/2017 09/30/2019 07/18/2017 10/29/2019

49X Location and Design Approval Date 02/08/2018  no date 02/08/2018  no date

50 Survey Data Verification 07/05/2017 03/06/2019 08/17/2017 10/11/2019

51 Furnish Approved R/W & UT Plans 05/24/2019  no date 08/26/2019  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

08/28/2019  no date 10/24/2019  no date



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

09/13/2018  no date 12/18/2018  no date

51X R/W&UT Plan Date 08/27/2019  no date 10/15/2019  no date

52 Authorize R/W & UT Funds 10/16/2019  no date 10/29/2019  no date

52T Authorize R/W Funds 12/19/2018  no date 02/06/2019  no date

52X R/W&UT Authorization Date 10/30/2019  no date 10/30/2019  no date

53F Final Landscaping Plans 02/25/2019  no date 06/24/2019  no date

53P Preliminary Landscaping Plans 03/06/2017  no date 05/05/2017  no date

54 Retaining Wall Data Report 02/09/2018  no date 03/27/2018  no date

55 Sound Wall Data Report 02/09/2018  no date 03/27/2018  no date

57S Right of Way Stakeout���Survey 10/31/2019  no date 01/31/2020  no date

58 Survey Right of Way Plan Sheets 04/10/2019  no date 05/23/2019  no date

59 Noise Abatement Design 03/28/2018  no date 08/16/2018  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

10/30/2019  no date 11/13/2019  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

02/07/2019  no date 02/21/2019  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

11/14/2019  no date 11/14/2019  no date

61 Final Traffic Control Device Plans 02/25/2019  no date 08/27/2019  no date

62 Develop Retaining Structure Plans 03/28/2018  no date 12/28/2018  no date

63 Obtain Coast Guard Permit 08/28/2019  no date 03/10/2020  no date

64 Final Bridge Plans 02/25/2019  no date 08/27/2019  no date

65C Field Inspection Constructability Review 12/31/2018  no date 01/23/2019  no date

65F Plan Design/Field Inspection 02/09/2018  no date 08/14/2018  no date

65P Plan Design/Pre-Advertisement Conference 10/25/2019  no date 05/05/2020  no date

65X Field Inspection Team Meeting Date 02/22/2019  no date   

66 Environmental Reevaluation 06/11/2020  no date 07/27/2020  no date

67 Clear Utility Agreements 11/15/2019  no date 05/26/2020  no date

67U Utility Relocations by Owners 03/31/2020  no date 10/01/2020  no date

68 Clear Railroad Agreements 08/27/2019  no date 03/09/2020  no date

69 Acquire Right of Way 11/15/2019  no date 05/26/2020  no date

69X Right of Way/Utility Certification Date 10/02/2020  no date 10/02/2020  no date

70 Obtain Environmental Permits 02/25/2019  no date 02/25/2020  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

05/28/2020  no date 07/23/2020  no date

70S Utility Stakeout ���Survey 03/31/2020  no date 10/01/2020  no date

71 Approved Construction Plans 06/11/2020  no date 08/24/2020  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

05/06/2020  no date 05/19/2020  no date

71X Pre-Advertisement Conference Date 05/27/2020  no date 05/27/2020  no date

72 Prepare for Advertisement 06/11/2020  no date 09/11/2020  no date

72B Biddability Review 07/28/2020  no date 08/17/2020  no date

72X Plan Submission Date 08/18/2020  no date 08/18/2020  no date

73 Process Relocations 11/15/2019  no date 05/26/2020  no date

77S Construction ��� Survey 01/19/2021  no date 07/19/2021  no date

79 Construction Funding Review/Authorization of 
Funds

10/05/2020  no date 11/02/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/10/2020  no date 11/10/2020  no date

82 Conduct Bid Opening 12/14/2020  no date 12/28/2020  no date

84 Award Contract 12/29/2020  no date 01/18/2021  no date

88 Survey Monumentation 01/04/2022  no date 02/28/2022  no date

91 Administer Contract 01/19/2021  no date 01/03/2022  no date

92X Contractor Final Voucher Date 02/15/2022  no date 02/15/2022  no date

94X Claims Period Ends Dates 05/11/2022  no date 05/11/2022  no date

95 District Project Closeout 05/12/2022  no date 09/09/2022  no date



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

96 Central Office Project Closeout 09/12/2022  no date 12/02/2022  no date



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

0286-029-365Proj:

UPC: 111725

PC: Sitaram.Kodali

Project Purpose:

PM: Nick Alexandrow

Description: #SMART18 - VA 286 - POPES HEAD ROAD INTERCHANGE

Provide congestion relief and improve safety by constructing an interchange at the intersection of Fairfax County 
Parkway, Popes Head Road and future Shirley Gate Road Extension. NEPA UNDER UPC 107937

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.95 Mi. S. of Rte. 645 Popes Head RoadFrom:

0.45 Mi. N. of Rte. 654 Popes Head RoadTo:

Reconstruction w/ Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 88,573,123Total Current Est 

05/20/2020Current Est Date

 9,700,000

 73,373,123

 5,500,000

0286

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Northern Virginia

Fairfax County
PHEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/15/2021

03/14/2023

03/14/2023

08/06/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  5,932,505.00  44,625,865.00  0.00  0.00  50,558,370.00 HB1887 - HPP (2)
 0.00  11,000,000.00  2,744,700.00Accounts Receivable

 50,558,370.00 0.00  11,000,000.00  2,744,700.00  5,932,505.00  44,625,865.00  0.00  0.00Total:

 50,558,370.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111725UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP) 03/01/2019 05/04/2020 03/07/2019 05/05/2020

21H Hydraulics Plan Design PFI 12/21/2018 12/21/2018 03/01/2019 03/01/2019

21T Traffic Operations Analysis 12/21/2018 12/21/2018 02/21/2019 02/21/2019

22 Scope Project 03/01/2019 09/12/2016 03/07/2019  no date

22C Scoping Constructability Review 12/21/2018 12/21/2018 01/07/2019 01/07/2019

22S Photogrammetry/Aerial Photo/Image Processing 12/21/2018 12/21/2018 02/06/2019 02/06/2019

22X Scoping Team Meeting Date 12/20/2018 12/20/2018 12/20/2018 12/20/2018

23 Furnish Environmental Traffic Data 12/21/2018 12/21/2018 02/21/2019 02/21/2019

24 Determine Permits Needed 01/08/2019 01/08/2019 02/21/2019 02/21/2019

25 Draft Environmental Document or CE 05/28/2019 07/16/2018 09/11/2019 11/14/2019

28 Consultant Procurement 01/24/2019 01/24/2019 02/06/2019 02/06/2019

29X Public Information Meeting 01/07/2019 01/07/2019 02/20/2019 02/20/2019

30 Preliminary Utility Inspection 05/28/2019  no date 07/30/2019  no date

31S Conduct Location Survey 12/21/2018 12/21/2018 01/07/2019 01/07/2019

32 Value Engineering 05/28/2019  no date 08/19/2019  no date

34F Furnish Final Soils Survey 10/16/2019  no date 02/24/2020  no date

34P Preliminary Soil Survey 02/14/2019 02/14/2019 02/21/2019 02/21/2019

35 Traffic Control Device Recommendations 03/06/2019  no date 05/07/2019  no date

36C Preliminary Field Inspection Constructability 
Review

01/25/2019 01/25/2019 02/13/2019 02/13/2019

36F Plan Design/Preliminary Field Inspection 02/07/2019 02/07/2019 02/28/2019 02/28/2019

36H Hydraulic Plan Design Public Hearing 05/28/2019  no date 05/28/2019  no date

36P Plan Design Public Hearing 05/28/2019  no date 09/16/2019  no date

36X Preliminary Field InspectionTeam Meeting Date 03/05/2019 03/05/2019   

37H River Mechanics ProjectStudies 05/28/2019  no date 07/23/2019  no date

37S Major Structures / Bridge ��� Survey 05/28/2019  no date 09/11/2019  no date

38 Retaining Wall Data Request 05/28/2019  no date 06/03/2019  no date

39 Sound Wall Foundation Data Request 05/28/2019  no date 06/03/2019  no date

40 Minor Structures Data Request 05/28/2019  no date 06/03/2019  no date

41 Bridge Foundation Data 05/28/2019  no date 09/11/2019  no date

43 Furnish Utility Field Inspection Plans 03/01/2019  no date 04/15/2019  no date

43H Hydraulic Plan Design/Field Inspection (FI) 12/09/2019  no date 03/06/2020  no date

43X Utility Field Inspection (UFI) Date 03/22/2019  no date 03/22/2019  no date

44 Furnish RWU Data for Public Hearing Process 09/17/2019  no date 10/14/2019  no date

45 Minor Structures Report 06/04/2019  no date 07/30/2019  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

02/27/2020  no date 03/11/2020  no date

46B Preliminary Bridge Plans 05/28/2019  no date 09/11/2019  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

10/16/2019  no date 01/15/2020  no date

48X Public Hearing Meeting Date 06/24/2019  no date   

49 Adopt Location/Design 10/01/2019  no date 10/14/2019  no date

49C Design Approval Constructability Review 09/17/2019  no date 09/30/2019  no date

49X Location and Design Approval Date 10/15/2019  no date 10/15/2019  no date

50 Survey Data Verification 09/17/2019  no date 10/31/2019  no date

51 Furnish Approved R/W & UT Plans 05/31/2019  no date 07/12/2019  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

11/21/2019  no date 01/23/2020  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

 no date  no date  no date  no date

51X R/W&UT Plan Date 07/15/2019  no date 07/15/2019  no date

52 Authorize R/W & UT Funds 07/16/2019  no date 07/29/2019  no date



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

52T Authorize R/W Funds  no date  no date  no date  no date

52X R/W&UT Authorization Date 07/30/2019  no date 07/30/2019  no date

53F Final Landscaping Plans 04/16/2019  no date 08/14/2019  no date

53P Preliminary Landscaping Plans 05/28/2019  no date 07/30/2019  no date

54 Retaining Wall Data Report 10/16/2019  no date 11/14/2019  no date

58 Survey Right of Way Plan Sheets 04/16/2019  no date 05/30/2019  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

07/31/2019  no date 08/13/2019  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

 no date  no date  no date  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

07/31/2019  no date 07/31/2019  no date

61 Final Traffic Control Device Plans 07/15/2019  no date 01/23/2020  no date

62 Develop Retaining Structure Plans 11/15/2019  no date 02/14/2020  no date

63 Obtain Coast Guard Permit 10/17/2019  no date 10/17/2019  no date

64 Final Bridge Plans 04/16/2019  no date 10/17/2019  no date

65C Field Inspection Constructability Review 02/25/2020  no date 03/16/2020  no date

65F Plan Design/Field Inspection 10/16/2019  no date 02/14/2020  no date

65P Plan Design/Pre-Advertisement Conference 07/15/2019  no date 01/23/2020  no date

65X Field Inspection Team Meeting Date 04/13/2020  no date   

66 Environmental Reevaluation 02/27/2020  no date 03/25/2020  no date

67 Clear Utility Agreements 08/14/2019  no date 02/25/2020  no date

67U Utility Relocations by Owners 12/26/2019  no date 07/01/2020  no date

69 Acquire Right of Way 08/01/2019  no date 07/02/2020  no date

69X Right of Way/Utility Certification Date 07/06/2020  no date 07/06/2020  no date

70 Obtain Environmental Permits 04/16/2019  no date 12/18/2019  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

07/15/2019  no date 09/09/2019  no date

71 Approved Construction Plans 03/12/2020  no date 05/22/2020  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

01/24/2020  no date 02/06/2020  no date

71X Pre-Advertisement Conference Date 02/26/2020  no date 02/26/2020  no date

72 Prepare for Advertisement 02/27/2020  no date 05/28/2020  no date

72B Biddability Review 03/26/2020  no date 04/15/2020  no date

72X Plan Submission Date 04/16/2020  no date 04/16/2020  no date

73 Process Relocations 08/01/2019  no date 02/11/2020  no date

77S Construction ��� Survey 12/24/2020  no date 07/01/2021  no date

79 Construction Funding Review/Authorization of 
Funds

07/07/2020  no date 08/03/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/11/2020  no date 08/11/2020  no date

82 Conduct Bid Opening 10/23/2020  no date 10/23/2020  no date

84 Award Contract 10/26/2020  no date 12/23/2020  no date

88 Survey Monumentation 06/28/2022  no date 08/23/2022  no date

91 Administer Contract 12/24/2020  no date 06/27/2022  no date

92X Contractor Final Voucher Date 08/10/2022  no date 08/10/2022  no date

94X Claims Period Ends Dates 11/07/2022  no date 11/07/2022  no date

95 District Project Closeout 11/08/2022  no date 02/08/2023  no date

96 Central Office Project Closeout 06/23/2025  no date 10/24/2025  no date



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

0644-029-315Proj:

UPC: 112484

PC: Tien-Jung.Ho

Project Purpose:

PM:

Description: FRANCONIA RD AND ROSE HILL DR SIGNAL

Signal rebuild at intersection of Franconia Rd and Rose Hill Dr using on-call contract UPC#116081

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

200 ft West of intersection of Franconia Rd&Rose Hill DrFrom:

200 ft East of intersection of Franconia Rd&Rose Hill DrTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 475,000Total Current Est 

09/16/2020Current Est Date

 89,900

 311,145

 73,955

0644

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Northern Virginia

Fairfax County
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/21/2018

02/03/2022

02/03/2022

11/08/2022

11/08/2022

08/01/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 230,000.00  245,000.00  0.00  0.00  0.00  0.00  0.00  475,000.00 MAP21 HSIP
 475,000.00 230,000.00  245,000.00  0.00  0.00  0.00  0.00  0.00Total:

 475,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$69,104

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  69,104.34

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
112484UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 12/10/2018 12/10/2018 12/21/2018 12/21/2018

17E Environmental Review Process (ERP) 03/05/2019 03/05/2019 03/05/2019 03/05/2019

21H Hydraulics Plan Design PFI 04/23/2019  no date 04/23/2019  no date

21T Traffic Operations Analysis 03/05/2019 03/05/2019 04/29/2019 04/29/2019

22 Scope Project 12/24/2018 12/24/2018 01/10/2020 01/10/2020

22C Scoping Constructability Review 03/05/2019 03/05/2019 03/05/2019 03/05/2019

22S Photogrammetry/Aerial Photo/Image Processing 03/05/2019 03/05/2019 03/05/2019 03/05/2019

22X Scoping Team Meeting Date 01/09/2019 01/09/2019 03/04/2019 03/04/2019

23 Furnish Environmental Traffic Data 03/05/2019 03/05/2019 03/05/2019 03/05/2019

24 Determine Permits Needed 03/05/2019 03/05/2019 03/05/2019 03/05/2019

25 Draft Environmental Document or CE 03/05/2019 03/05/2019 03/05/2019 03/05/2019

28 Consultant Procurement 04/01/2019 04/01/2019 04/01/2019 04/01/2019

29X Public Information Meeting 12/11/2019  no date 12/11/2019  no date

30 Preliminary Utility Inspection 01/13/2020  no date 03/18/2020  no date

31S Conduct Location Survey 03/05/2019 03/05/2019 04/01/2019 04/01/2019

34F Furnish Final Soils Survey 12/01/2020  no date 04/05/2021  no date

34P Preliminary Soil Survey 04/23/2019  no date 04/23/2019  no date

35 Traffic Control Device Recommendations 01/13/2020  no date 02/28/2020  no date

36C Preliminary Field Inspection Constructability 
Review

05/22/2019 05/22/2019 06/12/2019 06/12/2019

36F Plan Design/Preliminary Field Inspection 04/02/2019 04/02/2019 04/23/2019 04/23/2019

36H Hydraulic Plan Design Public Hearing 01/13/2020  no date 03/11/2020  no date

36P Plan Design Public Hearing 01/13/2020  no date 05/13/2020  no date

36X Preliminary Field InspectionTeam Meeting Date 06/12/2019 06/12/2019   

38 Retaining Wall Data Request 01/13/2020  no date 01/21/2020  no date

39 Sound Wall Foundation Data Request 01/13/2020  no date 01/21/2020  no date

40 Minor Structures Data Request 01/13/2020  no date 01/21/2020  no date

43 Furnish Utility Field Inspection Plans 10/18/2019 10/18/2019 10/18/2019 10/18/2019

43H Hydraulic Plan Design/Field Inspection (FI) 04/20/2021  no date 08/18/2021  no date

43X Utility Field Inspection (UFI) Date 10/18/2019 10/18/2019 10/18/2019 10/18/2019

44 Furnish RWU Data for Public Hearing Process 04/16/2020  no date 05/13/2020  no date

45 Minor Structures Report 01/22/2020  no date 03/18/2020  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

08/26/2022  no date 09/09/2022  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

12/01/2020  no date 04/05/2021  no date

47 Approve Willingness 06/24/2019 06/24/2019 07/23/2019 07/23/2019

47X Willingness Posted Date 08/01/2019 08/01/2019 08/19/2019 08/19/2019

48 Conduct Location/Design Public Hearing 05/14/2020  no date 11/10/2020  no date

48X Public Hearing Meeting Date 10/21/2020  no date   

49 Adopt Location/Design 11/12/2020  no date 11/25/2020  no date

49C Design Approval Constructability Review 05/14/2020  no date 05/28/2020  no date

49X Location and Design Approval Date 11/30/2020  no date 11/30/2020  no date

50 Survey Data Verification 05/14/2020  no date 06/11/2020  no date

51 Furnish Approved R/W & UT Plans 10/05/2021  no date 01/11/2022  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

01/03/2022  no date 03/02/2022  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

06/23/2021  no date 09/23/2021  no date

51X R/W&UT Plan Date 01/12/2022  no date 01/20/2022  no date

52 Authorize R/W & UT Funds 01/21/2022  no date 02/03/2022  no date

52T Authorize R/W Funds 09/24/2021  no date 11/09/2021  no date



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 02/04/2022  no date 02/04/2022  no date

54 Retaining Wall Data Report 12/01/2020  no date 01/19/2021  no date

55 Sound Wall Data Report 12/01/2020  no date 01/19/2021  no date

57S Right of Way Stakeout���Survey 02/07/2022  no date 05/02/2022  no date

58 Survey Right of Way Plan Sheets 08/19/2021  no date 10/04/2021  no date

59 Noise Abatement Design 03/05/2019 03/05/2019 03/05/2019 03/05/2019

60P Notice to Proceed for Partial Right of Way 
Acquisition

02/04/2022  no date 02/17/2022  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

11/10/2021  no date 11/24/2021  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

02/18/2022  no date 02/18/2022  no date

61 Final Traffic Control Device Plans 11/23/2021  no date 03/02/2022  no date

62 Develop Retaining Structure Plans 01/20/2021  no date 04/21/2021  no date

65C Field Inspection Constructability Review 04/22/2021  no date 07/01/2021  no date

65F Plan Design/Field Inspection 12/01/2020  no date 08/18/2021  no date

65P Plan Design/Pre-Advertisement Conference 08/19/2021  no date 03/02/2022  no date

65X Field Inspection Team Meeting Date 08/18/2021  no date   

66 Environmental Reevaluation 03/05/2019 03/05/2019 03/05/2019 03/05/2019

67 Clear Utility Agreements 02/18/2022  no date 08/23/2022  no date

67U Utility Relocations by Owners 10/18/2019 10/18/2019 10/18/2019 10/18/2019

69 Acquire Right of Way 02/22/2022  no date 08/24/2022  no date

69X Right of Way/Utility Certification Date 10/27/2022  no date 10/27/2022  no date

70 Obtain Environmental Permits 03/05/2019 03/05/2019 03/05/2019 03/05/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/26/2022  no date 10/24/2022  no date

70S Utility Stakeout ���Survey 06/28/2022  no date 01/05/2023  no date

71 Approved Construction Plans 09/12/2022  no date 10/19/2022  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

03/03/2022  no date 03/16/2022  no date

71X Pre-Advertisement Conference Date 08/25/2022  no date 08/25/2022  no date

72 Prepare for Advertisement 10/04/2022  no date 11/03/2022  no date

72B Biddability Review 10/11/2022  no date 10/18/2022  no date

72X Plan Submission Date 10/19/2022  no date 10/19/2022  no date

73 Process Relocations 02/22/2022  no date 08/24/2022  no date

77S Construction ��� Survey 01/27/2023  no date 08/01/2023  no date

79 Construction Funding Review/Authorization of 
Funds

09/12/2022  no date 10/07/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/08/2022  no date 11/08/2022  no date

82 Conduct Bid Opening 12/19/2022  no date 01/03/2023  no date

84 Award Contract 01/04/2023  no date 01/26/2023  no date

88 Survey Monumentation 08/02/2023  no date 09/27/2023  no date

91 Administer Contract 01/27/2023  no date 08/01/2023  no date

92X Contractor Final Voucher Date 09/14/2023  no date 09/14/2023  no date

94X Claims Period Ends Dates 12/14/2023  no date 12/14/2023  no date

95 District Project Closeout 12/15/2023  no date 03/14/2024  no date

96 Central Office Project Closeout 03/15/2024  no date 07/17/2024  no date



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

0645-029-371Proj:

UPC: 112472

PC: Jessica.Paris

Project Purpose:

PM: TBD

Description: BURKE LAKE RD & COFFER WOODS RD SIGNAL IMPROVEMENTS

Install nearside signal head and replace span with mast arm at Burke Lake Rd and Coffer Woods Rd to improve 
visibility of the traffic signal heads. This project being attached to UPC 108584 - Clarke Regional On-Call Signal CN 
Contract.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Burke Lake Road and Coffer WoodsFrom:

Burke Lake Road and Coffer WoodsTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 288,218Total Current Est 

06/05/2020Current Est Date

 0

 257,525

 30,693

0645

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Northern Virginia

Fairfax County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/16/2018

12/10/2018

12/10/2018

01/17/2019

01/17/2019

05/08/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 492,000.00  0.00  0.00  0.00  0.00  0.00  0.00  492,000.00 MAP21 HSIP
 492,000.00 492,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 492,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$30,693

$0

$258,521

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  289,214.31

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 02/05/2019

Construction Completed:

Construction Started:

05/08/2020

02/06/2019



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
112472UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 06/28/2018 06/28/2018 07/16/2018 07/16/2018

17E Environmental Review Process (ERP) 09/03/2018 09/03/2018 09/04/2018 09/04/2018

21H Hydraulics Plan Design PFI 08/13/2018  no date 08/13/2018  no date

21T Traffic Operations Analysis 07/30/2018  no date 07/30/2018  no date

22 Scope Project 06/28/2018 06/28/2018 11/16/2018 11/16/2018

22C Scoping Constructability Review 07/30/2018  no date 07/30/2018  no date

22S Photogrammetry/Aerial Photo/Image Processing 07/30/2018  no date 07/30/2018  no date

22X Scoping Team Meeting Date 07/30/2018  no date 07/30/2018  no date

23 Furnish Environmental Traffic Data 07/30/2018  no date 07/30/2018  no date

24 Determine Permits Needed 11/14/2018 11/14/2018 11/14/2018 11/14/2018

25 Draft Environmental Document or CE 09/04/2018 09/04/2018 09/04/2018 11/14/2018

28 Consultant Procurement 08/27/2018  no date 08/27/2018  no date

29X Public Information Meeting 10/18/2018  no date 10/18/2018  no date

30 Preliminary Utility Inspection 11/16/2018  no date 11/16/2018  no date

31S Conduct Location Survey 07/30/2018  no date 07/30/2018  no date

34F Furnish Final Soils Survey 07/27/2018  no date 07/27/2018  no date

34P Preliminary Soil Survey 08/13/2018  no date 08/13/2018  no date

35 Traffic Control Device Recommendations 11/14/2018  no date 11/14/2018  no date

36C Preliminary Field Inspection Constructability 
Review

08/13/2018  no date 08/13/2018  no date

36F Plan Design/Preliminary Field Inspection 07/30/2018  no date 07/30/2018  no date

36H Hydraulic Plan Design Public Hearing 11/16/2018  no date 11/16/2018  no date

36P Plan Design Public Hearing 11/16/2018  no date 11/16/2018  no date

36X Preliminary Field InspectionTeam Meeting Date 11/14/2018  no date   

38 Retaining Wall Data Request 11/16/2018  no date 11/16/2018  no date

39 Sound Wall Foundation Data Request 11/16/2018  no date 11/16/2018  no date

40 Minor Structures Data Request 11/16/2018  no date 11/16/2018  no date

43 Furnish Utility Field Inspection Plans 11/16/2018  no date 11/16/2018  no date

43H Hydraulic Plan Design/Field Inspection (FI) 08/23/2018  no date 08/23/2018  no date

43X Utility Field Inspection (UFI) Date 12/11/2018  no date 12/11/2018  no date

44 Furnish RWU Data for Public Hearing Process 11/16/2018  no date 11/16/2018  no date

45 Minor Structures Report 11/16/2018  no date 11/16/2018  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

12/11/2018  no date 12/11/2018  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

07/27/2018  no date 07/27/2018  no date

47 Approve Willingness 09/10/2018 09/10/2018 09/17/2018 09/17/2018

47X Willingness Posted Date 08/17/2018  no date 08/17/2018  no date

48 Conduct Location/Design Public Hearing 11/16/2018  no date 11/16/2018  no date

48X Public Hearing Meeting Date 10/26/2018  no date   

49 Adopt Location/Design 06/29/2018 07/26/2018 07/27/2018 07/27/2018

49C Design Approval Constructability Review 11/16/2018  no date 11/16/2018  no date

49X Location and Design Approval Date 07/27/2018  no date 07/27/2018  no date

50 Survey Data Verification 11/16/2018  no date 11/16/2018  no date

51 Furnish Approved R/W & UT Plans 12/11/2018  no date 12/11/2018  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

12/11/2018  no date 12/11/2018  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

06/28/2018  no date 06/28/2018  no date

51X R/W&UT Plan Date 12/11/2018  no date 12/11/2018  no date

52 Authorize R/W & UT Funds 12/11/2018 12/10/2018 12/11/2018 12/10/2018

52T Authorize R/W Funds 06/28/2018  no date 06/28/2018  no date



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 12/11/2018  no date 12/11/2018  no date

54 Retaining Wall Data Report 11/16/2018  no date 11/16/2018  no date

55 Sound Wall Data Report 11/16/2018  no date 11/16/2018  no date

57S Right of Way Stakeout���Survey 12/11/2018  no date 12/11/2018  no date

58 Survey Right of Way Plan Sheets 11/16/2018  no date 11/16/2018  no date

59 Noise Abatement Design 11/14/2018 11/14/2018 11/14/2018 11/14/2018

60P Notice to Proceed for Partial Right of Way 
Acquisition

12/11/2018  no date 12/11/2018  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

06/28/2018  no date 06/28/2018  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

12/11/2018  no date 12/11/2018  no date

61 Final Traffic Control Device Plans 12/11/2018  no date 12/11/2018  no date

62 Develop Retaining Structure Plans 11/16/2018  no date 11/16/2018  no date

65C Field Inspection Constructability Review 11/16/2018  no date 11/16/2018  no date

65F Plan Design/Field Inspection 07/27/2018 07/27/2018 08/23/2018 08/23/2018

65P Plan Design/Pre-Advertisement Conference 12/11/2018  no date 12/11/2018  no date

65X Field Inspection Team Meeting Date 11/16/2018  no date   

66 Environmental Reevaluation 11/07/2018 11/07/2018 11/14/2018 11/14/2018

67 Clear Utility Agreements 12/11/2018  no date 12/11/2018  no date

67U Utility Relocations by Owners 10/11/2018 10/10/2018 10/11/2018 10/10/2018

69 Acquire Right of Way 12/11/2018 12/10/2018 12/11/2018 12/10/2018

69X Right of Way/Utility Certification Date 11/19/2018 11/19/2018 11/19/2018 11/19/2018

70 Obtain Environmental Permits 11/14/2018 11/14/2018 11/14/2018 11/14/2018

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

12/11/2018  no date 12/11/2018  no date

70S Utility Stakeout ���Survey 10/11/2018  no date 10/11/2018  no date

71 Approved Construction Plans 12/11/2018  no date 12/11/2018  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

12/11/2018  no date 12/11/2018  no date

71X Pre-Advertisement Conference Date 12/11/2018  no date 12/11/2018  no date

72 Prepare for Advertisement 01/04/2019  no date 01/04/2019  no date

72B Biddability Review 01/11/2019  no date 01/11/2019  no date

72X Plan Submission Date 12/18/2018  no date 12/18/2018  no date

73 Process Relocations 12/11/2018  no date 12/11/2018  no date

77S Construction ��� Survey 10/07/2021  no date 10/07/2021  no date

79 Construction Funding Review/Authorization of 
Funds

12/12/2018 11/30/2018 01/28/2019 01/10/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/12/2019 01/08/2019 06/08/2021 01/17/2019

82 Conduct Bid Opening 07/21/2021  no date 07/21/2021  no date

84 Award Contract 08/26/2021 02/05/2019 09/01/2021 02/05/2019

88 Survey Monumentation 12/09/2022  no date 12/09/2022  no date

91 Administer Contract 10/08/2021 02/06/2019 12/09/2022 05/08/2020

92X Contractor Final Voucher Date 01/26/2023  no date 01/26/2023  no date

94X Claims Period Ends Dates 04/21/2023  no date 04/21/2023  no date

95 District Project Closeout 04/24/2023  no date 07/18/2023  no date

96 Central Office Project Closeout 07/19/2023  no date 11/21/2023  no date



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

TMSA-029-004Proj:

UPC: 103265

PC: Rita.Hockman

Project Purpose:

PM: Todd Minnix

Description: International Drive Greensboro Drive Sidewalk - CMAQ

Fairfax County Sub-project #: 1400067. This is a break-out project from UPC 93146

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

TysonsFrom:

RestonTo:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 618,360Total Current Est 

06/21/2017Current Est Date

 135,588

 377,533

 105,239

9999

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Northern Virginia

Fairfax County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/03/2014

03/26/2014

03/26/2014

09/01/2015

10/16/2015

07/29/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 78,694.00  0.00  0.00  0.00  0.00  0.00  0.00  78,694.00 Local Project Contributions
 2,474.00  0.00  0.00  0.00  0.00  0.00  0.00  2,474.00Accounts Receivable

 212,518.00  0.00  0.00  0.00  0.00  0.00  0.00  212,518.00CMAQ
 324,674.00  0.00  0.00  0.00  0.00  0.00  0.00  324,674.00CMAQ (Congestion 

Mitigation and Air Quality)
 618,360.00 618,360.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 618,360.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$102,848

$113,864

$310,606

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 05/17/2019

Total  527,317.50

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
103265UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 06/15/2012 02/03/2014 06/15/2012 02/03/2014

17E Environmental Review Process (ERP) 06/16/2012 07/18/2013 07/01/2012 07/19/2013

22 Scope Project 03/01/2013 03/01/2013 03/29/2013 03/29/2013

24 Determine Permits Needed 06/16/2012 08/06/2013 11/16/2012 08/07/2013

25 Draft Environmental Document or CE 11/16/2012 11/16/2012 05/16/2013 06/13/2013

51 Furnish Approved R/W & UT Plans 03/12/2014 03/12/2014 03/18/2014 03/18/2014

52 Authorize R/W & UT Funds 11/01/2013 02/14/2014 02/10/2014 03/26/2014

60P Notice to Proceed for Partial Right of Way 
Acquisition

03/12/2014 03/26/2014 03/18/2014 03/26/2014

69X Right of Way/Utility Certification Date 09/18/2014 09/18/2014 09/18/2014 09/18/2014

79 Construction Funding Review/Authorization of 
Funds

05/25/2014 05/06/2015 06/24/2014 08/04/2015

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/01/2015 08/04/2015 09/01/2015 10/16/2015

84 Award Contract 04/27/2016 04/27/2016 04/27/2016 04/27/2016

91 Administer Contract 04/28/2016 07/11/2016 07/29/2018 03/30/2017

95 District Project Closeout 07/30/2018  no date 10/29/2018  no date

96 Central Office Project Closeout 10/30/2018  no date 01/30/2019  no date



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

TMSA-029-005Proj:

UPC: 103276

PC: Rita.Hockman

Project Purpose:

PM: Todd Minnix

Description: Tysons Blvd Galleria Drive Sidewalk - CMAQ

Fairfax County Sub-project #: 1400068. This is a break-out project from UPC 93146.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

TysonsFrom:

RestonTo:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 876,999Total Current Est 

04/24/2020Current Est Date

 132,121

 531,261

 213,617

9999

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Northern Virginia

Fairfax County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/14/2014

09/11/2015

09/11/2015

07/14/2017

07/14/2017

10/17/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 147,419.00  0.00  0.00  0.00  0.00  0.00  0.00  147,419.00 Local Project Contributions
 2,131.00  0.00  0.00  0.00  0.00  0.00  0.00  2,131.00Accounts Receivable

 129,252.00  0.00  0.00  0.00  0.00  0.00  0.00  129,252.00CMAQ
 598,198.00  0.00  0.00  0.00  0.00  0.00  0.00  598,198.00CMAQ (Congestion 

Mitigation and Air Quality)
 877,000.00 877,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 877,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$196,080

$109,849

$433,571

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 04/07/2020

Total  739,499.43

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 10/03/2017

Construction Completed:

Construction Started:

10/17/2018

01/29/2018



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
103276UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 03/14/2014 03/14/2014 03/14/2014 03/14/2014

22 Scope Project 06/13/2013 06/13/2013 11/30/2013 11/30/2013

25 Draft Environmental Document or CE 06/03/2013 06/03/2013 06/13/2013 06/13/2013

51 Furnish Approved R/W & UT Plans 05/04/2015 05/04/2015 08/04/2015 08/04/2015

52 Authorize R/W & UT Funds 08/06/2015 08/06/2015 09/11/2015 09/11/2015

60T Notice to Proceed for Total Right of Way 
Acquisition

08/31/2015 08/31/2015 09/11/2015 09/11/2015

60X Final Right of Way and Utilities Notice to Proceed 
Date

09/11/2015 09/11/2015 09/11/2015 09/11/2015

69X Right of Way/Utility Certification Date 02/07/2017 02/07/2017 02/07/2017 02/07/2017

79 Construction Funding Review/Authorization of 
Funds

03/31/2014 03/31/2014 03/31/2014 03/31/2014

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/14/2017 07/14/2017 07/14/2017 07/14/2017

84 Award Contract 07/14/2017 07/14/2017 10/03/2017 10/03/2017

91 Administer Contract 11/14/2017 01/29/2018 11/14/2019 10/17/2018

95 District Project Closeout 11/15/2019  no date 02/14/2020  no date

96 Central Office Project Closeout 05/15/2020  no date 09/17/2020  no date



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

TMSA-029-006Proj:

UPC: 103280

PC: Rita.Hockman

Project Purpose:

PM: Todd Minnix

Description: LEESBURG PIKE (RTE 7) UNDER CHAIN BRIDGE RD (RTE123) NORTH

Provide enhanced bike & pedestrian access to proposed Dulles Corridor Metrorail at various sites.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

TysonsFrom:

RestonTo:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,338,359Total Current Est 

04/24/2020Current Est Date

 0

 1,655,600

 682,759

9999

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Northern Virginia

Fairfax County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/14/2013

02/08/2017

02/08/2017

11/18/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 322,118.00  0.00  0.00  0.00  0.00  0.00  0.00  322,118.00 Local Project Contributions
 80,000.00  0.00  0.00  0.00  0.00  0.00  0.00  80,000.00 MAP21 CMAQ
 13,000.00  0.00  0.00  0.00  0.00  0.00  0.00  13,000.00 MAP21 STP

 2,682.00  0.00  0.00  0.00  0.00  0.00  0.00  2,682.00Accounts Receivable
 663,000.00  0.00  0.00  0.00  0.00  0.00  0.00  663,000.00CMAQ

 1,299,200.00  0.00  0.00  0.00  0.00  0.00  0.00  1,299,200.00CMAQ (Congestion 
Mitigation and Air Quality)

 2,380,000.00 2,380,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 2,380,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$645,639

$0

$1,268,079

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/28/2020

Total  1,913,718.02

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 06/23/2017

Construction Completed:

Construction Started: 11/20/2017



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
103280UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/14/2013 08/14/2013 08/14/2013 08/14/2013

17E Environmental Review Process (ERP) 07/18/2013 07/18/2013 07/19/2013 07/19/2013

22 Scope Project 08/15/2013 08/15/2013 11/15/2013 11/15/2013

24 Determine Permits Needed 08/06/2013 08/06/2013 08/07/2013 08/07/2013

25 Draft Environmental Document or CE 03/07/2013 03/07/2013 06/13/2013 06/13/2013

69X Right of Way/Utility Certification Date 08/23/2016 08/23/2016 08/23/2016 08/23/2016

79 Construction Funding Review/Authorization of 
Funds

08/10/2016 08/10/2016 08/10/2016 08/10/2016

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/08/2017 02/08/2017 02/08/2017 02/08/2017

84 Award Contract 06/23/2017 06/23/2017 06/23/2017 06/23/2017

91 Administer Contract 06/26/2017 11/20/2017 06/24/2019  no date

95 District Project Closeout 06/24/2019  no date 09/17/2019  no date

96 Central Office Project Closeout 09/25/2019  no date 02/04/2020  no date



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

TMSA-029-007Proj:

UPC: 103281

PC: Rita.Hockman

Project Purpose:

PM: Todd Minnix

Description: LEESBURG PIKE (RTE 7) UNDER CHAIN BRIDGE RD (RTE 123) 
SOUTH

Provide enhanced bike & pedestrian access to proposed Dulles Corridor Metrorail.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

TysonsFrom:

RestonTo:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,408,279Total Current Est 

07/24/2017Current Est Date

 0

 1,944,279

 464,000

9999

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Northern Virginia

Fairfax County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/14/2013

02/08/2017

02/08/2017

12/28/2017

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 184,917.00  0.00  0.00  0.00  0.00  0.00  0.00  184,917.00 Local Project Contributions
 520,000.00  0.00  0.00  0.00  0.00  0.00  0.00  520,000.00 MAP21 CMAQ
 339,000.00  0.00  0.00  0.00  0.00  0.00  0.00  339,000.00 MAP21 RSTP

 56,000.00  0.00  0.00  0.00  0.00  0.00  0.00  56,000.00 MAP21 STP
 2,083.00  0.00  0.00  0.00  0.00  0.00  0.00  2,083.00Accounts Receivable

 620,000.00  0.00  0.00  0.00  0.00  0.00  0.00  620,000.00CMAQ
 748,000.00  0.00  0.00  0.00  0.00  0.00  0.00  748,000.00CMAQ (Congestion 

Mitigation and Air Quality)
 2,470,000.00 2,470,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 2,470,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$417,573

$0

$1,546,070

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  1,963,642.56

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 06/23/2017

Construction Completed:

Construction Started: 11/20/2017



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
103281UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/14/2013 08/14/2013 08/14/2013 08/14/2013

17E Environmental Review Process (ERP) 07/18/2013 07/18/2013 07/19/2013 07/19/2013

22 Scope Project 08/15/2013 08/15/2013 11/15/2013 11/15/2013

24 Determine Permits Needed 08/06/2013 08/06/2013 08/07/2013 08/07/2013

25 Draft Environmental Document or CE 03/07/2013 03/07/2013 06/13/2013 06/13/2013

69X Right of Way/Utility Certification Date 08/23/2016 08/23/2016 08/23/2016 08/23/2016

79 Construction Funding Review/Authorization of 
Funds

08/10/2016 08/10/2016 08/10/2016 08/10/2016

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/08/2017 02/08/2017 02/08/2017 02/08/2017

84 Award Contract 06/23/2017 06/23/2017 06/23/2017 06/23/2017

91 Administer Contract 06/26/2017 11/20/2017 08/01/2017  no date

95 District Project Closeout 06/25/2019  no date 09/18/2019  no date

96 Central Office Project Closeout 09/26/2019  no date 02/05/2020  no date



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

TMSA-029-008Proj:

UPC: 103282

PC: Rita.Hockman

Project Purpose:

PM: Todd Minnix

Description: Gosnell Road Old Courthouse Road Sidewalk - CMAQ

Fairfax County Sub-project #: 1400071. This is a break-out project from UPC 93146.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

TysonsFrom:

RestonTo:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 493,132Total Current Est 

11/07/2016Current Est Date

 177,300

 214,949

 100,883

9999

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Northern Virginia

Fairfax County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/18/2013

02/11/2014

02/11/2014

10/16/2015

10/16/2015

09/01/2016

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 73,699.00  0.00  0.00  0.00  0.00  0.00  0.00  73,699.00 Local Project Contributions
 6,389.00  0.00  0.00  0.00  0.00  0.00  0.00  6,389.00Accounts Receivable

 132,226.00  0.00  0.00  0.00  0.00  0.00  0.00  132,226.00CMAQ
 299,071.00  0.00  0.00  0.00  0.00  0.00  0.00  299,071.00CMAQ (Congestion 

Mitigation and Air Quality)
 511,385.00 511,385.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 511,385.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$100,883

$177,300

$161,950

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/05/2019

Total  440,133.87

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
103282UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 12/18/2013 12/18/2013 12/18/2013 12/18/2013

22 Scope Project 01/24/2014 01/24/2014 05/24/2014 02/03/2014

24 Determine Permits Needed 06/15/2012 08/06/2013 11/16/2012 08/07/2013

25 Draft Environmental Document or CE 05/01/2013 05/01/2013 06/28/2013 06/18/2013

51 Furnish Approved R/W & UT Plans 03/12/2014 03/12/2014 03/18/2014  no date

52 Authorize R/W & UT Funds 02/03/2014 02/06/2014 02/10/2014 02/11/2014

60P Notice to Proceed for Partial Right of Way 
Acquisition

03/12/2014 03/12/2014 03/18/2014 03/13/2014

69X Right of Way/Utility Certification Date 09/18/2014 09/18/2014 09/18/2014 09/18/2014

79 Construction Funding Review/Authorization of 
Funds

09/30/2014 05/06/2015 09/30/2014 08/04/2015

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/01/2015 08/04/2015 09/01/2015 10/16/2015

84 Award Contract 04/27/2016 04/27/2016 04/27/2016 04/27/2016

91 Administer Contract 04/28/2016 07/11/2016 09/01/2016 03/30/2017

95 District Project Closeout 04/29/2018  no date 07/29/2018  no date

96 Central Office Project Closeout 07/30/2018  no date 10/30/2018  no date



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

TMSA-029-010Proj:

UPC: 103284

PC: Rita.Hockman

Project Purpose:

PM: Todd Minnix

Description: SUNRISE VALLEY DRIVE SOUTH - SOAPSTONE- SOUTH LAKES - 
CMAQ

Fairfax County Sub-project #: 1400073. This is a break-out project from UPC 93146. Project Consists of construction 
of new sidewalk to accommodate existing pedestrian traffic in the area.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Soapstone DriveFrom:

South Lakes DriveTo:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,194,747Total Current Est 

09/17/2020Current Est Date

 143,561

 752,313

 298,873

9999

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Northern Virginia

Fairfax County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/20/2014

06/09/2016

06/09/2016

05/01/2019

05/01/2019

09/04/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 75,000.00  0.00  0.00  0.00  0.00  0.00  0.00  75,000.00 MAP21 CMAQ
 920,000.00  0.00  0.00  0.00  0.00  0.00  0.00  920,000.00 MAP21 RSTP
 487,541.00  0.00  0.00  0.00  0.00  0.00  0.00  487,541.00CMAQ

 1,482,541.00 1,482,541.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,482,541.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$298,873

$143,561

$565,594

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  1,008,027.14

CONSTRUCTION PROJECT EVENTS
06/11/2020 563,473.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 08/13/2019

Construction Completed:

Construction Started:

09/04/2020

10/16/2019



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
103284UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 06/20/2014 06/20/2014 06/20/2014 06/20/2014

22 Scope Project 06/20/2014 06/20/2014 09/19/2014 09/19/2014

51 Furnish Approved R/W & UT Plans 03/09/2016 03/09/2016 05/12/2016 05/12/2016

52 Authorize R/W & UT Funds 05/24/2016 05/24/2016 06/09/2016 06/09/2016

60P Notice to Proceed for Partial Right of Way 
Acquisition

06/09/2016 06/09/2016 06/10/2016 06/10/2016

60X Final Right of Way and Utilities Notice to Proceed 
Date

06/10/2016 06/10/2016 06/10/2016 06/10/2016

69 Acquire Right of Way 06/11/2016 05/24/2016 02/28/2019 02/28/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/01/2019 05/01/2019 05/01/2019 05/01/2019

84 Award Contract 05/02/2019 08/13/2019 08/30/2019 08/13/2019

91 Administer Contract 09/03/2019 10/16/2019 06/30/2020 09/04/2020

95 District Project Closeout 07/01/2020  no date 09/24/2020  no date

96 Central Office Project Closeout 11/02/2020  no date 03/12/2021  no date



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

TMSA-029-011Proj:

UPC: 103285

PC: Rita.Hockman

Project Purpose:

PM: Todd Minnix

Description: SUNRISE VALLEY DRIVE SIDEWALK NORTH - ASSOCIATION TO 
PRESTON

Fairfax County Sub-project #: 1400074. This is a break-out project from UPC 93146. Project Consists of construction 
of new sidewalk to accommodate existing pedestrian traffic in the area.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Association DrFrom:

Preston White DrTo:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,622,955Total Current Est 

08/06/2020Current Est Date

 600,000

 790,833

 232,122

9999

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Northern Virginia

Fairfax County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/23/2014

06/28/2016

06/28/2016

05/01/2019

05/01/2019

09/04/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,407,834.00  0.00  0.00  0.00  0.00  0.00  0.00  1,407,834.00 MAP21 RSTP
 446,651.00  0.00  0.00  0.00  0.00  0.00  0.00  446,651.00CMAQ

 1,854,485.00 1,854,485.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,854,485.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$232,122

$579,407

$530,414

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  1,341,942.99

CONSTRUCTION PROJECT EVENTS
06/11/2020 573,990.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 08/13/2019

Construction Completed:

Construction Started:

09/04/2020

10/16/2019



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
103285UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 06/23/2014 06/23/2014 06/23/2014 06/23/2014

22 Scope Project 06/24/2014 06/24/2014 09/24/2014 09/24/2014

51 Furnish Approved R/W & UT Plans 04/01/2016 04/01/2016 06/13/2016 06/13/2016

52 Authorize R/W & UT Funds 03/23/2016 03/23/2016 06/28/2016 06/28/2016

60P Notice to Proceed for Partial Right of Way 
Acquisition

06/28/2016 06/28/2016 07/06/2016 07/06/2016

60X Final Right of Way and Utilities Notice to Proceed 
Date

07/06/2016 07/06/2016 07/06/2016 07/06/2016

69 Acquire Right of Way 07/07/2016 07/07/2016 05/01/2019 04/30/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/01/2019 05/01/2019 05/01/2019 05/01/2019

84 Award Contract 05/01/2019 08/12/2019 08/30/2019 08/13/2019

91 Administer Contract 09/03/2019 10/16/2019 06/30/2020 09/04/2020

95 District Project Closeout 07/01/2020  no date 09/24/2020  no date

96 Central Office Project Closeout 11/02/2020  no date 03/12/2021  no date



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

9999-029-949Proj:

UPC: 104293

PC: Jeff.Daily

Project Purpose:

PM: "Brooke" Khorashadi

Description: TYSONS METRORAIL ACCESS IMPROVEMENTS

Implement recommendations from Tysons Metrorail Station Access Management Study to include bus transit, 
sidewalks, crosswalks, & bicycle facilities outlined in the study.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Throughout rail corridorFrom:

Throughout rail corridorTo:

Preliminary EngineeringScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,696,960Total Current Est 

03/12/2020Current Est Date

 0

 0

 2,696,960

9999

Federal Eligibility: Federally Eligible

Project Status: STUDY ONLY

Northern Virginia

Fairfax County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/08/2013

02/07/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 4,095,031.00  0.00  0.00  0.00  0.00  0.00  0.00  4,095,031.00 MAP21 RSTP
 539,169.00  0.00  0.00  0.00  0.00  0.00  0.00  539,169.00 MAP21 STP

 4,634,200.00 4,634,200.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 4,634,200.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$2,532,956

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/03/2020

Total  2,532,955.63

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
104293UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/08/2013 08/08/2013 08/08/2013 08/08/2013

22 Scope Project 08/31/2014 08/31/2014 12/31/2014 12/31/2014

25 Draft Environmental Document or CE 01/27/2014 01/27/2014 06/13/2014 06/13/2014

95 District Project Closeout 02/07/2022  no date 05/02/2022  no date

96 Central Office Project Closeout 06/06/2022  no date 10/06/2022  no date



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SRTS-029-145Proj:

UPC: 105286

PC: Rita.Hockman

Project Purpose:

PM: Francesco Lauretti

Description: FAIRFAX COUNTY - SRTS - GRAHAM ROAD ES - CROSSING IMP.

Safe Routes to School project benefitting students walking to Graham Road ES. Project includes a high visibility 
crossing at the intersection of Oakland Ave at Graham Road.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

OAKLAND AVE/GRAHAM ROADFrom:

OAKLAND AVE/GRAHAM ROADTo:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 186,182Total Current Est 

07/15/2019Current Est Date

 0

 99,102

 87,080

0000

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Northern Virginia

Fairfax County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/11/2014

06/01/2018

06/01/2018

01/23/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 50,000.00  0.00  0.00  0.00  0.00  0.00  0.00  50,000.00 Local Project Contributions
 165,000.00  0.00  0.00  0.00  0.00  0.00  0.00  165,000.00.Safe Routes to School

 215,000.00 215,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 215,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$87,080

$0

$77,920

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 04/10/2020

Total  165,000.00

CONSTRUCTION PROJECT EVENTS
01/10/2019 60,665.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 10/31/2018

Construction Completed:

Construction Started:

01/23/2019

12/05/2018



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
105286UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 05/21/2014 05/21/2014 05/21/2014 05/21/2014

12 Authorize Preliminary Engineering 08/05/2014 08/05/2014 08/11/2014 08/11/2014

17E Environmental Review Process (ERP) 05/12/2016 05/12/2016 05/13/2016 05/13/2016

22 Scope Project 01/16/2018 01/16/2018 01/17/2018 01/17/2018

24 Determine Permits Needed 01/13/2015 01/13/2015 01/14/2015 01/14/2015

25 Draft Environmental Document or CE 05/13/2016 05/13/2016 06/02/2016 06/02/2016

49 Adopt Location/Design 01/08/2018 01/08/2018 01/25/2018 01/25/2018

69X Right of Way/Utility Certification Date 11/14/2016 11/14/2016 11/14/2016 11/14/2016

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/02/2018 05/14/2018 06/01/2018 06/01/2018

84 Award Contract 10/31/2018 10/31/2018 03/29/2019 10/31/2018

91 Administer Contract 04/01/2019 12/05/2018 04/30/2021 01/23/2019

95 District Project Closeout 05/03/2021  no date 07/27/2021  no date

96 Central Office Project Closeout 10/01/2021  no date 02/10/2022  no date



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

0611-029-303Proj:

UPC: 011012

PC: Rita.Hockman

Project Purpose:

PM: Robert Morris

Description: TELEGRAPH RD -RTE 611 - WIDEN TO 4-LANES

Relieve congestion and increase safety by widening and realigning Telegraph Road. This project will be built in 
conjunction with Mulligan Road which is on new alignment through Fort Belvoir. Managed by Ft. Belvoir.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

ROUTE 613 (BEULAH STREET)From:

LEAF ROADTo:

Bridge, New ConstructionScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 25,868,000Total Current Est 

01/18/2018Current Est Date

 1,098,441

 23,561,965

 1,207,594

0611

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Northern Virginia

Fairfax County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/14/1987

09/30/2010

09/30/2010

03/16/2011

03/16/2011

04/29/2015

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,911,074.00  0.00  0.00  0.00  0.00  0.00  0.00  1,911,074.00 Bond Proceeds
 1,184,883.00  112,413.00  0.00  0.00  0.00  0.00  0.00  1,297,296.00 CTB Formula

 0.00  0.00  157,837.00  103,783.00  127,572.00  0.00  0.00  389,192.00 HB1887 - DGP (2)
 3,227,296.00  0.00  0.00  0.00  0.00  0.00  0.00  3,227,296.00 Local Project Contributions

 426,489.00  7,392.00  140,430.00  127,930.00  127,930.00  0.00  0.00  830,171.00 Telecommunications
 2,802.00  0.00  0.00  0.00  0.00  0.00  0.00  2,802.00.Federal Formula STP

 387,874.00  0.00  0.00  0.00  0.00  0.00  0.00  387,874.00.Minimum Guarantee
 4,052,754.00  0.00  0.00  0.00  0.00  0.00  0.00  4,052,754.00.RSTP (STP Regional)
 8,730,500.00  0.00  0.00  0.00  0.00  0.00  0.00  8,730,500.00.Special Grant Projects
 4,052,817.00  0.00  0.00  0.00  0.00  0.00  0.00  4,052,817.00Formula - Secondary

 516,800.00  0.00  0.00  0.00  0.00  0.00  0.00  516,800.00RSTP (STP Regional)
 14,000.00  0.00  0.00  0.00  0.00  0.00  0.00  14,000.00Residue Parcel Revenue

 2,225,115.00  0.00  0.00  0.00  0.00  0.00  0.00  2,225,115.00Secondary Funds
 746,968.00  0.00  0.00  0.00  0.00  0.00  0.00  746,968.00State Match Non-Formula

 28,384,659.00 27,479,372.00  119,805.00  298,267.00  231,713.00  255,502.00  0.00  0.00Total:

 28,384,659.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

$1,207,594

$1,098,441

$4,808,339

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 05/05/2020

Total  7,114,374.36

$9,175

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/28/2020

Total  9,174.64

$424,237

$0

$6,230,028

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 06/12/2019

Total  6,654,264.61

$10,959

$0

$283,413

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 03/07/2019

Total  294,371.52

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
011012UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/13/1987 07/13/1987 07/14/1987 07/14/1987

17E Environmental Review Process (ERP) 12/03/2024  no date 12/16/2024  no date

18 State Environmental Review Process (SERP) 04/21/2000 04/21/2000 08/07/2000 08/07/2000

21H Hydraulics Plan Design PFI 08/19/2025  no date 09/29/2025  no date

21T Traffic Operations Analysis 10/11/2016  no date 10/11/2016  no date

22 Scope Project 10/04/2016 10/04/2016 10/07/2016 10/07/2016

22C Scoping Constructability Review 07/31/2020  no date 08/13/2020  no date

22S Photogrammetry/Aerial Photo/Image Processing 09/06/2021  no date 12/24/2021  no date

22X Scoping Team Meeting Date 07/30/2020  no date 07/30/2020  no date

23 Furnish Environmental Traffic Data 09/06/2021  no date 10/29/2021  no date

24 Determine Permits Needed 08/14/2020  no date 10/09/2020  no date

25 Draft Environmental Document or CE 09/13/2022  no date 03/13/2023  no date

28 Consultant Procurement 12/31/2024  no date 01/27/2025  no date

29X Public Information Meeting 09/02/2025  no date 09/02/2025  no date

30 Preliminary Utility Inspection 10/23/2017 10/23/2017 10/23/2017 10/23/2017

31S Conduct Location Survey 12/21/2016 12/21/2016 12/21/2016 12/21/2016

32 Value Engineering 09/13/2022  no date 12/05/2022  no date

34F Furnish Final Soils Survey 08/06/2026  no date 12/02/2026  no date

34P Preliminary Soil Survey 10/11/2016  no date 10/11/2016  no date

35 Traffic Control Device Recommendations 09/13/2022  no date 11/14/2022  no date

36C Preliminary Field Inspection Constructability 
Review

05/10/2021  no date 05/21/2021  no date

36F Plan Design/Preliminary Field Inspection 06/03/2025  no date 09/29/2025  no date

36H Hydraulic Plan Design Public Hearing 06/08/2021  no date 08/02/2021  no date

36P Plan Design Public Hearing 06/08/2021  no date 10/04/2021  no date

36X Preliminary Field InspectionTeam Meeting Date 09/30/2025  no date   

38 Retaining Wall Data Request 09/13/2022  no date 09/19/2022  no date

39 Sound Wall Foundation Data Request 09/13/2022  no date 09/19/2022  no date

40 Minor Structures Data Request 06/08/2021  no date 06/14/2021  no date

43 Furnish Utility Field Inspection Plans 12/21/2022  no date 02/02/2023  no date

43H Hydraulic Plan Design/Field Inspection (FI) 12/17/2026  no date 04/14/2027  no date

43X Utility Field Inspection (UFI) Date 07/05/2018 04/12/2018 07/05/2018 04/12/2018

44 Furnish RWU Data for Public Hearing Process 03/04/2009 03/04/2009 09/29/2009 09/29/2009

45 Minor Structures Report 09/20/2022  no date 11/14/2022  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

05/19/2028  no date 06/01/2028  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

04/13/2022  no date 08/09/2022  no date

47 Approve Willingness 11/09/2016  no date 11/09/2016  no date

47X Willingness Posted Date 02/10/2026  no date 02/10/2026  no date

48 Conduct Location/Design Public Hearing 10/05/2021  no date 03/28/2022  no date

48X Public Hearing Meeting Date 06/11/2018 04/10/2018   

49 Adopt Location/Design 07/22/2026  no date 08/04/2026  no date

49C Design Approval Constructability Review 01/10/2023  no date 01/23/2023  no date

49X Location and Design Approval Date 07/03/2018 04/11/2018 07/03/2018 04/11/2018

50 Survey Data Verification 10/05/2021  no date 11/01/2021  no date

51 Furnish Approved R/W & UT Plans 08/06/2024  no date 11/04/2024  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

11/10/2016  no date 11/10/2016  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

10/26/2022  no date 01/24/2023  no date

51X R/W&UT Plan Date 11/05/2024  no date 11/05/2024  no date



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

52 Authorize R/W & UT Funds 11/06/2024  no date 11/19/2024  no date

52T Authorize R/W Funds 01/25/2023  no date 03/09/2023  no date

52X R/W&UT Authorization Date 11/20/2024  no date 11/20/2024  no date

53F Final Landscaping Plans 05/08/2024  no date 09/03/2024  no date

53P Preliminary Landscaping Plans 09/13/2022  no date 11/14/2022  no date

54 Retaining Wall Data Report 04/13/2022  no date 05/26/2022  no date

55 Sound Wall Data Report 08/06/2026  no date 09/18/2026  no date

56 Develop Compensatory Mitigation Design 03/14/2023  no date 10/09/2023  no date

56S Survey ��� Compensatory Mitigation 03/14/2023  no date 10/09/2023  no date

57S Right of Way Stakeout���Survey 11/04/2027  no date 01/26/2028  no date

58 Survey Right of Way Plan Sheets 02/03/2023  no date 03/20/2023  no date

59 Noise Abatement Design 10/24/2023  no date 03/11/2024  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

09/30/2010 09/30/2010 10/05/2010 10/05/2010

60T Notice to Proceed for Total Right of Way 
Acquisition

07/23/2024  no date 08/05/2024  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

12/04/2024  no date 12/04/2024  no date

61 Final Traffic Control Device Plans 03/22/2023  no date 06/20/2023  no date

62 Develop Retaining Structure Plans 05/27/2022  no date 08/25/2022  no date

65C Field Inspection Constructability Review 02/08/2027  no date 02/26/2027  no date

65F Plan Design/Field Inspection 09/08/2023  no date 03/07/2024  no date

65P Plan Design/Pre-Advertisement Conference 04/15/2027  no date 10/13/2027  no date

65X Field Inspection Team Meeting Date 05/07/2024  no date   

66 Environmental Reevaluation 06/20/2025  no date 07/17/2025  no date

67 Clear Utility Agreements 10/05/2010 10/05/2010 01/05/2011  no date

67U Utility Relocations by Owners 11/28/2023  no date 05/27/2024  no date

68 Clear Railroad Agreements 11/05/2024  no date 05/05/2025  no date

69 Acquire Right of Way 12/05/2024  no date 06/04/2025  no date

69X Right of Way/Utility Certification Date 01/04/2017 11/30/2016 01/04/2017  no date

70 Obtain Environmental Permits 12/21/2022  no date 08/15/2023  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

06/06/2025  no date 07/31/2025  no date

70S Utility Stakeout ���Survey 04/10/2025  no date 10/08/2025  no date

71 Approved Construction Plans 06/02/2028  no date 07/10/2028  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

06/21/2018 03/30/2018 07/05/2018 04/12/2018

71X Pre-Advertisement Conference Date 06/05/2025  no date 06/05/2025  no date

72 Prepare for Advertisement 06/26/2028  no date 07/25/2028  no date

72B Biddability Review 12/23/2016  no date 12/30/2016  no date

72X Plan Submission Date 08/14/2018 04/11/2018 08/14/2018 04/11/2018

73 Process Relocations 11/18/2027  no date 05/17/2028  no date

77S Construction ��� Survey 04/06/2017  no date 10/10/2017  no date

79 Construction Funding Review/Authorization of 
Funds

06/20/2025  no date 07/17/2025  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/11/2024  no date 06/11/2024  no date

82 Conduct Bid Opening 11/12/2025  no date 11/25/2025  no date

84 Award Contract 07/31/2024  no date 08/20/2024  no date

88 Survey Monumentation 05/31/2029  no date 07/25/2029  no date

91 Administer Contract 06/07/2019 08/20/2018 12/13/2019 10/01/2018

92X Contractor Final Voucher Date 07/19/2018 02/06/2019 07/19/2018 02/06/2019

94X Claims Period Ends Dates 04/28/2020 04/14/2019 04/28/2020 04/14/2019

95 District Project Closeout 06/27/2025  no date 09/18/2025  no date

96 Central Office Project Closeout 12/31/2029  no date 04/30/2030  no date



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

0613-029-380Proj:

UPC: 111320

PC: Chan.Basnayake

Project Purpose:

PM:

Description: #SGR18VB - WILSON BLVD OVER ARLINGTON BLVD - Fed 6685

SGR bridge re-hab. This project is being delivered under federal project number BR09297 pursuant to the Federal-Aid 
Preventative Maintenance Agreement between FHWA Virginia Division and VDOT.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Arlington BlvdFrom:

Arlington BlvdTo:

Bridge Rehab w/ Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,500,000Total Current Est 

04/17/2019Current Est Date

 0

 1,897,901

 602,099

0613

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Northern Virginia

Fairfax County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/09/2017

11/20/2018

11/20/2018

12/04/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 2,247,304.00  0.00  0.00  0.00  0.00  0.00  0.00  2,247,304.00 HB1887 - SGR
 252,696.00  0.00  0.00  0.00  0.00  0.00  0.00  252,696.00Formula - Primary

 2,500,000.00 2,500,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 2,500,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$602,099

$0

$1,891,047

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/03/2020

Total  2,493,145.86

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 02/22/2019

Construction Completed:

Construction Started:

12/04/2019

03/27/2019



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111320UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/01/2017 08/09/2017 08/14/2017 08/09/2017

17E Environmental Review Process (ERP) 08/10/2017 08/10/2017 08/10/2017 08/11/2017

22 Scope Project 08/15/2017 08/15/2017 10/31/2017 10/31/2017

22X Scoping Team Meeting Date 10/06/2017 10/06/2017 10/25/2017 10/25/2017

24 Determine Permits Needed 08/10/2017 08/10/2017 08/10/2017 08/11/2017

25 Draft Environmental Document or CE 08/28/2017 08/28/2017 09/01/2017 09/01/2017

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

06/12/2018 06/12/2018 06/25/2018 06/25/2018

65F Plan Design/Field Inspection 11/01/2017 11/01/2017 06/11/2018 06/11/2018

65P Plan Design/Pre-Advertisement Conference 06/26/2018 06/20/2018 09/19/2018 09/19/2018

66 Environmental Reevaluation 08/28/2017 08/31/2017 09/01/2017 09/01/2017

69X Right of Way/Utility Certification Date 10/16/2018 07/23/2018 10/16/2018 07/23/2018

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

05/29/2018 05/29/2018 07/24/2018 07/24/2018

71C Pre-Advertisement Conference (PAC) 
Constructability Review

09/06/2018 06/20/2018 09/19/2018 07/03/2018

71X Pre-Advertisement Conference Date 09/20/2018 07/11/2018 09/20/2018 07/11/2018

72 Prepare for Advertisement 09/21/2018 07/12/2018 10/23/2018 11/19/2018

72B Biddability Review 10/02/2018 08/02/2018 10/08/2018 11/02/2018

72X Plan Submission Date 10/05/2018 11/01/2018 10/05/2018 11/01/2018

79 Construction Funding Review/Authorization of 
Funds

09/21/2018 07/12/2018 10/19/2018 08/08/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/13/2018 11/20/2018 11/13/2018 11/20/2018

82 Conduct Bid Opening 12/31/2018 01/23/2019 12/31/2018 02/22/2019

84 Award Contract 01/02/2019 02/22/2019 03/01/2019 02/22/2019

91 Administer Contract 03/04/2019 03/27/2019 08/20/2019 12/04/2019

92X Contractor Final Voucher Date 10/03/2019  no date 10/03/2019  no date

94X Claims Period Ends Dates 01/06/2020  no date 01/06/2020  no date

95 District Project Closeout 01/07/2020  no date 04/02/2020  no date

96 Central Office Project Closeout 04/03/2020  no date 08/05/2020  no date



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

0617-029-344Proj:

UPC: 110156

PC: Mehrdad.Naderi

Project Purpose:

PM:

Description: BACKLICK ROAD BRIDGE OVER CSX RAILROAD

Provide clearance for third rail of CSX RR in anticipation of high speed rail line from Richmond to Washington D.C. in 
conjunction with Atlantic Gateway

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

S of CSX RRFrom:

N. of CSX RRTo:

Bridge Replacement w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 9,214,842Total Current Est 

04/04/2019Current Est Date

 0

 8,025,814

 1,189,028

0617

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION COMPLETED

Northern Virginia

Fairfax County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/02/2016

06/27/2017

06/27/2017

03/18/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 11,253,900.00  0.00  0.00  0.00  0.00  0.00  0.00  11,253,900.00Accounts Receivable
 11,253,900.00 11,253,900.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 11,253,900.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$64

$0

$27,602

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 04/02/2020

Total  27,665.82

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 09/14/2017

Construction Completed:

Construction Started:

03/18/2019

10/23/2017



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110156UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 11/02/2016 11/02/2016 11/02/2016 11/02/2016

17E Environmental Review Process (ERP) 11/07/2016 11/07/2016 11/07/2016 11/10/2016

21H Hydraulics Plan Design PFI 06/22/2017  no date 08/03/2017  no date

21T Traffic Operations Analysis 11/21/2016  no date 03/28/2017  no date

22 Scope Project 11/03/2016 11/03/2016 12/08/2017 12/08/2017

22C Scoping Constructability Review 11/21/2016  no date 12/06/2016  no date

22S Photogrammetry/Aerial Photo/Image Processing 11/21/2016  no date 03/21/2017  no date

22X Scoping Team Meeting Date 11/18/2016  no date 11/18/2016  no date

23 Furnish Environmental Traffic Data 11/21/2016  no date 01/23/2017  no date

24 Determine Permits Needed 11/09/2016 11/09/2016 11/09/2016 11/10/2016

28 Consultant Procurement 12/21/2016  no date 05/16/2017  no date

29X Public Information Meeting 11/03/2016  no date 12/19/2016  no date

31S Conduct Location Survey 11/21/2016  no date 06/07/2017  no date

32 Value Engineering 12/11/2017  no date 03/09/2018  no date

34F Furnish Final Soils Survey 07/18/2022  no date 11/16/2022  no date

34P Preliminary Soil Survey 09/25/2017  no date 11/21/2017  no date

35 Traffic Control Device Recommendations 12/11/2017  no date 02/15/2018  no date

36C Preliminary Field Inspection Constructability 
Review

11/21/2016  no date 12/12/2016  no date

36F Plan Design/Preliminary Field Inspection 06/08/2017  no date 10/06/2017  no date

36H Hydraulic Plan Design Public Hearing 12/11/2017  no date 02/08/2018  no date

36P Plan Design Public Hearing 12/11/2017  no date 04/13/2018  no date

36X Preliminary Field InspectionTeam Meeting Date 11/22/2017  no date   

37H River Mechanics ProjectStudies 12/11/2017  no date 06/15/2022  no date

37S Major Structures / Bridge ��� Survey 12/11/2017  no date 04/13/2018  no date

38 Retaining Wall Data Request 12/11/2017  no date 12/15/2017  no date

39 Sound Wall Foundation Data Request 12/11/2017  no date 12/15/2017  no date

40 Minor Structures Data Request 12/11/2017  no date 12/15/2017  no date

41 Bridge Foundation Data 12/11/2017  no date 04/13/2018  no date

43H Hydraulic Plan Design/Field Inspection (FI) 10/19/2022  no date 02/24/2023  no date

45 Minor Structures Report 12/18/2017  no date 02/15/2018  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

12/05/2023  no date 12/18/2023  no date

46B Preliminary Bridge Plans 12/11/2017  no date 04/13/2018  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

07/18/2022  no date 11/16/2022  no date

48 Conduct Location/Design Public Hearing 04/16/2018  no date 10/18/2018  no date

48X Public Hearing Meeting Date 09/27/2018  no date   

49 Adopt Location/Design 06/30/2022  no date 07/14/2022  no date

49C Design Approval Constructability Review 06/16/2022  no date 06/29/2022  no date

49X Location and Design Approval Date 07/15/2022  no date 07/15/2022  no date

50 Survey Data Verification 04/16/2018  no date 05/30/2018  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

10/03/2023  no date 12/01/2023  no date

53F Final Landscaping Plans 03/30/2023  no date 07/28/2023  no date

53P Preliminary Landscaping Plans 12/11/2017  no date 02/15/2018  no date

54 Retaining Wall Data Report 07/18/2022  no date 08/30/2022  no date

55 Sound Wall Data Report 07/18/2022  no date 08/30/2022  no date

61 Final Traffic Control Device Plans 03/30/2023  no date 10/02/2023  no date

62 Develop Retaining Structure Plans 08/31/2022  no date 03/07/2023  no date

64 Final Bridge Plans 03/30/2023  no date 10/02/2023  no date



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

65C Field Inspection Constructability Review 03/08/2023  no date 03/28/2023  no date

65F Plan Design/Field Inspection 07/18/2022  no date 01/26/2023  no date

65P Plan Design/Pre-Advertisement Conference 03/30/2023  no date 10/02/2023  no date

65X Field Inspection Team Meeting Date 03/29/2023  no date   

66 Environmental Reevaluation 04/06/2017 04/06/2017 04/11/2017 04/11/2017

69X Right of Way/Utility Certification Date 04/20/2017 04/20/2017 04/20/2017 04/20/2017

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

12/05/2023  no date 02/02/2024  no date

71 Approved Construction Plans 12/19/2023 04/05/2017 03/06/2024  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

10/03/2023  no date 10/17/2023  no date

71X Pre-Advertisement Conference Date 12/04/2023  no date 12/04/2023  no date

72 Prepare for Advertisement 12/05/2023  no date 03/11/2024  no date

72B Biddability Review 04/17/2017  no date 05/05/2017  no date

72X Plan Submission Date 03/07/2024  no date 03/07/2024  no date

77S Construction ��� Survey 09/14/2017  no date 09/14/2018  no date

79 Construction Funding Review/Authorization of 
Funds

12/19/2023  no date 01/19/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/27/2017 06/27/2017 06/27/2017 06/27/2017

82 Conduct Bid Opening 08/23/2017 08/23/2017 08/23/2017 08/23/2017

84 Award Contract 09/14/2017 09/14/2017 09/14/2017 09/14/2017

91 Administer Contract 10/23/2017 10/23/2017 10/23/2018 03/18/2019

92X Contractor Final Voucher Date 12/10/2018 09/18/2019 12/10/2018 09/18/2019

94X Claims Period Ends Dates 03/12/2019 11/17/2019 03/12/2019 11/17/2019

95 District Project Closeout 03/13/2019  no date 06/05/2019  no date

96 Central Office Project Closeout 06/06/2019  no date 10/08/2019  no date



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

0617-029-308Proj:

UPC: 112493

PC: Tien-Jung.Ho

Project Purpose:

PM:

Description: UPGRADE EXISTING SIGNAL BACKLICK RD AND LEESVILLE BLVD

Signal rebuild at Backlick Rd and Leesville Rd using on-call UPC#116081

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

200 ft West of Intersection of Backlick Rd&Leesville BlvdFrom:

200 ft East of Intersection of Backlick Rd&Leesville BlvdTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 675,000Total Current Est 

09/16/2020Current Est Date

 64,450

 542,131

 68,419

0617

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Northern Virginia

Fairfax County
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/17/2019

02/03/2022

02/03/2022

11/08/2022

11/08/2022

08/01/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 190,000.00  600,000.00  0.00  0.00  0.00  0.00  0.00  790,000.00 MAP21 HSIP
 790,000.00 190,000.00  600,000.00  0.00  0.00  0.00  0.00  0.00Total:

 790,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$50,977

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  50,977.05

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
112493UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 01/15/2019 01/15/2019 01/17/2019 01/17/2019

17E Environmental Review Process (ERP) 03/05/2019 03/05/2019 03/05/2019 03/05/2019

21H Hydraulics Plan Design PFI 04/23/2019  no date 04/23/2019  no date

21T Traffic Operations Analysis 03/05/2019 03/05/2019 04/29/2019 04/29/2019

22 Scope Project 01/22/2019 01/22/2019 01/10/2020 01/10/2020

22C Scoping Constructability Review 03/05/2019 03/05/2019 03/05/2019 03/05/2019

22S Photogrammetry/Aerial Photo/Image Processing 03/05/2019 03/05/2019 03/05/2019 03/05/2019

22X Scoping Team Meeting Date 02/05/2019 02/05/2019 03/04/2019 03/04/2019

23 Furnish Environmental Traffic Data 03/05/2019 03/05/2019 03/05/2019 03/05/2019

24 Determine Permits Needed 03/05/2019 03/05/2019 03/05/2019 03/05/2019

25 Draft Environmental Document or CE 03/05/2019 03/05/2019 03/05/2019 03/05/2019

28 Consultant Procurement 04/01/2019 04/01/2019 04/01/2019 04/01/2019

29X Public Information Meeting 12/11/2019  no date 12/11/2019  no date

30 Preliminary Utility Inspection 01/13/2020  no date 03/18/2020  no date

31S Conduct Location Survey 03/05/2019 03/05/2019 03/05/2019 03/05/2019

34F Furnish Final Soils Survey 12/01/2020  no date 04/05/2021  no date

34P Preliminary Soil Survey 04/23/2019  no date 04/23/2019  no date

35 Traffic Control Device Recommendations 01/13/2020  no date 02/28/2020  no date

36C Preliminary Field Inspection Constructability 
Review

05/22/2019 05/22/2019 06/12/2019 06/12/2019

36F Plan Design/Preliminary Field Inspection 04/13/2019 04/13/2019 04/23/2019 04/23/2019

36H Hydraulic Plan Design Public Hearing 01/13/2020  no date 03/11/2020  no date

36P Plan Design Public Hearing 01/13/2020  no date 05/13/2020  no date

36X Preliminary Field InspectionTeam Meeting Date 06/12/2019 06/12/2019   

38 Retaining Wall Data Request 01/13/2020  no date 01/21/2020  no date

39 Sound Wall Foundation Data Request 01/13/2020  no date 01/21/2020  no date

40 Minor Structures Data Request 01/13/2020  no date 01/21/2020  no date

43 Furnish Utility Field Inspection Plans 10/18/2019 10/18/2019 10/18/2019 10/18/2019

43H Hydraulic Plan Design/Field Inspection (FI) 04/20/2021  no date 08/18/2021  no date

43X Utility Field Inspection (UFI) Date 10/18/2019 10/18/2019 10/18/2019 10/18/2019

44 Furnish RWU Data for Public Hearing Process 04/16/2020  no date 05/13/2020  no date

45 Minor Structures Report 01/22/2020  no date 03/18/2020  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

08/26/2022  no date 09/09/2022  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

12/01/2020  no date 04/05/2021  no date

47 Approve Willingness 06/24/2019 06/24/2019 07/23/2019 07/23/2019

47X Willingness Posted Date 08/01/2019 08/01/2019 08/19/2019 08/19/2019

48 Conduct Location/Design Public Hearing 05/14/2020  no date 11/10/2020  no date

48X Public Hearing Meeting Date 10/21/2020  no date   

49 Adopt Location/Design 11/12/2020  no date 11/25/2020  no date

49C Design Approval Constructability Review 05/14/2020  no date 05/28/2020  no date

49X Location and Design Approval Date 11/30/2020  no date 11/30/2020  no date

50 Survey Data Verification 05/14/2020  no date 06/11/2020  no date

51 Furnish Approved R/W & UT Plans 10/05/2021  no date 01/11/2022  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

01/03/2022  no date 03/02/2022  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

06/23/2021  no date 09/23/2021  no date

51X R/W&UT Plan Date 01/12/2022  no date 01/20/2022  no date

52 Authorize R/W & UT Funds 01/21/2022  no date 02/03/2022  no date

52T Authorize R/W Funds 09/24/2021  no date 11/09/2021  no date



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 02/04/2022  no date 02/04/2022  no date

54 Retaining Wall Data Report 12/01/2020  no date 01/19/2021  no date

55 Sound Wall Data Report 12/01/2020  no date 01/19/2021  no date

57S Right of Way Stakeout���Survey 02/07/2022  no date 05/02/2022  no date

58 Survey Right of Way Plan Sheets 08/19/2021  no date 10/04/2021  no date

59 Noise Abatement Design 03/05/2019 03/05/2019 03/05/2019 03/05/2019

60P Notice to Proceed for Partial Right of Way 
Acquisition

02/04/2022  no date 02/17/2022  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

11/10/2021  no date 11/24/2021  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

02/18/2022  no date 02/18/2022  no date

61 Final Traffic Control Device Plans 11/23/2021  no date 03/02/2022  no date

62 Develop Retaining Structure Plans 01/20/2021  no date 04/21/2021  no date

65C Field Inspection Constructability Review 04/22/2021  no date 07/01/2021  no date

65F Plan Design/Field Inspection 12/01/2020  no date 08/18/2021  no date

65P Plan Design/Pre-Advertisement Conference 08/19/2021  no date 03/02/2022  no date

65X Field Inspection Team Meeting Date 08/18/2021  no date   

66 Environmental Reevaluation 03/05/2019 03/05/2019 03/05/2019 03/05/2019

67 Clear Utility Agreements 02/18/2022  no date 08/23/2022  no date

67U Utility Relocations by Owners 10/18/2019 10/18/2019 10/18/2019 10/18/2019

69 Acquire Right of Way 02/22/2022  no date 08/24/2022  no date

69X Right of Way/Utility Certification Date 10/27/2022  no date 10/27/2022  no date

70 Obtain Environmental Permits 03/05/2019 03/05/2019 03/05/2019 03/05/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/26/2022  no date 10/24/2022  no date

70S Utility Stakeout ���Survey 06/28/2022  no date 01/05/2023  no date

71 Approved Construction Plans 09/12/2022  no date 10/19/2022  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

03/03/2022  no date 03/16/2022  no date

71X Pre-Advertisement Conference Date 08/25/2022  no date 08/25/2022  no date

72 Prepare for Advertisement 10/04/2022  no date 11/03/2022  no date

72B Biddability Review 10/11/2022  no date 10/18/2022  no date

72X Plan Submission Date 10/19/2022  no date 10/19/2022  no date

73 Process Relocations 02/22/2022  no date 08/24/2022  no date

77S Construction ��� Survey 01/27/2023  no date 08/01/2023  no date

79 Construction Funding Review/Authorization of 
Funds

09/12/2022  no date 10/07/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/08/2022  no date 11/08/2022  no date

82 Conduct Bid Opening 12/19/2022  no date 01/03/2023  no date

84 Award Contract 01/04/2023  no date 01/26/2023  no date

88 Survey Monumentation 08/02/2023  no date 09/27/2023  no date

91 Administer Contract 01/27/2023  no date 08/01/2023  no date

92X Contractor Final Voucher Date 09/14/2023  no date 09/14/2023  no date

94X Claims Period Ends Dates 12/14/2023  no date 12/14/2023  no date

95 District Project Closeout 12/15/2023  no date 03/14/2024  no date

96 Central Office Project Closeout 03/15/2024  no date 07/17/2024  no date



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

0638-029-156Proj:

UPC: 005559

PC: Chris.Barksdale

Project Purpose:

PM:

Description: ROLLING ROAD - RTE 638 - WIDEN TO 4 LANES - PH II

Reduce congestion and improve safety by widening from two lanes to four lanes, with left and right turn lanes, 
stormwater management facilities, and provide accommodations for pedestrians and bicyclists.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.369 MI. N. RTE. 286 (FAIRFAX COUNTY PARKWAY)From:

RTE. 6723 (KENWOOD AVENUE)To:

Reconstruction w/ Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 73,220,039Total Current Est 

12/04/2019Current Est Date

 23,471,538

 42,499,734

 7,248,767

0638

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Northern Virginia

Fairfax County
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/13/1987

12/09/2019

12/09/2019

08/23/2023

08/23/2023

01/26/2026

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 11,071,585.00  1,457,000.00  3,141,663.00  0.00  0.00  0.00  0.00  15,670,248.00 MAP21 RSTP
 14,254,273.00  0.00  0.00  0.00  0.00  0.00  0.00  14,254,273.00 Revenue Sharing Funds

 72,467.00  0.00  0.00  0.00  0.00  0.00  0.00  72,467.00 State Formula
 39,550.00  0.00  0.00  0.00  0.00  0.00  0.00  39,550.00.CMAQ TERMS

 4,613.00  0.00  0.00  0.00  0.00  0.00  0.00  4,613.00.Minimum Guarantee
 445,952.00  0.00  0.00  0.00  0.00  0.00  0.00  445,952.00.RSTP (STP Regional)

 2,705,354.00  6,751,000.00  4,360,000.00  0.00  0.00  0.00  0.00  2,705,354.00Accounts Receivable
 249,306.00  0.00  0.00  0.00  0.00  0.00  0.00  249,306.00Formula - Secondary

 2,879,425.00  0.00  0.00  0.00  0.00  0.00  0.00  2,879,425.00RSTP (STP Regional)
 604,676.00  0.00  0.00  0.00  0.00  0.00  0.00  604,676.00State Match Non-Formula

 36,925,864.00 32,327,201.00  8,208,000.00  7,501,663.00  0.00  0.00  0.00  0.00Total:

 36,925,864.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 04/06/2005

Total  0.00

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

$6,592,452

$710,528

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2020

Total  7,302,979.61

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 04/06/2005

Total  0.00

$742

$0

$94,733

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/04/2011

Total  95,475.60

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
055596UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

11 REQUEST PE AUTH-SEC 05/22/2000 03/14/2000 05/31/2000 03/15/2000

11Z SEC PROJECT NUMBER ASSIGNED 06/01/2000 07/05/2000 06/30/2000 07/18/2000

12 Authorize Preliminary Engineering 06/16/2014  no date 06/30/2014  no date

17E Environmental Review Process (ERP) 07/01/2014  no date 07/16/2014  no date

18 State Environmental Review Process (SERP) 08/01/2000 09/25/2000 11/30/2000 09/26/2000

22 Scope Project 08/01/2000 04/01/2000 12/29/2000 10/17/2000

22Z SCOPING APPROVAL 01/02/2001 10/19/2000 01/31/2001 11/29/2000

24 Determine Permits Needed 06/01/2015 06/01/2015 08/03/2015 08/03/2015

25 Draft Environmental Document or CE 07/03/2017 07/03/2017 07/20/2017 07/20/2017

32 Value Engineering 09/30/2008 09/30/2008 12/17/2008 12/17/2008

34F Furnish Final Soils Survey 05/01/2018 05/01/2018 09/05/2018 09/05/2018

34P Preliminary Soil Survey 11/30/2017 11/30/2017 09/05/2018 09/05/2018

36C Preliminary Field Inspection Constructability 
Review

12/01/2017 12/01/2017 09/19/2018 09/19/2018

36X Preliminary Field InspectionTeam Meeting Date 12/14/2016 12/14/2016   

43 Furnish Utility Field Inspection Plans 10/26/2018 05/16/2018 01/25/2019 08/17/2018

43X Utility Field Inspection (UFI) Date 09/19/2018 11/27/2018 11/27/2018 11/27/2018

48 Conduct Location/Design Public Hearing 12/04/2017 12/04/2017 03/27/2018 03/27/2018

48X Public Hearing Meeting Date 02/27/2018 02/27/2018   

49 Adopt Location/Design 03/30/2018 03/30/2018 11/06/2018 07/25/2019

49C Design Approval Constructability Review 03/30/2018 03/30/2018 08/17/2018 07/24/2019

49X Location and Design Approval Date 06/29/2018 07/25/2019 06/29/2018 07/25/2019

51 Furnish Approved R/W & UT Plans 05/31/2019 05/31/2019 08/01/2019 02/03/2020

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

 no date  no date  no date  no date

52 Authorize R/W & UT Funds 08/15/2014  no date 08/15/2014  no date

59 Noise Abatement Design 11/06/2018 11/06/2018 08/06/2019 08/02/2019

60P Notice to Proceed for Partial Right of Way 
Acquisition

08/15/2019 02/03/2020 08/28/2019 02/05/2020

65P Plan Design/Pre-Advertisement Conference  no date 02/06/2020  no date  no date

65X Field Inspection Team Meeting Date 09/19/2018 09/19/2018   

66 Environmental Reevaluation  no date  no date  no date  no date

67 Clear Utility Agreements 08/29/2019 02/05/2020 10/18/2022  no date

67U Utility Relocations by Owners 09/02/2020  no date 06/08/2022  no date

69 Acquire Right of Way 10/17/2019 02/05/2020 07/30/2021  no date

69X Right of Way/Utility Certification Date  no date  no date  no date  no date

70 Obtain Environmental Permits 12/01/2020  no date 05/06/2022  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

 no date  no date  no date  no date

71 Approved Construction Plans 03/11/2022  no date 06/02/2022  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

 no date  no date  no date  no date

71X Pre-Advertisement Conference Date 05/06/2022  no date 05/06/2022  no date

72 Prepare for Advertisement 03/15/2022  no date 06/08/2022  no date

72B Biddability Review  no date  no date  no date  no date

72X Plan Submission Date  no date  no date  no date  no date

79 Construction Funding Review/Authorization of 
Funds

03/11/2022  no date 06/08/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/09/2022  no date 07/12/2022  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

06/01/2001 06/01/2001 06/29/2001 06/29/2001

82 Conduct Bid Opening  no date  no date  no date  no date

84 Award Contract 07/13/2022  no date 12/30/2022  no date



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

91 Administer Contract 03/01/2023  no date 02/27/2025  no date

94X Claims Period Ends Dates 05/22/2025  no date 05/22/2025  no date

95 District Project Closeout 05/23/2025  no date 08/18/2025  no date

96 Central Office Project Closeout 01/01/2014  no date 10/01/2014  no date



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

0638-029-337Proj:

UPC: 109814

PC: Chris.Barksdale

Project Purpose:

PM:

Description: ROLLING ROAD-RTE 638-PHASE I-ADDITION OF NB LEFT-TURN LANE

Increase turning capacity at the intersection of Rolling Road and Old Keen Mill road. Parent UPC 5559.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Rte. 6723 (Kenwood Avenue)From:

0.02 Mi. N. of Rte. 644 (Old Keene Mill Road)To:

Reconstruction w/ Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 5,745,727Total Current Est 

07/13/2020Current Est Date

 1,646,259

 4,099,468

 0

0638

Federal Eligibility: Federally Eligible

Project Status: ADVERTISED

Northern Virginia

Fairfax County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/11/2019

10/06/2020

10/06/2020

12/01/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 5,745,727.00  0.00  0.00  0.00  0.00  0.00  0.00  5,745,727.00 Revenue Sharing Funds
 5,745,727.00 5,745,727.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 5,745,727.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$724,224

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  724,224.15

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109814UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

22 Scope Project 12/14/2016 12/14/2016 02/27/2018 02/27/2018

34P Preliminary Soil Survey  no date 11/30/2017  no date 07/06/2018

36C Preliminary Field Inspection Constructability 
Review

 no date 12/01/2017  no date 07/11/2018

43 Furnish Utility Field Inspection Plans  no date 08/01/2018  no date 09/04/2018

43X Utility Field Inspection (UFI) Date  no date 09/04/2018  no date 09/04/2018

49 Adopt Location/Design 02/28/2018 03/30/2018 05/30/2018 10/01/2018

51 Furnish Approved R/W & UT Plans  no date 01/31/2019  no date 07/08/2019

52 Authorize R/W & UT Funds 09/04/2018 05/29/2019 11/30/2018 06/11/2019

60P Notice to Proceed for Partial Right of Way 
Acquisition

 no date 07/09/2019  no date 07/29/2019

60X Final Right of Way and Utilities Notice to Proceed 
Date

 no date 07/29/2019  no date 07/29/2019

65P Plan Design/Pre-Advertisement Conference  no date 07/09/2019  no date 04/01/2020

66 Environmental Reevaluation 09/03/2019 06/12/2018 09/16/2019 06/22/2018

67U Utility Relocations by Owners 05/31/2019 04/01/2019 01/31/2020  no date

69 Acquire Right of Way 12/03/2018 07/29/2019 05/30/2019 09/10/2020

69X Right of Way/Utility Certification Date  no date 08/24/2020  no date 08/24/2020

70 Obtain Environmental Permits 05/31/2019 05/24/2017 08/30/2019 05/24/2017

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

05/24/2017 07/09/2020 07/20/2017 10/06/2020

71 Approved Construction Plans 06/03/2019 05/21/2020 09/03/2019 07/28/2020

71C Pre-Advertisement Conference (PAC) 
Constructability Review

 no date 04/02/2020  no date 05/15/2020

71X Pre-Advertisement Conference Date  no date 05/20/2020  no date 05/20/2020

72 Prepare for Advertisement 06/03/2019  no date 09/03/2019  no date

72B Biddability Review 09/04/2019 08/24/2020 10/01/2019 09/17/2020

72X Plan Submission Date  no date  no date  no date  no date

77S Construction ��� Survey 02/03/2020  no date 08/05/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/03/2019 10/06/2020 11/05/2019 10/06/2020

82 Conduct Bid Opening 11/06/2019  no date 11/20/2019  no date

84 Award Contract 11/21/2019  no date 01/31/2020  no date

91 Administer Contract 02/03/2020  no date 08/05/2020  no date

92X Contractor Final Voucher Date 09/18/2020  no date 09/18/2020  no date

94X Claims Period Ends Dates 12/18/2020  no date 12/18/2020  no date

95 District Project Closeout 12/21/2020  no date 03/19/2021  no date

96 Central Office Project Closeout  no date  no date  no date  no date



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

0644-029-175Proj:

UPC: 106274

PC: Rhoderick.Undan

Project Purpose:

PM: David Franklin

Description: SPRINGFIELD CBC COMMUTER PARKING GARAGE

Encourage ridesharing by providing commuter parking spaces with a multi-level parking structure and surface parking, 
bus transit center, kiss & ride, bicycle storage, etc (Community Business Center)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.06 mile West of Springfield BlvdFrom:

Springfield blvdTo:

OtherScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 63,789,900Total Current Est 

03/25/2020Current Est Date

 2,620,000

 55,952,355

 5,217,545

0644

Federal Eligibility: Federally Eligible

Project Status: ADVERTISED

Northern Virginia

Fairfax County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/11/2016

12/16/2017

12/16/2017

07/10/2020

07/10/2020

12/09/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 7,937,500.00  0.00  0.00  0.00  0.00  0.00  0.00  7,937,500.00 Local Project Contributions
 43,203,817.00  8,472,505.00  0.00  0.00  0.00  0.00  0.00  51,676,322.00 MAP21 CMAQ

 1,173,990.00  0.00  0.00  0.00  0.00  0.00  0.00  1,173,990.00CMAQ
 3,022,188.00  0.00  0.00  0.00  0.00  0.00  0.00  3,022,188.00CMAQ (Congestion 

Mitigation and Air Quality)
 63,810,000.00 55,337,495.00  8,472,505.00  0.00  0.00  0.00  0.00  0.00Total:

 63,810,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$296,291

$150,350

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  446,640.66

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
106274UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 06/14/2016 06/14/2016 01/04/2017 01/04/2017

12 Authorize Preliminary Engineering 07/11/2016 07/11/2016 07/11/2016 07/11/2016

17E Environmental Review Process (ERP) 09/06/2016 09/06/2016 09/13/2016 09/13/2016

22 Scope Project 09/29/2016 09/29/2016 02/22/2017 02/22/2017

24 Determine Permits Needed 11/13/2015 11/13/2015 11/16/2015 11/16/2015

25 Draft Environmental Document or CE 11/01/2016 11/01/2016 02/24/2017 02/24/2017

32 Value Engineering 10/03/2016 10/03/2016 03/27/2017 03/27/2017

32X Value Engineering Study Date 12/05/2016 12/05/2016 12/05/2016 12/05/2016

36F Plan Design/Preliminary Field Inspection 11/23/2016 11/23/2016 02/27/2017 02/27/2017

36P Plan Design Public Hearing 02/17/2017 02/17/2017 07/28/2017 07/28/2017

49 Adopt Location/Design 02/17/2017 02/17/2017 07/28/2017 07/28/2017

52 Authorize R/W & UT Funds 08/16/2017 08/16/2017 12/16/2017 12/16/2017

65P Plan Design/Pre-Advertisement Conference 10/01/2018 10/10/2018 07/31/2019 09/11/2019

69 Acquire Right of Way 02/15/2018 02/15/2018 07/31/2019 01/22/2020

70 Obtain Environmental Permits 02/20/2018 02/20/2018 02/20/2018 02/20/2018

72 Prepare for Advertisement 09/03/2019 10/14/2019 11/27/2019 05/07/2020

79 Construction Funding Review/Authorization of 
Funds

10/15/2019 11/27/2019 10/31/2019 02/04/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/02/2019 06/17/2020 12/02/2019 07/10/2020

84 Award Contract 01/10/2020 07/13/2020 06/10/2020  no date

91 Administer Contract 06/11/2020  no date 06/10/2022  no date

95 District Project Closeout 08/23/2022  no date 11/17/2022  no date

96 Central Office Project Closeout 11/23/2022  no date 04/03/2023  no date



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

0645-029-309Proj:

UPC: 112492

PC: Tien-Jung.Ho

Project Purpose:

PM:

Description: UPGRADE EXISTING SIGNAL BURKE LAKE RD AND SHIPLETT BLVD

Signal Rebuild at Burke Lake and Shiplett Blvd using on-call contract UPC#116081

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

200 ft West of Intersection Burke Lake Rd&Shiplett/Deep LakeFrom:

200 ft East of Intersection Burke Lake Rd&Shiplett/Deep LakeTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 590,000Total Current Est 

09/16/2020Current Est Date

 43,900

 489,394

 56,706

0645

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Northern Virginia

Fairfax County
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/17/2019

02/03/2022

02/03/2022

11/08/2022

11/08/2022

08/01/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 61,490.00  454,584.00  197,867.00  0.00  0.00  0.00  0.00  713,941.00 MAP21 HSIP
 713,941.00 61,490.00  454,584.00  197,867.00  0.00  0.00  0.00  0.00Total:

 713,941.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$48,139

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  48,138.54

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
112492UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 01/14/2019 01/14/2019 01/17/2019 01/17/2019

17E Environmental Review Process (ERP) 03/05/2019 03/05/2019 03/05/2019 03/05/2019

21H Hydraulics Plan Design PFI 04/23/2019  no date 04/23/2019  no date

21T Traffic Operations Analysis 03/05/2019 03/05/2019 04/29/2019 04/29/2019

22 Scope Project 01/22/2019 01/22/2019 01/10/2020 01/10/2020

22C Scoping Constructability Review 03/05/2019 03/05/2019 03/05/2019 03/05/2019

22S Photogrammetry/Aerial Photo/Image Processing 03/05/2019 03/05/2019 03/05/2019 03/05/2019

22X Scoping Team Meeting Date 02/05/2019 02/05/2019 03/04/2019 03/04/2019

23 Furnish Environmental Traffic Data 03/05/2019 03/05/2019 03/05/2019 03/05/2019

24 Determine Permits Needed 03/05/2019 03/05/2019 03/05/2019 03/05/2019

25 Draft Environmental Document or CE 03/05/2019 03/05/2019 03/05/2019 03/05/2019

28 Consultant Procurement 04/01/2019 04/01/2019 04/01/2019 04/01/2019

29X Public Information Meeting 12/11/2019  no date 12/11/2019  no date

30 Preliminary Utility Inspection 01/13/2020  no date 03/18/2020  no date

31S Conduct Location Survey 03/05/2019 03/05/2019 03/05/2019 03/05/2019

34F Furnish Final Soils Survey 12/01/2020  no date 04/05/2021  no date

34P Preliminary Soil Survey 04/23/2019  no date 04/23/2019  no date

35 Traffic Control Device Recommendations 01/13/2020  no date 02/28/2020  no date

36C Preliminary Field Inspection Constructability 
Review

05/22/2019 05/22/2019 06/12/2019 06/12/2019

36F Plan Design/Preliminary Field Inspection 04/13/2019 04/13/2019 04/23/2019 04/23/2019

36H Hydraulic Plan Design Public Hearing 01/13/2020  no date 03/11/2020  no date

36P Plan Design Public Hearing 01/13/2020  no date 05/13/2020  no date

36X Preliminary Field InspectionTeam Meeting Date 06/12/2019 06/12/2019   

38 Retaining Wall Data Request 01/13/2020  no date 01/21/2020  no date

39 Sound Wall Foundation Data Request 01/13/2020  no date 01/21/2020  no date

40 Minor Structures Data Request 01/13/2020  no date 01/21/2020  no date

43 Furnish Utility Field Inspection Plans 10/18/2019 10/18/2019 10/18/2019 10/18/2019

43H Hydraulic Plan Design/Field Inspection (FI) 04/20/2021  no date 08/18/2021  no date

43X Utility Field Inspection (UFI) Date 10/18/2019 10/18/2019 10/18/2019 10/18/2019

44 Furnish RWU Data for Public Hearing Process 04/16/2020  no date 05/13/2020  no date

45 Minor Structures Report 01/22/2020  no date 03/18/2020  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

08/26/2022  no date 09/09/2022  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

12/01/2020  no date 04/05/2021  no date

47 Approve Willingness 06/24/2019 06/24/2019 07/23/2019 07/23/2019

47X Willingness Posted Date 08/01/2019 08/01/2019 08/19/2019 08/19/2019

48 Conduct Location/Design Public Hearing 05/14/2020  no date 11/10/2020  no date

48X Public Hearing Meeting Date 10/21/2020  no date   

49 Adopt Location/Design 11/12/2020  no date 11/25/2020  no date

49C Design Approval Constructability Review 05/14/2020  no date 05/28/2020  no date

49X Location and Design Approval Date 11/30/2020  no date 11/30/2020  no date

50 Survey Data Verification 05/14/2020  no date 06/11/2020  no date

51 Furnish Approved R/W & UT Plans 10/05/2021  no date 01/11/2022  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

01/03/2022  no date 03/02/2022  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

06/23/2021  no date 09/23/2021  no date

51X R/W&UT Plan Date 01/12/2022  no date 01/20/2022  no date

52 Authorize R/W & UT Funds 01/21/2022  no date 02/03/2022  no date

52T Authorize R/W Funds 09/24/2021  no date 11/09/2021  no date



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 02/04/2022  no date 02/04/2022  no date

54 Retaining Wall Data Report 12/01/2020  no date 01/19/2021  no date

55 Sound Wall Data Report 12/01/2020  no date 01/19/2021  no date

57S Right of Way Stakeout���Survey 02/07/2022  no date 05/02/2022  no date

58 Survey Right of Way Plan Sheets 08/19/2021  no date 10/04/2021  no date

59 Noise Abatement Design 03/05/2019 03/05/2019 03/05/2019 03/05/2019

60P Notice to Proceed for Partial Right of Way 
Acquisition

02/04/2022  no date 02/17/2022  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

11/10/2021  no date 11/24/2021  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

02/18/2022  no date 02/18/2022  no date

61 Final Traffic Control Device Plans 11/23/2021  no date 03/02/2022  no date

62 Develop Retaining Structure Plans 01/20/2021  no date 04/21/2021  no date

65C Field Inspection Constructability Review 04/22/2021  no date 07/01/2021  no date

65F Plan Design/Field Inspection 12/01/2020  no date 08/18/2021  no date

65P Plan Design/Pre-Advertisement Conference 08/19/2021  no date 03/02/2022  no date

65X Field Inspection Team Meeting Date 08/18/2021  no date   

66 Environmental Reevaluation 03/05/2019 03/05/2019 03/05/2019 03/05/2019

67 Clear Utility Agreements 02/18/2022  no date 08/23/2022  no date

67U Utility Relocations by Owners 10/18/2019 10/18/2019 10/18/2019 10/18/2019

69 Acquire Right of Way 02/22/2022  no date 08/24/2022  no date

69X Right of Way/Utility Certification Date 10/27/2022  no date 10/27/2022  no date

70 Obtain Environmental Permits 03/05/2019 03/05/2019 03/05/2019 03/05/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/26/2022  no date 10/24/2022  no date

70S Utility Stakeout ���Survey 06/28/2022  no date 01/05/2023  no date

71 Approved Construction Plans 09/12/2022  no date 10/19/2022  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

03/03/2022  no date 03/16/2022  no date

71X Pre-Advertisement Conference Date 08/25/2022  no date 08/25/2022  no date

72 Prepare for Advertisement 10/04/2022  no date 11/03/2022  no date

72B Biddability Review 10/11/2022  no date 10/18/2022  no date

72X Plan Submission Date 10/19/2022  no date 10/19/2022  no date

73 Process Relocations 02/22/2022  no date 08/24/2022  no date

77S Construction ��� Survey 01/27/2023  no date 08/01/2023  no date

79 Construction Funding Review/Authorization of 
Funds

09/12/2022  no date 10/07/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/08/2022  no date 11/08/2022  no date

82 Conduct Bid Opening 12/19/2022  no date 01/03/2023  no date

84 Award Contract 01/04/2023  no date 01/26/2023  no date

88 Survey Monumentation 08/02/2023  no date 09/27/2023  no date

91 Administer Contract 01/27/2023  no date 08/01/2023  no date

92X Contractor Final Voucher Date 09/14/2023  no date 09/14/2023  no date

94X Claims Period Ends Dates 12/14/2023  no date 12/14/2023  no date

95 District Project Closeout 12/15/2023  no date 03/14/2024  no date

96 Central Office Project Closeout 03/15/2024  no date 07/17/2024  no date



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

0648-029-360Proj:

UPC: 110740

PC: Rimpal.Shah

Project Purpose:

PM: Smitha Chellappa

Description: EDSALL ROAD WALKWAY

Break-out UPC from 103316 to integrate the Edsall Road Walkway Project into I-395 SB Widening Project. It will 
construct a sidewalk on the north side of Edsall Road from Cherokee Avenue to 200 feet north of Beryl Road. This 
project is also associated with the I-395 Express Lanes project (108313).

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Cherokee AvenueFrom:

200 feet N of Beryl RoadTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 4,000,000Total Current Est 

03/23/2017Current Est Date

 0

 4,000,000

 0

0648

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Northern Virginia

Fairfax County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/03/2016

06/30/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 4,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00  4,000,000.00Accounts Receivable
 4,000,000.00 4,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 4,000,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$3,171,164

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  3,171,164.35

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 01/20/2017

Construction Completed:

Construction Started: 07/25/2017



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110740UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP) 09/30/2016 09/30/2016 10/07/2016 10/07/2016

22 Scope Project 09/30/2016 09/30/2016 10/06/2016 10/06/2016

66 Environmental Reevaluation 02/01/2018 02/01/2018 03/30/2018 03/30/2018

69X Right of Way/Utility Certification Date 11/17/2016  no date 11/17/2016  no date

70 Obtain Environmental Permits 04/12/2017 04/12/2017 04/12/2017 04/12/2017

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

09/30/2016  no date 11/30/2016  no date

71 Approved Construction Plans 09/30/2016  no date 11/08/2016  no date

72 Prepare for Advertisement 10/25/2016  no date 11/28/2016  no date

72B Biddability Review 11/01/2016  no date 11/07/2016  no date

72X Plan Submission Date 11/08/2016  no date 11/08/2016  no date

77S Construction ��� Survey 03/30/2018  no date 10/02/2018  no date

79 Construction Funding Review/Authorization of 
Funds

09/30/2016  no date 10/28/2016  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/13/2016 09/13/2016 10/03/2016 10/03/2016

82 Conduct Bid Opening 03/30/2018  no date 04/12/2018  no date

84 Award Contract 01/20/2017 01/20/2017 01/20/2017 01/20/2017

88 Survey Monumentation 06/30/2020  no date 08/26/2020  no date

91 Administer Contract 07/25/2017 07/25/2017 06/30/2020  no date

92X Contractor Final Voucher Date 08/12/2020  no date 08/13/2020  no date

94X Claims Period Ends Dates 11/09/2020  no date 11/10/2020  no date

95 District Project Closeout 11/10/2020  no date 02/11/2021  no date

96 Central Office Project Closeout 02/11/2021  no date 06/16/2021  no date



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

0653-029-374Proj:

UPC: 112468

PC: Jessica.Paris

Project Purpose:

PM: TBD

Description: ROBERTS RD & SHENANDOAH RIVER LN, INSTALL NEW TRAFFIC 
SIGNAL

Install new traffic signal at Roberts Rd and Shenandoah Ln. This project being attached to UPC 110896 - B&B 
Regional On-Call Signal CN Contract.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Roberts Rd and Shenandoah River LnFrom:

Roberts Rd and Shenandoah River LnTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 493,641Total Current Est 

08/09/2019Current Est Date

 0

 469,326

 24,315

0653

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Northern Virginia

Fairfax County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/19/2018

05/09/2019

05/09/2019

07/09/2019

07/09/2019

05/07/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 557,500.00  0.00  0.00  0.00  0.00  0.00  0.00  557,500.00 MAP21 HSIP
 557,500.00 557,500.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 557,500.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$24,315

$0

$373,714

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/03/2020

Total  398,029.16

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 07/31/2019

Construction Completed:

Construction Started:

05/07/2020

07/31/2019



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
112468UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 11/09/2018 11/09/2018 11/19/2018 11/19/2018

17E Environmental Review Process (ERP) 12/06/2018 02/19/2019 12/19/2018 02/19/2019

21H Hydraulics Plan Design PFI 06/03/2019  no date 06/03/2019  no date

21T Traffic Operations Analysis 12/05/2018  no date 12/05/2018  no date

22 Scope Project 11/27/2018 11/27/2018 05/08/2019 05/08/2019

22C Scoping Constructability Review 12/05/2018  no date 12/05/2018  no date

22S Photogrammetry/Aerial Photo/Image Processing 12/05/2018  no date 12/05/2018  no date

22X Scoping Team Meeting Date 12/05/2018  no date 12/05/2018  no date

23 Furnish Environmental Traffic Data 12/05/2018  no date 12/05/2018  no date

24 Determine Permits Needed 12/20/2018 03/04/2019 02/20/2019 03/04/2019

25 Draft Environmental Document or CE 05/09/2019 03/04/2019 06/06/2019 03/04/2019

28 Consultant Procurement 01/04/2019  no date 01/04/2019  no date

29X Public Information Meeting 06/03/2019  no date 06/03/2019  no date

30 Preliminary Utility Inspection 05/08/2019  no date 05/08/2019  no date

31S Conduct Location Survey 12/05/2018  no date 12/05/2018  no date

34F Furnish Final Soils Survey 12/28/2018  no date 12/28/2018  no date

34P Preliminary Soil Survey 06/03/2019  no date 06/03/2019  no date

35 Traffic Control Device Recommendations 06/03/2019  no date 06/03/2019  no date

36C Preliminary Field Inspection Constructability 
Review

06/03/2019  no date 06/03/2019  no date

36F Plan Design/Preliminary Field Inspection 12/05/2018  no date 12/05/2018  no date

36H Hydraulic Plan Design Public Hearing 05/08/2019  no date 05/08/2019  no date

36P Plan Design Public Hearing 05/08/2019  no date 05/08/2019  no date

36X Preliminary Field InspectionTeam Meeting Date 06/03/2019  no date   

38 Retaining Wall Data Request 05/08/2019  no date 05/08/2019  no date

39 Sound Wall Foundation Data Request 05/08/2019  no date 05/08/2019  no date

40 Minor Structures Data Request 05/08/2019  no date 05/08/2019  no date

43 Furnish Utility Field Inspection Plans 06/03/2019  no date 06/03/2019  no date

43H Hydraulic Plan Design/Field Inspection (FI) 06/03/2019  no date 06/03/2019  no date

43X Utility Field Inspection (UFI) Date 06/21/2019  no date 06/21/2019  no date

44 Furnish RWU Data for Public Hearing Process 05/08/2019  no date 05/08/2019  no date

45 Minor Structures Report 05/08/2019  no date 05/08/2019  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

06/25/2019  no date 06/25/2019  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

12/28/2018  no date 12/28/2018  no date

47 Approve Willingness 03/19/2019 03/19/2019 04/15/2019 04/15/2019

47X Willingness Posted Date 06/03/2019  no date 06/03/2019  no date

48 Conduct Location/Design Public Hearing 06/03/2019  no date 06/03/2019  no date

48X Public Hearing Meeting Date 06/06/2019  no date   

49 Adopt Location/Design 11/27/2018 11/27/2018 12/28/2018 12/28/2018

49C Design Approval Constructability Review 05/08/2019  no date 05/08/2019  no date

49X Location and Design Approval Date 12/28/2018  no date 12/28/2018  no date

50 Survey Data Verification 05/08/2019  no date 05/08/2019  no date

51 Furnish Approved R/W & UT Plans 06/21/2019  no date 06/21/2019  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

06/03/2019  no date 06/03/2019  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

01/03/2019  no date 01/03/2019  no date

51X R/W&UT Plan Date 06/21/2019  no date 06/21/2019  no date

52 Authorize R/W & UT Funds 06/24/2019 05/09/2019 06/24/2019 05/09/2019

52T Authorize R/W Funds 01/03/2019  no date 01/03/2019  no date



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 06/24/2019  no date 06/24/2019  no date

54 Retaining Wall Data Report 05/08/2019  no date 05/08/2019  no date

55 Sound Wall Data Report 05/08/2019  no date 05/08/2019  no date

57S Right of Way Stakeout���Survey 06/24/2019  no date 06/24/2019  no date

58 Survey Right of Way Plan Sheets 06/03/2019  no date 06/03/2019  no date

59 Noise Abatement Design 05/08/2019 03/04/2019 05/08/2019 03/04/2019

60P Notice to Proceed for Partial Right of Way 
Acquisition

06/24/2019  no date 06/24/2019  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

01/03/2019  no date 01/03/2019  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

06/24/2019  no date 06/24/2019  no date

61 Final Traffic Control Device Plans 06/03/2019  no date 06/03/2019  no date

62 Develop Retaining Structure Plans 05/08/2019  no date 05/08/2019  no date

65C Field Inspection Constructability Review 05/08/2019  no date 05/08/2019  no date

65F Plan Design/Field Inspection 12/31/2018 12/31/2018 03/04/2019 03/04/2019

65P Plan Design/Pre-Advertisement Conference 06/03/2019  no date 06/03/2019  no date

65X Field Inspection Team Meeting Date 06/03/2019  no date   

66 Environmental Reevaluation 06/26/2019 03/04/2019 07/10/2019 03/04/2019

67 Clear Utility Agreements 06/24/2019  no date 06/24/2019  no date

67U Utility Relocations by Owners 04/29/2019 05/09/2019 05/09/2019 05/09/2019

69 Acquire Right of Way 06/25/2019 05/09/2019 06/25/2019 05/16/2019

69X Right of Way/Utility Certification Date 07/11/2019 06/03/2019 07/11/2019 06/03/2019

70 Obtain Environmental Permits 06/03/2019 03/04/2019 06/03/2019 03/04/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

06/25/2019  no date 06/25/2019  no date

70S Utility Stakeout ���Survey 04/29/2019  no date 04/29/2019  no date

71 Approved Construction Plans 06/25/2019  no date 06/25/2019  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

06/03/2019  no date 06/03/2019  no date

71X Pre-Advertisement Conference Date 06/25/2019  no date 06/25/2019  no date

72 Prepare for Advertisement 07/18/2019  no date 07/18/2019  no date

72B Biddability Review 07/25/2019  no date 07/25/2019  no date

72X Plan Submission Date 07/02/2019  no date 07/02/2019  no date

73 Process Relocations 06/24/2019  no date 06/24/2019  no date

77S Construction ��� Survey 12/02/2019  no date 12/02/2019  no date

79 Construction Funding Review/Authorization of 
Funds

06/26/2019 06/04/2019 07/31/2019 06/26/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/13/2019 07/09/2019 10/08/2019 07/09/2019

82 Conduct Bid Opening 11/21/2019  no date 11/21/2019  no date

84 Award Contract 11/22/2019 07/31/2019 12/02/2019 07/31/2019

88 Survey Monumentation 02/02/2021  no date 02/02/2021  no date

91 Administer Contract 12/03/2019 07/31/2019 02/02/2021 05/07/2020

92X Contractor Final Voucher Date 03/17/2021  no date 03/17/2021  no date

94X Claims Period Ends Dates 06/10/2021  no date 06/10/2021  no date

95 District Project Closeout 06/11/2021  no date 09/03/2021  no date

96 Central Office Project Closeout 09/07/2021  no date 01/13/2022  no date



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

0655-029-409Proj:

UPC: 112781

PC: Hs.Warraich

Project Purpose:

PM:

Description: BRIDGE REPLACEMENT AND WIDENING JERMANTOWN ROAD OVER 
I66

REPLACEMENT BRIDGE AND WIDENING FROM 2 TO 4 LANES - (TRANSFORM 66 CONCESSIONAIRE FUNDED 
PROJECT)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Jermantown RoadFrom:

Over I-66To:

Bridge Replacement w/ Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 9,500,000Total Current Est 

08/19/2019Current Est Date

 0

 9,500,000

 0

0655

Federal Eligibility: Federally Eligible with Exception

Project Status: AWARDED

Northern Virginia

Fairfax County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/09/2018

12/30/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 11,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00  11,000,000.00 Concession Funds
 11,000,000.00 11,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 11,000,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$5,182,455

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/05/2020

Total  5,182,455.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 07/18/2018

Construction Completed:

Construction Started:



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
112781UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP) 02/22/2018  no date 02/28/2018  no date

22 Scope Project 02/22/2018 02/22/2018 06/28/2018 06/28/2018

24 Determine Permits Needed 06/29/2018  no date 07/13/2018  no date

25 Draft Environmental Document or CE 03/01/2018  no date 03/28/2018  no date

47X Willingness Posted Date 03/29/2018 03/29/2018 04/02/2018 04/02/2018

66 Environmental Reevaluation 03/29/2018  no date 04/04/2018  no date

69X Right of Way/Utility Certification Date 06/29/2018  no date 06/29/2018  no date

79 Construction Funding Review/Authorization of 
Funds

03/29/2018  no date 04/11/2018  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/02/2018 07/02/2018 07/09/2018 07/09/2018

84 Award Contract 07/10/2018 07/10/2018 07/18/2018 07/18/2018

91 Administer Contract 07/19/2018  no date 01/10/2023  no date

95 District Project Closeout 01/11/2023  no date 04/07/2023  no date

96 Central Office Project Closeout 04/10/2023  no date 08/10/2023  no date



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

0674-029-358Proj:

UPC: 110433

PC: Vicente.Valezajr

Project Purpose:

PM:

Description: #SGR17VB - HUNTER MILL RD OVER COLVIN RUN BRIDGE 
REPLACEMENT

Replace structurally deficient bridge

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.098 mi. South of Colvin RunFrom:

0.087 mi. North of Colvin RunTo:

Bridge Replacement w/ Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 4,211,999Total Current Est 

10/01/2020Current Est Date

 0

 4,211,999

 0

0674

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Northern Virginia

Fairfax County
FIEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/09/2021

06/06/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 325,000.00  0.00  0.00  0.00  0.00  0.00  0.00  325,000.00 CTB Formula
 0.00  387,053.00  936,435.00  950,000.00  0.00  0.00  0.00  2,273,488.00 HB1887 - SGR
 0.00  889,892.00  0.00  0.00  0.00  0.00  0.00  889,892.00 MAP21 STP

 82,324.00  0.00  0.00  0.00  0.00  0.00  0.00  82,324.00.Bond Match
 329,295.00  0.00  0.00  0.00  0.00  0.00  0.00  329,295.00.Bridge Funds - Federal BR

 3,899,999.00 736,619.00  1,276,945.00  936,435.00  950,000.00  0.00  0.00  0.00Total:

 3,899,999.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110433UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP) 03/21/2017 03/22/2017 03/22/2017 03/22/2017

22 Scope Project 01/27/2017 01/27/2017 12/21/2017 12/21/2017

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

10/23/2020  no date 11/16/2020  no date

66 Environmental Reevaluation 11/06/2020  no date 11/20/2020  no date

69X Right of Way/Utility Certification Date 12/28/2020  no date 12/28/2020  no date

72X Plan Submission Date 12/17/2020  no date 12/17/2020  no date

79 Construction Funding Review/Authorization of 
Funds

11/06/2020  no date 12/08/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/09/2021  no date 02/09/2021  no date

82 Conduct Bid Opening 03/18/2021  no date 03/31/2021  no date

84 Award Contract 04/01/2021  no date 04/21/2021  no date

91 Administer Contract 04/22/2021  no date 01/27/2022  no date

92X Contractor Final Voucher Date 03/14/2022  no date 03/14/2022  no date

94X Claims Period Ends Dates 06/08/2022  no date 06/08/2022  no date

95 District Project Closeout 06/09/2022  no date 10/12/2022  no date

96 Central Office Project Closeout 10/13/2022  no date 01/10/2023  no date



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

0738-029-364Proj:

UPC: 110654

PC: Edwin.Woo

Project Purpose:

PM:

Description: OLD DOMINION DR OVER I495 REPAIR DAMAGE-OVERHEIGHT HIT

Repair a beam damaged by an over height vehicle on Old Dominion Drive over I495.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.13 miles from Dominion CourtFrom:

.13 feet from Delany DriveTo:

Bridge Rehab w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,394,760Total Current Est 

12/26/2019Current Est Date

 0

 1,289,866

 104,894

0738

Federal Eligibility: Not Federally Eligible - Work Not Eligible

Project Status: CONSTRUCTION COMPLETED

Northern Virginia

Fairfax County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/24/2017

01/23/2018

01/23/2018

10/22/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,360,996.00  0.00  0.00  0.00  0.00  0.00  0.00  1,360,996.00.Maintenance Funds
 1,360,996.00 1,360,996.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,360,996.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$104,894

$0

$1,289,866

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/02/2019

Total  1,394,759.10

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 04/23/2018

Construction Completed:

Construction Started:

10/22/2018

05/30/2018



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110654UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 03/13/2017 03/13/2017 03/24/2017 03/24/2017

17E Environmental Review Process (ERP) 08/07/2017 08/07/2017 08/07/2017 08/08/2017

22 Scope Project 07/01/2017 07/01/2017 07/01/2017 07/01/2017

22X Scoping Team Meeting Date 07/01/2017 07/01/2017 07/01/2017 07/01/2017

24 Determine Permits Needed 08/07/2017 08/07/2017 08/07/2017 08/08/2017

25 Draft Environmental Document or CE 05/01/2017 05/01/2017 05/01/2017 05/01/2017

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

07/12/2017 07/12/2017 07/12/2017 07/12/2017

65F Plan Design/Field Inspection 07/12/2017 07/12/2017 07/12/2017 07/12/2017

65P Plan Design/Pre-Advertisement Conference 10/05/2017 10/05/2017 10/05/2017 10/05/2017

66 Environmental Reevaluation 08/08/2017 08/08/2017 08/08/2017 08/08/2017

69X Right of Way/Utility Certification Date 01/11/2018 11/29/2017 01/11/2018 11/29/2017

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

03/13/2017  no date 03/13/2017  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

10/05/2017 10/05/2017 10/05/2017 10/05/2017

71X Pre-Advertisement Conference Date 10/05/2017 10/05/2017 10/05/2017 10/05/2017

72 Prepare for Advertisement 10/06/2017  no date 01/22/2018  no date

72B Biddability Review 12/28/2017  no date 01/04/2018  no date

72X Plan Submission Date 01/03/2018  no date 01/03/2018  no date

79 Construction Funding Review/Authorization of 
Funds

10/06/2017  no date 11/03/2017  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/23/2018 01/23/2018 01/23/2018 01/23/2018

82 Conduct Bid Opening 02/22/2018 02/28/2018 03/07/2018 04/12/2018

84 Award Contract 03/08/2018 04/23/2018 03/28/2018 04/23/2018

91 Administer Contract 03/29/2018 05/30/2018 09/17/2018 10/22/2018

92X Contractor Final Voucher Date 10/31/2018 06/13/2019 10/31/2018 06/13/2019

94X Claims Period Ends Dates 02/04/2019 08/12/2019 02/04/2019 08/12/2019

95 District Project Closeout 02/05/2019  no date 04/30/2019  no date

96 Central Office Project Closeout 05/01/2019  no date 09/03/2019  no date



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

0828-029-248Proj:

UPC: 107439

PC: Jeff.Daily

Project Purpose:

PM: Todd Minnix

Description: WIEHLE AVENUE & W&OD TRAIL GRADE SEPARATED CROSSING

Provide a grade separated crossing for the W&OD Trail over Wiehle Avenue

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.158 Mi W. of Wiehle AveFrom:

.152 Mi East of Wiehle AvenueTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 11,390,265Total Current Est 

05/29/2020Current Est Date

 2,790,265

 8,600,000

 0

0828

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Northern Virginia

Fairfax County
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/09/2020

01/10/2023

01/10/2023

04/24/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,219,683.00  0.00  0.00  0.00  0.00  0.00  0.00  1,219,683.00 CTB Formula
 8,088,938.00  0.00  0.00  0.00  0.00  0.00  0.00  8,088,938.00 MAP21 RSTP
 1,441,379.00  0.00  0.00  0.00  0.00  0.00  0.00  1,441,379.00 MAP21 STP

 10,750,000.00 10,750,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 10,750,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$265

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/03/2020

Total  265.29

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107439UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

22 Scope Project 07/01/2015 07/01/2015 01/29/2020 01/29/2020

25 Draft Environmental Document or CE 10/16/2017 10/16/2017 11/27/2017 11/27/2017

43 Furnish Utility Field Inspection Plans 11/27/2017 11/27/2017 04/27/2020  no date

43X Utility Field Inspection (UFI) Date 10/18/2017 10/18/2017 10/18/2017 10/18/2017

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

01/02/2018 01/02/2018 01/02/2018 01/02/2018

51 Furnish Approved R/W & UT Plans 07/08/2019 07/08/2019 07/08/2019 07/08/2019

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

11/27/2017 11/27/2017 11/27/2017 11/27/2017

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

07/01/2015 07/01/2015 07/01/2015 07/01/2015

51X R/W&UT Plan Date 11/27/2017 11/27/2017 11/27/2017 11/27/2017

52 Authorize R/W & UT Funds 03/02/2020 05/18/2020 03/31/2020 06/09/2020

52T Authorize R/W Funds 07/01/2015 07/01/2015 07/01/2015 07/01/2015

52X R/W&UT Authorization Date 12/12/2017 12/12/2017 12/12/2017 12/12/2017

57S Right of Way Stakeout���Survey 12/12/2017 12/12/2017 12/12/2017 12/12/2017

58 Survey Right of Way Plan Sheets 11/27/2017 11/27/2017 11/27/2017 11/27/2017

60P Notice to Proceed for Partial Right of Way 
Acquisition

12/11/2017 06/09/2020 12/11/2017 06/30/2020

60T Notice to Proceed for Total Right of Way 
Acquisition

07/01/2015 07/01/2015 07/01/2015 07/01/2015

60X Final Right of Way and Utilities Notice to Proceed 
Date

12/12/2017 06/30/2020 12/12/2017 06/30/2020

61 Final Traffic Control Device Plans 11/27/2017 11/27/2017 11/27/2017 11/27/2017

65P Plan Design/Pre-Advertisement Conference 11/27/2017 11/27/2017 11/27/2017 11/27/2017

67 Clear Utility Agreements 01/02/2018 06/30/2020 01/02/2018  no date

67U Utility Relocations by Owners 11/01/2017 06/10/2020 11/01/2017  no date

69 Acquire Right of Way 04/01/2020 06/30/2020 11/30/2021  no date

69X Right of Way/Utility Certification Date 11/30/2021  no date 11/30/2021  no date

70 Obtain Environmental Permits 09/25/2017 09/25/2017 09/25/2017 09/25/2017

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

01/02/2018 01/02/2018 01/02/2018 01/02/2018

70S Utility Stakeout ���Survey 11/01/2017 11/01/2017 11/01/2017 11/01/2017

71 Approved Construction Plans 10/01/2020  no date 10/01/2020  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

11/27/2017 11/27/2017 11/27/2017 11/27/2017

71X Pre-Advertisement Conference Date 01/02/2018 01/02/2018 01/02/2018 01/02/2018

72B Biddability Review 10/01/2020  no date 10/01/2020  no date

73 Process Relocations 01/02/2018 06/30/2020 01/02/2018  no date

77S Construction ��� Survey 04/25/2023  no date 10/27/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/14/2021  no date 10/11/2022  no date

82 Conduct Bid Opening 10/12/2022  no date 10/26/2022  no date

84 Award Contract 10/27/2022  no date 04/24/2023  no date

88 Survey Monumentation 04/25/2024  no date 06/20/2024  no date

91 Administer Contract 04/25/2023  no date 04/24/2024  no date

92X Contractor Final Voucher Date 06/07/2024  no date 06/07/2024  no date

94X Claims Period Ends Dates 09/04/2024  no date 09/04/2024  no date

95 District Project Closeout 09/05/2024  no date 01/13/2025  no date

96 Central Office Project Closeout 01/14/2025  no date 04/10/2025  no date



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

2677-029-204Proj:

UPC: 106742

PC: Zamir.Mirza

Project Purpose:

PM: Audra Bandy

Description: FRONTIER DRIVE EXTENSION AND BRAIDED RAMPS

Extend Frontier Drive from Franconia Springfield Parkway to Loisdale Road plus add Braided Ramps

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Franconia Springfield ParkwayFrom:

Loisdale RoadTo:

Reconstruction w/ Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 140,000,000Total Current Est 

06/17/2020Current Est Date

 25,000,000

 105,000,000

 10,000,000

2677

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Northern Virginia

Fairfax County
PFIEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/14/2015

07/24/2023

07/24/2023

03/04/2025

03/04/2025

03/04/2026

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 5,000,000.00  12,000,000.00  13,000,000.00  0.00  0.00  0.00  0.00  5,000,000.00Accounts Receivable
 5,000,000.00 5,000,000.00  12,000,000.00  13,000,000.00  0.00  0.00  0.00  0.00Total:

 5,000,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$3,228,074

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/08/2020

Total  3,228,073.54

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
106742UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 12/14/2014 12/14/2014 03/27/2015 03/27/2015

12 Authorize Preliminary Engineering 01/05/2015 05/14/2015 01/20/2015 05/14/2015

17E Environmental Review Process (ERP) 02/05/2015 05/01/2018 02/19/2015 05/14/2018

21H Hydraulics Plan Design PFI 12/22/2015 01/18/2017 02/22/2016 01/18/2017

21T Traffic Operations Analysis 02/05/2015 04/13/2016 06/05/2015 03/23/2017

22 Scope Project 01/21/2015 01/21/2015 02/23/2016  no date

22C Scoping Constructability Review 02/05/2015 03/28/2016 02/19/2015 04/13/2016

22S Photogrammetry/Aerial Photo/Image Processing 02/05/2015 01/21/2015 06/12/2015 12/01/2015

22X Scoping Team Meeting Date 02/04/2015 04/13/2016 02/04/2015 04/13/2016

24 Determine Permits Needed 02/20/2015 11/02/2015 11/04/2015 11/17/2015

25 Draft Environmental Document or CE 02/24/2016  no date 06/22/2016  no date

25X Draft Environmental Documentor CE Date 06/23/2016  no date 06/23/2016  no date

28 Consultant Procurement 03/06/2015 03/06/2015 09/08/2015 03/16/2016

29X Public Information Meeting 01/21/2015 11/08/2017 03/04/2015 12/14/2017

30 Preliminary Utility Inspection 02/24/2016  no date 04/26/2016  no date

31S Conduct Location Survey 02/05/2015 01/21/2015 08/17/2015 12/01/2015

32 Value Engineering 02/24/2016 04/11/2018 05/24/2016 08/09/2019

32X Value Engineering Study Date 05/25/2016  no date 05/25/2016  no date

33 Final Environmental Document 02/21/2017  no date 05/22/2017  no date

33X Final Environmental Document Date 05/23/2017  no date 05/23/2017  no date

34F Furnish Final Soils Survey 02/21/2017  no date 06/20/2017  no date

34P Preliminary Soil Survey 12/22/2015 12/08/2015 02/22/2016  no date

35 Traffic Control Device Recommendations 06/23/2016  no date 08/25/2016  no date

36C Preliminary Field Inspection Constructability 
Review

02/05/2015 02/06/2017 02/25/2015 02/06/2017

36F Plan Design/Preliminary Field Inspection 08/18/2015 10/26/2016 12/21/2015 01/18/2017

36H Hydraulic Plan Design Public Hearing 02/24/2016  no date 04/19/2016  no date

36P Plan Design Public Hearing 02/24/2016  no date 06/22/2016  no date

36X Preliminary Field InspectionTeam Meeting Date 02/23/2016 02/08/2017   

37H River Mechanics ProjectStudies 02/24/2016  no date 04/19/2016  no date

37S Major Structures / Bridge ��� Survey 02/24/2016  no date 06/22/2016  no date

38 Retaining Wall Data Request 02/24/2016  no date 03/01/2016  no date

39 Sound Wall Foundation Data Request 02/24/2016  no date 03/01/2016  no date

40 Minor Structures Data Request 02/24/2016  no date 03/01/2016  no date

41 Bridge Foundation Data 02/24/2016  no date 06/22/2016  no date

43 Furnish Utility Field Inspection Plans 05/03/2018  no date 06/18/2018  no date

43H Hydraulic Plan Design/Field Inspection (FI) 05/23/2017  no date 09/21/2017  no date

43X Utility Field Inspection (UFI) Date 05/03/2018  no date 05/03/2018  no date

44 Furnish RWU Data for Public Hearing Process 06/23/2016  no date 07/21/2016  no date

45 Minor Structures Report 02/24/2016  no date 04/19/2016  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

02/19/2020  no date 03/03/2020  no date

46B Preliminary Bridge Plans 02/24/2016  no date 07/21/2016  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

02/21/2017  no date 06/20/2017  no date

48 Conduct Location/Design Public Hearing 08/29/2016  no date 02/02/2017  no date

48X Public Hearing Meeting Date 08/26/2016  no date   

49 Adopt Location/Design 02/03/2017  no date 02/16/2017  no date

49C Design Approval Constructability Review 06/23/2016  no date 07/07/2016  no date

49X Location and Design Approval Date 02/17/2017  no date 02/17/2017  no date

50 Survey Data Verification 06/23/2016  no date 08/08/2016  no date



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

51 Furnish Approved R/W & UT Plans 08/03/2018  no date 11/05/2018  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

11/07/2018  no date 01/08/2019  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

09/22/2017  no date 12/28/2017  no date

51X R/W&UT Plan Date 11/06/2018  no date 12/27/2018  no date

52 Authorize R/W & UT Funds 12/28/2018  no date 01/11/2019  no date

52T Authorize R/W Funds 12/29/2017  no date 02/15/2018  no date

52X R/W&UT Authorization Date 01/14/2019  no date 01/14/2019  no date

53F Final Landscaping Plans 05/03/2018  no date 08/31/2018  no date

53P Preliminary Landscaping Plans 02/24/2016  no date 04/26/2016  no date

54 Retaining Wall Data Report 02/21/2017  no date 04/05/2017  no date

55 Sound Wall Data Report 02/21/2017  no date 04/05/2017  no date

56 Develop Compensatory Mitigation Design 02/21/2017 02/03/2017 05/02/2018 02/06/2017

56S Survey ��� Compensatory Mitigation 02/21/2017  no date 05/02/2018  no date

57S Right of Way Stakeout���Survey 01/15/2019  no date 04/11/2019  no date

58 Survey Right of Way Plan Sheets 06/19/2018  no date 08/02/2018  no date

59 Noise Abatement Design 04/06/2017  no date 08/25/2017  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

01/14/2019  no date 01/29/2019  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

02/16/2018  no date 03/02/2018  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

01/30/2019  no date 01/30/2019  no date

61 Final Traffic Control Device Plans 05/03/2018  no date 11/06/2018  no date

62 Develop Retaining Structure Plans 04/06/2017  no date 01/09/2018  no date

63 Obtain Coast Guard Permit 11/07/2018  no date 05/17/2019  no date

64 Final Bridge Plans 05/03/2018  no date 11/06/2018  no date

65C Field Inspection Constructability Review 01/10/2018  no date 02/01/2018  no date

65F Plan Design/Field Inspection 02/21/2017  no date 08/23/2017  no date

65P Plan Design/Pre-Advertisement Conference 01/09/2019  no date 07/16/2019  no date

65X Field Inspection Team Meeting Date 03/05/2018  no date   

66 Environmental Reevaluation 09/18/2020  no date 11/03/2020  no date

67 Clear Utility Agreements 08/06/2019  no date 02/14/2020  no date

67U Utility Relocations by Owners 03/17/2020  no date 09/17/2020  no date

68 Clear Railroad Agreements 08/06/2019  no date 02/14/2020  no date

69 Acquire Right of Way 01/31/2019  no date 08/05/2019  no date

69X Right of Way/Utility Certification Date 12/24/2020  no date 12/24/2020  no date

70 Obtain Environmental Permits 05/03/2018  no date 05/03/2019  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

02/19/2020  no date 04/14/2020  no date

70S Utility Stakeout ���Survey 02/18/2020  no date 08/19/2020  no date

71 Approved Construction Plans 09/18/2020  no date 12/04/2020  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

07/17/2019  no date 07/30/2019  no date

71X Pre-Advertisement Conference Date 02/18/2020  no date 02/18/2020  no date

72 Prepare for Advertisement 09/18/2020  no date 12/23/2020  no date

72B Biddability Review 11/04/2020  no date 11/25/2020  no date

72X Plan Submission Date 11/30/2020  no date 11/30/2020  no date

73 Process Relocations 08/06/2019  no date 02/14/2020  no date

77S Construction ��� Survey 01/26/2021  no date 07/26/2021  no date

79 Construction Funding Review/Authorization of 
Funds

12/28/2020  no date 01/22/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/25/2021  no date 01/25/2021  no date

82 Conduct Bid Opening 02/23/2021  no date 03/08/2021  no date

84 Award Contract 03/09/2021  no date 03/29/2021  no date



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

88 Survey Monumentation 07/27/2021  no date 09/20/2021  no date

91 Administer Contract 01/26/2021  no date 01/10/2022  no date

92X Contractor Final Voucher Date 02/22/2022  no date 02/22/2022  no date

94X Claims Period Ends Dates 05/18/2022  no date 05/18/2022  no date

95 District Project Closeout 05/19/2022  no date 09/16/2022  no date

96 Central Office Project Closeout 09/19/2022  no date 12/09/2022  no date



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

3402-029-229Proj:

UPC: 106929

PC: Rita.Hockman

Project Purpose:

PM: Brook Khorashadi

Description: ALINE AVENUE WALKWAY

Construct 5' concrete sidewalk on South side of Aline Avenue

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

.047 Mi East of Gallows RoadFrom:

.057 Mi Northeast of Gallows RoadTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 427,221Total Current Est 

12/05/2017Current Est Date

 280,000

 147,221

 0

3402

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Northern Virginia

Fairfax County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/13/2016

09/15/2017

09/15/2017

08/28/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 465,000.00  0.00  0.00  0.00  0.00  0.00  0.00  465,000.00 MAP21 RSTP
 465,000.00 465,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 465,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$267,319

$88,966

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/24/2019

Total  356,284.43

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 11/14/2017

Construction Completed:

Construction Started:

08/28/2018

03/26/2018



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
106929UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

22 Scope Project 03/03/2015 03/03/2015 03/03/2015 03/03/2015

43 Furnish Utility Field Inspection Plans 08/03/2015 08/03/2015 09/16/2015 09/16/2015

43X Utility Field Inspection (UFI) Date 08/24/2015 08/24/2015 08/24/2015 08/24/2015

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

10/31/2017 10/31/2017 11/14/2017 11/14/2017

51 Furnish Approved R/W & UT Plans 11/03/2015 11/03/2015 02/10/2016 02/10/2016

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

08/16/2016 08/16/2016 10/11/2016 10/11/2016

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

03/03/2015 03/03/2015 06/02/2015 06/02/2015

51X R/W&UT Plan Date 02/11/2016 02/11/2016 03/30/2016 03/30/2016

52 Authorize R/W & UT Funds 03/31/2016 03/31/2016 04/13/2016 04/13/2016

52T Authorize R/W Funds 06/03/2015 06/03/2015 07/17/2015 07/17/2015

52X R/W&UT Authorization Date 04/14/2016 04/14/2016 04/14/2016 04/14/2016

57S Right of Way Stakeout���Survey 04/15/2016 04/15/2016 07/11/2016 07/11/2016

58 Survey Right of Way Plan Sheets 09/17/2015 09/17/2015 11/02/2015 11/02/2015

60P Notice to Proceed for Partial Right of Way 
Acquisition

04/14/2016 04/14/2016 04/27/2016 04/27/2016

60T Notice to Proceed for Total Right of Way 
Acquisition

07/20/2015  no date 07/31/2015  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

04/28/2016 04/28/2016 04/28/2016 04/28/2016

61 Final Traffic Control Device Plans 02/11/2016 02/11/2016 08/15/2016 08/15/2016

65P Plan Design/Pre-Advertisement Conference 10/12/2016 10/12/2016 04/24/2017 04/24/2017

66 Environmental Reevaluation 05/01/2017 05/01/2017 05/22/2017 05/22/2017

67 Clear Utility Agreements 11/03/2016 05/02/2016 05/15/2017 11/03/2016

67U Utility Relocations by Owners 11/21/2017 05/17/2017 05/31/2018 11/21/2017

69 Acquire Right of Way 04/29/2016 04/29/2016 11/02/2016 04/29/2016

69X Right of Way/Utility Certification Date 04/05/2017 04/05/2017 04/05/2017 04/05/2017

70 Obtain Environmental Permits 04/22/2015 04/22/2015 04/22/2015 04/23/2015

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

10/31/2017 10/31/2017 12/29/2017 12/29/2017

70S Utility Stakeout ���Survey 05/16/2017 11/04/2017 11/20/2017 05/16/2018

71 Approved Construction Plans 06/01/2018 01/17/2018 08/14/2018 01/17/2018

71C Pre-Advertisement Conference (PAC) 
Constructability Review

04/25/2017 04/25/2017 05/08/2017 05/08/2017

71X Pre-Advertisement Conference Date 10/30/2017 10/30/2017 10/30/2017 10/30/2017

72 Prepare for Advertisement 06/01/2018 03/21/2018 08/31/2018 03/21/2018

72B Biddability Review 06/01/2018 01/17/2018 06/20/2018 03/16/2018

72X Plan Submission Date 08/13/2018  no date 08/13/2018  no date

73 Process Relocations 04/25/2017 04/25/2017 10/27/2017 10/27/2017

77S Construction ��� Survey 11/08/2018 11/15/2017 05/20/2019 05/24/2018

79 Construction Funding Review/Authorization of 
Funds

06/01/2018 03/20/2018 06/28/2018  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/04/2018 09/15/2017 09/04/2018 09/15/2017

82 Conduct Bid Opening 10/03/2018 11/14/2017 10/17/2018 11/29/2017

84 Award Contract 10/18/2018 11/14/2017 11/07/2018 11/14/2017

91 Administer Contract 11/08/2018 03/26/2018 11/08/2019 08/28/2018

95 District Project Closeout 03/30/2020  no date 07/30/2020  no date

96 Central Office Project Closeout 07/31/2020  no date 10/26/2020  no date



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

4701-029-314Proj:

UPC: 112489

PC: Jessica.Paris

Project Purpose:

PM:

Description: COLTS NECK RD & GLADE DR SIGNAL IMPROVEMENTS

Upgrade intersection of Colts Neck Rd and Glade Dr by upgrading the traffic signal (replacement of span wire with 
mast arm, install new signalized ped crossings w/ Accessible Ped Signals). This project being attached to UPC 
108584 - Clarke Regional On-Call Signal CN Contract.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Glade DrFrom:

Glade DrTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 534,023Total Current Est 

03/17/2020Current Est Date

 0

 495,735

 38,288

4701

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Northern Virginia

Fairfax County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/19/2018

04/24/2019

04/24/2019

06/11/2019

06/11/2019

08/11/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 351,580.00  250,737.00  0.00  0.00  0.00  0.00  0.00  602,317.00 MAP21 HSIP
 602,317.00 351,580.00  250,737.00  0.00  0.00  0.00  0.00  0.00Total:

 602,317.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$38,288

$0

$393,444

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2020

Total  431,731.76

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 06/11/2019

Construction Completed:

Construction Started:

08/11/2020

06/11/2019



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
112489UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/06/2018 09/06/2018 09/19/2018 09/19/2018

17E Environmental Review Process (ERP) 03/13/2019 03/13/2019 03/27/2019 03/27/2019

21H Hydraulics Plan Design PFI 10/15/2018  no date 10/15/2018  no date

21T Traffic Operations Analysis 10/03/2018  no date 10/03/2018  no date

22 Scope Project 09/20/2018 09/20/2018 04/23/2019 04/23/2019

22C Scoping Constructability Review 10/03/2018  no date 10/03/2018  no date

22S Photogrammetry/Aerial Photo/Image Processing 10/03/2018  no date 10/03/2018  no date

22X Scoping Team Meeting Date 10/03/2018  no date 10/03/2018  no date

23 Furnish Environmental Traffic Data 10/03/2018  no date 10/03/2018  no date

24 Determine Permits Needed 03/27/2019 03/27/2019 03/27/2019 03/27/2019

25 Draft Environmental Document or CE 03/27/2019 03/27/2019 03/27/2019 03/27/2019

28 Consultant Procurement 11/01/2018  no date 11/01/2018  no date

29X Public Information Meeting 03/26/2019  no date 03/26/2019  no date

30 Preliminary Utility Inspection 04/23/2019  no date 04/23/2019  no date

31S Conduct Location Survey 10/03/2018  no date 10/03/2018  no date

34F Furnish Final Soils Survey 04/24/2019  no date 04/24/2019  no date

34P Preliminary Soil Survey 10/15/2018  no date 10/15/2018  no date

35 Traffic Control Device Recommendations 04/23/2019  no date 04/23/2019  no date

36C Preliminary Field Inspection Constructability 
Review

10/15/2018  no date 10/15/2018  no date

36F Plan Design/Preliminary Field Inspection 10/03/2018  no date 10/03/2018  no date

36H Hydraulic Plan Design Public Hearing 04/23/2019  no date 04/23/2019  no date

36P Plan Design Public Hearing 04/23/2019  no date 04/23/2019  no date

36X Preliminary Field InspectionTeam Meeting Date 03/27/2019  no date   

38 Retaining Wall Data Request 04/23/2019  no date 04/23/2019  no date

39 Sound Wall Foundation Data Request 04/23/2019  no date 04/23/2019  no date

40 Minor Structures Data Request 04/23/2019  no date 04/23/2019  no date

43 Furnish Utility Field Inspection Plans 04/24/2019  no date 04/24/2019  no date

43H Hydraulic Plan Design/Field Inspection (FI) 04/24/2019  no date 04/24/2019  no date

43X Utility Field Inspection (UFI) Date 05/15/2019  no date 05/15/2019  no date

44 Furnish RWU Data for Public Hearing Process 04/23/2019  no date 04/23/2019  no date

45 Minor Structures Report 04/23/2019  no date 04/23/2019  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

05/17/2019  no date 05/17/2019  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

04/24/2019  no date 04/24/2019  no date

47 Approve Willingness 03/28/2019 03/28/2019 04/15/2019 04/15/2019

47X Willingness Posted Date 04/24/2019  no date 04/24/2019  no date

48 Conduct Location/Design Public Hearing 04/23/2019  no date 04/23/2019  no date

48X Public Hearing Meeting Date 04/23/2019  no date   

49 Adopt Location/Design 09/20/2018 09/20/2018 12/04/2018 12/04/2018

49C Design Approval Constructability Review 04/23/2019  no date 04/23/2019  no date

49X Location and Design Approval Date 04/23/2019  no date 04/23/2019  no date

50 Survey Data Verification 04/23/2019  no date 04/23/2019  no date

51 Furnish Approved R/W & UT Plans 05/15/2019  no date 05/15/2019  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

04/24/2019  no date 04/24/2019  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

12/10/2018  no date 12/10/2018  no date

51X R/W&UT Plan Date 05/15/2019  no date 05/15/2019  no date

52 Authorize R/W & UT Funds 05/16/2019 04/24/2019 05/16/2019 04/24/2019

52T Authorize R/W Funds 12/10/2018  no date 12/10/2018  no date



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 05/16/2019  no date 05/16/2019  no date

54 Retaining Wall Data Report 04/24/2019  no date 04/24/2019  no date

55 Sound Wall Data Report 04/24/2019  no date 04/24/2019  no date

57S Right of Way Stakeout���Survey 05/16/2019  no date 05/16/2019  no date

58 Survey Right of Way Plan Sheets 04/24/2019  no date 04/24/2019  no date

59 Noise Abatement Design 03/27/2019 03/27/2019 03/27/2019 03/27/2019

60P Notice to Proceed for Partial Right of Way 
Acquisition

05/16/2019  no date 05/16/2019  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

12/10/2018  no date 12/10/2018  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

05/16/2019  no date 05/16/2019  no date

61 Final Traffic Control Device Plans 04/24/2019  no date 04/24/2019  no date

62 Develop Retaining Structure Plans 04/24/2019  no date 04/24/2019  no date

65C Field Inspection Constructability Review 04/24/2019  no date 04/24/2019  no date

65F Plan Design/Field Inspection 12/05/2018 12/05/2018 02/07/2019 02/07/2019

65P Plan Design/Pre-Advertisement Conference 04/24/2019  no date 04/24/2019  no date

65X Field Inspection Team Meeting Date 04/24/2019  no date   

66 Environmental Reevaluation 03/27/2019 03/27/2019 03/27/2019 03/27/2019

67 Clear Utility Agreements 05/16/2019  no date 05/16/2019  no date

67U Utility Relocations by Owners 04/24/2019 04/24/2019 04/24/2019 04/24/2019

69 Acquire Right of Way 05/17/2019 04/24/2019 05/17/2019 04/24/2019

69X Right of Way/Utility Certification Date 04/09/2019 04/09/2019 04/09/2019 04/09/2019

70 Obtain Environmental Permits 03/27/2019 03/27/2019 03/27/2019 03/27/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

05/17/2019  no date 05/17/2019  no date

70S Utility Stakeout ���Survey 03/22/2019  no date 03/22/2019  no date

71 Approved Construction Plans 05/17/2019  no date 05/17/2019  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

04/24/2019  no date 04/24/2019  no date

71X Pre-Advertisement Conference Date 05/17/2019  no date 05/17/2019  no date

72 Prepare for Advertisement 06/11/2019  no date 06/11/2019  no date

72B Biddability Review 06/18/2019  no date 06/18/2019  no date

72X Plan Submission Date 05/24/2019  no date 05/24/2019  no date

73 Process Relocations 05/16/2019  no date 05/16/2019  no date

77S Construction ��� Survey 12/27/2019  no date 12/27/2019  no date

79 Construction Funding Review/Authorization of 
Funds

05/20/2019 04/24/2019 06/17/2019 05/30/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/09/2019 05/31/2019 11/12/2019 06/11/2019

82 Conduct Bid Opening 12/19/2019  no date 12/19/2019  no date

84 Award Contract 12/20/2019 06/11/2019 12/27/2019 06/11/2019

88 Survey Monumentation 03/01/2021  no date 03/01/2021  no date

91 Administer Contract 12/30/2019 06/11/2019 03/01/2021 08/11/2020

92X Contractor Final Voucher Date 04/12/2021  no date 04/12/2021  no date

94X Claims Period Ends Dates 07/07/2021  no date 07/07/2021  no date

95 District Project Closeout 07/08/2021  no date 09/30/2021  no date

96 Central Office Project Closeout 10/01/2021  no date 02/10/2022  no date



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

4831-029-411Proj:

UPC: 112779

PC: Hs.Warraich

Project Purpose:

PM:

Description: POPLAR TREE ROAD BRIDGE

Reduce disruption to the Rte 28 corridor and I-66 express lanes by constructing this connection bridge at 4-lanes 
instead of 2-lanes included in Transform 66. (Transform 66 concession payment funded)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

WESTFIELDS BLVDFrom:

POPLAR TREE ROADTo:

Bridge, New ConstructionScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,600,000Total Current Est 

08/19/2019Current Est Date

 0

 2,600,000

 0

4831

Federal Eligibility: Federally Eligible with Exception

Project Status: AWARDED

Northern Virginia

Fairfax County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/09/2018

12/30/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 6,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00  6,000,000.00 Concession Funds
 6,000,000.00 6,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 6,000,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$2,477,150

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/05/2020

Total  2,477,150.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 07/18/2018

Construction Completed:

Construction Started:



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
112779UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP) 02/22/2018  no date 02/28/2018  no date

22 Scope Project 02/22/2018 02/22/2018 06/28/2018 06/28/2018

24 Determine Permits Needed 06/29/2018  no date 07/13/2018  no date

25 Draft Environmental Document or CE 03/01/2018  no date 03/28/2018  no date

47X Willingness Posted Date 03/29/2018 03/29/2018 04/02/2018 04/02/2018

66 Environmental Reevaluation 03/29/2018  no date 04/04/2018  no date

69X Right of Way/Utility Certification Date 06/29/2018  no date 06/29/2018  no date

79 Construction Funding Review/Authorization of 
Funds

03/29/2018  no date 04/11/2018  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/02/2018 07/02/2018 07/09/2018 07/09/2018

84 Award Contract 07/10/2018 07/10/2018 07/18/2018 07/18/2018

91 Administer Contract 07/19/2018  no date 01/10/2023  no date

95 District Project Closeout 01/11/2023  no date 04/07/2023  no date

96 Central Office Project Closeout 04/10/2023  no date 08/10/2023  no date



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

5320-029-247Proj:

UPC: 107438

PC: Rita.Hockman

Project Purpose:

PM: W. Todd Minnix, PE

Description: SUNRISE VALLEY SIDEWALK - S. SIDE, GLADE TO RESTON PKWY

Construct a 5 foot concrete sidewalk on the south side of Sunrise Valley Drive

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Glade DriveFrom:

Reston ParkwayTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,338,779Total Current Est 

04/24/2020Current Est Date

 500,000

 838,779

 0

5320

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Northern Virginia

Fairfax County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/24/2015 03/18/2016

06/04/2019

06/04/2019

09/29/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,965,062.00  0.00  0.00  0.00  0.00  0.00  0.00  1,965,062.00 MAP21 RSTP
 192,938.00  0.00  0.00  0.00  0.00  0.00  0.00  192,938.00 MAP21 STP

 2,158,000.00 2,158,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 2,158,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$364,254

$603,449

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  967,702.83

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 07/31/2019

Construction Completed:

Construction Started: 10/28/2019



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107438UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 06/22/2015 06/22/2015 07/21/2015 06/22/2015

12 Authorize Preliminary Engineering 07/24/2015 07/24/2015 08/05/2015 07/24/2015

22 Scope Project 08/10/2015 08/10/2015 05/30/2018 08/10/2015

47 Approve Willingness 05/31/2018 05/31/2018 12/20/2018 12/20/2018

52 Authorize R/W & UT Funds 02/24/2016 02/24/2016 03/18/2016 03/18/2016

65F Plan Design/Field Inspection 05/31/2018 05/31/2018 12/20/2018 12/20/2018

67U Utility Relocations by Owners 03/28/2016 03/28/2016 12/28/2016 12/28/2016

69 Acquire Right of Way 03/08/2016 03/08/2016 03/25/2016 03/25/2016

69X Right of Way/Utility Certification Date 08/01/2017 12/18/2018 08/01/2017 12/18/2018

70 Obtain Environmental Permits 10/05/2015 10/05/2015 10/05/2015 10/06/2015

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

05/01/2015 05/01/2015 06/26/2015 06/26/2015

79 Construction Funding Review/Authorization of 
Funds

08/01/2017 02/06/2019 08/12/2017  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/27/2017 06/04/2019 06/27/2017 06/04/2019

84 Award Contract 06/28/2017 07/31/2019 12/27/2017 07/31/2019

91 Administer Contract 12/28/2017 10/28/2019 12/13/2018  no date

95 District Project Closeout 12/14/2018  no date 04/22/2019  no date

96 Central Office Project Closeout 04/23/2019  no date 07/17/2019  no date



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

7100-029-758Proj:

UPC: 088556

PC: Tara.Atkins

Project Purpose:

PM: Robert Morris (FHWA)

Description: Route 7100 Fairfax Cty Pkwy at EPG Phse I & II Construction

Phase 1 CN only - Construct 4 lanes on 6 lane RW from Chancelor Rd to Fullerton Rd and Interchange at EPG. 
Linked to UPC 4700.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Chancelor RoadFrom:

Fullerton RoadTo:

New Construction RoadwayScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 123,069,416Total Current Est 

02/04/2020Current Est Date

 0

 123,069,416

 0

7100

Federal Eligibility: Federally Eligible

Project Status: ADVERTISED

Northern Virginia

Fairfax County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/19/2008

11/19/2010

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 41,553,225.00  0.00  0.00  0.00  0.00  0.00  0.00  41,553,225.00 Bond Proceeds
 481,250.00  0.00  0.00  0.00  0.00  0.00  0.00  481,250.00.Bond Match

 1,925,000.00  0.00  0.00  0.00  0.00  0.00  0.00  1,925,000.00.Minimum Guarantee
 25,106,232.00  0.00  0.00  0.00  0.00  0.00  0.00  25,106,232.00.National Highway System 

Allocations
 4,836,400.00  0.00  0.00  0.00  0.00  0.00  0.00  4,836,400.00.RSTP (STP Regional)
 1,209,100.00  0.00  0.00  0.00  0.00  0.00  0.00  1,209,100.00State Match Non-Formula

 75,111,207.00 75,111,207.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 75,111,207.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$48,003,209

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 05/11/2018

Total  48,003,209.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
088556UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

22 Scope Project 05/30/2008 05/30/2008 05/30/2008 05/30/2008

79 Construction Funding Review/Authorization of 
Funds

06/02/2008  no date 06/30/2008  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/19/2008 05/19/2008 05/19/2008 05/19/2008

84 Award Contract 05/20/2008  no date 11/20/2008  no date

91 Administer Contract 11/21/2008  no date 11/19/2010  no date

95 District Project Closeout 10/24/2013  no date 01/24/2014  no date

96 Central Office Project Closeout 02/07/2014  no date 06/11/2014  no date



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

7414-029-422Proj:

UPC: 114452

PC: Dan.Reinhard

Project Purpose:

PM: Audra Bandy

Description: TOWN CENTER PARKWAY UNDERPASS - STUDY ONLY

VDOT to perform alternatives analysis to extend Town Center Parkway from Sunset Hills Rd to Sunrise Valley Drive in 
Reston under the Dulles Access Road, Dulles Toll Road and the Silver Line.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Sunset Hill RoadFrom:

Sunrise Valley DriveTo:

OtherScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,000,000Total Current Est 

09/27/2018Current Est Date

 0

 0

 1,000,000

7414

Federal Eligibility: Federally Eligible

Project Status: STUDY ONLY

Northern Virginia

Fairfax County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/14/2018

03/06/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00  1,000,000.00Accounts Receivable
 1,000,000.00 1,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,000,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$771,653

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  771,652.77

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
114452UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/09/2018  no date 10/23/2018  no date

21H Hydraulics Plan Design PFI 09/06/2019  no date 10/17/2019  no date

21T Traffic Operations Analysis 11/08/2018  no date 03/18/2019  no date

22 Scope Project 10/24/2018  no date 12/12/2019  no date

22C Scoping Constructability Review 11/08/2018  no date 11/26/2018  no date

22S Photogrammetry/Aerial Photo/Image Processing 11/08/2018  no date 03/11/2019  no date

22X Scoping Team Meeting Date 11/07/2018  no date 11/07/2018  no date

23 Furnish Environmental Traffic Data 11/08/2018  no date 01/09/2019  no date

25 Draft Environmental Document or CE 12/13/2019 03/05/2020 03/01/2021 03/05/2020

28 Consultant Procurement 12/11/2018  no date 06/18/2019  no date

29X Public Information Meeting 09/30/2019  no date 11/12/2019  no date

30 Preliminary Utility Inspection 12/13/2019  no date 02/20/2020  no date

31S Conduct Location Survey 11/08/2018  no date 05/28/2019  no date

33 Final Environmental Document 03/02/2021 03/05/2020 03/02/2022 03/05/2020

34P Preliminary Soil Survey 08/22/2019  no date 10/17/2019  no date

35 Traffic Control Device Recommendations 12/13/2019  no date 02/20/2020  no date

36F Plan Design/Preliminary Field Inspection 06/19/2019  no date 10/17/2019  no date

36H Hydraulic Plan Design Public Hearing 12/13/2019  no date 02/12/2020  no date

36P Plan Design Public Hearing 12/13/2019  no date 04/16/2020  no date

36X Preliminary Field InspectionTeam Meeting Date 10/18/2019  no date   

44 Furnish RWU Data for Public Hearing Process 04/17/2020  no date 05/14/2020  no date

46B Preliminary Bridge Plans 12/13/2019  no date 05/14/2020  no date

48 Conduct Location/Design Public Hearing 05/15/2020  no date 11/19/2020  no date

48X Public Hearing Meeting Date 10/29/2020  no date   

49 Adopt Location/Design 11/20/2020  no date 12/07/2020  no date

49X Location and Design Approval Date 12/08/2020  no date 12/08/2020  no date

95 District Project Closeout 03/03/2022  no date 05/25/2022  no date

96 Central Office Project Closeout 05/26/2022  no date 09/28/2022  no date



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

FXCP-029-413Proj:

UPC: 112817

PC: Robert.Strevell

Project Purpose:

PM: Ipek Aktuglu

Description: MONUMENT DRIVE COMMUTER PARKING GARAGE AND TRANSIT 
CENTER

Construct a parking structure for commuter parking on land that is owned by FXCO that was purchased for the 
purpose of constructing a facility for future Metrorail station or other mass transit improvement. (TRANSFORM66 
CONCESSION PAYMENT FUNDING)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Government CenterFrom:

At Fairfax CornerTo:

OtherScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 43,400,000Total Current Est 

07/31/2020Current Est Date

 1

 37,899,999

 5,500,000

7436

Federal Eligibility: Federally Eligible with Exception

Project Status: NO DATES SET YET-PE OPEN

Northern Virginia

Fairfax County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/21/2018

08/24/2021

08/24/2021

02/02/2023

02/02/2023

11/26/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 38,500,000.00  0.00  0.00  0.00  0.00  0.00  0.00  38,500,000.00 Concession Funds
 38,500,000.00 38,500,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 38,500,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,468,060

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  1,468,059.73

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
112817UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 04/02/2018 04/02/2018 06/25/2018 10/23/2018

12 Authorize Preliminary Engineering 06/26/2018 11/01/2018 06/28/2018 11/21/2018

17E Environmental Review Process (ERP) 06/29/2018 08/04/2020 10/16/2018 08/04/2020

22 Scope Project 06/29/2018 11/26/2018 07/01/2019  no date

25 Draft Environmental Document or CE 10/17/2018 08/04/2020 02/14/2019 08/04/2020

52 Authorize R/W & UT Funds 07/14/2020  no date 08/03/2020  no date

52X R/W&UT Authorization Date 08/04/2020  no date 08/04/2020  no date

65F Plan Design/Field Inspection 07/02/2019  no date 07/13/2020  no date

69 Acquire Right of Way 08/05/2020  no date 05/18/2021  no date

69X Right of Way/Utility Certification Date 05/20/2021  no date 06/03/2021  no date

70 Obtain Environmental Permits 02/15/2019  no date 10/16/2019  no date

72X Plan Submission Date 05/19/2021  no date 05/19/2021  no date

79 Construction Funding Review/Authorization of 
Funds

05/20/2021  no date 06/03/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/04/2021  no date 07/01/2021  no date

84 Award Contract 09/21/2021  no date 09/21/2021  no date

91 Administer Contract 10/28/2021  no date 11/22/2023  no date

95 District Project Closeout 11/27/2023  no date 04/05/2024  no date

96 Central Office Project Closeout 04/08/2024  no date 07/01/2024  no date



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

7969-029-412Proj:

UPC: 112780

PC: Hs.Warraich

Project Purpose:

PM:

Description: MONUMENT DRIVE BRIDGE PEDESTRIAN FACILITY

Add sidewalk on the west side of the existing bridge with a signalized crosswalk at the new ramp to the WB managed 
lanes on I66 (Transform 66 Concession payment funded)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

West SideFrom:

Bridge over I-66To:

Facilities for Pedestrians and BicyclesScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,800,000Total Current Est 

08/02/2018Current Est Date

 0

 3,800,000

 0

7969

Federal Eligibility: Federally Eligible with Exception

Project Status: AWARDED

Northern Virginia

Fairfax County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/09/2018

12/30/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 3,800,000.00  0.00  0.00  0.00  0.00  0.00  0.00  3,800,000.00 Concession Funds
 3,800,000.00 3,800,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 3,800,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$225,497

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/05/2020

Total  225,496.96

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 07/18/2018

Construction Completed:

Construction Started:



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
112780UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP) 02/22/2018  no date 02/28/2018  no date

22 Scope Project 02/22/2018 02/22/2018 06/28/2018 06/28/2018

24 Determine Permits Needed 06/29/2018  no date 07/13/2018  no date

25 Draft Environmental Document or CE 03/01/2018  no date 03/28/2018  no date

47X Willingness Posted Date 03/29/2018 03/29/2018 04/02/2018 04/02/2018

66 Environmental Reevaluation 03/29/2018  no date 04/04/2018  no date

69X Right of Way/Utility Certification Date 06/29/2018  no date 06/29/2018  no date

79 Construction Funding Review/Authorization of 
Funds

03/29/2018 03/29/2018 04/11/2018 04/11/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/02/2018 07/02/2018 07/09/2018 07/09/2018

84 Award Contract 07/10/2018 07/10/2018 07/18/2018 07/18/2018

91 Administer Contract 07/19/2018  no date 01/06/2023  no date

95 District Project Closeout 01/09/2023  no date 04/05/2023  no date

96 Central Office Project Closeout 04/06/2023  no date 08/08/2023  no date



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

8102-029-065Proj:

UPC: 103907

PC: Chan.Basnayake

Project Purpose:

PM: John Dresser

Description: JONES BRANCH CONNECTOR

Connect Jones Branch Drive and Scotts Crossing Road, construct a new four lane bridge over I495

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Jones Branch Drive (Rte 5062)From:

Dolley Madison Blvd (Rte 123To:

New Construction RoadwayScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 60,243,721Total Current Est 

04/01/2019Current Est Date

 2,908,897

 51,281,516

 6,053,308

8102

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Northern Virginia

Fairfax County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/31/2013

10/30/2015

10/30/2015

08/23/2016

08/23/2016

08/11/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 18,368,001.00  0.00  0.00  0.00  0.00  0.00  0.00  18,368,001.00 MAP21 RSTP
 27,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00  27,000,000.00 Revenue Sharing Funds
 15,624,224.00  0.00  0.00  0.00  0.00  0.00  0.00  15,624,224.00Accounts Receivable

 60,992,225.00 60,992,225.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 60,992,225.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$5,702,945

$2,995,231

$49,897,578

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  58,595,753.68

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 12/07/2016

Construction Completed:

Construction Started:

08/11/2020

02/06/2017



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
103907UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 05/31/2013 05/31/2013 05/31/2013 05/31/2013

17E Environmental Review Process (ERP) 07/31/2014 07/31/2014 08/01/2014 08/01/2014

22 Scope Project 06/01/2011 06/01/2011 06/01/2011 06/01/2011

22X Scoping Team Meeting Date 07/29/2011 07/29/2011 07/29/2011 07/29/2011

25 Draft Environmental Document or CE 08/01/2014 08/01/2014 08/05/2014 08/05/2014

36F Plan Design/Preliminary Field Inspection 01/30/2015  no date 07/23/2015  no date

48X Public Hearing Meeting Date 12/10/2014 12/10/2014   

49X Location and Design Approval Date 06/04/2015 06/04/2015 06/04/2015 06/04/2015

51 Furnish Approved R/W & UT Plans 10/27/2015 10/27/2015 01/27/2016  no date

52 Authorize R/W & UT Funds 10/30/2015 10/30/2015 10/30/2015 10/30/2015

65X Field Inspection Team Meeting Date 07/15/2015 07/15/2015   

71X Pre-Advertisement Conference Date 03/02/2016 03/02/2016 03/02/2016 03/02/2016

79 Construction Funding Review/Authorization of 
Funds

08/19/2016 08/19/2016 08/19/2016 08/19/2016

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/23/2016 08/23/2016 08/23/2016 08/23/2016

84 Award Contract 12/07/2016 12/07/2016 12/07/2016 12/07/2016

91 Administer Contract 02/06/2017 02/06/2017 01/16/2020 08/11/2020

95 District Project Closeout 04/15/2020  no date 07/09/2020  no date

96 Central Office Project Closeout 07/10/2020  no date 11/12/2020  no date



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

9999-029-847Proj:

UPC: 093146

PC: Jeff.Daily

Project Purpose:

PM: Todd Minnix

Description: DULLES CORRIDOR BICYCLE AND PEDESTRIAN ACCESS - PE ONLY

Provide enhanced bike & pedestrain access to proposed Dulles Corridor Metrorail at various sites from Reston to 
Tyson's

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

RestonFrom:

Tyson'sTo:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,347,974Total Current Est 

02/01/2017Current Est Date

 0

 0

 1,347,974

9999

Federal Eligibility: Federally Eligible

Project Status: STUDY ONLY

Northern Virginia

Fairfax County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/17/2011

05/06/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 223,301.00  0.00  0.00  0.00  0.00  0.00  0.00  223,301.00 Local Project Contributions
 82,232.00  0.00  0.00  0.00  0.00  0.00  0.00  82,232.00 MAP21 RSTP

 149,237.00  0.00  0.00  0.00  0.00  0.00  0.00  149,237.00CMAQ
 893,204.00  0.00  0.00  0.00  0.00  0.00  0.00  893,204.00CMAQ (Congestion 

Mitigation and Air Quality)
 1,347,974.00 1,347,974.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,347,974.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,102,755

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/03/2020

Total  1,102,755.15

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
093146UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 05/02/2011 05/02/2011 06/17/2011 06/17/2011

18 State Environmental Review Process (SERP) 01/13/2010 01/13/2010 01/19/2010 01/19/2010

22 Scope Project 02/14/2010 02/14/2010 06/14/2010 06/14/2010

24 Determine Permits Needed 12/02/2009 12/02/2009 12/04/2009 12/04/2009

25 Draft Environmental Document or CE 06/15/2010  no date 12/15/2010  no date

49 Adopt Location/Design 06/15/2015 06/15/2015 07/16/2015 07/16/2015

95 District Project Closeout 05/06/2020  no date 07/30/2020  no date

96 Central Office Project Closeout 08/20/2020  no date 12/28/2020  no date



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

9999-029-098Proj:

UPC: 104294

PC: Jeff.Daily

Project Purpose:

PM: Wesley (Todd) Minnix

Description: RESTON METRORAIL ACCESS GROUP

Recommendations include improvements at intersections, sidewalks, shared-usepaths, on-road bike lanes, trail 
crossings and pathways

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Reston Metro StationFrom:

Sunset Hills RoadTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,461,111Total Current Est 

04/15/2020Current Est Date

 0

 0

 2,461,111

9999

Federal Eligibility: Federally Eligible

Project Status: STUDY ONLY

Northern Virginia

Fairfax County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/08/2013

01/03/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 2,140,111.00  0.00  0.00  0.00  0.00  0.00  0.00  2,140,111.00 MAP21 RSTP
 846,000.00  0.00  0.00  0.00  0.00  0.00  0.00  846,000.00 MAP21 STP

 2,986,111.00 2,986,111.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 2,986,111.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$2,316,260

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  2,316,260.34

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
104294UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 08/08/2013 08/08/2013 08/08/2013 08/08/2013

12 Authorize Preliminary Engineering 08/08/2013 08/08/2013 08/08/2013 08/08/2013

22 Scope Project 08/31/2014 08/31/2014 12/13/2014 12/13/2014

25 Draft Environmental Document or CE 02/07/2014 02/07/2014 07/16/2014 07/16/2014

95 District Project Closeout 02/06/2018  no date 05/01/2018  no date

96 Central Office Project Closeout 06/07/2022  no date 10/07/2022  no date



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

9999-029-246Proj:

UPC: 107437

PC: Rita.Hockman

Project Purpose:

PM: Wesley Minnix

Description: TOWN CENTER PARKWAY AT SUNSET HILLS SIDEWALK

Construct 6 foot sidewalk on east side of Town Center Parkway

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Sunset Hills RdFrom:

.062 mi North of Sunset Hills RoadTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 335,116Total Current Est 

04/30/2020Current Est Date

 50,000

 285,116

 0

9999

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Northern Virginia

Fairfax County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/28/2015

09/17/2019

09/17/2019

12/01/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 450,000.00  0.00  0.00  0.00  0.00  0.00  0.00  450,000.00 MAP21 RSTP
 450,000.00 450,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 450,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$29,782

$225,345

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  255,127.09

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 12/17/2019

Construction Completed:

Construction Started: 04/26/2020



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107437UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

22 Scope Project 05/01/2015 05/01/2015 07/01/2015 07/01/2015

43 Furnish Utility Field Inspection Plans 07/01/2015 07/01/2015 07/01/2015 07/01/2015

43X Utility Field Inspection (UFI) Date 07/22/2015 07/22/2015 07/22/2015 07/22/2015

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

10/02/2015 10/02/2015 10/02/2015 10/02/2015

51 Furnish Approved R/W & UT Plans 05/05/2015 05/05/2015 08/03/2015 08/03/2015

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

07/01/2015 07/01/2015 07/01/2015 07/01/2015

51X R/W&UT Plan Date 08/03/2015 08/03/2015 08/03/2015 08/03/2015

52 Authorize R/W & UT Funds 08/05/2015 08/05/2015 08/28/2015 08/28/2015

52X R/W&UT Authorization Date 08/31/2015 08/31/2015 08/31/2015 08/31/2015

57S Right of Way Stakeout���Survey 08/31/2015 08/31/2015 08/31/2015 08/31/2015

58 Survey Right of Way Plan Sheets 07/01/2015 07/01/2015 07/01/2015 07/01/2015

60P Notice to Proceed for Partial Right of Way 
Acquisition

08/28/2015 08/13/2015 09/11/2015 09/11/2015

60X Final Right of Way and Utilities Notice to Proceed 
Date

09/02/2015 09/15/2015 10/05/2015 10/05/2015

61 Final Traffic Control Device Plans 07/01/2015 07/01/2015 07/01/2015 07/01/2015

65P Plan Design/Pre-Advertisement Conference 07/01/2015 07/01/2015 07/01/2015 07/01/2015

66 Environmental Reevaluation 08/25/2015 08/25/2015 11/12/2018 03/06/2017

67 Clear Utility Agreements 10/05/2015 10/05/2015 10/05/2015 10/05/2015

67U Utility Relocations by Owners 08/11/2015 08/11/2015 08/11/2015 08/11/2015

69 Acquire Right of Way 10/06/2015 10/06/2015 10/26/2015 10/26/2015

69X Right of Way/Utility Certification Date 02/28/2017 02/28/2017 02/28/2017 02/28/2017

70 Obtain Environmental Permits 03/22/2016 03/22/2016 03/22/2016 03/23/2016

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

10/02/2015 10/02/2015 10/02/2015 10/02/2015

70S Utility Stakeout ���Survey 08/11/2015 08/11/2015 08/11/2015 08/11/2015

71 Approved Construction Plans 10/05/2015 10/05/2015 10/05/2015 10/05/2015

71C Pre-Advertisement Conference (PAC) 
Constructability Review

07/01/2015 07/01/2015 07/01/2015 07/01/2015

71X Pre-Advertisement Conference Date 10/05/2015 10/05/2015 10/05/2015 10/05/2015

72 Prepare for Advertisement 03/23/2016 10/06/2015 04/26/2016 10/06/2015

72B Biddability Review 06/05/2017 06/05/2017 01/28/2019  no date

72X Plan Submission Date 08/07/2017 08/07/2017 01/29/2019 01/29/2019

73 Process Relocations 10/05/2015 10/05/2015 10/05/2015 10/05/2015

77S Construction ��� Survey 07/31/2019  no date 02/10/2020  no date

79 Construction Funding Review/Authorization of 
Funds

02/28/2017 02/28/2017 01/25/2018 01/25/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/12/2018 02/12/2018 11/13/2018 09/17/2019

82 Conduct Bid Opening 01/30/2019 10/16/2019 02/12/2019 10/30/2019

84 Award Contract 02/13/2019 10/31/2019 07/30/2019 12/17/2019

88 Survey Monumentation 02/11/2020  no date 04/07/2020  no date

91 Administer Contract 07/31/2019 04/26/2020 02/10/2020  no date

92X Contractor Final Voucher Date 03/24/2020  no date 03/24/2020  no date

94X Claims Period Ends Dates 06/17/2020  no date 06/17/2020  no date

95 District Project Closeout 06/18/2020  no date 10/21/2020  no date

96 Central Office Project Closeout 10/22/2020  no date 01/22/2021  no date



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

0123-029-352Proj:

UPC: 110477

PC: Rita.Hockman

Project Purpose:

PM: John Dresser

Description: SCOTTS RUN TRAIL

Provide improved pedestrian /bicycle connection from local neighborhoods in McLean to Route 123 businesses and 
Metro Station. Project includes a pedestrian walkway, lighting and two pedestrian bridges in Westgate and Scotts Run 
Park.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Magarity Road (Route 650)From:

Calshire Meadow DriveTo:

OtherScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,459,096Total Current Est 

09/02/2020Current Est Date

 378,379

 3,080,717

 0

0123

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Northern Virginia

Fairfax County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/24/2016

04/13/2018

04/13/2018

01/31/2019

01/31/2019

07/21/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 452,929.00  0.00  0.00  0.00  0.00  0.00  0.00  452,929.00 Local Project Contributions
 3,825,000.00  0.00  0.00  0.00  0.00  0.00  0.00  3,825,000.00 MAP21 RSTP

 4,277,929.00 4,277,929.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 4,277,929.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$378,379

$1,761,700

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  2,140,078.97

CONSTRUCTION PROJECT EVENTS
09/09/2020 2,367,271.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 05/14/2019

Construction Completed:

Construction Started: 07/08/2019



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110477UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 11/09/2015 11/09/2015 02/19/2016 02/19/2016

12 Authorize Preliminary Engineering 02/22/2016 02/22/2016 02/24/2016 02/24/2016

17E Environmental Review Process (ERP) 05/15/2017 05/15/2017 05/18/2017 05/18/2017

22 Scope Project 02/25/2016 02/25/2016 08/26/2016 08/26/2016

25 Draft Environmental Document or CE  no date 05/18/2017  no date 06/07/2017

33 Final Environmental Document 05/18/2017 05/18/2017 05/18/2017 05/18/2017

52 Authorize R/W & UT Funds 06/23/2017 06/23/2017 07/14/2017 04/13/2018

52X R/W&UT Authorization Date 07/17/2017 02/09/2018 07/17/2017 02/09/2018

65F Plan Design/Field Inspection 08/29/2016 08/29/2016 06/22/2017 06/22/2017

69 Acquire Right of Way 07/18/2017 02/12/2018 04/30/2018 08/15/2018

69X Right of Way/Utility Certification Date 05/02/2018 08/29/2018 05/15/2018 08/29/2018

72X Plan Submission Date 05/01/2018 08/16/2018 05/01/2018 09/17/2018

79 Construction Funding Review/Authorization of 
Funds

05/02/2018 07/09/2018 05/15/2018 01/09/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/16/2018 11/26/2018 06/13/2018 01/31/2019

84 Award Contract 06/14/2018 02/01/2019 07/25/2018 05/14/2019

91 Administer Contract 07/26/2018 07/08/2019 08/09/2019  no date

95 District Project Closeout 08/12/2019  no date 12/20/2019  no date

96 Central Office Project Closeout 12/23/2019  no date 03/20/2020  no date



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

EN09-029-119Proj:

UPC: 094286

PC: Jeff.Daily

Project Purpose:

PM: Vanessa Aguayo, Ffx Co DOT

Description: Fairfax County Civil War Bicycle Tour

Design and printing of a Bicycle Tour map; and installation of wayfinding and interpretive markers.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

NAFrom:

NATo:

Historic PreservationScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 55,000Total Current Est 

08/31/2020Current Est Date

 0

 0

 55,000

EN09

Federal Eligibility: Federally Eligible

Project Status: STUDY ONLY

Northern Virginia

Fairfax County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/02/2012

04/24/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 130,000.00  0.00  0.00  0.00  0.00  0.00  0.00  130,000.00.Transportation Enhancement 
Funds

 130,000.00 130,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 130,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$41,269

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  41,268.81

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
094286UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 02/02/2012 02/02/2012 02/02/2012 02/02/2012

18 State Environmental Review Process (SERP) 08/18/2009 08/18/2009 08/19/2009 08/19/2009

22 Scope Project 07/31/2013 07/31/2013 11/30/2013 11/30/2013

25 Draft Environmental Document or CE 05/09/2011 05/09/2011 08/31/2017 08/15/2019

95 District Project Closeout 05/10/2018  no date 08/03/2018  no date

96 Central Office Project Closeout 08/24/2018  no date 01/02/2019  no date



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

EN09-029-120Proj:

UPC: 094287

PC: Rita.Hockman

Project Purpose:

PM: Seyed Nabavi, Fairfax County DOT

Description: Workhouse (Lorton) Arts Foundation Cross County Trail

Design and construction of a multi-use trail between Occoquan Regional Park and Laurel Hill Greenway

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Occoquan Regional ParkFrom:

Laurel Hill GreenwayTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,142,268Total Current Est 

07/01/2019Current Est Date

 0

 598,248

 544,020

EN09

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Northern Virginia

Fairfax County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/15/2012

09/22/2017

09/22/2017

10/24/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 993,725.00  0.00  0.00  0.00  0.00  0.00  0.00  993,725.00 MAP21 TAP
 1,006,275.00  0.00  0.00  0.00  0.00  0.00  0.00  1,006,275.00.Transportation Enhancement 

Funds
 2,000,000.00 2,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 2,000,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$442,648

$0

$460,968

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 07/06/2020

Total  903,615.38

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
094287UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 06/15/2012 06/15/2012 06/15/2012 06/15/2012

18 State Environmental Review Process (SERP) 08/18/2009 08/18/2009 08/19/2009 08/19/2009

22 Scope Project 05/03/2013 05/03/2013 09/03/2013 09/03/2013

24 Determine Permits Needed 08/05/2009 08/05/2009 08/14/2009 08/14/2009

25 Draft Environmental Document or CE 06/29/2011 06/29/2011 03/07/2016 03/07/2016

79 Construction Funding Review/Authorization of 
Funds

08/17/2017 10/01/2009 12/12/2017 08/17/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/22/2017 10/01/2009 09/22/2017 09/22/2017

84 Award Contract 09/22/2017 09/22/2017 12/01/2017 12/01/2017

91 Administer Contract 09/22/2017 03/21/2018 09/25/2019 10/24/2018

95 District Project Closeout 01/22/2020  no date 04/15/2020  no date

96 Central Office Project Closeout 06/22/2020  no date 10/23/2020  no date



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

EN10-029-110Proj:

UPC: 097837

PC: Ed.Del-Rio

Project Purpose:

PM: Tom McFarland, Ffx Co Park Authority

Description: Pohick Stream Valley Trail - Phase I

Pohick Stream Valley Trail - Phase I - construction of a multi-use trail in Fairfax County

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Burke Lake Road (Rte 645)From:

Burke Rd (Rte 652) trail to Rolling Rd. VRE StationTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,468,167Total Current Est 

05/03/2017Current Est Date

 0

 1,190,149

 278,018

EN10

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Northern Virginia

Fairfax County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/15/2011

11/01/2015

03/08/2016

06/01/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,212,324.00  0.00  0.00  0.00  0.00  0.00  0.00  1,212,324.00.Transportation Enhancement 
Funds

 1,212,324.00 1,212,324.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,212,324.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$231,775

$0

$749,422

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 04/25/2018

Total  981,197.06

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
097837UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/01/2010 06/15/2011 06/01/2011 06/15/2011

17E Environmental Review Process (ERP) 10/02/2010 06/07/2011 10/17/2010 06/08/2011

22 Scope Project 08/01/2013 08/01/2013 12/01/2013 12/01/2013

24 Determine Permits Needed 10/02/2010 01/14/2013 03/01/2011 09/24/2013

25 Draft Environmental Document or CE 03/01/2011 06/08/2011 09/01/2011 10/28/2013

69X Right of Way/Utility Certification Date 09/16/2015 09/16/2015 09/16/2015 09/16/2015

79 Construction Funding Review/Authorization of 
Funds

09/03/2012  no date 10/03/2012  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/01/2015 03/08/2016 11/01/2015 03/08/2016

84 Award Contract 05/31/2016 05/31/2016 05/31/2016 05/31/2016

91 Administer Contract 06/01/2016 06/27/2016 06/01/2018 07/05/2017

95 District Project Closeout 06/02/2018  no date 09/02/2018  no date

96 Central Office Project Closeout 09/03/2018  no date 12/03/2018  no date



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

EN13-029-148Proj:

UPC: 105266

PC: Rhoderick.Undan

Project Purpose:

PM: David Loss

Description: RESTON BIKESHARE INFRASTRUCTURE SUPPORT

Improve infrastructure for bike share locations in the Reston area

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Multiple Locations in RestonFrom:

Multiple Locations in RestonTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 989,181Total Current Est 

07/03/2019Current Est Date

 0

 959,181

 30,000

EN13

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Northern Virginia

Fairfax County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/01/2015

09/19/2019

09/19/2019

05/28/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 800,000.00  0.00  0.00  0.00  0.00  0.00  0.00  800,000.00 MAP21 TAP
 200,000.00  0.00  0.00  0.00  0.00  0.00  0.00  200,000.00.Transportation Enhancement 

Funds
 1,000,000.00 1,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,000,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$29,924

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 02/03/2020

Total  29,923.65

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 08/05/2020

Construction Completed:

Construction Started:



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
105266UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 12/19/2014 12/19/2014 03/18/2015 03/18/2015

12 Authorize Preliminary Engineering 04/01/2015 04/01/2015 04/01/2015 04/01/2015

17E Environmental Review Process (ERP) 07/01/2015 07/01/2015 07/15/2015 07/15/2015

22 Scope Project 11/15/2016 11/15/2016 12/16/2016 12/16/2016

24 Determine Permits Needed 06/29/2015 06/29/2015 06/30/2015 06/30/2015

25 Draft Environmental Document or CE 10/14/2016 10/14/2016 10/17/2016 08/16/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/01/2018 09/19/2019 12/28/2018 09/19/2019

84 Award Contract 01/02/2019 09/23/2019 05/30/2019 08/05/2020

91 Administer Contract 06/03/2019  no date 02/28/2020  no date

95 District Project Closeout 03/02/2020  no date 05/22/2020  no date

96 Central Office Project Closeout 06/03/2020  no date 10/05/2020  no date



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

EN14-029-105Proj:

UPC: 105990

PC: Rita.Hockman

Project Purpose:

PM: Fairfax County

Description: OLD COURTHOUSE ROAD SRTS SIDEWALK - FAIRFAX

Construct sidewalk along Old Court House Road providing pedestrian access to Westbriar Elementary School

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Creek Crossing RoadFrom:

Country Club DriveTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,355,023Total Current Est 

01/16/2020Current Est Date

 100,000

 755,023

 500,000

EN14

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Northern Virginia

Fairfax County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/17/2015

07/18/2018

07/18/2018

09/30/2019

09/30/2019

10/08/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 973,387.00  0.00  0.00  0.00  0.00  0.00  0.00  973,387.00 Local Project Contributions
 680,000.00  0.00  0.00  0.00  0.00  0.00  0.00  680,000.00 MAP21 TAP

 3,672.00  0.00  0.00  0.00  0.00  0.00  0.00  3,672.00.RSTP (STP Regional)
 170,000.00  0.00  0.00  0.00  0.00  0.00  0.00  170,000.00.Transportation Enhancement 

Funds
 18,353.00  0.00  0.00  0.00  0.00  0.00  0.00  18,353.00CMAQ (Congestion 

Mitigation and Air Quality)
 4,588.00  0.00  0.00  0.00  0.00  0.00  0.00  4,588.00Formula - Primary

 1,850,000.00 1,850,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,850,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$370,242

$62,301

$9,948

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  442,491.41

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 12/19/2019

Construction Completed:

Construction Started: 02/08/2020



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
105990UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 03/18/2015 03/18/2015 03/18/2015 03/18/2015

12 Authorize Preliminary Engineering 04/17/2015 04/17/2015 04/17/2015 04/17/2015

17E Environmental Review Process (ERP) 01/24/2017 01/24/2017 01/25/2017 01/25/2017

22 Scope Project 10/31/2014 10/31/2014 02/28/2015 02/28/2015

24 Determine Permits Needed 06/29/2015 06/29/2015 06/30/2015 06/30/2015

25 Draft Environmental Document or CE 01/24/2017 01/24/2017 08/26/2021 02/23/2017

52 Authorize R/W & UT Funds 11/28/2018 07/18/2018 12/28/2018 07/18/2018

69 Acquire Right of Way 12/28/2018 07/19/2018 02/28/2020 07/29/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/28/2020 07/30/2019 04/30/2020 09/30/2019

84 Award Contract 04/30/2020 10/01/2019 08/28/2020 12/19/2019

91 Administer Contract 08/28/2020 02/08/2020 04/01/2022  no date

95 District Project Closeout 01/03/2023  no date 03/30/2023  no date

96 Central Office Project Closeout 04/03/2023  no date 08/03/2023  no date



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

EN14-029-107Proj:

UPC: 106143

PC: Jeff.Daily

Project Purpose:

PM: Jeffrey Fasceski

Description: CINDER BED ROAD BIKEWAY

Preliminary engineering including location study and environmental coordination for proposed bikeway

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Fairfax County Parkway TrailFrom:

Franconia-Springfield Metrorail StationTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,000,000Total Current Est 

09/30/2020Current Est Date

 0

 0

 2,000,000

EN14

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Northern Virginia

Fairfax County
PFIEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/27/2015

06/28/2022

06/28/2022

06/14/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,200,000.00  0.00  0.00  0.00  0.00  0.00  0.00  1,200,000.00 MAP21 TAP
 300,000.00  0.00  0.00  0.00  0.00  0.00  0.00  300,000.00.Transportation Enhancement 

Funds
 1,500,000.00 1,500,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,500,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$699,372

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2020

Total  699,371.60

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
106143UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 03/18/2015 03/18/2015 03/18/2015 03/18/2015

12 Authorize Preliminary Engineering 05/27/2015 10/01/2014 05/27/2015 05/27/2015

17E Environmental Review Process (ERP) 08/31/2017 08/31/2017 09/01/2017 09/01/2017

22 Scope Project 06/04/2019 10/09/2018 07/31/2020  no date

25 Draft Environmental Document or CE 10/01/2014  no date 05/11/2015  no date

65F Plan Design/Field Inspection 08/03/2020  no date 09/30/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/01/2021  no date 03/30/2022  no date

84 Award Contract 04/20/2022  no date 09/30/2022  no date

91 Administer Contract 10/03/2022  no date 03/18/2024  no date

95 District Project Closeout 03/19/2024  no date 06/11/2024  no date

96 Central Office Project Closeout 06/12/2024  no date 10/14/2024  no date



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

EN17-029-111Proj:

UPC: 111399

PC: Rhoderick.Undan

Project Purpose:

PM: David Loss

Description: PROVIDENCE DISTRICT BIKESHARE

Expand transportation options in the Providence Magisterial District with the purchase of capital equipment for 15 
stations that will support 120 bicycles. Participating items will include docking stations, bicycles and kiosks. From: 
Route 608/Dulles Toll Road/Route 7 To: Route 50/Route 236

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Dunn Loring-Merrifield Metro StationFrom:

Woodburn Rd / Gallows Rd IntersectionTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 750,000Total Current Est 

09/18/2019Current Est Date

 0

 730,000

 20,000

EN17

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Northern Virginia

Fairfax County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/02/2018

05/31/2022

05/31/2022

11/16/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 400,000.00  0.00  0.00  0.00  0.00  0.00  0.00  400,000.00 MAP21 TAP
 250,000.00  0.00  0.00  0.00  0.00  0.00  0.00  250,000.00 Project Contributions
 100,000.00  0.00  0.00  0.00  0.00  0.00  0.00  100,000.00.Transportation Enhancement 

Funds
 750,000.00 750,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 750,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$3,409

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/03/2020

Total  3,409.45

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111399UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 02/20/2018 02/20/2018 03/19/2018 03/19/2018

12 Authorize Preliminary Engineering 04/18/2018 04/18/2018 05/02/2018 05/02/2018

17E Environmental Review Process (ERP) 08/27/2018  no date 03/21/2019  no date

22 Scope Project 08/27/2018 08/27/2018 01/27/2020  no date

33 Final Environmental Document 03/22/2019  no date 02/14/2020  no date

65F Plan Design/Field Inspection 01/28/2020  no date 11/13/2020  no date

69X Right of Way/Utility Certification Date 11/17/2020  no date 12/02/2020  no date

72X Plan Submission Date 11/16/2020  no date 11/16/2020  no date

79 Construction Funding Review/Authorization of 
Funds

11/17/2020  no date 12/02/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/03/2020  no date 04/30/2021  no date

84 Award Contract 05/03/2021  no date 09/30/2021  no date

91 Administer Contract 10/01/2021  no date 10/18/2022  no date

95 District Project Closeout 10/19/2022  no date 03/03/2023  no date

96 Central Office Project Closeout 03/06/2023  no date 05/26/2023  no date



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

EN16-029-110Proj:

UPC: 109607

PC: Susie.Lue

Project Purpose:

PM: Latesa Turner

Description: VAN DORN STREET PEDESTRIAN AND BICYCLE ACCESS 
IMPROVEMENTS

Construct a new 10' wide shared-use path from Oakwood Road crossing the 95/495 on-ramp and connecting to 
existing trail including signal modification and the addition of a signalized crosswalk at the intersection of South Van 
Dorn Street and Oakwood Road

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Oakwood RoadFrom:

City of Alexandria BorderTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,200,000Total Current Est 

06/01/2020Current Est Date

 300,000

 2,200,000

 700,000

0613

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Northern Virginia

Fairfax County
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/26/2017

07/28/2022

07/28/2022

04/30/2024

04/30/2024

03/09/2026

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 800,000.00  0.00  0.00  0.00  0.00  0.00  0.00  800,000.00 MAP21 TAP
 1,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00  1,000,000.00 Project Contributions

 200,000.00  0.00  0.00  0.00  0.00  0.00  0.00  200,000.00.Transportation Enhancement 
Funds

 2,000,000.00 2,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 2,000,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$332,440

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  332,439.93

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109607UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 04/17/2017 04/17/2017 04/17/2017 04/17/2017

12 Authorize Preliminary Engineering 04/26/2017 04/26/2017 04/26/2017 04/26/2017

17E Environmental Review Process (ERP) 10/15/2018 10/15/2018 11/05/2018 11/05/2018

22 Scope Project 02/20/2018 02/20/2018 09/23/2019 09/23/2019

25 Draft Environmental Document or CE 06/19/2019 06/19/2019 07/23/2019 07/23/2019

28 Consultant Procurement 04/27/2017 04/27/2017 02/16/2018 02/16/2018

47 Approve Willingness 09/29/2020  no date 07/30/2021  no date

52 Authorize R/W & UT Funds 08/02/2021  no date 04/26/2022  no date

52X R/W&UT Authorization Date 04/27/2022  no date 04/27/2022  no date

65F Plan Design/Field Inspection 09/24/2019 09/24/2019 09/28/2020  no date

69 Acquire Right of Way 04/28/2022  no date 07/31/2023  no date

69X Right of Way/Utility Certification Date 08/02/2023  no date 09/06/2023  no date

72X Plan Submission Date 08/01/2023  no date 08/01/2023  no date

79 Construction Funding Review/Authorization of 
Funds

08/02/2023  no date 12/05/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/06/2023  no date 04/30/2024  no date

84 Award Contract 05/01/2024  no date 09/30/2024  no date

91 Administer Contract 10/01/2024  no date 03/17/2026  no date

95 District Project Closeout 03/18/2026  no date 07/23/2026  no date

96 Central Office Project Closeout 07/24/2026  no date 10/16/2026  no date



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

CLFT-029-101Proj:

UPC: 109949

PC: Saif.Qargha

Project Purpose:

PM: Susan Yantis

Description: TOWN OF CLIFTON STREETSCAPE PROJECT - PHASE II

To improve safety and ADA accessibility for pedestrians and enhance the beautification and function of Main Street as 
a scenic and historic byway with landscaping and amenities.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Ford LaneFrom:

Approximately 50 feet east of Chapel StreetTo:

Landscaping/BeautificationScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,152,306Total Current Est 

11/13/2019Current Est Date

 19,600

 877,775

 254,931

0645

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Northern Virginia

Fairfax County
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/23/2016

10/18/2019

10/18/2019

12/30/2022

12/30/2022

07/17/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 808,585.00  0.00  0.00  0.00  0.00  0.00  0.00  808,585.00 MAP21 TAP
 49,528.00  0.00  0.00  0.00  0.00  0.00  0.00  49,528.00.SAFETEA-LU Earmarks

 202,146.00  0.00  0.00  0.00  0.00  0.00  0.00  202,146.00.Transportation Enhancement 
Funds

 1,060,259.00 1,060,259.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,060,259.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$197,803

$550

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2020

Total  198,352.76

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109949UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 06/27/2016 06/27/2016 09/20/2016 09/20/2016

12 Authorize Preliminary Engineering 06/28/2016 06/28/2016 09/23/2016 09/23/2016

17E Environmental Review Process (ERP) 04/05/2017 04/05/2017 04/06/2017 04/06/2017

22 Scope Project 07/13/2017 07/13/2017 02/21/2018 02/21/2018

33 Final Environmental Document 04/05/2017 04/05/2017 04/05/2017 04/05/2017

52 Authorize R/W & UT Funds 08/10/2018 09/10/2019 08/30/2018 10/18/2019

52X R/W&UT Authorization Date 08/31/2018 11/27/2019 08/31/2018 11/27/2019

65F Plan Design/Field Inspection 02/22/2018 02/22/2018 08/09/2018 08/09/2018

69 Acquire Right of Way 09/04/2018 11/27/2019 01/31/2019  no date

69X Right of Way/Utility Certification Date 02/04/2019  no date 02/15/2019  no date

72 Prepare for Advertisement 02/01/2019  no date 02/01/2019  no date

79 Construction Funding Review/Authorization of 
Funds

02/04/2019  no date 02/15/2019  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/19/2019  no date 03/18/2019  no date

84 Award Contract 03/19/2019  no date 04/26/2019  no date

91 Administer Contract 04/29/2019  no date 05/12/2020  no date

95 District Project Closeout 05/13/2020  no date 09/18/2020  no date

96 Central Office Project Closeout 09/21/2020  no date 12/17/2020  no date



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

EN18-029-417Proj:

UPC: 113637

PC: Rhoderick.Undan

Project Purpose:

PM: Judith Howerton

Description: FAIRFAX COUNTY - SRTS - WOLF TRAP ES - CROSSING IMP

Improve Wolf Trap Elementary School's main school crossing across Beulah Road (VA Route 675) at Talisman Drive 
(VA Route 3996). Project consists of an improved protected crosswalk and channelization/road diet treatments to the 
main roadway.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Beulah Road at Talisman Dr.From:

Beulah Road at Talisman Dr.To:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 370,000Total Current Est 

08/05/2020Current Est Date

 70,000

 150,000

 150,000

0675

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Northern Virginia

Fairfax County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/03/2019

03/31/2022

03/31/2022

06/30/2023

06/30/2023

02/28/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 200,000.00  0.00  0.00  0.00  0.00  0.00  0.00  200,000.00 MAP21 TAP
 50,000.00  0.00  0.00  0.00  0.00  0.00  0.00  50,000.00.Transportation Enhancement 

Funds
 250,000.00 250,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 250,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$64,542

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  64,541.80

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113637UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 09/03/2019 08/17/2018 03/31/2020 03/18/2019

12 Authorize Preliminary Engineering 04/01/2020 03/19/2019 04/30/2020 04/03/2019

17E Environmental Review Process (ERP) 05/01/2020 07/30/2020 08/31/2020 07/31/2020

22 Scope Project 05/01/2020 04/04/2019 02/26/2021  no date

25 Draft Environmental Document or CE 09/01/2020  no date 12/31/2020  no date

28 Consultant Procurement 05/01/2020 04/04/2019 11/30/2020  no date

52 Authorize R/W & UT Funds 03/01/2022  no date 03/31/2022  no date

65F Plan Design/Field Inspection 03/01/2021  no date 02/28/2022  no date

69 Acquire Right of Way 04/01/2022  no date 12/30/2022  no date

69X Right of Way/Utility Certification Date 01/03/2023  no date 01/31/2023  no date

70 Obtain Environmental Permits 01/04/2021  no date 05/28/2021  no date

79 Construction Funding Review/Authorization of 
Funds

01/03/2023  no date 01/31/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/01/2023  no date 06/30/2023  no date

84 Award Contract 07/03/2023  no date 12/29/2023  no date

91 Administer Contract 02/08/2024  no date 02/28/2025  no date

95 District Project Closeout 03/03/2025  no date 07/25/2025  no date

96 Central Office Project Closeout 07/28/2025  no date 10/27/2025  no date



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

EN18-029-423Proj:

UPC: 113611

PC: Zamir.Mirza

Project Purpose:

PM: Lauren Delmare

Description: Vienna Metro Station Bicycle and Pedestrian Improvements

Construct new shared use path along Virginia Center Blvd (south side) and Sutton road (west side), removing existing 
sidewalk. Construct two-way Cycle Track and sidewalk along Country Creek Road (south side).

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Blake LaneFrom:

Virginia Center BoulevardTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 6,494,990Total Current Est 

06/17/2020Current Est Date

 350,000

 5,144,990

 1,000,000

6154

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Northern Virginia

Fairfax County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/08/2019

01/25/2023

01/25/2023

01/09/2024

01/09/2024

11/08/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 400,000.00  400,000.00  0.00  0.00  0.00  0.00  0.00  800,000.00 MAP21 TAP
 100,000.00  100,000.00  0.00  0.00  0.00  0.00  0.00  200,000.00.Transportation Enhancement 

Funds
 1,000,000.00 500,000.00  500,000.00  0.00  0.00  0.00  0.00  0.00Total:

 1,000,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$158,054

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  158,053.89

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113611UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 12/30/2019 12/30/2019 12/30/2019 12/30/2019

12 Authorize Preliminary Engineering 12/03/2019 08/08/2019 12/16/2019 08/08/2019

17E Environmental Review Process (ERP) 01/03/2020 02/26/2020 01/09/2020 02/26/2020

21H Hydraulics Plan Design PFI 09/28/2020  no date 11/09/2020  no date

21T Traffic Operations Analysis 01/03/2020  no date 03/03/2020  no date

22 Scope Project 12/17/2019  no date 11/10/2020  no date

22C Scoping Constructability Review 01/03/2020  no date 01/16/2020  no date

22S Photogrammetry/Aerial Photo/Image Processing 01/03/2020  no date 04/07/2020  no date

22X Scoping Team Meeting Date 01/02/2020  no date 01/02/2020  no date

23 Furnish Environmental Traffic Data 01/03/2020  no date 03/03/2020  no date

24 Determine Permits Needed 01/10/2020  no date 03/10/2020  no date

25 Draft Environmental Document or CE 11/12/2020  no date 05/21/2021  no date

28 Consultant Procurement 02/04/2020  no date 03/03/2020  no date

29X Public Information Meeting 10/12/2020  no date 10/12/2020  no date

30 Preliminary Utility Inspection 11/12/2020  no date 01/21/2021  no date

31S Conduct Location Survey 01/03/2020  no date 07/09/2020  no date

34F Furnish Final Soils Survey 10/01/2021  no date 02/08/2022  no date

34P Preliminary Soil Survey 09/14/2020  no date 11/09/2020  no date

35 Traffic Control Device Recommendations 11/12/2020  no date 12/30/2020  no date

36C Preliminary Field Inspection Constructability 
Review

10/12/2020  no date 10/26/2020  no date

36F Plan Design/Preliminary Field Inspection 07/10/2020  no date 11/09/2020  no date

36H Hydraulic Plan Design Public Hearing 11/12/2020  no date 01/12/2021  no date

36P Plan Design Public Hearing 11/12/2020  no date 03/19/2021  no date

36X Preliminary Field InspectionTeam Meeting Date 11/10/2020  no date   

38 Retaining Wall Data Request 11/12/2020  no date 11/18/2020  no date

39 Sound Wall Foundation Data Request 11/12/2020  no date 11/18/2020  no date

40 Minor Structures Data Request 11/12/2020  no date 11/18/2020  no date

43 Furnish Utility Field Inspection Plans 06/24/2022  no date 08/09/2022  no date

43H Hydraulic Plan Design/Field Inspection (FI) 02/24/2022  no date 06/23/2022  no date

43X Utility Field Inspection (UFI) Date 07/18/2022  no date 07/18/2022  no date

44 Furnish RWU Data for Public Hearing Process 02/19/2021  no date 03/19/2021  no date

45 Minor Structures Report 11/19/2020  no date 01/21/2021  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

08/17/2023  no date 08/30/2023  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

10/01/2021  no date 02/08/2022  no date

47 Approve Willingness 03/22/2021  no date 04/30/2021  no date

47X Willingness Posted Date 04/02/2021  no date 04/02/2021  no date

48 Conduct Location/Design Public Hearing 03/22/2021  no date 09/15/2021  no date

48X Public Hearing Meeting Date 08/25/2021  no date   

49 Adopt Location/Design 09/16/2021  no date 09/29/2021  no date

49C Design Approval Constructability Review 03/22/2021  no date 04/02/2021  no date

49X Location and Design Approval Date 09/30/2021  no date 09/30/2021  no date

50 Survey Data Verification 03/22/2021  no date 04/16/2021  no date

51 Furnish Approved R/W & UT Plans 09/26/2022  no date 12/30/2022  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

05/12/2023  no date 07/10/2023  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

04/28/2022  no date 07/29/2022  no date

51X R/W&UT Plan Date 01/03/2023  no date 01/09/2023  no date

52 Authorize R/W & UT Funds 01/10/2023  no date 01/25/2023  no date



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

52T Authorize R/W Funds 08/01/2022  no date 09/14/2022  no date

52X R/W&UT Authorization Date 01/26/2023  no date 01/26/2023  no date

54 Retaining Wall Data Report 10/01/2021  no date 11/17/2021  no date

55 Sound Wall Data Report 10/01/2021  no date 11/17/2021  no date

57S Right of Way Stakeout���Survey 01/27/2023  no date 04/21/2023  no date

58 Survey Right of Way Plan Sheets 08/10/2022  no date 09/23/2022  no date

59 Noise Abatement Design 11/18/2021  no date 04/15/2022  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

01/26/2023  no date 02/08/2023  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

09/15/2022  no date 09/28/2022  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

02/09/2023  no date 02/09/2023  no date

61 Final Traffic Control Device Plans 04/07/2023  no date 07/10/2023  no date

62 Develop Retaining Structure Plans 11/18/2021  no date 02/25/2022  no date

65C Field Inspection Constructability Review 04/18/2022  no date 05/06/2022  no date

65F Plan Design/Field Inspection 10/01/2021  no date 06/23/2022  no date

65P Plan Design/Pre-Advertisement Conference 01/03/2023  no date 07/10/2023  no date

65X Field Inspection Team Meeting Date 06/23/2022  no date   

66 Environmental Reevaluation 08/17/2023  no date 08/30/2023  no date

67 Clear Utility Agreements 02/09/2023  no date 08/14/2023  no date

67U Utility Relocations by Owners 06/19/2023  no date 12/26/2023  no date

69 Acquire Right of Way 02/10/2023  no date 08/15/2023  no date

69X Right of Way/Utility Certification Date 10/03/2023  no date 10/03/2023  no date

70 Obtain Environmental Permits 06/24/2022  no date 01/03/2023  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/17/2023  no date 10/12/2023  no date

70S Utility Stakeout ���Survey 06/19/2023  no date 12/26/2023  no date

71 Approved Construction Plans 08/17/2023  no date 09/25/2023  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

07/11/2023  no date 07/24/2023  no date

71X Pre-Advertisement Conference Date 08/16/2023  no date 08/16/2023  no date

72 Prepare for Advertisement 09/11/2023  no date 10/10/2023  no date

72B Biddability Review 09/18/2023  no date 09/22/2023  no date

72X Plan Submission Date 09/25/2023  no date 09/25/2023  no date

73 Process Relocations 02/10/2023  no date 08/15/2023  no date

77S Construction ��� Survey 05/08/2024  no date 11/12/2024  no date

79 Construction Funding Review/Authorization of 
Funds

08/17/2023  no date 09/14/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/09/2024  no date 01/09/2024  no date

82 Conduct Bid Opening 02/26/2024  no date 02/26/2024  no date

84 Award Contract 04/02/2024  no date 04/02/2024  no date

88 Survey Monumentation 11/13/2024  no date 01/13/2025  no date

91 Administer Contract 05/08/2024  no date 11/12/2024  no date

92X Contractor Final Voucher Date 12/30/2024  no date 12/30/2024  no date

94X Claims Period Ends Dates 03/31/2025  no date 03/31/2025  no date

95 District Project Closeout 04/01/2025  no date 06/24/2025  no date

96 Central Office Project Closeout 06/25/2025  no date 10/28/2025  no date



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

EN18-029-424Proj:

UPC: 113610

PC: Rhoderick.Undan

Project Purpose:

PM: Todd Minnix

Description: FAIR LAKES BOULEVARD WALKWAY

Construct walkway on south side of Fair Lakes Boulevard from Stringfellow Road to the Fair Lakes Shopping Center.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Fair Lakes Blvd at Stringfellow RdFrom:

Fair Lakes Blvd at Fair Lakes Shopping CenterTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 681,856Total Current Est 

07/31/2020Current Est Date

 65,000

 329,356

 287,500

9999

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Northern Virginia

Fairfax County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/25/2019

02/26/2020

02/26/2020

10/16/2020

10/16/2020

06/20/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 150,000.00  172,000.00  0.00  0.00  0.00  0.00  0.00  322,000.00 MAP21 TAP
 310,000.00  0.00  0.00  0.00  0.00  0.00  0.00  310,000.00 Project Contributions

 37,500.00  43,000.00  0.00  0.00  0.00  0.00  0.00  80,500.00.Transportation Enhancement 
Funds

 712,500.00 497,500.00  215,000.00  0.00  0.00  0.00  0.00  0.00Total:

 712,500.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$46,691

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2020

Total  46,691.42

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113610UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/18/2018 07/18/2018 02/08/2019 02/08/2019

12 Authorize Preliminary Engineering 02/11/2019 02/11/2019 02/25/2019 02/25/2019

17E Environmental Review Process (ERP) 07/29/2019 07/29/2019 07/30/2019 07/30/2019

22 Scope Project 07/01/2019 07/01/2019 12/03/2019 12/03/2019

25 Draft Environmental Document or CE 10/01/2019 10/01/2019 12/03/2019 12/03/2019

28 Consultant Procurement 02/26/2019 02/26/2019 05/01/2019 05/01/2019

52 Authorize R/W & UT Funds 07/24/2020 02/26/2020 07/24/2020 02/26/2020

65F Plan Design/Field Inspection 12/04/2019 12/04/2019 07/23/2020 02/25/2020

67U Utility Relocations by Owners 07/28/2020 02/28/2020 07/28/2020 02/28/2020

69 Acquire Right of Way 07/27/2020 02/27/2020 07/27/2020 02/27/2020

69X Right of Way/Utility Certification Date 07/29/2020 02/26/2020 08/25/2020 02/26/2020

70 Obtain Environmental Permits 07/29/2020 03/02/2020 10/22/2020 03/02/2020

79 Construction Funding Review/Authorization of 
Funds

10/23/2020 05/26/2020 11/20/2020 09/16/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/23/2020  no date 03/25/2021  no date

84 Award Contract 03/26/2021  no date 09/27/2021  no date

91 Administer Contract 11/03/2021  no date 11/18/2022  no date

95 District Project Closeout 11/21/2022  no date 04/04/2023  no date

96 Central Office Project Closeout 04/05/2023  no date 08/10/2023  no date



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

0267-029-900Proj:

UPC: 097226

PC: Md.Rahman

Project Purpose:

PM: na

Description: Dulles Corridor Metrorail Extension Phase II

This is Phase II of the Dulles Corridor Metrorail Extension Project from Wiehle Avenue to Route 772.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Wiehle AvenueFrom:

Route 772To:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 9,431,769Total Current Est 

02/04/2013Current Est Date

 0

 9,431,769

 0

0267

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Northern Virginia

Fairfax County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/01/2016

12/31/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 140,821.00  0.00  0.00  0.00  0.00  0.00  0.00  140,821.00 Local Project Contributions
 20,020,976.00  0.00  0.00  0.00  0.00  0.00  0.00  20,020,976.00Accounts Receivable

 20,161,797.00 20,161,797.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 20,161,797.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$9,036,445

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2020

Total  9,036,445.35

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
097226UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

22 Scope Project 12/01/2017 12/01/2017 12/01/2017 12/01/2017

79 Construction Funding Review/Authorization of 
Funds

12/01/2017  no date 01/11/2018  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/01/2016 03/01/2016 03/01/2016 03/01/2016

84 Award Contract 05/01/2016 05/01/2016 05/01/2016 05/01/2016

91 Administer Contract 05/02/2016 05/02/2016 05/02/2017  no date

95 District Project Closeout 01/03/2022  no date 03/30/2022  no date

96 Central Office Project Closeout 04/04/2022  no date 08/04/2022  no date



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

9999-029-465Proj:

UPC: 115199

PC: Marc.Cioffi

Project Purpose:

PM:

Description: BUS ON SHOULDER AND TRANSIT ZONE

Mitigate impacts to metro riders and public during maintenance shutdown of Metrorail Yellow and Blue lines.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

I495 Outer Loop Bus on ShoulderFrom:

Huntington Avenue Transit ZoneTo:

TransitScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 35,047Total Current Est 

02/25/2020Current Est Date

 0

 32,574

 2,473

9999

Federal Eligibility: Not Federally Eligible - Work Not Eligible

Project Status: CONSTRUCTION COMPLETED

Northern Virginia

Fairfax County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/15/2019

05/17/2019

05/17/2019

12/03/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  100,000.00Accounts Receivable
 0.00  100,000.00Total:

Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$32,574

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 03/03/2020

Total  32,573.54

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 05/24/2019

Construction Completed:

Construction Started:

12/03/2019

05/28/2019



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115199UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 02/15/2019 02/15/2019 02/15/2019 02/15/2019

17E Environmental Review Process (ERP) 02/19/2019 05/24/2019 02/25/2019 05/24/2019

22 Scope Project 02/19/2019 02/19/2019 05/13/2019 05/13/2019

24 Determine Permits Needed 02/26/2019  no date 03/11/2019  no date

25 Draft Environmental Document or CE 03/12/2019 05/24/2019 04/08/2019 05/24/2019

47 Approve Willingness 04/09/2019 04/09/2019 04/11/2019 04/11/2019

49 Adopt Location/Design 03/25/2019 03/25/2019 05/13/2019 05/13/2019

65F Plan Design/Field Inspection 04/12/2019 04/12/2019 05/13/2019 05/13/2019

66 Environmental Reevaluation 04/09/2019 05/24/2019 04/15/2019 05/24/2019

69X Right of Way/Utility Certification Date 05/14/2019  no date 05/14/2019  no date

79 Construction Funding Review/Authorization of 
Funds

05/15/2019 05/15/2019 05/29/2019 05/23/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/30/2019 05/13/2019 06/05/2019 05/17/2019

84 Award Contract 06/06/2019 05/20/2019 06/12/2019 05/24/2019

91 Administer Contract 06/13/2019 05/28/2019 12/19/2019 12/03/2019

95 District Project Closeout 12/20/2019  no date 03/19/2020  no date

96 Central Office Project Closeout 03/20/2020  no date 07/22/2020  no date



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

PSAP-029-453Proj:

UPC: 114732

PC: Tien-Jung.Ho

Project Purpose:

PM:

Description: PEDESTRIAN IMPROVEMENTS RRFB AT VARIOUS LOCATIONS - 
FAIRFAX

Install refuge island&RRFB at S. Lakes Dr&Tanbark Dr, Bluemont Way&Discovery St, and Frye Rd 300' N. Richmond 
Hwy. Install RRFB at Franklin Farm Rd&Old Dairy Rd and Franklin Farm Rd&Thorngate Dr. Install APS, curb ramps 
on Lincolnia Rd at Columbia Pk

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VariousFrom:

VariousTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,263,000Total Current Est 

04/24/2020Current Est Date

 0

 1,059,514

 203,486

9999

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Northern Virginia

Fairfax County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/07/2019

09/17/2019

09/17/2019

06/29/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 884,344.00  0.00  0.00  0.00  0.00  0.00  0.00  884,344.00 MAP21 HSIP
 378,656.00  0.00  0.00  0.00  0.00  0.00  0.00  378,656.00.Highway Safety 

Improvements
 1,263,000.00 1,263,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,263,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$203,486

$0

$711,305

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2020

Total  914,790.91

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 09/17/2019

Construction Completed:

Construction Started: 09/18/2019



FAIRFAX COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
114732UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 01/30/2019 01/30/2019 02/07/2019 02/07/2019

17E Environmental Review Process (ERP) 02/25/2019 02/25/2019 03/01/2019 03/01/2019

22 Scope Project 02/08/2019 02/08/2019 08/08/2019 08/06/2019

24 Determine Permits Needed 04/22/2019 04/22/2019 04/22/2019 04/22/2019

25 Draft Environmental Document or CE 02/28/2019 02/28/2019 04/29/2019 04/29/2019

47 Approve Willingness 03/01/2019 03/01/2019 03/14/2019 03/14/2019

49 Adopt Location/Design 08/02/2019 08/02/2019 08/02/2019 08/02/2019

65F Plan Design/Field Inspection 03/15/2019 03/15/2019 06/07/2019 06/07/2019

66 Environmental Reevaluation 04/10/2019 04/10/2019 04/16/2019 04/16/2019

69X Right of Way/Utility Certification Date 07/26/2019 07/26/2019 07/26/2019 07/26/2019

79 Construction Funding Review/Authorization of 
Funds

08/05/2019 08/05/2019 09/23/2019 09/13/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/24/2019 09/17/2019 09/30/2019 09/17/2019

84 Award Contract 10/01/2019 09/17/2019 10/07/2019 09/17/2019

91 Administer Contract 10/08/2019 09/18/2019 06/29/2020  no date

95 District Project Closeout 06/30/2020  no date 09/23/2020  no date

96 Central Office Project Closeout 09/24/2020  no date 02/03/2021  no date



FALLS CHURCH  9:17AMRun Time:

10/12/2020Run Date: 

0007-110-197Proj:

UPC: 111483

PC: Rhoderick.Undan

Project Purpose:

PM: TBD

Description: #SMART18 - BROAD STREET MULTIMODAL IMPROVEMENTS

Install multimodal improvements along Broad Street (Route 7) in Falls Church. Improvements to include mid-block 
crossings, Sidewalk widening, Sidewalk obstacle removal, redesign intersection geometry, Accommodate bicycle 
accessibility, increase transit access.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

W&OD Trail CrossingFrom:

Little Falls StreetTo:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,220,000Total Current Est 

09/17/2020Current Est Date

 519,000

 2,282,000

 419,000

0007

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Northern Virginia

Falls Church
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/11/2018

06/07/2021

06/07/2021

06/05/2023

06/05/2023

11/25/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 850,000.00  331,366.00  841,098.00  715,235.00  262,301.00  0.00  0.00  3,000,000.00 HB1887 - DGP (1)
 3,000,000.00 850,000.00  331,366.00  841,098.00  715,235.00  262,301.00  0.00  0.00Total:

 3,000,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$167,413

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  167,413.32

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FALLS CHURCH  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111483UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/03/2017 05/11/2017 01/31/2018 08/04/2017

12 Authorize Preliminary Engineering 02/01/2018 09/22/2017 02/05/2018 01/11/2018

17E Environmental Review Process (ERP) 02/06/2018 02/28/2018 03/05/2018 03/01/2018

22 Scope Project 02/06/2018 02/28/2020 11/05/2018  no date

25 Draft Environmental Document or CE 11/06/2018  no date 02/28/2019  no date

52 Authorize R/W & UT Funds 08/02/2019  no date 09/03/2019  no date

52X R/W&UT Authorization Date 09/04/2019  no date 09/04/2019  no date

65F Plan Design/Field Inspection 11/06/2018  no date 08/01/2019  no date

66 Environmental Reevaluation 10/02/2020  no date 11/03/2020  no date

69 Acquire Right of Way 09/05/2019  no date 09/01/2020  no date

69X Right of Way/Utility Certification Date 09/03/2020 10/31/2019 09/03/2020 10/31/2019

72 Prepare for Advertisement 09/02/2020  no date 09/02/2020  no date

79 Construction Funding Review/Authorization of 
Funds

09/03/2020  no date 10/01/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/01/2021  no date 02/01/2021  no date

84 Award Contract 02/02/2021  no date 05/03/2021  no date

91 Administer Contract 05/04/2021  no date 05/01/2023  no date

95 District Project Closeout 05/02/2023  no date 10/02/2023  no date

96 Central Office Project Closeout 10/03/2023  no date 01/03/2024  no date



FALLS CHURCH  9:17AMRun Time:

10/12/2020Run Date: 

U000-110-206Proj:

UPC: 117571

PC: Christer.Carshult

Project Purpose:

PM: Jeff Sikes

Description: HAYCOCK RD PEDESTRIAN HAWK SIGNAL

Install HAWK Beacon and a wider crosswalk using special pavement treatments.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Leesburg PikeFrom:

Falls Church DriveTo:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 750,000Total Current Est 

06/09/2020Current Est Date

 50,000

 650,000

 50,000

0703

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Northern Virginia

Falls Church
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/29/2020

03/29/2022

03/29/2022

02/27/2023

02/27/2023

07/08/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  49,999.00  49,999.00  650,002.00  0.00  0.00  750,000.00 MAP21 HSIP
 750,000.00 0.00  0.00  49,999.00  49,999.00  650,002.00  0.00  0.00Total:

 750,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FALLS CHURCH  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
117571UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/31/2020  no date 02/26/2021  no date

12 Authorize Preliminary Engineering 03/01/2021  no date 03/31/2021  no date

17E Environmental Review Process (ERP) 04/01/2021  no date 07/16/2021  no date

22 Scope Project 11/01/2021  no date 06/30/2022  no date

25 Draft Environmental Document or CE 07/19/2021  no date 11/09/2021  no date

28 Consultant Procurement 04/01/2021  no date 10/29/2021  no date

52 Authorize R/W & UT Funds 05/01/2023  no date 05/31/2023  no date

52X R/W&UT Authorization Date 06/01/2023  no date 06/01/2023  no date

65F Plan Design/Field Inspection 07/01/2022  no date 04/28/2023  no date

69 Acquire Right of Way 06/02/2023  no date 03/29/2024  no date

70 Obtain Environmental Permits 11/10/2021  no date 07/29/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/01/2024  no date 08/30/2024  no date

84 Award Contract 09/03/2024  no date 01/31/2025  no date

91 Administer Contract 03/11/2025  no date 03/25/2026  no date

95 District Project Closeout 03/26/2026  no date 07/31/2026  no date

96 Central Office Project Closeout 08/03/2026  no date 10/27/2026  no date



FALLS CHURCH  9:17AMRun Time:

10/12/2020Run Date: 

0007-110-183Proj:

UPC: 110332

PC: Saif.Qargha

Project Purpose:

PM: Alireza (Ali) Khavari, PE, PTOE

Description: #HB2.FY17 BROAD STREET PEDESTRIAN CROSSINGS

Improve pedestrian safety and access with changes at three-at-grade pedestrian crossings at key intersections along 
Route 7, Broad St (W Broad & Oak St, E. Broad & Fairfax St & Berry St). Changes may include the installation of 
HAWK signals.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

West Broad St. and N. Oak St. IntersectionFrom:

East Broad St. and Buxton Rd. IntersectionTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 860,977Total Current Est 

02/06/2020Current Est Date

 156,855

 504,122

 200,000

0007

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Northern Virginia

Falls Church
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/26/2017

02/11/2020

02/11/2020

02/09/2021

02/09/2021

07/19/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 450,000.00  300,000.00  250,000.00  0.00  0.00  0.00  0.00 HB1887 - DGP (1)
 450,000.00  300,000.00  250,000.00  0.00  0.00  0.00  0.00Total:

Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$150,749

$299

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  151,048.05

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FALLS CHURCH  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110332UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 11/15/2016 11/15/2016 02/14/2017 02/14/2017

12 Authorize Preliminary Engineering 02/15/2017 02/15/2017 07/26/2017 07/26/2017

17E Environmental Review Process (ERP) 10/20/2017 10/20/2017 10/23/2017 10/23/2017

22 Scope Project 07/27/2017 07/27/2017 11/14/2018 11/14/2018

33 Final Environmental Document 10/20/2017 10/20/2017 10/20/2017 10/20/2017

52 Authorize R/W & UT Funds 11/14/2019 11/14/2019 12/06/2019 02/11/2020

52X R/W&UT Authorization Date 12/09/2019 01/03/2020 12/09/2019 02/13/2020

65F Plan Design/Field Inspection 11/15/2018 11/15/2018 11/13/2019 11/13/2019

69 Acquire Right of Way 12/10/2019 02/14/2020 09/17/2020  no date

69X Right of Way/Utility Certification Date 09/21/2020  no date 10/02/2020  no date

72X Plan Submission Date 09/18/2020  no date 09/18/2020  no date

79 Construction Funding Review/Authorization of 
Funds

09/21/2020  no date 10/02/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/05/2020  no date 03/04/2021  no date

84 Award Contract 03/05/2021  no date 07/26/2021  no date

91 Administer Contract 07/27/2021  no date 08/10/2022  no date

95 District Project Closeout 08/11/2022  no date 12/21/2022  no date

96 Central Office Project Closeout 12/22/2022  no date 03/22/2023  no date



FALLS CHURCH  9:17AMRun Time:

10/12/2020Run Date: 

0007-110-209Proj:

UPC: 115296

PC: Rita.Hockman

Project Purpose:

PM: Tara Puzin

Description: #SGR20LP - PRIMARY EXTENSION PAVING FY20 - EAST BROAD 
STREET

Primary Extension Paving - Milling, patching, resurfacing, concrete repairs and pavement markings.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

MP 67.76From:

MP 64.79To:

ResurfacingScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 52,315Total Current Est 

01/30/2020Current Est Date

 0

 52,315

 0

0007

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION COMPLETED

Northern Virginia

Falls Church
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/18/2019

06/01/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  52,315.00  0.00  0.00  0.00  0.00  0.00  52,315.00 HB1887 - SGR
 52,315.00 0.00  52,315.00  0.00  0.00  0.00  0.00  0.00Total:

 52,315.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$42,477

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  42,476.80

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 10/21/2019

Construction Completed:

Construction Started:

06/01/2020

11/04/2019



FALLS CHURCH  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115296UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/01/2019 07/01/2019 08/22/2019 08/22/2019

22 Scope Project 09/11/2019 09/11/2019 09/11/2019 09/11/2019

69X Right of Way/Utility Certification Date 09/12/2019 09/12/2019 09/12/2019 09/12/2019

70 Obtain Environmental Permits 09/12/2019 09/12/2019 09/12/2019 09/12/2019

79 Construction Funding Review/Authorization of 
Funds

07/18/2019  no date 09/12/2019  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/13/2019 09/18/2019 10/11/2019 09/18/2019

84 Award Contract 10/14/2019 10/21/2019 12/11/2019 10/21/2019

91 Administer Contract 01/22/2020 11/04/2019 01/12/2021 06/01/2020

95 District Project Closeout 01/13/2021  no date 05/21/2021  no date

96 Central Office Project Closeout 05/24/2021  no date 08/17/2021  no date



FALLS CHURCH  9:17AMRun Time:

10/12/2020Run Date: 

0029-110-158Proj:

UPC: 102555

PC: Christer.Carshult

Project Purpose:

PM: James Mak

Description: S WASHINGTON ST AND MAPLE AVENUE IMPROVEMENTS

Study and construct various pedestrian improvements along the corridor

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Rosemary LaneFrom:

Annandale RoadTo:

Traffic Management/EngineeringScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 733,000Total Current Est 

11/07/2019Current Est Date

 150,000

 333,000

 250,000

0029

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Northern Virginia

Falls Church
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/23/2012

05/31/2019

05/31/2019

02/26/2021

02/26/2021

07/03/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 14,660.00  0.00  0.00  0.00  0.00  0.00  0.00  14,660.00 Local Project Contributions
 718,340.00  0.00  0.00  0.00  0.00  0.00  0.00  718,340.00Formula - Urban

 733,000.00 733,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 733,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$233,795

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  233,794.57

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FALLS CHURCH  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
102555UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 01/22/2012 01/22/2012 01/22/2012 01/22/2012

12 Authorize Preliminary Engineering 02/23/2012 02/23/2012 02/23/2012 02/23/2012

17E Environmental Review Process (ERP) 11/15/2011 11/15/2011 11/16/2011 11/16/2011

22 Scope Project 07/12/2013 07/12/2013 07/12/2013 07/12/2013

25 Draft Environmental Document or CE 11/17/2011 11/17/2011 08/03/2017  no date

52 Authorize R/W & UT Funds 12/03/2018 12/03/2018 01/15/2019 05/31/2019

79 Construction Funding Review/Authorization of 
Funds

08/01/2019  no date 10/01/2019  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/15/2019  no date 01/15/2020  no date

84 Award Contract 03/16/2020  no date 06/15/2020  no date

91 Administer Contract 06/15/2020  no date 04/15/2022  no date

95 District Project Closeout 04/15/2022  no date 07/11/2022  no date

96 Central Office Project Closeout 10/18/2022  no date 02/27/2023  no date



FALLS CHURCH  9:17AMRun Time:

10/12/2020Run Date: 

0029-110-194Proj:

UPC: 110038

PC: Rita.Hockman

Project Purpose:

PM: Karin Battle

Description: #SMART20 - S. WASHINGTON STREET MULTI-MODAL 
IMPROVEMENTS

Improve pedestrian accessibility and multimodal improvements from Hillwood Avenue to Tinner Hill Road and on 
Hillwood Avenue from S. Washington Street to Annandale Road.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

TWO LOCATIONSFrom:

TWO LOCATIONSTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 8,353,205Total Current Est 

07/16/2020Current Est Date

 0

 6,863,688

 1,489,517

0029

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Northern Virginia

Falls Church
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/05/2016

04/30/2018

04/30/2018

02/14/2020

02/14/2020

08/23/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  2,827,010.00  0.00 HB1887 - DGP (1)
 2,727,513.00  0.00  0.00  0.00  0.00  0.00  0.00  2,727,513.00 Local Project Contributions
 2,083,134.00  0.00  0.00  0.00  0.00  0.00  0.00  2,083,134.00Formula - Urban

 4,810,647.00 4,810,647.00  0.00  0.00  0.00  2,827,010.00  0.00  0.00Total:

 4,810,647.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$67,276

$0

$782

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  68,057.80

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 07/10/2020

Construction Completed:

Construction Started: 07/23/2020



FALLS CHURCH  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110038UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 09/01/2016 09/01/2016 11/30/2016 11/30/2016

12 Authorize Preliminary Engineering 12/01/2016 12/01/2016 12/05/2016 12/05/2016

17E Environmental Review Process (ERP) 12/06/2016 12/06/2016 12/12/2016 12/13/2016

22 Scope Project 12/06/2016 12/06/2016 06/13/2017 06/13/2017

33 Final Environmental Document 01/06/2017 05/02/2017 05/02/2017 05/02/2017

52 Authorize R/W & UT Funds 04/10/2018 04/10/2018 04/30/2018 04/30/2018

52X R/W&UT Authorization Date 05/01/2018 05/01/2018 05/01/2018 05/01/2018

65F Plan Design/Field Inspection 06/14/2017 06/14/2017 04/09/2018 04/09/2018

69 Acquire Right of Way 05/02/2018 05/02/2018 02/13/2019 02/13/2019

69X Right of Way/Utility Certification Date 02/15/2019 09/27/2018 03/01/2019 09/27/2018

72X Plan Submission Date 02/14/2019 02/14/2019 02/14/2019 02/14/2019

79 Construction Funding Review/Authorization of 
Funds

02/15/2019 02/15/2019 03/01/2019 09/30/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/04/2019 10/01/2019 03/29/2019 02/14/2020

84 Award Contract 04/01/2019 02/18/2020 05/09/2019 07/10/2020

91 Administer Contract 05/10/2019 07/23/2020 05/26/2020  no date

95 District Project Closeout 05/27/2020  no date 10/01/2020  no date

96 Central Office Project Closeout 10/02/2020  no date 12/31/2020  no date



FALLS CHURCH  9:17AMRun Time:

10/12/2020Run Date: 

0029-110-R05Proj:

UPC: 113256

PC: Christer.Carshult

Project Purpose:

PM: Jina Freiberg

Description: S WASHINGTON ST AND ANNANDALE RD INTERSECTION 
IMPROVEMENTS

Traffic signal replacement & intersection improv. including sidewalks, traffic calming, curb and gutter, & ADA 
compliance.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

S Washington StreetFrom:

S Washington StreetTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 950,000Total Current Est 

02/28/2019Current Est Date

 35,122

 826,878

 88,000

0029

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: NO DATES SET YET-PE OPEN

Northern Virginia

Falls Church
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/30/2020

08/31/2023

08/31/2023

01/30/2025

01/30/2025

08/25/2026

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 825,000.00  125,000.00  0.00  0.00  0.00  0.00  0.00  950,000.00 Revenue Sharing Funds
 950,000.00 825,000.00  125,000.00  0.00  0.00  0.00  0.00  0.00Total:

 950,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$6,907

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  6,907.24

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FALLS CHURCH  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113256UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 09/01/2020 05/15/2018 01/29/2021 08/13/2018

12 Authorize Preliminary Engineering 03/26/2020 03/26/2020 04/30/2020 04/30/2020

17E Environmental Review Process (ERP) 02/01/2021  no date 05/28/2021  no date

22 Scope Project 09/01/2021  no date 08/31/2022  no date

25 Draft Environmental Document or CE 06/01/2021  no date 09/30/2021  no date

28 Consultant Procurement 02/01/2021 05/01/2020 08/31/2021  no date

52 Authorize R/W & UT Funds 08/01/2023  no date 08/31/2023  no date

65F Plan Design/Field Inspection 09/01/2022  no date 07/31/2023  no date

69 Acquire Right of Way 09/01/2023  no date 07/31/2024  no date

69X Right of Way/Utility Certification Date 08/01/2024  no date 08/30/2024  no date

70 Obtain Environmental Permits 10/01/2021  no date 06/30/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/03/2024  no date 12/31/2024  no date

84 Award Contract 01/02/2025  no date 05/30/2025  no date

91 Administer Contract 07/08/2025  no date 07/27/2026  no date

95 District Project Closeout 07/28/2026  no date 12/28/2026  no date

96 Central Office Project Closeout 12/29/2026  no date 04/01/2027  no date



FALLS CHURCH  9:17AMRun Time:

10/12/2020Run Date: 

0338-110-210Proj:

UPC: 115299

PC: Rita.Hockman

Project Purpose:

PM: Tara Puzin

Description: PRIMARY EXTENSION PAVING FY20 - HILLWOOD AVE - 265

Primary Extension Paving - Milling, patching, resurfacing, concrete repairs, ADA ramps, and pavement marking on 
Hillwood Avenue

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

1.00From:

1.02To:

ResurfacingScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 16,682Total Current Est 

02/13/2020Current Est Date

 0

 16,682

 0

0338

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION COMPLETED

Northern Virginia

Falls Church
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/21/2019

06/01/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  16,682.00  0.00  0.00  0.00  0.00  0.00  16,682.00 CTB Formula
 16,682.00 0.00  16,682.00  0.00  0.00  0.00  0.00  0.00Total:

 16,682.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$16,682

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/21/2020

Total  16,682.18

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 10/21/2019

Construction Completed:

Construction Started:

06/01/2020

11/04/2019



FALLS CHURCH  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115299UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/01/2019 07/01/2019 08/22/2019 07/01/2019

22 Scope Project 10/07/2019 10/07/2019 10/07/2019 10/07/2019

69X Right of Way/Utility Certification Date 08/23/2019  no date 09/06/2019  no date

70 Obtain Environmental Permits 05/13/2019 10/08/2019 05/13/2019 10/08/2019

79 Construction Funding Review/Authorization of 
Funds

08/23/2019 05/11/2020 10/18/2019  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/14/2019 10/21/2019 05/14/2019 10/21/2019

84 Award Contract 05/15/2019 10/21/2019 05/15/2019 10/21/2019

91 Administer Contract 05/16/2019 11/04/2019 06/15/2020 06/01/2020

95 District Project Closeout 06/16/2020  no date 10/22/2020  no date

96 Central Office Project Closeout 10/23/2020  no date 01/25/2021  no date



FALLS CHURCH  9:17AMRun Time:

10/12/2020Run Date: 

0338-110-211Proj:

UPC: 115300

PC: Rita.Hockman

Project Purpose:

PM: Tara Puzin

Description: PRIMARY EXTENSION PAVING FY20 - HILLWOOD AVENUE - 264

Primary Extension Paving - Milling, patching, resurfacing, concrete repairs, ADA Ramps and pavement markings.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

MP 0.055From:

0.945To:

ResurfacingScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 788,190Total Current Est 

01/30/2020Current Est Date

 0

 788,190

 0

0338

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION COMPLETED

Northern Virginia

Falls Church
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/20/2019

06/01/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  788,190.00  0.00  0.00  0.00  0.00  0.00  788,190.00 CTB Formula
 788,190.00 0.00  788,190.00  0.00  0.00  0.00  0.00  0.00Total:

 788,190.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$780,118

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/21/2020

Total  780,117.93

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 10/21/2019

Construction Completed:

Construction Started:

06/01/2020

10/21/2019



FALLS CHURCH  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115300UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/01/2019 07/01/2019 08/23/2019 08/23/2019

22 Scope Project 09/11/2019 09/11/2019 09/11/2019 09/11/2019

69X Right of Way/Utility Certification Date 08/26/2019  no date 09/09/2019  no date

70 Obtain Environmental Permits 08/26/2019 09/15/2019 11/27/2019 09/15/2019

79 Construction Funding Review/Authorization of 
Funds

08/26/2019 05/11/2020 10/22/2019  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/23/2019 09/20/2019 12/19/2019 09/20/2019

84 Award Contract 12/20/2019 10/21/2019 02/19/2020 10/21/2019

91 Administer Contract 02/20/2020 10/21/2019 03/19/2021 06/01/2020

95 District Project Closeout 03/22/2021  no date 07/27/2021  no date

96 Central Office Project Closeout 07/28/2021  no date 10/21/2021  no date



FALLS CHURCH  9:17AMRun Time:

10/12/2020Run Date: 

U000-110-R04Proj:

UPC: 113185

PC: Sofia.Pinedo

Project Purpose:

PM: Ali Khavari

Description: SOUTH MAPLE AND W ANNANDALE RD  INTERSECTION 
IMPROVEMENTS

Traffic signal replacement & intersection improv. including sidewalks, traffic calming, curb and gutter, & ADA 
compliance.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

W Annandale Rd and Intersection of South MapleFrom:

W Annandale Rd and Intersection of South MapleTo:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,710,000Total Current Est 

10/11/2019Current Est Date

 90,000

 1,360,000

 260,000

6609

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: NO DATES SET YET

Northern Virginia

Falls Church
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/05/2019

09/30/2021

09/30/2021

01/31/2023

01/31/2023

08/27/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 825,000.00  125,000.00  0.00  0.00  0.00  0.00  0.00  950,000.00 Revenue Sharing Funds
 950,000.00 825,000.00  125,000.00  0.00  0.00  0.00  0.00  0.00Total:

 950,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$4,666

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  4,666.07

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FALLS CHURCH  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113185UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/31/2018 07/01/2018 03/29/2019 08/13/2018

17E Environmental Review Process (ERP) 04/01/2019  no date 07/31/2019  no date

22 Scope Project 11/01/2019  no date 10/30/2020  no date

25 Draft Environmental Document or CE 08/01/2019  no date 11/27/2019  no date

28 Consultant Procurement 04/01/2019  no date 10/31/2019  no date

52 Authorize R/W & UT Funds 09/01/2021  no date 09/30/2021  no date

65F Plan Design/Field Inspection 11/02/2020  no date 08/31/2021  no date

69 Acquire Right of Way 10/01/2021  no date 07/29/2022  no date

69X Right of Way/Utility Certification Date 08/01/2022  no date 08/31/2022  no date

70 Obtain Environmental Permits 12/02/2019  no date 08/31/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/01/2022  no date 01/31/2023  no date

84 Award Contract 02/01/2023  no date 06/30/2023  no date

91 Administer Contract 08/08/2023  no date 08/27/2024  no date

95 District Project Closeout 08/28/2024  no date 02/03/2025  no date

96 Central Office Project Closeout 02/04/2025  no date 05/05/2025  no date



FALLS CHURCH  9:17AMRun Time:

10/12/2020Run Date: 

U000-110-176Proj:

UPC: 108295

PC: Rhoderick.Undan

Project Purpose:

PM: Lionel Millard

Description: FALLS CHURCH CITY BRIDGE INSPECTIONS

Bridge inspection, maintenance, repair and replacement activities. This project is a breakout for UPC 100411 and has 
received JACC approval to include this work. If construction is required on this project, a break-out UPC will be 
created.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VariousFrom:

VariousTo:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 243,000Total Current Est 

08/16/2019Current Est Date

 0

 0

 243,000

9999

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Northern Virginia

Falls Church
PFIEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/16/2016

11/06/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 182,743.00  257.00  0.00  0.00  0.00  0.00  0.00  183,000.00 MAP21 RSTP
 183,000.00 182,743.00  257.00  0.00  0.00  0.00  0.00  0.00Total:

 183,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$116,153

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 06/22/2020

Total  116,152.55

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FALLS CHURCH  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108295UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/31/2016 10/31/2016 11/10/2016 11/10/2016

12 Authorize Preliminary Engineering 11/14/2016 11/14/2016 11/16/2016 11/16/2016

17E Environmental Review Process (ERP) 12/19/2016 12/19/2016 12/19/2016 12/19/2016

22 Scope Project 11/17/2016 11/17/2016 05/25/2017 05/25/2017

33 Final Environmental Document 12/19/2016 12/19/2016 12/19/2016 12/19/2016

65F Plan Design/Field Inspection 05/26/2017 05/26/2017 06/07/2018  no date

95 District Project Closeout 06/08/2018  no date 10/16/2018  no date

96 Central Office Project Closeout 10/17/2018  no date 01/15/2019  no date



FALLS CHURCH  9:17AMRun Time:

10/12/2020Run Date: 

U000-110-R80Proj:

UPC: 108459

PC: Rhoderick.Undan

Project Purpose:

PM: Scott Freda

Description: NEW TRAFFIC SIGNALS VI

Remove signal heads and span wires from Dominion Virginia Power utility poles, upgrade traffic control devices, and 
improve pedestrian accessibility. FY'15 CN Revenue Sharing.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

N Washington StFrom:

Columbia StTo:

Traffic Management/EngineeringScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,245,500Total Current Est 

09/20/2019Current Est Date

 90,000

 970,000

 185,500

9999

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: ACTIVITY DATES SET

Northern Virginia

Falls Church
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/05/2017

05/30/2018

05/30/2018

12/30/2020

12/30/2020

06/10/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 825,000.00  0.00  0.00  0.00  0.00  0.00  0.00  825,000.00 Revenue Sharing Funds
 825,000.00 825,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 825,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$69,852

$19,251

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  89,102.20

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FALLS CHURCH  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108459UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/03/2016 10/03/2016 12/30/2016 12/30/2016

12 Authorize Preliminary Engineering 01/03/2017 01/03/2017 01/05/2017 01/05/2017

17E Environmental Review Process (ERP) 01/06/2017 04/09/2018 04/24/2017 05/17/2018

22 Scope Project 01/06/2017 01/06/2017 07/13/2017 07/13/2017

33 Final Environmental Document 04/25/2017 09/22/2017 08/16/2017 09/22/2017

52 Authorize R/W & UT Funds 05/09/2018 05/09/2018 05/30/2018 05/30/2018

52X R/W&UT Authorization Date 05/31/2018 05/31/2018 05/31/2018 05/31/2018

65F Plan Design/Field Inspection 07/14/2017 07/14/2017 05/08/2018 05/08/2018

69 Acquire Right of Way 06/01/2018 06/01/2018 03/15/2019  no date

69X Right of Way/Utility Certification Date 03/19/2019  no date 04/01/2019  no date

72X Plan Submission Date 03/18/2019  no date 03/18/2019  no date

79 Construction Funding Review/Authorization of 
Funds

03/19/2019  no date 04/01/2019  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/02/2019  no date 04/29/2019  no date

84 Award Contract 04/30/2019  no date 06/10/2019  no date

91 Administer Contract 06/11/2019  no date 06/24/2020  no date

95 District Project Closeout 06/25/2020  no date 11/02/2020  no date

96 Central Office Project Closeout 11/03/2020  no date 02/03/2021  no date



FALLS CHURCH  9:17AMRun Time:

10/12/2020Run Date: 

U000-110-R81Proj:

UPC: 108460

PC: Rita.Hockman

Project Purpose:

PM: Tara Puzin, P.E.

Description: NEW TRAFFIC SIGNALS III

Remove signal heads and span wires from Dominion Virginia Power utility poles, upgrade traffic control devises, and 
improve pedestrian accessibility. FY'15 CN Revenue Sharing.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Great Falls StreetFrom:

N West StreetTo:

Traffic Management/EngineeringScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 843,139Total Current Est 

05/04/2020Current Est Date

 95,000

 618,139

 130,000

9999

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: CONSTRUCTION STARTED

Northern Virginia

Falls Church
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/28/2016

03/28/2018

03/28/2018

02/26/2019

02/26/2019

10/12/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 750,000.00  0.00  0.00  0.00  0.00  0.00  0.00  750,000.00 Revenue Sharing Funds
 750,000.00 750,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 750,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$47,023

$39,355

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  86,378.21

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 10/24/2019

Construction Completed:

Construction Started: 01/13/2020



FALLS CHURCH  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108460UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 08/01/2016 08/01/2016 10/25/2016 10/25/2016

12 Authorize Preliminary Engineering 10/26/2016 10/26/2016 10/28/2016 10/28/2016

17E Environmental Review Process (ERP) 10/31/2016 03/21/2018 02/22/2017 03/22/2018

22 Scope Project 10/31/2016 10/31/2016 05/25/2017 05/25/2017

33 Final Environmental Document 02/23/2017 02/28/2018 06/15/2017 02/28/2018

52 Authorize R/W & UT Funds 03/08/2018 03/08/2018 03/28/2018 03/28/2018

52X R/W&UT Authorization Date 03/29/2018 03/29/2018 03/29/2018 03/29/2018

65F Plan Design/Field Inspection 05/26/2017 05/26/2017 03/07/2018 03/07/2018

69 Acquire Right of Way 03/30/2018 03/30/2018 01/09/2019 01/02/2019

69X Right of Way/Utility Certification Date 01/11/2019 01/04/2019 01/28/2019 01/04/2019

72X Plan Submission Date 01/10/2019 01/03/2019 01/10/2019 01/03/2019

79 Construction Funding Review/Authorization of 
Funds

01/11/2019 01/04/2019 01/28/2019 01/17/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/29/2019 01/22/2019 02/26/2019 02/26/2019

84 Award Contract 02/27/2019 02/27/2019 04/08/2019 10/24/2019

91 Administer Contract 04/09/2019 01/13/2020 04/22/2020  no date

95 District Project Closeout 04/23/2020  no date 08/28/2020  no date

96 Central Office Project Closeout 08/31/2020  no date 11/25/2020  no date



FALLS CHURCH  9:17AMRun Time:

10/12/2020Run Date: 

U000-110-191Proj:

UPC: 109953

PC: Susie.Lue

Project Purpose:

PM: Susan Long

Description: #SGR21LB (FED ID 30099) OAK STREET BRIGE REPLACEMENT

Oak Street bridge has a Bridge Rating 4. There is significant corrosion in the steel beams of the bridge and 
deterioration of the concrete deck. The project purpose will be to replace the bridge to a satisfactory standard.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.01 Mi. N. of Timber LaneFrom:

0.03 Mi. S. of S. Lee StreetTo:

Bridge Replacement w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,980,921Total Current Est 

10/06/2020Current Est Date

 40,000

 2,404,544

 536,377

9999

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Northern Virginia

Falls Church
FIEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/08/2016

07/09/2021

07/09/2021

12/29/2022

12/29/2022

06/10/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 750,000.00  0.00  0.00  0.00  0.00  0.00  0.00  750,000.00 MAP21 RSTP
 750,000.00 750,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 750,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$372,457

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  372,456.93

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FALLS CHURCH  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109953UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 08/10/2016 08/10/2016 02/02/2017 02/02/2017

12 Authorize Preliminary Engineering 11/04/2016 11/04/2016 11/08/2016 11/08/2016

17E Environmental Review Process (ERP) 11/09/2016 11/09/2016 03/03/2017 03/03/2017

22 Scope Project 05/17/2017 05/17/2017 04/27/2020 04/27/2020

25 Draft Environmental Document or CE 04/12/2019 03/01/2018 07/08/2019 03/29/2018

28 Consultant Procurement 11/09/2016 11/09/2016 08/29/2017 08/29/2017

47 Approve Willingness 02/13/2020 02/13/2020 03/17/2021 08/21/2020

52 Authorize R/W & UT Funds 03/18/2021  no date 07/09/2021  no date

52X R/W&UT Authorization Date 07/12/2021  no date 07/12/2021  no date

65F Plan Design/Field Inspection 04/28/2020 04/28/2020 10/15/2020  no date

69 Acquire Right of Way 07/13/2021  no date 01/28/2022  no date

69X Right of Way/Utility Certification Date 01/31/2022  no date 03/14/2022  no date

70 Obtain Environmental Permits 07/09/2019 07/16/2019 03/16/2020 07/17/2019

72 Prepare for Advertisement 01/31/2022  no date 07/20/2022  no date

79 Construction Funding Review/Authorization of 
Funds

03/15/2022  no date 08/03/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/04/2022  no date 12/29/2022  no date

84 Award Contract 12/30/2022  no date 05/24/2023  no date

91 Administer Contract 05/25/2023  no date 06/10/2024  no date

95 District Project Closeout 06/11/2024  no date 07/23/2024  no date

96 Central Office Project Closeout 07/24/2024  no date 09/04/2024  no date



FALLS CHURCH  9:17AMRun Time:

10/12/2020Run Date: 

U000-110-192Proj:

UPC: 109954

PC: Rita.Hockman

Project Purpose:

PM: Kerri Oddenino

Description: BIKESHARE CONNECTIONS-ORANGE & SILVER LINE METRORAIL 
STATION

Provide additional access to the E Falls Church Metrorail station with stations citywide, N Washington St & S 
Washington St (Rte 29), W Broad St (Rte 7), the W&OD Park, and Roosevelt Boulevard.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

CitywideFrom:

CitywideTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 943,365Total Current Est 

01/31/2019Current Est Date

 0

 793,365

 150,000

9999

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Northern Virginia

Falls Church
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/02/2016

02/19/2018

02/19/2018

05/25/2018

05/25/2018

01/28/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 2,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00  2,000,000.00 MAP21 RSTP
 2,000,000.00 2,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 2,000,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$117,494

$0

$639,404

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/08/2020

Total  756,898.81

CONSTRUCTION PROJECT EVENTS
05/16/2019 409,121.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 10/16/2018

Construction Completed:

Construction Started:

01/28/2020

12/17/2018



FALLS CHURCH  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109954UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 08/31/2016 08/31/2016 11/18/2016 11/18/2016

12 Authorize Preliminary Engineering 11/21/2016 11/21/2016 12/02/2016 12/02/2016

17E Environmental Review Process (ERP) 12/12/2016 12/12/2016 12/12/2016 12/13/2016

22 Scope Project 12/02/2016 12/02/2016 12/05/2017 12/05/2017

33 Final Environmental Document 06/23/2017 06/23/2017 06/23/2017 06/23/2017

52 Authorize R/W & UT Funds 06/14/2018 02/16/2018 07/05/2018 02/19/2018

52X R/W&UT Authorization Date 07/06/2018 02/20/2018 07/06/2018 02/20/2018

65F Plan Design/Field Inspection 12/06/2017 12/06/2017 06/13/2018 02/16/2018

69 Acquire Right of Way 07/09/2018 02/21/2018 04/19/2019 02/21/2018

69X Right of Way/Utility Certification Date 04/23/2019 03/14/2018 05/06/2019 03/14/2018

72 Prepare for Advertisement 04/22/2019 02/22/2018 04/22/2019 05/18/2018

79 Construction Funding Review/Authorization of 
Funds

04/23/2019 05/21/2018 05/06/2019 05/24/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/07/2019 05/25/2018 06/04/2019 05/25/2018

84 Award Contract 06/05/2019 08/13/2018 07/16/2019 10/16/2018

91 Administer Contract 07/17/2019 12/17/2018 07/30/2020 01/28/2020

95 District Project Closeout 07/31/2020  no date 12/10/2020  no date

96 Central Office Project Closeout 12/11/2020  no date 03/11/2021  no date



FALLS CHURCH  9:17AMRun Time:

10/12/2020Run Date: 

U000-110-182Proj:

UPC: 110335

PC: Rhoderick.Undan

Project Purpose:

PM: Alireza Khavari

Description: #HB2.FY17 DOWNTOWN POA - N MAPLE & LITTLE FALLS ST 
SIDEWALK

Facilitate in-fill development, economic growth and maintain the community character through alternative forms of 
transportation. This project includes sidewalk widening, removal of sidewalk obstacles, completion of missing links in 
the sidewalk network, and redesign of intersection geometry.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

W. BROAD STREETFrom:

PARK AVENUETo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 800,000Total Current Est 

06/01/2020Current Est Date

 75,000

 650,000

 75,000

9999

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Northern Virginia

Falls Church
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/07/2017

09/30/2022

09/30/2022

11/26/2024

11/26/2024

10/16/2026

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 260,000.00  320,000.00  220,000.00  0.00  0.00  0.00  0.00  800,000.00 HB1887 - DGP (1)
 800,000.00 260,000.00  320,000.00  220,000.00  0.00  0.00  0.00  0.00Total:

 800,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$19,365

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  19,364.83

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FALLS CHURCH  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110335UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 12/13/2016 12/13/2016 02/15/2017 02/15/2017

12 Authorize Preliminary Engineering 07/04/2017 07/04/2017 07/07/2017 07/07/2017

17E Environmental Review Process (ERP) 07/18/2017 07/18/2017 10/02/2017 10/02/2017

22 Scope Project 07/10/2017 07/10/2017 01/17/2018 01/17/2018

33 Final Environmental Document 10/02/2017 01/31/2018 01/31/2018 01/31/2018

52 Authorize R/W & UT Funds 01/15/2019  no date 02/06/2019  no date

52X R/W&UT Authorization Date 02/07/2019  no date 02/07/2019  no date

65F Plan Design/Field Inspection 04/11/2018 01/18/2018 01/14/2019  no date

69 Acquire Right of Way 02/08/2019  no date 11/15/2019  no date

69X Right of Way/Utility Certification Date 11/19/2019  no date 12/04/2019  no date

72X Plan Submission Date 11/18/2019  no date 11/18/2019  no date

79 Construction Funding Review/Authorization of 
Funds

11/19/2019  no date 12/04/2019  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/05/2019  no date 01/03/2020  no date

84 Award Contract 01/06/2020  no date 02/18/2020  no date

91 Administer Contract 02/19/2020  no date 02/26/2021  no date

95 District Project Closeout 03/01/2021  no date 07/02/2021  no date

96 Central Office Project Closeout 07/06/2021  no date 09/24/2021  no date



FALLS CHURCH  9:17AMRun Time:

10/12/2020Run Date: 

U000-110-195Proj:

UPC: 111667

PC: Christer.Carshult

Project Purpose:

PM: Caitlin Sobsey

Description: #SMART18 - PARK AVENUE MULTIMODAL IMPROVEMENTS

Install multimodal improvements along Park Avenue in the City of Falls Church. Improvements include mid-block 
crossing, improve intersection geometry, narrow travel lanes, install curb extensions, remove sidewalk obstructions.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

North Washington StreetFrom:

North Virginia AvenueTo:

Traffic Management/EngineeringScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 10,300,000Total Current Est 

09/17/2020Current Est Date

 2,499,952

 6,550,048

 1,250,000

9999

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Northern Virginia

Falls Church
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/17/2020

03/20/2023

03/20/2023

05/15/2026

05/15/2026

04/13/2028

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 200,000.00  0.00  317,607.00  574,312.00  508,081.00  400,000.00  0.00  2,000,000.00 HB1887 - DGP (1)
 2,000,000.00 200,000.00  0.00  317,607.00  574,312.00  508,081.00  400,000.00  0.00Total:

 2,000,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FALLS CHURCH  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111667UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 02/01/2018 02/01/2018 08/01/2018 07/24/2018

12 Authorize Preliminary Engineering 08/01/2018 08/01/2018 07/02/2020 09/17/2020

17E Environmental Review Process (ERP) 07/06/2020  no date 11/03/2020  no date

22 Scope Project 07/06/2020  no date 04/01/2021  no date

25 Draft Environmental Document or CE 04/02/2021  no date 07/01/2021  no date

28 Consultant Procurement  no date  no date  no date  no date

52 Authorize R/W & UT Funds 02/03/2020  no date 03/03/2020  no date

65F Plan Design/Field Inspection 04/02/2021  no date 12/01/2021  no date

66 Environmental Reevaluation 04/02/2021  no date 04/08/2021  no date

69 Acquire Right of Way 03/03/2020  no date 03/03/2021  no date

69X Right of Way/Utility Certification Date 03/05/2021  no date 04/01/2021  no date

72 Prepare for Advertisement 03/04/2021  no date 03/04/2021  no date

79 Construction Funding Review/Authorization of 
Funds

03/05/2021  no date 04/01/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/23/2021  no date 04/23/2021  no date

84 Award Contract 04/26/2021  no date 08/12/2021  no date

91 Administer Contract 04/14/2022  no date 10/02/2023  no date

95 District Project Closeout 10/03/2023  no date 03/14/2024  no date

96 Central Office Project Closeout 03/15/2024  no date 06/12/2024  no date



FALLS CHURCH  9:17AMRun Time:

10/12/2020Run Date: 

U000-110-198Proj:

UPC: 112465

PC: Susie.Lue

Project Purpose:

PM: Jeffrey Sikes

Description: TRAFFIC CALMING, CITY OF FALLS CHURCH

Install traffic calming features in various locations in Falls Church

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VariousFrom:

VariousTo:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 636,000Total Current Est 

09/02/2020Current Est Date

 60,000

 396,000

 180,000

9999

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Northern Virginia

Falls Church
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/03/2020

03/25/2024

03/25/2024

11/30/2026

11/30/2026

08/23/2028

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  636,000.00  0.00  0.00  0.00  0.00  0.00  636,000.00 MAP21 HSIP
 636,000.00 0.00  636,000.00  0.00  0.00  0.00  0.00  0.00Total:

 636,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$191

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/03/2020

Total  190.51

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FALLS CHURCH  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
112465UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/01/2019 08/13/2019 07/21/2020 02/19/2020

12 Authorize Preliminary Engineering 07/22/2020 02/20/2020 08/25/2020 03/03/2020

17E Environmental Review Process (ERP) 08/26/2020  no date 12/15/2020  no date

22 Scope Project 12/01/2021  no date 11/30/2022  no date

28 Consultant Procurement 08/26/2020 03/04/2020 11/30/2021  no date

33 Final Environmental Document 12/16/2020  no date 04/13/2021  no date

52 Authorize R/W & UT Funds 04/29/2024  no date 08/20/2024  no date

52X R/W&UT Authorization Date 08/21/2024  no date 08/21/2024  no date

65F Plan Design/Field Inspection 12/01/2022  no date 04/26/2024  no date

69 Acquire Right of Way 08/22/2024  no date 01/22/2026  no date

69X Right of Way/Utility Certification Date 05/18/2026  no date 06/01/2026  no date

72 Prepare for Advertisement 01/23/2026  no date 05/15/2026  no date

79 Construction Funding Review/Authorization of 
Funds

05/18/2026  no date 10/22/2026  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/23/2026  no date 03/23/2027  no date

84 Award Contract 03/24/2027  no date 08/19/2027  no date

91 Administer Contract 08/20/2027  no date 11/16/2028  no date

95 District Project Closeout 11/17/2028  no date 04/02/2029  no date

96 Central Office Project Closeout 04/03/2029  no date 06/26/2029  no date



FALLS CHURCH  9:17AMRun Time:

10/12/2020Run Date: 

U000-110-207Proj:

UPC: 115539

PC: Christer.Carshult

Project Purpose:

PM: Jeff Sikes

Description: BERMAN PARK GREENWAY

Safety improvements at four roadway crossings at Berman Park, Ellison Street, Kent Street, Irving Street and South 
Spring Street.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VariousFrom:

VariousTo:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 600,000Total Current Est 

05/29/2019Current Est Date

 30,000

 510,000

 60,000

9999

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Northern Virginia

Falls Church
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/03/2020

08/31/2023

08/31/2023

01/31/2025

01/31/2025

08/20/2026

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  71,142.00  30,000.00  498,858.00  0.00  0.00  0.00  600,000.00 MAP21 HSIP
 600,000.00 0.00  71,142.00  30,000.00  498,858.00  0.00  0.00  0.00Total:

 600,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$603

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  602.69

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FALLS CHURCH  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115539UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/31/2020 12/01/2019 02/26/2021 02/20/2020

12 Authorize Preliminary Engineering 03/01/2021 12/01/2019 03/31/2021 03/03/2020

17E Environmental Review Process (ERP) 04/01/2021  no date 07/16/2021  no date

22 Scope Project 01/03/2022  no date 09/30/2022  no date

25 Draft Environmental Document or CE 07/19/2021  no date 11/09/2021  no date

28 Consultant Procurement 04/01/2021  no date 12/30/2021  no date

52 Authorize R/W & UT Funds 08/01/2023  no date 08/31/2023  no date

52X R/W&UT Authorization Date 09/01/2023  no date 09/01/2023  no date

65F Plan Design/Field Inspection 10/03/2022  no date 07/31/2023  no date

69 Acquire Right of Way 09/05/2023  no date 07/31/2024  no date

70 Obtain Environmental Permits 08/01/2023  no date 06/28/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/01/2024  no date 01/31/2025  no date

84 Award Contract 02/03/2025  no date 06/30/2025  no date

91 Administer Contract 08/06/2025  no date 08/20/2026  no date

95 District Project Closeout 08/21/2026  no date 01/04/2027  no date

96 Central Office Project Closeout 01/05/2027  no date 04/01/2027  no date



FALLS CHURCH  9:17AMRun Time:

10/12/2020Run Date: 

EN17-110-113Proj:

UPC: 111402

PC: Saif.Qargha

Project Purpose:

PM: Jeffrey Sikes

Description: W&OD TRAIL CROSSING IMPROVEMENTS

Update four (4) W&OD trail crossings within the City of Falls Church to include narrowing the street, installing special 
paving materials, and raising the crossing to be at-grade with the trail.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Various LocationsFrom:

Various LocationsTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,636,901Total Current Est 

08/24/2020Current Est Date

 50,000

 1,446,901

 140,000

EN17

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Northern Virginia

Falls Church
PFIEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/20/2017

10/23/2019

10/23/2019

03/31/2021

03/31/2021

09/16/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 497,600.00  0.00  0.00  0.00  0.00  0.00  0.00  497,600.00 MAP21 TAP
 124,400.00  0.00  0.00  0.00  0.00  0.00  0.00  124,400.00.Transportation Enhancement 

Funds
 622,000.00 622,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 622,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$141,020

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  141,019.68

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FALLS CHURCH  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111402UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/02/2017 10/02/2017 11/13/2017 11/13/2017

12 Authorize Preliminary Engineering 11/14/2017 11/14/2017 11/20/2017 11/20/2017

17E Environmental Review Process (ERP) 12/27/2017 12/27/2017 12/28/2017 12/28/2017

22 Scope Project 11/21/2017 11/21/2017 12/31/2018 12/31/2018

33 Final Environmental Document 04/05/2018 04/05/2018 04/05/2018 04/05/2018

52 Authorize R/W & UT Funds 10/23/2019 10/23/2019 11/27/2019 10/23/2019

65F Plan Design/Field Inspection 01/02/2019 01/02/2019 10/22/2019  no date

69 Acquire Right of Way 12/03/2019 11/15/2019 09/30/2020 11/15/2019

72X Plan Submission Date 10/01/2020  no date 10/01/2020  no date

79 Construction Funding Review/Authorization of 
Funds

10/02/2020  no date 10/15/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/16/2020  no date 03/31/2021  no date

84 Award Contract 04/01/2021  no date 08/31/2021  no date

91 Administer Contract 09/01/2021  no date 09/16/2022  no date

95 District Project Closeout 09/19/2022  no date 02/01/2023  no date

96 Central Office Project Closeout 02/02/2023  no date 04/27/2023  no date



FALLS CHURCH  9:17AMRun Time:

10/12/2020Run Date: 

EN18-110-208Proj:

UPC: 113612

PC: Saif.Qargha

Project Purpose:

PM: Dan Iglhaut

Description: W&OD TRAIL - MODE SEPARATION

Construct 11 foot wide bicycling trail and 8 foot wide pedestrian trail separated by a 2 foot wide median.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Grove Avenue to the west andFrom:

N. Spring Street to the eastTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,793,209Total Current Est 

02/14/2019Current Est Date

 0

 3,393,209

 400,000

EN18

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Northern Virginia

Falls Church
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/15/2019

02/28/2022

02/28/2022

07/18/2023

07/18/2023

03/18/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 548,250.00  0.00  0.00  0.00  0.00  0.00  0.00  548,250.00 MAP21 TAP
 365,000.00  2,405,959.00  474,000.00  0.00  0.00  0.00  0.00  3,244,959.00Accounts Receivable

 3,793,209.00 913,250.00  2,405,959.00  474,000.00  0.00  0.00  0.00  0.00Total:

 3,793,209.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$14,584

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  14,584.39

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FALLS CHURCH  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113612UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/01/2019 10/01/2018 01/31/2020 11/21/2018

12 Authorize Preliminary Engineering 02/03/2020 03/15/2019 03/30/2020 03/15/2019

17E Environmental Review Process (ERP) 03/31/2020 06/18/2020 06/30/2020 06/18/2020

22 Scope Project 03/31/2020 02/08/2019 01/29/2021  no date

25 Draft Environmental Document or CE 07/01/2020  no date 10/26/2020  no date

28 Consultant Procurement 03/31/2020 09/24/2018 10/30/2020 09/24/2018

52 Authorize R/W & UT Funds 02/01/2022  no date 02/28/2022  no date

65F Plan Design/Field Inspection 02/01/2021  no date 01/31/2022  no date

69 Acquire Right of Way 03/01/2022  no date 11/29/2022  no date

69X Right of Way/Utility Certification Date 11/30/2022  no date 12/29/2022  no date

70 Obtain Environmental Permits 10/27/2020 07/21/2020 03/30/2021 07/21/2020

79 Construction Funding Review/Authorization of 
Funds

03/31/2021  no date 04/30/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/30/2022  no date 06/30/2023  no date

84 Award Contract 07/03/2023  no date 12/29/2023  no date

91 Administer Contract 02/08/2024  no date 03/03/2025  no date

95 District Project Closeout 03/04/2025  no date 07/29/2025  no date

96 Central Office Project Closeout 07/30/2025  no date 10/29/2025  no date



HAYMARKET  9:17AMRun Time:

10/12/2020Run Date: 

0055-233-045Proj:

UPC: 097735

PC: Veljibhai.Desai

Project Purpose:

PM: Emily Lockhart

Description: Jefferson Street (Rte 625) Pedestrian Improvements

Town of Haymarket Jefferson Street Rte 625 Pedestrian Connections, VA

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.01 Mi NE of Route 55From:

0.01 Mi SW of Cheyenne WayTo:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 743,703Total Current Est 

12/31/2019Current Est Date

 72,105

 510,486

 161,112

0055

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Northern Virginia

Haymarket
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/17/2011

03/18/2016

03/18/2016

07/12/2019

07/12/2019

05/03/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 499,915.00  0.00  0.00  0.00  0.00  0.00  0.00  499,915.00 Federal Demonstration 
Funds

 51,593.00  0.00  0.00  0.00  0.00  0.00  0.00  51,593.00 Local Project Contributions
 58,741.00  0.00  0.00  0.00  0.00  0.00  0.00  58,741.00.Highway Safety 

Improvements
 76,605.00  0.00  0.00  0.00  0.00  0.00  0.00  76,605.00Safety Funds

 686,854.00 686,854.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 686,854.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$159,200

$72,105

$135,682

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  366,987.98

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



HAYMARKET  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
097735UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 03/17/2011 03/17/2011 03/17/2011 03/17/2011

17E Environmental Review Process (ERP) 12/09/2010 12/09/2010 12/10/2010 12/10/2010

22 Scope Project 01/12/2011 01/12/2011 05/12/2011 05/12/2011

24 Determine Permits Needed 05/16/2015 05/16/2015 05/17/2015 05/17/2015

25 Draft Environmental Document or CE 02/27/2015 02/27/2015 05/15/2015 03/12/2015

52 Authorize R/W & UT Funds 02/04/2016 02/04/2016 03/18/2016 03/18/2016

79 Construction Funding Review/Authorization of 
Funds

01/22/2019 04/01/2019 04/01/2019 06/07/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/30/2019 04/30/2019 08/30/2019 07/12/2019

84 Award Contract 09/03/2019 11/06/2019 12/31/2019 11/18/2019

91 Administer Contract 01/02/2020 05/04/2020 12/30/2021  no date

95 District Project Closeout 01/03/2022  no date 03/30/2022  no date

96 Central Office Project Closeout 05/04/2022  no date 09/06/2022  no date



HAYMARKET  9:17AMRun Time:

10/12/2020Run Date: 

EN10-233-112Proj:

UPC: 097839

PC: Rita.Hockman

Project Purpose:

PM: Jennifer Preli - Town of Haymarket

Description: Access Improvements to the Southern Railway Caboose

Access improvements to the Southern Railway Coboose in the Town of Haymarket.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

From:

To:

Historic PreservationScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 33,505Total Current Est 

06/28/2017Current Est Date

 0

 28,287

 5,218

EN10

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Northern Virginia

Haymarket
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/12/2012

08/20/2014

08/20/2014

04/15/2016

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 42,500.00  0.00  0.00  0.00  0.00  0.00  0.00  42,500.00.Transportation Enhancement 
Funds

 42,500.00 42,500.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 42,500.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$5,198

$0

$22,146

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 05/03/2018

Total  27,344.47

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



HAYMARKET  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
097839UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/01/2010 06/12/2012 10/01/2010 06/12/2012

17E Environmental Review Process (ERP) 10/02/2010 09/23/2010 10/17/2010 09/27/2010

22 Scope Project 07/02/2012 07/05/2012 09/07/2012 03/04/2013

24 Determine Permits Needed 10/02/2010 03/18/2013 03/01/2011 06/01/2014

25 Draft Environmental Document or CE 03/01/2011 03/13/2013 09/01/2011 07/02/2013

36F Plan Design/Preliminary Field Inspection 03/28/2014 03/31/2014 05/30/2014 04/30/2014

69X Right of Way/Utility Certification Date 06/06/2014 06/05/2014 06/06/2014 06/05/2014

71C Pre-Advertisement Conference (PAC) 
Constructability Review

05/30/2014 05/30/2014 06/30/2014 07/07/2014

79 Construction Funding Review/Authorization of 
Funds

08/01/2014 07/11/2014 08/22/2014 07/30/2014

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/29/2014 08/20/2014 08/29/2014 08/20/2014

84 Award Contract 11/02/2015 11/02/2015 11/02/2015 11/02/2015

91 Administer Contract 11/03/2015 03/01/2016 11/02/2018 04/15/2016

95 District Project Closeout 12/30/2018  no date 03/30/2019  no date

96 Central Office Project Closeout 04/01/2019  no date 07/01/2019  no date



HERNDON  9:17AMRun Time:

10/12/2020Run Date: 

U000-235-110Proj:

UPC: 050100

PC: H.Misaghian

Project Purpose:

PM:

Description: #SMART18 - WIDEN E ELDEN ST FROM VAN BUREN ST TO FXCO 
PKWY

To reduce traffic congestion, Improve safety, facilitate vehicular access to & from the FCP, implement access 
management control bet. Van Buren St. and Herndon Pkwy. Improve signalized intersections along E. Elden St. Add 
one thru lane per direction bet. Herndon Pkwy. and Laurel Way before FCP.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Monroe Street (Route 228)From:

0.006 Miles West of Town of Herndon LimitsTo:

Reconstruction w/ Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 50,745,909Total Current Est 

07/16/2020Current Est Date

 19,922,000

 24,767,748

 6,056,161

U000

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Northern Virginia

Herndon
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/12/2001

04/04/2019

04/04/2019

10/07/2022

10/07/2022

02/05/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  7,369,296.00  0.00  4,918,090.00  13,809,235.00  0.00  0.00  18,727,325.00 HB1887 - HPP (1)
 8,994.00  4,404,547.00  0.00  0.00  0.00  0.00  0.00  7,340.00 Local Project Contributions

 3,686,635.00  698,910.00  108,673.00  600,000.00  650,000.00  804,000.00  815,300.00  7,363,518.00 MAP21 RSTP
 4,108.00  0.00  0.00  0.00  0.00  0.00  0.00  4,108.00 State Formula

 79,048.00  0.00  0.00  0.00  0.00  0.00  0.00  79,048.00.Bond Match
 316,196.00  0.00  0.00  0.00  0.00  0.00  0.00  316,196.00.Minimum Guarantee

 1,050,000.00  0.00  0.00  0.00  0.00  0.00  0.00  1,050,000.00.RSTP (STP Regional)
 10,400,000.00  0.00  0.00  0.00  0.00  0.00  0.00  10,400,000.00Accounts Receivable

 642,076.00  0.00  0.00  0.00  0.00  0.00  0.00  642,076.00Formula - Urban
 940.00  0.00  0.00  0.00  0.00  0.00  0.00  940.00Residue Parcel Revenue

 378,000.00  0.00  0.00  0.00  0.00  0.00  0.00  378,000.00TEA-21 High Priority Funds
 38,968,551.00 16,565,997.00  12,472,753.00  108,673.00  5,518,090.00  14,459,235.00 804,000.00  815,300.00Total:

 38,968,551.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$4,390,637

$2,780,895

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/08/2020

Total  7,171,531.27



HERNDON  9:17AMRun Time:

10/12/2020Run Date: 

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:

SCHEDULE
050100UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 12/11/2001 12/11/2001 12/12/2001 12/12/2001

18 State Environmental Review Process (SERP) 12/18/2001 12/18/2001 02/25/2002 02/25/2002

22 Scope Project 12/30/2011 12/30/2011 03/19/2012 03/19/2012

24 Determine Permits Needed 01/22/2002 01/22/2002 02/14/2002 02/14/2002

25 Draft Environmental Document or CE 03/22/2013 03/22/2013 02/19/2015 02/19/2015

32 Value Engineering 02/10/2014 02/10/2014 04/11/2014 04/11/2014

32X Value Engineering Study Date 03/17/2014 03/17/2014 03/17/2014 03/17/2014

34F Furnish Final Soils Survey 03/03/2014 03/03/2014 05/07/2015 05/07/2015

34P Preliminary Soil Survey 01/13/2014 01/13/2014 12/19/2014 12/19/2014

36F Plan Design/Preliminary Field Inspection 08/06/2013 08/06/2013 12/20/2013 12/20/2013

36X Preliminary Field InspectionTeam Meeting Date 09/09/2014 09/09/2014   

41 Bridge Foundation Data 06/01/2018 04/15/2015 08/31/2018 01/28/2016

43 Furnish Utility Field Inspection Plans 01/02/2014 01/02/2014 03/18/2014 03/18/2014

46B Preliminary Bridge Plans 12/18/2017 12/18/2017 10/18/2018 08/29/2018

48 Conduct Location/Design Public Hearing 08/08/2016 08/08/2016 10/27/2016 10/27/2016

48X Public Hearing Meeting Date 10/27/2016 10/27/2016   

49 Adopt Location/Design 03/08/2017 03/08/2017 10/31/2017 10/31/2017

49C Design Approval Constructability Review 08/08/2016 08/08/2016 09/29/2017 09/29/2017

51 Furnish Approved R/W & UT Plans 11/01/2017 04/30/2018 08/31/2018 02/19/2019

52 Authorize R/W & UT Funds 10/01/2018 03/06/2019 10/01/2018 04/04/2019

60P Notice to Proceed for Partial Right of Way 
Acquisition

10/01/2018 04/04/2019 12/28/2018 05/09/2019

60X Final Right of Way and Utilities Notice to Proceed 
Date

12/28/2018 05/09/2019 12/28/2018 05/09/2019

65X Field Inspection Team Meeting Date 04/26/2018 04/30/2018   

67U Utility Relocations by Owners 11/02/2020  no date 09/01/2022  no date

69 Acquire Right of Way 01/02/2019 05/09/2019 11/25/2020  no date

70 Obtain Environmental Permits 10/31/2017  no date 11/30/2021  no date

71 Approved Construction Plans 01/03/2022  no date 06/30/2022  no date

71X Pre-Advertisement Conference Date 02/02/2022  no date 02/02/2022  no date

72 Prepare for Advertisement 06/01/2022  no date 08/31/2022  no date

79 Construction Funding Review/Authorization of 
Funds

04/01/2022  no date 07/29/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/01/2022  no date 09/01/2022  no date

84 Award Contract 10/03/2022  no date 12/23/2022  no date

91 Administer Contract 12/05/2022  no date 12/27/2024  no date

92X Contractor Final Voucher Date 12/27/2024  no date 12/27/2024  no date

94X Claims Period Ends Dates 03/03/2025  no date 03/03/2025  no date

95 District Project Closeout 12/27/2024  no date 03/26/2025  no date

96 Central Office Project Closeout 03/27/2025  no date 07/29/2025  no date



HERNDON  9:17AMRun Time:

10/12/2020Run Date: 

EN03-235-121Proj:

UPC: 070321

PC: Rita.Hockman

Project Purpose:

PM: Zoran Dragacevac

Description: HISTORIC HERNDON REVITALIZATION

PE for UPCs 70321, 106315 & 110770. Phase I CN is complete.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

STREETSCAPING AND PEDESTRIAN/BIKE IMPROVEMENTS WITHINFrom:

THE TOWN HALL SQUARETo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,185,479Total Current Est 

03/07/2019Current Est Date

 0

 923,083

 262,396

EN03

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Northern Virginia

Herndon
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/28/2005

06/30/2006

06/30/2006

04/09/2007

04/09/2007

11/30/2009

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,185,479.00  0.00  0.00  0.00  0.00  0.00  0.00  1,185,479.00.Transportation Enhancement 
Funds

 1,185,479.00 1,185,479.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,185,479.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$160,594

$0

$738,366

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 06/04/2019

Total  898,960.77

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



HERNDON  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
070321UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 03/23/2005 11/21/2005 04/25/2005 11/28/2005

18 State Environmental Review Process (SERP) 05/23/2005 01/11/2005 09/12/2005 01/12/2005

24 Determine Permits Needed 09/12/2005 01/31/2005 10/10/2005 02/01/2005

69X Right of Way/Utility Certification Date 09/13/2005 08/17/2005 09/13/2005 08/17/2005

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/17/2007 04/09/2007 12/31/2007 04/09/2007

95 District Project Closeout 12/21/2013  no date 09/21/2014  no date

96 Central Office Project Closeout 09/22/2014  no date 06/22/2015  no date



HERNDON  9:17AMRun Time:

10/12/2020Run Date: 

U000-235-353Proj:

UPC: 104328

PC: Susie.Lue

Project Purpose:

PM: Zeljko Spasojevic

Description: HERNDON METRORAIL INTERMODAL ACCESS IMPROVEMENTS

The purpose is for improved enhancements, connectivity and accessibility to transit-oriented development along 
Herndon Parkway & to improve intermodal connectivity to / from the northside area of the future Herndon Metrorail 
Station.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.212 Mi East of Van Buren StreetFrom:

0.374 Mi. East of Van Buren StreetTo:

TransitScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 5,862,061Total Current Est 

12/30/2019Current Est Date

 3,283,544

 2,078,517

 500,000

U000

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Northern Virginia

Herndon
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/29/2014

05/22/2018

05/22/2018

08/19/2021

08/19/2021

12/26/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 118,186.00  0.00  0.00  0.00  0.00  0.00  0.00  118,186.00 Local Project Contributions
 1,135,776.00  0.00  0.00  0.00  0.00  0.00  0.00  1,135,776.00 MAP21 CMAQ
 1,100,000.00  0.00  0.00  0.00  0.00  0.00  0.00  1,100,000.00Accounts Receivable

 117,795.00  0.00  0.00  0.00  0.00  0.00  0.00  117,795.00CMAQ
 53,337.00  0.00  0.00  0.00  0.00  0.00  0.00  53,337.00CMAQ (Congestion 

Mitigation and Air Quality)
 87,522.00  0.00  0.00  0.00  0.00  0.00  0.00  87,522.00Formula - Urban

 2,612,616.00 2,612,616.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 2,612,616.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$405,048

$48,248

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  453,295.95

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



HERNDON  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
104328UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 05/01/2013 05/01/2013 08/13/2013 08/13/2013

12 Authorize Preliminary Engineering 12/27/2013 12/27/2013 07/29/2014 07/29/2014

17E Environmental Review Process (ERP) 02/27/2015 02/27/2015 03/24/2015 03/24/2015

22 Scope Project 12/26/2014 12/26/2014 12/18/2017 12/18/2017

24 Determine Permits Needed 10/09/2014 10/09/2014 10/10/2014 10/10/2014

25 Draft Environmental Document or CE 07/09/2015 07/09/2015 08/01/2016 08/01/2016

52 Authorize R/W & UT Funds 12/01/2017 12/01/2017 05/22/2018 05/22/2018

67U Utility Relocations by Owners 06/25/2019 06/25/2019 12/30/2020  no date

69 Acquire Right of Way 05/23/2018 05/23/2018 04/27/2020 04/27/2020

70 Obtain Environmental Permits 12/30/2016 12/30/2016 11/01/2017 11/01/2017

79 Construction Funding Review/Authorization of 
Funds

12/31/2020  no date 04/27/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/28/2021  no date 08/19/2021  no date

84 Award Contract 08/20/2021  no date 12/23/2021  no date

91 Administer Contract 12/27/2021  no date 12/26/2023  no date

95 District Project Closeout 12/27/2023  no date 03/25/2024  no date

96 Central Office Project Closeout 03/26/2024  no date 07/26/2024  no date



HERNDON  9:17AMRun Time:

10/12/2020Run Date: 

U000-235-R42Proj:

UPC: 098177

PC: Christer.Carshult

Project Purpose:

PM: Zoran Dragacevac

Description: Realign & Signalize Elden Street @ Center Street

Realign & Signalize Elden Street @ Center Street

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

At Center StreetFrom:

At Center StreetTo:

ResurfacingScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,929,694Total Current Est 

08/23/2020Current Est Date

 800,000

 1,009,694

 120,000

0000

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: ACTIVITY DATES SET

Northern Virginia

Herndon
PHEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/13/2011

09/14/2011

09/14/2011

12/15/2020

12/15/2020

07/14/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,929,694.00  0.00  0.00  0.00  0.00  0.00  0.00  1,929,694.00 Revenue Sharing Funds
 1,929,694.00 1,929,694.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,929,694.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$51,547

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/03/2020

Total  51,547.19

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



HERNDON  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
098177UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 06/15/2010 06/15/2010 12/22/2010 12/22/2010

12 Authorize Preliminary Engineering 09/13/2011 09/13/2011 09/13/2011 09/13/2011

17E Environmental Review Process (ERP) 05/24/2012 05/24/2012 05/25/2012 05/25/2012

22 Scope Project 05/31/2012 05/31/2012 05/31/2012 05/31/2012

25 Draft Environmental Document or CE 05/06/2014 05/06/2014 05/07/2014 05/07/2014

52 Authorize R/W & UT Funds 09/14/2011 09/14/2011 09/14/2011 09/14/2011

60P Notice to Proceed for Partial Right of Way 
Acquisition

08/01/2018 08/01/2018 09/14/2018 09/14/2018

79 Construction Funding Review/Authorization of 
Funds

01/15/2019 01/15/2019 04/15/2019 04/15/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/17/2020 08/17/2020 12/15/2020  no date

84 Award Contract 03/15/2021  no date 07/15/2021  no date

91 Administer Contract 07/15/2021  no date 07/14/2023  no date

95 District Project Closeout 07/17/2023  no date 10/09/2023  no date

96 Central Office Project Closeout 10/17/2023  no date 02/26/2024  no date



HERNDON  9:17AMRun Time:

10/12/2020Run Date: 

0228-235-370Proj:

UPC: 115302

PC: Rita.Hockman

Project Purpose:

PM: John Irish

Description: PRIMARY EXTENSION PAVING FY20 - HERNDON PARKWAY - 2442

Resurface a portion of Herndon Parkway from Elden Street to Sterling Road

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

MP 0.23From:

MP 0.724To:

ResurfacingScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 666,265Total Current Est 

11/11/2019Current Est Date

 0

 666,265

 0

0228

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION COMPLETED

Northern Virginia

Herndon
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/03/2019

04/30/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  250,000.00  0.00  0.00  0.00  0.00  0.00  250,000.00 CTB Formula
 0.00  250,000.00 Local Project Contributions

 250,000.00 0.00  500,000.00  0.00  0.00  0.00  0.00  0.00Total:

 250,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$225,145

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/01/2020

Total  225,144.87

CONSTRUCTION PROJECT EVENTS
08/08/2020 500,000.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 05/03/2019

Construction Completed:

Construction Started:

04/30/2020

05/10/2019



HERNDON  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115302UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/01/2019 07/01/2019 09/30/2019 09/30/2019

22 Scope Project 10/15/2019 10/15/2019 10/15/2019 10/15/2019

69X Right of Way/Utility Certification Date 10/01/2019 04/30/2019 10/14/2019 04/30/2019

70 Obtain Environmental Permits 10/01/2019 05/01/2019 11/27/2019 05/01/2019

79 Construction Funding Review/Authorization of 
Funds

10/01/2019 05/02/2019 11/27/2019 05/02/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/02/2019 05/03/2019 12/31/2019 05/03/2019

84 Award Contract 05/03/2019 05/03/2019 05/03/2019 05/03/2019

91 Administer Contract 05/10/2019 05/10/2019 06/09/2020 04/30/2020

95 District Project Closeout 06/10/2020  no date 10/15/2020  no date

96 Central Office Project Closeout 10/16/2020  no date 01/19/2021  no date



HERNDON  9:17AMRun Time:

10/12/2020Run Date: 

0606-235-335Proj:

UPC: 089889

PC: Christer.Carshult

Project Purpose:

PM: Dana Singer

Description: HERNDON PARKWAY INTERSECTION AT VAN BUREN STREET

Perform a study of the int'x. on Herndon Pkwy @ Van Buren Street for future Metrorail stations and Dulles Toll Road 
traffic overflow. The project identified by this study to add turn lanes and improve pedestrian safety will be constructed 
with the available funding under this UPC.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

HDN PKWY10+92.28; VanBuren St 16+78.41From:

HDN PKWY 19+63.19; VanBuren St. 22+53.30To:

Preliminary EngineeringScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,075,084Total Current Est 

08/23/2020Current Est Date

 725,413

 1,837,671

 512,000

0606

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Northern Virginia

Herndon
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/23/2010

06/30/2017

06/30/2017

12/31/2020

12/31/2020

06/01/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 600,000.00  0.00  0.00  0.00  0.00  0.00  0.00  600,000.00 MAP21 RSTP
 2,010,000.00  0.00  0.00  0.00  0.00  0.00  0.00  2,010,000.00.RSTP (STP Regional)

 500,000.00  0.00  0.00  0.00  0.00  0.00  0.00  500,000.00Accounts Receivable
 3,110,000.00 3,110,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 3,110,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$423,005

$27,835

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/01/2020

Total  450,840.70

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



HERNDON  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
089889UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 09/01/2009 09/01/2009 09/01/2009 09/01/2009

12 Authorize Preliminary Engineering 03/23/2010 03/23/2010 03/23/2010 03/23/2010

17E Environmental Review Process (ERP) 05/29/2015 05/29/2015 06/29/2015 06/29/2015

22 Scope Project 01/25/2010 01/25/2010 05/28/2010 05/28/2010

24 Determine Permits Needed 06/25/2009 06/25/2009 06/25/2009 06/26/2009

25 Draft Environmental Document or CE 12/21/2016 12/21/2016 03/15/2017 03/16/2017

26X Location Public Hearing Date 06/04/2013 06/04/2013 06/04/2013 06/04/2013

52 Authorize R/W & UT Funds 03/16/2017 03/16/2017 06/30/2017 06/30/2017

60P Notice to Proceed for Partial Right of Way 
Acquisition

10/19/2018  no date 11/01/2018  no date

79 Construction Funding Review/Authorization of 
Funds

09/20/2019  no date 11/21/2019  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/22/2019  no date 12/31/2020  no date

84 Award Contract 01/04/2021  no date 05/28/2021  no date

91 Administer Contract 06/01/2021  no date 06/01/2023  no date

95 District Project Closeout 06/02/2023  no date 08/25/2023  no date

96 Central Office Project Closeout 08/28/2023  no date 01/04/2024  no date



HERNDON  9:17AMRun Time:

10/12/2020Run Date: 

U000-235-354Proj:

UPC: 105521

PC: H.Misaghian

Project Purpose:

PM: Dana Singer

Description: #HB2.FY17 WIDEN EAST SPRING STREET

Reconstruction with added capacity and turning lanes. Herndon Parkway intersection improvements. Provide 
bike-lane and sidewalk accommodations along east of Herndon Parkway and sidewalk along E. Spring Street.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.168 MILE WEST OF HERNDON PARKWAYFrom:

0.063 MILE EAST OF FAIRFAX COUNTY PARKWAY ON-RAMPTo:

Reconstruction w/ Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 16,230,468Total Current Est 

07/19/2020Current Est Date

 6,335,345

 7,981,200

 1,913,923

0675

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Northern Virginia

Herndon
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/01/2017

05/14/2019

05/14/2019

03/17/2021

03/17/2021

10/31/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 3,095,021.00  0.00  1,624,000.00  800,979.00  480,000.00  0.00  0.00  6,000,000.00 HB1887 - DGP (1)
 0.00  3,484,879.00 Local Project Contributions
 0.00  95,919.00  415,000.00  200,000.00  100,000.00  0.00  0.00  810,919.00 MAP21 RSTP

 1,988,508.00  1,716,491.00  0.00  0.00  0.00  0.00  0.00  3,704,999.00 Revenue Sharing Funds
 10,515,918.00 5,083,529.00  5,297,289.00  2,039,000.00  1,000,979.00  580,000.00  0.00  0.00Total:

 10,515,918.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,650,848

$4,696,815

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  6,347,663.76

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



HERNDON  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
105521UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/01/2017 09/01/2017 09/01/2017 09/01/2017

17E Environmental Review Process (ERP) 11/28/2017 11/28/2017 11/29/2017 11/29/2017

18 State Environmental Review Process (SERP) 11/28/2017 11/28/2017 11/29/2017 11/29/2017

22 Scope Project 09/01/2017 09/01/2017 02/14/2018 02/14/2018

24 Determine Permits Needed 03/08/2018 03/08/2018 03/09/2018 03/09/2018

25 Draft Environmental Document or CE 11/29/2017 11/29/2017 02/14/2018 07/19/2018

31S Conduct Location Survey 09/01/2017 09/01/2017 05/01/2018 05/01/2018

34F Furnish Final Soils Survey  no date  no date  no date  no date

34P Preliminary Soil Survey 02/28/2018 06/04/2018 04/30/2018  no date

36C Preliminary Field Inspection Constructability 
Review

09/22/2017 09/22/2017 10/31/2017 10/31/2017

36X Preliminary Field InspectionTeam Meeting Date 10/11/2017 10/11/2017   

43 Furnish Utility Field Inspection Plans 12/21/2017 10/30/2018 04/17/2018 11/14/2018

43X Utility Field Inspection (UFI) Date 03/20/2018 12/12/2018 03/20/2018 12/12/2018

48 Conduct Location/Design Public Hearing 12/04/2017 01/10/2018 03/30/2018 06/12/2018

48X Public Hearing Meeting Date 03/08/2018 03/08/2018   

49 Adopt Location/Design 03/30/2018 04/12/2018 06/28/2018 07/23/2018

49C Design Approval Constructability Review 04/24/2018 04/24/2018 06/28/2018 06/28/2018

49X Location and Design Approval Date 06/14/2018 06/14/2018 06/14/2018 07/23/2018

51 Furnish Approved R/W & UT Plans 07/02/2018 01/09/2019 12/20/2018 04/26/2019

52 Authorize R/W & UT Funds 12/27/2018 04/03/2019 03/29/2019 05/14/2019

60P Notice to Proceed for Partial Right of Way 
Acquisition

12/20/2018 05/14/2019 03/29/2019 06/18/2019

65F Plan Design/Field Inspection 06/04/2018 10/25/2018 11/30/2018 11/01/2018

65P Plan Design/Pre-Advertisement Conference  no date  no date  no date  no date

65X Field Inspection Team Meeting Date 12/20/2018 11/28/2018   

67U Utility Relocations by Owners 08/01/2019 07/07/2020 07/31/2020  no date

69 Acquire Right of Way 03/29/2019 06/18/2019 02/28/2020  no date

70 Obtain Environmental Permits 04/06/2018 04/06/2018 04/06/2018 04/06/2018

71 Approved Construction Plans 08/01/2019  no date 02/28/2020  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

01/15/2020  no date 02/12/2020  no date

71X Pre-Advertisement Conference Date 02/12/2020  no date 02/12/2020  no date

72 Prepare for Advertisement 03/02/2020  no date 05/01/2020  no date

72B Biddability Review 05/04/2020  no date 06/30/2020  no date

79 Construction Funding Review/Authorization of 
Funds

04/01/2020  no date 07/31/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/01/2020  no date 08/03/2020  no date

82 Conduct Bid Opening  no date  no date  no date  no date

84 Award Contract 08/31/2020  no date 12/17/2020  no date

91 Administer Contract 12/18/2020  no date 12/16/2022  no date

95 District Project Closeout 12/19/2022  no date 03/17/2023  no date

96 Central Office Project Closeout 03/20/2023  no date 07/20/2023  no date



HERNDON  9:17AMRun Time:

10/12/2020Run Date: 

U000-235-363Proj:

UPC: 106986

PC: Rhoderick.Undan

Project Purpose:

PM: Dana Singer

Description: HERNDON METRORAIL INTERMODAL ACCESS IMPROVEMENTS PH II

Pedestrain and signal enhancements improving access to the Herndon Mertrorail Station.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VAN BUREN STREETFrom:

FUTURE HERNDON METRORAIL STATIONTo:

Traffic Management/EngineeringScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,908,000Total Current Est 

03/16/2019Current Est Date

 300,000

 1,358,000

 250,000

9999

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Northern Virginia

Herndon
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/28/2021

08/31/2023

08/31/2023

12/30/2024

12/30/2024

07/15/2026

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  306,823.00  300,000.00  50,000.00  450,000.00  100,000.00  1,206,823.00 MAP21 CMAQ
 0.00  1,112.00  0.00  0.00  0.00  0.00  0.00  1,112.00 MAP21 RSTP

 1,207,935.00 0.00  1,112.00  306,823.00  300,000.00  50,000.00  450,000.00  100,000.00Total:

 1,207,935.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



HERNDON  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
106986UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 09/15/2020  no date 03/31/2021  no date

12 Authorize Preliminary Engineering 04/01/2021  no date 04/28/2021  no date

17E Environmental Review Process (ERP) 04/29/2021  no date 08/13/2021  no date

22 Scope Project 02/01/2022  no date 09/30/2022  no date

25 Draft Environmental Document or CE 08/16/2021  no date 12/10/2021  no date

28 Consultant Procurement 04/29/2021  no date 01/31/2022  no date

52 Authorize R/W & UT Funds 07/28/2023  no date 08/31/2023  no date

52X R/W&UT Authorization Date 09/01/2023  no date 09/01/2023  no date

65F Plan Design/Field Inspection 10/03/2022  no date 07/27/2023  no date

69 Acquire Right of Way 09/05/2023  no date 06/28/2024  no date

69X Right of Way/Utility Certification Date 07/02/2024  no date 07/16/2024  no date

70 Obtain Environmental Permits 12/13/2021  no date 08/16/2022  no date

72X Plan Submission Date 07/01/2024  no date 07/01/2024  no date

79 Construction Funding Review/Authorization of 
Funds

07/02/2024  no date 07/16/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/17/2024  no date 12/30/2024  no date

84 Award Contract 12/31/2024  no date 06/27/2025  no date

91 Administer Contract 06/30/2025  no date 07/15/2026  no date

95 District Project Closeout 07/16/2026  no date 11/23/2026  no date

96 Central Office Project Closeout 11/24/2026  no date 02/24/2027  no date



HERNDON  9:17AMRun Time:

10/12/2020Run Date: 

U000-235-R65Proj:

UPC: 108690

PC: Christer.Carshult

Project Purpose:

PM: John Irish

Description: ELDEN STREET AND MONROE STREET INTERSECTION 
IMPROVEMENT

Redesign and reconstruct the intersection of Monroe Street and Elden Streets. Enhancements include a new traffic 
signal, brick crosswalks, and storm drainage improvements.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Elden StreetFrom:

Monroe StreetTo:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,000,000Total Current Est 

02/21/2020Current Est Date

 500,000

 1,200,000

 300,000

9999

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: ACTIVITY DATES SET

Northern Virginia

Herndon
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/15/2017

11/12/2019

11/12/2019

01/20/2021

01/20/2021

03/18/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 2,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00  2,000,000.00 Revenue Sharing Funds
 2,000,000.00 2,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 2,000,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$59,406

$2,356

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/03/2020

Total  61,762.25

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



HERNDON  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108690UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/01/2016 07/01/2016 05/12/2017 05/12/2017

12 Authorize Preliminary Engineering 05/15/2017 05/15/2017 05/15/2017 05/15/2017

17E Environmental Review Process (ERP) 03/22/2018 03/22/2018 03/26/2018 03/26/2018

22 Scope Project 05/15/2017 05/15/2017 05/02/2018 05/02/2018

33 Final Environmental Document 05/12/2017 05/12/2017 05/12/2017 05/12/2017

52 Authorize R/W & UT Funds 10/10/2019 10/10/2019 11/12/2019 11/12/2019

52X R/W&UT Authorization Date 11/13/2019 11/13/2019 11/13/2019 11/13/2019

65F Plan Design/Field Inspection 05/03/2018 05/03/2018 10/09/2019  no date

69 Acquire Right of Way 11/14/2019 11/14/2019 10/29/2020  no date

69X Right of Way/Utility Certification Date 12/04/2020  no date 12/17/2020  no date

72 Prepare for Advertisement 10/30/2020  no date 12/03/2020  no date

79 Construction Funding Review/Authorization of 
Funds

12/04/2020  no date 12/17/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/18/2020  no date 01/20/2021  no date

84 Award Contract 01/21/2021  no date 03/03/2021  no date

91 Administer Contract 03/04/2021  no date 03/18/2022  no date

95 District Project Closeout 03/21/2022  no date 07/26/2022  no date

96 Central Office Project Closeout 07/27/2022  no date 10/20/2022  no date



HERNDON  9:17AMRun Time:

10/12/2020Run Date: 

U000-235-371Proj:

UPC: 115669

PC: H.Misaghian

Project Purpose:

PM:

Description: #SMART20 - SOUTH ELDEN STREET CORRIDOR IMPROVEMENTS

Multimodal project is approximately 0.4 miles long. Includes adding shared-use path of eight feet in width & improving 
the existing 5-lane section to be a 4-lane section with a raised median and dedicated turning lanes.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

SCL HERNDONFrom:

NORTH OF STERLING RDTo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 16,000,000Total Current Est 

09/26/2019Current Est Date

 1,000,000

 13,200,000

 1,800,000

9999

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Northern Virginia

Herndon
BaselineEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/28/2020

10/11/2023

10/11/2023

07/14/2026

07/14/2026

12/13/2028

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  9,726,388.00 6,273,612.00 HB1887 - HPP (1)
 0.00  9,726,388.00 6,273,612.00Total:

Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



HERNDON  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115669UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/01/2024  no date 10/31/2024  no date

12 Authorize Preliminary Engineering 11/01/2024  no date 12/03/2024  no date

17E Environmental Review Process (ERP) 12/19/2024  no date 01/03/2025  no date

21H Hydraulics Plan Design PFI 10/14/2025  no date 11/26/2025  no date

21T Traffic Operations Analysis 12/19/2024  no date 04/23/2025  no date

22 Scope Project 12/04/2024  no date 01/14/2026  no date

22C Scoping Constructability Review 12/19/2024  no date 01/03/2025  no date

22S Photogrammetry/Aerial Photo/Image Processing 12/19/2024  no date 04/16/2025  no date

22X Scoping Team Meeting Date 12/18/2024  no date 12/18/2024  no date

23 Furnish Environmental Traffic Data 12/19/2024  no date 02/19/2025  no date

24 Determine Permits Needed 01/06/2025  no date 04/09/2025  no date

25 Draft Environmental Document or CE 10/30/2025  no date 05/11/2026  no date

28 Consultant Procurement 01/22/2025  no date 07/25/2025  no date

29X Public Information Meeting 12/04/2024  no date 01/16/2025  no date

30 Preliminary Utility Inspection 10/30/2025  no date 01/07/2026  no date

31S Conduct Location Survey 12/19/2024  no date 07/03/2025  no date

32 Value Engineering 10/30/2025  no date 01/30/2026  no date

34F Furnish Final Soils Survey 11/12/2026  no date 03/19/2027  no date

34P Preliminary Soil Survey 11/13/2025  no date 01/13/2026  no date

35 Traffic Control Device Recommendations 01/15/2026  no date 03/23/2026  no date

36C Preliminary Field Inspection Constructability 
Review

12/19/2024  no date 01/09/2025  no date

36F Plan Design/Preliminary Field Inspection 07/28/2025  no date 11/26/2025  no date

36H Hydraulic Plan Design Public Hearing 10/30/2025  no date 12/30/2025  no date

36P Plan Design Public Hearing 10/30/2025  no date 03/09/2026  no date

36X Preliminary Field InspectionTeam Meeting Date 01/14/2026  no date   

38 Retaining Wall Data Request 10/30/2025  no date 11/05/2025  no date

39 Sound Wall Foundation Data Request 10/30/2025  no date 11/05/2025  no date

40 Minor Structures Data Request 10/30/2025  no date 11/05/2025  no date

43 Furnish Utility Field Inspection Plans 07/27/2027  no date 09/09/2027  no date

43H Hydraulic Plan Design/Field Inspection (FI) 01/22/2027  no date 05/21/2027  no date

43X Utility Field Inspection (UFI) Date 08/17/2027  no date 08/17/2027  no date

44 Furnish RWU Data for Public Hearing Process 03/10/2026  no date 04/06/2026  no date

45 Minor Structures Report 11/06/2025  no date 01/07/2026  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/12/2028  no date 09/25/2028  no date

48 Conduct Location/Design Public Hearing 04/23/2026  no date 10/27/2026  no date

48X Public Hearing Meeting Date 10/06/2026  no date   

49 Adopt Location/Design 10/28/2026  no date 11/10/2026  no date

49C Design Approval Constructability Review 03/10/2026  no date 03/23/2026  no date

49X Location and Design Approval Date 11/12/2026  no date 11/12/2026  no date

50 Survey Data Verification 03/10/2026  no date 04/22/2026  no date

51 Furnish Approved R/W & UT Plans 10/27/2027  no date 02/03/2028  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

02/04/2028  no date 03/31/2028  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

05/24/2027  no date 08/24/2027  no date

51X R/W&UT Plan Date 02/04/2028  no date 02/04/2028  no date

52 Authorize R/W & UT Funds 02/07/2028  no date 02/18/2028  no date

52T Authorize R/W Funds 08/25/2027  no date 10/08/2027  no date

52X R/W&UT Authorization Date 02/22/2028  no date 02/22/2028  no date



HERNDON  9:17AMRun Time:

10/12/2020Run Date: 

53F Final Landscaping Plans 07/27/2027  no date 11/29/2027  no date

53P Preliminary Landscaping Plans 10/30/2025  no date 01/07/2026  no date

54 Retaining Wall Data Report 11/13/2026  no date 12/31/2026  no date

55 Sound Wall Data Report 11/12/2026  no date 12/30/2026  no date

56 Develop Compensatory Mitigation Design 11/12/2026  no date 06/21/2027  no date

56S Survey ��� Compensatory Mitigation 11/12/2026  no date 06/21/2027  no date

57S Right of Way Stakeout���Survey 02/23/2028  no date 05/16/2028  no date

58 Survey Right of Way Plan Sheets 09/10/2027  no date 10/26/2027  no date

59 Noise Abatement Design 12/31/2026  no date 05/25/2027  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

02/22/2028  no date 03/06/2028  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

10/11/2027  no date 10/25/2027  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

03/07/2028  no date 03/07/2028  no date

61 Final Traffic Control Device Plans 07/27/2027  no date 02/04/2028  no date

62 Develop Retaining Structure Plans 01/04/2027  no date 07/01/2027  no date

65C Field Inspection Constructability Review 07/02/2027  no date 07/23/2027  no date

65F Plan Design/Field Inspection 11/12/2026  no date 05/21/2027  no date

65P Plan Design/Pre-Advertisement Conference 02/04/2028  no date 08/08/2028  no date

65X Field Inspection Team Meeting Date 07/26/2027  no date   

66 Environmental Reevaluation 11/08/2028  no date 12/08/2028  no date

67 Clear Utility Agreements 03/08/2028  no date 09/08/2028  no date

67U Utility Relocations by Owners 06/15/2028  no date 12/21/2028  no date

68 Clear Railroad Agreements 02/04/2028  no date 08/08/2028  no date

69 Acquire Right of Way 03/08/2028  no date 09/08/2028  no date

69X Right of Way/Utility Certification Date 12/22/2028  no date 12/22/2028  no date

70 Obtain Environmental Permits 07/27/2027  no date 04/03/2028  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

09/12/2028  no date 11/07/2028  no date

70S Utility Stakeout ���Survey 07/14/2028  no date 01/24/2029  no date

71 Approved Construction Plans 09/26/2028  no date 12/12/2028  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

08/09/2028  no date 08/22/2028  no date

71X Pre-Advertisement Conference Date 09/11/2028  no date 09/11/2028  no date

72 Prepare for Advertisement 09/12/2028  no date 12/15/2028  no date

72B Biddability Review 12/11/2028  no date 01/02/2029  no date

72X Plan Submission Date 01/03/2029  no date 01/03/2029  no date

73 Process Relocations 03/08/2028  no date 09/08/2028  no date

77S Construction ��� Survey 06/07/2029  no date 12/13/2029  no date

79 Construction Funding Review/Authorization of 
Funds

09/26/2028  no date 10/24/2028  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/09/2029  no date 01/09/2029  no date

82 Conduct Bid Opening 03/26/2029  no date 03/26/2029  no date

84 Award Contract 05/01/2029  no date 05/01/2029  no date

88 Survey Monumentation 06/10/2030  no date 08/05/2030  no date

91 Administer Contract 06/07/2029  no date 06/07/2030  no date

92X Contractor Final Voucher Date 07/23/2030  no date 07/23/2030  no date

94X Claims Period Ends Dates 10/17/2030  no date 10/17/2030  no date

95 District Project Closeout 10/18/2030  no date 01/21/2031  no date

96 Central Office Project Closeout 01/22/2031  no date 05/23/2031  no date



HERNDON  9:17AMRun Time:

10/12/2020Run Date: 

U000-235-R72Proj:

UPC: 115708

PC: Rita.Hockman

Project Purpose:

PM: John Irish

Description: HERNDON MAINTENANCE RS - MILL AND OVERLAY

Mill and Pave Various Streets in Town.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VARIOUSFrom:

VARIOUSTo:

ResurfacingScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 616,000Total Current Est 

08/19/2020Current Est Date

 0

 616,000

 0

9999

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION STARTED

Northern Virginia

Herndon
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/10/2019

07/02/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 616,000.00  0.00  0.00  0.00  0.00  0.00  0.00  616,000.00 Revenue Sharing Funds
 616,000.00 616,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 616,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
06/30/2020 616,000.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 05/14/2019

Construction Completed:

Construction Started: 05/16/2019



HERNDON  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115708UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 08/01/2019 08/01/2019 09/09/2019 09/09/2019

22 Scope Project 04/17/2020 04/17/2020 04/17/2020 04/17/2020

79 Construction Funding Review/Authorization of 
Funds

06/18/2020 06/18/2020 07/01/2020 06/23/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/02/2020 05/09/2019 09/14/2020 05/10/2019

84 Award Contract 12/07/2020 05/13/2019 02/15/2021 05/14/2019

91 Administer Contract 03/24/2021 05/16/2019 04/06/2022  no date

95 District Project Closeout 04/07/2022  no date 08/12/2022  no date

96 Central Office Project Closeout 08/15/2022  no date 11/08/2022  no date



HERNDON  9:17AMRun Time:

10/12/2020Run Date: 

EN03-235-121Proj:

UPC: 106315

PC: Rita.Hockman

Project Purpose:

PM: Town of Herndon

Description: HISTORIC HERNDON STREETSCAPE - PHASE II

Streetscape improvements including brick sidewalks, historic lighting fixtures, landscaping and street furnishings

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Center StreetFrom:

Monroe StreetTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,939,905Total Current Est 

03/07/2019Current Est Date

 99,905

 1,840,000

 0

EN03

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Northern Virginia

Herndon
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/21/2016

01/05/2017

01/05/2017

10/15/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 471,694.00  0.00  0.00  0.00  0.00  0.00  0.00  471,694.00 MAP21 TAP
 255,855.00  0.00  0.00  0.00  0.00  0.00  0.00  255,855.00 Project Contributions

 1,367,924.00  0.00  0.00  0.00  0.00  0.00  0.00  1,367,924.00.Transportation Enhancement 
Funds

 2,095,473.00 2,095,473.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 2,095,473.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$81,434

$1,424,448

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 06/06/2019

Total  1,505,882.45

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 03/06/2017

Construction Completed:

Construction Started:

10/15/2018

04/10/2017



HERNDON  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
106315UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

22 Scope Project 07/21/2014 07/21/2014 07/29/2014 07/29/2014

52 Authorize R/W & UT Funds 12/30/2014 12/30/2014 01/21/2016 01/21/2016

60X Final Right of Way and Utilities Notice to Proceed 
Date

10/14/2015 10/14/2015 10/14/2015 10/14/2015

79 Construction Funding Review/Authorization of 
Funds

08/04/2016 08/04/2016 05/26/2017 05/26/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/15/2016 10/15/2016 01/05/2017 01/05/2017

84 Award Contract 03/06/2017 03/06/2017 03/06/2017 03/06/2017

91 Administer Contract 04/10/2017 04/10/2017 06/04/2018 10/15/2018

95 District Project Closeout 05/20/2020  no date 08/13/2020  no date

96 Central Office Project Closeout 09/21/2020  no date 01/29/2021  no date



HERNDON  9:17AMRun Time:

10/12/2020Run Date: 

EN15-235-112Proj:

UPC: 107658

PC: Christer.Carshult

Project Purpose:

PM: Town of Herndon

Description: VAN BUREN STREET MULTI-MODAL IMPROVEMENTS

Preliminary engineering for a multi-phased streetscape project connecting downtown Herndon to the future Herndon 
Metro Station. Construction phase will go from the Herndon Parkway to Alabama Drive.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Alabama DriveFrom:

Herndon ParkwayTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,387,275Total Current Est 

08/23/2020Current Est Date

 0

 1,037,275

 350,000

EN15

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Northern Virginia

Herndon
FIEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/06/2016

10/30/2020

10/30/2020

05/16/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,109,806.00  0.00  0.00  0.00  0.00  0.00  0.00  1,109,806.00 MAP21 TAP
 18.00  0.00  0.00  0.00  0.00  0.00  0.00  18.00 Project Contributions

 277,451.00  0.00  0.00  0.00  0.00  0.00  0.00  277,451.00.Transportation Enhancement 
Funds

 1,387,275.00 1,387,275.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,387,275.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$196,316

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  196,315.85

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



HERNDON  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107658UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 03/03/2016 03/03/2016 03/03/2016 03/03/2016

12 Authorize Preliminary Engineering 05/06/2016 05/06/2016 05/06/2016 05/06/2016

17E Environmental Review Process (ERP) 05/09/2016 09/04/2018 05/09/2016 09/05/2018

22 Scope Project 05/08/2016 05/08/2016 06/12/2017 06/12/2017

33 Final Environmental Document 05/10/2016 09/23/2018 02/03/2017 09/24/2018

65F Plan Design/Field Inspection 06/13/2017  no date 12/28/2018  no date

69X Right of Way/Utility Certification Date 01/02/2019  no date 01/08/2019  no date

72X Plan Submission Date 12/31/2018  no date 12/31/2018  no date

79 Construction Funding Review/Authorization of 
Funds

01/02/2019  no date 01/08/2019  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/09/2019  no date 01/09/2019  no date

84 Award Contract 01/10/2019  no date 02/22/2019  no date

91 Administer Contract 02/25/2019  no date 03/10/2020  no date

95 District Project Closeout 03/11/2020  no date 07/16/2020  no date

96 Central Office Project Closeout 07/17/2020  no date 10/09/2020  no date



HERNDON  9:17AMRun Time:

10/12/2020Run Date: 

EN03-235-121Proj:

UPC: 110770

PC: Christer.Carshult

Project Purpose:

PM: Town of Herndon

Description: HISTORIC HERNDON STREETSCAPE - PHASE III

Streetscape improvements including brick sidewalks, historic lighting fixtures, landscaping and street furniture. (Parent 
project is UPC 70321).

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Center StreetFrom:

Approx. 150' West of Station/Spring/Elden Intx.To:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 550,000Total Current Est 

07/14/2020Current Est Date

 150,000

 400,000

 0

0606

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Northern Virginia

Herndon
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/14/2016

04/29/2019

04/29/2019

12/15/2020

12/15/2020

06/07/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 127,890.00  0.00  0.00  0.00  0.00  0.00  0.00  127,890.00 MAP21 TAP
 262,743.00  0.00  0.00  0.00  0.00  0.00  0.00  262,743.00.Transportation Enhancement 

Funds
 390,633.00 390,633.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 390,633.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$13,775

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  13,775.11

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



HERNDON  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110770UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/15/2015 10/15/2015 01/14/2016 01/14/2016

12 Authorize Preliminary Engineering 01/19/2016 01/19/2016 03/14/2016 03/14/2016

17E Environmental Review Process (ERP) 02/07/2018 02/07/2018 02/08/2018 02/08/2018

22 Scope Project 01/22/2016 01/22/2016 10/26/2016 10/26/2016

25 Draft Environmental Document or CE 12/07/2017 01/01/2018 10/08/2018 07/12/2018

52 Authorize R/W & UT Funds 10/09/2018 10/09/2018 11/30/2018 04/29/2019

52X R/W&UT Authorization Date 12/03/2018 05/01/2019 12/03/2018 05/01/2019

65F Plan Design/Field Inspection 10/27/2016 10/26/2016 12/31/2019  no date

69 Acquire Right of Way 12/04/2018 05/02/2019 09/30/2019  no date

69X Right of Way/Utility Certification Date 10/01/2019  no date 10/14/2019  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/15/2019  no date 06/24/2020  no date

84 Award Contract 06/25/2020  no date 11/30/2020  no date

91 Administer Contract 12/01/2020  no date 12/15/2021  no date

95 District Project Closeout 12/16/2021  no date 04/27/2022  no date

96 Central Office Project Closeout 04/28/2022  no date 07/22/2022  no date



HILLSBORO  9:17AMRun Time:

10/12/2020Run Date: 

EN17-236-116Proj:

UPC: 111405

PC: Christer.Carshult

Project Purpose:

PM: Town of Hillsboro

Description: HILLSBORO GAPWAY SHARED-USE PATH

Construction of a shared-use path along the north side of Rte. 9 and sidewalk along the south side including 
crosswalks. See also UPC's 113606 and 113635

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Town Hall / Hillsboro Charter AcademyFrom:

Hillsboro United Methodist ChurchTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 640,811Total Current Est 

02/21/2020Current Est Date

 0

 625,811

 15,000

EN17

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Northern Virginia

Hillsboro
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/20/2018

03/31/2021

03/31/2021

09/19/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 472,649.00  0.00  0.00  0.00  0.00  0.00  0.00  472,649.00 MAP21 TAP
 50,000.00  0.00  0.00  0.00  0.00  0.00  0.00  50,000.00 Project Contributions

 118,162.00  0.00  0.00  0.00  0.00  0.00  0.00  118,162.00.Transportation Enhancement 
Funds

 640,811.00 640,811.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 640,811.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$5,306

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  5,305.54

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



HILLSBORO  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111405UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/02/2017 10/02/2017 01/30/2018 01/30/2018

12 Authorize Preliminary Engineering 01/25/2018 01/25/2018 02/20/2018 02/20/2018

17E Environmental Review Process (ERP) 02/21/2018 02/21/2018 02/22/2018 02/22/2018

22 Scope Project 02/06/2018 02/06/2018 08/23/2018 08/23/2018

25 Draft Environmental Document or CE 06/08/2018 06/08/2018 07/12/2018 07/12/2018

65F Plan Design/Field Inspection 08/24/2018  no date 04/06/2020  no date

69X Right of Way/Utility Certification Date 04/08/2020  no date 04/20/2020  no date

72X Plan Submission Date 04/07/2020  no date 04/07/2020  no date

79 Construction Funding Review/Authorization of 
Funds

04/08/2020  no date 04/20/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/21/2020  no date 10/30/2020  no date

84 Award Contract 11/02/2020  no date 04/12/2021  no date

91 Administer Contract 04/13/2021  no date 04/27/2022  no date

95 District Project Closeout 04/28/2022  no date 09/02/2022  no date

96 Central Office Project Closeout 09/06/2022  no date 12/02/2022  no date



HILLSBORO  9:17AMRun Time:

10/12/2020Run Date: 

EN18-236-201Proj:

UPC: 113606

PC: Christer.Carshult

Project Purpose:

PM: Roger Vance

Description: STONY POINT-HIGHWATER TRAIL PROJECT

The Stony Point-Highwater Trail will provide safe, multi-modal connectivity to and from significant residential areas and 
an elementary school, employment centers, civic institutions and links to Hillsboro's Main Street Traffic-Calming 
Project. See also UPC's 113635 and 111405.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Stoney Point Rd. / Rte 9 IntersectionFrom:

Town Limits Stony Point/Highwater BridgeTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 550,050Total Current Est 

09/03/2020Current Est Date

 61,550

 401,750

 86,750

0719

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Northern Virginia

Hillsboro
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/16/2018

10/30/2020

10/30/2020

12/30/2021

12/30/2021

08/31/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 150,000.00  0.00  0.00  0.00  0.00  0.00  0.00  150,000.00 Federal Demonstration 
Funds

 35,000.00  285,040.00  0.00  0.00  0.00  0.00  0.00  320,040.00 MAP21 TAP
 8,750.00  71,260.00  0.00  0.00  0.00  0.00  0.00  80,010.00.Transportation Enhancement 

Funds
 550,050.00 193,750.00  356,300.00  0.00  0.00  0.00  0.00  0.00Total:

 550,050.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$47,860

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  47,859.53

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



HILLSBORO  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113606UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 01/15/2019 08/01/2018 08/30/2019 08/30/2018

12 Authorize Preliminary Engineering 09/03/2019 08/31/2018 09/30/2019 09/16/2018

17E Environmental Review Process (ERP) 10/01/2019 09/07/2018 01/23/2020 09/10/2018

22 Scope Project 10/01/2019 09/17/2018 07/31/2020 08/31/2020

25 Draft Environmental Document or CE 01/24/2020 09/10/2018 05/15/2020 09/16/2020

28 Consultant Procurement 10/01/2019 09/17/2018 04/30/2020 04/19/2019

52 Authorize R/W & UT Funds 08/02/2021  no date 08/31/2021  no date

65F Plan Design/Field Inspection 08/03/2020  no date 07/30/2021  no date

69 Acquire Right of Way 09/01/2021  no date 05/31/2022  no date

69X Right of Way/Utility Certification Date 06/01/2022  no date 06/30/2022  no date

70 Obtain Environmental Permits 05/18/2020 09/05/2018 10/30/2020 09/05/2018

79 Construction Funding Review/Authorization of 
Funds

07/01/2022  no date 07/29/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/01/2022  no date 12/30/2022  no date

84 Award Contract 01/03/2023  no date 06/30/2023  no date

91 Administer Contract 08/08/2023  no date 08/21/2024  no date

95 District Project Closeout 08/22/2024  no date 01/03/2025  no date

96 Central Office Project Closeout 01/06/2025  no date 04/02/2025  no date



HILLSBORO  9:17AMRun Time:

10/12/2020Run Date: 

EN18-236-002Proj:

UPC: 113635

PC: Christer.Carshult

Project Purpose:

PM: Roger Vance

Description: HILLSBORO GAVER MILL SHARED-USE PATH

Multi-modal shared use path from appx. 50 ' north of Gaver Mill Rd/Ashbury Church Rd intersection terminating n SE 
corner of Rte 9 and Gaver Mill Rd connecting to Historic Hillsboro traffic-calming and pedestrian safety project (UPC 
70587). See also UPC's 113606 and 111405.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Gaver Mill Rd appx 50' N of Ashbury Church RdFrom:

SE corner of Rt 9 and Gaver Mill RdTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 581,903Total Current Est 

02/21/2020Current Est Date

 131,000

 365,903

 85,000

0812

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Northern Virginia

Hillsboro
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/13/2018

11/30/2021

11/30/2021

05/31/2023

05/31/2023

05/20/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 112,033.00  0.00  0.00  0.00  0.00  0.00  0.00  112,033.00 Federal Demonstration 
Funds

 0.00  375,896.00  0.00  0.00  0.00  0.00  0.00  375,896.00 MAP21 TAP
 0.00  93,974.00  0.00  0.00  0.00  0.00  0.00  93,974.00.Transportation Enhancement 

Funds
 581,903.00 112,033.00  469,870.00  0.00  0.00  0.00  0.00  0.00Total:

 581,903.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$49,179

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  49,178.75

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



HILLSBORO  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113635UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 06/21/2019 08/01/2018 01/31/2020 08/30/2018

12 Authorize Preliminary Engineering 02/03/2020 08/31/2018 03/30/2020 09/13/2018

17E Environmental Review Process (ERP) 03/31/2020 09/07/2018 07/15/2020 09/10/2018

22 Scope Project 03/31/2020 09/14/2018 12/31/2020  no date

25 Draft Environmental Document or CE 07/16/2020 09/10/2018 11/06/2020 09/15/2020

28 Consultant Procurement 03/31/2020 09/14/2018 10/30/2020 04/24/2019

52 Authorize R/W & UT Funds 10/25/2021  no date 11/30/2021  no date

52X R/W&UT Authorization Date 12/01/2021  no date 12/01/2021  no date

65F Plan Design/Field Inspection 01/04/2021  no date 10/22/2021  no date

67U Utility Relocations by Owners 06/21/2019  no date 12/31/2019  no date

69 Acquire Right of Way 12/02/2021  no date 09/30/2022  no date

69X Right of Way/Utility Certification Date 10/04/2022  no date 10/18/2022  no date

70 Obtain Environmental Permits 11/09/2020 09/05/2018 07/30/2021 09/05/2018

72X Plan Submission Date 10/03/2022  no date 10/03/2022  no date

79 Construction Funding Review/Authorization of 
Funds

10/04/2022  no date 10/18/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/19/2022  no date 05/31/2023  no date

84 Award Contract 08/18/2023  no date 03/29/2024  no date

91 Administer Contract 05/06/2024  no date 05/20/2025  no date

95 District Project Closeout 05/21/2025  no date 09/26/2025  no date

96 Central Office Project Closeout 09/29/2025  no date 12/26/2025  no date



LEESBURG  9:17AMRun Time:

10/12/2020Run Date: 

0007-253-109Proj:

UPC: 106573

PC: Sanjeev.Suri

Project Purpose:

PM: Terry Yates, Capital Projects Manager

Description: RTE 7 INTERCHANGE AT BATTLEFIELD PKWY

Improvement of traffic operations via replacement of the existing at-grade intersection with an interchange.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.64 Miles West of Battlefield ParkwayFrom:

0.57 Miles East of Battlefield ParkwayTo:

Bridge, New ConstructionScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 77,288,540Total Current Est 

12/12/2019Current Est Date

 7,304,125

 65,984,415

 4,000,000

0007

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Northern Virginia

Leesburg
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/09/2016

06/08/2018

06/08/2018

09/27/2019

09/27/2019

11/23/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 650,000.00  7,363,598.00  2,533,636.00  1,500,000.00  1,650,000.00  0.00  0.00  13,697,234.00 MAP21 RSTP
 1,618,620.00  8,381,380.00  0.00  0.00  0.00  0.00  0.00  5,408,693.00 Revenue Sharing Funds

 33,000,000.00  14,412,690.00  6,996,003.00  0.00  0.00  0.00  0.00  54,408,693.00Accounts Receivable
 73,514,620.00 35,268,620.00  30,157,668.00  9,529,639.00  1,500,000.00  1,650,000.00  0.00  0.00Total:

 73,514,620.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$4,000,000

$4,698,360

$26,526,721

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  35,225,080.51

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



LEESBURG  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
106573UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 03/09/2016 03/09/2016 03/09/2016 03/09/2016

17E Environmental Review Process (ERP) 12/08/2016 12/08/2016 12/15/2016 12/15/2016

201 Risk Assessment Meeting 08/10/2017 08/10/2017 11/01/2017 11/01/2017

22 Scope Project 10/01/2015 10/01/2015 03/15/2019 03/15/2019

25 Draft Environmental Document or CE 09/22/2017 09/22/2017 06/08/2018 06/08/2018

319 Public Involvement Requirements 05/16/2016 05/16/2016 02/03/2020  no date

320 Design Approval 02/04/2020  no date 02/28/2020  no date

330 RFP Release 06/05/2018 06/05/2018 06/08/2018 06/08/2018

341 Technical Proposal Submission 10/26/2018 10/26/2018 11/27/2018 11/27/2018

344 Price Proposal Submission 12/10/2018 12/10/2018 12/12/2018 12/12/2018

345 Price Proposal Opening 12/13/2018 12/13/2018 12/18/2018 12/18/2018

346 Issue Notice of Intent to Award 12/19/2018 12/19/2018 02/28/2019 02/28/2019

352 Design Build RW and CN Fund Verification 06/08/2018 06/08/2018 06/08/2018 06/08/2018

380 Concurrence Letter for RFP Release 09/23/2019  no date 09/27/2019  no date

384 CTB Approval/Award Contract 03/21/2019 03/21/2019 03/21/2019 03/21/2019

385 Contract Execution/Notice to Proceed 03/22/2019 03/22/2019 04/22/2019 03/29/2019

48X Public Hearing Meeting Date 10/01/2015 10/01/2015   

49 Adopt Location/Design 10/01/2015 10/01/2015 02/03/2020  no date

491 Final Project Acceptance and Final Payment 08/04/2021  no date 11/30/2021  no date

95 District Project Closeout 12/01/2021  no date 11/30/2022  no date

96 Central Office Project Closeout 12/01/2022  no date 04/07/2023  no date



LEESBURG  9:17AMRun Time:

10/12/2020Run Date: 

U000-253-R31Proj:

UPC: 106976

PC: Saif.Qargha

Project Purpose:

PM: Terry Yates

Description: EVERGREEN MILL ROAD WIDENING

Widen Evergreen Mill Road from 2 to 4 lanes in Town of Leesburg

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Route 15 (South King Street)From:

Battlefield Pkwy Intersection at South Leesburg Corp LimitsTo:

Reconstruction w/ Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 14,302,033Total Current Est 

02/24/2020Current Est Date

 1,600,000

 11,499,603

 1,202,430

0621

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: NO DATES SET YET-PE OPEN

Northern Virginia

Leesburg
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/01/2016

06/16/2021

06/16/2021

12/20/2022

12/20/2022

04/25/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 14,302,430.00  0.00  0.00  0.00  0.00  0.00  0.00  14,302,430.00 Revenue Sharing Funds
 14,302,430.00 14,302,430.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 14,302,430.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$218,661

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  218,661.16

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



LEESBURG  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
106976UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/01/2015 07/01/2015 08/07/2015 08/07/2015

12 Authorize Preliminary Engineering 04/28/2016 04/28/2016 12/01/2016 12/01/2016

17E Environmental Review Process (ERP) 10/17/2016 10/17/2016 10/31/2016 10/21/2016

22 Scope Project 12/02/2016 12/02/2016 02/20/2019  no date

33 Final Environmental Document 10/21/2016 10/21/2016 02/23/2017 02/23/2017

36P Plan Design Public Hearing 02/21/2019  no date 07/12/2019  no date

52 Authorize R/W & UT Funds 07/15/2019  no date 08/23/2019  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

08/26/2019  no date 08/26/2019  no date

65F Plan Design/Field Inspection 08/26/2019  no date 08/25/2020  no date

72X Plan Submission Date 08/26/2020  no date 08/26/2020  no date

79 Construction Funding Review/Authorization of 
Funds

08/27/2020  no date 10/30/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/02/2020  no date 03/03/2021  no date

84 Award Contract 05/20/2021  no date 10/11/2021  no date

91 Administer Contract 10/12/2021  no date 07/05/2022  no date

95 District Project Closeout 07/06/2022  no date 11/07/2022  no date

96 Central Office Project Closeout 11/08/2022  no date 02/08/2023  no date



LEESBURG  9:17AMRun Time:

10/12/2020Run Date: 

EN06-253-124Proj:

UPC: 081773

PC: Rita.Hockman

Project Purpose:

PM: Anne Geiger

Description: TOWN OF LEESBURG - REPLACEMENT OF WOOD/METAL 
STREETLIGHTS

Installation of historic lighting fixtures in downtown Leesburg

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Downtown LeesburgFrom:

To:

Landscaping/BeautificationScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,000,000Total Current Est 

11/26/2018Current Est Date

 0

 738,925

 261,075

EN06

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Northern Virginia

Leesburg
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/01/2006

09/30/2016

09/30/2016

11/20/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 750,000.00  0.00  0.00  0.00  0.00  0.00  0.00  750,000.00.Transportation Enhancement 
Funds

 750,000.00 750,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 750,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$27,992

$0

$266,321

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/02/2019

Total  294,312.77

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



LEESBURG  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
081773UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 12/01/2006 12/01/2006 12/01/2006 12/01/2006

18 State Environmental Review Process (SERP) 03/26/2007 03/26/2007 03/27/2007 03/27/2007

22 Scope Project 12/01/2013 12/01/2013 04/01/2014 04/01/2014

24 Determine Permits Needed 03/26/2007 03/26/2007 03/27/2007 03/27/2007

69X Right of Way/Utility Certification Date 08/08/2016 08/08/2016 08/08/2016 08/08/2016

79 Construction Funding Review/Authorization of 
Funds

08/23/2016 08/23/2016 09/27/2016 09/27/2016

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/30/2016 09/30/2016 09/30/2016 09/30/2016

84 Award Contract 02/22/2017 02/22/2017 02/22/2017 02/22/2017

91 Administer Contract 02/23/2017 06/05/2017 02/22/2019 11/20/2018

95 District Project Closeout 02/25/2019  no date 05/17/2019  no date

96 Central Office Project Closeout 05/28/2019  no date 09/27/2019  no date



LEESBURG  9:17AMRun Time:

10/12/2020Run Date: 

U000-253-337Proj:

UPC: 109594

PC: Veljibhai.Desai

Project Purpose:

PM: Ann Geiger, TOWN OF LEESBURG CIP MANAGER

Description: TOWN OF LEESBURG - BATTLEFIELD PKWY SHARED USE PATH @ 
RTE 15

BATTLEFIELD PKWY SHARED USE PATH ACROSS RTE 15 BYPASS

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

.14 West of Route 15From:

0121 East of Route 15To:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 875,548Total Current Est 

03/17/2020Current Est Date

 12,407

 703,581

 159,560

U000

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Northern Virginia

Leesburg
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/14/2016

01/03/2019

01/03/2019

08/28/2019

08/28/2019

06/18/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 141,000.00  0.00  0.00  0.00  0.00  0.00  0.00  141,000.00 MAP21 HSIP
 585,000.00  0.00  0.00  0.00  0.00  0.00  0.00  585,000.00.Highway Safety 

Improvements
 726,000.00 726,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 726,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$160,220

$12,407

$89,083

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  261,710.45

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 11/26/2019

Construction Completed:

Construction Started: 06/08/2020



LEESBURG  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109594UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 08/30/2016 08/30/2016 10/13/2016 10/13/2016

12 Authorize Preliminary Engineering 09/14/2016 09/14/2016 09/14/2016 09/14/2016

17E Environmental Review Process (ERP) 10/23/2017 10/23/2017 10/27/2017 10/27/2017

22 Scope Project 07/01/2017 07/01/2017 04/17/2018 04/17/2018

33 Final Environmental Document 10/27/2017 11/28/2017 11/28/2017 11/28/2017

52 Authorize R/W & UT Funds 12/31/2018 12/10/2018 01/23/2019 01/03/2019

52X R/W&UT Authorization Date 01/24/2019 12/24/2018 01/24/2019 12/24/2018

65F Plan Design/Field Inspection 04/18/2018 04/18/2018 12/28/2018 12/28/2018

69 Acquire Right of Way 01/25/2019 01/07/2019 07/30/2019 04/08/2019

69X Right of Way/Utility Certification Date 08/01/2019 04/18/2019 08/14/2019 04/18/2019

72X Plan Submission Date 07/31/2019 01/24/2019 07/31/2019 07/15/2019

79 Construction Funding Review/Authorization of 
Funds

08/01/2019 07/16/2019 08/14/2019 08/08/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/15/2019 06/25/2019 09/12/2019 08/28/2019

84 Award Contract 09/13/2019 10/29/2019 10/24/2019 11/26/2019

91 Administer Contract 10/25/2019 06/08/2020 11/09/2020  no date

95 District Project Closeout 11/10/2020  no date 03/25/2021  no date

96 Central Office Project Closeout 03/26/2021  no date 06/18/2021  no date



LEESBURG  9:17AMRun Time:

10/12/2020Run Date: 

U000-253-312Proj:

UPC: 102895

PC: Rita.Hockman

Project Purpose:

PM: Anne Geiger, PE

Description: SYCOLIN ROAD - WIDEN TO FOUR LANES (PH IV)

WIDEN FROM TWO TO FOUR LANES.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Claudia DriveFrom:

Tolbert Lane SETo:

Reconstruction w/ Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 13,681,180Total Current Est 

02/20/2020Current Est Date

 357,904

 12,127,057

 1,196,219

0000

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Northern Virginia

Leesburg
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/09/2014

12/02/2016

12/02/2016

08/09/2018

08/09/2018

07/23/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 30,296.00  0.00  0.00  0.00  0.00  0.00  0.00  30,296.00 Local Project Contributions
 2,455,669.00  1,583,600.00  220,030.00  0.00  0.00  0.00  0.00  4,259,299.00 MAP21 RSTP
 9,700,000.00  0.00  0.00  0.00  0.00  0.00  0.00  9,700,000.00 Revenue Sharing Funds
 1,484,510.00  0.00  0.00  0.00  0.00  0.00  0.00  1,484,510.00Formula - Urban

 15,474,105.00 13,670,475.00  1,583,600.00  220,030.00  0.00  0.00  0.00  0.00Total:

 15,474,105.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$851,250

$490,556

$5,994,058

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/05/2020

Total  7,335,863.88

CONSTRUCTION PROJECT EVENTS
08/10/2020 9,592,778.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 11/13/2018

Construction Completed:

Construction Started:

07/23/2020

02/04/2019



LEESBURG  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
102895UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 06/09/2013 06/09/2013 09/03/2013 09/03/2013

12 Authorize Preliminary Engineering 10/10/2013 10/10/2013 04/09/2014 04/09/2014

17E Environmental Review Process (ERP) 04/09/2015 04/09/2015 04/21/2015 04/21/2015

22 Scope Project 12/01/2014 12/01/2014 08/09/2016 08/09/2016

22X Scoping Team Meeting Date 12/16/2013 12/16/2013 12/16/2013 12/16/2013

25 Draft Environmental Document or CE 09/09/2015 09/09/2015 10/09/2015 10/09/2015

49 Adopt Location/Design 01/17/2017 01/17/2017 02/17/2017 02/17/2017

52 Authorize R/W & UT Funds 08/19/2016 06/10/2013 12/02/2016 12/02/2016

67U Utility Relocations by Owners 12/03/2016 12/03/2016 05/30/2018 04/19/2018

69 Acquire Right of Way 12/03/2016 12/03/2016 05/30/2018 04/19/2018

69X Right of Way/Utility Certification Date  no date 05/23/2018  no date 05/23/2018

70 Obtain Environmental Permits 10/10/2015 10/10/2015 02/02/2018 02/02/2018

79 Construction Funding Review/Authorization of 
Funds

06/01/2018 04/19/2018 08/31/2018 06/25/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/04/2018 06/26/2018 12/28/2018 08/09/2018

84 Award Contract 01/03/2019 08/14/2018 06/03/2019 11/13/2018

91 Administer Contract 07/02/2018 02/04/2019 12/31/2019 07/23/2020

95 District Project Closeout 03/27/2020  no date 06/19/2020  no date

96 Central Office Project Closeout 06/22/2020  no date 10/23/2020  no date



LEESBURG  9:17AMRun Time:

10/12/2020Run Date: 

0015-253-306Proj:

UPC: 089890

PC: Zamir.Mirza

Project Purpose:

PM: Calvin Grow, Town of Leesburg

Description: RTE 15 BYPASS INTERCHANGE AT EDWARDS FERRY & FORT EVANS 
RD

Determine how best to improve traffic operations and safety via preparation of an Interchange Justification Report 
(IJR) at the intersections along Rte. 15 Bypass with Edwards Ferry Road and Fort Evans Road. This is a Study Only.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.2 Mi. S of East Market StreetFrom:

0.4 Mi. N. of Edwards Ferry RoadTo:

Preliminary EngineeringScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,351,782Total Current Est 

04/15/2020Current Est Date

 0

 0

 2,351,782

0015

Federal Eligibility: Federally Eligible

Project Status: STUDY ONLY

Northern Virginia

Leesburg
PHEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/02/2015

05/07/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  1,701,940.00 1,781,600.00  3,483,540.00 MAP21 RSTP
 351,782.00  0.00  0.00  0.00  0.00  0.00  0.00  351,782.00.RSTP (STP Regional)

 2,000,000.00  1,000,000.00  2,000,000.00  2,400,000.00  0.00  0.00  0.00  2,000,000.00Accounts Receivable
 5,835,322.00 2,351,782.00  1,000,000.00  2,000,000.00  2,400,000.00  0.00  1,701,940.00 1,781,600.00Total:

 5,835,322.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$2,319,493

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  2,319,492.54

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



LEESBURG  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
089890UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 11/02/2015 11/02/2015 11/02/2015 11/02/2015

17E Environmental Review Process (ERP) 03/16/2015 03/16/2015 03/26/2015 03/26/2015

22 Scope Project 02/02/2015 02/02/2015 08/06/2018 08/06/2018

22X Scoping Team Meeting Date 03/11/2015 03/11/2015 03/11/2015 03/11/2015

24 Determine Permits Needed 03/02/2015 03/02/2015 03/03/2015 03/03/2015

25 Draft Environmental Document or CE 01/19/2016 01/19/2016 06/25/2018 06/25/2018

32 Value Engineering 05/10/2017 05/10/2017 10/01/2018 08/21/2018

32X Value Engineering Study Date 08/21/2018 08/21/2018 08/21/2018 08/21/2018

36F Plan Design/Preliminary Field Inspection 07/10/2017 07/10/2017 08/09/2017 08/09/2017

36X Preliminary Field InspectionTeam Meeting Date 08/09/2017 08/09/2017   

48X Public Hearing Meeting Date 05/31/2018 05/31/2018   

49 Adopt Location/Design 10/17/2018 10/17/2018 05/03/2019 05/03/2019

49X Location and Design Approval Date 10/17/2018 05/03/2019 10/17/2018 05/03/2019

95 District Project Closeout 10/21/2020  no date 01/21/2021  no date

96 Central Office Project Closeout 08/03/2021  no date 12/13/2021  no date



LEESBURG  9:17AMRun Time:

10/12/2020Run Date: 

U000-253-R44Proj:

UPC: 113187

PC: Susie.Lue

Project Purpose:

PM: Tom Brandon

Description: MORVEN PARK RD NW IMPROVEMENTS

Reconstruct portions of Morven Park Road between West Market Street (VA Route 7 Business) and Old Waterford 
Road to provide a sidewalk, to complete curb and gutter, and improve drainage.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

West Market Street (RTE 7)From:

Old Waterford RoadTo:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 4,227,536Total Current Est 

09/16/2020Current Est Date

 400,000

 3,335,696

 491,840

9999

Federal Eligibility: Not Federally Eligible

Project Status: ACTIVITY DATES SET

Northern Virginia

Leesburg
PHEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/20/2022

05/20/2022

05/30/2024

05/30/2024

12/30/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 100,000.00  0.00  0.00  0.00  0.00  0.00  0.00  100,000.00 Local Project Contributions
 2,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00  2,000,000.00 Revenue Sharing Funds

 2,100,000.00 2,100,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 2,100,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$104,248

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  104,247.70

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



LEESBURG  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113187UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/10/2018 07/10/2018 08/13/2018 08/13/2018

17E Environmental Review Process (ERP) 07/31/2019 07/31/2019 07/31/2019 07/31/2019

22 Scope Project 10/23/2018 10/23/2018 09/29/2020 09/29/2020

25 Draft Environmental Document or CE 07/12/2019 07/12/2019 07/12/2019 07/12/2019

28 Consultant Procurement 08/14/2018 08/14/2018 10/22/2018 10/22/2018

52 Authorize R/W & UT Funds 12/28/2021  no date 05/20/2022  no date

65F Plan Design/Field Inspection 09/30/2020 09/30/2020 12/27/2021  no date

69 Acquire Right of Way 05/23/2022  no date 11/28/2023  no date

69X Right of Way/Utility Certification Date 11/29/2023  no date 12/28/2023  no date

70 Obtain Environmental Permits 07/30/2019 07/30/2019 07/30/2019 07/30/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/29/2023  no date 05/30/2024  no date

84 Award Contract 05/31/2024  no date 10/29/2024  no date

91 Administer Contract 12/09/2024  no date 12/30/2025  no date

95 District Project Closeout 12/31/2025  no date 06/02/2026  no date

96 Central Office Project Closeout 06/03/2026  no date 09/01/2026  no date



LEESBURG  9:17AMRun Time:

10/12/2020Run Date: 

U000-253-R49Proj:

UPC: 115709

PC: Veljibhai.Desai

Project Purpose:

PM: Bud Siegel

Description: LEESBURG TOWN MAINTENANCE RS - MILL AND OVERLAY

FY19 and FY20 RS Maintenance - Mill and overlay various streets in Leesburg.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VARIOUSFrom:

VARIOUSTo:

ResurfacingScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,000,000Total Current Est 

05/11/2020Current Est Date

 0

 2,000,000

 0

9999

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Northern Virginia

Leesburg
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/01/2020

06/30/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 2,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00  2,000,000.00 Revenue Sharing Funds
 2,000,000.00 2,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 2,000,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$1,000,373

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  1,000,372.85

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 02/10/2020

Construction Completed:

Construction Started:

06/30/2020

02/10/2020



LEESBURG  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115709UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 09/16/2019 09/16/2019 09/16/2019 09/16/2019

22 Scope Project 10/30/2019 10/30/2019 01/30/2020 01/30/2020

79 Construction Funding Review/Authorization of 
Funds

01/31/2020 01/31/2020 01/31/2020 01/31/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/01/2020 02/01/2020 02/01/2020 02/01/2020

84 Award Contract 02/10/2020 02/10/2020 02/10/2020 02/10/2020

91 Administer Contract 02/10/2020 02/10/2020 06/30/2020 06/30/2020

95 District Project Closeout 07/01/2020  no date 11/06/2020  no date

96 Central Office Project Closeout 11/09/2020  no date 02/09/2021  no date



LOUDOUN COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

EN00-053-162Proj:

UPC: 056454

PC: Veljibhai.Desai

Project Purpose:

PM: Edward del Rio

Description: CONSTRUCTION OF ROUND HILL-FRANKLIN PARK TRAIL

First phase of network of sidewalks and shared use paths that will link the Towns of Round Hill and Purcellville to 
Franklin Park.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Int. Rte 719 in Round HillFrom:

Franklin ParkTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 4,220,000Total Current Est 

07/23/2019Current Est Date

 0

 3,830,000

 390,000

0007

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Northern Virginia

Loudoun County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/21/2001

09/05/2019

09/05/2019

08/12/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 199,500.00  0.00  0.00  0.00  0.00  0.00  0.00  199,500.00 Local Project Contributions
 1,801,500.00  0.00  0.00  0.00  0.00  0.00  0.00  1,801,500.00.Transportation Enhancement 

Funds
 2,001,000.00 2,001,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 2,001,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$391,193

$0

$5,963

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  397,155.77

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



LOUDOUN COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
056454UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 02/12/2001 02/12/2001 02/21/2001 02/21/2001

18 State Environmental Review Process (SERP) 06/27/2005 06/27/2005 06/28/2005 06/28/2005

22 Scope Project 02/26/2013 02/26/2013 04/10/2013 04/10/2013

24 Determine Permits Needed 04/25/2005 04/25/2005 04/27/2005 04/27/2005

69X Right of Way/Utility Certification Date 02/21/2008 02/21/2008 02/21/2008 02/21/2008

79 Construction Funding Review/Authorization of 
Funds

12/03/2018 07/31/2019 01/31/2019 08/23/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/01/2019 09/05/2019 04/01/2019 09/05/2019

84 Award Contract 04/01/2019 11/05/2019 07/01/2019 06/05/2020

91 Administer Contract 07/01/2019 08/11/2020 07/01/2021  no date

95 District Project Closeout 07/01/2021  no date 09/24/2021  no date

96 Central Office Project Closeout 11/01/2021  no date 03/11/2022  no date



LOUDOUN COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

0007-053-086Proj:

UPC: 105584

PC: Khalid.Gandhi

Project Purpose:

PM: Joe Kroboth, Loudoun County Dept. of Transportation & Capital Infrastructure

Description: ROUTE 7/GEORGE WASHINGTON BLVD OVERPASS

Improve traffic operations on Route 7 by constructing a grade seperated overpass at Route 1050 George Washington 
Blvd.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0. 270 MI. S. OF INT. RESEARCH PLACEFrom:

0.014 MI. N. OF INT. RESEARCH PLACETo:

Bridge, New ConstructionScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 33,269,801Total Current Est 

05/11/2020Current Est Date

 7,949,055

 22,553,774

 2,766,972

0007

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Northern Virginia

Loudoun County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/10/2014

07/26/2018

07/26/2018

02/08/2021

02/08/2021

07/06/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 7,588,988.00  859,649.00  7,196,756.00  3,000,000.00  0.00  0.00  0.00  18,645,393.00 MAP21 RSTP
 18,645,393.00 7,588,988.00  859,649.00  7,196,756.00  3,000,000.00  0.00  0.00  0.00Total:

 18,645,393.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$2,704,150

$3,249,271

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2020

Total  5,953,420.51

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



LOUDOUN COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
105584UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 12/10/2014 12/10/2014 12/10/2014 12/10/2014

17E Environmental Review Process (ERP) 11/28/2014 11/28/2014 12/01/2014 12/01/2014

22 Scope Project 03/11/2015 03/11/2015 02/08/2016 02/08/2016

24 Determine Permits Needed 03/31/2016 03/31/2016 06/22/2016 06/22/2016

25 Draft Environmental Document or CE 04/21/2015 04/21/2015 11/02/2016 11/02/2016

32 Value Engineering 04/13/2016 04/13/2016 11/01/2016 11/01/2016

33 Final Environmental Document 08/14/2017 08/14/2017 04/16/2018 04/16/2018

36F Plan Design/Preliminary Field Inspection 12/01/2015 12/01/2015 02/29/2016 02/29/2016

36X Preliminary Field InspectionTeam Meeting Date 04/07/2016 04/07/2016   

43X Utility Field Inspection (UFI) Date 06/13/2017 06/13/2017 06/13/2017 06/13/2017

48X Public Hearing Meeting Date 12/15/2016 12/15/2016   

49 Adopt Location/Design 12/15/2016 12/15/2016 08/11/2017 08/11/2017

49X Location and Design Approval Date 08/11/2017 08/11/2017 08/11/2017 08/11/2017

51 Furnish Approved R/W & UT Plans 04/02/2018 04/02/2018 05/21/2018 05/21/2018

52 Authorize R/W & UT Funds 05/25/2018 05/25/2018 08/17/2018 07/26/2018

60X Final Right of Way and Utilities Notice to Proceed 
Date

07/26/2018 08/21/2018 07/26/2018 08/21/2018

65F Plan Design/Field Inspection 12/16/2016 12/16/2016 08/01/2017 08/01/2017

65P Plan Design/Pre-Advertisement Conference  no date 05/22/2018  no date 12/11/2019

65X Field Inspection Team Meeting Date 08/09/2017 08/09/2017   

67U Utility Relocations by Owners 05/20/2019 05/22/2019 02/20/2020  no date

69 Acquire Right of Way 08/20/2018 08/21/2018 05/17/2019 03/20/2019

70 Obtain Environmental Permits 12/18/2018 08/01/2016 12/05/2019 01/08/2020

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

12/18/2018  no date 02/15/2019  no date

71 Approved Construction Plans 01/09/2020  no date 04/03/2020  no date

71X Pre-Advertisement Conference Date 12/05/2019 12/05/2019 12/05/2019 12/05/2019

72 Prepare for Advertisement 04/12/2019  no date 04/10/2020  no date

72X Plan Submission Date 04/03/2020  no date 04/03/2020  no date

79 Construction Funding Review/Authorization of 
Funds

01/09/2020  no date 04/03/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/10/2020  no date 05/12/2020  no date

82 Conduct Bid Opening 06/24/2020  no date 06/24/2020  no date

84 Award Contract 08/24/2020  no date 08/24/2020  no date

91 Administer Contract 10/08/2020  no date 10/07/2021  no date

92X Contractor Final Voucher Date 01/12/2022  no date 01/12/2022  no date

94X Claims Period Ends Dates 03/14/2022  no date 03/14/2022  no date

95 District Project Closeout 12/12/2023  no date 03/11/2024  no date

96 Central Office Project Closeout 03/12/2024  no date 07/12/2024  no date



LOUDOUN COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

6007-053-177Proj:

UPC: 111664

PC: Susie.Lue

Project Purpose:

PM: Mark Hoffman

Description: #SMART18 - ROUTE 7/ROUTE 287 INTERCHANGE

Make improvements to Route 7 bypass ramps and on Route 287.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Route 7From:

Route 287To:

Reconstruction w/ Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 11,206,355Total Current Est 

06/08/2020Current Est Date

 0

 9,206,355

 2,000,000

0007

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Northern Virginia

Loudoun County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/30/2018

12/29/2023

12/29/2023

07/30/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 2,000,000.00  0.00  0.00  0.00  5,000,670.00 4,390,000.00  0.00  11,390,670.00 HB1887 - HPP (1)
 11,390,670.00 2,000,000.00  0.00  0.00  0.00  5,000,670.00 4,390,000.00  0.00Total:

 11,390,670.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$18,408

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  18,408.45

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



LOUDOUN COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111664UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/01/2021 05/22/2017 12/30/2021 05/10/2018

12 Authorize Preliminary Engineering 01/03/2022 07/23/2018 01/05/2022 07/30/2018

17E Environmental Review Process (ERP) 01/06/2022  no date 04/25/2022  no date

22 Scope Project 01/06/2022 03/02/2020 07/13/2022  no date

25 Draft Environmental Document or CE 04/26/2022  no date 08/17/2022  no date

28 Consultant Procurement 01/09/2019 01/09/2019 02/28/2020 02/28/2020

49 Adopt Location/Design 03/01/2021  no date 02/28/2022  no date

65F Plan Design/Field Inspection 07/14/2022  no date 07/14/2023  no date

69X Right of Way/Utility Certification Date 07/18/2023  no date 07/31/2023  no date

70 Obtain Environmental Permits 08/18/2022  no date 04/26/2023  no date

72X Plan Submission Date 07/17/2023  no date 07/17/2023  no date

79 Construction Funding Review/Authorization of 
Funds

07/18/2023  no date 07/31/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/01/2023  no date 08/28/2023  no date

84 Award Contract 08/29/2023  no date 11/16/2023  no date

91 Administer Contract 11/17/2023  no date 12/04/2024  no date

95 District Project Closeout 12/05/2024  no date 04/16/2025  no date

96 Central Office Project Closeout 04/17/2025  no date 07/11/2025  no date



LOUDOUN COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

6007-053-176Proj:

UPC: 111666

PC: Susie.Lue

Project Purpose:

PM: Gary Pozzouli

Description: #SMART18 - ROUTE 7/ROUTE 690 INTERCHANGE

Construct new diamond interchange at Route 7 by-pass and Route 690 in Loudoun County. Includes 4 ramps and 
shared use path on Route 690 bridge over Route 7.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.7 miles west of Rte 690 Overpass over Rte 7From:

0.6 miles eest of Rte 690 Overpass over Rte 7To:

Reconstruction w/ Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 36,923,925Total Current Est 

05/15/2020Current Est Date

 1,617,000

 30,858,029

 4,448,896

0007

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Northern Virginia

Loudoun County
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/18/2019

11/18/2021

11/18/2021

11/03/2025

11/03/2025

06/08/2028

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  5,500,000.00  4,064,900.00  0.00  0.00  9,564,900.00 HB1887 - HPP (1)
 15,060,000.00  10,770,000.00  525,000.00  0.00  0.00  0.00  0.00  26,355,000.00 Local Project Contributions

 245,000.00  0.00  0.00  0.00  0.00  0.00  0.00  245,000.00Accounts Receivable
 36,164,900.00 15,305,000.00  10,770,000.00  525,000.00  5,500,000.00  4,064,900.00  0.00  0.00Total:

 36,164,900.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$142,287

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  142,287.20

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



LOUDOUN COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111666UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 05/22/2017 05/22/2017 05/08/2018 05/08/2018

12 Authorize Preliminary Engineering 01/14/2019 01/14/2019 01/18/2019 01/18/2019

17E Environmental Review Process (ERP) 09/07/2017 09/07/2017 09/08/2017 09/08/2017

22 Scope Project 05/31/2018 05/31/2018 07/22/2019 07/22/2019

25 Draft Environmental Document or CE 09/05/2017 09/05/2017 02/13/2018 02/13/2018

32 Value Engineering 08/15/2018 08/15/2018 10/30/2019 07/23/2019

49 Adopt Location/Design 09/29/2020 09/29/2020 05/28/2021  no date

52 Authorize R/W & UT Funds 09/29/2020  no date 03/25/2021  no date

52X R/W&UT Authorization Date 03/26/2021  no date 03/30/2021  no date

65F Plan Design/Field Inspection 10/31/2019 07/24/2019 09/28/2020 09/28/2020

66 Environmental Reevaluation 11/29/2022  no date 02/27/2023  no date

69 Acquire Right of Way 03/31/2021  no date 11/28/2022  no date

69X Right of Way/Utility Certification Date 05/01/2023  no date 06/28/2023  no date

70 Obtain Environmental Permits 02/28/2023  no date 07/26/2023  no date

72X Plan Submission Date 11/29/2022  no date 04/28/2023  no date

79 Construction Funding Review/Authorization of 
Funds

05/01/2023  no date 09/27/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/28/2023  no date 03/26/2024  no date

84 Award Contract 03/27/2024  no date 08/27/2024  no date

91 Administer Contract 08/28/2024  no date 10/23/2026  no date

95 District Project Closeout 10/26/2026  no date 01/26/2027  no date

96 Central Office Project Closeout 01/27/2027  no date 04/21/2027  no date



LOUDOUN COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

0015-053-128Proj:

UPC: 068760

PC: H.Misaghian

Project Purpose:

PM:

Description: VILLAGE OF LUCKETTS - SAFETY IMPROVEMENTS IN LOUDOUN 
COUNTY

To improve pedestrian and vehicular safety in the community of Lucketts along Route 15 (Lucketts Road).

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.39 MILE SOUTH OF LUCKETTS RD/STUMPTOWN RD (RTE 662)From:

0.24 MILE NORTH OF LUCKETTS RD/STUMPTOWN RD (RTE 662)To:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,912,562Total Current Est 

07/14/2020Current Est Date

 660,000

 1,304,290

 1,948,272

0015

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Northern Virginia

Loudoun County
PFIEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/02/2004

04/30/2021

04/30/2021

08/09/2022

08/09/2022

10/31/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 929,882.00  0.00  0.00  0.00  0.00  0.00  0.00  929,882.00 Bond Proceeds
 2,976,749.00  0.00  0.00  0.00  0.00  0.00  0.00  2,976,749.00 Federal Demonstration 

Funds
 3,906,631.00 3,906,631.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 3,906,631.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,568,115

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  1,568,114.80

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



LOUDOUN COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
068760UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/26/2004 08/26/2004 09/02/2004 09/02/2004

18 State Environmental Review Process (SERP) 11/30/2005 11/30/2005 04/13/2006 04/13/2006

22 Scope Project 12/02/2005 12/02/2005 05/31/2013 05/31/2013

24 Determine Permits Needed 02/10/2006 02/10/2006 02/17/2006 02/17/2006

25X Draft Environmental Documentor CE Date 09/01/2006 09/01/2006 09/01/2006 09/01/2006

32 Value Engineering 09/02/2013 09/02/2013 09/10/2013 09/10/2013

32X Value Engineering Study Date 09/10/2013 09/10/2013 09/10/2013 09/10/2013

36X Preliminary Field InspectionTeam Meeting Date 03/07/2012 03/07/2012   

43 Furnish Utility Field Inspection Plans 08/26/2013  no date 09/04/2014  no date

48 Conduct Location/Design Public Hearing 09/29/2017  no date 12/29/2017  no date

48X Public Hearing Meeting Date 12/07/2017  no date   

49 Adopt Location/Design 01/02/2018  no date 04/18/2018  no date

51 Furnish Approved R/W & UT Plans 06/04/2018  no date 10/31/2018  no date

52 Authorize R/W & UT Funds 10/01/2018  no date 12/31/2018  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

01/02/2018  no date 03/30/2018  no date

65X Field Inspection Team Meeting Date 10/18/2017  no date   

67 Clear Utility Agreements 04/02/2018  no date 10/31/2018  no date

67U Utility Relocations by Owners 12/18/2018  no date 12/17/2019  no date

69 Acquire Right of Way 11/05/2018  no date 04/30/2020  no date

71 Approved Construction Plans 03/28/2019  no date 06/28/2019  no date

71X Pre-Advertisement Conference Date 08/28/2019  no date 08/28/2019  no date

79 Construction Funding Review/Authorization of 
Funds

07/01/2019  no date 01/24/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/28/2020  no date 06/26/2020  no date

84 Award Contract 06/29/2020  no date 10/27/2020  no date

91 Administer Contract 10/28/2020  no date 10/28/2022  no date

95 District Project Closeout 10/28/2022  no date 01/30/2023  no date

96 Central Office Project Closeout 02/02/2023  no date 06/06/2023  no date



LOUDOUN COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

0028-053-110Proj:

UPC: 106651

PC: Jalal.Masumi

Project Purpose:

PM: TBD

Description: ROUTE 28 HOT SPOT IMPROVEMENTS (LOUDOUN SEGMENT)

Hot spot improvements to decrease congestion at four locations on Route 28 between Sterling Blvd and the Dulles 
Toll Road

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Sterling BlvdFrom:

Dulles Toll RoadTo:

Reconstruction w/ Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 12,400,000Total Current Est 

11/13/2014Current Est Date

 0

 12,400,000

 0

0028

Federal Eligibility: Federally Eligible with Exception

Project Status: NO DATES SET YET

Northern Virginia

Loudoun County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/22/2015

06/01/2015

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 12,400,000.00  0.00  0.00  0.00  0.00  0.00  0.00  12,400,000.00Accounts Receivable
 12,400,000.00 12,400,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 12,400,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$12,400,000

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/10/2018

Total  12,400,000.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 01/15/2015

Construction Completed:

Construction Started:

06/01/2015

06/01/2015



LOUDOUN COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
106651UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

66 Environmental Reevaluation 12/19/2014  no date 02/06/2015  no date

69X Right of Way/Utility Certification Date 06/10/2015  no date 06/10/2015  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

12/19/2014  no date 02/19/2015  no date

71 Approved Construction Plans 12/19/2014  no date 03/09/2015  no date

72 Prepare for Advertisement 03/10/2015  no date 06/09/2015  no date

72B Biddability Review 02/09/2015  no date 03/02/2015  no date

72X Plan Submission Date 04/24/2015  no date 04/24/2015  no date

77S Construction ��� Survey 09/15/2015  no date 03/25/2016  no date

79 Construction Funding Review/Authorization of 
Funds

06/11/2015  no date 07/09/2015  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/10/2015 12/01/2014 07/10/2015 01/22/2015

82 Conduct Bid Opening 08/10/2015  no date 08/21/2015  no date

84 Award Contract 08/24/2015 01/15/2015 09/14/2015 01/15/2015

88 Survey Monumentation 03/28/2016  no date 05/20/2016  no date

91 Administer Contract 09/15/2015 06/01/2015 09/14/2016 06/01/2015

92X Contractor Final Voucher Date 10/28/2016  no date 10/28/2016  no date

94X Claims Period Ends Dates 02/01/2017  no date 02/01/2017  no date

95 District Project Closeout 02/02/2017  no date 06/06/2017  no date

96 Central Office Project Closeout 06/07/2017  no date 08/30/2017  no date



LOUDOUN COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

0028-053-155Proj:

UPC: 109146

PC: Sanjeev.Suri

Project Purpose:

PM:

Description: ROUTE 28 NB WIDENING - AREA 5

Widen Route 28 from Dulles Toll Rd to Sterling Blvd

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Dulles Toll RoadFrom:

Sterling BlvdTo:

Preliminary EngineeringScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 22,364,000Total Current Est 

06/30/2020Current Est Date

 0

 20,000,000

 2,364,000

0028

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION STARTED

Northern Virginia

Loudoun County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/18/2016

01/31/2018

01/31/2018

10/30/2018

10/30/2018

06/15/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 22,364,000.00  0.00  0.00  0.00  0.00  0.00  0.00  22,364,000.00Accounts Receivable
 22,364,000.00 22,364,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 22,364,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$2,335,087

$0

$18,421,336

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  20,756,422.54

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 11/01/2018

Construction Completed:

Construction Started: 12/12/2018



LOUDOUN COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109146UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 05/05/2016 05/05/2016 05/18/2016 05/18/2016

17E Environmental Review Process (ERP) 06/06/2016 06/19/2019 06/17/2016 06/19/2019

21H Hydraulics Plan Design PFI 04/04/2017  no date 05/15/2017  no date

21T Traffic Operations Analysis 06/06/2016  no date 10/04/2016  no date

22 Scope Project 05/19/2016 05/19/2016 06/28/2017 06/28/2017

22C Scoping Constructability Review 06/06/2016  no date 06/17/2016  no date

22S Photogrammetry/Aerial Photo/Image Processing 06/06/2016  no date 09/27/2016  no date

22X Scoping Team Meeting Date 06/03/2016  no date 06/03/2016  no date

23 Furnish Environmental Traffic Data 06/06/2016  no date 08/01/2016  no date

24 Determine Permits Needed 06/20/2016 06/19/2019 09/20/2016 06/19/2019

25 Draft Environmental Document or CE 06/29/2017 06/19/2019 01/08/2018 06/19/2019

28 Consultant Procurement 07/05/2016  no date 01/11/2017  no date

29X Public Information Meeting 05/19/2016  no date 06/30/2016  no date

30 Preliminary Utility Inspection 06/29/2017  no date 08/31/2017  no date

31S Conduct Location Survey 06/06/2016  no date 12/19/2016  no date

32 Value Engineering 06/29/2017  no date 09/22/2017  no date

34F Furnish Final Soils Survey 07/12/2018  no date 11/09/2018  no date

34P Preliminary Soil Survey 05/02/2017  no date 06/27/2017  no date

35 Traffic Control Device Recommendations 06/29/2017  no date 08/31/2017  no date

36C Preliminary Field Inspection Constructability 
Review

06/06/2016  no date 06/23/2016  no date

36F Plan Design/Preliminary Field Inspection 01/12/2017  no date 05/15/2017  no date

36H Hydraulic Plan Design Public Hearing 06/29/2017  no date 08/24/2017  no date

36P Plan Design Public Hearing 06/29/2017  no date 10/30/2017  no date

36X Preliminary Field InspectionTeam Meeting Date 06/28/2017  no date   

38 Retaining Wall Data Request 06/29/2017  no date 07/06/2017  no date

39 Sound Wall Foundation Data Request 06/29/2017  no date 07/06/2017  no date

40 Minor Structures Data Request 06/29/2017  no date 07/06/2017  no date

43 Furnish Utility Field Inspection Plans 03/27/2019  no date 05/09/2019  no date

43H Hydraulic Plan Design/Field Inspection (FI) 09/14/2018  no date 01/22/2019  no date

43X Utility Field Inspection (UFI) Date 04/17/2019  no date 04/17/2019  no date

44 Furnish RWU Data for Public Hearing Process 10/31/2017  no date 11/30/2017  no date

45 Minor Structures Report 07/07/2017  no date 08/31/2017  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

05/12/2020  no date 05/26/2020  no date

48 Conduct Location/Design Public Hearing 12/19/2017  no date 06/26/2018  no date

48X Public Hearing Meeting Date 06/06/2018  no date   

49 Adopt Location/Design 06/27/2018 06/27/2018 07/11/2018 07/11/2018

49C Design Approval Constructability Review 10/31/2017  no date 11/14/2017  no date

49X Location and Design Approval Date 07/12/2018  no date 07/12/2018  no date

50 Survey Data Verification 10/31/2017  no date 12/18/2017  no date

51 Furnish Approved R/W & UT Plans 06/26/2019  no date 09/26/2019  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

09/27/2019  no date 11/25/2019  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

01/23/2019  no date 04/24/2019  no date

51X R/W&UT Plan Date 09/27/2019  no date 09/27/2019  no date

52 Authorize R/W & UT Funds 09/30/2019 01/30/2018 10/11/2019 01/31/2018

52T Authorize R/W Funds 04/25/2019  no date 06/10/2019  no date

52X R/W&UT Authorization Date 10/14/2019  no date 10/14/2019  no date

53F Final Landscaping Plans 03/27/2019  no date 07/25/2019  no date



LOUDOUN COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

53P Preliminary Landscaping Plans 06/29/2017  no date 08/31/2017  no date

54 Retaining Wall Data Report 07/13/2018  no date 08/27/2018  no date

55 Sound Wall Data Report 07/12/2018  no date 08/24/2018  no date

56 Develop Compensatory Mitigation Design 07/12/2018 02/20/2019 02/20/2019 02/20/2019

56S Survey ��� Compensatory Mitigation 07/12/2018  no date 02/20/2019  no date

57S Right of Way Stakeout���Survey 10/15/2019  no date 01/14/2020  no date

58 Survey Right of Way Plan Sheets 05/10/2019  no date 06/25/2019  no date

59 Noise Abatement Design 08/27/2018  no date 01/24/2019  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

10/14/2019 01/31/2018 10/28/2019  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

06/11/2019  no date 06/24/2019  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

10/29/2019  no date 10/29/2019  no date

61 Final Traffic Control Device Plans 03/27/2019  no date 09/27/2019  no date

62 Develop Retaining Structure Plans 08/28/2018  no date 03/04/2019  no date

65C Field Inspection Constructability Review 03/05/2019  no date 03/25/2019  no date

65F Plan Design/Field Inspection 07/12/2018  no date 01/22/2019  no date

65P Plan Design/Pre-Advertisement Conference 09/27/2019  no date 04/08/2020  no date

65X Field Inspection Team Meeting Date 03/26/2019  no date   

66 Environmental Reevaluation 07/09/2020 06/19/2019 08/05/2020 06/19/2019

67 Clear Utility Agreements 10/30/2019  no date 05/08/2020  no date

67U Utility Relocations by Owners 03/16/2020 02/01/2018 09/16/2020 10/30/2018

68 Clear Railroad Agreements 09/27/2019  no date 04/08/2020  no date

69 Acquire Right of Way 10/30/2019 02/01/2018 05/08/2020 10/30/2018

69X Right of Way/Utility Certification Date 09/17/2020  no date 09/17/2020  no date

70 Obtain Environmental Permits 03/27/2019 03/27/2019 11/26/2019 03/28/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

05/12/2020  no date 07/08/2020  no date

70S Utility Stakeout ���Survey 03/16/2020  no date 09/16/2020  no date

71 Approved Construction Plans 05/27/2020  no date 08/07/2020  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

04/09/2020  no date 04/22/2020  no date

71X Pre-Advertisement Conference Date 05/11/2020  no date 05/11/2020  no date

72 Prepare for Advertisement 05/12/2020  no date 08/12/2020  no date

72B Biddability Review 08/06/2020  no date 08/26/2020  no date

72X Plan Submission Date 08/27/2020  no date 08/27/2020  no date

73 Process Relocations 10/30/2019  no date 05/08/2020  no date

77S Construction ��� Survey 03/18/2021  no date 09/20/2021  no date

79 Construction Funding Review/Authorization of 
Funds

05/27/2020  no date 06/23/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/13/2020 10/09/2018 10/13/2020 10/30/2018

82 Conduct Bid Opening 12/30/2020  no date 12/30/2020  no date

84 Award Contract 02/09/2021 11/01/2018 02/09/2021 11/01/2018

88 Survey Monumentation 03/21/2022  no date 05/13/2022  no date

91 Administer Contract 03/18/2021 12/12/2018 03/18/2022  no date

92X Contractor Final Voucher Date 05/02/2022  no date 05/02/2022  no date

94X Claims Period Ends Dates 07/28/2022  no date 07/28/2022  no date

95 District Project Closeout 07/29/2022  no date 10/24/2022  no date

96 Central Office Project Closeout 10/25/2022  no date 03/06/2023  no date



LOUDOUN COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

0028-053-155Proj:

UPC: 112502

PC: Susan.Shaw

Project Purpose:

PM:

Description: ROUTE 28 NB WIDENING - AREA 5 - RW

RW to Widen Route 28 from Dulles Toll Rd to Sterling Blvd. PE under separate UPC 109146.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Dulles Toll RoadFrom:

Sterling BlvdTo:

Right of WayScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,000,000Total Current Est 

10/18/2017Current Est Date

 1,000,000

 0

 0

0028

Federal Eligibility: Federally Eligible with Exception

Project Status: NO DATES SET YET

Northern Virginia

Loudoun County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/31/2017

07/05/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00  1,000,000.00Accounts Receivable
 1,000,000.00 1,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,000,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$835,524

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 04/24/2020

Total  835,523.82

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



LOUDOUN COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
112502UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP) 07/17/2017  no date 07/21/2017  no date

52 Authorize R/W & UT Funds 07/17/2017  no date 07/28/2017  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

07/31/2017  no date 07/31/2017  no date

69 Acquire Right of Way 08/01/2017  no date 02/09/2018  no date

95 District Project Closeout 02/12/2018  no date 06/14/2018  no date

96 Central Office Project Closeout 06/15/2018  no date 09/10/2018  no date



LOUDOUN COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

0050-053-121Proj:

UPC: 106944

PC: Kimberly.Mccool

Project Purpose:

PM: James Rich, Co-Chair, Route 50 Traffic Calming Task Force

Description: MOUNDING AND LANDSCAPING OF ROUNDABOUTS AND CORRIDOR

Mounding of the central Island and landscaping/beautification of the existing Roundabouts and along the corridor

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.05 mi. west, US Route 15From:

0.04 mi. east, US Route 15To:

Landscaping/BeautificationScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 161,000Total Current Est 

07/05/2018Current Est Date

 0

 151,229

 9,771

0050

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION COMPLETED

Northern Virginia

Loudoun County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/28/2015

10/29/2015

10/29/2015

12/15/2016

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 161,000.00  0.00  0.00  0.00  0.00  0.00  0.00  161,000.00Formula - Primary
 161,000.00 161,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 161,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$9,771

$0

$149,248

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 11/01/2019

Total  159,019.22

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:

12/15/2016

01/25/2016



LOUDOUN COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
106944UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 03/12/2015 10/28/2015 03/25/2015 10/28/2015

17E Environmental Review Process (ERP) 04/23/2015 03/20/2015 05/06/2015 03/23/2015

22 Scope Project 03/26/2015 03/26/2015 04/22/2015 04/22/2015

22X Scoping Team Meeting Date 04/02/2015  no date 04/02/2015  no date

24 Determine Permits Needed 05/07/2015  no date 05/20/2015  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

06/19/2015  no date 07/02/2015  no date

65F Plan Design/Field Inspection 04/23/2015  no date 06/18/2015  no date

65P Plan Design/Pre-Advertisement Conference 07/06/2015  no date 09/28/2015  no date

66 Environmental Reevaluation 10/15/2015 03/20/2015 10/28/2015 03/23/2015

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

06/19/2015  no date 08/14/2015  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

09/29/2015  no date 10/13/2015  no date

71X Pre-Advertisement Conference Date 10/14/2015  no date 10/14/2015  no date

72 Prepare for Advertisement 10/15/2015  no date 01/22/2016  no date

72B Biddability Review 10/15/2015  no date 11/04/2015  no date

72X Plan Submission Date 12/30/2015  no date 12/30/2015  no date

79 Construction Funding Review/Authorization of 
Funds

10/15/2015 10/26/2015 11/12/2015 12/07/2015

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/25/2016 10/29/2015 01/25/2016 10/29/2015

82 Conduct Bid Opening 02/24/2016  no date 03/08/2016  no date

84 Award Contract 03/09/2016  no date 03/29/2016  no date

91 Administer Contract 03/30/2016 01/25/2016 12/15/2016 12/15/2016

92X Contractor Final Voucher Date 02/02/2017  no date 02/02/2017  no date

94X Claims Period Ends Dates 05/01/2017  no date 05/01/2017  no date

95 District Project Closeout 05/02/2017  no date 09/01/2017  no date

96 Central Office Project Closeout 09/05/2017  no date 12/01/2017  no date



LOUDOUN COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

0050-053-211Proj:

UPC: 114827

PC: Khalid.Gandhi

Project Purpose:

PM:

Description: #SMART20 - ROUTE 50 CORRIDOR IMPROVEMENTS

#SMART20 - ROUTE 50 CORRIDOR IMPROVEMENTS - To develop and implement operational and safety 
improvements at two locations along US Route 50 (Route 50 and Loudoun County Parkway and Route 50 and 
Pleasant Valley Rd in Loudoun County) to enhance safety and reduce congestion.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Various LocationsFrom:

Various LocationsTo:

Traffic Management/EngineeringScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 5,000,000Total Current Est 

09/03/2020Current Est Date

 1

 4,300,000

 699,999

0050

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Northern Virginia

Loudoun County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/05/2019

06/28/2023

06/28/2023

02/13/2024

02/13/2024

12/05/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  500,000.00  792,500.00 HB1887 - DGP (1)
 700,000.00  0.00  0.00  0.00  0.00  0.00  0.00  700,000.00 Highway Infrastructure

 0.00  3,007,500.00Accounts Receivable
 700,000.00 700,000.00  3,007,500.00  0.00  0.00  500,000.00  792,500.00  0.00Total:

 700,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$323,007

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  323,007.48

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



LOUDOUN COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
114827UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/01/2019 07/01/2019 01/08/2020 07/29/2020

12 Authorize Preliminary Engineering 06/03/2019 04/05/2019 06/14/2019 04/05/2019

17E Environmental Review Process (ERP) 07/02/2019 09/03/2020 07/09/2019 09/22/2020

21H Hydraulics Plan Design PFI 04/01/2020 05/13/2020 05/12/2020  no date

21T Traffic Operations Analysis 07/02/2019 05/28/2020 08/27/2019  no date

22 Scope Project 06/17/2019 02/12/2020 05/13/2020  no date

22C Scoping Constructability Review 07/02/2019 02/13/2020 07/16/2019 02/13/2020

22S Photogrammetry/Aerial Photo/Image Processing 07/02/2019 12/10/2019 10/02/2019 05/08/2020

22X Scoping Team Meeting Date 07/01/2019 02/12/2020 07/01/2019 02/12/2020

23 Furnish Environmental Traffic Data 07/02/2019 08/25/2020 08/27/2019 08/25/2020

24 Determine Permits Needed 07/10/2019  no date 09/04/2019  no date

25 Draft Environmental Document or CE 05/14/2020  no date 11/18/2020  no date

28 Consultant Procurement 07/31/2019 01/09/2020 08/27/2019 05/13/2020

29X Public Information Meeting 04/15/2020  no date 04/15/2020  no date

30 Preliminary Utility Inspection 05/14/2020  no date 07/17/2020  no date

31S Conduct Location Survey 07/02/2019 10/08/2019 01/09/2020 07/07/2020

34F Furnish Final Soils Survey 04/06/2021 10/30/2019 08/04/2021 04/17/2020

34P Preliminary Soil Survey 03/18/2020 10/30/2019 05/12/2020 04/17/2020

35 Traffic Control Device Recommendations 05/14/2020 05/28/2020 06/29/2020  no date

36C Preliminary Field Inspection Constructability 
Review

04/15/2020  no date 04/28/2020  no date

36F Plan Design/Preliminary Field Inspection 01/10/2020 05/14/2020 05/12/2020  no date

36H Hydraulic Plan Design Public Hearing 05/14/2020 05/14/2020 07/10/2020  no date

36P Plan Design Public Hearing 05/14/2020  no date 09/14/2020  no date

36X Preliminary Field InspectionTeam Meeting Date 05/13/2020  no date   

38 Retaining Wall Data Request 05/14/2020  no date 05/20/2020  no date

39 Sound Wall Foundation Data Request 05/14/2020 08/25/2020 05/20/2020 08/26/2020

40 Minor Structures Data Request 05/14/2020  no date 05/20/2020  no date

43 Furnish Utility Field Inspection Plans 12/23/2021  no date 02/10/2022  no date

43H Hydraulic Plan Design/Field Inspection (FI) 08/19/2021  no date 12/22/2021  no date

43X Utility Field Inspection (UFI) Date 01/19/2022  no date 01/19/2022  no date

44 Furnish RWU Data for Public Hearing Process 08/17/2020  no date 09/14/2020  no date

45 Minor Structures Report 05/21/2020  no date 07/17/2020  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

02/21/2023  no date 03/06/2023  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

04/06/2021  no date 08/04/2021  no date

47 Approve Willingness 09/15/2020  no date 10/27/2020  no date

47X Willingness Posted Date 09/28/2020  no date 09/28/2020  no date

48 Conduct Location/Design Public Hearing 09/15/2020  no date 03/19/2021  no date

48X Public Hearing Meeting Date 03/01/2021  no date   

49 Adopt Location/Design 03/22/2021  no date 04/02/2021  no date

49C Design Approval Constructability Review 09/15/2020  no date 09/28/2020  no date

49X Location and Design Approval Date 04/05/2021  no date 04/05/2021  no date

50 Survey Data Verification 09/15/2020  no date 10/12/2020  no date

51 Furnish Approved R/W & UT Plans 03/30/2022  no date 06/29/2022  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

11/08/2022  no date 01/09/2023  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

10/25/2021  no date 02/01/2022  no date

51X R/W&UT Plan Date 06/30/2022  no date 07/07/2022  no date

52 Authorize R/W & UT Funds 07/08/2022  no date 07/21/2022  no date



LOUDOUN COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

52T Authorize R/W Funds 02/02/2022  no date 03/18/2022  no date

52X R/W&UT Authorization Date 07/22/2022  no date 07/22/2022  no date

54 Retaining Wall Data Report 04/06/2021  no date 05/19/2021  no date

55 Sound Wall Data Report 04/06/2021  no date 05/19/2021  no date

57S Right of Way Stakeout���Survey 07/25/2022  no date 10/18/2022  no date

58 Survey Right of Way Plan Sheets 02/11/2022  no date 03/29/2022  no date

59 Noise Abatement Design 05/20/2021  no date 10/11/2021  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

07/22/2022  no date 08/04/2022  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

03/21/2022  no date 04/01/2022  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

08/05/2022  no date 08/05/2022  no date

61 Final Traffic Control Device Plans 10/03/2022  no date 01/09/2023  no date

62 Develop Retaining Structure Plans 05/20/2021  no date 08/20/2021  no date

65C Field Inspection Constructability Review 10/12/2021  no date 11/02/2021  no date

65F Plan Design/Field Inspection 04/06/2021  no date 12/22/2021  no date

65P Plan Design/Pre-Advertisement Conference 06/30/2022  no date 01/09/2023  no date

65X Field Inspection Team Meeting Date 12/22/2021  no date   

66 Environmental Reevaluation 02/21/2023  no date 03/06/2023  no date

67 Clear Utility Agreements 08/05/2022  no date 02/15/2023  no date

67U Utility Relocations by Owners 12/16/2022  no date 06/23/2023  no date

69 Acquire Right of Way 08/08/2022  no date 02/16/2023  no date

69X Right of Way/Utility Certification Date 04/06/2023  no date 04/06/2023  no date

70 Obtain Environmental Permits 12/23/2021  no date 06/30/2022  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

02/21/2023  no date 04/17/2023  no date

70S Utility Stakeout ���Survey 12/16/2022  no date 06/23/2023  no date

71 Approved Construction Plans 02/21/2023  no date 03/29/2023  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

01/10/2023  no date 01/25/2023  no date

71X Pre-Advertisement Conference Date 02/17/2023  no date 02/17/2023  no date

72 Prepare for Advertisement 03/15/2023  no date 04/13/2023  no date

72B Biddability Review 03/22/2023  no date 03/28/2023  no date

72X Plan Submission Date 03/29/2023  no date 03/29/2023  no date

73 Process Relocations 08/08/2022  no date 02/16/2023  no date

77S Construction ��� Survey 11/07/2023  no date 05/16/2024  no date

79 Construction Funding Review/Authorization of 
Funds

02/21/2023  no date 03/20/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/11/2023  no date 07/11/2023  no date

82 Conduct Bid Opening 08/23/2023  no date 08/23/2023  no date

84 Award Contract 09/29/2023  no date 09/29/2023  no date

88 Survey Monumentation 05/17/2024  no date 07/15/2024  no date

91 Administer Contract 11/07/2023  no date 05/16/2024  no date

92X Contractor Final Voucher Date 07/01/2024  no date 07/01/2024  no date

94X Claims Period Ends Dates 09/26/2024  no date 09/26/2024  no date

95 District Project Closeout 09/27/2024  no date 12/26/2024  no date

96 Central Office Project Closeout 12/27/2024  no date 05/02/2025  no date



LOUDOUN COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

6007-053-998Proj:

UPC: 099481

PC: Veljibhai.Desai

Project Purpose:

PM: Chris Glassmoyer, Loudoun County Office of Transportation Services

Description: RTE 7 / BELMONT RIDGE ROAD (RTE 659) INTERCHANGE

Improve traffic flow in the area and to alleviate traffic delays at the intersection of Route 7 and Route 659 caused by 
turning movements, substandard geometry and roadway width on Route 659.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.7 Miles West of Rte. 659From:

0.8 Miles East of Rte. 659To:

Reconstruction w/ Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 80,592,716Total Current Est 

06/11/2020Current Est Date

 13,800,000

 66,415,865

 376,851

6007

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Northern Virginia

Loudoun County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/11/2011

10/21/2013

10/21/2013

01/13/2015

01/13/2015

11/25/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 44,870,456.00  0.00  0.00  0.00  0.00  0.00  0.00  44,870,456.00 Bond Proceeds
 7,026,327.00  0.00  0.00  0.00  0.00  0.00  0.00  7,026,327.00 Local Project Contributions
 5,840,161.00  0.00  0.00  0.00  0.00  0.00  0.00  5,840,161.00 MAP21 NHPP

 13,794,383.00  0.00  0.00  0.00  0.00  0.00  0.00  13,794,383.00 MAP21 STP
 1,499,000.00  0.00  0.00  0.00  0.00  0.00  0.00  1,499,000.00.Bond Match
 5,996,000.00  0.00  0.00  0.00  0.00  0.00  0.00  5,996,000.00.Federal STP

 74,156.00  0.00  0.00  0.00  0.00  0.00  0.00  74,156.00Formula - Primary
 925,844.00  0.00  0.00  0.00  0.00  0.00  0.00  925,844.00Residue Parcel Revenue

 80,026,327.00 80,026,327.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 80,026,327.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$376,851

$13,304,488

$58,628,072

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  72,309,411.38

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



LOUDOUN COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
099481UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/11/2011 10/11/2011 10/11/2011 10/11/2011

17E Environmental Review Process (ERP) 05/08/2011 05/08/2011 05/09/2011 05/09/2011

22 Scope Project 10/24/2011 10/24/2011 06/19/2012 06/19/2012

24 Determine Permits Needed 02/12/2013 02/12/2013 02/13/2013 02/13/2013

25 Draft Environmental Document or CE 09/22/2011 09/22/2011 12/26/2011 12/26/2011

32 Value Engineering 01/24/2012 01/24/2012 04/09/2012 04/09/2012

34F Furnish Final Soils Survey 04/25/2012  no date 08/30/2012  no date

36F Plan Design/Preliminary Field Inspection 11/01/2011 11/01/2011 02/23/2012 02/23/2012

41 Bridge Foundation Data 04/25/2012  no date 06/20/2012  no date

43 Furnish Utility Field Inspection Plans 04/25/2012 04/25/2012 05/23/2012  no date

48 Conduct Location/Design Public Hearing 02/23/2012 02/23/2012 07/02/2012  no date

49 Adopt Location/Design 01/16/2013 01/16/2013 01/30/2013 01/30/2013

51 Furnish Approved R/W & UT Plans 02/14/2013 02/14/2013 10/31/2013 10/31/2013

52 Authorize R/W & UT Funds 10/17/2013 10/17/2013 10/21/2013 10/21/2013

60P Notice to Proceed for Partial Right of Way 
Acquisition

10/31/2013 10/31/2013 10/31/2013 10/31/2013

69 Acquire Right of Way 10/31/2013 10/31/2013 10/09/2015 10/09/2015

69X Right of Way/Utility Certification Date 08/13/2014 08/13/2014 08/13/2014 08/13/2014

71 Approved Construction Plans 07/22/2014 07/22/2014 07/22/2014 07/22/2014

79 Construction Funding Review/Authorization of 
Funds

10/14/2014 10/14/2014 01/13/2015 01/13/2015

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/13/2015 01/13/2015 01/13/2015 01/13/2015

84 Award Contract 05/04/2015 05/04/2015 05/04/2015 05/04/2015

91 Administer Contract 09/28/2015 09/25/2015 11/28/2018  no date

95 District Project Closeout 07/02/2018  no date 09/25/2018  no date

96 Central Office Project Closeout 01/02/2019  no date 05/07/2019  no date



LOUDOUN COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

6007-053-198Proj:

UPC: 114103

PC: Calvin.Britt

Project Purpose:

PM: Susan Glass, Loudoun County DTCI

Description: ROUTE 7/ROUTE 9 INTERCHANGE MODIFICATIONS

Improve traffic operations and reduce crashes within the area of the Route 7 interchange at Route 9. Implement 
findings of a FY17 STARS study.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Int. Route 9From:

0.65 mi. east, Route 9To:

Traffic Management/EngineeringScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,002,869Total Current Est 

02/06/2020Current Est Date

 1

 1,502,868

 500,000

6007

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Northern Virginia

Loudoun County
PFIEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/12/2018

12/06/2027

12/06/2027

11/14/2028

11/14/2028

09/20/2029

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 400,000.00  0.00  0.00  0.00  0.00  0.00  0.00  400,000.00 Federal Demonstration 
Funds

 100,000.00  0.00  0.00  0.00  0.00  0.00  0.00  100,000.00.SAFETEA-LU Earmarks
 500,000.00 500,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 500,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$140,318

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/03/2020

Total  140,317.57

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



LOUDOUN COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
114103UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/15/2018 08/15/2018 08/28/2018 09/12/2018

17E Environmental Review Process (ERP) 09/14/2018 01/07/2019 09/20/2018 01/07/2019

21H Hydraulics Plan Design PFI 06/14/2019  no date 07/26/2019  no date

21T Traffic Operations Analysis 09/14/2018 01/10/2019 11/09/2018 02/08/2019

22 Scope Project 08/29/2018 09/12/2018 07/29/2019  no date

22C Scoping Constructability Review 09/14/2018 01/10/2019 09/27/2018 02/24/2019

22X Scoping Team Meeting Date 09/13/2018 01/09/2019 09/13/2018 01/09/2019

23 Furnish Environmental Traffic Data 09/14/2018 01/10/2019 11/09/2018  no date

24 Determine Permits Needed 09/21/2018 01/02/2019 11/19/2018 01/02/2019

25 Draft Environmental Document or CE 07/30/2019 02/10/2020 02/07/2020  no date

28 Consultant Procurement 10/12/2018 08/16/2018 11/09/2018 10/24/2018

29X Public Information Meeting 06/28/2019  no date 06/28/2019  no date

30 Preliminary Utility Inspection 07/30/2019  no date 10/01/2019  no date

31S Conduct Location Survey 09/14/2018 09/28/2018 03/27/2019 10/15/2018

34F Furnish Final Soils Survey 06/18/2020  no date 10/16/2020  no date

34P Preliminary Soil Survey 05/31/2019 08/15/2018 07/26/2019 10/24/2018

35 Traffic Control Device Recommendations 07/30/2019  no date 09/12/2019  no date

36C Preliminary Field Inspection Constructability 
Review

06/28/2019  no date 07/12/2019  no date

36F Plan Design/Preliminary Field Inspection 03/28/2019 10/24/2018 07/26/2019  no date

36H Hydraulic Plan Design Public Hearing 07/30/2019  no date 09/24/2019  no date

36P Plan Design Public Hearing 07/30/2019 04/10/2019 12/02/2019  no date

36X Preliminary Field InspectionTeam Meeting Date 07/29/2019 06/20/2019   

38 Retaining Wall Data Request 07/30/2019  no date 08/05/2019  no date

39 Sound Wall Foundation Data Request 07/30/2019  no date 08/05/2019  no date

40 Minor Structures Data Request 07/30/2019  no date 08/05/2019  no date

43 Furnish Utility Field Inspection Plans 03/12/2021  no date 04/26/2021  no date

43H Hydraulic Plan Design/Field Inspection (FI) 11/03/2020  no date 03/11/2021  no date

43X Utility Field Inspection (UFI) Date 04/02/2021  no date 04/02/2021  no date

44 Furnish RWU Data for Public Hearing Process 10/31/2019  no date 12/02/2019  no date

45 Minor Structures Report 08/06/2019  no date 10/01/2019  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

05/04/2022  no date 05/17/2022  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

06/18/2020  no date 10/16/2020  no date

47 Approve Willingness 12/03/2019  no date 01/15/2020  no date

47X Willingness Posted Date 12/16/2019  no date 12/16/2019  no date

48 Conduct Location/Design Public Hearing 12/03/2019  no date 06/02/2020  no date

48X Public Hearing Meeting Date 05/12/2020  no date   

49 Adopt Location/Design 06/03/2020  no date 06/16/2020  no date

49C Design Approval Constructability Review 12/03/2019  no date 12/16/2019  no date

49X Location and Design Approval Date 06/17/2020  no date 06/17/2020  no date

50 Survey Data Verification 12/03/2019  no date 12/31/2019  no date

51 Furnish Approved R/W & UT Plans 06/11/2021  no date 09/13/2021  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

01/28/2022  no date 03/25/2022  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

01/12/2021  no date 04/15/2021  no date

51X R/W&UT Plan Date 09/14/2021  no date 09/20/2021  no date

52 Authorize R/W & UT Funds 09/21/2021  no date 10/04/2021  no date

52T Authorize R/W Funds 04/16/2021  no date 06/01/2021  no date

52X R/W&UT Authorization Date 10/05/2021  no date 10/05/2021  no date



LOUDOUN COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

54 Retaining Wall Data Report 06/18/2020  no date 08/03/2020  no date

55 Sound Wall Data Report 06/18/2020  no date 08/03/2020  no date

57S Right of Way Stakeout���Survey 10/06/2021  no date 01/05/2022  no date

58 Survey Right of Way Plan Sheets 04/27/2021  no date 06/10/2021  no date

59 Noise Abatement Design 08/04/2020  no date 12/29/2020  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

10/05/2021  no date 10/19/2021  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

06/02/2021  no date 06/15/2021  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

10/20/2021  no date 10/20/2021  no date

61 Final Traffic Control Device Plans 12/20/2021  no date 03/25/2022  no date

62 Develop Retaining Structure Plans 08/04/2020  no date 11/04/2020  no date

65C Field Inspection Constructability Review 12/30/2020  no date 01/22/2021  no date

65F Plan Design/Field Inspection 06/18/2020  no date 03/11/2021  no date

65P Plan Design/Pre-Advertisement Conference 09/14/2021  no date 03/25/2022  no date

65X Field Inspection Team Meeting Date 03/11/2021  no date   

66 Environmental Reevaluation 05/04/2022  no date 05/17/2022  no date

67 Clear Utility Agreements 10/20/2021  no date 04/29/2022  no date

67U Utility Relocations by Owners 03/07/2022  no date 09/07/2022  no date

69 Acquire Right of Way 10/21/2021  no date 05/02/2022  no date

69X Right of Way/Utility Certification Date 06/20/2022  no date 06/20/2022  no date

70 Obtain Environmental Permits 03/12/2021 01/02/2019 09/14/2021 01/02/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

05/04/2022  no date 06/29/2022  no date

70S Utility Stakeout ���Survey 03/07/2022  no date 09/07/2022  no date

71 Approved Construction Plans 05/04/2022  no date 06/10/2022  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

03/28/2022  no date 04/08/2022  no date

71X Pre-Advertisement Conference Date 05/03/2022  no date 05/03/2022  no date

72 Prepare for Advertisement 05/26/2022  no date 06/27/2022  no date

72B Biddability Review 06/03/2022  no date 06/09/2022  no date

72X Plan Submission Date 06/10/2022  no date 06/10/2022  no date

73 Process Relocations 10/21/2021  no date 05/02/2022  no date

77S Construction ��� Survey 01/18/2023  no date 07/21/2023  no date

79 Construction Funding Review/Authorization of 
Funds

05/04/2022  no date 06/01/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/13/2022  no date 09/13/2022  no date

82 Conduct Bid Opening 10/27/2022  no date 10/27/2022  no date

84 Award Contract 12/07/2022  no date 12/07/2022  no date

88 Survey Monumentation 07/24/2023  no date 09/18/2023  no date

91 Administer Contract 01/18/2023  no date 07/21/2023  no date

92X Contractor Final Voucher Date 09/05/2023  no date 09/05/2023  no date

94X Claims Period Ends Dates 12/05/2023  no date 12/05/2023  no date

95 District Project Closeout 12/06/2023  no date 03/05/2024  no date

96 Central Office Project Closeout 03/06/2024  no date 07/08/2024  no date



LOUDOUN COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

0606-053-983Proj:

UPC: 097529

PC: Sanjeev.Suri

Project Purpose:

PM: Joe Kroboth, Loudoun County Dept. of Trans. & Capital Infrastructure

Description: RTE 606 LOUDOUN COUNTY PARKWAY/ OLD OX ROAD 
RECONSTRUCTION

Increase capacitiy of the Route 606 corridor in accordance with the Loudoun County Transportation Plan.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Rte 621From:

Rte 267To:

Reconstruction w/ Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 75,400,000Total Current Est 

07/30/2020Current Est Date

 17,197,605

 54,800,352

 3,402,043

0606

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Northern Virginia

Loudoun County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/21/2011

11/26/2013

11/26/2013

11/26/2013

11/26/2013

08/01/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 125,000.00  0.00  0.00  0.00  0.00  0.00  0.00  125,000.00 Bond Proceeds
 35,265,428.00  0.00  0.00  0.00  0.00  0.00  0.00  35,265,428.00 CTB Formula
 19,749,165.00  1,468,925.00  1,613,909.00  0.00  0.00  0.00  0.00  22,831,999.00 MAP21 RSTP

 3,687,536.00  0.00  0.00  0.00  0.00  0.00  0.00  3,687,536.00 MAP21 STP
 140,000.00  0.00  0.00  0.00  0.00  0.00  0.00  140,000.00.Bond Match
 560,000.00  0.00  0.00  0.00  0.00  0.00  0.00  560,000.00.Minimum Guarantee

 24,441,000.00  0.00  0.00  0.00  0.00  0.00  0.00  24,441,000.00Accounts Receivable
 87,050,963.00 83,968,129.00  1,468,925.00  1,613,909.00  0.00  0.00  0.00  0.00Total:

 87,050,963.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$3,402,043

$17,197,645

$54,776,319

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  75,376,007.18

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



LOUDOUN COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
097529UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 01/21/2011 01/21/2011 01/21/2011 01/21/2011

17E Environmental Review Process (ERP) 09/15/2011 09/15/2011 09/16/2011 09/16/2011

22 Scope Project 01/31/2011 01/31/2011 11/13/2013  no date

22X Scoping Team Meeting Date 03/09/2011 03/09/2011 03/09/2011 03/09/2011

23 Furnish Environmental Traffic Data 04/19/2011 04/19/2011 06/13/2011  no date

24 Determine Permits Needed 02/13/2013 02/13/2013 07/15/2013 07/15/2013

25 Draft Environmental Document or CE 10/31/2011 10/31/2011 06/11/2013 06/11/2013

31S Conduct Location Survey 07/01/2011 07/01/2011 12/07/2011  no date

32 Value Engineering 06/05/2012 06/05/2012 12/18/2012  no date

32X Value Engineering Study Date 11/07/2012 11/07/2012 11/07/2012 11/07/2012

33 Final Environmental Document 10/18/2013 10/18/2013 11/20/2013 11/20/2013

34F Furnish Final Soils Survey 06/20/2011 06/20/2011 09/20/2012  no date

36C Preliminary Field Inspection Constructability 
Review

03/09/2011 03/09/2011 10/10/2012  no date

36F Plan Design/Preliminary Field Inspection 03/09/2011 03/09/2011 10/10/2012  no date

36H Hydraulic Plan Design Public Hearing 03/09/2011 03/09/2011 10/10/2012  no date

36P Plan Design Public Hearing 02/01/2013 02/01/2013 07/31/2013  no date

48X Public Hearing Meeting Date 06/26/2013 06/26/2013   

49X Location and Design Approval Date 10/10/2013 10/10/2013 10/10/2013 10/10/2013

52 Authorize R/W & UT Funds 11/20/2013 11/20/2013 11/26/2013 11/26/2013

55 Sound Wall Data Report 02/02/2012 02/02/2012 07/23/2012  no date

79 Construction Funding Review/Authorization of 
Funds

11/20/2013 11/20/2013 06/20/2014 06/20/2014

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/26/2013 11/26/2013 11/26/2013 11/26/2013

84 Award Contract 05/14/2014 05/14/2014 05/14/2014 05/14/2014

91 Administer Contract 06/19/2014 06/19/2014 08/24/2018 08/01/2018

95 District Project Closeout 08/01/2019  no date 10/25/2019  no date

96 Central Office Project Closeout 10/28/2019  no date 03/06/2020  no date



LOUDOUN COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

0613-053-106Proj:

UPC: 106450

PC: Kimberly.Mccool

Project Purpose:

PM: Susan Glass, Loudoun County Dept. of Transportation & Capital Infrastructure

Description: TICONDEROGA ROAD - RECONSTRUCT AND PAVE GRAVEL ROAD

Reconstruct and pave as a Rural Rustic Road.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.25 Mi. East of Rte 659From:

0.15 Mi. South of Rte 620To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,123,742Total Current Est 

05/14/2018Current Est Date

 0

 1,933,742

 190,000

0613

Federal Eligibility: Not Federally Eligible

Project Status: ACTIVITY DATES SET

Northern Virginia

Loudoun County
FIEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/05/2017

02/11/2022

02/11/2022

03/15/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 500,000.00  500,000.00  0.00  0.00  0.00  0.00  0.00  1,000,000.00 CTB Formula
 0.00  0.00  336,359.00  774,404.00  495,956.00  0.00  0.00  1,606,719.00 HB1887 - DGP (2)

 15,159.00  0.00  0.00  0.00  0.00  0.00  0.00  15,159.00Formula - Secondary
 1,863.00  0.00  0.00  0.00  0.00  0.00  0.00  1,863.00Residue Parcel Revenue

 2,623,741.00 517,022.00  500,000.00  336,359.00  774,404.00  495,956.00  0.00  0.00Total:

 2,623,741.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$92,642

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  92,641.72

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



LOUDOUN COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
106450UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/05/2017 07/05/2017 07/05/2017 07/05/2017

17E Environmental Review Process (ERP) 10/02/2020 01/27/2020 10/16/2020 01/27/2020

22 Scope Project 07/05/2017 07/05/2017 10/27/2017 10/27/2017

24 Determine Permits Needed 10/20/2020  no date 03/16/2021  no date

70 Obtain Environmental Permits 11/03/2020  no date 03/16/2021  no date

72 Prepare for Advertisement 08/13/2021  no date 11/10/2021  no date

79 Construction Funding Review/Authorization of 
Funds

08/13/2021  no date 02/10/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/11/2022  no date 02/11/2022  no date

84 Award Contract 02/14/2022  no date 08/30/2022  no date

91 Administer Contract 08/31/2022  no date 03/15/2023  no date

92X Contractor Final Voucher Date 04/27/2023  no date 04/27/2023  no date

94X Claims Period Ends Dates 07/25/2023  no date 07/25/2023  no date

95 District Project Closeout 07/26/2023  no date 10/19/2023  no date

96 Central Office Project Closeout 10/20/2023  no date 02/29/2024  no date



LOUDOUN COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

0621-053-158Proj:

UPC: 109272

PC: Mehrdad.Naderi

Project Purpose:

PM: Susan Glass, Loudoun County Dept. of Transportation & Capital Infrastructure

Description: EVERGREEN MILLS RD INT. IMPROVEMENTS AT RELOCATED RTE 
771

Improve traffic operations and safety through the construction of left and right turn lanes.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.15 mi. south  relocated Rte 771From:

0.19 mi. north relocated Rte 771To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,465,000Total Current Est 

03/06/2020Current Est Date

 600,687

 1,864,313

 0

0621

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Northern Virginia

Loudoun County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/19/2017

03/12/2019

03/12/2019

06/01/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 41,360.00  0.00  0.00  0.00  0.00  0.00  0.00  41,360.00 MAP21 STP
 59,482.00  0.00  0.00  0.00  0.00  0.00  0.00  59,482.00.Federal Formula STP
 45,000.00  0.00  0.00  0.00  0.00  0.00  0.00  45,000.00Bonus OA

 2,119,042.00  0.00  0.00  0.00  0.00  0.00  0.00  2,119,042.00Formula - Secondary
 171,476.00  0.00  0.00  0.00  0.00  0.00  0.00  171,476.00Residue Parcel Revenue

 28,640.00  0.00  0.00  0.00  0.00  0.00  0.00  28,640.00State Discretionary
 2,465,000.00 2,465,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 2,465,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$598,984

$1,582,011

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  2,180,994.76

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 05/30/2019

Construction Completed:

Construction Started:

06/01/2020

07/08/2019



LOUDOUN COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109272UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

22 Scope Project 06/06/2017 06/06/2017 06/16/2017 06/16/2017

43 Furnish Utility Field Inspection Plans 06/01/2016 06/01/2016 07/15/2016 07/15/2016

43X Utility Field Inspection (UFI) Date 11/09/2016 11/09/2016 11/09/2016 11/09/2016

51 Furnish Approved R/W & UT Plans 03/31/2017 03/30/2017 06/30/2017 06/23/2017

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

07/18/2016 01/08/2018 09/12/2016 02/05/2018

51X R/W&UT Plan Date 07/03/2017 06/26/2017 07/10/2017 06/30/2017

52 Authorize R/W & UT Funds 07/11/2017 06/23/2017 07/24/2017 07/19/2017

52X R/W&UT Authorization Date 07/25/2017 07/19/2017 07/25/2017 07/19/2017

57S Right of Way Stakeout���Survey 07/26/2017 07/20/2017 10/19/2017 10/12/2017

58 Survey Right of Way Plan Sheets 12/05/2016 12/05/2016 03/30/2017 03/30/2017

60P Notice to Proceed for Partial Right of Way 
Acquisition

07/25/2017  no date 08/07/2017  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

08/08/2017 07/19/2017 08/08/2017  no date

61 Final Traffic Control Device Plans 07/18/2016 07/18/2016 01/26/2017 01/26/2017

65P Plan Design/Pre-Advertisement Conference 07/18/2016 02/01/2018 02/03/2017 02/20/2018

66 Environmental Reevaluation 05/31/2017 05/31/2017 05/31/2017 05/31/2017

67 Clear Utility Agreements 08/09/2017 08/09/2017 02/20/2018  no date

67U Utility Relocations by Owners 12/20/2017 09/26/2019 05/30/2018 10/16/2019

69 Acquire Right of Way 08/09/2017 07/19/2017 02/20/2018 08/13/2018

69X Right of Way/Utility Certification Date 05/01/2018 04/30/2018 05/01/2018 04/30/2018

70 Obtain Environmental Permits 03/17/2017 03/17/2017 03/20/2017 03/20/2017

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

02/22/2018 02/12/2018 04/18/2018  no date

70S Utility Stakeout ���Survey 12/20/2017  no date 02/05/2018  no date

71 Approved Construction Plans 03/08/2018 04/13/2018 04/13/2018  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

02/06/2017  no date 02/17/2017  no date

71X Pre-Advertisement Conference Date 02/21/2018 02/15/2018 02/21/2018  no date

72 Prepare for Advertisement 03/30/2018 04/19/2018 05/08/2018  no date

72B Biddability Review  no date  no date  no date  no date

72X Plan Submission Date  no date  no date  no date  no date

73 Process Relocations 08/09/2017 08/04/2017 02/20/2018 08/04/2017

77S Construction ��� Survey 08/23/2018  no date 03/06/2019  no date

79 Construction Funding Review/Authorization of 
Funds

03/08/2018 04/20/2018 04/04/2018 06/06/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/12/2018 03/12/2019 06/12/2018 03/12/2019

82 Conduct Bid Opening 07/19/2018 04/24/2019 08/01/2018 05/28/2019

84 Award Contract 08/02/2018 05/28/2019 08/22/2018 05/30/2019

88 Survey Monumentation 03/07/2019  no date 05/01/2019  no date

91 Administer Contract 08/23/2018 07/08/2019 03/06/2019 06/01/2020

92X Contractor Final Voucher Date 04/18/2019  no date 04/18/2019  no date

94X Claims Period Ends Dates 07/16/2019  no date 07/16/2019  no date

95 District Project Closeout 07/17/2019  no date 10/09/2019  no date

96 Central Office Project Closeout 10/10/2019  no date 02/20/2020  no date



LOUDOUN COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

0625-053-R32Proj:

UPC: 087106

PC: Veljibhai.Desai

Project Purpose:

PM: Chris Glassmoyer

Description: WAXPOOL ROAD -WIDEN FROM 2 LANE TO 4 LANE DIVIDED

WIDEN 2 LANE TO 4 LANE DIVIDED WITH TRAILS AND SIDEWALKS. PROJECT WILL ENHANCE SAFETY AMD 
PROMOTE ALTERNATIVE MODES AND WILL SERVE THE MULTIPLE RESIDENTIAL COMMUNITIES AND 
BUSINESSES THAT RELY ON WAXPOOL ROAD.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

FAULKNER PARKWAYFrom:

UNBRIDLED WAYTo:

Reconstruction w/ Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 5,235,000Total Current Est 

10/30/2018Current Est Date

 1,000,000

 3,885,000

 350,000

0625

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: CONSTRUCTION STARTED

Northern Virginia

Loudoun County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/28/2011

04/22/2013

04/22/2013

09/15/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 2,235,000.00  0.00  0.00  0.00  0.00  0.00  0.00  2,235,000.00 Local Project Contributions
 3,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00  3,000,000.00 Revenue Sharing Funds

 5,235,000.00 5,235,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 5,235,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$11,091

$0

$1,256,681

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  1,267,771.86

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



LOUDOUN COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
087106UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 06/28/2011 06/28/2011 06/28/2011 06/28/2011

17E Environmental Review Process (ERP) 03/15/2013 03/15/2013 03/18/2013 03/18/2013

22 Scope Project 04/06/2013 04/06/2013 04/06/2013 04/06/2013

24 Determine Permits Needed 04/04/2013 04/04/2013 04/05/2013 04/05/2013

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/22/2013 04/22/2013 04/22/2013 04/22/2013

84 Award Contract 06/19/2013 06/19/2013 06/19/2013 06/19/2013

91 Administer Contract 09/16/2013 09/16/2013 09/16/2015  no date

95 District Project Closeout 12/31/2018  no date 03/28/2019  no date

96 Central Office Project Closeout 04/01/2019  no date 08/01/2019  no date



LOUDOUN COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

0625-053-R44Proj:

UPC: 104292

PC: Susie.Lue

Project Purpose:

PM: Balinger, Robert

Description: RTE 625 - WAXPOOL ROAD INTERSECTION IMPROVEMENT

Improve traffic flow along Waxpool Road through the two signalized intersections of Broderick Drive and Pacific Blvd.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Int. Rte 1070 Broderick DriveFrom:

Int. Rte 1036 Pacific BlvdTo:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 10,400,000Total Current Est 

09/02/2020Current Est Date

 1,600,000

 7,200,000

 1,600,000

0625

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: ACTIVITY DATES SET

Northern Virginia

Loudoun County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/24/2013

02/10/2016

02/10/2016

05/18/2022

05/18/2022

10/17/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 200,000.00  0.00  0.00  0.00  0.00  0.00  0.00  200,000.00 Local Project Contributions
 6,400,000.00  0.00  0.00  0.00  0.00  0.00  0.00  6,400,000.00 Revenue Sharing Funds

 6,600,000.00 6,600,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 6,600,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$719,483

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  719,483.41

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



LOUDOUN COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
104292UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 01/02/2013 01/02/2013 09/25/2013 09/25/2013

12 Authorize Preliminary Engineering 10/24/2013 10/24/2013 10/24/2013 10/24/2013

22 Scope Project 07/01/2015 07/01/2015 08/30/2017 08/30/2017

52 Authorize R/W & UT Funds 02/10/2016 02/10/2016 02/10/2016 02/10/2016

67U Utility Relocations by Owners 02/11/2016 10/03/2016 01/10/2018  no date

69 Acquire Right of Way 02/11/2016 02/11/2016 02/12/2019  no date

79 Construction Funding Review/Authorization of 
Funds

02/19/2019  no date 06/14/2019  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/17/2019  no date 10/17/2019  no date

84 Award Contract 02/04/2019  no date 07/02/2019  no date

91 Administer Contract 07/03/2019  no date 07/02/2021  no date

95 District Project Closeout 07/06/2021  no date 09/28/2021  no date

96 Central Office Project Closeout 10/06/2021  no date 02/15/2022  no date



LOUDOUN COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

0625-053-R32Proj:

UPC: 106996

PC: Susie.Lue

Project Purpose:

PM: Suheili P��rez-Jim��nez

Description: FARMWELL ROAD INTERSECTION, PED & BICYCLE IMPROVEMENT

Widen Farmwell Road from 4 to 6 lanes

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.02 MI W. of Ashburn RoadFrom:

0,24 Mi E. of Waxpool RoadTo:

Reconstruction w/ Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 32,100,000Total Current Est 

04/02/2020Current Est Date

 7,700,000

 20,400,000

 4,000,000

0625

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: ACTIVITY DATES SET

Northern Virginia

Loudoun County
PFIEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/01/2016

03/14/2023

03/14/2023

02/10/2025

02/10/2025

10/28/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 7,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00  7,000,000.00 Revenue Sharing Funds
 7,000,000.00 7,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 7,000,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$510,160

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  510,159.68

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



LOUDOUN COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
106996UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/01/2015 07/01/2015 03/01/2016 03/01/2016

12 Authorize Preliminary Engineering 03/01/2016 03/01/2016 03/01/2016 03/01/2016

17E Environmental Review Process (ERP) 01/04/2017 01/04/2017 01/05/2017 01/05/2017

22 Scope Project 10/09/2015 10/09/2015 06/02/2020 06/02/2020

33 Final Environmental Document 01/04/2017 01/04/2017 01/05/2017 01/05/2017

33X Final Environmental Document Date 07/06/2022  no date 07/06/2022  no date

36P Plan Design Public Hearing 06/03/2020 06/03/2020 01/11/2022  no date

49 Adopt Location/Design 01/12/2022  no date 07/05/2022  no date

52 Authorize R/W & UT Funds 03/01/2023  no date 03/14/2023  no date

52X R/W&UT Authorization Date 03/15/2023  no date 03/15/2023  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

08/20/2024  no date 08/20/2024  no date

65F Plan Design/Field Inspection 07/06/2022  no date 02/28/2023  no date

69 Acquire Right of Way 03/15/2023  no date 08/19/2024  no date

70 Obtain Environmental Permits 03/01/2023  no date 02/29/2024  no date

72X Plan Submission Date 08/21/2024  no date 08/21/2024  no date

79 Construction Funding Review/Authorization of 
Funds

08/22/2024  no date 09/19/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/20/2024  no date 02/10/2025  no date

84 Award Contract 02/11/2025  no date 02/11/2025  no date

91 Administer Contract 02/12/2025  no date 10/28/2025  no date

95 District Project Closeout 10/29/2025  no date 03/10/2026  no date

96 Central Office Project Closeout 03/11/2026  no date 06/03/2026  no date



LOUDOUN COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

0625-053-172Proj:

UPC: 111674

PC: Susie.Lue

Project Purpose:

PM: Suheili Perez-Jimenez

Description: #SMART18 - WAXPOOL RD/LOUDOUN CTY PKWY INTERSECTION 
IMPROV

Intersection improvements at Waxpool Rd and Loudoun County County Pkwy (LCP). Add turn lanes to both Waxpool 
Rd and LCP, shared use path, sidewalk improvements, traffic signal modifications.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.078 MI West of Broderick Dr.From:

Intersection with Loudoun County PkwyTo:

Reconstruction w/ Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 10,787,196Total Current Est 

06/08/2020Current Est Date

 2,572,630

 6,708,143

 1,506,423

0625

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Northern Virginia

Loudoun County
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/10/2018

04/26/2021

04/26/2021

09/25/2025

09/25/2025

02/04/2028

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 277,160.00  0.00  0.00  0.00  0.00  0.00  0.00  277,160.00 HB1887 - DGP (1)
 1,473,019.00  0.00  0.00  0.00  0.00  0.00  0.00  1,473,019.00 Local Project Contributions
 3,313,681.00  0.00  0.00  0.00  0.00  0.00  0.00  3,313,681.00 MAP21 CMAQ

 83,300.00  0.00  0.00  0.00  0.00  0.00  0.00  83,300.00Accounts Receivable
 5,147,160.00 5,147,160.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 5,147,160.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$61,736

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  61,735.89

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



LOUDOUN COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111674UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 05/08/2017 05/08/2017 05/07/2018 05/07/2018

12 Authorize Preliminary Engineering 05/07/2018 05/07/2018 08/10/2018 08/10/2018

17E Environmental Review Process (ERP) 11/09/2017 11/09/2017 11/09/2017 11/09/2017

22 Scope Project 07/11/2018 07/11/2018 01/29/2019 05/20/2020

25 Draft Environmental Document or CE 11/29/2017 11/29/2017 02/28/2019 12/04/2017

28 Consultant Procurement 07/10/2018 07/10/2018 07/10/2018 07/10/2018

49 Adopt Location/Design 01/30/2019 01/30/2019 05/22/2019 01/30/2020

52 Authorize R/W & UT Funds 01/15/2020  no date 05/08/2020  no date

65F Plan Design/Field Inspection 01/30/2019 01/30/2019 01/14/2020 01/14/2020

66 Environmental Reevaluation 03/01/2019  no date 01/31/2020  no date

67U Utility Relocations by Owners 08/31/2021  no date 11/30/2022  no date

69 Acquire Right of Way 05/26/2020  no date 08/30/2021  no date

69X Right of Way/Utility Certification Date 09/15/2021  no date 01/12/2022  no date

70 Obtain Environmental Permits 05/21/2018 05/21/2018 05/21/2018 05/21/2018

71 Approved Construction Plans  no date 01/15/2020  no date  no date

72 Prepare for Advertisement 09/15/2021  no date 02/11/2022  no date

72X Plan Submission Date 08/31/2021  no date 09/14/2021  no date

79 Construction Funding Review/Authorization of 
Funds

09/15/2021  no date 05/02/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/03/2022  no date 09/22/2022  no date

84 Award Contract 09/23/2022  no date 03/01/2023  no date

91 Administer Contract 03/02/2023  no date 02/03/2025  no date

95 District Project Closeout 02/04/2025  no date 06/11/2025  no date

96 Central Office Project Closeout 06/12/2025  no date 09/05/2025  no date



LOUDOUN COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

0653-053-195Proj:

UPC: 114053

PC: Kimberly.Mccool

Project Purpose:

PM: Susan Glass, Loudoun County DTCI

Description: COCHRAN MILL ROAD - RECONSTRUCT AND PAVE

Reconstruct and pave as a Rural Rustic Road.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Int. Rte 625From:

1.7 mi. East Rte 625To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,689,390Total Current Est 

08/05/2019Current Est Date

 0

 2,639,390

 50,000

0653

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: NO DATES SET YET

Northern Virginia

Loudoun County
PFIEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/01/2022

05/13/2025

05/13/2025

11/25/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  660,372.00  1,201,272.00  5,380.00  1,867,024.00 HB1887 - DGP (2)
 1,867,024.00 0.00  0.00  0.00  0.00  660,372.00  1,201,272.00  5,380.00Total:

 1,867,024.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



LOUDOUN COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
114053UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/01/2022  no date 07/01/2022  no date

17E Environmental Review Process (ERP) 07/05/2022 01/27/2020 07/11/2022 01/27/2020

22 Scope Project 07/05/2022  no date 10/11/2022  no date

24 Determine Permits Needed 07/12/2022  no date 07/25/2022  no date

25 Draft Environmental Document or CE 07/26/2022  no date 08/22/2022  no date

47 Approve Willingness 08/23/2022  no date 08/25/2022  no date

49 Adopt Location/Design 10/25/2022  no date 11/07/2022  no date

65F Plan Design/Field Inspection 08/26/2022  no date 10/24/2022  no date

66 Environmental Reevaluation 08/23/2022  no date 08/29/2022  no date

69X Right of Way/Utility Certification Date 11/08/2022  no date 11/08/2022  no date

79 Construction Funding Review/Authorization of 
Funds

11/09/2022  no date 11/23/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/28/2022  no date 12/02/2022  no date

84 Award Contract 12/05/2022  no date 12/09/2022  no date

91 Administer Contract 12/12/2022  no date 06/19/2023  no date

95 District Project Closeout 06/20/2023  no date 09/13/2023  no date

96 Central Office Project Closeout 09/14/2023  no date 01/24/2024  no date



LOUDOUN COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

0659-053-262Proj:

UPC: 076244

PC: Sanjeev.Suri

Project Purpose:

PM: Terrie Laycock, Loudoun County Office of Transportation Services

Description: RTE 659 - RECONSTRUCT TO 4 LANES

Linked to UPC 8828 for PE only.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

HAY ROADFrom:

GLOUCESTER PARKWAYTo:

Reconstruction w/ Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 52,031,250Total Current Est 

01/17/2019Current Est Date

 4,631,250

 47,370,000

 30,000

0659

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Northern Virginia

Loudoun County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/15/2013

04/12/2014

04/12/2014

02/18/2015

02/18/2015

12/21/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 8,199,814.00  0.00  0.00  0.00  0.00  0.00  0.00  8,199,814.00 Local Project Contributions
 42,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00  42,000,000.00Accounts Receivable

 1,831,436.00  0.00  0.00  0.00  0.00  0.00  0.00  1,831,436.00Formula - Secondary
 52,031,250.00 52,031,250.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 52,031,250.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$30,000

$4,220,834

$47,182,400

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  51,433,234.13

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



LOUDOUN COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
076244UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/15/2013 07/15/2013 07/15/2013 07/15/2013

17E Environmental Review Process (ERP) 07/28/2013 07/28/2013 07/29/2013 07/29/2013

22 Scope Project 04/22/2014 04/22/2014 05/05/2014 05/05/2014

24 Determine Permits Needed 10/22/2013 10/22/2013 10/23/2013 10/23/2013

25 Draft Environmental Document or CE 11/13/2013 11/13/2013 11/14/2013 11/14/2013

34F Furnish Final Soils Survey 11/05/2008 11/05/2008 01/27/2015 01/27/2015

36C Preliminary Field Inspection Constructability 
Review

10/27/2006 10/27/2006 03/03/2009 03/03/2009

40 Minor Structures Data Request 10/27/2006 10/27/2006 08/04/2009 08/04/2009

52 Authorize R/W & UT Funds 08/25/2013 08/25/2013 04/12/2014 04/12/2014

65C Field Inspection Constructability Review 01/07/2016 01/07/2016 01/07/2016 01/07/2016

65F Plan Design/Field Inspection 11/05/2008 11/05/2008 03/09/2009 03/09/2009

65X Field Inspection Team Meeting Date 04/08/2009 04/08/2009   

79 Construction Funding Review/Authorization of 
Funds

01/31/2015 01/31/2015 02/13/2015 02/13/2015

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/18/2015 02/18/2015 02/18/2015 02/18/2015

84 Award Contract 09/16/2015 09/16/2015 09/16/2015 09/16/2015

91 Administer Contract 10/16/2015 10/16/2015 03/04/2019 12/21/2018

95 District Project Closeout 01/02/2019  no date 03/29/2019  no date

96 Central Office Project Closeout 04/04/2019  no date 08/06/2019  no date



LOUDOUN COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

0659-053-154Proj:

UPC: 109473

PC: Yusaf.Masud

Project Purpose:

PM: Joe Krioboth, Director, Dept. of Transportation & Capital Infrastructure

Description: BELMONT RIDGE ROAD INTERIM WIDENING AT DULLES GREENWAY

Remove a bottleneck by providing four through travel lanes through the subject Dulles Greenway interchange, thereby 
linking existing four lane segments of roadway on either side of the interchange.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.303 mi. south, Rte 267From:

0.254 mi. north, Rte 267To:

Reconstruction w/ Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 6,732,136Total Current Est 

11/15/2019Current Est Date

 0

 5,449,968

 1,282,168

0659

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Northern Virginia

Loudoun County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/21/2016

06/01/2018

06/01/2018

05/07/2019

05/07/2019

09/28/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 4,086,691.00  1,347,585.00  0.00  0.00  0.00  0.00  0.00  5,434,276.00 CTB Formula
 2,065,724.00  0.00  0.00  0.00  0.00  0.00  0.00  2,065,724.00 MAP21 STP

 7,500,000.00 6,152,415.00  1,347,585.00  0.00  0.00  0.00  0.00  0.00Total:

 7,500,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,282,168

$0

$5,049,896

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  6,332,063.61

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 07/29/2019

Construction Completed:

Construction Started:

09/28/2020

09/16/2019



LOUDOUN COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109473UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 04/18/2016 04/18/2016 09/21/2016 09/21/2016

17E Environmental Review Process (ERP) 10/18/2016 10/18/2016 10/19/2016 10/19/2016

21H Hydraulics Plan Design PFI 11/02/2016 11/02/2016 06/28/2017 06/28/2017

21T Traffic Operations Analysis 10/05/2016 10/05/2016 08/29/2017 08/29/2017

22 Scope Project 10/13/2016 10/13/2016 10/13/2017 10/13/2017

22C Scoping Constructability Review 05/17/2016 05/17/2016 10/13/2017 10/13/2017

22S Photogrammetry/Aerial Photo/Image Processing 10/25/2016 10/25/2016 05/11/2017 05/11/2017

22X Scoping Team Meeting Date 10/12/2016 10/12/2016 10/12/2016 10/12/2016

23 Furnish Environmental Traffic Data 10/10/2016 10/10/2016 10/12/2016 10/12/2016

24 Determine Permits Needed 01/10/2017 01/10/2017 01/10/2017 01/11/2017

25 Draft Environmental Document or CE 06/15/2017 06/15/2017 03/22/2018 01/29/2018

28 Consultant Procurement 10/05/2016 10/05/2016 10/05/2016 10/05/2016

29X Public Information Meeting 10/20/2017 10/20/2017 10/20/2017 10/20/2017

30 Preliminary Utility Inspection 10/13/2017 10/13/2017 10/13/2017 10/13/2017

31S Conduct Location Survey 10/05/2016 10/05/2016 05/11/2017 05/11/2017

34F Furnish Final Soils Survey 05/29/2018 11/04/2016 07/10/2018 10/23/2017

34P Preliminary Soil Survey 06/06/2017 06/06/2017 08/01/2017 08/01/2017

35 Traffic Control Device Recommendations 10/17/2017 01/10/2018 10/30/2017 01/18/2018

36C Preliminary Field Inspection Constructability 
Review

08/31/2017 08/31/2017 09/14/2017 09/14/2017

36F Plan Design/Preliminary Field Inspection 08/03/2016 08/03/2016 06/22/2017 06/22/2017

36H Hydraulic Plan Design Public Hearing 10/13/2017 10/13/2017 10/13/2017 10/13/2017

36P Plan Design Public Hearing 10/17/2017 10/17/2018 01/17/2018 10/17/2018

36X Preliminary Field InspectionTeam Meeting Date 08/24/2017 08/24/2017   

43 Furnish Utility Field Inspection Plans 07/18/2018 01/23/2018 07/24/2018 01/23/2018

43H Hydraulic Plan Design/Field Inspection (FI) 07/10/2018 08/28/2017 07/10/2018 03/26/2018

43X Utility Field Inspection (UFI) Date 08/08/2018 11/09/2017 08/08/2018 11/09/2017

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

10/09/2018 03/23/2018 10/23/2018 03/23/2018

47 Approve Willingness 01/18/2018 02/05/2018 03/01/2018 02/05/2018

47X Willingness Posted Date 01/31/2018 12/04/2017 01/31/2018 12/04/2017

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

07/31/2018 07/31/2018 07/31/2018 08/23/2018

52 Authorize R/W & UT Funds 06/01/2018 06/01/2018 06/01/2018 06/01/2018

60X Final Right of Way and Utilities Notice to Proceed 
Date

08/27/2018 01/25/2018 08/27/2018 01/25/2018

61 Final Traffic Control Device Plans 07/31/2018 01/10/2018 07/31/2018 01/10/2018

65C Field Inspection Constructability Review 07/10/2018 04/24/2018 07/10/2018 04/24/2018

65F Plan Design/Field Inspection 05/29/2018 08/28/2017 07/10/2018 03/26/2018

65P Plan Design/Pre-Advertisement Conference 07/18/2018 07/18/2018 07/31/2018 08/23/2018

65X Field Inspection Team Meeting Date 07/11/2018 04/25/2018   

67U Utility Relocations by Owners 08/10/2018 04/18/2016 03/21/2019 08/10/2018

69X Right of Way/Utility Certification Date 04/03/2020 12/28/2018 04/03/2020 12/28/2018

70 Obtain Environmental Permits 01/10/2017 01/10/2017 01/10/2017 01/11/2017

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

10/09/2018 09/27/2018 10/23/2018 03/25/2019

71 Approved Construction Plans 03/06/2020 01/29/2019 03/19/2020 01/29/2019

71C Pre-Advertisement Conference (PAC) 
Constructability Review

08/01/2018 01/19/2018 08/14/2018 09/26/2018

71X Pre-Advertisement Conference Date 10/08/2018 08/24/2018 10/08/2018 09/26/2018

72 Prepare for Advertisement 03/30/2020 01/30/2019 04/10/2020 01/30/2019

72B Biddability Review 04/06/2020 02/06/2019 04/10/2020 04/30/2019



LOUDOUN COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

72X Plan Submission Date 03/26/2020 01/29/2019 03/26/2020 01/29/2019

79 Construction Funding Review/Authorization of 
Funds

03/06/2020 03/25/2019 04/02/2020 03/25/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/04/2019 05/07/2019 12/04/2019 05/07/2019

82 Conduct Bid Opening 04/13/2020 06/26/2019 04/24/2020 07/29/2019

84 Award Contract 04/27/2020 07/29/2019 05/15/2020 07/29/2019

91 Administer Contract 05/18/2020 09/16/2019 11/20/2020 09/28/2020

92X Contractor Final Voucher Date 01/08/2021  no date 01/08/2021  no date

94X Claims Period Ends Dates 04/08/2021  no date 04/08/2021  no date

95 District Project Closeout 04/09/2021  no date 07/02/2021  no date

96 Central Office Project Closeout 07/06/2021  no date 11/10/2021  no date



LOUDOUN COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

0659-053-R96Proj:

UPC: 113189

PC: Susie.Lue

Project Purpose:

PM: Marie Caraballo

Description: BELMONT RIDGE ROAD (TRURO PARISH DRIVE TO CROSON LANE)

Construction of two additional lanes to Belmont Ridge Road from Truro Parish Drive to Croson Lane. This project 
increases capacity on another segment in the Northern Virginia North-South Corridor of Statewide Significance.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Truro Parish DriveFrom:

Croson LaneTo:

Reconstruction w/ Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 48,014,200Total Current Est 

08/24/2020Current Est Date

 5,500,000

 40,284,200

 2,230,000

0659

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: ACTIVITY DATES SET

Northern Virginia

Loudoun County
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/05/2019

06/18/2019

06/18/2019

07/07/2022

07/07/2022

02/14/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 33,389,956.00  0.00  0.00  0.00  0.00  0.00  0.00  33,389,956.00 Local Project Contributions
 4,270,152.00  5,075,936.00  0.00  0.00  0.00  0.00  0.00  9,346,088.00 Revenue Sharing Funds

 42,736,044.00 37,660,108.00  5,075,936.00  0.00  0.00  0.00  0.00  0.00Total:

 42,736,044.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$31,518

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  31,518.05

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



LOUDOUN COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113189UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/04/2018 10/04/2018 02/19/2019 02/19/2019

17E Environmental Review Process (ERP) 02/20/2019 07/31/2019 06/20/2019 08/12/2019

22 Scope Project 02/20/2019 02/20/2019 02/21/2019 02/21/2019

25 Draft Environmental Document or CE 06/21/2019 07/31/2019 12/13/2019 07/31/2019

28 Consultant Procurement 02/20/2019 02/20/2019 02/20/2019 02/20/2019

52 Authorize R/W & UT Funds 04/02/2020 06/18/2019 04/29/2020 06/18/2019

65F Plan Design/Field Inspection 02/25/2019 06/03/2019 04/01/2020 04/01/2020

69 Acquire Right of Way 04/30/2020 07/01/2019 10/07/2022  no date

69X Right of Way/Utility Certification Date 10/10/2022  no date 11/07/2022  no date

70 Obtain Environmental Permits 10/10/2022 08/12/2019 12/29/2022 08/12/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/08/2022  no date 05/08/2023  no date

84 Award Contract 05/09/2023  no date 10/10/2023  no date

91 Administer Contract 11/17/2023  no date 12/12/2025  no date

95 District Project Closeout 12/15/2025  no date 05/11/2026  no date

96 Central Office Project Closeout 05/12/2026  no date 08/10/2026  no date



LOUDOUN COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

0673-053-082Proj:

UPC: 105898

PC: Vicente.Valezajr

Project Purpose:

PM:

Description: #SGR17VB - BR REHAB AT FEATHERBED LANE OVER CATOCTIN 
CREEK

SGR bridge re-hab. of a structurally deficient bridge on the National Historic Register

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

2.1 Miles East of Rte 681 IntersectionFrom:

0.6 Miles West of Rte 665 IntersectionTo:

Bridge Rehab w/ Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 4,500,000Total Current Est 

06/09/2020Current Est Date

 0

 4,500,000

 0

0673

Federal Eligibility: Federally Eligible

Project Status: ADVERTISED

Northern Virginia

Loudoun County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/08/2020

02/15/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 799,479.00  0.00  1,700,521.00  2,000,000.00  0.00  0.00  0.00  4,500,000.00 HB1887 - SGR
 4,500,000.00 799,479.00  0.00  1,700,521.00  2,000,000.00  0.00  0.00  0.00Total:

 4,500,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



LOUDOUN COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
105898UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP) 05/23/2016 05/23/2016 05/27/2016 05/27/2016

22 Scope Project 02/28/2017 02/28/2017 01/25/2018 01/25/2018

33 Final Environmental Document 08/09/2017 08/09/2017 08/09/2017 08/09/2017

70 Obtain Environmental Permits 02/28/2017 02/28/2017 03/01/2017 03/01/2017

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

06/01/2018 06/01/2018 10/03/2018 07/01/2020

79 Construction Funding Review/Authorization of 
Funds

 no date 05/22/2020  no date 06/19/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/09/2021 09/08/2020 02/09/2021 09/08/2020

84 Award Contract 04/01/2021  no date 04/21/2021  no date

91 Administer Contract 04/22/2021  no date 01/27/2022  no date

95 District Project Closeout 06/09/2022  no date 09/01/2022  no date

96 Central Office Project Closeout 10/13/2022  no date 02/23/2023  no date



LOUDOUN COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

0697-053-170Proj:

UPC: 110476

PC: Mehrdad.Naderi

Project Purpose:

PM: Joe Kroboth, Loudoun County Dept. of Transportation & Capital Infrastructure

Description: NIXON ROAD - PAVE AS A RURAL RUSTIC ROAD

Provide a hard surface under the Rural Rustic Road program.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Int. Rte 611 Purcellville RoadFrom:

Int. Rte 287 Berlin TurnpikeTo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,100,010Total Current Est 

02/01/2019Current Est Date

 0

 1,050,000

 50,010

0697

Federal Eligibility: Not Federally Eligible

Project Status: ACTIVITY DATES SET

Northern Virginia

Loudoun County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/01/2018

08/31/2022

08/31/2022

12/19/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 129,639.00  0.00  0.00  0.00  0.00  0.00  0.00  129,639.00 CTB Formula
 0.00  0.00  817,636.00  50,010.00  0.00  0.00  0.00  867,646.00 HB1887 - DGP (2)

 997,285.00 129,639.00  0.00  817,636.00  50,010.00  0.00  0.00  0.00Total:

 997,285.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$985

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  984.95

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



LOUDOUN COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110476UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/01/2018 10/01/2018 10/01/2018 10/01/2018

17E Environmental Review Process (ERP) 10/02/2018 06/02/2020 10/08/2018 06/03/2020

22 Scope Project 10/02/2018 10/02/2018 01/22/2019 01/22/2019

24 Determine Permits Needed 01/23/2019 02/25/2019 02/05/2019 02/25/2019

25 Draft Environmental Document or CE 10/09/2018 11/06/2018 11/06/2018 11/06/2018

47 Approve Willingness 11/06/2018 11/06/2018 11/09/2018 11/09/2018

49 Adopt Location/Design 11/06/2018 11/06/2018 01/22/2019 01/22/2019

65F Plan Design/Field Inspection 11/13/2018  no date 09/17/2021  no date

66 Environmental Reevaluation 11/06/2018  no date 11/06/2018  no date

69X Right of Way/Utility Certification Date 01/22/2019  no date 01/22/2019  no date

79 Construction Funding Review/Authorization of 
Funds

09/20/2021  no date 12/30/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/03/2022  no date 08/31/2022  no date

84 Award Contract 09/01/2022  no date 03/31/2023  no date

91 Administer Contract 04/03/2023  no date 12/19/2023  no date

95 District Project Closeout 12/20/2023  no date 03/19/2024  no date

96 Central Office Project Closeout 03/20/2024  no date 07/22/2024  no date



LOUDOUN COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

0711-053-181Proj:

UPC: 111689

PC: Dipali.Patel

Project Purpose:

PM:

Description: #SGR18VB - PIGGOTT BOTTOM RD OVER CATOCTIN CR - Fed 11305

This project is being delivered under federal project number BR09297 pursuant to the Federal-Aid Preventative 
Maintenance Agreement between FHWA Virginia Division and VDOT.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Catoctin CreekFrom:

Catoctin CreekTo:

Bridge Rehab w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,700,245Total Current Est 

04/08/2020Current Est Date

 0

 1,315,587

 384,658

0711

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Northern Virginia

Loudoun County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/03/2019

01/11/2022

01/11/2022

12/20/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 870,714.00  0.00  400,000.00  229,286.00  0.00  0.00  0.00  1,500,000.00 HB1887 - SGR
 1,500,000.00 870,714.00  0.00  400,000.00  229,286.00  0.00  0.00  0.00Total:

 1,500,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$167,674

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2020

Total  167,674.39

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



LOUDOUN COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111689UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/01/2020  no date 09/15/2020  no date

17E Environmental Review Process (ERP) 10/01/2020 05/27/2020 10/07/2020 07/16/2020

21H Hydraulics Plan Design PFI 03/31/2021  no date 05/11/2021  no date

21T Traffic Operations Analysis 10/01/2020  no date 12/01/2020  no date

22 Scope Project 09/16/2020  no date 05/12/2021  no date

22S Photogrammetry/Aerial Photo/Image Processing 10/01/2020  no date 01/07/2021  no date

22X Scoping Team Meeting Date 09/30/2020  no date 09/30/2020  no date

23 Furnish Environmental Traffic Data 10/01/2020  no date 12/01/2020  no date

24 Determine Permits Needed 10/08/2020  no date 12/08/2020  no date

25 Draft Environmental Document or CE 05/14/2021  no date 07/12/2021  no date

31S Conduct Location Survey 10/01/2020  no date 02/08/2021  no date

34F Furnish Final Soils Survey 10/07/2021  no date 02/14/2022  no date

34P Preliminary Soil Survey 03/17/2021  no date 05/11/2021  no date

35 Traffic Control Device Recommendations 05/14/2021  no date 06/29/2021  no date

36C Preliminary Field Inspection Constructability 
Review

10/01/2020  no date 10/14/2020  no date

36F Plan Design/Preliminary Field Inspection 02/09/2021  no date 05/11/2021  no date

36H Hydraulic Plan Design Public Hearing 05/14/2021  no date 06/29/2021  no date

36P Plan Design Public Hearing 05/14/2021  no date 07/12/2021  no date

36X Preliminary Field InspectionTeam Meeting Date 05/13/2021  no date   

37H River Mechanics ProjectStudies 05/14/2021  no date 08/09/2021  no date

37S Major Structures / Bridge ��� Survey 05/14/2021  no date 09/14/2021  no date

38 Retaining Wall Data Request 05/14/2021  no date 05/20/2021  no date

40 Minor Structures Data Request 05/14/2021  no date 05/20/2021  no date

41 Bridge Foundation Data 05/14/2021  no date 07/12/2021  no date

43H Hydraulic Plan Design/Field Inspection (FI) 11/05/2021  no date 12/07/2021  no date

45 Minor Structures Report 05/21/2021  no date 07/19/2021  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

06/08/2022  no date 06/21/2022  no date

46B Preliminary Bridge Plans 05/14/2021  no date 09/21/2021  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

10/07/2021  no date 02/14/2022  no date

47 Approve Willingness 07/13/2021  no date 08/23/2021  no date

47X Willingness Posted Date 07/26/2021  no date 07/26/2021  no date

49 Adopt Location/Design 08/24/2021  no date 10/05/2021  no date

49C Design Approval Constructability Review 08/10/2021  no date 08/23/2021  no date

49X Location and Design Approval Date 10/06/2021  no date 10/06/2021  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

03/28/2022  no date 04/22/2022  no date

54 Retaining Wall Data Report 10/07/2021  no date 11/23/2021  no date

62 Develop Retaining Structure Plans 11/24/2021  no date 03/03/2022  no date

64 Final Bridge Plans 03/28/2022  no date 05/20/2022  no date

65C Field Inspection Constructability Review 03/04/2022  no date 03/24/2022  no date

65F Plan Design/Field Inspection 10/07/2021  no date 01/06/2022  no date

65P Plan Design/Pre-Advertisement Conference 03/28/2022  no date 05/20/2022  no date

65X Field Inspection Team Meeting Date 03/25/2022  no date   

66 Environmental Reevaluation 06/28/2022  no date 07/12/2022  no date

69X Right of Way/Utility Certification Date 07/21/2022  no date 07/21/2022  no date

70 Obtain Environmental Permits 03/28/2022  no date 06/27/2022  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

06/08/2022  no date 08/03/2022  no date

71 Approved Construction Plans 06/07/2022  no date 07/14/2022  no date



LOUDOUN COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

71C Pre-Advertisement Conference (PAC) 
Constructability Review

05/23/2022  no date 06/06/2022  no date

71X Pre-Advertisement Conference Date 06/07/2022  no date 06/07/2022  no date

72 Prepare for Advertisement 06/28/2022  no date 07/28/2022  no date

72B Biddability Review 07/06/2022  no date 07/12/2022  no date

72X Plan Submission Date 07/13/2022  no date 07/13/2022  no date

77S Construction ��� Survey 02/21/2023  no date 08/23/2023  no date

79 Construction Funding Review/Authorization of 
Funds

08/04/2022  no date 08/31/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/13/2022  no date 09/13/2022  no date

82 Conduct Bid Opening 10/20/2022  no date 12/19/2022  no date

84 Award Contract 12/20/2022  no date 02/17/2023  no date

91 Administer Contract 02/21/2023  no date 08/23/2023  no date

92X Contractor Final Voucher Date 10/06/2023  no date 10/06/2023  no date

94X Claims Period Ends Dates 01/09/2024  no date 01/09/2024  no date

95 District Project Closeout 01/10/2024  no date 04/05/2024  no date

96 Central Office Project Closeout 04/08/2024  no date 08/08/2024  no date



LOUDOUN COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

0846-053-R84Proj:

UPC: 105783

PC: Susie.Lue

Project Purpose:

PM: Bruce Thornberry

Description: STERLING BOULEVARD - 4 LANE CONSTRUCTION ON NEW 
ALIGNMENT

THE CONSTRUCTION PROJECT WILL COMPLETE AN EXISTING GAP BY PROVIDING A 4 LANE DIVIDED 
FACILITY FROM PACIFIC BOULEVARD TO MORAN ROAD.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

MORAN ROADFrom:

PACIFIC BOULEVARDTo:

New Construction RoadwayScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 35,252,513Total Current Est 

10/02/2020Current Est Date

 17,560,000

 15,692,513

 2,000,000

0846

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: ACTIVITY DATES SET

Northern Virginia

Loudoun County
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/16/2014

08/05/2021

08/05/2021

11/29/2023

11/29/2023

05/29/2026

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,200,000.00  0.00  0.00  0.00  0.00  0.00  0.00  1,200,000.00 Local Project Contributions
 19,900,000.00  0.00  0.00  0.00  0.00  0.00  0.00  19,900,000.00 Revenue Sharing Funds

 21,100,000.00 21,100,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 21,100,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$939,200

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  939,200.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



LOUDOUN COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
105783UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 03/15/2014 03/15/2014 08/26/2014 08/26/2014

12 Authorize Preliminary Engineering 09/01/2014 09/01/2014 10/16/2014 10/16/2014

17E Environmental Review Process (ERP) 06/24/2015 06/24/2015 07/07/2015 07/07/2015

22 Scope Project 03/31/2015 03/31/2015 10/23/2019 10/23/2019

49 Adopt Location/Design 10/24/2019 10/24/2019 03/23/2020 06/15/2020

52 Authorize R/W & UT Funds 02/04/2021  no date 05/27/2021  no date

65F Plan Design/Field Inspection 03/24/2020 06/09/2020 06/30/2021  no date

69 Acquire Right of Way 05/28/2021  no date 04/26/2023  no date

70 Obtain Environmental Permits 12/11/2017 12/11/2017 12/11/2017 12/11/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/22/2023  no date 10/26/2023  no date

84 Award Contract 10/27/2023  no date 04/29/2024  no date

91 Administer Contract 04/30/2024  no date 04/29/2026  no date

95 District Project Closeout 04/30/2026  no date 07/24/2026  no date

96 Central Office Project Closeout 07/27/2026  no date 12/01/2026  no date



LOUDOUN COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

0901-053-R14Proj:

UPC: 102858

PC: Rita.Hockman

Project Purpose:

PM: Joe Kroboth, Loudoun County Dept. of Transportation & Capital Infrastructue

Description: CLAIBORNE PARKWAY - 4 LANE ON NEW ALIGNMENT

The project will complete the planned Claiborne Parkway corridor in Loudoun County. When completed, Claiborne 
Parkway will provide direct access from the Ashburn area to the Loudoun County Parkway corridor, and then to U.S. 
Route 50.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Int. Route 772 Ryan RoadFrom:

Int. Route 645 Croson LaneTo:

New Construction RoadwayScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 9,569,147Total Current Est 

04/11/2019Current Est Date

 1,455,754

 7,537,501

 575,892

0901

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION COMPLETED

Northern Virginia

Loudoun County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/03/2012

02/24/2015

02/24/2015

09/16/2016

09/16/2016

04/15/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 652,771.00  0.00  0.00  0.00  0.00  0.00  0.00  652,771.00 Local Project Contributions
 6,760,026.00  0.00  0.00  0.00  0.00  0.00  0.00  6,760,026.00 Revenue Sharing Funds

 308,469.00  0.00  0.00  0.00  0.00  0.00  0.00  308,469.00 State Formula
 1,988,495.00  0.00  0.00  0.00  0.00  0.00  0.00  1,988,495.00Formula - Secondary

 9,709,761.00 9,709,761.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 9,709,761.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$287,946

$79,958

$4,669,751

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  5,037,655.49

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 04/04/2017

Construction Completed:

Construction Started:

04/15/2020

05/17/2017



LOUDOUN COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
102858UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/03/2012 09/03/2012 09/03/2012 09/03/2012

17E Environmental Review Process (ERP) 09/04/2012 09/04/2012 05/13/2013 05/13/2013

22 Scope Project 05/08/2012 05/08/2012 06/15/2012 06/15/2012

24 Determine Permits Needed 05/13/2013 05/13/2013 05/28/2013 05/28/2013

52 Authorize R/W & UT Funds 02/17/2015 02/17/2015 02/24/2015 02/24/2015

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/16/2016 06/16/2016 09/16/2016 09/16/2016

84 Award Contract 04/04/2017 04/04/2017 04/04/2017 04/04/2017

91 Administer Contract 05/17/2017 05/17/2017 01/31/2020 04/15/2020

95 District Project Closeout 01/02/2020  no date 03/30/2020  no date

96 Central Office Project Closeout 04/03/2020  no date 08/05/2020  no date



LOUDOUN COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

1036-053-074Proj:

UPC: 105331

PC: Trudee.Hunter

Project Purpose:

PM:

Description: CONSTRUCT 4 LANES URBAN COLLECTOR - PACIFIC BLVD

To improve traffic flow and the traffic network on Route 28 and in and around the Nokes Boulevard Interchange. To 
widen Pacific Boulevard from 2 to 4 lanes from Severn Way to Nokes Boulevard and to construct 4 lanes on new 
location between Nokes Boulevard and Richfield Way.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

1.1 Mi. N. of Nokes Blvd.From:

0.1 Mi. E. of Richfield WayTo:

New Construction RoadwayScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,718,973Total Current Est 

09/23/2020Current Est Date

 1,382,168

 336,805

 0

1036

Federal Eligibility: Federally Eligible with Exception

Project Status: NO DATES SET YET

Northern Virginia

Loudoun County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/09/2013

12/12/2013

12/12/2013

12/12/2013

12/12/2013

01/03/2017

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 767,096.00  0.00  0.00  0.00  0.00  0.00  0.00  767,096.00 Local Project Contributions
 1,718,904.00  0.00  0.00  0.00  0.00  0.00  0.00  1,718,904.00Accounts Receivable

 2,486,000.00 2,486,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 2,486,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$1,382,168

$336,805

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 12/28/2018

Total  1,718,973.25

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 12/10/2013

Construction Completed:

Construction Started:



LOUDOUN COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
105331UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/09/2013  no date 10/09/2013  no date

17E Environmental Review Process (ERP) 10/10/2013 10/10/2013 10/25/2013 10/25/2013

22 Scope Project 11/08/2013 11/08/2013 03/07/2014  no date

24 Determine Permits Needed 09/14/2016 09/14/2016 09/15/2016 09/15/2016

52 Authorize R/W & UT Funds 12/12/2013 12/12/2013 12/12/2013 12/12/2013

79 Construction Funding Review/Authorization of 
Funds

12/09/2013 12/09/2013 12/10/2013  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/12/2013 12/12/2013 12/12/2013 12/12/2013

84 Award Contract 12/10/2013 12/10/2013 12/10/2013 12/10/2013

91 Administer Contract 12/11/2013  no date 12/31/2016  no date

95 District Project Closeout 02/01/2019 09/21/2020 04/26/2019  no date

96 Central Office Project Closeout 04/29/2019  no date 08/29/2019  no date



LOUDOUN COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

2401-053-R83Proj:

UPC: 105784

PC: Veljibhai.Desai

Project Purpose:

PM: Bruce Thornberry

Description: RIVERSIDE PARKWAY-4 LANE CONSTRUCTION ON NEW ALIGNMENT

THE CONSTRUCTION PROJECT WILL COMPLETE AN EXISTING GAP BY PROVIDING A 4 LANE DIVIDED 
FACILITY FROM LEXINGTON DRIVE TO THE LOUDOUN COUNTY PARKWAY INTERSECTION.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.567 Mi W of Loudoun County PKW/GW Blv IntersectionFrom:

0.103 E. of Loudoun County PKW/GW Blv IntersectionTo:

New Construction RoadwayScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 23,828,000Total Current Est 

07/23/2020Current Est Date

 7,915,000

 13,838,000

 2,075,000

2401

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION STARTED

Northern Virginia

Loudoun County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/01/2014

04/24/2017

04/24/2017

05/30/2019

05/30/2019

11/15/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 2,657,181.00  0.00  0.00  0.00  0.00  0.00  0.00  2,657,181.00 Local Project Contributions
 13,412,302.00  0.00  0.00  0.00  0.00  0.00  0.00  13,412,302.00 Revenue Sharing Funds

 16,069,483.00 16,069,483.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 16,069,483.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$396,312

$852

$53,649

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  450,813.25

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 10/08/2019

Construction Completed:

Construction Started: 11/14/2019



LOUDOUN COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
105784UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 03/01/2014 03/01/2014 08/26/2014 08/26/2014

12 Authorize Preliminary Engineering 09/01/2014 09/01/2014 09/01/2014 09/01/2014

17E Environmental Review Process (ERP) 06/07/2016 06/07/2016 06/08/2016 06/08/2016

22 Scope Project 10/01/2014 10/01/2014 04/24/2017 04/24/2017

52 Authorize R/W & UT Funds 04/24/2017 04/24/2017 04/24/2017 04/24/2017

67U Utility Relocations by Owners 09/30/2019 04/20/2018 09/30/2020 05/02/2019

69 Acquire Right of Way 07/30/2017 07/30/2017 09/27/2019 04/02/2019

70 Obtain Environmental Permits 04/25/2017 04/25/2017 10/01/2020 04/25/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/01/2020 03/19/2019 02/01/2021 05/30/2019

84 Award Contract 02/02/2021 05/31/2019 06/01/2021 10/08/2019

91 Administer Contract 06/01/2021 11/14/2019 06/01/2023  no date

95 District Project Closeout 06/02/2023  no date 08/25/2023  no date

96 Central Office Project Closeout 09/05/2023  no date 01/11/2024  no date



LOUDOUN COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

2401-053-208Proj:

UPC: 114879

PC: Jessica.Paris

Project Purpose:

PM: Eloisa Thring

Description: RIVERSIDE PARKWAY INTERSECTION IMPROVEMENTS

To administer the construction of signalized intersection improvements at 12 locations along Riverside Pkwy using 
VDOT Regional On-Call Signal Construction Contract (attached to UPC 108584). County to provide design. Summary 
of scope and quantities of work is described in Appendix B of agreement.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Multiple LocationsFrom:

Multiple LocationsTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 480,000Total Current Est 

12/16/2019Current Est Date

 0

 470,000

 10,000

2401

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Northern Virginia

Loudoun County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/11/2019

01/30/2020

01/30/2020

05/27/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 480,000.00  0.00  0.00  0.00  0.00  0.00  0.00  480,000.00 Local Project Contributions
 480,000.00 480,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 480,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$4,387

$0

$239,490

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  243,876.99

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 01/31/2020

Construction Completed:

Construction Started:

05/27/2020

01/31/2020



LOUDOUN COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
114879UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/11/2019 09/11/2019 09/11/2019 09/11/2019

17E Environmental Review Process (ERP) 11/15/2019 11/15/2019 11/15/2019 11/15/2019

22 Scope Project 09/12/2019 09/12/2019 11/25/2019 11/25/2019

24 Determine Permits Needed 11/15/2019 11/15/2019 11/15/2019 11/15/2019

25 Draft Environmental Document or CE 11/15/2019 11/15/2019 11/15/2019 11/15/2019

47 Approve Willingness 11/26/2019 11/26/2019 11/26/2019 11/26/2019

49 Adopt Location/Design 12/11/2019 12/11/2019 12/12/2019 12/12/2019

65F Plan Design/Field Inspection 11/26/2019 11/26/2019 12/11/2019 12/11/2019

66 Environmental Reevaluation 11/15/2019 11/15/2019 11/15/2019 11/15/2019

69X Right of Way/Utility Certification Date 12/12/2019 12/12/2019 12/12/2019 12/12/2019

79 Construction Funding Review/Authorization of 
Funds

12/16/2019 12/16/2019 01/30/2020 01/27/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/31/2020 01/27/2020 02/06/2020 01/30/2020

84 Award Contract 02/07/2020 01/31/2020 02/21/2020 01/31/2020

91 Administer Contract 02/24/2020 01/31/2020 08/25/2020 05/27/2020

95 District Project Closeout 08/26/2020  no date 11/20/2020  no date

96 Central Office Project Closeout 11/23/2020  no date 04/01/2021  no date



LOUDOUN COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

2988-053-175Proj:

UPC: 111670

PC: Robert.Strevell

Project Purpose:

PM: Mark Hoffman

Description: #SMART18 - WESTWIND DRIVE (LOUDOUN COUNTY PKWY TO 
ROUTE 606)

Construct a 4-lane divided extension of Westwind Drive from the Loudoun County Pkwy (Rte. 607)to Route 606 and 
reconstruct the existing segment of Westwind Drive to include intersection with Old Ox Road, 10' shared use path, and 
6' sidewalk.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Route 607 (Loudoun Co Parkway)From:

Route 606 (Old Ox Road)To:

New Construction RoadwayScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 43,278,410Total Current Est 

07/02/2020Current Est Date

 7,600,000

 31,024,700

 4,653,710

2988

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Northern Virginia

Loudoun County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/17/2019

03/31/2023

03/31/2023

08/30/2024

08/30/2024

03/31/2027

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  5,212,234.00  14,609,176.00  0.00  0.00  19,821,410.00 HB1887 - HPP (1)
 7,700,000.00  15,457,000.00  0.00  0.00  0.00  0.00  0.00  23,157,000.00 Local Project Contributions

 300,000.00  0.00  0.00  0.00  0.00  0.00  0.00  300,000.00Accounts Receivable
 43,278,410.00 8,000,000.00  15,457,000.00  0.00  5,212,234.00  14,609,176.00  0.00  0.00Total:

 43,278,410.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$10,620

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  10,620.38

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



LOUDOUN COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111670UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 09/01/2017 05/31/2018 11/30/2017 06/29/2018

12 Authorize Preliminary Engineering 12/01/2017 09/04/2018 12/05/2017 01/17/2019

17E Environmental Review Process (ERP) 12/06/2017  no date 03/27/2018  no date

22 Scope Project 12/06/2017  no date 12/06/2018  no date

25 Draft Environmental Document or CE 09/01/2020  no date 08/31/2022  no date

28 Consultant Procurement 01/18/2019 01/18/2019 03/31/2020  no date

49 Adopt Location/Design 09/30/2022  no date 12/30/2022  no date

52 Authorize R/W & UT Funds 12/19/2019  no date 01/10/2020  no date

65F Plan Design/Field Inspection 12/07/2018  no date 12/18/2019  no date

67U Utility Relocations by Owners 09/01/2023  no date 04/30/2024  no date

69 Acquire Right of Way 01/14/2020  no date 10/21/2020  no date

69X Right of Way/Utility Certification Date 10/23/2020  no date 11/05/2020  no date

70 Obtain Environmental Permits 02/01/2023  no date 02/29/2024  no date

79 Construction Funding Review/Authorization of 
Funds

10/23/2020  no date 11/05/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/06/2020  no date 12/08/2020  no date

84 Award Contract 12/09/2020  no date 01/22/2021  no date

91 Administer Contract 01/25/2021  no date 02/16/2023  no date

95 District Project Closeout 02/17/2023  no date 06/26/2023  no date

96 Central Office Project Closeout 06/27/2023  no date 09/15/2023  no date



LOUDOUN COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

9999-053-R29Proj:

UPC: 106994

PC: Susie.Lue

Project Purpose:

PM: Mark Hoffman

Description: NORTHSTAR BLVD EXTENSION SHREVEPORT DR TO ROUTE 50

Extend Northstar Blvd from Shreveport Drive to Route 50

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

From John Mosby Hwy (Route 50)From:

0.18 Mi. South of Shreveport DriveTo:

New Construction RoadwayScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 89,997,000Total Current Est 

03/31/2020Current Est Date

 21,297,000

 63,716,916

 4,983,084

9999

Federal Eligibility: Federally Eligible

Project Status: ADVERTISED

Northern Virginia

Loudoun County
PHEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/26/2016

04/17/2020

04/17/2020

04/22/2020

04/22/2020

12/26/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 3,455,000.00  7,997,000.00  0.00  0.00  0.00  0.00  0.00  11,452,000.00 Local Project Contributions
 19,200,000.00  0.00  0.00  0.00  0.00  0.00  0.00  19,200,000.00 Revenue Sharing Funds
 25,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00  25,000,000.00.Special Grant Projects

 0.00  41,161,000.00  1,189,000.00Accounts Receivable
 55,652,000.00 47,655,000.00  49,158,000.00  0.00  1,189,000.00  0.00  0.00  0.00Total:

 55,652,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,783,100

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  1,783,100.02

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



LOUDOUN COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
106994UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/01/2015 07/01/2015 06/16/2016 06/16/2016

12 Authorize Preliminary Engineering 05/26/2016 05/26/2016 05/26/2016 05/26/2016

17E Environmental Review Process (ERP) 08/24/2016 08/24/2016 08/31/2016 08/31/2016

202 Risk Matrix and Mitigation Strategy 02/27/2019 02/27/2019 04/25/2019 04/25/2019

209 Finding of Public Interest Document (FOPI) 04/03/2019 04/03/2019 01/22/2020 01/22/2020

22 Scope Project 01/04/2017 01/04/2017 03/31/2020 03/31/2020

221 RFQ Conceptual Plans 01/16/2019 01/16/2019 10/31/2019 10/31/2019

228 RFQ Document 06/03/2019 06/03/2019 11/27/2019 11/27/2019

230 Advertise RFQ 11/01/2019 11/01/2019 11/27/2019 11/27/2019

25 Draft Environmental Document or CE 05/13/2019 05/13/2019 05/13/2019 05/13/2019

33 Final Environmental Document 05/13/2019 05/13/2019 03/30/2020 04/10/2020

49 Adopt Location/Design 11/01/2019 11/01/2019 03/31/2020 03/31/2020

52 Authorize R/W & UT Funds 02/03/2020 02/03/2020 05/26/2020 04/17/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/27/2020 02/03/2020 07/24/2020 04/22/2020

84 Award Contract 07/27/2020 04/23/2020 03/02/2021  no date

91 Administer Contract 03/03/2021  no date 01/27/2026  no date

95 District Project Closeout 01/28/2026  no date 06/24/2026  no date

96 Central Office Project Closeout 06/25/2026  no date 10/27/2026  no date



LOUDOUN COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

9999-053-R31Proj:

UPC: 106995

PC: Susie.Lue

Project Purpose:

PM: Marie Caraballo

Description: NORTHSTAR BLVD EXTENSION ROUTE 50 TO TALL CEDARS PKWY

Extend Northstar Blvd from Route 50 to Tall Cedars Parkway

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.143 Mi S of Rte 2200From:

0.036 Mi N. of Route 50To:

New Construction RoadwayScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 37,887,000Total Current Est 

05/02/2019Current Est Date

 8,619,348

 27,272,652

 1,995,000

9999

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: ACTIVITY DATES SET

Northern Virginia

Loudoun County
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/24/2016

08/10/2018

08/10/2018

07/08/2021

07/08/2021

10/18/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 732,000.00  0.00  0.00  0.00  0.00  0.00  0.00  732,000.00 Local Project Contributions
 4,700,000.00  10,000,000.00  0.00  0.00  0.00  0.00  0.00  14,700,000.00 Revenue Sharing Funds

 0.00  22,455,000.00  0.00Accounts Receivable
 15,432,000.00 5,432,000.00  10,000,000.00  0.00  22,455,000.00  0.00  0.00  0.00Total:

 15,432,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$831,936

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  831,935.72

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



LOUDOUN COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
106995UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/01/2015 07/01/2015 03/01/2016 03/01/2016

12 Authorize Preliminary Engineering 03/01/2016 03/01/2016 03/24/2016 03/24/2016

17E Environmental Review Process (ERP) 11/30/2015 11/30/2015 11/30/2015 12/01/2015

22 Scope Project 10/19/2015 10/19/2015 06/08/2016 06/08/2016

33 Final Environmental Document 12/01/2015 12/01/2015 12/01/2015 06/01/2016

36P Plan Design Public Hearing 01/15/2015 01/15/2015 12/23/2016 12/23/2016

49 Adopt Location/Design 11/07/2017 11/07/2017 03/21/2018 03/21/2018

52 Authorize R/W & UT Funds 06/24/2020 03/22/2018 07/08/2020 08/10/2018

52X R/W&UT Authorization Date 07/09/2020 08/13/2018 07/09/2020 08/13/2018

60X Final Right of Way and Utilities Notice to Proceed 
Date

07/10/2020 08/13/2018 07/10/2020 08/13/2018

65F Plan Design/Field Inspection 06/20/2016 06/20/2016 02/10/2017 08/30/2017

69 Acquire Right of Way 08/13/2018 08/13/2018 07/16/2020  no date

70 Obtain Environmental Permits 04/24/2018 04/24/2018 04/24/2018 04/24/2018

72X Plan Submission Date 07/13/2020  no date 07/13/2020  no date

79 Construction Funding Review/Authorization of 
Funds

07/14/2020  no date 08/10/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/11/2020  no date 07/08/2021  no date

84 Award Contract 07/09/2021  no date 07/09/2021  no date

91 Administer Contract 07/12/2021  no date 04/01/2022  no date

95 District Project Closeout 04/04/2022  no date 08/04/2022  no date

96 Central Office Project Closeout 08/05/2022  no date 10/31/2022  no date



LOUDOUN COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

PRLO-053-178Proj:

UPC: 111470

PC: Susie.Lue

Project Purpose:

PM: Gregory L. Barnes

Description: #SMART18 - ONE LOUDOUN AND WESTERN LOUDOUN PARK & RIDE 
LOTS

Relieve congestion by promoting carpooling through the design and construction of two park-and-ride lots, totaling a 
minimum of 450 spaces at One Loudoun and Western Loudoun.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

ONE LOUDOUNFrom:

WESTERN LOUDOUNTo:

OtherScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 7,440,756Total Current Est 

06/08/2020Current Est Date

 0

 6,545,756

 895,000

9999

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Northern Virginia

Loudoun County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/03/2017

04/27/2026

04/27/2026

10/27/2027

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  700,000.00  1,300,000.00  1,633,400.00  0.00  0.00  3,633,400.00 HB1887 - DGP (1)
 3,971,000.00  0.00  0.00  0.00  0.00  0.00  0.00  3,971,000.00 MAP21 CMAQ

 7,604,400.00 3,971,000.00  0.00  700,000.00  1,300,000.00  1,633,400.00  0.00  0.00Total:

 7,604,400.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$28,990

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  28,989.58

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



LOUDOUN COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111470UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 06/06/2017 06/06/2017 08/29/2017 04/17/2018

12 Authorize Preliminary Engineering 08/30/2017 11/03/2017 09/01/2017 11/03/2017

17E Environmental Review Process (ERP) 09/05/2017 12/11/2019 12/22/2017 12/11/2019

22 Scope Project 09/05/2017 12/11/2019 03/16/2018  no date

25 Draft Environmental Document or CE 12/26/2017  no date 04/20/2018  no date

28 Consultant Procurement 03/30/2018 03/30/2018 12/10/2019 12/10/2019

49 Adopt Location/Design 04/25/2023  no date 12/28/2023  no date

65F Plan Design/Field Inspection 03/19/2018  no date 03/19/2019  no date

69X Right of Way/Utility Certification Date 03/21/2019  no date 04/03/2019  no date

70 Obtain Environmental Permits 04/23/2018  no date 12/26/2018  no date

72X Plan Submission Date 03/20/2019  no date 03/20/2019  no date

79 Construction Funding Review/Authorization of 
Funds

03/21/2019  no date 04/03/2019  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/04/2019  no date 05/01/2019  no date

84 Award Contract 05/02/2019  no date 07/19/2019  no date

91 Administer Contract 07/22/2019  no date 08/04/2020  no date

95 District Project Closeout 08/05/2020  no date 12/15/2020  no date

96 Central Office Project Closeout 12/16/2020  no date 03/16/2021  no date



LOUDOUN COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

9999-053-209Proj:

UPC: 114664

PC: Zamir.Mirza

Project Purpose:

PM: Susan Glass, Loudoun County DTCI

Description: METRO STATION BIKE & PED IMPROVEMENTS

To enhance bike and pedestrian connectivity to the upcoming Metro stations in Loudoun County.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Multiple LocationsFrom:

Multiple LocationsTo:

Preliminary EngineeringScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,000,000Total Current Est 

06/24/2020Current Est Date

 0

 0

 2,000,000

9999

Federal Eligibility: Federally Eligible

Project Status: STUDY ONLY

Northern Virginia

Loudoun County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/24/2018

04/29/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 2,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00  2,000,000.00 MAP21 CMAQ
 2,000,000.00 2,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 2,000,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,556,843

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  1,556,842.75

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



LOUDOUN COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
114664UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 11/16/2018 11/16/2018 12/03/2018 12/24/2018

21H Hydraulics Plan Design PFI 10/14/2019  no date 11/26/2019  no date

22 Scope Project 12/04/2018 12/26/2018 01/23/2020  no date

22C Scoping Constructability Review 01/10/2019 04/10/2019 01/25/2019  no date

22X Scoping Team Meeting Date 01/09/2019 04/10/2019 01/09/2019 04/10/2020

25 Draft Environmental Document or CE 01/24/2020  no date 04/06/2021  no date

28 Consultant Procurement 02/11/2019 12/26/2018 07/25/2019  no date

29X Public Information Meeting 11/07/2019  no date 12/23/2019  no date

30 Preliminary Utility Inspection 01/24/2020  no date 03/27/2020  no date

31S Conduct Location Survey 01/10/2019  no date 07/03/2019  no date

33 Final Environmental Document 04/07/2021  no date 04/07/2022  no date

34P Preliminary Soil Survey 09/30/2019  no date 11/26/2019  no date

35 Traffic Control Device Recommendations 01/24/2020  no date 03/27/2020  no date

36F Plan Design/Preliminary Field Inspection 07/26/2019  no date 11/26/2019  no date

36H Hydraulic Plan Design Public Hearing 01/24/2020  no date 03/20/2020  no date

36P Plan Design Public Hearing 01/24/2020  no date 05/22/2020  no date

36X Preliminary Field InspectionTeam Meeting Date 11/27/2019 01/08/2020   

44 Furnish RWU Data for Public Hearing Process 05/26/2020  no date 06/22/2020  no date

48 Conduct Location/Design Public Hearing 06/23/2020  no date 12/30/2020  no date

48X Public Hearing Meeting Date 12/09/2020  no date   

49 Adopt Location/Design 12/31/2020  no date 01/14/2021  no date

49X Location and Design Approval Date 01/19/2021  no date 01/19/2021  no date

95 District Project Closeout 04/08/2022  no date 07/01/2022  no date

96 Central Office Project Closeout 07/05/2022  no date 11/04/2022  no date



LOUDOUN COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

9999-053-157Proj:

UPC: 117622

PC: Rahul.Trivedi

Project Purpose:

PM: Nancy Gourley

Description: LEASE COMMUTER PARKING SPACES AT LOWES ISLAND FY'21 - 
FY'23

Reimbursement to Loudoun County for the lease of commuter parking spaces at an existing shopping center in the 
Lowes Island community.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Lowes Island Park & RideFrom:

Lowes Island Park & RideTo:

OtherScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 195,000Total Current Est 

06/18/2020Current Est Date

 0

 195,000

 0

9999

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Northern Virginia

Loudoun County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/09/2020

12/23/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  35,000.00  40,000.00  40,000.00  40,000.00  40,000.00  195,000.00 MAP21 CMAQ
 195,000.00 0.00  0.00  35,000.00  40,000.00  40,000.00  40,000.00  40,000.00Total:

 195,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



LOUDOUN COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
117622UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/01/2020  no date 09/24/2020  no date

22 Scope Project 09/25/2020  no date 09/25/2020  no date

69X Right of Way/Utility Certification Date 09/28/2020  no date 10/09/2020  no date

72X Plan Submission Date 09/25/2020  no date 09/25/2020  no date

79 Construction Funding Review/Authorization of 
Funds

09/28/2020  no date 10/09/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/12/2020  no date 11/09/2020  no date

84 Award Contract 11/10/2020  no date 12/23/2020  no date

91 Administer Contract 12/24/2020  no date 01/11/2022  no date

95 District Project Closeout 01/12/2022  no date 05/20/2022  no date

96 Central Office Project Closeout 05/23/2022  no date 08/16/2022  no date



LOUDOUN COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

EN14-053-109Proj:

UPC: 106062

PC: Rita.Hockman

Project Purpose:

PM: Loudoun County Public Schools

Description: LOUDOUN COUNTY PS SRTS IMPROVEMENTS

Pedestrian imrpovements to provide access to schools

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

From:

To:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 340,545Total Current Est 

06/12/2017Current Est Date

 0

 165,695

 174,850

EN14

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Northern Virginia

Loudoun County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/23/2015

07/21/2016

07/21/2016

04/27/2017

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 828,598.00  0.00  0.00  0.00  0.00  0.00  0.00  828,598.00 MAP21 TAP
 207,150.00  0.00  0.00  0.00  0.00  0.00  0.00  207,150.00.Transportation Enhancement 

Funds
 1,035,748.00 1,035,748.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,035,748.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$144,551

$0

$136,532

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/02/2019

Total  281,082.82

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 11/04/2016

Construction Completed:

Construction Started:

04/27/2017

11/14/2016



LOUDOUN COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
106062UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 04/17/2015 04/17/2015 04/23/2015 04/23/2015

17E Environmental Review Process (ERP) 04/03/2015 04/03/2015 04/10/2015 04/10/2015

22 Scope Project 04/20/2015 04/20/2015 02/12/2016 02/12/2016

24 Determine Permits Needed 04/28/2015 04/28/2015 02/08/2016 02/08/2016

25 Draft Environmental Document or CE 02/04/2016 02/04/2016 02/29/2016 02/29/2016

69X Right of Way/Utility Certification Date 03/04/2016 03/04/2016 03/04/2016 03/04/2016

79 Construction Funding Review/Authorization of 
Funds

06/16/2016 06/16/2016 12/01/2016 12/01/2016

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/21/2016 07/21/2016 07/21/2016 07/21/2016

84 Award Contract 09/12/2016 09/12/2016 11/04/2016 11/04/2016

91 Administer Contract 11/14/2016 11/14/2016 11/08/2018 04/27/2017

95 District Project Closeout 12/03/2018  no date 03/01/2019  no date

96 Central Office Project Closeout 03/04/2019  no date 07/03/2019  no date



LOUDOUN COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

EN15-053-111Proj:

UPC: 107659

PC: Veljibhai.Desai

Project Purpose:

PM: Mayor Dave Simpson

Description: Hamilton Pedestrian Improvements

Pedestrian safety improvements along Colonial Highway (Business Rte. 7) in the Town of Hamilton

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Route T1102 - Laycock StreetFrom:

Route 710 - St. Paul StreetTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 747,320Total Current Est 

03/17/2020Current Est Date

 0

 610,068

 137,252

EN15

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Northern Virginia

Loudoun County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/06/2016

07/18/2019

07/18/2019

10/14/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 337,977.00  0.00  0.00  0.00  0.00  0.00  0.00  337,977.00 MAP21 TAP
 84,495.00  0.00  0.00  0.00  0.00  0.00  0.00  84,495.00.Transportation Enhancement 

Funds
 422,472.00 422,472.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 422,472.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$116,264

$0

$459,110

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2020

Total  575,373.75

CONSTRUCTION PROJECT EVENTS
08/31/2020 610,068.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 09/20/2019

Construction Completed:

Construction Started: 12/02/2019



LOUDOUN COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107659UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/01/2015 10/01/2015 11/02/2015 11/02/2015

12 Authorize Preliminary Engineering 05/06/2016 05/06/2016 05/06/2016 05/06/2016

17E Environmental Review Process (ERP) 10/13/2016 10/13/2016 10/13/2016 10/14/2016

22 Scope Project 11/19/2015 11/19/2015 01/30/2017 01/30/2017

33 Final Environmental Document 04/21/2016 04/21/2016 06/02/2016 06/02/2016

33X Final Environmental Document Date 02/14/2017  no date 02/14/2017  no date

36P Plan Design Public Hearing 10/14/2016 10/14/2016 02/13/2017 02/13/2017

52 Authorize R/W & UT Funds 04/18/2018 05/01/2018 05/01/2018 05/01/2018

52X R/W&UT Authorization Date 05/02/2018 06/03/2019 05/02/2018 06/03/2019

60X Final Right of Way and Utilities Notice to Proceed 
Date

05/03/2018 06/04/2019 05/03/2018 06/04/2019

65F Plan Design/Field Inspection 12/17/2015 12/17/2015 04/17/2018 07/26/2018

72X Plan Submission Date 05/04/2018 06/05/2019 05/04/2018 06/05/2019

79 Construction Funding Review/Authorization of 
Funds

05/07/2018 06/06/2019 06/04/2018 06/12/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/05/2018 06/13/2019 09/26/2018 07/18/2019

84 Award Contract 09/27/2018 07/19/2019 09/27/2018 09/20/2019

91 Administer Contract 09/28/2018 12/02/2019 06/20/2019  no date

95 District Project Closeout 06/21/2019  no date 10/24/2019  no date

96 Central Office Project Closeout 10/25/2019  no date 01/27/2020  no date



LOUDOUN COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

EN02-053-137Proj:

UPC: 107204

PC: Chan.Basnayake

Project Purpose:

PM: Anne Geiger, Sterling Foundation

Description: STERLING BLVD BEAUTIFICATION PH. III - E HOLLY AVE SIDEWALK

Completion of the Sterling Boulevard beautification effort (UPC 63583) via construction of a missing link in the Sterling 
Park sidewalk network at the adjoining East Holly Ave.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Intersection, Route 846 Sterling BlvdFrom:

Intersection, North Emory DrTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 161,929Total Current Est 

11/18/2016Current Est Date

 0

 161,929

 0

1401

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Northern Virginia

Loudoun County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/01/2015 02/09/2016

08/29/2016

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 134,885.00  0.00  0.00  0.00  0.00  0.00  0.00  134,885.00.Transportation Enhancement 
Funds

 78,422.00  0.00  0.00  0.00  0.00  0.00  0.00  78,422.00Accounts Receivable
 213,307.00 213,307.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 213,307.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$174,530

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 03/28/2018

Total  174,529.99

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 05/02/2016

Construction Completed:

Construction Started:

08/29/2016

06/20/2016



LOUDOUN COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107204UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 05/15/2015  no date 05/15/2015  no date

12 Authorize Preliminary Engineering 05/18/2015  no date 06/01/2015  no date

17E Environmental Review Process (ERP) 11/03/2014 11/03/2014 11/04/2014 11/04/2014

22 Scope Project 09/11/2010 09/11/2010 03/02/2012 03/02/2012

33 Final Environmental Document 02/29/2016 02/29/2016 03/01/2016 03/01/2016

33X Final Environmental Document Date 03/01/2016  no date 03/01/2016  no date

36P Plan Design Public Hearing 06/02/2015  no date 06/02/2015  no date

52 Authorize R/W & UT Funds 03/02/2016  no date 03/15/2016  no date

52X R/W&UT Authorization Date 03/16/2016  no date 03/16/2016  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

03/17/2016  no date 03/17/2016  no date

65F Plan Design/Field Inspection 06/03/2015  no date 06/03/2015  no date

69X Right of Way/Utility Certification Date 03/18/2016  no date 03/18/2016  no date

72X Plan Submission Date 03/18/2016  no date 03/18/2016  no date

79 Construction Funding Review/Authorization of 
Funds

03/21/2016  no date 04/15/2016  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/09/2016 02/09/2016 02/09/2016 02/09/2016

82 Conduct Bid Opening 03/23/2016 03/23/2016 04/29/2016 04/29/2016

84 Award Contract 05/02/2016 05/02/2016 05/10/2016 05/02/2016

91 Administer Contract 06/20/2016 06/20/2016 08/29/2016 08/29/2016

95 District Project Closeout 08/30/2016  no date 01/06/2017  no date

96 Central Office Project Closeout 01/09/2017  no date 04/05/2017  no date



LOUDOUN COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

TBLO-053-174Proj:

UPC: 111672

PC: Grant.Sparks

Project Purpose:

PM: Scott Gross

Description: #SMART18 - ACQUISITION OF TRANSIT BUSES LOUDOUN COUNTY

Acquisition of 40 new 40-passenger transit buses by Loudoun County to provide connections to existing and future 
Silver Line Metrorail Stations

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

N/AFrom:

N/ATo:

TransitScope:

Admin By: DRPT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 7,200,000Total Current Est 

07/06/2018Current Est Date

 0

 7,200,000

 0

9999

Federal Eligibility: Federally Eligible with Exception

Project Status: NO DATES SET YET

Northern Virginia

Loudoun County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/28/2019

01/19/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 2,200,000.00  0.00  2,550,017.00  2,449,983.00  0.00  0.00  0.00  7,200,000.00 HB1887 - HPP (1)
 7,200,000.00 2,200,000.00  0.00  2,550,017.00  2,449,983.00  0.00  0.00  0.00Total:

 7,200,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$998,070

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  998,070.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



LOUDOUN COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111672UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

110 Grant Award 07/01/2019  no date 10/29/2019  no date

112 Authorize DRPT Funds 10/30/2019  no date 11/01/2019  no date

122 Scope DRPT Project 10/30/2019  no date 11/05/2019  no date

180 RFP/Advertisement 10/30/2019  no date 01/28/2020  no date

184 Procurement/Vendor Award 01/29/2020  no date 07/27/2020  no date

191 Delivery/Testing & Acceptance 07/28/2020  no date 01/19/2022  no date

195 Start Operations 01/20/2022  no date 04/20/2022  no date

96 Central Office Project Closeout 04/21/2022  no date 09/02/2022  no date



LOVETTSVILLE  9:17AMRun Time:

10/12/2020Run Date: 

EN18-255-290Proj:

UPC: 113840

PC: Christer.Carshult

Project Purpose:

PM: Robert Ritter (Town Manager)

Description: EAST BROAD WAY STREETSCAPE IMPROVEMENTS

Improve pedestrian access, traffic calming and beautification of the streetscape.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Int. N. Light StreetFrom:

Int. Park  PlaceTo:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,956,000Total Current Est 

08/31/2020Current Est Date

 210,000

 1,377,500

 368,500

0673

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Northern Virginia

Lovettsville
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/31/2019

08/31/2021

08/31/2021

12/30/2022

12/30/2022

07/22/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 420,000.00  0.00  0.00  0.00  0.00  0.00  0.00  420,000.00 MAP21 TAP
 1,431,000.00  0.00  0.00  0.00  0.00  0.00  0.00  1,431,000.00 Project Contributions

 105,000.00  0.00  0.00  0.00  0.00  0.00  0.00  105,000.00.Transportation Enhancement 
Funds

 1,956,000.00 1,956,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,956,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$90,097

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2020

Total  90,096.84

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



LOVETTSVILLE  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113840UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/02/2018 07/02/2018 01/09/2019 01/09/2019

12 Authorize Preliminary Engineering 01/10/2019 01/10/2019 01/31/2019 01/31/2019

17E Environmental Review Process (ERP) 05/15/2020 05/15/2020 05/15/2020 05/15/2020

22 Scope Project 09/04/2019 09/04/2019 09/02/2020 09/02/2020

25 Draft Environmental Document or CE 05/18/2020  no date 09/09/2020  no date

28 Consultant Procurement 02/01/2019 02/01/2019 09/03/2019 09/03/2019

52 Authorize R/W & UT Funds 08/02/2021  no date 08/31/2021  no date

52X R/W&UT Authorization Date 09/01/2021  no date 09/01/2021  no date

65F Plan Design/Field Inspection 09/03/2020 09/03/2020 07/30/2021  no date

69 Acquire Right of Way 09/02/2021  no date 06/30/2022  no date

69X Right of Way/Utility Certification Date 07/01/2022  no date 07/29/2022  no date

70 Obtain Environmental Permits 02/15/2022  no date 10/31/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/01/2022  no date 12/30/2022  no date

84 Award Contract 01/03/2023  no date 05/31/2023  no date

91 Administer Contract 07/07/2023  no date 07/22/2024  no date

95 District Project Closeout 07/24/2025  no date 12/03/2025  no date

96 Central Office Project Closeout 12/04/2025  no date 03/04/2026  no date



MANASSAS  9:17AMRun Time:

10/12/2020Run Date: 

0234-155-320Proj:

UPC: 114734

PC: Tien-Jung.Ho

Project Purpose:

PM: Chloe Delhomme

Description: PEDESTRIAN IMPROVEMENTS ON DUMFRIES ROAD

Pedestrian improvements on Dumfries Road from Winterset Drive to Wellington Road including new crossings and 
upgrades of existing crossings (ADA ramps, Accessible pedestrian signals, Pedestrian refuges, markings).

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Winterset DriveFrom:

Wellington RoadTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 80,900Total Current Est 

04/24/2020Current Est Date

 0

 75,893

 5,007

0234

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Northern Virginia

Manassas
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/07/2019

12/13/2019

12/13/2019

06/29/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 80,900.00  0.00  0.00  0.00  0.00  0.00  0.00  80,900.00 MAP21 HSIP
 80,900.00 80,900.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 80,900.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$5,007

$0

$45,547

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/01/2020

Total  50,554.21

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 12/17/2019

Construction Completed:

Construction Started: 12/18/2019



MANASSAS  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
114734UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 03/07/2019 03/07/2019 03/07/2019 03/07/2019

17E Environmental Review Process (ERP) 04/01/2019 04/01/2019 04/01/2019 04/01/2019

22 Scope Project 03/08/2019 03/08/2019 08/09/2019 08/09/2019

24 Determine Permits Needed 04/01/2019 04/01/2019 04/01/2019 04/01/2019

25 Draft Environmental Document or CE 04/01/2019 04/01/2019 04/01/2019 04/01/2019

49 Adopt Location/Design 10/23/2019 10/23/2019 11/05/2019 11/05/2019

49X Location and Design Approval Date 11/06/2019  no date 11/06/2019  no date

65F Plan Design/Field Inspection 03/07/2019 03/07/2019 10/22/2019 10/22/2019

66 Environmental Reevaluation 04/01/2019 04/01/2019 04/01/2019 04/01/2019

69X Right of Way/Utility Certification Date 08/26/2019 08/26/2019 08/26/2019 08/26/2019

79 Construction Funding Review/Authorization of 
Funds

11/06/2019 11/06/2019 12/06/2019 12/06/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/09/2019 12/09/2019 12/13/2019 12/13/2019

84 Award Contract 12/16/2019 12/16/2019 12/20/2019 12/17/2019

91 Administer Contract 12/23/2019 12/18/2019 06/29/2020  no date

95 District Project Closeout 06/30/2020  no date 09/23/2020  no date

96 Central Office Project Closeout 09/24/2020  no date 02/03/2021  no date



MANASSAS  9:17AMRun Time:

10/12/2020Run Date: 

U000-155-R85Proj:

UPC: 104238

PC: Rita.Hockman

Project Purpose:

PM: Michelle Brickner

Description: PRINCE WILLIAM STREET IMPROVEMENTS

Improve pedestrian access by widening the pavement, adding curb and gutter and sidewalks.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

GRANT AVENUEFrom:

WELLINGTON ROADTo:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 6,137,765Total Current Est 

06/29/2020Current Est Date

 914,000

 4,977,933

 245,832

0000

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION STARTED

Northern Virginia

Manassas
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/18/2013

09/08/2015

09/08/2015

12/12/2017

12/12/2017

09/18/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 6,131,374.00  0.00  0.00  0.00  0.00  0.00  0.00  6,131,374.00 Revenue Sharing Funds
 15,230.00  0.00  0.00  0.00  0.00  0.00  0.00  15,230.00Accounts Receivable

 6,146,604.00 6,146,604.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 6,146,604.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$122,916

$460,043

$1,911,525

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  2,494,484.17

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 06/06/2018

Construction Completed:

Construction Started: 09/18/2018



MANASSAS  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
104238UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 08/01/2013 08/12/2013 08/21/2013 08/12/2013

12 Authorize Preliminary Engineering 12/18/2013 12/18/2013 12/18/2013 12/18/2013

17E Environmental Review Process (ERP) 12/16/2013 12/16/2013 12/19/2013 12/19/2013

22 Scope Project 10/01/2012 12/09/2013 10/23/2012 12/31/2013

24 Determine Permits Needed 08/01/2013 08/01/2013 08/02/2013 08/02/2013

52 Authorize R/W & UT Funds 09/03/2015 09/03/2015 09/08/2015 09/08/2015

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/12/2017 12/12/2017 12/12/2017 12/12/2017

84 Award Contract 02/09/2018 02/09/2018 05/07/2018 06/06/2018

91 Administer Contract 05/08/2018 09/18/2018 12/30/2019  no date

95 District Project Closeout 01/06/2020  no date 04/01/2020  no date

96 Central Office Project Closeout 04/02/2020  no date 08/04/2020  no date



MANASSAS  9:17AMRun Time:

10/12/2020Run Date: 

0028-155-270Proj:

UPC: 096721

PC: Rhoderick.Undan

Project Purpose:

PM: Sung Jin Chung

Description: ROUTE 28 WIDENING - MANASSAS

Widen to six lanes.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.145 Mi South of Pennsylvania AvenueFrom:

0.163 Mi North of Godwin DriveTo:

Reconstruction w/ Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 22,206,577Total Current Est 

04/21/2020Current Est Date

 936,810

 19,503,667

 1,766,100

0028

Federal Eligibility: Federally Eligible

Project Status: ADVERTISED

Northern Virginia

Manassas
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/24/2012

09/10/2017

09/10/2017

07/02/2020

07/02/2020

12/05/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 4,561,009.00  0.00  0.00  0.00  0.00  0.00  0.00  4,561,009.00 Local Project Contributions
 7,706,993.00  170,263.00  0.00  0.00  0.00  0.00  0.00  7,877,256.00 MAP21 RSTP
 2,263,802.00  0.00  0.00  0.00  0.00  0.00  0.00  2,263,802.00 Revenue Sharing Funds

 37,101.00  0.00  0.00  0.00  0.00  0.00  0.00  37,101.00.Minimum Guarantee
 1,307,276.00  0.00  0.00  0.00  0.00  0.00  0.00  1,307,276.00.RSTP (STP Regional)
 2,162,099.00  0.00  0.00  0.00  0.00  0.00  0.00  2,162,099.00Accounts Receivable
 1,146,569.00  0.00  0.00  0.00  0.00  0.00  0.00  1,146,569.00Formula - Urban

 4,926.00  0.00  0.00  0.00  0.00  0.00  0.00  4,926.00Local Match
 294,018.00  0.00  0.00  0.00  0.00  0.00  0.00  294,018.00RSTP (STP Regional)

 19,654,056.00 19,483,793.00  170,263.00  0.00  0.00  0.00  0.00  0.00Total:

 19,654,056.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,594,902

$112,496

$618

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  1,708,016.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



MANASSAS  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
096721UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 05/02/2011 05/02/2011 06/20/2011 06/20/2011

12 Authorize Preliminary Engineering 01/10/2012 01/10/2012 04/24/2012 04/24/2012

17E Environmental Review Process (ERP) 10/01/2010 10/01/2010 12/12/2014 12/12/2014

22 Scope Project 05/28/2013 05/28/2013 06/28/2013 06/28/2013

24 Determine Permits Needed 04/10/2015 04/10/2015 01/11/2016 01/11/2016

25 Draft Environmental Document or CE 08/25/2016 08/25/2016 11/29/2016 11/28/2016

32 Value Engineering 12/07/2015 12/07/2015 02/27/2017 02/27/2017

36F Plan Design/Preliminary Field Inspection 11/20/2015 11/20/2015 01/15/2016 01/15/2016

36P Plan Design Public Hearing 10/28/2016 10/28/2016 05/08/2017 05/08/2017

36X Preliminary Field InspectionTeam Meeting Date 01/13/2016 01/13/2016   

43X Utility Field Inspection (UFI) Date 01/06/2016 01/06/2016 01/06/2016 01/06/2016

48X Public Hearing Meeting Date 07/27/2016 07/27/2016   

51X R/W&UT Plan Date 05/26/2017 05/26/2017 05/26/2017 05/26/2017

52 Authorize R/W & UT Funds 05/26/2017 05/26/2017 09/10/2017 09/10/2017

65F Plan Design/Field Inspection 04/27/2017 04/27/2017 11/09/2017 11/09/2017

65P Plan Design/Pre-Advertisement Conference 11/13/2017 11/13/2017 06/21/2018 09/04/2018

69 Acquire Right of Way 09/11/2017 09/11/2017 12/13/2018 12/13/2019

72B Biddability Review 06/01/2018 09/05/2018 07/31/2018 02/28/2020

72X Plan Submission Date 08/01/2018 03/02/2020 08/01/2018 03/02/2020

79 Construction Funding Review/Authorization of 
Funds

07/24/2017 04/30/2020 07/25/2017 05/15/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/31/2018 06/26/2020 05/30/2019 07/02/2020

84 Award Contract 06/03/2019 07/07/2020 11/01/2019  no date

91 Administer Contract 11/04/2019  no date 11/03/2021  no date

95 District Project Closeout 11/04/2021  no date 02/04/2022  no date

96 Central Office Project Closeout 02/07/2022  no date 06/09/2022  no date



MANASSAS  9:17AMRun Time:

10/12/2020Run Date: 

0234-155-306Proj:

UPC: 109293

PC: Rhoderick.Undan

Project Purpose:

PM: Michelle Brickner

Description: #HB2.FY17 SUDLEY ROAD NB WIDENING

Reduce congestion and increase capacity by adding a third lane on NB Rte 234. Improve pedestrian infrastructure by 
adding sidewalk.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

GRANT AVENUEFrom:

GODWIN DRIVETo:

Reconstruction w/ Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 7,300,000Total Current Est 

01/28/2020Current Est Date

 1,500,000

 5,000,000

 800,000

0234

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Northern Virginia

Manassas
PFIEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/22/2017

11/06/2020

11/06/2020

03/11/2022

03/11/2022

04/09/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 6,318,909.00  510,261.00  570,830.00  0.00  0.00  0.00  0.00  7,400,000.00 HB1887 - DGP (1)
 7,400,000.00 6,318,909.00  510,261.00  570,830.00  0.00  0.00  0.00  0.00Total:

 7,400,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$730,260

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  730,260.39

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



MANASSAS  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109293UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 12/30/2016 12/30/2016 02/27/2017 02/27/2017

12 Authorize Preliminary Engineering 02/28/2017 02/28/2017 03/22/2017 03/22/2017

17E Environmental Review Process (ERP) 04/16/2019 04/16/2019 04/16/2019 04/16/2019

22 Scope Project 03/23/2017 03/23/2017 01/10/2020 01/10/2020

25 Draft Environmental Document or CE 01/13/2020  no date 07/17/2020  no date

52 Authorize R/W & UT Funds 10/06/2020  no date 11/06/2020  no date

52X R/W&UT Authorization Date 11/09/2020  no date 11/09/2020  no date

65F Plan Design/Field Inspection 01/13/2020  no date 10/05/2020  no date

66 Environmental Reevaluation 09/07/2021  no date 09/20/2021  no date

69 Acquire Right of Way 11/10/2020  no date 09/03/2021  no date

69X Right of Way/Utility Certification Date 09/22/2021  no date 10/05/2021  no date

72 Prepare for Advertisement 09/21/2021  no date 09/21/2021  no date

79 Construction Funding Review/Authorization of 
Funds

09/22/2021  no date 10/05/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/06/2021  no date 03/11/2022  no date

84 Award Contract 03/14/2022  no date 09/06/2022  no date

91 Administer Contract 09/07/2022  no date 04/09/2024  no date

95 District Project Closeout 04/10/2024  no date 08/09/2024  no date

96 Central Office Project Closeout 08/12/2024  no date 11/04/2024  no date



MANASSAS  9:17AMRun Time:

10/12/2020Run Date: 

U000-155-R15Proj:

UPC: 113192

PC: Sofia.Pinedo

Project Purpose:

PM: Sung Jin Chung

Description: DUMFRIES ROAD SHARED USE PATH

Design and construction of shared use path.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Hastings DriveFrom:

Donner DriveTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,097,977Total Current Est 

04/22/2020Current Est Date

 12,636

 973,561

 111,780

0234

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: ACTIVITY DATES SET

Northern Virginia

Manassas
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/20/2019

07/10/2020

07/10/2020

04/29/2022

04/29/2022

01/31/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 593,786.00  0.00  0.00  0.00  0.00  0.00  0.00  593,786.00 Revenue Sharing Funds
 593,786.00 593,786.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 593,786.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$40,683

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  40,683.32

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



MANASSAS  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113192UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 04/05/2018 04/05/2018 09/12/2018 09/12/2018

17E Environmental Review Process (ERP) 07/31/2019 07/31/2019 07/31/2019 07/31/2019

22 Scope Project 09/03/2019 09/03/2019 03/31/2020 03/31/2020

25 Draft Environmental Document or CE 07/31/2019 07/31/2019 07/31/2019 07/31/2019

28 Consultant Procurement 09/13/2018  no date 08/30/2019  no date

65F Plan Design/Field Inspection 04/01/2020  no date 01/29/2021  no date

69 Acquire Right of Way 02/01/2021  no date 11/30/2021  no date

69X Right of Way/Utility Certification Date 12/01/2021  no date 12/30/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/03/2022  no date 04/29/2022  no date

84 Award Contract 07/20/2022  no date 11/30/2022  no date

91 Administer Contract 01/09/2023  no date 01/31/2024  no date

95 District Project Closeout 02/01/2024  no date 06/28/2024  no date

96 Central Office Project Closeout 07/01/2024  no date 09/30/2024  no date



MANASSAS  9:17AMRun Time:

10/12/2020Run Date: 

0234-155-317Proj:

UPC: 113616

PC: Rita.Hockman

Project Purpose:

PM: Steve Burke

Description: MANASSAS CITY PRIMARY EXTENSION PAVING FY19 - SUDLEY 
ROAD

FY19 Primary Extension Paving - CTB

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

GRANT AVENUEFrom:

IMPALLA DIRVETo:

ResurfacingScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 256,365Total Current Est 

03/02/2020Current Est Date

 0

 256,365

 0

0234

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION COMPLETED

Northern Virginia

Manassas
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/16/2018

07/08/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 256,365.00  0.00  0.00  0.00  0.00  0.00  0.00  256,365.00 CTB Formula
 256,365.00 256,365.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 256,365.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$256,551

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/03/2020

Total  256,551.24

CONSTRUCTION PROJECT EVENTS
12/01/2019 251,365.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 10/16/2018

Construction Completed:

Construction Started: 06/10/2019



MANASSAS  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113616UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/02/2018 07/02/2018 10/12/2018 10/12/2018

22 Scope Project 10/16/2018 10/16/2018 10/16/2018 10/16/2018

69X Right of Way/Utility Certification Date 11/01/2018 10/17/2018 11/01/2018  no date

70 Obtain Environmental Permits 10/19/2018 10/17/2018 10/19/2018  no date

79 Construction Funding Review/Authorization of 
Funds

 no date 01/25/2019  no date  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/02/2018 10/16/2018 12/04/2018 10/16/2018

84 Award Contract 12/05/2018 10/16/2018 02/01/2019 10/16/2018

91 Administer Contract 02/04/2019 06/10/2019 03/04/2020  no date

95 District Project Closeout 03/05/2020  no date 07/10/2020  no date

96 Central Office Project Closeout 07/13/2020  no date 10/05/2020  no date



MANASSAS  9:17AMRun Time:

10/12/2020Run Date: 

0234-155-316Proj:

UPC: 113617

PC: Rita.Hockman

Project Purpose:

PM: Steve Burke

Description: MANASSAS CITY PRIMARY EXTENSION PAVING FY19 - DUMFRIES 
ROAD

FY19 Primary Extension Paving - CTB

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

HASTINGS DRIVEFrom:

WELLINGTON ROADTo:

ResurfacingScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 160,846Total Current Est 

11/08/2018Current Est Date

 0

 160,846

 0

0234

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION COMPLETED

Northern Virginia

Manassas
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/16/2018

04/17/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 160,846.00  0.00  0.00  0.00  0.00  0.00  0.00  160,846.00 CTB Formula
 160,846.00 160,846.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 160,846.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$161,331

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/03/2020

Total  161,331.01

CONSTRUCTION PROJECT EVENTS
12/07/2020 155,846.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 10/16/2018

Construction Completed:

Construction Started:

04/17/2020

06/10/2019



MANASSAS  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113617UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/02/2018 07/02/2018 10/12/2018 10/12/2018

22 Scope Project 10/16/2018 10/16/2018 10/16/2018 10/16/2018

69X Right of Way/Utility Certification Date 11/21/2018 10/15/2018 11/21/2018 10/15/2018

70 Obtain Environmental Permits 10/19/2018 10/19/2018 10/19/2018 10/19/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/26/2018 10/15/2018 12/21/2018 10/16/2018

84 Award Contract 12/24/2018 10/16/2018 02/21/2019 10/16/2018

91 Administer Contract 03/29/2019 06/10/2019 04/13/2020 04/17/2020

95 District Project Closeout 04/14/2020  no date 08/19/2020  no date

96 Central Office Project Closeout 08/20/2020  no date 11/16/2020  no date



MANASSAS  9:17AMRun Time:

10/12/2020Run Date: 

U000-155-R93Proj:

UPC: 105527

PC: Robert.Strevell

Project Purpose:

PM: Bryan Foster

Description: PORTNER AVENUE SIDEWALK

FY'15 CN Revenue Sharing - Construct sidewalk

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

SUDLEY ROADFrom:

LONGSTREET DRIVETo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 298,000Total Current Est 

08/17/2020Current Est Date

 27,000

 245,000

 26,000

9999

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: ACTIVITY DATES SET

Northern Virginia

Manassas
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/05/2017

08/24/2018

08/24/2018

10/30/2020

10/30/2020

12/30/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 298,000.00  0.00  0.00  0.00  0.00  0.00  0.00  298,000.00 Revenue Sharing Funds
 298,000.00 298,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 298,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$25,481

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  25,480.70

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



MANASSAS  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
105527UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 06/20/2014 06/20/2014 06/20/2014 06/20/2014

12 Authorize Preliminary Engineering 07/05/2017 07/05/2017 07/05/2017 07/05/2017

17E Environmental Review Process (ERP) 08/01/2017  no date 12/29/2017  no date

22 Scope Project 08/01/2017 08/01/2017 12/31/2018 12/31/2018

52 Authorize R/W & UT Funds 07/02/2018 07/02/2018 08/24/2018 08/24/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/01/2019  no date 06/30/2020  no date

84 Award Contract 07/01/2020  no date 12/30/2020  no date

91 Administer Contract 11/03/2020  no date 12/30/2021  no date

95 District Project Closeout 01/04/2022  no date 03/31/2022  no date

96 Central Office Project Closeout 04/04/2022  no date 08/04/2022  no date



MANASSAS  9:17AMRun Time:

10/12/2020Run Date: 

U000-155-R99Proj:

UPC: 107075

PC: Sofia.Pinedo

Project Purpose:

PM: Bryan Foster

Description: DEAN DRIVE EXTENSION

Extend Dean Drive to connect to Route 28

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Nokesville Road (Route 28)From:

500' East of the intersection of Foster Dr and Dean DrTo:

New Construction RoadwayScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 4,280,000Total Current Est 

08/25/2020Current Est Date

 185,000

 3,545,000

 550,000

9999

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: ACTIVITY DATES SET

Northern Virginia

Manassas
FIEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/29/2015

06/01/2017

06/01/2017

03/03/2021

03/03/2021

12/27/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 2,461,000.00  0.00  0.00  0.00  0.00  0.00  0.00  2,461,000.00 Revenue Sharing Funds
 2,461,000.00 2,461,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 2,461,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$214,325

$9,350

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  223,674.93

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



MANASSAS  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107075UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/01/2015 07/01/2015 09/24/2015 09/01/2015

12 Authorize Preliminary Engineering 10/29/2015 10/29/2015 10/29/2015 10/29/2015

17E Environmental Review Process (ERP) 11/02/2015 11/02/2015 11/06/2015 11/09/2015

18 State Environmental Review Process (SERP) 11/16/2015 11/16/2015 02/04/2016 02/04/2016

22 Scope Project 10/30/2015 10/30/2015 06/28/2016 06/28/2016

36P Plan Design Public Hearing 06/29/2016 06/29/2016 09/22/2016 09/22/2016

52 Authorize R/W & UT Funds 05/18/2017 05/18/2017 06/01/2017 06/01/2017

52X R/W&UT Authorization Date 06/02/2017 06/02/2017 06/02/2017 06/02/2017

60X Final Right of Way and Utilities Notice to Proceed 
Date

06/05/2017 06/05/2017 06/05/2017 06/05/2017

65F Plan Design/Field Inspection 09/23/2016 09/23/2016 05/17/2017 05/17/2017

69 Acquire Right of Way 06/06/2017 06/06/2017 02/28/2019  no date

72X Plan Submission Date 06/06/2017 06/06/2017 06/06/2017 06/06/2017

79 Construction Funding Review/Authorization of 
Funds

06/07/2017 06/07/2017 03/27/2019  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/27/2019  no date 03/27/2019  no date

84 Award Contract 03/28/2019  no date 03/28/2019  no date

91 Administer Contract 03/29/2019  no date 12/16/2019  no date

95 District Project Closeout 12/17/2019  no date 04/22/2020  no date

96 Central Office Project Closeout 04/23/2020  no date 07/17/2020  no date



MANASSAS  9:17AMRun Time:

10/12/2020Run Date: 

U000-155-R02Proj:

UPC: 107078

PC: Rita.Hockman

Project Purpose:

PM: Michelle Brickner

Description: PORTNER AVENUE SIDEWALK

Construct sidewalk on Portner Avenue

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Breeden AvenueFrom:

.2 Mi North of Liberia AvenueTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 132,085Total Current Est 

12/02/2019Current Est Date

 0

 132,085

 0

9999

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: CONSTRUCTION COMPLETED

Northern Virginia

Manassas
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/07/2018

08/01/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 132,085.00  0.00  0.00  0.00  0.00  0.00  0.00  132,085.00 Revenue Sharing Funds
 132,085.00 132,085.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 132,085.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$66,043

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 02/11/2019

Total  66,042.54

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 04/10/2018

Construction Completed:

Construction Started:

08/01/2018

04/11/2018



MANASSAS  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107078UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/01/2015 07/01/2015 09/01/2015 09/01/2015

17E Environmental Review Process (ERP) 07/25/2017 07/25/2017 07/26/2017 07/26/2017

22 Scope Project 10/09/2015 10/09/2015 07/08/2016 07/08/2016

36P Plan Design Public Hearing 07/26/2017 07/26/2017 10/19/2017 10/19/2017

52X R/W&UT Authorization Date 05/10/2017 05/10/2017 05/25/2017 05/25/2017

65F Plan Design/Field Inspection 07/10/2017 07/10/2017 07/10/2017 07/10/2017

72X Plan Submission Date 03/10/2017 03/10/2017 03/10/2017 03/10/2017

79 Construction Funding Review/Authorization of 
Funds

04/20/2018 06/25/2018 05/17/2018 06/29/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/06/2017 02/07/2018 09/29/2017  no date

84 Award Contract 05/18/2018 02/10/2018 05/18/2018 04/10/2018

91 Administer Contract 05/21/2018 04/11/2018 02/11/2019 08/01/2018

95 District Project Closeout 02/12/2019  no date 06/14/2019  no date

96 Central Office Project Closeout 06/17/2019  no date 09/10/2019  no date



MANASSAS  9:17AMRun Time:

10/12/2020Run Date: 

U000-155-R03Proj:

UPC: 107079

PC: Saif.Qargha

Project Purpose:

PM: Steve Burke, PE

Description: QUARRY STREET SIDEWALK

Construct sidewalk on Quarry Street

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Main StreetFrom:

.2 Mi East of Main StreetTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 427,000Total Current Est 

04/29/2020Current Est Date

 100,000

 227,000

 100,000

9999

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: ACTIVITY DATES SET

Northern Virginia

Manassas
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/16/2015

07/29/2021

07/29/2021

12/19/2022

12/19/2022

06/05/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 375,033.00  0.00  0.00  0.00  0.00  0.00  0.00  375,033.00 Revenue Sharing Funds
 375,033.00 375,033.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 375,033.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$66,804

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  66,804.43

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



MANASSAS  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107079UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 06/18/2015 06/18/2015 09/01/2015 09/01/2015

12 Authorize Preliminary Engineering 09/14/2015 09/14/2015 09/16/2015 09/16/2015

17E Environmental Review Process (ERP) 06/05/2017 06/05/2017 06/05/2017 06/05/2017

22 Scope Project 09/17/2015 09/17/2015 06/22/2020 06/22/2020

33 Final Environmental Document 09/02/2016 09/02/2016 09/02/2016 09/02/2016

52 Authorize R/W & UT Funds 04/14/2021  no date 07/29/2021  no date

52X R/W&UT Authorization Date 07/30/2021  no date 07/30/2021  no date

65F Plan Design/Field Inspection 06/23/2020 06/23/2020 04/13/2021  no date

69 Acquire Right of Way 08/02/2021  no date 12/27/2021  no date

69X Right of Way/Utility Certification Date 05/23/2022  no date 07/05/2022  no date

72 Prepare for Advertisement 12/28/2021  no date 05/20/2022  no date

79 Construction Funding Review/Authorization of 
Funds

05/23/2022  no date 07/05/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/06/2022  no date 12/19/2022  no date

84 Award Contract 12/20/2022  no date 05/19/2023  no date

91 Administer Contract 05/22/2023  no date 06/05/2024  no date

95 District Project Closeout 06/06/2024  no date 10/11/2024  no date

96 Central Office Project Closeout 10/14/2024  no date 01/13/2025  no date



MANASSAS  9:17AMRun Time:

10/12/2020Run Date: 

U000-155-R07Proj:

UPC: 108680

PC: Jeff.Daily

Project Purpose:

PM: Joseph Webb

Description: QUARRY ROAD SIDEWALK

Sidewalk infill

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Maple StreetFrom:

Prescott AvenueTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 30,366Total Current Est 

10/24/2017Current Est Date

 0

 19,506

 10,860

9999

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: CONSTRUCTION COMPLETED

Northern Virginia

Manassas
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/29/2016

01/31/2017

01/31/2017

12/05/2016

12/05/2016

06/05/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 30,366.00  0.00  0.00  0.00  0.00  0.00  0.00  30,366.00 Revenue Sharing Funds
 30,366.00 30,366.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 30,366.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$5,430

$0

$9,753

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/17/2017

Total  15,183.08

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 05/18/2017

Construction Completed:

Construction Started:



MANASSAS  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108680UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/01/2016 07/01/2016 09/26/2016 09/26/2016

12 Authorize Preliminary Engineering 09/27/2016 09/27/2016 09/29/2016 09/29/2016

17E Environmental Review Process (ERP) 09/30/2016  no date 01/24/2017  no date

22 Scope Project 09/30/2016 09/30/2016 10/28/2016 10/28/2016

33 Final Environmental Document 01/25/2017 01/25/2017 05/17/2017 01/25/2017

52 Authorize R/W & UT Funds 05/18/2017 01/25/2017 05/24/2017 01/31/2017

52X R/W&UT Authorization Date 05/25/2017  no date 05/25/2017  no date

65F Plan Design/Field Inspection 10/31/2016  no date 03/15/2017  no date

69 Acquire Right of Way 05/26/2017 02/02/2017 06/02/2017 02/08/2017

69X Right of Way/Utility Certification Date 06/06/2017  no date 06/19/2017  no date

72X Plan Submission Date 06/05/2017  no date 06/05/2017  no date

79 Construction Funding Review/Authorization of 
Funds

06/06/2017  no date 06/19/2017  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/19/2017 12/05/2016 06/19/2017 12/05/2016

84 Award Contract 06/20/2017 05/18/2017 07/31/2017 05/18/2017

91 Administer Contract 08/01/2017  no date 08/15/2018  no date

95 District Project Closeout 08/16/2018  no date 12/27/2018  no date

96 Central Office Project Closeout 12/28/2018  no date 03/27/2019  no date



MANASSAS  9:17AMRun Time:

10/12/2020Run Date: 

U000-155-309Proj:

UPC: 109642

PC: Rita.Hockman

Project Purpose:

PM: Steve Burke

Description: MANASSAS SIGNAL SOFTWARE AND EQUIPMENT

Purchase and installation of software and controller equipment to upgrade 62 signals to replace obsolete system.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

CitywideFrom:

CitywideTo:

Traffic Management/EngineeringScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 825,119Total Current Est 

10/18/2019Current Est Date

 0

 814,903

 10,216

9999

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Northern Virginia

Manassas
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/27/2017

02/27/2018

02/27/2018

09/27/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 489,046.00  0.00  0.00  0.00  0.00  0.00  0.00  489,046.00 MAP21 CMAQ
 253,167.00  0.00  0.00  0.00  0.00  0.00  0.00  253,167.00CMAQ

 51,811.00  0.00  0.00  0.00  0.00  0.00  0.00  51,811.00CMAQ (Congestion 
Mitigation and Air Quality)

 31,879.00  0.00  0.00  0.00  0.00  0.00  0.00  31,879.00Residue Parcel Revenue
 825,903.00 825,903.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 825,903.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$10,216

$0

$544,606

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  554,822.31

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 03/11/2019

Construction Completed:

Construction Started: 03/25/2019



MANASSAS  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109642UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/15/2016 07/15/2016 01/24/2017 01/24/2017

12 Authorize Preliminary Engineering 01/25/2017 01/25/2017 01/27/2017 01/27/2017

17E Environmental Review Process (ERP) 04/11/2017 04/11/2017 05/25/2017 05/26/2017

22 Scope Project 01/30/2017 01/30/2017 07/24/2017 07/24/2017

25 Draft Environmental Document or CE 04/10/2017 04/10/2017 04/10/2017 05/25/2017

65F Plan Design/Field Inspection 07/25/2017 07/25/2017 02/20/2018 12/04/2017

69X Right of Way/Utility Certification Date 07/06/2017 07/06/2017 07/06/2017 07/06/2017

72X Plan Submission Date 02/21/2018 12/05/2017 02/21/2018 12/05/2017

79 Construction Funding Review/Authorization of 
Funds

02/22/2018 12/06/2017 03/07/2018 02/26/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/08/2018 02/27/2018 04/04/2018 02/27/2018

84 Award Contract 04/05/2018 02/28/2018 05/15/2018 03/11/2019

91 Administer Contract 05/16/2018 03/25/2019 05/31/2019  no date

95 District Project Closeout 06/03/2019  no date 10/08/2019  no date

96 Central Office Project Closeout 10/09/2019  no date 01/08/2020  no date



MANASSAS  9:17AMRun Time:

10/12/2020Run Date: 

U000-155-312Proj:

UPC: 112301

PC: Angel.Tao

Project Purpose:

PM: Michelle Brickner

Description: SIGNAL SOFTWARE OPTIMIZATION

Optimization of newly installed traffic signal software system

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

CitywideFrom:

CitywideTo:

Traffic Management/EngineeringScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 190,000Total Current Est 

01/10/2019Current Est Date

 0

 0

 190,000

9999

Federal Eligibility: Federally Eligible

Project Status: STUDY ONLY

Northern Virginia

Manassas
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/30/2019

09/06/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 190,000.00  0.00  0.00  0.00  0.00  0.00  0.00  190,000.00 MAP21 CMAQ
 190,000.00 190,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 190,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$167,705

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  167,704.86

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



MANASSAS  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
112301UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/05/2018 12/05/2018 07/18/2018 01/30/2019

17E Environmental Review Process (ERP) 07/19/2018 04/15/2019 07/25/2018 04/15/2019

21T Traffic Operations Analysis 08/03/2018  no date 09/28/2018  no date

22 Scope Project 07/26/2018  no date 03/22/2019  no date

25 Draft Environmental Document or CE 03/25/2019 04/15/2019 05/17/2019 04/15/2019

49 Adopt Location/Design 11/19/2019  no date 01/03/2020  no date

95 District Project Closeout 04/06/2020  no date 06/29/2020  no date

96 Central Office Project Closeout 06/30/2020  no date 11/02/2020  no date



MANASSAS  9:17AMRun Time:

10/12/2020Run Date: 

U000-155-310Proj:

UPC: 112477

PC: Sofia.Pinedo

Project Purpose:

PM: Steve Burke

Description: MANASSAS SIGNAL REPLACEMENTS, GODWIN & LH, DUMFRIES & 
MILIC

Replace signal span wires with poles and mast arms and improve pedestrian crossings at two signal locations in the 
City of Manassas: 1. Godwin Drive and Lockheed Martin entrance, 2. Dumfries Rd and Milic St.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VariousFrom:

VariousTo:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 750,000Total Current Est 

08/13/2019Current Est Date

 0

 700,000

 50,000

9999

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Northern Virginia

Manassas
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/28/2023

05/29/2026

05/29/2026

12/15/2027

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  750,000.00  0.00  0.00  750,000.00 MAP21 RSTP
 750,000.00 0.00  0.00  0.00  0.00  750,000.00  0.00  0.00Total:

 750,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



MANASSAS  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
112477UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 09/01/2022  no date 03/31/2023  no date

12 Authorize Preliminary Engineering 04/03/2023  no date 04/28/2023  no date

17E Environmental Review Process (ERP) 05/01/2023  no date 08/15/2023  no date

22 Scope Project 05/01/2023  no date 01/31/2024  no date

25 Draft Environmental Document or CE 02/01/2024  no date 05/31/2024  no date

28 Consultant Procurement 05/01/2023  no date 11/17/2023  no date

65F Plan Design/Field Inspection 02/01/2024  no date 02/03/2025  no date

69X Right of Way/Utility Certification Date 02/05/2025  no date 03/31/2025  no date

72X Plan Submission Date 02/04/2025  no date 02/04/2025  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/01/2025  no date 09/30/2025  no date

84 Award Contract 10/01/2025  no date 03/30/2026  no date

91 Administer Contract 03/31/2026  no date 04/14/2027  no date

95 District Project Closeout 04/15/2027  no date 08/20/2027  no date

96 Central Office Project Closeout 08/23/2027  no date 11/17/2027  no date



MANASSAS  9:17AMRun Time:

10/12/2020Run Date: 

U000-155-R14Proj:

UPC: 113191

PC: Saif.Qargha

Project Purpose:

PM: Sung Jin Chung

Description: GODWIN DRIVE SHARED USE PATH

Construction of infill segments of shared-use path

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Wellington RdFrom:

Winters Branch TrailTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,604,418Total Current Est 

06/17/2020Current Est Date

 79,000

 1,450,418

 75,000

9999

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: ACTIVITY DATES SET

Northern Virginia

Manassas
PFIEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/11/2021

03/11/2021

06/13/2022

06/13/2022

01/16/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,506,746.00  0.00  0.00  0.00  0.00  0.00  0.00  1,506,746.00 Revenue Sharing Funds
 1,506,746.00 1,506,746.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,506,746.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$69,360

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  69,359.59

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



MANASSAS  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113191UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 08/15/2018 08/15/2018 09/12/2018 09/12/2018

17E Environmental Review Process (ERP) 07/31/2019 07/31/2019 07/31/2019 07/31/2019

22 Scope Project 08/01/2019 08/01/2019 02/28/2020 02/28/2020

25 Draft Environmental Document or CE 07/31/2019 07/31/2019 07/31/2019 07/31/2019

28 Consultant Procurement 10/24/2018 10/24/2018 07/31/2019 10/24/2018

52 Authorize R/W & UT Funds 12/28/2020  no date 03/11/2021  no date

65F Plan Design/Field Inspection 03/02/2020 03/02/2020 12/24/2020  no date

69 Acquire Right of Way 03/12/2021  no date 01/13/2022  no date

69X Right of Way/Utility Certification Date 01/18/2022  no date 02/11/2022  no date

70 Obtain Environmental Permits 08/01/2019  no date 05/05/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/14/2022  no date 06/13/2022  no date

84 Award Contract 06/14/2022  no date 11/14/2022  no date

91 Administer Contract 12/22/2022  no date 01/16/2024  no date

95 District Project Closeout 01/17/2024  no date 06/13/2024  no date

96 Central Office Project Closeout 06/14/2024  no date 09/13/2024  no date



MANASSAS  9:17AMRun Time:

10/12/2020Run Date: 

VREM-155-313Proj:

UPC: 113526

PC: Sofia.Pinedo

Project Purpose:

PM: Christine Hoeffner

Description: VRE MANASSAS LINE CAPACITY EXPANSION

PROJECT ELEMENTS: ROLLING STOCK; BROAD RUN STATION PARKING AND YARD EXPANSION; SOUTH 
MANASSAS THIRD TRACK; MANASSAS STATION PLATFORM EXTENSION; MANASSAS PARK PARKING 
GARAGE AND BRIDGE; REALTIME MULTIMODAL TRAVELER INFO. (TRANSFORM66 CONCESSION PAYMENT 
FUNDED)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VARIOUSFrom:

VARIOUSTo:

TransitScope:

Admin By: DRPT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 105,013,000Total Current Est 

05/29/2018Current Est Date

 6,019,000

 94,180,000

 4,814,000

9999

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Northern Virginia

Manassas
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/07/2018

12/17/2018

12/17/2018

11/01/2019

11/01/2019

09/04/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 105,013,000.00  0.00  0.00  0.00  0.00  0.00  0.00  105,013,000.00 Concession Funds
 105,013,000.00 105,013,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 105,013,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



MANASSAS  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113526UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

110 Grant Award 07/02/2018  no date 10/24/2018  no date

112 Authorize DRPT Funds 10/25/2018  no date 11/07/2018  no date

122 Scope DRPT Project 11/08/2018  no date 11/15/2018  no date

165 Preliminary Engineering/Design 11/16/2018  no date 08/07/2019  no date

180 RFP/Advertisement 08/08/2019  no date 11/01/2019  no date

184 Procurement/Vendor Award 11/04/2019  no date 04/29/2020  no date

191 Delivery/Testing & Acceptance 04/30/2020  no date 09/04/2020  no date

195 Start Operations 09/08/2020  no date 01/21/2021  no date

52 Authorize R/W & UT Funds 11/16/2018  no date 12/17/2018  no date

96 Central Office Project Closeout 01/22/2021  no date 05/28/2021  no date



MANASSAS PARK  9:17AMRun Time:

10/12/2020Run Date: 

U000-152-R76Proj:

UPC: 101302

PC: Rhoderick.Undan

Project Purpose:

PM: Calvin Odell

Description: CONNER DRIVE - EXTENSION

Extend Conner Dr., From Sandstone Way (0.2mi west of Euclid Ave) to Rt. 28 (Centreville Rd.)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Sandstone WayFrom:

Rt 28 Centreville RoadTo:

New Construction RoadwayScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,355,684Total Current Est 

09/30/2020Current Est Date

 447,620

 1,791,795

 116,269

0000

Federal Eligibility: Not Federally Eligible

Project Status: ACTIVITY DATES SET

Northern Virginia

Manassas Park
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/30/2011

07/01/2016

07/01/2016

05/28/2021

05/28/2021

06/29/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 3,630.00  0.00  0.00  0.00  0.00  0.00  0.00  3,630.00 Local Project Contributions
 1,413,160.00  0.00  0.00  0.00  0.00  0.00  0.00  1,413,160.00 Revenue Sharing Funds

 177,857.00  0.00  0.00  0.00  0.00  0.00  0.00  177,857.00Formula - Urban
 1,594,647.00 1,594,647.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,594,647.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$86,678

$193,883

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2020

Total  280,561.65

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



MANASSAS PARK  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
101302UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 08/30/2011 08/30/2011 08/30/2011 08/30/2011

12 Authorize Preliminary Engineering 08/30/2011 08/30/2011 08/30/2011 08/30/2011

17E Environmental Review Process (ERP) 05/13/2014 05/13/2014 05/14/2014 05/14/2014

22 Scope Project 08/30/2011 08/30/2011 08/30/2011 08/30/2011

25 Draft Environmental Document or CE 05/06/2014 05/06/2014 05/07/2014 05/07/2014

33 Final Environmental Document 05/06/2014 05/06/2014 05/07/2014 05/07/2014

52 Authorize R/W & UT Funds 07/01/2016 07/01/2016 07/01/2016 07/01/2016

69 Acquire Right of Way 07/05/2016 07/05/2016 05/01/2019  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/01/2019  no date 05/31/2019  no date

84 Award Contract 06/03/2019  no date 09/30/2019  no date

91 Administer Contract 10/01/2019  no date 05/28/2021  no date

95 District Project Closeout 06/01/2021  no date 08/24/2021  no date

96 Central Office Project Closeout 09/01/2021  no date 01/10/2022  no date



MANASSAS PARK  9:17AMRun Time:

10/12/2020Run Date: 

U000-152-R87Proj:

UPC: 113182

PC: Robert.Strevell

Project Purpose:

PM: Calvin O'Dell

Description: UPPER KENT DRIVE RECONSTRUCTION AND IMPROVEMENTS

Complete reconstruction of Kent Drive/Kent Village Square.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Cabbel DriveFrom:

Manassas DriveTo:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 564,000Total Current Est 

08/17/2020Current Est Date

 50,000

 459,000

 55,000

9999

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Northern Virginia

Manassas Park
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/19/2019

08/06/2020

08/06/2020

11/30/2022

11/30/2022

08/27/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 72,002.00  491,998.00  0.00  0.00  0.00  0.00  0.00  564,000.00 Revenue Sharing Funds
 564,000.00 72,002.00  491,998.00  0.00  0.00  0.00  0.00  0.00Total:

 564,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



MANASSAS PARK  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113182UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 12/14/2018 09/01/2018 05/30/2019 10/26/2018

12 Authorize Preliminary Engineering 07/01/2019 02/19/2019 08/30/2019 04/19/2019

17E Environmental Review Process (ERP) 12/14/2018 12/17/2018 04/30/2019 12/17/2018

22 Scope Project 12/14/2018  no date 06/28/2019  no date

28 Consultant Procurement 05/31/2019 04/22/2019 09/30/2019  no date

65F Plan Design/Field Inspection 07/01/2019  no date 04/30/2020  no date

69 Acquire Right of Way 12/14/2018  no date 09/30/2019  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/31/2018  no date 04/30/2019  no date

84 Award Contract 07/19/2019  no date 11/27/2019  no date

91 Administer Contract 01/08/2020  no date 01/29/2021  no date

95 District Project Closeout 02/01/2021  no date 06/08/2021  no date

96 Central Office Project Closeout 06/09/2021  no date 09/01/2021  no date



MANASSAS PARK  9:17AMRun Time:

10/12/2020Run Date: 

U000-152-R86Proj:

UPC: 113223

PC: Veljibhai.Desai

Project Purpose:

PM: Calvin O'Dell

Description: MOSEBY DRIVE CULVERT REPLACEMENT

Replacement of 110' corrugated plate arch culvert with triple 5' x 5' reinforced concrete box culvert

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Cabbel DriveFrom:

Cabbel DriveTo:

Bridge Replacement w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,644,000Total Current Est 

08/13/2019Current Est Date

 130,000

 1,345,000

 169,000

9999

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION STARTED

Northern Virginia

Manassas Park
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/20/2019

03/17/2020

03/17/2020

08/26/2020

08/26/2020

10/04/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 299,000.00  1,345,000.00  0.00  0.00  0.00  0.00  0.00  1,644,000.00 Revenue Sharing Funds
 1,644,000.00 299,000.00  1,345,000.00  0.00  0.00  0.00  0.00  0.00Total:

 1,644,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$56,055

$4,518

$435

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  61,007.17

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 09/02/2020

Construction Completed:

Construction Started: 09/02/2020



MANASSAS PARK  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113223UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 06/29/2018 06/29/2018 10/26/2018 10/26/2018

22 Scope Project 05/31/2019 05/31/2019 03/13/2020 03/13/2020

28 Consultant Procurement 10/29/2018 10/29/2018 05/30/2019 05/30/2019

52 Authorize R/W & UT Funds 06/02/2020 03/17/2020 06/29/2020 03/17/2020

65F Plan Design/Field Inspection 03/16/2020 03/14/2020 06/01/2020 03/16/2020

67U Utility Relocations by Owners 09/23/2020  no date 06/29/2021  no date

69 Acquire Right of Way 06/30/2020 03/18/2020 06/29/2021 03/19/2020

70 Obtain Environmental Permits 06/02/2020  no date 12/24/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/30/2021 03/20/2020 12/23/2021 08/26/2020

84 Award Contract 12/27/2021 08/27/2020 05/31/2022 09/02/2020

91 Administer Contract 07/07/2022 09/02/2020 06/29/2023  no date

95 District Project Closeout 06/30/2023  no date 11/07/2023  no date

96 Central Office Project Closeout 11/08/2023  no date 02/08/2024  no date



MANASSAS PARK  9:17AMRun Time:

10/12/2020Run Date: 

VREM-152-284Proj:

UPC: 113525

PC: Sofia.Pinedo

Project Purpose:

PM: Christine Hoeffner

Description: VRE MANASSAS PARK PARKING GARAGE AND BRIDGE

Construct 560 space garage on opposite side of tracks from platform. Construct bridge between the garage and the 
existing platform and surface parking lot. PE/Design funded by NVTA. (TRANSFORM66 CONCESSION PAYMENT 
FUNDED)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

MANASSAS PARK VRE STATIONFrom:

MANASSAS PARK VRE STATIONTo:

TransitScope:

Admin By: DRPT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 25,983,000Total Current Est 

05/29/2018Current Est Date

 100,000

 23,383,000

 2,500,000

9999

Federal Eligibility: Federally Eligible with Exception

Project Status: NO DATES SET YET

Northern Virginia

Manassas Park
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/07/2018

12/17/2018

12/17/2018

11/01/2019

11/01/2019

09/04/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 23,483,000.00  0.00  0.00  0.00  0.00  0.00  0.00  23,483,000.00 Concession Funds
 2,500,000.00  0.00  0.00  0.00  0.00  0.00  0.00  2,500,000.00Accounts Receivable

 25,983,000.00 25,983,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 25,983,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



MANASSAS PARK  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113525UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

110 Grant Award 07/02/2018  no date 10/24/2018  no date

112 Authorize DRPT Funds 10/25/2018  no date 11/07/2018  no date

122 Scope DRPT Project 11/08/2018  no date 11/15/2018  no date

165 Preliminary Engineering/Design 11/16/2018  no date 08/07/2019  no date

180 RFP/Advertisement 08/08/2019  no date 11/01/2019  no date

184 Procurement/Vendor Award 11/04/2019  no date 04/29/2020  no date

191 Delivery/Testing & Acceptance 04/30/2020  no date 09/04/2020  no date

195 Start Operations 09/08/2020  no date 01/21/2021  no date

52 Authorize R/W & UT Funds 11/16/2018  no date 12/17/2018  no date

96 Central Office Project Closeout 01/22/2021  no date 05/28/2021  no date



MULTI-JURISDICTIONAL: NORTHERN VIRGINIA MPO  9:17AMRun Time:

10/12/2020Run Date: 

0028-M10-002Proj:

UPC: 095637

PC: Trudee.Hunter

Project Purpose:

PM:

Description: Route 28 Spot Widening

Final Design for Spot Widening, and construction to widen Route 28 NB and SB bridges over the Dulles Toll Road

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Route 50From:

Sterling Boulevard (Route 846)To:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 19,232,415Total Current Est 

02/26/2020Current Est Date

 792,216

 11,664,997

 6,775,202

0028

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION STARTED

Northern Virginia

Multi-jurisdictional: Northern Virginia MPO
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/22/2009

12/17/2012

12/17/2012

05/02/2013

05/02/2013

09/01/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 7,764,209.00  0.00  0.00  0.00  0.00  0.00  0.00  7,764,209.00 Local Project Contributions
 47,593,091.00  0.00  0.00  0.00  0.00  0.00  0.00  47,593,091.00Accounts Receivable

 55,357,300.00 55,357,300.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 55,357,300.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$6,775,202

$792,216

$11,664,997

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 02/28/2019

Total  19,232,415.27

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



MULTI-JURISDICTIONAL: NORTHERN VIRGINIA MPO  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
095637UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 12/22/2009 12/22/2009 12/22/2009 12/22/2009

22 Scope Project 08/25/2012 08/25/2012 12/25/2012 12/25/2012

52 Authorize R/W & UT Funds 12/17/2012 12/17/2012 12/17/2012 12/17/2012

79 Construction Funding Review/Authorization of 
Funds

11/25/2013 11/25/2013 12/04/2013 12/04/2013

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/01/2013 02/01/2013 05/02/2013 05/02/2013

84 Award Contract 10/26/2011 10/26/2011 10/26/2011 10/26/2011

91 Administer Contract 07/07/2014 07/07/2014 09/02/2022  no date

95 District Project Closeout 01/02/2020  no date 03/30/2020  no date

96 Central Office Project Closeout 04/02/2020  no date 08/04/2020  no date



MULTI-JURISDICTIONAL: NORTHERN VIRGINIA MPO  9:17AMRun Time:

10/12/2020Run Date: 

0050-M10-010Proj:

UPC: 114828

PC: Khalid.Gandhi

Project Purpose:

PM:

Description: ROUTE 50 CORRIDOR IMPROVEMENTS - LOUDOUN & FAIRFAX

ROUTE 50 CORRIDOR IMPROVEMENTS - To develop and implement operational and safety improvements at three 
locations along US Route 50 to enhance safety and reduce congestion.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Various Locations in Loudoun and Fairfax CountiesFrom:

Various Locations in Loudoun and Fairfax CountiesTo:

Traffic Management/EngineeringScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 5,730,992Total Current Est 

03/01/2019Current Est Date

 1

 5,085,992

 644,999

0050

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Northern Virginia

Multi-jurisdictional: Northern Virginia MPO
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/03/2019

06/29/2023

06/29/2023

02/13/2024

02/13/2024

06/11/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 3,273,492.00  0.00  0.00  0.00  0.00  0.00  0.00  3,273,492.00 Highway Infrastructure
 0.00  2,457,500.00Accounts Receivable

 3,273,492.00 3,273,492.00  2,457,500.00  0.00  0.00  0.00  0.00  0.00Total:

 3,273,492.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$281,328

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  281,328.12

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



MULTI-JURISDICTIONAL: NORTHERN VIRGINIA MPO  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
114828UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/01/2019 07/01/2019 01/08/2020 07/29/2020

12 Authorize Preliminary Engineering 04/01/2019 04/01/2019 04/12/2019 04/03/2019

17E Environmental Review Process (ERP) 04/30/2019 09/03/2020 05/06/2019 09/22/2020

21H Hydraulics Plan Design PFI 01/29/2020 05/14/2020 03/11/2020  no date

21T Traffic Operations Analysis 04/30/2019 05/28/2020 06/25/2019  no date

22 Scope Project 04/15/2019 02/12/2020 03/12/2020  no date

22C Scoping Constructability Review 04/30/2019 02/13/2020 05/13/2019 02/13/2020

22S Photogrammetry/Aerial Photo/Image Processing 04/30/2019 12/10/2019 07/31/2019 05/08/2020

22X Scoping Team Meeting Date 04/29/2019 02/12/2020 04/29/2019 02/12/2020

23 Furnish Environmental Traffic Data 04/30/2019 08/25/2020 06/25/2019 08/25/2020

24 Determine Permits Needed 05/07/2019  no date 07/02/2019  no date

25 Draft Environmental Document or CE 03/13/2020  no date 09/15/2020  no date

28 Consultant Procurement 05/29/2019 01/09/2020 06/25/2019 04/09/2020

29X Public Information Meeting 02/12/2020  no date 02/12/2020  no date

30 Preliminary Utility Inspection 03/13/2020  no date 05/14/2020  no date

31S Conduct Location Survey 04/30/2019 10/08/2019 11/01/2019  no date

34F Furnish Final Soils Survey 02/02/2021 10/30/2019 06/02/2021 05/28/2020

34P Preliminary Soil Survey 01/13/2020 10/30/2019 03/11/2020 05/08/2020

35 Traffic Control Device Recommendations 03/13/2020 05/28/2020 04/27/2020  no date

36C Preliminary Field Inspection Constructability 
Review

02/12/2020  no date 02/26/2020  no date

36F Plan Design/Preliminary Field Inspection 11/04/2019 05/14/2020 03/11/2020  no date

36H Hydraulic Plan Design Public Hearing 03/13/2020 10/30/2019 05/07/2020  no date

36P Plan Design Public Hearing 03/13/2020  no date 07/13/2020  no date

36X Preliminary Field InspectionTeam Meeting Date 03/12/2020  no date   

38 Retaining Wall Data Request 03/13/2020  no date 03/19/2020  no date

39 Sound Wall Foundation Data Request 03/13/2020 08/25/2020 03/19/2020 08/26/2020

40 Minor Structures Data Request 03/13/2020  no date 03/19/2020  no date

43 Furnish Utility Field Inspection Plans 10/19/2021  no date 12/06/2021  no date

43H Hydraulic Plan Design/Field Inspection (FI) 06/17/2021  no date 10/15/2021  no date

43X Utility Field Inspection (UFI) Date 11/09/2021  no date 11/09/2021  no date

44 Furnish RWU Data for Public Hearing Process 06/15/2020  no date 07/13/2020  no date

45 Minor Structures Report 03/20/2020  no date 05/14/2020  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

12/14/2022  no date 12/28/2022  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

02/02/2021  no date 06/02/2021  no date

47 Approve Willingness 07/14/2020  no date 08/24/2020  no date

47X Willingness Posted Date 07/27/2020  no date 07/27/2020  no date

48 Conduct Location/Design Public Hearing 07/14/2020  no date 01/13/2021  no date

48X Public Hearing Meeting Date 12/22/2020  no date   

49 Adopt Location/Design 01/14/2021  no date 01/29/2021  no date

49C Design Approval Constructability Review 07/14/2020  no date 07/27/2020  no date

49X Location and Design Approval Date 02/01/2021  no date 02/01/2021  no date

50 Survey Data Verification 07/14/2020  no date 08/10/2020  no date

51 Furnish Approved R/W & UT Plans 01/26/2022  no date 04/27/2022  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

09/06/2022  no date 11/01/2022  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

08/20/2021  no date 11/23/2021  no date

51X R/W&UT Plan Date 04/28/2022  no date 05/04/2022  no date

52 Authorize R/W & UT Funds 05/05/2022  no date 05/18/2022  no date



MULTI-JURISDICTIONAL: NORTHERN VIRGINIA MPO  9:17AMRun Time:

10/12/2020Run Date: 

52T Authorize R/W Funds 11/24/2021  no date 01/12/2022  no date

52X R/W&UT Authorization Date 05/19/2022  no date 05/19/2022  no date

54 Retaining Wall Data Report 02/02/2021  no date 03/18/2021  no date

55 Sound Wall Data Report 02/02/2021 08/25/2020 03/18/2021 08/26/2020

57S Right of Way Stakeout���Survey 05/20/2022  no date 08/15/2022  no date

58 Survey Right of Way Plan Sheets 12/07/2021  no date 01/25/2022  no date

59 Noise Abatement Design 03/19/2021  no date 08/09/2021  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

05/19/2022  no date 06/02/2022  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

01/13/2022  no date 01/28/2022  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

06/03/2022  no date 06/03/2022  no date

61 Final Traffic Control Device Plans 08/01/2022  no date 11/01/2022  no date

62 Develop Retaining Structure Plans 03/19/2021  no date 06/18/2021  no date

65C Field Inspection Constructability Review 08/10/2021  no date 08/30/2021  no date

65F Plan Design/Field Inspection 02/02/2021  no date 10/15/2021  no date

65P Plan Design/Pre-Advertisement Conference 04/28/2022  no date 11/01/2022  no date

65X Field Inspection Team Meeting Date 10/15/2021  no date   

66 Environmental Reevaluation 12/14/2022  no date 12/28/2022  no date

67 Clear Utility Agreements 06/03/2022  no date 12/09/2022  no date

67U Utility Relocations by Owners 10/11/2022  no date 04/21/2023  no date

69 Acquire Right of Way 06/06/2022  no date 12/12/2022  no date

69X Right of Way/Utility Certification Date 02/02/2023  no date 02/02/2023  no date

70 Obtain Environmental Permits 10/19/2021  no date 04/28/2022  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

12/14/2022  no date 02/13/2023  no date

70S Utility Stakeout ���Survey 10/11/2022  no date 04/21/2023  no date

71 Approved Construction Plans 12/14/2022  no date 01/25/2023  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

11/02/2022  no date 11/16/2022  no date

71X Pre-Advertisement Conference Date 12/13/2022  no date 12/13/2022  no date

72 Prepare for Advertisement 01/09/2023  no date 02/09/2023  no date

72B Biddability Review 01/18/2023  no date 01/24/2023  no date

72X Plan Submission Date 01/25/2023  no date 01/25/2023  no date

73 Process Relocations 06/06/2022  no date 12/12/2022  no date

77S Construction ��� Survey 09/06/2023  no date 03/18/2024  no date

79 Construction Funding Review/Authorization of 
Funds

12/14/2022  no date 01/12/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/09/2023  no date 05/09/2023  no date

82 Conduct Bid Opening 06/22/2023  no date 06/22/2023  no date

84 Award Contract 07/31/2023  no date 07/31/2023  no date

88 Survey Monumentation 03/19/2024  no date 05/13/2024  no date

91 Administer Contract 09/06/2023  no date 03/18/2024  no date

92X Contractor Final Voucher Date 04/30/2024  no date 04/30/2024  no date

94X Claims Period Ends Dates 07/26/2024  no date 07/26/2024  no date

95 District Project Closeout 07/29/2024  no date 10/22/2024  no date

96 Central Office Project Closeout 10/23/2024  no date 03/04/2025  no date



NORTHERN VIRGINIA DISTRICT-WIDE  9:17AMRun Time:

10/12/2020Run Date: 

CMP0-96A-720Proj:

UPC: 087396

PC: Rimpal.Shah

Project Purpose:

PM:

Description: REGION TRANSP MGMT PLAN

Combined multi-project & jurisdictional congestion relief during construction of multiple projects.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Congestion Management PlanFrom:

Congestion Management PlanTo:

OtherScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 37,992,793Total Current Est 

07/23/2013Current Est Date

 0

 0

 37,992,793

CMP0

Federal Eligibility: Federally Eligible

Project Status: STUDY ONLY

Northern Virginia

Northern Virginia District-wide
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/28/2008

08/03/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 2,289,045.00  0.00  0.00  0.00  0.00  0.00  0.00  2,289,045.00 MAP21 NHPP
 34,522,885.00  0.00  0.00  0.00  0.00  0.00  0.00  34,522,885.00.Interstate

 1,180,863.00  0.00  0.00  0.00  0.00  0.00  0.00  1,180,863.00Soft Match
 37,992,793.00 37,992,793.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 37,992,793.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$33,974,769

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/05/2020

Total  33,974,768.60

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



NORTHERN VIRGINIA DISTRICT-WIDE  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
087396UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 01/28/2008 01/28/2008 01/28/2008 01/28/2008

18 State Environmental Review Process (SERP) 10/02/2007 02/14/2008 02/02/2008 10/08/2008

22 Scope Project 01/02/2020  no date 08/01/2020  no date

24 Determine Permits Needed 10/02/2007 02/26/2008 03/02/2008 02/27/2008

95 District Project Closeout 08/03/2020  no date 10/27/2020  no date

96 Central Office Project Closeout 10/28/2020  no date 03/09/2021  no date



NORTHERN VIRGINIA DISTRICT-WIDE  9:17AMRun Time:

10/12/2020Run Date: 

0066-96A-388Proj:

UPC: 108336

PC: Yusaf.Masud

Project Purpose:

PM:

Description: I-66 MULTIMODAL IMPROVEMENTS INSIDE THE BELTWAY - FFX & 
ARL

Construct tolling gantries, signage, and related on I-66 inside the Beltway.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

I-66 CorridorFrom:

I-66 CorridorTo:

OtherScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 42,544,127Total Current Est 

11/15/2019Current Est Date

 33,740

 41,146,250

 1,364,137

0066

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION COMPLETED

Northern Virginia

Northern Virginia District-wide
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/15/2015

04/08/2016

04/08/2016

04/19/2016

04/19/2016

04/13/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 9,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00  9,000,000.00Priority Transportation Funds
 33,593,889.00  0.00  0.00  0.00  0.00  0.00  0.00  33,593,889.00Toll Facilities

 42,593,889.00 42,593,889.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 42,593,889.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,364,137

$33,740

$41,146,250

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 11/15/2019

Total  42,544,127.09

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 06/14/2016

Construction Completed:

Construction Started:

04/13/2018

07/20/2016



NORTHERN VIRGINIA DISTRICT-WIDE  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108336UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 12/15/2015  no date 12/15/2015  no date

17E Environmental Review Process (ERP) 03/25/2016 03/25/2016 03/25/2016 03/28/2016

21H Hydraulics Plan Design PFI 02/17/2016  no date 02/17/2016  no date

21T Traffic Operations Analysis 01/19/2016  no date 01/19/2016  no date

22 Scope Project 12/16/2015 12/16/2015 04/01/2016 04/01/2016

22C Scoping Constructability Review 01/19/2016  no date 01/19/2016  no date

22S Photogrammetry/Aerial Photo/Image Processing 01/19/2016  no date 01/19/2016  no date

22X Scoping Team Meeting Date 01/19/2016  no date 01/19/2016  no date

23 Furnish Environmental Traffic Data 01/19/2016  no date 01/19/2016  no date

24 Determine Permits Needed 03/24/2016 03/24/2016 03/24/2016 03/25/2016

25 Draft Environmental Document or CE 03/11/2016 03/11/2016 03/22/2016 03/23/2016

28 Consultant Procurement 02/17/2016  no date 02/17/2016  no date

29X Public Information Meeting 12/15/2015  no date 12/15/2015  no date

30 Preliminary Utility Inspection 04/01/2016  no date 04/01/2016  no date

31S Conduct Location Survey 01/19/2016  no date 01/19/2016  no date

32 Value Engineering 04/01/2016  no date 04/01/2016  no date

33 Final Environmental Document 03/11/2016 03/11/2016 03/22/2016 03/23/2016

34F Furnish Final Soils Survey 04/19/2016  no date 04/19/2016  no date

34P Preliminary Soil Survey 02/03/2016  no date 02/03/2016  no date

35 Traffic Control Device Recommendations 03/24/2016  no date 03/24/2016  no date

36C Preliminary Field Inspection Constructability 
Review

01/19/2016  no date 01/19/2016  no date

36F Plan Design/Preliminary Field Inspection 02/17/2016  no date 02/17/2016  no date

36H Hydraulic Plan Design Public Hearing 04/01/2016  no date 04/01/2016  no date

36P Plan Design Public Hearing 04/01/2016  no date 04/01/2016  no date

36X Preliminary Field InspectionTeam Meeting Date 03/24/2016  no date   

38 Retaining Wall Data Request 04/01/2016  no date 04/01/2016  no date

39 Sound Wall Foundation Data Request 04/01/2016  no date 04/01/2016  no date

40 Minor Structures Data Request 04/01/2016  no date 04/01/2016  no date

43 Furnish Utility Field Inspection Plans 04/19/2016  no date 04/19/2016  no date

43H Hydraulic Plan Design/Field Inspection (FI) 04/19/2016  no date 04/19/2016  no date

43X Utility Field Inspection (UFI) Date 12/17/2015  no date 12/17/2015  no date

44 Furnish RWU Data for Public Hearing Process 04/01/2016  no date 04/01/2016  no date

45 Minor Structures Report 04/01/2016  no date 04/01/2016  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

02/26/2016  no date 02/26/2016  no date

48 Conduct Location/Design Public Hearing 12/17/2015  no date 04/04/2016  no date

48X Public Hearing Meeting Date 03/07/2016  no date   

49 Adopt Location/Design 04/05/2016  no date 04/18/2016  no date

49C Design Approval Constructability Review 04/01/2016  no date 04/01/2016  no date

49X Location and Design Approval Date 04/19/2016  no date 04/19/2016  no date

50 Survey Data Verification 04/01/2016  no date 04/01/2016  no date

51 Furnish Approved R/W & UT Plans 04/20/2016  no date 04/27/2016  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

04/27/2016  no date 04/27/2016  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

04/19/2016  no date 04/19/2016  no date

51X R/W&UT Plan Date 04/28/2016  no date 04/28/2016  no date

52 Authorize R/W & UT Funds 04/29/2016 04/08/2016 05/12/2016 04/08/2016

52T Authorize R/W Funds 04/19/2016  no date 04/19/2016  no date

52X R/W&UT Authorization Date 05/13/2016  no date 05/13/2016  no date



NORTHERN VIRGINIA DISTRICT-WIDE  9:17AMRun Time:

10/12/2020Run Date: 

53F Final Landscaping Plans 04/19/2016  no date 04/19/2016  no date

53P Preliminary Landscaping Plans 04/01/2016  no date 04/01/2016  no date

54 Retaining Wall Data Report 04/19/2016  no date 04/19/2016  no date

55 Sound Wall Data Report 04/19/2016  no date 04/19/2016  no date

56 Develop Compensatory Mitigation Design 03/11/2016 03/11/2016 03/22/2016 03/23/2016

56S Survey ��� Compensatory Mitigation 03/11/2016  no date 03/11/2016  no date

57S Right of Way Stakeout���Survey 05/16/2016  no date 08/09/2016  no date

58 Survey Right of Way Plan Sheets 04/19/2016  no date 04/19/2016  no date

59 Noise Abatement Design 03/11/2016 03/11/2016 03/22/2016 03/23/2016

60P Notice to Proceed for Partial Right of Way 
Acquisition

05/13/2016  no date 05/26/2016  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

04/19/2016  no date 04/19/2016  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

05/27/2016  no date 05/27/2016  no date

61 Final Traffic Control Device Plans 04/19/2016  no date 04/19/2016  no date

62 Develop Retaining Structure Plans 04/19/2016  no date 04/19/2016  no date

65C Field Inspection Constructability Review 04/19/2016  no date 04/19/2016  no date

65F Plan Design/Field Inspection 04/19/2016  no date 04/19/2016  no date

65P Plan Design/Pre-Advertisement Conference 12/17/2015  no date 02/18/2016  no date

65X Field Inspection Team Meeting Date 04/19/2016  no date   

66 Environmental Reevaluation 03/11/2016 03/11/2016 03/22/2016 03/23/2016

67 Clear Utility Agreements 05/27/2016  no date 05/27/2016  no date

67U Utility Relocations by Owners 04/04/2016  no date 04/04/2016  no date

68 Clear Railroad Agreements 04/27/2016  no date 04/27/2016  no date

69 Acquire Right of Way 05/31/2016  no date 01/30/2017  no date

69X Right of Way/Utility Certification Date 04/08/2016  no date 04/08/2016  no date

70 Obtain Environmental Permits 03/22/2016 03/22/2016 03/22/2016 03/23/2016

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

02/29/2016  no date 04/22/2016  no date

70S Utility Stakeout ���Survey 04/04/2016  no date 04/04/2016  no date

71 Approved Construction Plans 02/26/2016  no date 02/26/2016  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

04/19/2016  no date 04/19/2016  no date

71X Pre-Advertisement Conference Date 02/26/2016  no date 02/26/2016  no date

72 Prepare for Advertisement 03/15/2016  no date 04/08/2016  no date

72B Biddability Review 03/22/2016  no date 03/22/2016  no date

72X Plan Submission Date 03/15/2016  no date 03/15/2016  no date

73 Process Relocations 05/27/2016  no date 05/27/2016  no date

77S Construction ��� Survey 06/21/2016  no date 06/21/2016  no date

79 Construction Funding Review/Authorization of 
Funds

02/29/2016  no date 03/01/2016  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/19/2016 04/19/2016 04/19/2016 04/19/2016

82 Conduct Bid Opening 05/25/2016 05/25/2016 06/13/2016 06/13/2016

84 Award Contract 06/14/2016 06/14/2016 06/21/2016 06/14/2016

88 Survey Monumentation 09/07/2017 04/13/2018 09/07/2017 11/01/2019

91 Administer Contract 07/20/2016 07/20/2016 09/07/2017 04/13/2018

92X Contractor Final Voucher Date 10/23/2017 12/05/2018 10/23/2017 12/05/2018

94X Claims Period Ends Dates 01/25/2018 02/03/2019 01/25/2018 02/03/2019

95 District Project Closeout 01/26/2018  no date 04/20/2018  no date

96 Central Office Project Closeout 04/23/2018  no date 08/23/2018  no date



NORTHERN VIRGINIA DISTRICT-WIDE  9:17AMRun Time:

10/12/2020Run Date: 

0066-96A-389Proj:

UPC: 108337

PC: Kamal.Suliman

Project Purpose:

PM:

Description: I-66 INSIDE THE BELTWAY TOLLING SYSTEMS INTEGRATION

Design, build, operate, & maintain rush hour tolling systems to manage traffic in I-66 Corridor.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

I-66 CorridorFrom:

I-66 CorridorTo:

OtherScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 27,000,000Total Current Est 

05/14/2020Current Est Date

 0

 18,000,000

 9,000,000

0066

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION STARTED

Northern Virginia

Northern Virginia District-wide
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/29/2015

06/10/2016

06/10/2016

12/08/2017

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00  1,000,000.00Priority Transportation Funds
 21,850,727.00  0.00  0.00  0.00  0.00  0.00  0.00  21,850,727.00Toll Facilities

 22,850,727.00 22,850,727.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 22,850,727.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$9,000,000

$0

$16,483,591

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 02/03/2020

Total  25,483,591.39

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 07/05/2016

Construction Completed:

Construction Started: 07/07/2016



NORTHERN VIRGINIA DISTRICT-WIDE  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108337UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 12/15/2015 12/15/2015 12/29/2015 12/29/2015

22 Scope Project 12/29/2015 12/29/2015 12/29/2015 12/29/2015

79 Construction Funding Review/Authorization of 
Funds

01/26/2016 01/26/2016 01/26/2016 01/26/2016

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/10/2016 06/10/2016 06/10/2016 06/10/2016

82 Conduct Bid Opening 06/10/2016 06/10/2016 06/10/2016 06/10/2016

84 Award Contract 06/13/2016 06/13/2016 07/05/2016 07/05/2016

91 Administer Contract 07/07/2016 07/07/2016 12/08/2017  no date

95 District Project Closeout 12/11/2017  no date 03/09/2018  no date

96 Central Office Project Closeout 03/12/2018  no date 07/12/2018  no date



NORTHERN VIRGINIA DISTRICT-WIDE  9:17AMRun Time:

10/12/2020Run Date: 

0066-96A-417Proj:

UPC: 108424

PC: Mark.Gibney

Project Purpose:

PM:

Description: I-66 INSIDE THE BELTWAY INITIATIVES

REDUCE CONGESTION BY WIDENING EB I-66

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Exit 67 DULLES AIRPORT ACCESS ROADFrom:

Exit 71 N. GEORGE MASON DRIVETo:

Reconstruction w/ Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 120,218,704Total Current Est 

10/09/2019Current Est Date

 4,800,000

 102,898,704

 12,520,000

0066

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Northern Virginia

Northern Virginia District-wide
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/04/2016

11/18/2016

11/18/2016

04/07/2017

04/07/2017

10/01/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 88,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00  88,000,000.00 Bond Proceeds
 25,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00  25,000,000.00Dedicated State Funding

 2,700,000.00  4,500,000.00  0.00  0.00  0.00  0.00  0.00  7,200,000.00Priority Transportation Funds
 120,200,000.00 115,700,000.00  4,500,000.00  0.00  0.00  0.00  0.00  0.00Total:

 120,200,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$12,520,000

$573,411

$80,683,896

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  93,777,307.84

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 12/06/2017

Construction Completed:

Construction Started: 01/08/2018



NORTHERN VIRGINIA DISTRICT-WIDE  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108424UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 02/22/2016 02/22/2016 03/04/2016 03/04/2016

17E Environmental Review Process (ERP) 03/23/2016 03/23/2016 03/31/2016 04/01/2016

21H Hydraulics Plan Design PFI 04/29/2016 04/29/2016 08/30/2016 08/30/2016

21T Traffic Operations Analysis 09/01/2016 09/01/2016 10/14/2016 10/14/2016

22 Scope Project 03/07/2016 03/07/2016 03/24/2017 03/24/2017

22C Scoping Constructability Review 07/28/2016 07/28/2016 08/16/2016 08/16/2016

22S Photogrammetry/Aerial Photo/Image Processing 08/31/2016 08/31/2016 08/31/2016 08/31/2016

22X Scoping Team Meeting Date 08/31/2016 08/31/2016 08/31/2016 08/31/2016

23 Furnish Environmental Traffic Data 09/01/2016 09/01/2016 10/14/2016 10/14/2016

24 Determine Permits Needed 03/21/2016 03/21/2016 07/01/2016 07/05/2016

25 Draft Environmental Document or CE 05/19/2016 05/19/2016 11/16/2016 11/17/2016

28 Consultant Procurement 09/29/2016 09/29/2016 09/29/2016 09/29/2016

29X Public Information Meeting 05/09/2016 05/09/2016 06/16/2016 06/16/2016

30 Preliminary Utility Inspection 06/16/2016 06/16/2016 06/16/2016 06/16/2016

31S Conduct Location Survey 09/01/2016 09/01/2016 10/14/2016 10/14/2016

32 Value Engineering 06/24/2016 06/24/2016 06/24/2016 06/24/2016

34P Preliminary Soil Survey 08/17/2016 08/17/2016 10/13/2016 10/13/2016

36C Preliminary Field Inspection Constructability 
Review

07/28/2016 07/28/2016 08/16/2016 08/16/2016

36F Plan Design/Preliminary Field Inspection 04/29/2016 04/29/2016 08/30/2016 08/30/2016

36H Hydraulic Plan Design Public Hearing 11/01/2016 11/01/2016 11/07/2016 11/07/2016

36P Plan Design Public Hearing 11/01/2016 11/01/2016 12/05/2016 12/05/2016

36X Preliminary Field InspectionTeam Meeting Date 08/31/2016 08/31/2016   

44 Furnish RWU Data for Public Hearing Process 12/06/2016 12/06/2016 12/19/2016 12/19/2016

46B Preliminary Bridge Plans 09/01/2016 09/01/2016 09/01/2016 09/01/2016

48 Conduct Location/Design Public Hearing 12/05/2016  no date 05/19/2017  no date

48X Public Hearing Meeting Date 12/05/2016 12/05/2016   

49 Adopt Location/Design 05/22/2017 05/22/2017 06/22/2017 10/13/2017

49C Design Approval Constructability Review 12/05/2016 12/05/2016 12/05/2016 12/05/2016

49X Location and Design Approval Date 06/23/2017 10/13/2017 06/23/2017 10/13/2017

52 Authorize R/W & UT Funds 11/18/2016 11/18/2016 11/18/2016 11/18/2016

52T Authorize R/W Funds 11/18/2016 11/18/2016 11/18/2016 11/18/2016

52X R/W&UT Authorization Date 11/18/2016 11/18/2016 11/18/2016 11/18/2016

56 Develop Compensatory Mitigation Design 03/03/2016 03/03/2016 03/03/2016 03/04/2016

66 Environmental Reevaluation 09/26/2017 04/03/2017 09/26/2017 04/05/2017

67U Utility Relocations by Owners 08/01/2017 11/22/2017 08/01/2017 11/22/2017

69 Acquire Right of Way 01/25/2018 01/25/2018 12/31/2019  no date

69X Right of Way/Utility Certification Date 12/31/2019  no date 12/31/2019  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

09/26/2017  no date 09/26/2017  no date

77S Construction ��� Survey 12/15/2017 01/08/2018 12/15/2017  no date

79 Construction Funding Review/Authorization of 
Funds

09/26/2017  no date 09/26/2017  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/18/2016 04/07/2017 11/18/2016 04/07/2017

82 Conduct Bid Opening 12/15/2017 11/01/2017 12/15/2017 12/06/2017

84 Award Contract 12/15/2017 12/06/2017 12/15/2017 12/06/2017

91 Administer Contract 12/18/2017 01/08/2018 10/01/2021  no date

92X Contractor Final Voucher Date 11/17/2021  no date 11/17/2021  no date

94X Claims Period Ends Dates 02/18/2022  no date 02/18/2022  no date

95 District Project Closeout 02/22/2022  no date 05/16/2022  no date

96 Central Office Project Closeout 05/17/2022  no date 09/19/2022  no date



NORTHERN VIRGINIA DISTRICT-WIDE  9:17AMRun Time:

10/12/2020Run Date: 

0066-96A-287Proj:

UPC: 108491

PC: Fatemeh.Allahdoust

Project Purpose:

PM:

Description: TRANSFORM 66 CONGESTION MITIGATION TRANS MGMT PLAN

Provide funds for the Transporatation Management Plan associated with the I66 Corridor Btwn Rte 29/ Rosslyn Tunnel 
and Rte 15 Haymarket.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

TRANSIT OPS, TDM, COMMUNICATIONS, INCIDENT MGMT, MOTFrom:

& LNO/ITS ALONG I-66 FROM RTE 29/ROSSLYN TUNNEL TO RTE 15To:

OtherScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 26,270,000Total Current Est 

03/15/2018Current Est Date

 0

 0

 26,270,000

0066

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Northern Virginia

Northern Virginia District-wide
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/13/2016

07/08/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 78,389.00  0.00  0.00  0.00  0.00  0.00  0.00  78,389.00 Local Project Contributions
 2,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00  2,000,000.00 MAP21 RSTP

 224,966.00  0.00  0.00  0.00  0.00  0.00  0.00  224,966.00 Project Contributions
 7,224,665.00  0.00  0.00  0.00  0.00  0.00  0.00  7,224,665.00.RSTP (STP Regional)

 14,028,562.00  0.00  0.00  0.00  0.00  0.00  0.00  14,028,562.00CMAQ
 2,713,418.00  0.00  0.00  0.00  0.00  0.00  0.00  2,713,418.00CMAQ (Congestion 

Mitigation and Air Quality)
 26,270,000.00 26,270,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 26,270,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$9,236,279

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  9,236,278.68

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



NORTHERN VIRGINIA DISTRICT-WIDE  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108491UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 05/02/2016  no date 05/13/2016  no date

17E Environmental Review Process (ERP) 06/01/2016  no date 06/14/2016  no date

21H Hydraulics Plan Design PFI 02/15/2017  no date 03/29/2017  no date

21T Traffic Operations Analysis 06/01/2016  no date 09/29/2016  no date

22 Scope Project 05/16/2016  no date 06/16/2017  no date

22C Scoping Constructability Review 06/01/2016  no date 06/14/2016  no date

22S Photogrammetry/Aerial Photo/Image Processing 06/01/2016  no date 09/22/2016  no date

22X Scoping Team Meeting Date 05/31/2016  no date 05/31/2016  no date

23 Furnish Environmental Traffic Data 06/01/2016  no date 07/27/2016  no date

24 Determine Permits Needed 06/15/2016 10/11/2016 10/14/2016 10/12/2016

25 Draft Environmental Document or CE 06/19/2017  no date 02/26/2018  no date

25X Draft Environmental Documentor CE Date 02/27/2018  no date 02/27/2018  no date

28 Consultant Procurement 06/29/2016  no date 01/06/2017  no date

29X Public Information Meeting 05/16/2016  no date 06/27/2016  no date

30 Preliminary Utility Inspection 06/19/2017  no date 08/21/2017  no date

31S Conduct Location Survey 06/01/2016  no date 11/21/2016  no date

32 Value Engineering 06/19/2017  no date 09/12/2017  no date

32X Value Engineering Study Date 09/13/2017  no date 09/13/2017  no date

33 Final Environmental Document 05/16/2018  no date 08/16/2018  no date

33X Final Environmental Document Date 08/17/2018  no date 08/17/2018  no date

34F Furnish Final Soils Survey 05/16/2018  no date 09/14/2018  no date

34P Preliminary Soil Survey 02/01/2017  no date 03/29/2017  no date

35 Traffic Control Device Recommendations 06/19/2017  no date 08/21/2017  no date

36C Preliminary Field Inspection Constructability 
Review

06/01/2016  no date 06/20/2016  no date

36F Plan Design/Preliminary Field Inspection 11/22/2016  no date 03/29/2017  no date

36H Hydraulic Plan Design Public Hearing 06/19/2017  no date 08/14/2017  no date

36P Plan Design Public Hearing 06/19/2017  no date 10/18/2017  no date

36X Preliminary Field InspectionTeam Meeting Date 03/30/2017  no date   

38 Retaining Wall Data Request 06/19/2017  no date 06/23/2017  no date

39 Sound Wall Foundation Data Request 06/19/2017  no date 06/23/2017  no date

40 Minor Structures Data Request 06/19/2017  no date 06/23/2017  no date

43H Hydraulic Plan Design/Field Inspection (FI) 08/17/2018  no date 12/20/2018  no date

44 Furnish RWU Data for Public Hearing Process 10/19/2017  no date 11/16/2017  no date

45 Minor Structures Report 06/19/2017  no date 08/14/2017  no date

48 Conduct Location/Design Public Hearing 10/19/2017  no date 04/30/2018  no date

48X Public Hearing Meeting Date 04/10/2018  no date   

49 Adopt Location/Design 05/01/2018  no date 05/14/2018  no date

49C Design Approval Constructability Review 10/19/2017  no date 11/01/2017  no date

49X Location and Design Approval Date 05/15/2018  no date 05/15/2018  no date

50 Survey Data Verification 10/19/2017  no date 12/06/2017  no date

53P Preliminary Landscaping Plans 06/19/2017  no date 08/21/2017  no date

54 Retaining Wall Data Report 05/16/2018  no date 06/29/2018  no date

55 Sound Wall Data Report 05/16/2018  no date 06/29/2018  no date

56 Develop Compensatory Mitigation Design 05/16/2018 11/14/2016 12/20/2018 11/15/2016

56S Survey ��� Compensatory Mitigation 05/16/2018  no date 12/20/2018  no date

59 Noise Abatement Design 07/02/2018  no date 11/26/2018  no date

62 Develop Retaining Structure Plans 07/02/2018  no date 11/07/2018  no date

65C Field Inspection Constructability Review 02/22/2019  no date 03/14/2019  no date

65F Plan Design/Field Inspection 05/16/2018  no date 02/21/2019  no date

65X Field Inspection Team Meeting Date 03/15/2019  no date   



NORTHERN VIRGINIA DISTRICT-WIDE  9:17AMRun Time:

10/12/2020Run Date: 

95 District Project Closeout 03/18/2019  no date 06/10/2019  no date

96 Central Office Project Closeout 06/11/2019  no date 10/11/2019  no date



NORTHERN VIRGINIA DISTRICT-WIDE  9:17AMRun Time:

10/12/2020Run Date: 

0066-96A-493Proj:

UPC: 110629

PC: Mark.Gibney

Project Purpose:

PM:

Description: I-66 EB INSIDE BELTWAY - TMP - WFC METRO ACCESS

To provide TMP for the I-66 widening by creating direct access to the West Falls Church Metro from EB Interstate 66 
(I-66) exit ramp 66B and provide NEPA and Preliminary Engineering to be advertised for construction under UPC 
108424 as D/B contract for the I66 widening.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

 0.315 MI WEST OF I66 EB EXIT RAMP 66 BFrom:

 0.089 MI EAST OF I66 EB ON RAMP AT EXIT 66BTo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 4,800,000Total Current Est 

10/09/2019Current Est Date

 0

 4,504,914

 295,086

0066

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Northern Virginia

Northern Virginia District-wide
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/20/2016

04/07/2017

04/07/2017

10/01/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 4,800,000.00  0.00  0.00  0.00  0.00  0.00  0.00  4,800,000.00Priority Transportation Funds
 4,800,000.00 4,800,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 4,800,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$295,086

$0

$2,203,194

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  2,498,279.28

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 12/06/2017

Construction Completed:

Construction Started: 01/08/2018



NORTHERN VIRGINIA DISTRICT-WIDE  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110629UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 04/20/2016 04/20/2016 04/20/2016 04/20/2016

17E Environmental Review Process (ERP) 12/15/2016 12/15/2016 12/15/2016 12/29/2016

21H Hydraulics Plan Design PFI 07/25/2017  no date 09/05/2017  no date

21T Traffic Operations Analysis 02/02/2017  no date 03/30/2017  no date

22 Scope Project 04/21/2016 04/21/2016 09/25/2017 09/25/2017

22S Photogrammetry/Aerial Photo/Image Processing 02/02/2017  no date 05/04/2017  no date

22X Scoping Team Meeting Date 02/01/2017 02/01/2017 02/01/2017 02/01/2017

23 Furnish Environmental Traffic Data 02/02/2017  no date 03/30/2017  no date

24 Determine Permits Needed 03/14/2017 03/14/2017 03/14/2017 03/15/2017

25 Draft Environmental Document or CE 01/16/2017 01/16/2017 01/16/2017 06/07/2017

30 Preliminary Utility Inspection 09/26/2017  no date 12/01/2017  no date

31S Conduct Location Survey 02/02/2017  no date 06/02/2017  no date

34P Preliminary Soil Survey 07/11/2017  no date 09/05/2017  no date

35 Traffic Control Device Recommendations 10/06/2017  no date 11/22/2017  no date

36C Preliminary Field Inspection Constructability 
Review

08/08/2017  no date 08/21/2017  no date

36F Plan Design/Preliminary Field Inspection 06/05/2017  no date 09/05/2017  no date

36H Hydraulic Plan Design Public Hearing 10/06/2017  no date 11/22/2017  no date

36P Plan Design Public Hearing 09/26/2017  no date 11/22/2017  no date

36X Preliminary Field InspectionTeam Meeting Date 09/06/2017  no date   

43X Utility Field Inspection (UFI) Date 10/16/2018  no date 10/16/2018  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

01/02/2019  no date 01/15/2019  no date

47 Approve Willingness 08/30/2017 08/30/2017 08/30/2017 08/30/2017

47X Willingness Posted Date 09/26/2017 08/30/2017 09/26/2017 08/30/2017

48 Conduct Location/Design Public Hearing 12/04/2017  no date 06/04/2018  no date

48X Public Hearing Meeting Date 05/18/2018  no date   

49 Adopt Location/Design 06/05/2018 04/23/2018 07/17/2018 04/23/2018

49C Design Approval Constructability Review 11/27/2017  no date 12/08/2017  no date

49X Location and Design Approval Date 07/18/2018 04/23/2018 07/18/2018  no date

50 Survey Data Verification 11/27/2017  no date 12/22/2017  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

10/29/2018  no date 11/28/2018  no date

52T Authorize R/W Funds 09/26/2017 04/07/2017 09/26/2017 08/30/2017

65F Plan Design/Field Inspection 07/19/2018  no date 10/11/2018  no date

65P Plan Design/Pre-Advertisement Conference 10/16/2018  no date 12/12/2018  no date

65X Field Inspection Team Meeting Date 10/12/2018  no date   

66 Environmental Reevaluation 06/05/2017 06/05/2017 06/19/2017 06/19/2017

67 Clear Utility Agreements 10/17/2018  no date 12/28/2018  no date

67U Utility Relocations by Owners 10/30/2018 09/14/2018 02/28/2019 01/11/2019

69X Right of Way/Utility Certification Date 03/06/2019  no date 03/06/2019  no date

70 Obtain Environmental Permits 03/05/2017 03/05/2017 03/06/2017 03/06/2017

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

12/31/2018  no date 02/28/2019  no date

70S Utility Stakeout ���Survey 10/30/2018  no date 02/28/2019  no date

71 Approved Construction Plans 01/16/2019  no date 02/26/2019  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

12/14/2018  no date 12/28/2018  no date

71X Pre-Advertisement Conference Date 12/31/2018  no date 12/31/2018  no date

72 Prepare for Advertisement 02/11/2019  no date 03/13/2019  no date

72B Biddability Review 02/19/2019  no date 02/25/2019  no date

72X Plan Submission Date 02/26/2019  no date 02/26/2019  no date



NORTHERN VIRGINIA DISTRICT-WIDE  9:17AMRun Time:

10/12/2020Run Date: 

77S Construction ��� Survey 05/23/2019 01/08/2018 11/27/2019 03/01/2018

79 Construction Funding Review/Authorization of 
Funds

01/16/2019  no date 02/14/2019  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/12/2019 04/07/2017 03/13/2019 04/07/2017

82 Conduct Bid Opening 04/18/2019 11/01/2017 05/01/2019 12/06/2017

84 Award Contract 05/02/2019 12/06/2017 05/22/2019 12/06/2017

88 Survey Monumentation  no date  no date  no date  no date

91 Administer Contract 05/23/2019 01/08/2018 11/27/2019  no date

92X Contractor Final Voucher Date 01/15/2020  no date 01/15/2020  no date

94X Claims Period Ends Dates 04/14/2020  no date 04/14/2020  no date

95 District Project Closeout 04/15/2020  no date 07/09/2020  no date

96 Central Office Project Closeout 07/10/2020  no date 11/12/2020  no date



NORTHERN VIRGINIA DISTRICT-WIDE  9:17AMRun Time:

10/12/2020Run Date: 

0066-96A-497Proj:

UPC: 110741

PC: Hs.Warraich

Project Purpose:

PM:

Description: TRANSFORM66 OUTSIDE THE BELTWAY

The Transform 66 Outside the Beltway Project is a multimodal project which will provide 2 Express Lanes & 3 general 
purpose lanes in each direction, with a median width designed to accommodate future high quality transit.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.07 Miles West of Route 15 (Haymarket)From:

0.10 Miles East of I-495 (Capital Beltway)To:

Reconstruction w/ Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,031,403,774Total Current Est 

04/26/2018Current Est Date

 0

 3,031,403,774

 0

0066

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Northern Virginia

Northern Virginia District-wide
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/29/2016

12/30/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,330,426,051.00  866,077,723.00  511,150,000.00  323,750,000.00  0.00  0.00  0.00  3,031,403,774.00Other
 3,031,403,774.00 1,330,426,051.00  866,077,723.00  511,150,000.00  323,750,000.00  0.00  0.00  0.00Total:

 3,031,403,774.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 06/16/2020

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 04/19/2017

Construction Completed:

Construction Started: 11/13/2017



NORTHERN VIRGINIA DISTRICT-WIDE  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110741UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP) 12/08/2016 12/08/2016 12/14/2016 12/14/2016

22 Scope Project 01/01/2011 01/01/2011 07/15/2011 07/15/2011

66 Environmental Reevaluation 12/08/2016 12/08/2016 01/06/2017 01/06/2017

69X Right of Way/Utility Certification Date 03/08/2017  no date 03/08/2017  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

12/08/2016  no date 02/07/2017  no date

71 Approved Construction Plans 12/08/2016  no date 02/24/2017  no date

72 Prepare for Advertisement 12/08/2016  no date 03/15/2017  no date

72B Biddability Review 01/25/2017  no date 02/14/2017  no date

72X Plan Submission Date 02/15/2017  no date 02/15/2017  no date

77S Construction ��� Survey 04/20/2017  no date 10/24/2017  no date

79 Construction Funding Review/Authorization of 
Funds

12/08/2016  no date 01/06/2017  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/12/2016 07/12/2016 07/29/2016 07/29/2016

82 Conduct Bid Opening 03/16/2017  no date 03/29/2017  no date

84 Award Contract 03/30/2017 03/30/2017 04/19/2017 04/19/2017

88 Survey Monumentation 11/13/2017  no date 01/11/2018  no date

91 Administer Contract 07/30/2016 11/13/2017 11/09/2017  no date

92X Contractor Final Voucher Date 12/28/2017  no date 12/28/2017  no date

94X Claims Period Ends Dates 03/29/2018  no date 03/29/2018  no date

95 District Project Closeout 03/30/2018  no date 06/22/2018  no date

96 Central Office Project Closeout 06/25/2018  no date 10/26/2018  no date



NORTHERN VIRGINIA DISTRICT-WIDE  9:17AMRun Time:

10/12/2020Run Date: 

0395-96A-301Proj:

UPC: 110739

PC: Rimpal.Shah

Project Purpose:

PM:

Description: I-395 EXPRESS LANES NORTHERN EXTENSION

To construct I395 Express Lanes Northern Extension from Edsall Road to Washington DC Line. (Consessionaire 
Transurban)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

TURKEY COCK RUNFrom:

VICINITY OF EADS STREETTo:

Reconstruction w/ Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 462,000,000Total Current Est 

03/23/2017Current Est Date

 0

 462,000,000

 0

0395

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Northern Virginia

Northern Virginia District-wide
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/03/2016

11/09/2017

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 303,492,000.00  158,508,000.00  0.00  0.00  0.00  0.00  0.00  462,000,000.00Other
 462,000,000.00 303,492,000.00  158,508,000.00  0.00  0.00  0.00  0.00  0.00Total:

 462,000,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 07/25/2017

Construction Completed:

Construction Started:

11/09/2017

12/08/2016



NORTHERN VIRGINIA DISTRICT-WIDE  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110739UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP) 02/23/2017 02/23/2017 02/24/2017 02/24/2017

22 Scope Project 07/13/2016 07/13/2016 08/12/2016 08/12/2016

66 Environmental Reevaluation 02/23/2017 02/23/2017 02/24/2017 02/24/2017

69X Right of Way/Utility Certification Date 10/03/2016  no date 10/03/2016  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

10/03/2016  no date 12/01/2016  no date

71 Approved Construction Plans 10/03/2016 10/03/2016 12/19/2016 12/19/2016

72 Prepare for Advertisement 10/03/2016  no date 01/09/2017  no date

72B Biddability Review 10/03/2016  no date 10/24/2016  no date

72X Plan Submission Date 10/25/2016  no date 10/25/2016  no date

77S Construction ��� Survey 07/20/2017  no date 01/30/2018  no date

79 Construction Funding Review/Authorization of 
Funds

10/03/2016  no date 10/31/2016  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/03/2016 10/03/2016 10/03/2016 10/03/2016

82 Conduct Bid Opening 06/14/2017  no date 06/27/2017  no date

84 Award Contract 06/28/2017 07/25/2017 07/19/2017 07/25/2017

88 Survey Monumentation 04/20/2020  no date 06/15/2020  no date

91 Administer Contract 07/20/2017 12/08/2016 04/17/2020 11/09/2017

92X Contractor Final Voucher Date 06/02/2020  no date 06/02/2020  no date

94X Claims Period Ends Dates 08/27/2020  no date 08/27/2020  no date

95 District Project Closeout 08/28/2020  no date 11/24/2020  no date

96 Central Office Project Closeout 11/25/2020  no date 04/05/2021  no date



NORTHERN VIRGINIA DISTRICT-WIDE  9:17AMRun Time:

10/12/2020Run Date: 

RDP3-96A-545Proj:

UPC: 113572

PC: Anwar.Ansari

Project Purpose:

PM:

Description: ROADWAY DEPARTURE CRASH MITIGATION ROUND 3-NOVA

Reduce "run-off-the-road" crashes by applying low-cost solutions such as curve warning signs, chevrons, rumble 
strips, and raised pavement markers

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VARIOUSFrom:

VARIOUSTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 403,860Total Current Est 

07/13/2020Current Est Date

 0

 357,868

 45,992

RDP3

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Northern Virginia

Northern Virginia District-wide
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/14/2018

03/12/2019

03/12/2019

04/06/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 500,000.00  0.00  0.00  0.00  0.00  0.00  0.00  500,000.00 MAP21 HSIP
 500,000.00 500,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 500,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$45,992

$0

$271,581

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  317,572.84

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 05/28/2019

Construction Completed:

Construction Started:

04/06/2020

10/10/2019



NORTHERN VIRGINIA DISTRICT-WIDE  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113572UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/22/2018 08/22/2018 09/14/2018 09/14/2018

17E Environmental Review Process (ERP) 08/22/2018 08/22/2018 08/22/2018 08/22/2018

21H Hydraulics Plan Design PFI 11/30/2018  no date 11/30/2018  no date

21T Traffic Operations Analysis 10/01/2018  no date 10/01/2018  no date

22 Scope Project 09/04/2018 09/04/2018 11/27/2018 11/27/2018

22S Photogrammetry/Aerial Photo/Image Processing 10/01/2018  no date 10/01/2018  no date

22X Scoping Team Meeting Date 10/01/2018  no date 10/01/2018  no date

23 Furnish Environmental Traffic Data 10/01/2018  no date 10/01/2018  no date

24 Determine Permits Needed 08/22/2018 08/22/2018 08/22/2018 08/22/2018

25 Draft Environmental Document or CE 08/22/2018 08/22/2018 08/22/2018 08/22/2018

30 Preliminary Utility Inspection 12/03/2018  no date 12/03/2018  no date

31S Conduct Location Survey 10/02/2018  no date 10/30/2018  no date

34P Preliminary Soil Survey 11/30/2018  no date 11/30/2018  no date

35 Traffic Control Device Recommendations 12/04/2018  no date 12/10/2018  no date

36C Preliminary Field Inspection Constructability 
Review

10/31/2018  no date 11/14/2018  no date

36F Plan Design/Preliminary Field Inspection 10/31/2018  no date 11/30/2018  no date

36H Hydraulic Plan Design Public Hearing 12/10/2018  no date 12/10/2018  no date

36P Plan Design Public Hearing 12/04/2018  no date 12/10/2018  no date

36X Preliminary Field InspectionTeam Meeting Date 12/03/2018  no date   

43X Utility Field Inspection (UFI) Date 01/31/2019  no date 01/31/2019  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

02/04/2019  no date 02/04/2019  no date

47 Approve Willingness 12/11/2018  no date 12/12/2018  no date

47X Willingness Posted Date 11/09/2018  no date 11/09/2018  no date

48 Conduct Location/Design Public Hearing 12/10/2018  no date 12/10/2018  no date

48X Public Hearing Meeting Date 12/11/2018  no date   

49 Adopt Location/Design 12/26/2018 12/19/2018 12/26/2018 12/26/2018

49C Design Approval Constructability Review 12/11/2018  no date 12/24/2018  no date

49X Location and Design Approval Date 12/27/2018  no date 12/27/2018  no date

50 Survey Data Verification 12/10/2018  no date 12/10/2018  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

01/15/2019  no date 01/15/2019  no date

65F Plan Design/Field Inspection 12/28/2018  no date 01/29/2019  no date

65P Plan Design/Pre-Advertisement Conference 01/31/2019  no date 01/31/2019  no date

65X Field Inspection Team Meeting Date 01/30/2019  no date   

66 Environmental Reevaluation 08/22/2018 08/22/2018 08/22/2018 08/22/2018

67 Clear Utility Agreements 01/31/2019  no date 01/31/2019  no date

67U Utility Relocations by Owners 12/03/2018 12/03/2018 12/03/2018 12/03/2018

69X Right of Way/Utility Certification Date 03/12/2019  no date 03/12/2019  no date

70 Obtain Environmental Permits 08/22/2018 08/22/2018 08/22/2018 08/22/2018

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

01/31/2019  no date 01/31/2019  no date

70S Utility Stakeout ���Survey 12/03/2018  no date 12/03/2018  no date

71 Approved Construction Plans 02/04/2019  no date 03/04/2019  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

01/16/2019  no date 01/31/2019  no date

71X Pre-Advertisement Conference Date 02/01/2019  no date 02/01/2019  no date

72 Prepare for Advertisement 02/27/2019  no date 03/19/2019  no date

72B Biddability Review 03/06/2019  no date 03/12/2019  no date

72X Plan Submission Date 03/04/2019  no date 03/04/2019  no date

77S Construction ��� Survey 08/06/2019  no date 02/14/2020  no date



NORTHERN VIRGINIA DISTRICT-WIDE  9:17AMRun Time:

10/12/2020Run Date: 

79 Construction Funding Review/Authorization of 
Funds

02/04/2019  no date 03/04/2019  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/09/2019 03/12/2019 04/09/2019 03/12/2019

82 Conduct Bid Opening 05/22/2019 04/24/2019 05/22/2019 05/28/2019

84 Award Contract 06/28/2019 05/28/2019 06/28/2019 05/28/2019

91 Administer Contract 08/06/2019 10/10/2019 02/14/2020 04/06/2020

92X Contractor Final Voucher Date 03/31/2020  no date 03/31/2020  no date

94X Claims Period Ends Dates 06/25/2020  no date 06/25/2020  no date

95 District Project Closeout 06/26/2020  no date 09/21/2020  no date

96 Central Office Project Closeout 09/22/2020  no date 02/01/2021  no date



NORTHERN VIRGINIA DISTRICT-WIDE  9:17AMRun Time:

10/12/2020Run Date: 

9999-96A-298Proj:

UPC: 106009

PC: Ricky.Via

Project Purpose:

PM:

Description: STATEWIDE TOC, SSP & ITS DEVICES - NOVA DISTRICT

The purpose of this project is to support the Statewide Transportation Operation Centers, SSP and ITS Devices for 
Northern Virginia District.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

TOC at Alliance DriveFrom:

TOC at Alliance DriveTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 73,183,116Total Current Est 

03/13/2020Current Est Date

 0

 73,183,116

 0

9999

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Northern Virginia

Northern Virginia District-wide
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/10/2012

07/10/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 22,245,000.00  0.00  0.00  0.00  0.00  0.00  0.00  22,245,000.00 MAP21 Maintenance
 48,938,013.00  0.00  0.00  0.00  0.00  0.00  0.00  48,938,013.00.Maintenance Funds

 71,183,013.00 71,183,013.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 71,183,013.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/17/2019

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 07/01/2013

Construction Completed:

Construction Started: 07/02/2013



NORTHERN VIRGINIA DISTRICT-WIDE  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
106009UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

22 Scope Project 01/12/2012 01/12/2012 05/11/2012 05/11/2012

79 Construction Funding Review/Authorization of 
Funds

06/08/2012 06/08/2012 07/10/2012 07/10/2012

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/10/2012 07/10/2012 07/10/2012 07/10/2012

84 Award Contract 07/01/2013 07/01/2013 07/01/2013 07/01/2013

91 Administer Contract 07/02/2013 07/02/2013 07/11/2018  no date

95 District Project Closeout 05/06/2019  no date 07/30/2019  no date

96 Central Office Project Closeout 08/30/2019  no date 01/08/2020  no date



NORTHERN VIRGINIA DISTRICT-WIDE  9:17AMRun Time:

10/12/2020Run Date: 

STOS-96A-355Proj:

UPC: 106989

PC: Ta-Cheng.Hsu

Project Purpose:

PM:

Description: NOVA SIGNAL TIMING OPTIMIZATION & SYSTEMS OPS IV (FY'21-'23)

Optimize signal cycles every 2 years on average

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VARIOUSFrom:

VARIOUSTo:

Traffic Management/EngineeringScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 6,000,000Total Current Est 

04/21/2016Current Est Date

 0

 0

 6,000,000

9999

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Northern Virginia

Northern Virginia District-wide
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/28/2020

11/13/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  1,820,000.00  2,180,000.00  2,000,000.00  0.00  0.00  6,000,000.00 MAP21 CMAQ
 6,000,000.00 0.00  0.00  1,820,000.00  2,180,000.00  2,000,000.00  0.00  0.00Total:

 6,000,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



NORTHERN VIRGINIA DISTRICT-WIDE  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
106989UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/15/2019  no date 07/26/2019  no date

17E Environmental Review Process (ERP) 08/13/2019  no date 08/26/2019  no date

21H Hydraulics Plan Design PFI 07/01/2020  no date 08/26/2020  no date

21T Traffic Operations Analysis 08/13/2019  no date 12/16/2019  no date

22 Scope Project 07/29/2019  no date 08/27/2020  no date

22C Scoping Constructability Review 08/13/2019  no date 08/26/2019  no date

22S Photogrammetry/Aerial Photo/Image Processing 08/13/2019  no date 12/23/2019  no date

22X Scoping Team Meeting Date 08/12/2019  no date 08/12/2019  no date

23 Furnish Environmental Traffic Data 08/13/2019  no date 10/08/2019  no date

24 Determine Permits Needed 08/27/2019  no date 05/18/2020  no date

25 Draft Environmental Document or CE 08/28/2020  no date 01/01/2021  no date

25X Draft Environmental Documentor CE Date 01/04/2021  no date 01/04/2021  no date

28 Consultant Procurement 09/11/2019  no date 03/23/2020  no date

29X Public Information Meeting 07/29/2019  no date 09/09/2019  no date

30 Preliminary Utility Inspection 08/28/2020  no date 11/02/2020  no date

31S Conduct Location Survey 08/13/2019  no date 03/02/2020  no date

32 Value Engineering 08/28/2020  no date 12/03/2020  no date

32X Value Engineering Study Date 12/04/2020  no date 12/04/2020  no date

33 Final Environmental Document 08/18/2021  no date 11/16/2021  no date

33X Final Environmental Document Date 11/17/2021  no date 11/17/2021  no date

34F Furnish Final Soils Survey 08/18/2021  no date 12/14/2021  no date

34P Preliminary Soil Survey 07/01/2020  no date 08/26/2020  no date

35 Traffic Control Device Recommendations 01/04/2021  no date 03/05/2021  no date

36C Preliminary Field Inspection Constructability 
Review

08/13/2019  no date 08/30/2019  no date

36F Plan Design/Preliminary Field Inspection 03/03/2020  no date 06/30/2020  no date

36H Hydraulic Plan Design Public Hearing 08/28/2020  no date 10/26/2020  no date

36P Plan Design Public Hearing 08/28/2020  no date 01/01/2021  no date

36X Preliminary Field InspectionTeam Meeting Date 08/27/2020  no date   

37H River Mechanics ProjectStudies 08/28/2020  no date 10/26/2020  no date

37S Major Structures / Bridge ��� Survey 08/28/2020  no date 01/01/2021  no date

38 Retaining Wall Data Request 08/28/2020  no date 09/03/2020  no date

39 Sound Wall Foundation Data Request 08/28/2020  no date 09/03/2020  no date

40 Minor Structures Data Request 08/28/2020  no date 09/03/2020  no date

41 Bridge Foundation Data 01/04/2021  no date 04/30/2021  no date

43H Hydraulic Plan Design/Field Inspection (FI) 11/17/2021  no date 03/15/2022  no date

44 Furnish RWU Data for Public Hearing Process 01/04/2021  no date 01/29/2021  no date

45 Minor Structures Report 08/28/2020  no date 10/26/2020  no date

46B Preliminary Bridge Plans 01/04/2021  no date 05/28/2021  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

08/18/2021  no date 12/14/2021  no date

48 Conduct Location/Design Public Hearing 03/09/2021  no date 08/02/2021  no date

48X Public Hearing Meeting Date 03/08/2021  no date   

49 Adopt Location/Design 08/03/2021  no date 08/16/2021  no date

49C Design Approval Constructability Review 01/04/2021  no date 01/15/2021  no date

49X Location and Design Approval Date 08/17/2021  no date 08/17/2021  no date

50 Survey Data Verification 01/04/2021  no date 02/16/2021  no date

53P Preliminary Landscaping Plans 08/28/2020  no date 11/02/2020  no date

54 Retaining Wall Data Report 08/18/2021  no date 09/30/2021  no date

55 Sound Wall Data Report 08/18/2021  no date 09/30/2021  no date

56 Develop Compensatory Mitigation Design 08/18/2021  no date 10/11/2022  no date



NORTHERN VIRGINIA DISTRICT-WIDE  9:17AMRun Time:

10/12/2020Run Date: 

56S Survey ��� Compensatory Mitigation 08/18/2021  no date 10/11/2022  no date

59 Noise Abatement Design 10/01/2021  no date 02/17/2022  no date

62 Develop Retaining Structure Plans 10/01/2021  no date 06/23/2022  no date

65C Field Inspection Constructability Review 04/27/2022  no date 05/17/2022  no date

65F Plan Design/Field Inspection 08/18/2021  no date 04/26/2022  no date

65X Field Inspection Team Meeting Date 10/11/2022  no date   

95 District Project Closeout 10/12/2022  no date 02/09/2023  no date

96 Central Office Project Closeout 02/10/2023  no date 05/04/2023  no date



NORTHERN VIRGINIA DISTRICT-WIDE  9:17AMRun Time:

10/12/2020Run Date: 

STOS-96A-354Proj:

UPC: 106998

PC: Ta-Cheng.Hsu

Project Purpose:

PM:

Description: NOVA SIGNAL TIMING OPTIMIZATION & SYSTEMS OPS III(FY'18-'20)

Optimize signal cycles every 2 years on average. Reducing cost estimate due to level of service reduction to match 
available funds

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VARIOUSFrom:

VAROUSTo:

Traffic Management/EngineeringScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 6,000,000Total Current Est 

03/01/2018Current Est Date

 0

 0

 6,000,000

9999

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Northern Virginia

Northern Virginia District-wide
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/28/2017

11/12/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 581,212.00  1,500,000.00  0.00  0.00  0.00  0.00  0.00  2,081,212.00 MAP21 CMAQ
 1,035,298.00  0.00  0.00  0.00  0.00  0.00  0.00  1,035,298.00.CMAQ TERMS

 289,950.00  0.00  0.00  0.00  0.00  0.00  0.00  289,950.00Bonus OA
 1,159,798.00  0.00  0.00  0.00  0.00  0.00  0.00  1,159,798.00CMAQ
 1,470,638.00  0.00  0.00  0.00  0.00  0.00  0.00  1,470,638.00CMAQ (Congestion 

Mitigation and Air Quality)
 6,036,896.00 4,536,896.00  1,500,000.00  0.00  0.00  0.00  0.00  0.00Total:

 6,036,896.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$4,036,214

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  4,036,213.69

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



NORTHERN VIRGINIA DISTRICT-WIDE  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
106998UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/17/2017 07/17/2017 07/28/2017 07/28/2017

17E Environmental Review Process (ERP) 08/28/2017 09/07/2017 09/11/2017 09/11/2017

22 Scope Project 07/31/2017 07/31/2017 08/25/2017 08/25/2017

22X Scoping Team Meeting Date 08/07/2017 08/07/2017 08/07/2017 08/07/2017

24 Determine Permits Needed 09/08/2020 09/07/2017 11/03/2020 09/12/2017

25 Draft Environmental Document or CE 11/04/2020 09/07/2017 01/05/2021 09/07/2017

43 Furnish Utility Field Inspection Plans 11/04/2020  no date 11/10/2020  no date

65F Plan Design/Field Inspection 08/28/2017 08/28/2017 11/03/2020  no date

95 District Project Closeout 11/12/2020  no date 02/11/2021  no date

96 Central Office Project Closeout 02/12/2021  no date 06/16/2021  no date



NORTHERN VIRGINIA DISTRICT-WIDE  9:17AMRun Time:

10/12/2020Run Date: 

PM9L-96A-F18Proj:

UPC: 111675

PC: Ebbie.Attar

Project Purpose:

PM:

Description: #SGR18VP - PM-9L-18 NOVA DISTRICTWIDE PRIMARY PLANT MIX

This project is being delivered under federal project number PM09356 pursuant to the Federal-Aid Preventative 
Maintenance Agreement between FHWA Virginia Division and VDOT. Work will be done on various NHS routes.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VariousFrom:

VariousTo:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,019,850Total Current Est 

02/03/2020Current Est Date

 0

 1,019,850

 0

9999

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Northern Virginia

Northern Virginia District-wide
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/21/2017

11/28/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 876,318.00  0.00  0.00  0.00  0.00  0.00  0.00  876,318.00 HB1887 - SGR
 284,810.00  0.00  0.00  0.00  0.00  0.00  0.00  284,810.00Formula - Primary

 1,161,128.00 1,161,128.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,161,128.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$1,019,850

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 06/21/2019

Total  1,019,850.44

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 04/04/2018

Construction Completed:

Construction Started:

11/28/2018

09/25/2018



NORTHERN VIRGINIA DISTRICT-WIDE  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111675UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP) 06/21/2017 06/21/2017 06/22/2017 06/22/2017

22 Scope Project 05/01/2017 05/01/2017 11/20/2017 11/20/2017

24 Determine Permits Needed 06/21/2017 06/21/2017 06/21/2017 06/22/2017

25 Draft Environmental Document or CE 06/21/2017 06/21/2017 07/05/2017 07/05/2017

47 Approve Willingness 07/05/2017 07/05/2017 07/18/2017 07/18/2017

65P Plan Design/Pre-Advertisement Conference 11/21/2017 11/21/2017 12/20/2017 11/21/2017

66 Environmental Reevaluation 06/30/2017 06/30/2017 06/30/2017 07/05/2017

69X Right of Way/Utility Certification Date 09/07/2017 09/07/2017 09/07/2017 09/07/2017

72 Prepare for Advertisement 12/21/2017  no date 01/25/2018  no date

79 Construction Funding Review/Authorization of 
Funds

01/26/2018  no date 02/23/2018  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/21/2017 11/21/2017 11/21/2017 11/21/2017

82 Conduct Bid Opening 01/26/2018 02/14/2018 02/08/2018 04/03/2018

84 Award Contract 02/09/2018 04/04/2018 03/05/2018 04/04/2018

91 Administer Contract 03/06/2018 09/25/2018 08/21/2018 11/28/2018

92X Contractor Final Voucher Date 10/04/2018 04/01/2019 10/04/2018 04/01/2019

94X Claims Period Ends Dates 01/07/2019 05/31/2019 01/07/2019 05/31/2019

95 District Project Closeout 01/08/2019  no date 04/04/2019  no date

96 Central Office Project Closeout 04/05/2019  no date 08/07/2019  no date



NORTHERN VIRGINIA DISTRICT-WIDE  9:17AMRun Time:

10/12/2020Run Date: 

9999-96A-539Proj:

UPC: 114098

PC: Chris.Barksdale

Project Purpose:

PM: Audra Bandy

Description: CONNECTOR RD-SUNRISE VALLEY DR TO INNOVATION AVE - STUDY

VDOT to perform a feasibility analysis to extend a new connector road over the Dulles Corridor, connecting Route 
5320 Sunrise Valley Rive (Fairfax County) to Route 209 Innovation Avenue (Loudoun County).

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Rte 5320 Sunrise Valley DriveFrom:

Rte 209 Innovation AvenueTo:

Preliminary EngineeringScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,000,000Total Current Est 

07/17/2019Current Est Date

 0

 0

 1,000,000

9999

Federal Eligibility: Federally Eligible

Project Status: STUDY ONLY

Northern Virginia

Northern Virginia District-wide
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/08/2019

06/28/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00  1,000,000.00Accounts Receivable
 1,000,000.00 1,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,000,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$620,097

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  620,097.07

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



NORTHERN VIRGINIA DISTRICT-WIDE  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
114098UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/06/2018 09/06/2018 09/19/2018 02/08/2019

21H Hydraulics Plan Design PFI 08/05/2019  no date 09/16/2019  no date

21T Traffic Operations Analysis 10/05/2018 09/06/2019 02/12/2019  no date

22 Scope Project 09/20/2018 02/11/2019 11/06/2019  no date

22C Scoping Constructability Review 10/05/2018 04/02/2019 10/19/2018 04/15/2019

22S Photogrammetry/Aerial Photo/Image Processing 10/05/2018 02/26/2019 02/05/2019 02/26/2019

22X Scoping Team Meeting Date 10/04/2018 04/01/2019 10/04/2018 04/01/2019

25 Draft Environmental Document or CE 11/07/2019 12/17/2018 01/26/2021 12/17/2018

28 Consultant Procurement 11/05/2018 06/11/2018 05/15/2019 12/17/2018

29X Public Information Meeting 08/27/2019  no date 10/08/2019  no date

31S Conduct Location Survey 10/05/2018 02/14/2019 04/24/2019 09/06/2019

33 Final Environmental Document 01/27/2021 12/17/2018 01/27/2022 12/17/2018

36F Plan Design/Preliminary Field Inspection 05/16/2019 09/06/2019 09/16/2019  no date

36X Preliminary Field InspectionTeam Meeting Date 09/17/2019  no date   

95 District Project Closeout 01/28/2022  no date 04/22/2022  no date

96 Central Office Project Closeout 04/25/2022  no date 08/25/2022  no date



NORTHERN VIRGINIA DISTRICT-WIDE  9:17AMRun Time:

10/12/2020Run Date: 

VRET-96A-498Proj:

UPC: 111654

PC: Grant.Sparks

Project Purpose:

PM: Sonali Soneji

Description: #SMART18 - ROLLING STOCK VRE

Increase capacity on the Fredericksburg Line by acquiring additional rolling stock. Part of SMART SCALE App ID 
1414.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

MWCOG TIP ENTRY FOR ROLLING STOCKFrom:

MWCOG TIP ENTRY FOR ROLLING STOCKTo:

TransitScope:

Admin By: DRPT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 47,419,442Total Current Est 

07/06/2018Current Est Date

 0

 47,419,442

 0

9999

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Northern Virginia

Northern Virginia District-wide
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/24/2022

03/26/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  10,677,025.00  15,855,416.00  7,762,001.00  0.00  0.00  34,294,442.00 HB1887 - HPP (1)
 34,294,442.00 0.00  0.00  10,677,025.00  15,855,416.00  7,762,001.00  0.00  0.00Total:

 34,294,442.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



NORTHERN VIRGINIA DISTRICT-WIDE  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111654UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

110 Grant Award 07/01/2019  no date 10/28/2019  no date

112 Authorize DRPT Funds 10/29/2019  no date 11/12/2019  no date

122 Scope DRPT Project 11/13/2019  no date 11/19/2019  no date

180 RFP/Advertisement 11/20/2019  no date 02/24/2020  no date

184 Procurement/Vendor Award 02/25/2020  no date 08/25/2020  no date

191 Delivery/Testing & Acceptance 08/26/2020  no date 03/24/2022  no date

195 Start Operations 03/25/2022  no date 08/08/2022  no date

96 Central Office Project Closeout 08/09/2022  no date 12/27/2022  no date



NORTHERN VIRGINIA DISTRICT-WIDE  9:17AMRun Time:

10/12/2020Run Date: 

VARI-96A-443Proj:

UPC: 114694

PC: Jessica.Paris

Project Purpose:

PM:

Description: APS RETROFITS NORTHERN VIRGINIA

Project will be used for construction of accessible pedestrian signals (APS) retrofits funded by Central Office TE. This 
project being attached to UPC 110896 - B&B Regional On-Call Signal CN Contract.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VariousFrom:

 Various LocationsTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 367,755Total Current Est 

10/08/2020Current Est Date

 0

 367,755

 0

VARI

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Northern Virginia

Northern Virginia District-wide
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/13/2019

06/28/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 450,000.00  0.00  0.00  0.00  0.00  0.00  0.00  450,000.00 MAP21 STP
 450,000.00 450,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 450,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$367,755

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  367,754.92

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



NORTHERN VIRGINIA DISTRICT-WIDE  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
114694UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP) 01/17/2019 01/31/2019 01/22/2019 01/31/2019

24 Determine Permits Needed 01/23/2019 01/30/2019 01/25/2019 01/31/2019

25 Draft Environmental Document or CE 01/28/2019 02/05/2019 02/04/2019 02/11/2019

47X Willingness Posted Date 02/04/2019 02/04/2019 02/04/2019 02/04/2019

66 Environmental Reevaluation 02/05/2019 02/05/2019 02/11/2019 02/11/2019

79 Construction Funding Review/Authorization of 
Funds

02/22/2019 02/21/2019 03/08/2019 03/01/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/08/2019 03/01/2019 04/01/2019 03/13/2019

84 Award Contract 03/25/2019 03/19/2019 04/01/2019  no date



NORTHERN VIRGINIA DISTRICT-WIDE  9:17AMRun Time:

10/12/2020Run Date: 

RSA0-96A-423Proj:

UPC: 109589

PC: Jessica.Paris

Project Purpose:

PM:

Description: DISTRICTWIDE ROADWAY SAFETY ASSESSMENT - NOVA FY17-FY22

To provide engineering of safety countermeasures at high crash locations or for systemic treatments

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

FY17 HSIP PROJECTFrom:

To:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,660,512Total Current Est 

04/14/2020Current Est Date

 0

 0

 2,660,512

9999

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Northern Virginia

Northern Virginia District-wide
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/07/2016

07/01/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 820,007.00  287,212.00  287,212.00  287,212.00  269,891.00  287,212.00  244,829.00  2,483,575.00 MAP21 HSIP
 76,937.00  0.00  0.00  0.00  0.00  0.00  0.00  76,937.00 Open Container Funds

 100,000.00  0.00  0.00  0.00  0.00  0.00  0.00  100,000.00.Highway Safety 
Improvements

 2,660,512.00 996,944.00  287,212.00  287,212.00  287,212.00  269,891.00  287,212.00  244,829.00Total:

 2,660,512.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,320,103

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2020

Total  1,320,103.19

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



NORTHERN VIRGINIA DISTRICT-WIDE  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109589UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 04/29/2016 04/29/2016 09/07/2016 09/07/2016

17E Environmental Review Process (ERP) 09/07/2016 07/08/2016 09/07/2016 07/08/2016

21H Hydraulics Plan Design PFI 09/21/2016 09/21/2016 09/21/2016 09/21/2016

21T Traffic Operations Analysis 09/21/2016 09/21/2016 09/21/2016 09/21/2016

22 Scope Project 09/07/2016 09/07/2016 09/07/2016 09/07/2016

22S Photogrammetry/Aerial Photo/Image Processing 09/21/2016 09/21/2016 09/21/2016 09/21/2016

22X Scoping Team Meeting Date 09/21/2016 09/21/2016 09/21/2016 09/21/2016

23 Furnish Environmental Traffic Data 09/21/2016 09/21/2016 09/21/2016 09/21/2016

24 Determine Permits Needed 09/07/2016 07/08/2016 09/07/2016 07/08/2016

25 Draft Environmental Document or CE 09/08/2016 07/08/2016 09/08/2016 07/08/2016

30 Preliminary Utility Inspection 09/22/2016 09/22/2016 09/22/2016 09/22/2016

31S Conduct Location Survey 09/21/2016 09/21/2016 09/21/2016 09/21/2016

34P Preliminary Soil Survey 09/21/2016 09/21/2016 09/21/2016 09/21/2016

35 Traffic Control Device Recommendations 09/22/2016 09/22/2016 05/27/2021  no date

36C Preliminary Field Inspection Constructability 
Review

09/06/2016 09/06/2016 09/06/2016 09/06/2016

36F Plan Design/Preliminary Field Inspection 09/21/2016 09/21/2016 09/21/2016 09/21/2016

36H Hydraulic Plan Design Public Hearing 09/22/2016 09/22/2016 09/22/2016 09/22/2016

36P Plan Design Public Hearing 08/22/2016 08/22/2016 08/22/2016 08/22/2016

36X Preliminary Field InspectionTeam Meeting Date 09/21/2016 09/21/2016   

47 Approve Willingness 09/08/2016 09/08/2016 09/08/2016 09/08/2016

47X Willingness Posted Date 09/08/2016 09/08/2016 09/08/2016 09/08/2016

48 Conduct Location/Design Public Hearing 05/27/2021  no date 05/27/2021  no date

48X Public Hearing Meeting Date 05/07/2021  no date   

49 Adopt Location/Design 05/27/2021  no date 05/27/2021  no date

49C Design Approval Constructability Review 09/08/2016 09/08/2016 09/08/2016 09/08/2016

49X Location and Design Approval Date 05/27/2021  no date 05/27/2021  no date

50 Survey Data Verification 09/07/2016 09/07/2016 09/07/2016 09/07/2016

65F Plan Design/Field Inspection 05/27/2021  no date 05/27/2021  no date

65X Field Inspection Team Meeting Date 05/27/2021  no date   

95 District Project Closeout 05/28/2021  no date 08/23/2021  no date

96 Central Office Project Closeout 08/24/2021  no date 12/30/2021  no date



NORTHERN VIRGINIA DISTRICT-WIDE  9:17AMRun Time:

10/12/2020Run Date: 

ADA4-96A-488Proj:

UPC: 110413

PC: Chan.Basnayake

Project Purpose:

PM:

Description: DISTRICTWIDE ON-CALL ADA COMPLIANCE

Project will be used to perform ADA curb ramp improvements and funded with ADA Program FY17 Allocation provided 
by Central Office TED. Project is on-call and may be renewed for two additional terms of one year each per the 
Renewable On-call Contracts General Provisions SP.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VariousFrom:

VariousTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,325,257Total Current Est 

01/28/2019Current Est Date

 0

 1,325,257

 0

9999

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Northern Virginia

Northern Virginia District-wide
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/14/2017

06/05/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,325,257.00  0.00  0.00  0.00  0.00  0.00  0.00  1,325,257.00 MAP21 STP
 1,325,257.00 1,325,257.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,325,257.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$1,302,610

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/03/2020

Total  1,302,610.41

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 05/19/2017

Construction Completed:

Construction Started:

06/05/2019

06/20/2017



NORTHERN VIRGINIA DISTRICT-WIDE  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110413UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP) 01/06/2017 01/06/2017 01/09/2017 01/09/2017

22 Scope Project 01/10/2017 01/10/2017 01/25/2017 01/25/2017

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

01/10/2017  no date 01/25/2017  no date

66 Environmental Reevaluation 01/20/2017 01/20/2017 01/23/2017 01/23/2017

69X Right of Way/Utility Certification Date 01/17/2017 01/17/2017 01/17/2017 01/17/2017

72X Plan Submission Date 01/26/2017  no date 01/26/2017  no date

79 Construction Funding Review/Authorization of 
Funds

01/27/2017  no date 02/24/2017  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/14/2017 03/14/2017 03/14/2017 03/14/2017

82 Conduct Bid Opening 04/12/2017 04/26/2017 04/25/2017 05/19/2017

84 Award Contract 04/26/2017 05/19/2017 05/16/2017 05/19/2017

91 Administer Contract 05/17/2017 06/20/2017 11/06/2017 06/05/2019

92X Contractor Final Voucher Date 12/22/2017  no date 12/22/2017  no date

94X Claims Period Ends Dates 03/26/2018  no date 03/26/2018  no date

95 District Project Closeout 03/27/2018  no date 06/19/2018  no date

96 Central Office Project Closeout 06/20/2018  no date 10/23/2018  no date



PRINCE WILLIAM COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

0095-076-276Proj:

UPC: 115999

PC: Calvin.Britt

Project Purpose:

PM: Paolo Belita

Description: I-95 SB AUXILIARY LANE BETWEEN RTE 123 AND RTE 294

The purpose of this operational project is to provide an auxiliary lane on SB I-95 between Route 123 on-ramp and 
off-ramp Prince William Parkway to alleviate pinch points/mitigate congestion and to provide safer weaving 
movements between the on-ramp and off-ramp.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Route 294 Exit RampFrom:

Route 123 Entrance RampTo:

Reconstruction w/ Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 32,000,001Total Current Est 

07/31/2020Current Est Date

 1

 28,000,000

 4,000,000

0095

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Northern Virginia

Prince William County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/20/2019

02/18/2020

02/18/2020

10/13/2020

10/13/2020

11/04/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  27,500,000.00  0.00  0.00  0.00  0.00  0.00  27,500,000.00 Concession Funds
 0.00  0.00  0.00  0.00  0.00  4,616,785.00  0.00  4,616,785.00 MAP21 RSTP

 32,116,785.00 0.00  27,500,000.00  0.00  0.00  0.00  4,616,785.00  0.00Total:

 32,116,785.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$2,928,910

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  2,928,910.08

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



PRINCE WILLIAM COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115999UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/16/2019 07/16/2019 09/20/2019 09/20/2019

17E Environmental Review Process (ERP) 11/15/2019 08/21/2019 12/02/2019 09/19/2019

21H Hydraulics Plan Design PFI 11/05/2019 10/18/2019 12/19/2019 12/04/2019

21T Traffic Operations Analysis 09/20/2019 09/20/2019 11/14/2019 09/20/2019

22 Scope Project 09/20/2019 09/20/2019 06/16/2020 06/16/2020

22C Scoping Constructability Review 09/20/2019 09/20/2019 11/14/2019 09/20/2019

22S Photogrammetry/Aerial Photo/Image Processing 09/20/2019 09/20/2019 11/14/2019 09/20/2019

22X Scoping Team Meeting Date 11/14/2019 11/14/2019 11/14/2019 11/14/2019

23 Furnish Environmental Traffic Data 09/20/2019 09/20/2019 11/14/2019 09/20/2019

24 Determine Permits Needed 12/26/2019 12/26/2019 12/26/2019 12/26/2019

25 Draft Environmental Document or CE 11/15/2019 09/20/2019 01/08/2020 07/28/2020

28 Consultant Procurement 09/20/2019 09/20/2019 09/21/2019 09/20/2019

29X Public Information Meeting 12/04/2019 12/04/2019 12/04/2019 12/04/2019

30 Preliminary Utility Inspection 11/14/2019 11/14/2019 11/14/2019 11/14/2019

31S Conduct Location Survey 09/20/2019 09/20/2019 09/20/2019 09/20/2019

32 Value Engineering 09/21/2019 09/21/2019 11/04/2019 09/21/2019

34F Furnish Final Soils Survey 12/05/2019 12/04/2019 01/21/2020 04/06/2020

34P Preliminary Soil Survey 12/06/2019 11/19/2019 12/06/2019 11/19/2019

35 Traffic Control Device Recommendations 11/15/2019 11/14/2019 11/15/2019 11/14/2019

36C Preliminary Field Inspection Constructability 
Review

11/15/2019 11/15/2019 12/06/2019 12/04/2019

36F Plan Design/Preliminary Field Inspection 09/20/2019 09/20/2019 12/19/2019 12/04/2019

36H Hydraulic Plan Design Public Hearing 11/14/2019 11/14/2019 11/14/2019 11/14/2019

36P Plan Design Public Hearing 11/14/2019 11/14/2019 11/14/2019 11/14/2019

36X Preliminary Field InspectionTeam Meeting Date 11/14/2019 11/14/2019   

38 Retaining Wall Data Request 11/15/2019 11/14/2019 11/15/2019 11/14/2019

39 Sound Wall Foundation Data Request 11/15/2019 11/14/2019 11/15/2019 11/14/2019

40 Minor Structures Data Request 11/15/2019 11/14/2019 11/21/2019 11/14/2019

43 Furnish Utility Field Inspection Plans 02/19/2020 02/18/2020 02/19/2020 02/18/2020

43H Hydraulic Plan Design/Field Inspection (FI) 12/04/2019 12/04/2019 12/04/2019 12/04/2019

43X Utility Field Inspection (UFI) Date 02/19/2020 02/18/2020 02/19/2020 02/18/2020

44 Furnish RWU Data for Public Hearing Process 11/15/2019 11/15/2019 11/15/2019 11/15/2019

45 Minor Structures Report 11/22/2019 11/15/2019 11/22/2019 11/15/2019

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

06/01/2020 05/26/2020 06/29/2020 07/16/2020

48 Conduct Location/Design Public Hearing 11/18/2019 11/18/2019 12/17/2019 12/17/2019

48X Public Hearing Meeting Date 12/04/2019 12/04/2019   

49 Adopt Location/Design 06/17/2020 06/17/2020 07/16/2020 07/24/2020

49C Design Approval Constructability Review 11/18/2019 11/15/2019 12/03/2019 12/03/2019

49X Location and Design Approval Date 07/17/2020 07/25/2020 07/17/2020 07/25/2020

50 Survey Data Verification 11/15/2019 11/15/2019 11/15/2019 11/15/2019

51 Furnish Approved R/W & UT Plans 02/19/2020 02/18/2020 02/19/2020 02/18/2020

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

02/20/2020 02/19/2020 03/18/2020  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

12/04/2019 12/04/2019 12/04/2019 12/04/2019

51X R/W&UT Plan Date 02/19/2020 02/18/2020 02/19/2020 02/18/2020

52 Authorize R/W & UT Funds 02/19/2020 02/18/2020 02/19/2020 02/18/2020

52T Authorize R/W Funds 12/04/2019 12/04/2019 12/04/2019 12/04/2019

52X R/W&UT Authorization Date 02/19/2020 02/18/2020 02/19/2020 02/18/2020

53F Final Landscaping Plans 02/20/2020 02/18/2020 02/26/2020 02/18/2020



PRINCE WILLIAM COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

53P Preliminary Landscaping Plans 06/17/2020 06/17/2020 06/30/2020 06/17/2020

54 Retaining Wall Data Report 12/05/2019 12/04/2019 12/18/2019 12/17/2019

55 Sound Wall Data Report 11/18/2019 11/15/2019 12/03/2019 12/17/2019

56 Develop Compensatory Mitigation Design 07/16/2020 07/16/2020 07/16/2020 07/16/2020

56S Survey ��� Compensatory Mitigation 07/16/2020 07/16/2020 07/16/2020 07/16/2020

57S Right of Way Stakeout���Survey 02/19/2020 02/18/2020 02/19/2020 02/18/2020

58 Survey Right of Way Plan Sheets 02/19/2020 02/18/2020 02/19/2020 02/19/2020

59 Noise Abatement Design 12/04/2019 09/20/2019 01/16/2020 11/06/2019

60P Notice to Proceed for Partial Right of Way 
Acquisition

02/19/2020 02/18/2020 02/19/2020 02/19/2020

60T Notice to Proceed for Total Right of Way 
Acquisition

12/04/2019 12/04/2019 12/04/2019 12/05/2019

60X Final Right of Way and Utilities Notice to Proceed 
Date

02/19/2020 02/18/2020 02/19/2020 02/18/2020

61 Final Traffic Control Device Plans 02/20/2020 02/19/2020 03/18/2020 02/19/2020

62 Develop Retaining Structure Plans 12/19/2019 12/18/2019 02/04/2020 04/06/2020

65C Field Inspection Constructability Review 02/05/2020 04/07/2020 02/19/2020 04/07/2020

65F Plan Design/Field Inspection 12/04/2019 12/04/2019 12/04/2019 12/04/2019

65P Plan Design/Pre-Advertisement Conference 02/20/2020 02/19/2020 05/29/2020 06/30/2020

65X Field Inspection Team Meeting Date 02/19/2020 02/18/2020   

66 Environmental Reevaluation 10/13/2020 08/23/2019 12/01/2020 09/18/2020

67 Clear Utility Agreements 02/19/2020 02/18/2020 02/19/2020 02/18/2020

67U Utility Relocations by Owners 12/19/2019 12/18/2019 12/19/2019 12/18/2019

68 Clear Railroad Agreements 02/19/2020 02/18/2020 02/19/2020 02/18/2020

69 Acquire Right of Way 07/16/2020 02/18/2020 07/16/2020 02/18/2020

69X Right of Way/Utility Certification Date 10/02/2020 10/05/2020 10/02/2020 10/05/2020

70 Obtain Environmental Permits 07/20/2020 07/08/2020 10/12/2020  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

07/01/2020 07/01/2020 08/12/2020  no date

70S Utility Stakeout ���Survey 12/19/2019 12/18/2019 12/19/2019 02/18/2020

71 Approved Construction Plans 07/01/2020 08/03/2020 08/12/2020 08/05/2020

71C Pre-Advertisement Conference (PAC) 
Constructability Review

06/01/2020 05/29/2020 06/29/2020 06/30/2020

71X Pre-Advertisement Conference Date 06/30/2020 06/30/2020 06/30/2020 06/30/2020

72 Prepare for Advertisement 07/01/2020 08/03/2020 10/01/2020  no date

72B Biddability Review 12/02/2020  no date 12/22/2020  no date

72X Plan Submission Date 12/23/2020  no date 12/23/2020  no date

73 Process Relocations 02/19/2020 02/18/2020 02/19/2020 02/18/2020

77S Construction ��� Survey 04/08/2021  no date 10/11/2021  no date

79 Construction Funding Review/Authorization of 
Funds

07/01/2020 08/03/2020 07/29/2020 08/04/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/08/2020  no date 12/08/2020  no date

82 Conduct Bid Opening 01/26/2021  no date 01/26/2021  no date

84 Award Contract 03/03/2021  no date 03/03/2021  no date

88 Survey Monumentation 01/03/2023  no date 05/15/2023  no date

91 Administer Contract 04/08/2021  no date 12/30/2022  no date

92X Contractor Final Voucher Date 02/16/2023  no date 02/16/2023  no date

94X Claims Period Ends Dates 05/15/2023  no date 05/15/2023  no date

95 District Project Closeout 05/16/2023  no date 08/09/2023  no date

96 Central Office Project Closeout 08/10/2023  no date 12/15/2023  no date



PRINCE WILLIAM COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

0001-076-995Proj:

UPC: 092999

PC: Jeff.Daily

Project Purpose:

PM: Khattab Shammout

Description: RTE 1 - FULLER HEIGHTS ROAD-FULLER ROAD RELOCATION 
PROJECT

Improve access to the USMC Quantico Marine Base, improve operations, capacity and level of service to Rt. 1 
Jefferson Davis Hwy- Fuller Heights and Fuller Road intersections.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Intersection Improvements at Rt. 1 /Rt. 619From:

Intersection Improvements at Rt. 1/Rt. 619To:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 8,042,785Total Current Est 

07/15/2020Current Est Date

 2,735,364

 4,127,421

 1,180,000

0001

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Northern Virginia

Prince William County
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/09/2009

07/23/2012

07/23/2012

12/01/2021

12/01/2021

04/01/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 156,213.00  0.00  0.00  0.00  0.00  0.00  0.00  156,213.00 Local Project Contributions
 779,127.00  0.00  0.00  0.00  0.00  0.00  0.00  779,127.00 MAP21 HSIP

 3,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00  3,000,000.00.RSTP (STP Regional)
 422,899.00  0.00  0.00  0.00  0.00  0.00  0.00  422,899.00Formula - Primary

 3,684,546.00  0.00  0.00  0.00  0.00  0.00  0.00  3,684,546.00Public Lands Highway 
Discretionary Funds

 8,042,785.00 8,042,785.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 8,042,785.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,176,530

$110,113

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  1,286,642.67

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



PRINCE WILLIAM COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
092999UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/09/2009 09/09/2009 09/09/2009 09/09/2009

18 State Environmental Review Process (SERP) 11/13/2009 11/13/2009 11/16/2009 11/16/2009

22 Scope Project 08/08/2011 08/08/2011 08/08/2011 08/08/2011

24 Determine Permits Needed 09/07/2011 09/07/2011 09/08/2011 09/08/2011

25 Draft Environmental Document or CE 02/16/2010 02/16/2010 03/31/2011 03/31/2011

32 Value Engineering 03/01/2011 03/01/2011 05/31/2011 05/31/2011

48 Conduct Location/Design Public Hearing 05/03/2011 05/03/2011 06/30/2011 06/30/2011

48X Public Hearing Meeting Date 05/18/2011 05/18/2011   

49 Adopt Location/Design 03/01/2012 03/01/2012 04/04/2012 04/04/2012

49X Location and Design Approval Date 04/04/2012 04/04/2012 04/04/2012 04/04/2012

51 Furnish Approved R/W & UT Plans 07/02/2012 07/02/2012 07/02/2012 07/02/2012

52 Authorize R/W & UT Funds 07/16/2012 07/16/2012 07/23/2012 07/23/2012

60P Notice to Proceed for Partial Right of Way 
Acquisition

07/23/2012 07/23/2012 08/16/2012 08/16/2012

69 Acquire Right of Way 08/16/2012 08/16/2012 03/20/2020  no date

79 Construction Funding Review/Authorization of 
Funds

11/30/2021  no date 11/30/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/01/2021  no date 12/01/2021  no date

84 Award Contract 01/30/2022  no date 01/30/2022  no date

91 Administer Contract 01/31/2022  no date 11/01/2024  no date

95 District Project Closeout 11/04/2024  no date 02/04/2025  no date

96 Central Office Project Closeout 02/05/2025  no date 06/09/2025  no date



PRINCE WILLIAM COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

0001-076-143Proj:

UPC: 104303

PC: Veljibhai.Desai

Project Purpose:

PM: Javier Ibe

Description: #HB2.FY17 WIDEN ROUTE 1 TO SIX LANES

Reduce congestion and improve safety by increasing capacity and providing multimodal facilities for pedestrians and 
bicycles.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

FEATHERSTONE ROADFrom:

MARY'S WAYTo:

Reconstruction w/ Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 87,019,366Total Current Est 

10/06/2020Current Est Date

 43,138,735

 39,492,681

 4,387,950

0001

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Northern Virginia

Prince William County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/28/2016

04/04/2017

04/04/2017

06/26/2020

06/26/2020

11/29/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 6,990,765.00  0.00  4,726,806.00  0.00  0.00  0.00  0.00  11,717,571.00 HB1887 - DGP (1)
 14,855,791.00  7,775,145.00  0.00  0.00  0.00  0.00  0.00  22,630,936.00 MAP21 RSTP
 50,335,959.00  0.00  0.00  0.00  0.00  0.00  0.00  50,335,959.00Accounts Receivable

 84,684,466.00 72,182,515.00  7,775,145.00  4,726,806.00  0.00  0.00  0.00  0.00Total:

 84,684,466.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$404,083

$27,231

$348

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  431,661.81

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 09/08/2020

Construction Completed:

Construction Started: 10/06/2020



PRINCE WILLIAM COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
104303UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/01/2015 10/01/2015 11/30/2016 11/30/2016

12 Authorize Preliminary Engineering 03/24/2016 03/24/2016 03/28/2016 03/28/2016

17E Environmental Review Process (ERP) 07/13/2015 07/13/2015 07/24/2015 07/24/2015

22 Scope Project 07/08/2015 07/08/2015 01/13/2016 01/13/2016

25 Draft Environmental Document or CE 09/01/2000 09/01/2000 02/20/2003 02/20/2003

32 Value Engineering 03/14/2016 03/14/2016 05/03/2017 05/03/2017

33 Final Environmental Document 01/20/2003 01/20/2003 03/28/2003 03/28/2003

36X Preliminary Field InspectionTeam Meeting Date 01/13/2016 01/13/2016   

48 Conduct Location/Design Public Hearing 11/01/2016 11/01/2016 11/16/2016 11/16/2016

49 Adopt Location/Design 01/10/2017 01/10/2017 04/03/2017 04/03/2017

52 Authorize R/W & UT Funds 03/04/2017 03/04/2017 04/04/2017 04/04/2017

60T Notice to Proceed for Total Right of Way 
Acquisition

05/02/2017 05/02/2017 05/02/2017 05/02/2017

69 Acquire Right of Way 05/02/2017 04/05/2017 07/02/2018 02/19/2019

79 Construction Funding Review/Authorization of 
Funds

 no date 04/06/2020  no date  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/10/2019 05/18/2020 01/10/2019 06/26/2020

84 Award Contract 02/19/2019 06/29/2020 03/11/2019 09/08/2020

91 Administer Contract 03/11/2019 10/06/2020 04/28/2021  no date

95 District Project Closeout 04/29/2021  no date 07/23/2021  no date

96 Central Office Project Closeout 08/02/2021  no date 12/07/2021  no date



PRINCE WILLIAM COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

PR15-076-236Proj:

UPC: 109486

PC: Mark.Gibney

Project Purpose:

PM:

Description: TRANSFORM 66 CM TMP - RTE 15 AND I66 HAYMARKET P&R LOT

CONSTRUCT PARK AND RIDE LOT AT THE INTERCHANGE OF RTE 15 AND I66 RAMP B IN HAYMARKET AS 
PART OF THE TRANSFORM 66 CONGESTION MITIGATION TMP PLAN (UPC 108491)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Ramp B @ I66 and Rte 15From:

Rte 15 and Heathcote BlvdTo:

OtherScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 6,075,458Total Current Est 

07/02/2020Current Est Date

 255,458

 4,890,000

 930,000

0015

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Northern Virginia

Prince William County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/09/2016

06/02/2017

06/02/2017

07/07/2017

07/07/2017

03/26/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 5,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00  5,000,000.00 MAP21 RSTP
 2,071,041.00  0.00  0.00  0.00  0.00  0.00  0.00  2,071,041.00.Interstate

 7,071,041.00 7,071,041.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 7,071,041.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$930,000

$255,458

$4,871,716

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 11/12/2019

Total  6,057,173.92

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 10/24/2017

Construction Completed:

Construction Started:

03/26/2019

12/04/2017



PRINCE WILLIAM COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109486UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/01/2016 08/01/2016 08/09/2016 08/09/2016

17E Environmental Review Process (ERP) 11/21/2016 11/21/2016 11/21/2016 11/22/2016

21H Hydraulics Plan Design PFI 08/31/2016 08/31/2016 11/10/2016  no date

21T Traffic Operations Analysis 08/17/2016 08/17/2016 05/05/2017 05/05/2017

22 Scope Project 10/13/2016 10/13/2016 06/02/2017 06/02/2017

22C Scoping Constructability Review 10/12/2016  no date 10/12/2016  no date

22S Photogrammetry/Aerial Photo/Image Processing 10/12/2016  no date 10/12/2016  no date

22X Scoping Team Meeting Date 10/12/2016 10/12/2016 10/12/2016  no date

23 Furnish Environmental Traffic Data 10/29/2016 10/29/2016 10/29/2016 10/29/2016

24 Determine Permits Needed 10/12/2016 10/12/2016 10/12/2016 10/13/2016

25 Draft Environmental Document or CE 03/01/2017 03/01/2017 06/05/2018 06/23/2017

28 Consultant Procurement 07/11/2016 07/11/2016 07/11/2016 07/11/2016

29X Public Information Meeting 08/09/2016  no date 08/09/2016  no date

30 Preliminary Utility Inspection 06/05/2017  no date 08/07/2017  no date

31S Conduct Location Survey 08/31/2016 08/31/2016 10/27/2016 10/27/2016

32 Value Engineering 06/02/2017  no date 06/02/2017  no date

34F Furnish Final Soils Survey 06/15/2016  no date 06/15/2016  no date

34P Preliminary Soil Survey 06/15/2016 06/15/2016 06/15/2016 06/15/2016

35 Traffic Control Device Recommendations 08/17/2016 08/17/2016 08/17/2016 08/17/2016

36C Preliminary Field Inspection Constructability 
Review

03/07/2017 03/07/2017 05/19/2017 05/19/2017

36F Plan Design/Preliminary Field Inspection 08/31/2016 08/31/2016 11/10/2016  no date

36H Hydraulic Plan Design Public Hearing 06/02/2017  no date 06/02/2017  no date

36P Plan Design Public Hearing 06/02/2017  no date 06/02/2017  no date

36X Preliminary Field InspectionTeam Meeting Date 05/19/2017  no date   

38 Retaining Wall Data Request 06/02/2017  no date 06/02/2017  no date

39 Sound Wall Foundation Data Request 06/02/2017  no date 06/02/2017  no date

40 Minor Structures Data Request 06/02/2017  no date 06/02/2017  no date

43 Furnish Utility Field Inspection Plans 09/15/2016  no date 09/15/2016  no date

43H Hydraulic Plan Design/Field Inspection (FI) 07/19/2016 07/19/2016 07/19/2016 07/19/2016

43X Utility Field Inspection (UFI) Date 10/07/2016  no date 10/07/2016  no date

44 Furnish RWU Data for Public Hearing Process 08/07/2017  no date 08/07/2017  no date

45 Minor Structures Report 06/02/2017  no date 06/02/2017  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

06/15/2016  no date 06/15/2016  no date

48 Conduct Location/Design Public Hearing 08/17/2016  no date 08/17/2016  no date

48X Public Hearing Meeting Date 06/30/2017  no date   

49 Adopt Location/Design 08/17/2016 06/01/2017 08/17/2016 06/01/2017

49C Design Approval Constructability Review 06/15/2016  no date 06/15/2016  no date

49X Location and Design Approval Date 06/05/2017  no date 06/05/2017  no date

50 Survey Data Verification 06/15/2016  no date 06/15/2016  no date

51 Furnish Approved R/W & UT Plans 06/15/2016  no date 06/15/2016  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

06/15/2016  no date 06/15/2016  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

06/15/2016  no date 06/15/2016  no date

51X R/W&UT Plan Date 06/15/2016  no date 06/15/2016  no date

52 Authorize R/W & UT Funds 06/15/2016 06/02/2017 06/15/2016 06/02/2017

52T Authorize R/W Funds 06/15/2016  no date 06/15/2016  no date

52X R/W&UT Authorization Date 06/15/2016  no date 06/15/2016  no date

53F Final Landscaping Plans 06/15/2016  no date 06/15/2016  no date



PRINCE WILLIAM COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

53P Preliminary Landscaping Plans 06/02/2017  no date 06/02/2017  no date

54 Retaining Wall Data Report 06/05/2017  no date 06/05/2017  no date

55 Sound Wall Data Report 08/17/2016  no date 08/17/2016  no date

56 Develop Compensatory Mitigation Design 06/05/2017 06/05/2017 06/05/2017 06/05/2017

56S Survey ��� Compensatory Mitigation 06/15/2016  no date 06/15/2016  no date

57S Right of Way Stakeout���Survey 06/15/2016  no date 06/15/2016  no date

58 Survey Right of Way Plan Sheets 09/15/2016  no date 09/15/2016  no date

59 Noise Abatement Design 06/15/2016 03/01/2017 06/15/2016 07/31/2017

60P Notice to Proceed for Partial Right of Way 
Acquisition

06/15/2016  no date 06/15/2016  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

06/15/2016  no date 06/15/2016  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

06/15/2016  no date 06/15/2016  no date

61 Final Traffic Control Device Plans 06/15/2016  no date 06/15/2016  no date

62 Develop Retaining Structure Plans 06/15/2016  no date 06/15/2016  no date

65C Field Inspection Constructability Review 06/15/2016  no date 06/15/2016  no date

65F Plan Design/Field Inspection 08/17/2016  no date 09/15/2016  no date

65P Plan Design/Pre-Advertisement Conference 06/15/2016  no date 06/15/2016  no date

65X Field Inspection Team Meeting Date 09/15/2016  no date   

66 Environmental Reevaluation 06/15/2016 06/19/2017 06/28/2016 06/26/2017

67 Clear Utility Agreements 06/15/2016  no date 06/15/2016  no date

67U Utility Relocations by Owners 06/15/2016 08/01/2016 06/15/2016 08/01/2016

68 Clear Railroad Agreements 06/15/2016  no date 06/15/2016  no date

69 Acquire Right of Way 06/15/2016 12/04/2017 06/15/2016 12/04/2017

69X Right of Way/Utility Certification Date 10/10/2016  no date 10/10/2016  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

06/15/2016  no date 06/15/2016  no date

70S Utility Stakeout ���Survey 06/15/2016  no date 06/15/2016  no date

71 Approved Construction Plans 06/15/2016  no date 06/15/2016  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

09/16/2016  no date 09/30/2016  no date

71X Pre-Advertisement Conference Date 06/15/2016  no date 06/15/2016  no date

72 Prepare for Advertisement 06/15/2016  no date 06/15/2016  no date

72B Biddability Review 06/28/2016  no date 06/28/2016  no date

72X Plan Submission Date 06/28/2016  no date 06/28/2016  no date

73 Process Relocations 06/15/2016  no date 06/15/2016  no date

77S Construction ��� Survey 02/10/2017 12/04/2017 02/10/2017  no date

79 Construction Funding Review/Authorization of 
Funds

06/15/2016  no date 06/15/2016  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/03/2016 07/07/2017 10/03/2016 07/07/2017

82 Conduct Bid Opening 11/02/2016 09/12/2017 12/06/2016 10/24/2017

84 Award Contract 12/07/2016 10/24/2017 02/10/2017 10/24/2017

88 Survey Monumentation 02/12/2018 12/04/2017 02/12/2018 03/27/2019

91 Administer Contract 02/10/2017 12/04/2017 02/12/2018 03/26/2019

92X Contractor Final Voucher Date 03/28/2018 09/18/2019 03/28/2018 09/18/2019

94X Claims Period Ends Dates 06/22/2018 11/17/2019 06/22/2018 11/17/2019

95 District Project Closeout 06/25/2018  no date 09/18/2018  no date

96 Central Office Project Closeout 09/19/2018  no date 01/29/2019  no date



PRINCE WILLIAM COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

0015-076-249Proj:

UPC: 112770

PC: Mehrdad.Naderi

Project Purpose:

PM:

Description: I-66 LANDSCAPING @ RTE 15 INTERCHANGE

Landscaping at the interchange of I-66 and Route 15 near Haymarket, VA. This is a break-out UPC from 100566 
I-66/Rt 15 interchange reconstruction.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

North side of I-66 & Rt 15 interchangeFrom:

South side of I-66 & Rt 15 interchangeTo:

Landscaping/BeautificationScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,335,758Total Current Est 

01/29/2020Current Est Date

 0

 1,240,853

 94,905

0015

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Northern Virginia

Prince William County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/09/2018

11/06/2018

11/06/2018

06/14/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,520,000.00  0.00  0.00  0.00  0.00  0.00  0.00  1,520,000.00 MAP21 NHPP
 1,520,000.00 1,520,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,520,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$94,905

$0

$1,149,164

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 03/18/2020

Total  1,244,068.85

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 01/23/2019

Construction Completed:

Construction Started:

06/14/2019

03/14/2019



PRINCE WILLIAM COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
112770UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 04/09/2018 04/09/2018 04/09/2018 04/09/2018

22 Scope Project 04/01/2011 04/01/2011 04/18/2011 04/18/2011

65P Plan Design/Pre-Advertisement Conference 08/01/2018  no date 08/09/2018  no date

71 Approved Construction Plans 08/13/2018  no date 09/19/2018  no date

71X Pre-Advertisement Conference Date 08/10/2018  no date 08/10/2018  no date

72 Prepare for Advertisement 09/05/2018  no date 10/09/2018  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/09/2018 11/06/2018 10/09/2018 11/06/2018

82 Conduct Bid Opening 11/14/2018 12/19/2018 11/14/2018 01/23/2019

84 Award Contract 11/15/2018 01/23/2019 01/14/2019 01/23/2019

91 Administer Contract 01/29/2019 03/14/2019 05/15/2019 06/14/2019

92X Contractor Final Voucher Date 06/28/2019 04/10/2020 06/28/2019 04/10/2020

94X Claims Period Ends Dates 09/25/2019 06/09/2020 09/25/2019 06/09/2020

95 District Project Closeout 09/26/2019  no date 12/24/2019  no date

96 Central Office Project Closeout 12/26/2019  no date 04/30/2020  no date



PRINCE WILLIAM COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

0028-076-982Proj:

UPC: 092080

PC: Rita.Hockman

Project Purpose:

PM: Khattub Shammout

Description: RT 28 WIDEN TO 6 LNS & RT 215 REALIGN (Ph1) & TO 4 LNS (Ph2)

Widen to 6 lanes, Linton Hall Rd to Reloc. Vint Hill Rd (Ph1 CN, UPC 92080). Widen to 4 lanes, Reloc. Vint Hill Rd to 
Fitzwater Dr (Ph 2 CN, UPC 105198). UPC 92080: PE & RW for entire project & Ph 1 CN. (Rt 28 widen Ph 3, Linton 
Hall to Penn Ave, separate project UPC 105428)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Fitzwater Dr. (Rt 652)From:

Linton Hall Road   Rte. 619To:

Reconstruction w/ Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 43,846,252Total Current Est 

10/18/2018Current Est Date

 10,450,000

 28,284,533

 5,111,719

0028

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Northern Virginia

Prince William County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/24/2010

05/21/2013

05/21/2013

03/28/2014

03/28/2014

11/30/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 30,461,670.00  0.00  0.00  0.00  0.00  0.00  0.00  30,461,670.00 MAP21 RSTP
 14,200,000.00  0.00  0.00  0.00  0.00  0.00  0.00  14,200,000.00.RSTP (STP Regional)

 11,446.00  0.00  0.00  0.00  0.00  0.00  0.00  11,446.00Accounts Receivable
 1,120,000.00  0.00  0.00  0.00  0.00  0.00  0.00  1,120,000.00RSTP (STP Regional)

 280,000.00  0.00  0.00  0.00  0.00  0.00  0.00  280,000.00State Match Non-Formula
 46,073,116.00 46,073,116.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 46,073,116.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$5,111,719

$4,546,306

$25,268,991

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  34,927,015.42

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



PRINCE WILLIAM COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
092080UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 12/30/2009 05/19/2010 06/26/2010 05/24/2010

17E Environmental Review Process (ERP) 03/31/2010 07/23/2010 04/15/2010 07/26/2010

22 Scope Project 04/29/2010 02/03/2011 08/29/2010 02/03/2011

24 Determine Permits Needed 03/31/2010 03/29/2011 08/30/2010 03/30/2011

25 Draft Environmental Document or CE 08/30/2009 07/29/2011 03/01/2010 04/05/2012

32 Value Engineering 09/01/2011 09/01/2011 11/01/2011 11/01/2011

48 Conduct Location/Design Public Hearing 04/02/2012 04/02/2012 05/08/2012 05/08/2012

48X Public Hearing Meeting Date 04/25/2012 04/25/2012   

49 Adopt Location/Design 08/01/2012 08/01/2012 09/28/2012 01/30/2013

49X Location and Design Approval Date 01/30/2013 01/30/2013 01/30/2013 01/30/2013

51 Furnish Approved R/W & UT Plans 03/29/2013 03/29/2013 04/23/2013 05/13/2013

52 Authorize R/W & UT Funds 02/01/2013 05/13/2013 02/25/2013 05/21/2013

60P Notice to Proceed for Partial Right of Way 
Acquisition

04/10/2013 05/21/2013 04/10/2013 05/22/2013

69X Right of Way/Utility Certification Date 01/16/2014 01/13/2014 01/16/2014 01/13/2014

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/01/2014 03/28/2014 11/01/2014 03/28/2014

84 Award Contract 06/17/2014 06/17/2014 06/17/2014 06/17/2014

91 Administer Contract 06/18/2014 07/25/2014 11/30/2018 08/31/2017

95 District Project Closeout 12/30/2018  no date 03/30/2019  no date

96 Central Office Project Closeout 04/01/2019  no date 08/01/2019  no date



PRINCE WILLIAM COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

0028-076-239Proj:

UPC: 110209

PC: Sitaram.Kodali

Project Purpose:

PM: N/A

Description: ROUTE 28 @ ROUTE 605 - RIGHT TURN LANE

Construct southbound right turn lane at intersection of Route 28 and Route 605

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.08 Miles East of Nokesville Rd & Fauquier Dr IntersectionFrom:

Nokesville Rd and Fauquier Drive IntersectionsTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 364,500Total Current Est 

05/18/2020Current Est Date

 0

 150,000

 214,500

0028

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Northern Virginia

Prince William County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/14/2017

07/14/2020

07/14/2020

06/13/2023

06/13/2023

06/04/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 520,000.00  0.00  0.00  0.00  0.00  0.00  0.00  520,000.00 MAP21 HSIP
 520,000.00 520,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 520,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$187,122

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  187,121.55

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



PRINCE WILLIAM COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110209UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/03/2017 07/14/2017 07/17/2017  no date

17E Environmental Review Process (ERP) 08/02/2017 09/29/2017 08/15/2017 10/02/2017

21H Hydraulics Plan Design PFI 05/02/2018 05/02/2018 06/13/2018 06/13/2018

22 Scope Project 07/18/2017 07/17/2017 06/14/2018  no date

22C Scoping Constructability Review 08/02/2017 10/03/2017 08/15/2017  no date

22X Scoping Team Meeting Date 08/01/2017 10/11/2017 08/01/2017  no date

24 Determine Permits Needed 08/16/2017 10/24/2017 10/12/2017 10/25/2017

25 Draft Environmental Document or CE 06/15/2018 10/23/2018 12/21/2018 01/02/2019

31S Conduct Location Survey 08/02/2017 04/10/2017 02/12/2018 05/31/2017

34F Furnish Final Soils Survey 05/07/2019  no date 09/05/2019  no date

34P Preliminary Soil Survey 04/18/2018 04/18/2018 06/13/2018  no date

36C Preliminary Field Inspection Constructability 
Review

05/16/2018 07/18/2018 05/30/2018 08/08/2018

36F Plan Design/Preliminary Field Inspection 02/13/2018 02/13/2018 06/13/2018  no date

36H Hydraulic Plan Design Public Hearing 06/15/2018  no date 08/10/2018  no date

36X Preliminary Field InspectionTeam Meeting Date 06/14/2018 08/08/2018   

43 Furnish Utility Field Inspection Plans 01/29/2020  no date 03/13/2020  no date

43H Hydraulic Plan Design/Field Inspection (FI) 09/20/2019  no date 01/28/2020  no date

43X Utility Field Inspection (UFI) Date 02/20/2020  no date 02/20/2020  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

03/17/2021  no date 03/30/2021  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

05/07/2019  no date 09/05/2019  no date

47 Approve Willingness 10/17/2018  no date 11/30/2018  no date

47X Willingness Posted Date 10/30/2018  no date 10/30/2018  no date

49 Adopt Location/Design 04/22/2019  no date 05/03/2019  no date

49C Design Approval Constructability Review 10/17/2018  no date 10/30/2018  no date

49X Location and Design Approval Date 05/06/2019  no date 05/06/2019  no date

51 Furnish Approved R/W & UT Plans 04/29/2020  no date 07/30/2020  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

06/05/2020  no date 07/31/2020  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

11/26/2019  no date 03/04/2020  no date

51X R/W&UT Plan Date 07/31/2020  no date 08/06/2020  no date

52 Authorize R/W & UT Funds 08/07/2020  no date 08/20/2020  no date

52T Authorize R/W Funds 03/05/2020  no date 04/17/2020  no date

52X R/W&UT Authorization Date 08/21/2020  no date 08/21/2020  no date

57S Right of Way Stakeout���Survey 08/24/2020  no date 11/18/2020  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

08/21/2020  no date 09/03/2020  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

04/20/2020  no date 05/01/2020  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

09/04/2020  no date 09/04/2020  no date

61 Final Traffic Control Device Plans 04/30/2020  no date 07/31/2020  no date

65C Field Inspection Constructability Review 11/14/2019  no date 12/06/2019  no date

65F Plan Design/Field Inspection 05/07/2019  no date 01/28/2020  no date

65P Plan Design/Pre-Advertisement Conference 01/29/2020  no date 07/31/2020  no date

65X Field Inspection Team Meeting Date 01/28/2020  no date   

66 Environmental Reevaluation 03/31/2021 09/29/2020 04/13/2021  no date

67 Clear Utility Agreements 09/04/2020  no date 03/12/2021  no date

67U Utility Relocations by Owners 01/18/2021  no date 07/16/2021  no date

69 Acquire Right of Way 09/08/2020  no date 03/15/2021  no date



PRINCE WILLIAM COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

69X Right of Way/Utility Certification Date 05/14/2021  no date 05/14/2021  no date

70 Obtain Environmental Permits 01/29/2020 03/08/2018 09/28/2020  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

03/17/2021  no date 05/11/2021  no date

70S Utility Stakeout ���Survey 01/18/2021  no date 07/16/2021  no date

71 Approved Construction Plans 03/31/2021  no date 05/06/2021  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

08/03/2020  no date 08/14/2020  no date

71X Pre-Advertisement Conference Date 03/16/2021  no date 03/16/2021  no date

72 Prepare for Advertisement 04/22/2021  no date 05/21/2021  no date

72B Biddability Review 04/29/2021  no date 05/05/2021  no date

72X Plan Submission Date 05/06/2021  no date 05/06/2021  no date

73 Process Relocations 09/08/2020  no date 03/15/2021  no date

77S Construction ��� Survey 10/20/2021  no date 04/19/2022  no date

79 Construction Funding Review/Authorization of 
Funds

03/31/2021  no date 04/27/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/10/2021  no date 08/10/2021  no date

82 Conduct Bid Opening 09/15/2021  no date 09/28/2021  no date

84 Award Contract 09/29/2021  no date 10/19/2021  no date

88 Survey Monumentation 04/20/2022  no date 06/14/2022  no date

91 Administer Contract 10/20/2021  no date 04/19/2022  no date

92X Contractor Final Voucher Date 06/01/2022  no date 06/01/2022  no date

94X Claims Period Ends Dates 08/25/2022  no date 08/25/2022  no date

95 District Project Closeout  no date  no date  no date  no date

96 Central Office Project Closeout 11/18/2022  no date 03/20/2023  no date



PRINCE WILLIAM COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

0123-076-004Proj:

UPC: 094102

PC: Chan.Basnayake

Project Purpose:

PM:

Description: CONSTRUCTION PHASE 1 (ROUTE 1 WIDENING ONLY)

To improve the flow of traffic, reduce accidents, and support traffic deman from the planed development in the area.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.569 Miles S. of Occuquan RdFrom:

0.113 Miles N. of Annapolis WayTo:

Reconstruction w/ Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 59,490,380Total Current Est 

08/10/2020Current Est Date

 0

 59,490,380

 0

0123

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Northern Virginia

Prince William County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/22/2015

11/27/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 21,641,461.00  0.00  0.00  0.00  0.00  0.00  0.00  21,641,461.00 Bond Proceeds
 948,050.00  1,484,282.00  0.00  0.00  0.00  0.00  0.00  2,432,332.00 CTB Formula

 10,729,465.00  13,158,272.00  0.00  0.00  0.00  0.00  0.00  23,887,737.00 MAP21 NHPP
 1,600,000.00  0.00  0.00  0.00  0.00  0.00  0.00  1,600,000.00 MAP21 RSTP
 4,543,235.00  0.00  0.00  0.00  0.00  0.00  0.00  4,543,235.00 MAP21 STP

 525,509.00  0.00  0.00  0.00  0.00  0.00  0.00  525,509.00.RSTP (STP Regional)
 1,701,744.00  0.00  0.00  0.00  0.00  0.00  0.00  1,701,744.00Accounts Receivable

 82,404.00  0.00  0.00  0.00  0.00  0.00  0.00  82,404.00Formula - Primary
 56,414,422.00 41,771,868.00  14,642,554.00  0.00  0.00  0.00  0.00  0.00Total:

 56,414,422.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$49,180,610

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  49,180,610.31

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



PRINCE WILLIAM COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
094102UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

22 Scope Project 07/07/1997 07/07/1997 03/05/1998 03/05/1998

36X Preliminary Field InspectionTeam Meeting Date 08/30/1999 08/30/1999   

48X Public Hearing Meeting Date 03/24/2011 03/24/2011   

65X Field Inspection Team Meeting Date 12/14/2011 12/14/2011   

69X Right of Way/Utility Certification Date 08/14/2015 08/14/2015 08/14/2015 08/14/2015

71 Approved Construction Plans 05/07/2015  no date 07/30/2015  no date

71X Pre-Advertisement Conference Date 03/17/2015 03/17/2015 03/17/2015 03/17/2015

79 Construction Funding Review/Authorization of 
Funds

06/01/2015 06/01/2015 03/24/2016 03/24/2016

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/22/2015 09/22/2015 09/22/2015 09/22/2015

84 Award Contract 02/17/2016 02/17/2016 02/17/2016 02/17/2016

91 Administer Contract 04/12/2016 04/12/2016 12/02/2019  no date

95 District Project Closeout 12/03/2018  no date 03/01/2019  no date

96 Central Office Project Closeout 03/04/2019  no date 07/03/2019  no date



PRINCE WILLIAM COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

0234-076-189Proj:

UPC: 106489

PC: Rita.Hockman

Project Purpose:

PM: Gladis Arboleda

Description: RTE 234 DUMFRIES ROAD SHARED USE PATH EXTENSION

Trail Construction

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.057 MI West of County Club DriveFrom:

0.053 MI South of Fortuna Center PlazaTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 5,200,519Total Current Est 

10/22/2018Current Est Date

 0

 4,650,619

 549,900

0234

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Northern Virginia

Prince William County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/16/2016

06/13/2018

06/13/2018

11/21/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,008,000.00  0.00  0.00  0.00  0.00  0.00  0.00  1,008,000.00 FLAP - Federal Lands
 1,411,754.00  0.00  0.00  0.00  0.00  0.00  0.00  1,411,754.00 Local Project Contributions

 581,350.00  0.00  0.00  0.00  0.00  0.00  0.00  581,350.00 MAP21 CMAQ
 1,593,467.00  0.00  0.00  0.00  0.00  0.00  0.00  1,593,467.00 MAP21 RSTP

 90,879.00  0.00  0.00  0.00  0.00  0.00  0.00  90,879.00.RSTP (STP Regional)
 458,183.00  0.00  0.00  0.00  0.00  0.00  0.00  458,183.00Accounts Receivable

 15,234.00  0.00  0.00  0.00  0.00  0.00  0.00  15,234.00CMAQ
 7,471.00  0.00  0.00  0.00  0.00  0.00  0.00  7,471.00CMAQ (Congestion 

Mitigation and Air Quality)
 24,727.00  0.00  0.00  0.00  0.00  0.00  0.00  24,727.00RSTP (STP Regional)

 9,454.00  0.00  0.00  0.00  0.00  0.00  0.00  9,454.00State Match Non-Formula
 5,200,519.00 5,200,519.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 5,200,519.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$271,394

$0

$3,083,398

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  3,354,791.72



PRINCE WILLIAM COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

CONSTRUCTION PROJECT EVENTS
11/30/2019 3,577,399.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 10/03/2018

Construction Completed:

Construction Started:

11/21/2019

10/23/2018

SCHEDULE
106489UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 04/14/2016 04/14/2016 09/28/2016 09/28/2016

12 Authorize Preliminary Engineering 09/16/2016 09/16/2016 09/16/2016 09/16/2016

22 Scope Project 11/04/2016 11/04/2016 01/05/2018 01/05/2018

25 Draft Environmental Document or CE 07/10/2017 07/10/2017 07/19/2017 07/19/2017

69X Right of Way/Utility Certification Date 04/11/2018 04/11/2018 04/11/2018 04/11/2018

71 Approved Construction Plans 01/02/2018 01/02/2018 03/28/2018 03/28/2018

79 Construction Funding Review/Authorization of 
Funds

03/28/2018 03/05/2018 05/23/2018 06/07/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/05/2018 03/05/2018 08/27/2018 06/13/2018

84 Award Contract 04/02/2020 07/27/2018 09/15/2020 10/03/2018

91 Administer Contract 09/16/2020 10/23/2018 11/29/2021 11/21/2019

95 District Project Closeout 12/01/2021  no date 03/01/2022  no date

96 Central Office Project Closeout 03/02/2022  no date 07/01/2022  no date



PRINCE WILLIAM COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

6234-076-266Proj:

UPC: 112815

PC: Jeff.Daily

Project Purpose:

PM: Khattab Shammout

Description: PRINCE WILLIAM PARKWAY INTERCHANGE @ REALIGNED BALLS 
FORD RD

Construct Rt 234 Byp Interchange @ relocated Balls Ford Rd; relocate Balls Ford Rd. (Rt 621) to 4-lane facility 
approx. between Devlin Rd & Doane Rd. (Transform 66 Concession funds)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.6 Mi. S. of Existing Balls Ford Road (Rte 621)From:

Existing Balls Ford Road (Rte 621)To:

New Construction RoadwayScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 105,000,000Total Current Est 

06/25/2020Current Est Date

 12,700,000

 79,198,000

 13,102,000

0234

Federal Eligibility: Federally Eligible with Exception

Project Status: AWARDED

Northern Virginia

Prince William County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/23/2018

09/24/2019

09/24/2019

09/25/2019

09/25/2019

02/01/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 145,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00  145,000,000.00 Concession Funds
 145,000,000.00 145,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 145,000,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$3,540,191

$3,115,211

$5,449,510

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  12,104,911.19

CONSTRUCTION PROJECT EVENTS
12/30/2022 69,131,000.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 01/31/2020

Construction Completed:

Construction Started:



PRINCE WILLIAM COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
112815UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 04/02/2018 04/02/2018 05/09/2018 05/09/2018

12 Authorize Preliminary Engineering 05/10/2018 05/10/2018 05/23/2018 05/23/2018

202 Risk Matrix and Mitigation Strategy 04/11/2019 04/11/2019 05/14/2019 05/14/2019

209 Finding of Public Interest Document (FOPI) 11/21/2018 11/21/2018 11/21/2018 11/26/2018

22 Scope Project 05/24/2018 05/24/2018 08/23/2019 08/23/2019

221 RFQ Conceptual Plans 10/31/2018 10/31/2018 05/20/2019 10/31/2018

228 RFQ Document 05/01/2019 05/01/2019 05/20/2019 05/20/2019

230 Advertise RFQ 05/01/2019 05/01/2019 05/01/2019 05/01/2019

25 Draft Environmental Document or CE 03/12/2019 03/12/2019 04/15/2019 03/12/2019

309 RFP Conceptual Plans 03/01/2019 03/01/2019 05/01/2019 05/01/2019

317 Approval of IMR/IJR 09/27/2019 09/27/2019 08/25/2020  no date

326 RFP Information Package 07/05/2019 07/05/2019 09/24/2019 09/25/2019

330 RFP Release 08/22/2019 08/22/2019 09/24/2019 09/24/2019

49 Adopt Location/Design 04/16/2019 04/16/2019 10/29/2019 10/29/2019

52 Authorize R/W & UT Funds 09/03/2019 09/03/2019 09/24/2019 09/24/2019

68 Clear Railroad Agreements 03/12/2019 03/12/2019 09/24/2019 09/24/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/03/2019 09/03/2019 09/25/2019 09/25/2019

84 Award Contract 09/26/2019 09/26/2019 08/24/2020 01/31/2020

91 Administer Contract 08/25/2020  no date 08/24/2023  no date

95 District Project Closeout 08/25/2023  no date 02/26/2024  no date

96 Central Office Project Closeout 02/27/2024  no date 07/23/2024  no date



PRINCE WILLIAM COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

0642-076-248Proj:

UPC: 112462

PC: Robert.Strevell

Project Purpose:

PM: TBD

Description: HOADLY ROAD SIDEWALK

Construct 10' asphalt trail on South side of Hoadly Rd from Kahns Rd to Spriggs Rd.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Spriggs RoadFrom:

Kahns RoadTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,800,000Total Current Est 

07/06/2020Current Est Date

 1

 1,799,998

 1

0642

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Northern Virginia

Prince William County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/30/2023

04/30/2026

04/30/2026

11/30/2027

11/30/2027

06/15/2029

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  1,800,000.00  0.00  0.00  1,800,000.00 MAP21 CMAQ
 1,800,000.00 0.00  0.00  0.00  0.00  1,800,000.00  0.00  0.00Total:

 1,800,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



PRINCE WILLIAM COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
112462UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/03/2022  no date 04/28/2023  no date

12 Authorize Preliminary Engineering 05/01/2023  no date 05/31/2023  no date

17E Environmental Review Process (ERP) 06/01/2023  no date 09/15/2023  no date

22 Scope Project 06/01/2023  no date 12/29/2023  no date

25 Draft Environmental Document or CE  no date  no date  no date  no date

28 Consultant Procurement 06/01/2023  no date 12/29/2023  no date

52 Authorize R/W & UT Funds 01/02/2025  no date 01/24/2025  no date

52X R/W&UT Authorization Date 01/27/2025  no date 01/27/2025  no date

65F Plan Design/Field Inspection 01/02/2024  no date 12/31/2024  no date

69 Acquire Right of Way 01/28/2025  no date 11/26/2025  no date

69X Right of Way/Utility Certification Date 12/01/2025  no date 12/12/2025  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/15/2025  no date 06/30/2026  no date

84 Award Contract 07/01/2026  no date 12/31/2026  no date

91 Administer Contract 01/04/2027  no date 01/20/2028  no date

95 District Project Closeout 01/21/2028  no date 05/26/2028  no date

96 Central Office Project Closeout 05/30/2028  no date 08/22/2028  no date



PRINCE WILLIAM COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

9999-076-298Proj:

UPC: 114733

PC: Anwar.Ansari

Project Purpose:

PM: Paolo Belita

Description: PEDESTRIAN UPGRADES AT PROPOSED INTERSECTIONS IN PW 
COUNTY

The pedestrian upgrades on Lomond Dr, Old Bridge Rd., Sudley Manor Rd., and various other routes in Prince 
William County. This safety upgrade consists of refreshing the existing crosswalks on selected routes with high 
visibility pavement markings.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Various Intersections along Lomond/OldBridge/SudleyFrom:

Various Intersections along Lomond/OldBridge/SudleyTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 21,550Total Current Est 

07/30/2020Current Est Date

 0

 21,550

 0

9999

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Northern Virginia

Prince William County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/20/2019

12/24/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 57,000.00  0.00  0.00  0.00  0.00  0.00  0.00  57,000.00 MAP21 HSIP
 57,000.00 57,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 57,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$21,550

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 03/31/2020

Total  21,550.19

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



PRINCE WILLIAM COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
114733UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 03/13/2019 03/13/2019 03/15/2019 03/15/2019

22 Scope Project 04/01/2019 04/01/2019 05/10/2019 05/10/2019

24 Determine Permits Needed 03/13/2019 03/13/2019 03/15/2019 03/15/2019

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

07/24/2019  no date 08/06/2019  no date

65F Plan Design/Field Inspection 05/13/2019  no date 08/06/2019  no date

66 Environmental Reevaluation 03/13/2019 03/13/2019 03/15/2019 03/15/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

05/13/2019  no date 07/23/2019  no date

79 Construction Funding Review/Authorization of 
Funds

06/26/2019 06/26/2019 08/06/2019 08/06/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/07/2019  no date 08/07/2019  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

08/08/2019 08/08/2019 12/11/2019  no date

95 District Project Closeout 12/12/2019  no date 03/11/2020  no date

96 Central Office Project Closeout 03/12/2020  no date 07/14/2020  no date



PRINCE WILLIAM COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

0294-076-247Proj:

UPC: 112463

PC: Sofia.Pinedo

Project Purpose:

PM: TBD

Description: PRINCE WILLIAM PARKWAY SIDEWALK

Construct a 5' sidewalk on the north side of the Prince William Parkway from Summerland Drive to the Horner Rd 
commuter lot.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Summerland DriveFrom:

Horner Road Commuter LotTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,100,000Total Current Est 

08/14/2019Current Est Date

 1

 1,099,998

 1

0294

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Northern Virginia

Prince William County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/31/2023

08/29/2025

08/29/2025

01/29/2027

01/29/2027

07/17/2028

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  1,100,000.00  0.00  0.00  1,100,000.00 MAP21 CMAQ
 1,100,000.00 0.00  0.00  0.00  0.00  1,100,000.00  0.00  0.00Total:

 1,100,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



PRINCE WILLIAM COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
112463UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/03/2022  no date 04/28/2023  no date

12 Authorize Preliminary Engineering 05/01/2023  no date 05/31/2023  no date

17E Environmental Review Process (ERP) 06/01/2023  no date 09/15/2023  no date

22 Scope Project 06/01/2023  no date 12/29/2023  no date

25 Draft Environmental Document or CE 10/03/2022  no date 12/30/2022  no date

28 Consultant Procurement 06/01/2023  no date 12/29/2023  no date

52 Authorize R/W & UT Funds 01/02/2025  no date 01/31/2025  no date

52X R/W&UT Authorization Date 02/03/2025  no date 02/03/2025  no date

65F Plan Design/Field Inspection 01/02/2024  no date 12/31/2024  no date

69 Acquire Right of Way 02/04/2025  no date 11/26/2025  no date

69X Right of Way/Utility Certification Date 12/01/2025  no date 12/29/2025  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/30/2025  no date 06/30/2026  no date

84 Award Contract 07/01/2026  no date 11/30/2026  no date

91 Administer Contract 12/01/2026  no date 12/15/2027  no date

95 District Project Closeout 12/16/2027  no date 04/26/2028  no date

96 Central Office Project Closeout 04/27/2028  no date 07/21/2028  no date



PRINCE WILLIAM COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

0604-076-139Proj:

UPC: 104817

PC: Rita.Hockman

Project Purpose:

PM: Ludwik J. Kulczycki

Description: BURWELL RD - UPGRADE GRAVEL RD TO PAVED FACILITY

PAVE BURWELL RD using Rural Rustic Road Standards.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

FAUQUIER COUNTY LINEFrom:

ROUTE 652 - FITZWATER DRIVETo:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 908,857Total Current Est 

03/10/2020Current Est Date

 54,131

 555,381

 299,345

0604

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Northern Virginia

Prince William County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/17/2013

02/28/2018

02/28/2018

07/12/2019

07/12/2019

06/12/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 603,040.00  0.00  0.00  0.00  0.00  0.00  0.00  603,040.00 CTB Formula
 334,943.00  0.00  0.00  0.00  0.00  0.00  0.00  334,943.00 State Formula

 17,549.00  0.00  0.00  0.00  0.00  0.00  0.00  17,549.00Formula - Secondary
 955,532.00 955,532.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 955,532.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$299,345

$54,131

$505,920

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  859,396.10

CONSTRUCTION PROJECT EVENTS
11/15/2019 468,590.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 07/15/2019

Construction Completed:

Construction Started:

06/12/2020

07/15/2019



PRINCE WILLIAM COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
104817UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/03/2016 10/03/2016 01/04/2017 01/04/2017

12 Authorize Preliminary Engineering 10/16/2013 10/16/2013 10/17/2013 10/17/2013

17E Environmental Review Process (ERP) 11/12/2013 11/12/2013 11/13/2013 11/13/2013

22 Scope Project 01/17/2017 01/17/2017 12/14/2017 12/14/2017

24 Determine Permits Needed 01/27/2014 01/27/2014 07/08/2016 07/08/2016

31S Conduct Location Survey 12/04/2013 12/04/2013 07/12/2017 07/12/2017

52 Authorize R/W & UT Funds 02/28/2018 02/28/2018 02/28/2018 02/28/2018

70 Obtain Environmental Permits 12/13/2017 12/13/2017 12/13/2017 12/13/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/01/2018 11/01/2018 11/30/2018 07/12/2019

84 Award Contract 12/03/2018 07/15/2019 04/02/2019 07/15/2019

91 Administer Contract 04/03/2019 07/15/2019 04/03/2020 06/12/2020

95 District Project Closeout 04/06/2020  no date 06/29/2020  no date

96 Central Office Project Closeout 07/06/2020  no date 11/05/2020  no date



PRINCE WILLIAM COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

0619-076-S84Proj:

UPC: 113435

PC: Anwar.Ansari

Project Purpose:

PM:

Description: INDEPENDENT HILL DRIVE & BRISTOW ROAD - INSTALL NEW 
SIGNAL

Install newtraffic signal at intersection of Bristow Rd and Independent Hill Dr.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

BristowRoad Route 619 IntersectionFrom:

Independent Hill Dr. Route 3245 IntersectionTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 512,683Total Current Est 

05/23/2019Current Est Date

 0

 412,683

 100,000

0619

Federal Eligibility: Federally Eligible

Project Status: AWARDED

Northern Virginia

Prince William County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/06/2018

06/06/2019

06/06/2019

07/02/2019

07/02/2019

02/25/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 600,000.00  0.00  0.00  0.00  0.00  0.00  0.00  600,000.00 MAP21 HSIP
 600,000.00 600,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 600,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$23,835

$0

$275,287

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2020

Total  299,121.74

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 07/09/2019

Construction Completed:

Construction Started:



PRINCE WILLIAM COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113435UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/29/2018 08/29/2018 11/06/2018 11/06/2018

17E Environmental Review Process (ERP) 03/21/2019 03/21/2019 03/21/2019 03/21/2019

21H Hydraulics Plan Design PFI 01/15/2019  no date 01/15/2019  no date

21T Traffic Operations Analysis 11/27/2018  no date 12/24/2018  no date

22 Scope Project 11/07/2018 11/07/2018 04/30/2019 04/30/2019

22C Scoping Constructability Review 11/27/2018  no date 12/10/2018  no date

22S Photogrammetry/Aerial Photo/Image Processing 11/26/2018  no date 11/26/2018  no date

22X Scoping Team Meeting Date 11/26/2018  no date 11/26/2018  no date

23 Furnish Environmental Traffic Data 11/27/2018  no date 12/10/2018  no date

24 Determine Permits Needed 03/21/2019 03/21/2019 03/21/2019 03/21/2019

25 Draft Environmental Document or CE 03/21/2019 03/21/2019 03/21/2019 03/21/2019

28 Consultant Procurement 12/24/2018  no date 12/24/2018  no date

29X Public Information Meeting 04/02/2019  no date 04/02/2019  no date

30 Preliminary Utility Inspection 05/01/2019  no date 05/14/2019  no date

31S Conduct Location Survey 11/27/2018  no date 12/10/2018  no date

34F Furnish Final Soils Survey 06/14/2019  no date 06/27/2019  no date

34P Preliminary Soil Survey 01/15/2019  no date 01/15/2019  no date

35 Traffic Control Device Recommendations 04/04/2019  no date 05/17/2019  no date

36C Preliminary Field Inspection Constructability 
Review

01/15/2019  no date 01/30/2019  no date

36F Plan Design/Preliminary Field Inspection 12/10/2018  no date 12/10/2018  no date

36H Hydraulic Plan Design Public Hearing 04/30/2019  no date 04/30/2019  no date

36P Plan Design Public Hearing 05/01/2019  no date 05/14/2019  no date

36X Preliminary Field InspectionTeam Meeting Date 04/03/2019  no date   

38 Retaining Wall Data Request 04/30/2019  no date 04/30/2019  no date

39 Sound Wall Foundation Data Request 04/30/2019  no date 04/30/2019  no date

40 Minor Structures Data Request 04/30/2019  no date 04/30/2019  no date

43 Furnish Utility Field Inspection Plans 07/22/2019  no date 08/02/2019  no date

43H Hydraulic Plan Design/Field Inspection (FI) 06/28/2019  no date 07/12/2019  no date

43X Utility Field Inspection (UFI) Date 08/12/2019  no date 08/12/2019  no date

44 Furnish RWU Data for Public Hearing Process 05/15/2019  no date 05/29/2019  no date

45 Minor Structures Report 04/30/2019  no date 04/30/2019  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

08/14/2019  no date 08/27/2019  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

06/14/2019  no date 06/27/2019  no date

47 Approve Willingness 05/15/2019  no date 05/29/2019  no date

47X Willingness Posted Date 04/30/2019  no date 04/30/2019  no date

48 Conduct Location/Design Public Hearing 05/29/2019  no date 05/29/2019  no date

48X Public Hearing Meeting Date 05/08/2019  no date   

49 Adopt Location/Design 05/30/2019 05/30/2019 06/12/2019 06/06/2019

49C Design Approval Constructability Review 05/15/2019  no date 05/29/2019  no date

49X Location and Design Approval Date 06/13/2019  no date 06/13/2019  no date

50 Survey Data Verification 05/15/2019  no date 05/29/2019  no date

51 Furnish Approved R/W & UT Plans 08/12/2019  no date 08/12/2019  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

07/15/2019  no date 07/19/2019  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

05/16/2019  no date 05/16/2019  no date

51X R/W&UT Plan Date 08/12/2019  no date 08/12/2019  no date

52 Authorize R/W & UT Funds 08/12/2019 06/06/2019 08/12/2019 06/06/2019

52T Authorize R/W Funds 05/16/2019  no date 05/16/2019  no date



PRINCE WILLIAM COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 08/12/2019  no date 08/12/2019  no date

54 Retaining Wall Data Report 06/13/2019  no date 06/13/2019  no date

55 Sound Wall Data Report 06/13/2019  no date 06/13/2019  no date

57S Right of Way Stakeout���Survey 08/12/2019  no date 08/12/2019  no date

58 Survey Right of Way Plan Sheets 08/02/2019  no date 08/02/2019  no date

59 Noise Abatement Design 03/21/2019 03/21/2019 03/21/2019 03/21/2019

60P Notice to Proceed for Partial Right of Way 
Acquisition

08/12/2019  no date 08/12/2019  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

05/16/2019  no date 05/16/2019  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

08/12/2019  no date 08/12/2019  no date

61 Final Traffic Control Device Plans 07/08/2019  no date 07/19/2019  no date

62 Develop Retaining Structure Plans 06/13/2019  no date 06/13/2019  no date

65C Field Inspection Constructability Review 06/28/2019  no date 07/19/2019  no date

65F Plan Design/Field Inspection 06/14/2019  no date 07/12/2019  no date

65P Plan Design/Pre-Advertisement Conference 07/19/2019  no date 07/19/2019  no date

65X Field Inspection Team Meeting Date 07/19/2019  no date   

66 Environmental Reevaluation 03/21/2019 03/21/2019 03/21/2019 03/21/2019

67 Clear Utility Agreements 08/12/2019  no date 08/12/2019  no date

67U Utility Relocations by Owners 06/17/2019 06/06/2019 06/17/2019 06/06/2019

69 Acquire Right of Way 08/12/2019 06/06/2019 08/12/2019 06/06/2019

69X Right of Way/Utility Certification Date 09/05/2019 03/29/2019 09/05/2019 03/29/2019

70 Obtain Environmental Permits 03/21/2019 03/21/2019 03/21/2019 03/21/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/13/2019  no date 08/13/2019  no date

70S Utility Stakeout ���Survey 06/17/2019  no date 06/17/2019  no date

71 Approved Construction Plans 08/14/2019  no date 09/20/2019  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

07/22/2019  no date 08/02/2019  no date

71X Pre-Advertisement Conference Date 08/13/2019  no date 08/13/2019  no date

72 Prepare for Advertisement 09/06/2019  no date 09/12/2019  no date

72B Biddability Review 09/13/2019  no date 09/19/2019  no date

72X Plan Submission Date 08/27/2019  no date 08/27/2019  no date

73 Process Relocations 08/12/2019  no date 08/12/2019  no date

77S Construction ��� Survey 02/12/2020  no date 08/14/2020  no date

79 Construction Funding Review/Authorization of 
Funds

08/14/2019  no date 09/11/2019  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/08/2019 06/11/2019 10/08/2019 07/02/2019

82 Conduct Bid Opening 11/22/2019  no date 11/22/2019  no date

84 Award Contract 01/03/2020 07/09/2019 01/03/2020 07/09/2019

88 Survey Monumentation 08/17/2020  no date 10/12/2020  no date

91 Administer Contract 02/12/2020  no date 08/14/2020  no date

92X Contractor Final Voucher Date 09/29/2020  no date 09/29/2020  no date

94X Claims Period Ends Dates 12/30/2020  no date 12/30/2020  no date

95 District Project Closeout 12/31/2020  no date 03/30/2021  no date

96 Central Office Project Closeout 03/31/2021  no date 08/02/2021  no date



PRINCE WILLIAM COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

0621-076-265Proj:

UPC: 112813

PC: Jeff.Daily

Project Purpose:

PM: Mary Ankers

Description: RTE 621 BALLS FORD ROAD WIDEN TO 4 LANES

This project involves widening Balls Ford Road from two to four lanes from Groveton Road to Route 234 Business. 
Project includes a shared use path and sidewalk. (Transform 66 Concession funded)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Groveton RoadFrom:

Sudley Road (Route 234)To:

Reconstruction w/ Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 49,214,854Total Current Est 

01/07/2020Current Est Date

 13,108,921

 30,270,933

 5,835,000

0621

Federal Eligibility: Federally Eligible with Exception

Project Status: ACTIVITY DATES SET

Northern Virginia

Prince William County
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/14/2018

02/14/2020

02/14/2020

07/27/2023

07/27/2023

02/25/2026

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 67,405,000.00  0.00  0.00  0.00  0.00  0.00  0.00  67,405,000.00 Concession Funds
 67,405,000.00 67,405,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 67,405,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$4,395,613

$31,829

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  4,427,441.93

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



PRINCE WILLIAM COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
112813UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 04/02/2018 04/02/2018 05/07/2018 05/07/2018

12 Authorize Preliminary Engineering 05/08/2018 05/08/2018 05/14/2018 05/14/2018

17E Environmental Review Process (ERP) 05/15/2018 10/17/2018 12/21/2018 12/21/2018

22 Scope Project 05/15/2018 05/15/2018 11/27/2019 11/27/2019

52 Authorize R/W & UT Funds 12/23/2021 01/08/2020 02/23/2022  no date

52X R/W&UT Authorization Date 02/24/2022  no date 02/24/2022  no date

65F Plan Design/Field Inspection 12/02/2019 12/02/2019 12/22/2021  no date

69 Acquire Right of Way 02/25/2022  no date 02/28/2023  no date

69X Right of Way/Utility Certification Date 03/02/2023  no date 03/02/2023  no date

70 Obtain Environmental Permits 01/04/2019 01/04/2019 01/04/2019 01/04/2019

72X Plan Submission Date 03/01/2023  no date 03/01/2023  no date

79 Construction Funding Review/Authorization of 
Funds

 no date  no date  no date  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/03/2023  no date 07/27/2023  no date

84 Award Contract 07/28/2023  no date 01/31/2024  no date

91 Administer Contract 02/01/2024  no date 02/25/2026  no date

95 District Project Closeout 02/26/2026  no date 07/02/2026  no date

96 Central Office Project Closeout 07/06/2026  no date 09/28/2026  no date



PRINCE WILLIAM COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

0622-076-201Proj:

UPC: 106984

PC: Rhoderick.Undan

Project Purpose:

PM: Elizabeth D. Scullin

Description: FEATHERBED LANE STUDY INCLUDING PUBLIC INVOLVEMENT 
OUTREACH

Feasibility study will be completed for paving Featherbed Lane in Manassas National Battlefield Park area, to possibly 
include initial preliminary engineering development phased plans for the purpose of public involvement presentation. 
Stakeholder input to help determine phasing.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.55 Mi N of Route 29From:

Route 234To:

OtherScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 180,000Total Current Est 

04/04/2018Current Est Date

 0

 0

 180,000

0622

Federal Eligibility: Not Federally Eligible

Project Status: ACTIVITY DATES SET

Northern Virginia

Prince William County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/07/2016

03/13/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 103,216.00  137,976.00  0.00  0.00  0.00  0.00  0.00  241,192.00 CTB Formula
 0.00  0.00  193,729.00  112,220.00  152,085.00  152,085.00  0.00  610,119.00 HB1887 - DGP (2)

 851,311.00 103,216.00  137,976.00  193,729.00  112,220.00  152,085.00  152,085.00  0.00Total:

 851,311.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$92,885

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 11/26/2018

Total  92,885.21

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



PRINCE WILLIAM COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
106984UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 03/01/2016 03/01/2016 05/23/2016 05/23/2016

12 Authorize Preliminary Engineering 05/24/2016 05/24/2016 06/07/2016 06/07/2016

17E Environmental Review Process (ERP) 06/08/2016 06/08/2016 06/21/2016 06/21/2016

22 Scope Project 06/08/2016 06/08/2016 03/09/2018 03/09/2018

65F Plan Design/Field Inspection 03/12/2018 03/12/2018 04/11/2019 03/12/2018

95 District Project Closeout 04/12/2019  no date 08/19/2019  no date

96 Central Office Project Closeout 08/20/2019  no date 11/14/2019  no date



PRINCE WILLIAM COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

0622-076-258Proj:

UPC: 112297

PC: Rita.Hockman

Project Purpose:

PM: John Flemming

Description: FEATHERBED LANE-UPGRADE GRAVEL ROAD TO PAVED FACILITY

Segment of Featherbed lane paving, breakout from parent UPC 106984. Featherbed lane is designated as a Rural 
Rustic Road.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.52 Miles North of Route 29From:

1.35 Miles South of Route 234To:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 474,744Total Current Est 

07/01/2020Current Est Date

 14,220

 342,086

 118,438

0622

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Northern Virginia

Prince William County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/31/2018

06/14/2019

06/14/2019

09/30/2019

09/30/2019

06/17/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 484,722.00  0.00  0.00  0.00  0.00  0.00  0.00  484,722.00 CTB Formula
 484,722.00 484,722.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 484,722.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$118,438

$4,391

$205,680

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  328,509.72

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 10/01/2019

Construction Completed:

Construction Started:

06/17/2020

10/01/2019



PRINCE WILLIAM COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
112297UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 01/23/2018 01/23/2018 05/22/2018 05/22/2018

12 Authorize Preliminary Engineering 05/23/2018 05/23/2018 05/31/2018 05/31/2018

17E Environmental Review Process (ERP) 03/12/2019 03/12/2019 03/12/2019 03/12/2019

22 Scope Project 08/29/2018 08/29/2018 03/11/2019 03/11/2019

33 Final Environmental Document 03/12/2019 03/12/2019 03/12/2019 03/12/2019

52 Authorize R/W & UT Funds 03/26/2020 05/29/2019 04/30/2020 06/14/2019

52X R/W&UT Authorization Date 05/01/2020 06/17/2019 05/01/2020 06/17/2019

65F Plan Design/Field Inspection 03/12/2019 03/12/2019 03/25/2020 05/28/2019

69 Acquire Right of Way 05/04/2020 06/18/2019 02/26/2021 07/22/2019

69X Right of Way/Utility Certification Date 03/02/2021 07/24/2019 03/15/2021 07/24/2019

72X Plan Submission Date 03/01/2021 07/23/2019 03/01/2021 07/23/2019

79 Construction Funding Review/Authorization of 
Funds

03/02/2021 07/24/2019 03/15/2021 08/08/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/16/2021 09/30/2019 08/31/2021 09/30/2019

84 Award Contract 09/01/2021 10/01/2019 01/31/2022 10/01/2019

91 Administer Contract 02/01/2022 10/01/2019 02/15/2023 06/17/2020

95 District Project Closeout 02/16/2023  no date 06/23/2023  no date

96 Central Office Project Closeout 06/26/2023  no date 09/19/2023  no date



PRINCE WILLIAM COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

0627-076-252Proj:

UPC: 111688

PC: Shahrad.Behboodi

Project Purpose:

PM:

Description: #SGR18VB - VAN BUREN RD OVER QUANTICO CREEK - Fed 14320

SGR bridge re-hab

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Quantico CreekFrom:

Quantico CreekTo:

Bridge Rehab w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,294,787Total Current Est 

06/12/2020Current Est Date

 0

 1,294,787

 0

0627

Federal Eligibility: Federally Eligible

Project Status: ADVERTISED

Northern Virginia

Prince William County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/08/2020

07/16/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 909,236.00  0.00  0.00  0.00  0.00  0.00  0.00  909,236.00 HB1887 - SGR
 390,764.00  0.00  0.00  0.00  0.00  0.00  0.00  390,764.00Formula - Primary

 1,300,000.00 1,300,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,300,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



PRINCE WILLIAM COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111688UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP) 02/03/2020 02/03/2020 02/07/2020 02/07/2020

22 Scope Project 09/02/2019 09/02/2019 03/27/2020 03/27/2020

66 Environmental Reevaluation 08/06/2020 04/15/2020 08/19/2020 04/20/2020

69X Right of Way/Utility Certification Date 05/27/2020 07/16/2020 05/27/2020 07/16/2020

70 Obtain Environmental Permits 02/03/2020 04/15/2020 08/05/2020 04/20/2020

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

02/03/2020  no date 03/30/2020  no date

71 Approved Construction Plans 02/03/2020  no date 03/11/2020  no date

72 Prepare for Advertisement 02/26/2020 06/23/2020 06/03/2020 09/07/2020

72B Biddability Review 03/04/2020  no date 03/11/2020  no date

72X Plan Submission Date 05/18/2020  no date 05/18/2020  no date

77S Construction ��� Survey 01/11/2021  no date 07/16/2021  no date

79 Construction Funding Review/Authorization of 
Funds

02/03/2020 04/03/2020 04/27/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/08/2020 09/08/2020 09/08/2020 09/08/2020

82 Conduct Bid Opening 10/22/2020  no date 10/22/2020  no date

84 Award Contract 12/02/2020  no date 12/02/2020  no date

88 Survey Monumentation 07/19/2021  no date 09/13/2021  no date

91 Administer Contract 01/11/2021  no date 07/16/2021  no date

92X Contractor Final Voucher Date 08/30/2021  no date 08/30/2021  no date

94X Claims Period Ends Dates 11/30/2021  no date 11/30/2021  no date

95 District Project Closeout 12/01/2021  no date 03/01/2022  no date

96 Central Office Project Closeout 03/02/2022  no date 07/01/2022  no date



PRINCE WILLIAM COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

0638-076-203Proj:

UPC: 107405

PC: Jessica.Paris

Project Purpose:

PM:

Description: INSTALL SIGNAL @ BLACKBURN RD - RIPPON BLVD INTERSECTION

Install Signal System w X-walk & ADA ramps @ inters. Blackburn Rd & Rippon Blvd. This project being attached to 
UPC 110896 - B&B Regional On-Call Signal CN Contract.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.1 Mi N of Rippon BoulevardFrom:

0.1 Mi S of Rippon BoulevardTo:

Traffic Management/EngineeringScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,096,044Total Current Est 

08/14/2020Current Est Date

 40,300

 638,572

 417,172

0638

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Northern Virginia

Prince William County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/24/2015

02/07/2019

02/07/2019

12/10/2019

12/10/2019

10/01/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,496,000.00  0.00  0.00  0.00  0.00  0.00  0.00  1,496,000.00 MAP21 RSTP
 1,496,000.00 1,496,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,496,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$417,172

$21,938

$506,083

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2020

Total  945,193.32

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 02/10/2020

Construction Completed:

Construction Started: 02/10/2020



PRINCE WILLIAM COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107405UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/24/2015 09/24/2015 09/24/2015 09/24/2015

17E Environmental Review Process (ERP) 12/22/2015 12/22/2015 05/25/2016 05/25/2016

21T Traffic Operations Analysis 01/13/2016 01/13/2016 06/24/2016 06/24/2016

22 Scope Project 09/25/2015 09/25/2015 11/01/2018 11/01/2018

22C Scoping Constructability Review 10/28/2015 10/28/2015 10/28/2015 10/28/2015

22X Scoping Team Meeting Date 10/28/2015 10/28/2015 10/28/2015 10/28/2015

24 Determine Permits Needed 12/14/2015 12/14/2015 12/28/2015 12/28/2015

25 Draft Environmental Document or CE 08/06/2018 08/06/2018 08/10/2018 08/10/2018

31S Conduct Location Survey 11/23/2015 11/23/2015 04/07/2016 04/07/2016

36C Preliminary Field Inspection Constructability 
Review

10/28/2015 10/28/2015 10/28/2015 10/28/2015

36F Plan Design/Preliminary Field Inspection 04/08/2016 04/08/2016 06/06/2016 06/06/2016

36H Hydraulic Plan Design Public Hearing 06/07/2016 06/07/2016 06/07/2016 06/07/2016

36P Plan Design Public Hearing 06/07/2016 06/07/2016 11/08/2016 11/08/2016

36X Preliminary Field InspectionTeam Meeting Date 06/07/2016 06/07/2016   

44 Furnish RWU Data for Public Hearing Process 11/08/2016 11/08/2016 11/08/2016 11/08/2016

47 Approve Willingness 11/09/2016 11/09/2016 03/03/2017 03/03/2017

47X Willingness Posted Date 02/02/2017 02/02/2017 02/10/2017 02/10/2017

49C Design Approval Constructability Review 11/08/2016 11/08/2016 11/08/2016 11/08/2016

50 Survey Data Verification 11/08/2016 11/08/2016 11/08/2016 11/08/2016

51 Furnish Approved R/W & UT Plans 03/06/2017 03/06/2017 12/06/2018 12/06/2018

52 Authorize R/W & UT Funds 12/07/2018 12/07/2018 01/07/2019 02/07/2019

60P Notice to Proceed for Partial Right of Way 
Acquisition

 no date 02/08/2019  no date 02/19/2019

65P Plan Design/Pre-Advertisement Conference 08/27/2019 06/03/2019 09/24/2019  no date

66 Environmental Reevaluation 10/10/2019 10/09/2019 10/24/2019 10/21/2019

69 Acquire Right of Way 01/08/2019 02/20/2019 08/26/2019 05/31/2019

69X Right of Way/Utility Certification Date 11/08/2019 09/17/2019 11/08/2019 09/17/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

10/10/2019  no date 11/22/2019  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

09/25/2019  no date 10/08/2019  no date

71X Pre-Advertisement Conference Date 10/09/2019  no date 10/09/2019  no date

72 Prepare for Advertisement 10/10/2019  no date 11/07/2019  no date

72B Biddability Review 10/25/2019  no date 11/14/2019  no date

72X Plan Submission Date 11/15/2019  no date 11/15/2019  no date

77S Construction ��� Survey 02/19/2020  no date 08/20/2020  no date

79 Construction Funding Review/Authorization of 
Funds

11/12/2019 11/01/2019 11/25/2019 12/03/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/10/2019 09/17/2018 12/10/2019 12/10/2019

82 Conduct Bid Opening 01/10/2020  no date 01/27/2020  no date

84 Award Contract 01/28/2020 01/10/2020 02/18/2020 02/10/2020

88 Survey Monumentation 10/12/2020  no date 12/10/2020  no date

91 Administer Contract 02/19/2020 02/10/2020 10/09/2020  no date

92X Contractor Final Voucher Date 11/25/2020  no date 11/25/2020  no date

94X Claims Period Ends Dates 03/01/2021  no date 03/01/2021  no date

95 District Project Closeout 03/02/2021  no date 07/01/2021  no date

96 Central Office Project Closeout 07/02/2021  no date 09/27/2021  no date



PRINCE WILLIAM COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

0638-076-209Proj:

UPC: 107947

PC: Saif.Qargha

Project Purpose:

PM: Gladis Arboleda

Description: #SMART18 - NEABSCO MILLS ROAD - WIDEN TO 4 LANES

Widen Neabsco Mills Road to 4 lanes between Smoke Ct (S. of Dale Blvd) and Route 1.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Route 1 (Jefferson Davis Highway)From:

Smoke CtTo:

New Construction RoadwayScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 31,174,020Total Current Est 

08/19/2020Current Est Date

 5,263,895

 21,393,243

 4,516,882

0638

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Northern Virginia

Prince William County
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/28/2016

08/26/2019

08/26/2019

12/30/2022

12/30/2022

12/05/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00  1,000,000.00 HB1887 - HPP (1)
 968,100.00  0.00  0.00  0.00  0.00  0.00  0.00  968,100.00 HB1887 - HPP (2)

 4,101,878.00  1,953,926.00  1,983,074.00  4,695,000.00  0.00  0.00  0.00  12,733,878.00 MAP21 RSTP
 12,000,000.00  6,757,500.00  0.00  0.00  0.00  0.00  0.00  18,757,500.00 Revenue Sharing Funds

 913,777.00  0.00  0.00  0.00  0.00  0.00  0.00  913,777.00Formula - Secondary
 511,908.00  0.00  0.00  0.00  0.00  0.00  0.00  511,908.00RSTP (STP Regional)
 127,977.00  0.00  0.00  0.00  0.00  0.00  0.00  127,977.00State Match Non-Formula

 35,013,140.00 19,623,640.00  8,711,426.00  1,983,074.00  4,695,000.00  0.00  0.00  0.00Total:

 35,013,140.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,995,639

$701,138

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  2,696,776.96

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



PRINCE WILLIAM COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107947UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 11/14/2016 11/14/2016 11/14/2016 11/14/2016

12 Authorize Preliminary Engineering 11/28/2016 11/28/2016 11/28/2016 11/28/2016

17E Environmental Review Process (ERP) 01/26/2018 01/26/2018 01/26/2018 01/26/2018

22 Scope Project 11/09/2017 11/09/2017 03/15/2018 03/15/2018

25 Draft Environmental Document or CE 03/16/2018 03/16/2018 07/09/2018 08/08/2019

28 Consultant Procurement 05/09/2017 05/09/2017 09/05/2017 09/05/2017

32 Value Engineering 03/16/2018 03/08/2018 05/10/2018 06/08/2018

36P Plan Design Public Hearing 03/16/2018 03/16/2018 06/08/2018 09/26/2018

52 Authorize R/W & UT Funds 01/08/2021 08/07/2019 01/25/2021 08/26/2019

52X R/W&UT Authorization Date 01/26/2021 11/27/2019 01/26/2021 11/27/2019

60X Final Right of Way and Utilities Notice to Proceed 
Date

04/11/2022  no date 04/11/2022  no date

65F Plan Design/Field Inspection 10/04/2018 10/04/2018 01/07/2021  no date

66 Environmental Reevaluation 04/12/2022  no date 07/06/2022  no date

69 Acquire Right of Way 01/27/2021  no date 04/08/2022  no date

72X Plan Submission Date 07/07/2022  no date 07/07/2022  no date

79 Construction Funding Review/Authorization of 
Funds

07/08/2022  no date 08/04/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/05/2022  no date 12/30/2022  no date

84 Award Contract 01/03/2023  no date 01/03/2023  no date

91 Administer Contract 01/04/2023  no date 12/05/2024  no date

95 District Project Closeout 12/06/2024  no date 04/14/2025  no date

96 Central Office Project Closeout 04/15/2025  no date 07/09/2025  no date



PRINCE WILLIAM COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

0641-076-301Proj:

UPC: 115553

PC: Sofia.Pinedo

Project Purpose:

PM: Hoainam Nguyen

Description: #SMART20 - INTERSECTION IMPROV AT OLD BRIDGE AND 
OCCOQUAN RD

Realign the inter to improve safety and sight distance. Includes signal replacement/construction of an add'tl right turn 
lane on the SB approach on Occoquan Rd. Existing ped facilities will be relocated/reconstructed. A new 4th leg ped 
crosswalk will be installed on W. Side of Occoquan Rd.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Intersection of Old Bridge and OccoquanFrom:

Intersection of Old Bridge and OccoquanTo:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 11,850,000Total Current Est 

10/02/2020Current Est Date

 5,750,000

 5,300,000

 800,000

0641

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Northern Virginia

Prince William County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/28/2020

12/31/2025

12/31/2025

12/30/2027

12/30/2027

09/18/2029

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  5,774,719.00 6,075,281.00 HB1887 - DGP (1)
 0.00  5,774,719.00 6,075,281.00Total:

Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,537

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  1,536.72

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



PRINCE WILLIAM COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115553UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 08/01/2023 10/01/2019 02/29/2024 01/28/2020

12 Authorize Preliminary Engineering 03/01/2024 02/12/2020 03/29/2024 02/28/2020

17E Environmental Review Process (ERP) 04/01/2024  no date 07/16/2024  no date

22 Scope Project 04/01/2024  no date 11/27/2024  no date

25 Draft Environmental Document or CE 07/17/2024  no date 11/07/2024  no date

28 Consultant Procurement 04/01/2024  no date 10/31/2024  no date

52 Authorize R/W & UT Funds 12/03/2025  no date 12/31/2025  no date

52X R/W&UT Authorization Date 01/02/2026  no date 01/02/2026  no date

65F Plan Design/Field Inspection 12/02/2024  no date 12/02/2025  no date

69 Acquire Right of Way 01/05/2026  no date 10/30/2026  no date

69X Right of Way/Utility Certification Date 11/02/2026  no date 11/16/2026  no date

70 Obtain Environmental Permits 11/02/2026  no date 06/30/2027  no date

79 Construction Funding Review/Authorization of 
Funds

07/01/2027  no date 07/29/2027  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/30/2027  no date 12/30/2027  no date

84 Award Contract 03/23/2028  no date 07/31/2028  no date

91 Administer Contract 09/06/2028  no date 09/18/2029  no date

95 District Project Closeout 09/19/2029  no date 02/01/2030  no date

96 Central Office Project Closeout 02/04/2030  no date 04/29/2030  no date



PRINCE WILLIAM COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

0646-076-971Proj:

UPC: 090519

PC: Michael.Gleasman

Project Purpose:

PM:

Description: ADEN RD (RTE. 646)  BRIDGE REPLACEMENT OVER NSRR

Replace one lane truss bridge with two-lane bridge.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.129 MILES SOUTH OF NORFOLK SOUTHERN RAILROADFrom:

0.061 MILES SOUTH OF NORFOLK SOUTHERN RAILROADTo:

Bridge Replacement w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 8,487,799Total Current Est 

05/24/2019Current Est Date

 339,147

 6,926,172

 1,222,480

0646

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Northern Virginia

Prince William County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/02/2008

04/14/2014

04/14/2014

03/24/2015

03/24/2015

06/05/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 93,062.00  86,274.00  0.00  0.00  0.00  0.00  0.00  179,336.00 CTB Formula
 64,198.00  0.00  0.00  0.00  0.00  0.00  0.00  64,198.00 MAP21 NHPP

 2,050,000.00  0.00  0.00  0.00  0.00  0.00  0.00  2,050,000.00 MAP21 RSTP
 503,972.00  0.00  0.00  0.00  0.00  0.00  0.00  503,972.00 MAP21 STP

 69,622.00  0.00  0.00  0.00  0.00  0.00  0.00  69,622.00.Bond Match
 278,489.00  0.00  0.00  0.00  0.00  0.00  0.00  278,489.00.Bridge Funds - Federal BR
 103,784.00  0.00  0.00  0.00  0.00  0.00  0.00  103,784.00.Federal Formula STP

 1,599,438.00  0.00  0.00  0.00  0.00  0.00  0.00  1,599,438.00.RSTP (STP Regional)
 140,670.00  0.00  0.00  0.00  0.00  0.00  0.00  140,670.00Accounts Receivable

 2,915,138.00  0.00  0.00  0.00  0.00  0.00  0.00  2,915,138.00Formula - Secondary
 466,522.00  0.00  0.00  0.00  0.00  0.00  0.00  466,522.00RSTP (STP Regional)
 116,630.00  0.00  0.00  0.00  0.00  0.00  0.00  116,630.00State Match Non-Formula

 8,487,799.00 8,401,525.00  86,274.00  0.00  0.00  0.00  0.00  0.00Total:

 8,487,799.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,222,480

$339,147

$6,857,749

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/07/2020

Total  8,419,376.17



PRINCE WILLIAM COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:

SCHEDULE
090519UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 12/02/2008 12/02/2008 12/02/2008 12/02/2008

18 State Environmental Review Process (SERP) 10/26/2009 10/26/2009 10/27/2009 10/27/2009

22 Scope Project 06/09/2010 06/09/2010 04/01/2014 04/01/2014

24 Determine Permits Needed 11/02/2009 11/02/2009 11/03/2009 11/03/2009

25 Draft Environmental Document or CE 05/18/2011 05/18/2011 08/12/2013 08/12/2013

43X Utility Field Inspection (UFI) Date 10/29/2013 10/29/2013 10/29/2013 10/29/2013

48 Conduct Location/Design Public Hearing 08/01/2012  no date 11/27/2013  no date

48X Public Hearing Meeting Date 09/18/2013 09/18/2013   

49 Adopt Location/Design 09/18/2013 09/18/2013 04/01/2014 04/01/2014

51 Furnish Approved R/W & UT Plans 02/04/2014 02/04/2014 04/01/2014 04/01/2014

52 Authorize R/W & UT Funds 04/14/2014 04/14/2014 04/14/2014 04/14/2014

60P Notice to Proceed for Partial Right of Way 
Acquisition

04/14/2014 04/14/2014 04/14/2014 04/14/2014

67U Utility Relocations by Owners 04/20/2015 04/20/2015 08/18/2015 08/18/2015

68 Clear Railroad Agreements 05/16/2012 05/16/2012 12/10/2014 12/10/2014

69 Acquire Right of Way 04/14/2014 04/14/2014 03/25/2015 03/25/2015

69X Right of Way/Utility Certification Date 02/12/2015 02/12/2015 02/12/2015 02/12/2015

71 Approved Construction Plans 10/08/2014 10/08/2014 01/29/2015  no date

72 Prepare for Advertisement 03/17/2015 03/17/2015 03/17/2015 03/17/2015

79 Construction Funding Review/Authorization of 
Funds

12/30/2014 12/30/2014 08/24/2015 08/24/2015

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/24/2015 03/24/2015 03/24/2015 03/24/2015

84 Award Contract 08/18/2015 08/18/2015 08/18/2015 08/18/2015

91 Administer Contract 09/18/2015 09/18/2015 03/02/2018 06/05/2019

95 District Project Closeout 01/31/2018  no date 04/25/2018  no date

96 Central Office Project Closeout 04/30/2018  no date 08/30/2018  no date



PRINCE WILLIAM COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

0715-076-262Proj:

UPC: 112208

PC: Rita.Hockman

Project Purpose:

PM: Mo Ayyoubi

Description: WATERVIEW DRIVE-UPGRADE GRAVEL ROAD TO PAVED FACILITY

Pave in place Waterview Drive. County intends to designate as a Rural Rustic Road.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Hinson Mill LaneFrom:

Haire St.To:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 70,609Total Current Est 

07/17/2020Current Est Date

 0

 44,609

 26,000

0715

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Northern Virginia

Prince William County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/18/2018

01/23/2020

01/23/2020

04/16/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 13,000.00  0.00  0.00  0.00  0.00  0.00  0.00  13,000.00Accounts Receivable
 78,000.00  0.00  0.00  0.00  0.00  0.00  0.00  78,000.00Formula - Secondary

 91,000.00 91,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 91,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$66,005

$0

$9,280

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/21/2020

Total  75,285.26

CONSTRUCTION PROJECT EVENTS
04/16/2020 14,532.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 02/28/2020

Construction Completed:

Construction Started:

04/16/2020

04/02/2020



PRINCE WILLIAM COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
112208UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 03/27/2018 03/27/2018 05/23/2018 05/23/2018

12 Authorize Preliminary Engineering 05/24/2018 05/24/2018 12/18/2018 12/18/2018

17E Environmental Review Process (ERP) 12/19/2018 09/23/2019 04/09/2019 09/24/2019

22 Scope Project 12/19/2018 12/19/2018 06/24/2019 06/24/2019

33 Final Environmental Document 04/10/2019 09/24/2019 08/01/2019 09/24/2019

65F Plan Design/Field Inspection 06/25/2019 06/25/2019 10/31/2019 10/31/2019

69X Right of Way/Utility Certification Date 11/04/2019 11/18/2019 11/18/2019 11/18/2019

72X Plan Submission Date 11/01/2019 10/30/2019 11/01/2019 11/05/2019

79 Construction Funding Review/Authorization of 
Funds

11/04/2019 12/03/2019 11/18/2019 01/22/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/19/2019 01/10/2020 04/01/2020 01/23/2020

84 Award Contract 04/02/2020 01/24/2020 08/07/2020 02/28/2020

91 Administer Contract 08/10/2020 04/02/2020 04/30/2021 04/16/2020

95 District Project Closeout 05/03/2021  no date 09/08/2021  no date

96 Central Office Project Closeout 09/09/2021  no date 12/07/2021  no date



PRINCE WILLIAM COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

0840-076-237Proj:

UPC: 109812

PC: Veljibhai.Desai

Project Purpose:

PM: Mary Ankers

Description: INNOVATION TECH. PARK TRAILS/SIDEWALKS

Construct Trails /Sidewalks in Innovation Science and Technology Park to complete missing segments along 
University Blvd, Innovation Dr., Discovery Blvd. (approx. 1 mi. total)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Cannon Creek LaneFrom:

Prince William ParkwayTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,179,579Total Current Est 

08/25/2020Current Est Date

 15,087

 490,119

 674,373

0840

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Northern Virginia

Prince William County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/17/2017

11/05/2018

11/05/2018

06/09/2020

06/09/2020

09/20/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 2,015,958.00  0.00  0.00  0.00  0.00  0.00  0.00  2,015,958.00 MAP21 CMAQ
 183,804.00  0.00  0.00  0.00  0.00  0.00  0.00  183,804.00 MAP21 RSTP
 437,908.00  0.00  0.00  0.00  0.00  0.00  0.00  437,908.00CMAQ

 2,637,670.00 2,637,670.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 2,637,670.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$683,025

$53,948

$6,814

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  743,786.66

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 08/05/2020

Construction Completed:

Construction Started: 09/02/2020



PRINCE WILLIAM COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109812UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 11/30/2016 11/30/2016 02/07/2017 02/07/2017

12 Authorize Preliminary Engineering 02/08/2017 02/08/2017 02/17/2017 02/17/2017

17E Environmental Review Process (ERP) 09/21/2017 09/21/2017 09/22/2017 09/22/2017

22 Scope Project 07/12/2017 07/12/2017 02/06/2018 02/06/2018

25 Draft Environmental Document or CE  no date 05/17/2018  no date 07/02/2018

33 Final Environmental Document 07/12/2017 07/12/2017 07/12/2017 07/12/2017

52 Authorize R/W & UT Funds 09/21/2018 09/21/2018 10/11/2018 11/05/2018

52X R/W&UT Authorization Date 10/12/2018 11/06/2018 10/12/2018 11/06/2018

65F Plan Design/Field Inspection 02/07/2018 02/07/2018 09/20/2018 09/14/2018

69 Acquire Right of Way 10/16/2018 11/06/2018 09/23/2019 03/10/2020

69X Right of Way/Utility Certification Date 09/25/2019 04/07/2020 09/25/2019 04/07/2020

72X Plan Submission Date 09/24/2019 11/19/2018 09/24/2019 03/11/2020

79 Construction Funding Review/Authorization of 
Funds

09/25/2019 03/11/2020 11/06/2019 04/23/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/07/2019 04/24/2020 01/08/2020 06/09/2020

84 Award Contract 01/09/2020 06/10/2020 02/21/2020 08/05/2020

91 Administer Contract 02/24/2020 09/02/2020 03/09/2021  no date

95 District Project Closeout 03/10/2021  no date 07/15/2021  no date

96 Central Office Project Closeout 07/16/2021  no date 10/08/2021  no date



PRINCE WILLIAM COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

0840-076-R68Proj:

UPC: 113198

PC: Jeff.Daily

Project Purpose:

PM: Brittany Martin

Description: UNIVERSITY BLVD EXTENSION (EDMONSTON TO SUDLEY MANOR)

This project will construct the extension of University Boulevard from Sudley Manor Drive to Edmonston Drive as a 
2-lane roadway. The project includes a 2-lane bridge, storm water management, pedestrian facilities, and a possible 
signal.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Edmonston DriveFrom:

Sudley Manor DriveTo:

New Construction RoadwayScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 20,000,000Total Current Est 

04/14/2020Current Est Date

 2,300,000

 15,500,000

 2,200,000

0840

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: ACTIVITY DATES SET

Northern Virginia

Prince William County
PHEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/22/2019

12/11/2020

12/11/2020

04/11/2023

04/11/2023

12/05/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 886,662.00  0.00  0.00  0.00  0.00  0.00  0.00  886,662.00 Local Project Contributions
 9,953,888.00  2,893,612.00  0.00  0.00  0.00  0.00  0.00  12,847,500.00 Revenue Sharing Funds

 13,734,162.00 10,840,550.00  2,893,612.00  0.00  0.00  0.00  0.00  0.00Total:

 13,734,162.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$575,862

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  575,862.40

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



PRINCE WILLIAM COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113198UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 09/07/2018 09/07/2018 03/06/2019 03/06/2019

12 Authorize Preliminary Engineering 02/08/2019 02/08/2019 02/22/2019 02/22/2019

17E Environmental Review Process (ERP) 05/20/2019 05/20/2019 05/20/2019 05/20/2019

22 Scope Project 03/07/2019 03/07/2019 10/01/2019 10/01/2019

28 Consultant Procurement 03/07/2019 03/07/2019 09/30/2019 09/30/2019

52 Authorize R/W & UT Funds 11/09/2020  no date 12/11/2020  no date

65F Plan Design/Field Inspection 10/02/2019 10/02/2019 11/06/2020  no date

67U Utility Relocations by Owners 10/08/2021  no date 10/07/2022  no date

69 Acquire Right of Way 12/14/2020  no date 10/07/2021  no date

69X Right of Way/Utility Certification Date 10/10/2022  no date 11/07/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/08/2022  no date 04/11/2023  no date

84 Award Contract 04/12/2023  no date 09/08/2023  no date

91 Administer Contract 10/17/2023  no date 12/05/2025  no date

95 District Project Closeout 12/08/2025  no date 04/17/2026  no date

96 Central Office Project Closeout 04/20/2026  no date 07/14/2026  no date



PRINCE WILLIAM COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

1566-076-S53Proj:

UPC: 111874

PC: Matt.Swanson

Project Purpose:

PM:

Description: SUDLEY MANOR DRIVE & SEYMOUR ROAD TRAFFIC SIGNAL

Install traffic signal at intersection of Sudley Manor Drive and Seymour Road

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.16 M west of Sudley Manor Dr / Seymour Rd IntxFrom:

0.13 M east of Sudley Manor Dr / Seymour Rd IntxTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 660,000Total Current Est 

10/05/2020Current Est Date

 55,000

 542,000

 63,000

1566

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Northern Virginia

Prince William County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/18/2017

11/15/2019

11/15/2019

10/13/2020

10/13/2020

09/22/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 660,000.00  0.00  0.00  0.00  0.00  0.00  0.00  660,000.00 MAP21 HSIP
 660,000.00 660,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 660,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$60,219

$45,065

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  105,283.85

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



PRINCE WILLIAM COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111874UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/14/2017 09/14/2017 09/18/2017 09/18/2017

17E Environmental Review Process (ERP) 10/20/2017 10/20/2017 10/23/2017 10/23/2017

21T Traffic Operations Analysis 10/17/2017 10/17/2017 12/14/2017 12/14/2017

22 Scope Project 09/19/2017 09/19/2017 12/26/2018 12/26/2018

22C Scoping Constructability Review 10/17/2017 10/17/2017 10/30/2017 10/30/2017

22X Scoping Team Meeting Date 10/13/2017 10/13/2017 10/13/2017 10/13/2017

23 Furnish Environmental Traffic Data 10/13/2017 10/13/2017 10/13/2017 10/13/2017

24 Determine Permits Needed 06/11/2018 06/11/2018 06/15/2018 06/15/2018

25 Draft Environmental Document or CE 12/27/2018 06/15/2018 07/03/2019 10/17/2018

28 Consultant Procurement 11/15/2017 11/15/2017 01/02/2018 01/02/2018

30 Preliminary Utility Inspection 12/27/2018 12/27/2018 03/05/2019 03/05/2019

31S Conduct Location Survey 10/17/2017 10/17/2017 04/26/2018 04/26/2018

34F Furnish Final Soils Survey 11/13/2019 03/08/2019 11/13/2019 05/14/2019

34P Preliminary Soil Survey 08/27/2018 08/27/2018 08/27/2018 08/27/2018

35 Traffic Control Device Recommendations 11/28/2018 10/03/2018 11/28/2018 10/03/2018

36C Preliminary Field Inspection Constructability 
Review

08/13/2018 08/13/2018 08/13/2018 08/13/2018

36F Plan Design/Preliminary Field Inspection 04/27/2018 04/27/2018 08/27/2018 08/27/2018

36H Hydraulic Plan Design Public Hearing 12/26/2018 12/26/2018 12/26/2018 12/26/2018

36P Plan Design Public Hearing 12/27/2018 12/27/2018 04/30/2019 04/28/2019

36X Preliminary Field InspectionTeam Meeting Date 11/28/2018 10/03/2018   

43 Furnish Utility Field Inspection Plans 03/12/2020 05/15/2019 04/24/2020 05/15/2019

43H Hydraulic Plan Design/Field Inspection (FI) 03/11/2020 09/04/2019 03/11/2020 09/04/2019

43X Utility Field Inspection (UFI) Date 04/02/2020 05/15/2019 04/02/2020 05/15/2019

44 Furnish RWU Data for Public Hearing Process 04/30/2019 04/28/2019 04/30/2019 04/28/2019

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

03/08/2021  no date 03/19/2021  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

11/13/2019 03/08/2019 11/13/2019 05/14/2019

47 Approve Willingness 05/01/2019 12/12/2018 06/12/2019 03/07/2019

47X Willingness Posted Date 05/14/2019 12/12/2018 05/14/2019 12/12/2018

49 Adopt Location/Design 10/29/2019 12/12/2018 11/12/2019 03/07/2019

49C Design Approval Constructability Review 04/30/2019 04/28/2019 04/30/2019 04/28/2019

49X Location and Design Approval Date 11/13/2019 03/07/2019 11/13/2019 03/07/2019

50 Survey Data Verification 04/30/2019 04/28/2019 04/30/2019 04/28/2019

51 Furnish Approved R/W & UT Plans 04/27/2020 06/16/2019 07/28/2020 06/16/2019

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

07/31/2020 06/19/2020 07/31/2020 06/19/2020

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

01/13/2020 07/10/2019 01/13/2020 07/10/2019

51X R/W&UT Plan Date 07/29/2020 06/17/2019 08/04/2020 06/21/2019

52 Authorize R/W & UT Funds 08/05/2020 10/18/2019 08/18/2020 11/15/2019

52T Authorize R/W Funds 01/13/2020 07/10/2019 01/13/2020 07/10/2019

52X R/W&UT Authorization Date 08/19/2020 11/15/2019 08/19/2020 11/15/2019

54 Retaining Wall Data Report 11/13/2019 03/08/2019 11/13/2019 05/14/2019

55 Sound Wall Data Report 11/13/2019 03/08/2019 11/13/2019 05/14/2019

57S Right of Way Stakeout���Survey 08/19/2020 11/15/2019 08/19/2020 11/15/2019

58 Survey Right of Way Plan Sheets 04/24/2020 03/16/2019 04/24/2020 03/16/2019

59 Noise Abatement Design 11/13/2019 01/03/2020 11/13/2019 01/06/2020

60P Notice to Proceed for Partial Right of Way 
Acquisition

08/18/2020 06/16/2019 08/18/2020 11/15/2019



PRINCE WILLIAM COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

60T Notice to Proceed for Total Right of Way 
Acquisition

01/13/2020 07/10/2019 01/13/2020 07/10/2019

60X Final Right of Way and Utilities Notice to Proceed 
Date

08/20/2020 11/15/2019 08/20/2020 11/15/2019

61 Final Traffic Control Device Plans 07/31/2020 06/19/2020 07/31/2020 07/17/2020

62 Develop Retaining Structure Plans 11/13/2019 05/04/2019 11/13/2019 05/04/2019

65C Field Inspection Constructability Review 11/14/2019 01/07/2020 12/06/2019 01/29/2020

65F Plan Design/Field Inspection 11/14/2019 03/08/2019 03/11/2020 09/04/2019

65P Plan Design/Pre-Advertisement Conference 03/12/2020 01/30/2020 07/31/2020 06/19/2020

65X Field Inspection Team Meeting Date 03/11/2020 01/29/2020   

66 Environmental Reevaluation 03/08/2021  no date 03/19/2021  no date

67 Clear Utility Agreements 08/19/2020 11/15/2019 03/02/2021 11/15/2019

67U Utility Relocations by Owners 12/31/2020 11/15/2019 07/08/2021 11/15/2019

69 Acquire Right of Way 08/21/2020 11/15/2019 03/04/2021 08/12/2020

69X Right of Way/Utility Certification Date 04/21/2021 08/20/2020 04/21/2021 08/20/2020

70 Obtain Environmental Permits 06/11/2018 06/11/2018 06/11/2018 06/11/2018

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

03/08/2021  no date 04/30/2021  no date

70S Utility Stakeout ���Survey 12/31/2020 09/13/2019 07/08/2021 09/13/2019

71 Approved Construction Plans 03/08/2021  no date 04/13/2021  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

08/03/2020  no date 08/14/2020  no date

71X Pre-Advertisement Conference Date 03/05/2021  no date 03/05/2021  no date

72 Prepare for Advertisement 03/30/2021  no date 04/28/2021  no date

72B Biddability Review 04/05/2021  no date 04/05/2021  no date

72X Plan Submission Date 04/13/2021  no date 04/13/2021  no date

73 Process Relocations 08/20/2020 11/15/2019 08/20/2020 11/15/2019

77S Construction ��� Survey 12/15/2021  no date 06/22/2022  no date

79 Construction Funding Review/Authorization of 
Funds

03/08/2021  no date 04/02/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/13/2021  no date 07/13/2021  no date

82 Conduct Bid Opening 08/18/2021  no date 10/13/2021  no date

84 Award Contract 10/14/2021  no date 12/14/2021  no date

88 Survey Monumentation 06/23/2022  no date 08/18/2022  no date

91 Administer Contract 12/15/2021  no date 06/22/2022  no date

92X Contractor Final Voucher Date 08/05/2022  no date 08/05/2022  no date

94X Claims Period Ends Dates 11/02/2022  no date 11/02/2022  no date

95 District Project Closeout 11/03/2022  no date 02/03/2023  no date

96 Central Office Project Closeout 02/06/2023  no date 06/08/2023  no date



PRINCE WILLIAM COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

1596-076-199Proj:

UPC: 109591

PC: Jessica.Paris

Project Purpose:

PM:

Description: PROVIDE SD ESMNT/SIGNAL AT WILLIAMSON BLVD STONEHOUSE 
DR

Acquire Sight Distance Easement, provide handicap ramps, and insstall traffic signal. This project being attached to 
UPC 110896 - B&B Regional On-Call Signal CN Contract.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Intersection of Williamson Blvd and Stonehouse DrFrom:

Intersection of Williamson Blvd and Stonehouse DrTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 815,047Total Current Est 

08/14/2020Current Est Date

 51,054

 499,727

 264,266

1596

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Northern Virginia

Prince William County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/13/2016

02/26/2019

02/26/2019

01/27/2020

01/27/2020

04/08/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 326.00  0.00  0.00  0.00  0.00  0.00  0.00  326.00 Discretionary Grants
 884,727.00  0.00  0.00  0.00  0.00  0.00  0.00  884,727.00 MAP21 HSIP
 175,062.00  0.00  0.00  0.00  0.00  0.00  0.00  175,062.00.Highway Safety 

Improvements
 1,060,115.00 1,060,115.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,060,115.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$264,266

$51,054

$348,649

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2020

Total  663,968.31

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 02/10/2020

Construction Completed:

Construction Started: 02/10/2020



PRINCE WILLIAM COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109591UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/01/2016 07/01/2016 07/13/2016 07/13/2016

17E Environmental Review Process (ERP) 02/06/2017 02/06/2017 02/06/2017 02/07/2017

21H Hydraulics Plan Design PFI 02/19/2017 02/19/2017 04/17/2017 04/17/2017

21T Traffic Operations Analysis 03/30/2017 03/30/2017 03/30/2017 03/30/2017

22 Scope Project 02/08/2017 02/08/2017 02/07/2018 02/07/2018

22C Scoping Constructability Review 02/09/2017 02/09/2017 02/23/2017 02/23/2017

22S Photogrammetry/Aerial Photo/Image Processing 02/09/2017 02/09/2017 02/09/2017 02/09/2017

22X Scoping Team Meeting Date 02/08/2017 02/08/2017 02/08/2017 02/08/2017

23 Furnish Environmental Traffic Data 02/09/2017 02/09/2017 04/06/2017 04/06/2017

24 Determine Permits Needed 12/01/2017 12/01/2017 12/01/2017 12/01/2017

25 Draft Environmental Document or CE 10/17/2017 10/17/2017 10/17/2017 12/18/2017

28 Consultant Procurement 12/21/2016 12/21/2016 03/30/2017 03/30/2017

29X Public Information Meeting 07/14/2016 07/14/2016 07/14/2016 07/14/2016

30 Preliminary Utility Inspection 02/09/2017 02/09/2017 05/05/2017 05/05/2017

31S Conduct Location Survey 12/21/2016 12/21/2016 09/19/2017 09/19/2017

34P Preliminary Soil Survey 02/19/2017 02/19/2017 04/17/2017 04/17/2017

35 Traffic Control Device Recommendations 05/30/2017 05/30/2017 11/01/2017 11/01/2017

36C Preliminary Field Inspection Constructability 
Review

09/18/2017 09/18/2017 09/29/2017 09/29/2017

36F Plan Design/Preliminary Field Inspection 03/30/2017 03/30/2017 09/18/2017 09/18/2017

36X Preliminary Field InspectionTeam Meeting Date 10/26/2017 10/26/2017   

43 Furnish Utility Field Inspection Plans 04/02/2019 06/15/2018 05/15/2019 07/31/2018

43X Utility Field Inspection (UFI) Date 04/23/2019 07/09/2018 04/23/2019 07/31/2018

44 Furnish RWU Data for Public Hearing Process 02/13/2018 02/13/2018 03/01/2018 03/01/2018

47 Approve Willingness 03/15/2018 03/14/2018 07/06/2018 04/19/2018

47X Willingness Posted Date 03/14/2018 03/14/2018 03/14/2018 03/14/2018

51 Furnish Approved R/W & UT Plans 07/02/2019 08/31/2018 10/02/2019 12/20/2018

51X R/W&UT Plan Date 10/03/2019 08/31/2018 11/21/2019 08/31/2018

52 Authorize R/W & UT Funds 11/22/2019 11/09/2018 12/09/2019 02/26/2019

52T Authorize R/W Funds 10/09/2018 07/01/2016 11/27/2018 02/22/2019

52X R/W&UT Authorization Date 12/10/2019 02/27/2019 12/10/2019 02/27/2019

58 Survey Right of Way Plan Sheets 05/16/2019 03/01/2018 07/01/2019 03/01/2018

60X Final Right of Way and Utilities Notice to Proceed 
Date

12/11/2019 02/27/2019 12/11/2019 02/27/2019

61 Final Traffic Control Device Plans 10/02/2019 02/12/2019 10/02/2019  no date

65F Plan Design/Field Inspection 07/09/2018 10/26/2017 03/29/2019 05/10/2018

65P Plan Design/Pre-Advertisement Conference 10/03/2019 02/12/2019 04/14/2020  no date

65X Field Inspection Team Meeting Date 04/01/2019 06/14/2018   

66 Environmental Reevaluation 10/12/2021 10/15/2019 11/30/2021 10/25/2019

67 Clear Utility Agreements 08/07/2020 07/09/2018 02/17/2021 07/09/2018

67U Utility Relocations by Owners 02/18/2021 07/09/2018 10/11/2021 07/09/2018

69 Acquire Right of Way 12/12/2019 03/04/2019 08/06/2020 10/24/2019

69X Right of Way/Utility Certification Date 01/21/2022 10/29/2019 01/21/2022 10/29/2019

70 Obtain Environmental Permits 12/01/2017 12/01/2017 12/01/2017 12/01/2017

70S Utility Stakeout ���Survey 02/17/2021  no date 02/17/2021  no date

71 Approved Construction Plans 10/12/2021  no date 12/29/2021  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

04/15/2020 02/12/2019 04/28/2020  no date

71X Pre-Advertisement Conference Date 02/18/2021  no date 02/18/2021  no date

72 Prepare for Advertisement 10/12/2021  no date 01/20/2022  no date

72B Biddability Review 12/01/2021  no date 12/20/2021  no date

72X Plan Submission Date 12/28/2021  no date 12/28/2021  no date



PRINCE WILLIAM COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

77S Construction ��� Survey 04/27/2022  no date 10/31/2022  no date

79 Construction Funding Review/Authorization of 
Funds

01/24/2022 11/27/2019 02/18/2022 12/23/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/22/2022 12/24/2019 02/22/2022 01/27/2020

82 Conduct Bid Opening 03/23/2022  no date 04/05/2022  no date

84 Award Contract 04/06/2022 02/04/2020 04/26/2022 02/10/2020

88 Survey Monumentation 11/01/2022  no date 12/30/2022  no date

91 Administer Contract 04/27/2022 02/10/2020 04/27/2023  no date

92X Contractor Final Voucher Date 06/12/2023  no date 06/12/2023  no date

94X Claims Period Ends Dates 09/07/2023  no date 09/07/2023  no date

95 District Project Closeout 09/08/2023  no date 01/18/2024  no date

96 Central Office Project Closeout 01/19/2024  no date 04/12/2024  no date



PRINCE WILLIAM COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

EN18-076-281Proj:

UPC: 113609

PC: Jeff.Daily

Project Purpose:

PM: Javier Ibe

Description: GEMINI WAY PEDESTRIAN IMPROVEMENTS

Modifying and Installing one new pedestrian signal controlled crossing, curb ramps, crosswalks, and approximately 
635 feet of sidewalk with a retaining wall on Gemini Way btw Dale Boulevard and Minnieville Rd.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Dale Blvd at Gemini WayFrom:

Minnieville Road at Gemini WayTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,140,265Total Current Est 

08/10/2020Current Est Date

 1

 890,264

 250,000

2491

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Northern Virginia

Prince William County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/03/2019

02/19/2020

02/19/2020

07/26/2022

07/26/2022

05/17/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 8,095.00  0.00  0.00  0.00  0.00  0.00  0.00  8,095.00 Local Project Contributions
 440,267.00  439,733.00  0.00  0.00  0.00  0.00  0.00  880,000.00 MAP21 TAP
 110,067.00  109,933.00  0.00  0.00  0.00  0.00  0.00  220,000.00.Transportation Enhancement 

Funds
 1,108,095.00 558,429.00  549,666.00  0.00  0.00  0.00  0.00  0.00Total:

 1,108,095.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$192,064

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  192,064.38

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



PRINCE WILLIAM COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113609UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 04/17/2018 04/17/2018 11/14/2018 11/14/2018

12 Authorize Preliminary Engineering 11/14/2018 11/14/2018 01/03/2019 01/03/2019

17E Environmental Review Process (ERP) 01/22/2019 01/22/2019 01/22/2019 01/22/2019

22 Scope Project 12/31/2018 12/31/2018 02/20/2020 02/20/2020

25 Draft Environmental Document or CE 03/10/2020 03/10/2020 03/25/2020 03/25/2020

28 Consultant Procurement 12/31/2018 12/31/2018 08/06/2019 08/06/2019

52 Authorize R/W & UT Funds 02/18/2020 02/18/2020 02/19/2020 02/19/2020

65F Plan Design/Field Inspection 02/12/2020 02/12/2020 12/10/2020  no date

67U Utility Relocations by Owners 02/21/2020 02/21/2020 02/21/2020 02/21/2020

69 Acquire Right of Way 02/20/2020 02/20/2020 02/20/2020 02/20/2020

70 Obtain Environmental Permits 08/21/2019 08/21/2019 08/21/2019 08/21/2019

72X Plan Submission Date 02/21/2020  no date 02/21/2020  no date

79 Construction Funding Review/Authorization of 
Funds

02/24/2020  no date 12/08/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/09/2020  no date 07/26/2022  no date

84 Award Contract 10/13/2022  no date 03/29/2023  no date

91 Administer Contract 05/04/2023  no date 05/17/2024  no date

95 District Project Closeout 05/21/2025  no date 09/26/2025  no date

96 Central Office Project Closeout 09/29/2025  no date 12/26/2025  no date



PRINCE WILLIAM COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

PRGA-076-242Proj:

UPC: 111485

PC: Rhoderick.Undan

Project Purpose:

PM: Dagmawie Shikurye

Description: #SMART18 - POTOMAC COMMUTER GARAGE

Relieve capacity needs at Route 1 / Route 234 Park & Ride lot, add commuter garage and road improvements to 
support congestion mitigation in surrounding road network.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

ADJACENT TO NEABSCO MILLS RD CORRIDORFrom:

AND OPITZ BLVDTo:

OtherScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 37,670,000Total Current Est 

02/13/2020Current Est Date

 2,000,000

 32,570,000

 3,100,000

9999

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Northern Virginia

Prince William County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/24/2019

11/25/2020

11/25/2020

11/30/2020

11/30/2020

11/27/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00  1,000,000.00 Bond Proceeds
 5,034,082.00  0.00  5,274,209.00  5,829,217.00  4,120,556.00  0.00  0.00  20,258,064.00 HB1887 - HPP (1)

 0.00  0.00  0.00  11,377,495.00  5,034,441.00  0.00  0.00  16,411,936.00 HB1887 - HPP (2)
 37,670,000.00 6,034,082.00  0.00  5,274,209.00  17,206,712.00  9,154,997.00  0.00  0.00Total:

 37,670,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,141,929

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  1,141,929.34

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



PRINCE WILLIAM COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111485UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 04/01/2019 04/01/2019 06/24/2019 05/07/2019

12 Authorize Preliminary Engineering 06/25/2019 05/08/2019 06/27/2019 05/24/2019

202 Risk Matrix and Mitigation Strategy  no date 06/10/2019  no date 07/26/2019

209 Finding of Public Interest Document (FOPI)  no date 06/07/2019  no date 08/14/2019

22 Scope Project 06/28/2019 05/28/2019 06/29/2020  no date

221 RFQ Conceptual Plans  no date 05/28/2019  no date 02/28/2020

228 RFQ Document  no date 10/01/2019  no date 02/28/2020

230 Advertise RFQ  no date 03/02/2020  no date 04/06/2020

25 Draft Environmental Document or CE 10/15/2019  no date 02/13/2020  no date

330 RFP Release  no date  no date  no date  no date

52 Authorize R/W & UT Funds 07/13/2021  no date 08/02/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/03/2022  no date 06/30/2022  no date

84 Award Contract 09/20/2022  no date 09/20/2022  no date

91 Administer Contract 10/27/2022  no date 11/20/2024  no date

95 District Project Closeout 11/21/2024  no date 04/04/2025  no date

96 Central Office Project Closeout 04/07/2025  no date 06/30/2025  no date



PRINCE WILLIAM COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

EN06-076-123Proj:

UPC: 081772

PC: Rita.Hockman

Project Purpose:

PM: Linda Wright

Description: PRINCE WILLIAM - BUCKLAND HISTORIC TRANSPORTATION 
LANDSCAPE

Survey of original 18th century network of roads and roadside structures including update of DHR registry; 
archeological research of the Alex/Warren Trnpk Macadam road; interpretive signage and interpretation of early 
commercial and industry within Buckland Historic District

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

ARCHAEOLOGY OF THE ROADS AND ROADHOUSES OF BUCKLAND,From:

INSTALLATION OF INTERPRETIVE MARKERS, LANDSCAPING & TRAILSTo:

Historic PreservationScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 148,581Total Current Est 

08/06/2018Current Est Date

 0

 17,839

 130,742

EN06

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Northern Virginia

Prince William County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/08/2008

10/15/2015

10/15/2015

09/13/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 148,582.00  0.00  0.00  0.00  0.00  0.00  0.00  148,582.00.Transportation Enhancement 
Funds

 148,582.00 148,582.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 148,582.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$20,246

$0

$64

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/03/2020

Total  20,310.05

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



PRINCE WILLIAM COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
081772UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/08/2008 10/08/2008 10/08/2008 10/08/2008

18 State Environmental Review Process (SERP) 07/02/2008 07/02/2008 07/07/2008 07/07/2008

22 Scope Project 04/02/2012 04/02/2012 11/30/2012 11/30/2012

24 Determine Permits Needed 12/19/2008 12/19/2008 12/22/2008 12/22/2008

36F Plan Design/Preliminary Field Inspection 10/01/2013 10/01/2013 06/05/2014 06/05/2014

36X Preliminary Field InspectionTeam Meeting Date 07/15/2014 07/15/2014   

65P Plan Design/Pre-Advertisement Conference 07/22/2014 07/22/2014 09/16/2015 09/16/2015

69X Right of Way/Utility Certification Date 07/08/2015 07/08/2015 07/08/2015 07/08/2015

79 Construction Funding Review/Authorization of 
Funds

09/15/2015 09/15/2015 09/22/2015 09/22/2015

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/15/2015 10/15/2015 10/15/2015 10/15/2015

84 Award Contract 06/22/2016 06/22/2016 06/22/2016 06/22/2016

91 Administer Contract 06/23/2016 08/31/2016 06/22/2018 09/13/2019

95 District Project Closeout 06/25/2018  no date 09/18/2018  no date

96 Central Office Project Closeout 09/25/2018  no date 02/04/2019  no date



PRINCE WILLIAM COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

EN18-076-275Proj:

UPC: 113613

PC: Susie.Lue

Project Purpose:

PM: Javier Ibe

Description: MILL STREET CROSSWALKS AND ADA COMPLIANT RAMPS

Construction of nine ADA compliant ramps and five painted croswalks at the intersections of Mill Street at Washington 
Street and Mill Street at Ellicott Street.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Mill St. at Washington StFrom:

Mill St. at Ellicott StTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 504,600Total Current Est 

05/26/2020Current Est Date

 100,000

 240,000

 164,600

EN18

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Northern Virginia

Prince William County
FIEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/09/2019

03/18/2022

03/18/2022

10/14/2022

10/14/2022

05/23/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 3,400.00  0.00  0.00  0.00  0.00  0.00  0.00  3,400.00 Local Project Contributions
 80,000.00  253,280.00  0.00  0.00  0.00  0.00  0.00  333,280.00 MAP21 TAP
 20,000.00  63,320.00  0.00  0.00  0.00  0.00  0.00  83,320.00.Transportation Enhancement 

Funds
 420,000.00 103,400.00  316,600.00  0.00  0.00  0.00  0.00  0.00Total:

 420,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$100,192

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  100,191.66

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



PRINCE WILLIAM COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113613UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/01/2019 08/16/2018 05/29/2020 12/27/2018

12 Authorize Preliminary Engineering 06/01/2020 01/09/2019 06/30/2020 05/09/2019

17E Environmental Review Process (ERP) 07/01/2020 07/11/2019 10/30/2020 07/11/2019

22 Scope Project 07/01/2020 05/10/2019 04/30/2021  no date

25 Draft Environmental Document or CE 11/02/2020 11/01/2019 04/28/2021 12/03/2019

28 Consultant Procurement 07/01/2020 05/10/2019 01/29/2021 05/10/2019

52 Authorize R/W & UT Funds 05/02/2022  no date 05/27/2022  no date

65F Plan Design/Field Inspection 05/03/2021  no date 04/29/2022  no date

69 Acquire Right of Way 05/31/2022  no date 05/31/2023  no date

69X Right of Way/Utility Certification Date 06/01/2023  no date 06/30/2023  no date

70 Obtain Environmental Permits 04/29/2021 11/12/2019 01/31/2022 11/12/2019

79 Construction Funding Review/Authorization of 
Funds

06/01/2023  no date 06/30/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/03/2023  no date 11/30/2023  no date

84 Award Contract 12/01/2023  no date 05/31/2024  no date

91 Administer Contract 07/09/2024  no date 07/07/2025  no date

95 District Project Closeout 07/08/2025  no date 12/02/2025  no date

96 Central Office Project Closeout 12/03/2025  no date 03/05/2026  no date



PRINCE WILLIAM COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

EN06-076-123Proj:

UPC: 113989

PC: Saif.Qargha

Project Purpose:

PM: John Browne

Description: BUCKLAND HISTORIC TRANSPORTATION LANDSCAPE

Survey of original 18th century network of roads and roadside structures including update of DHR registry, 
archeological research and development of transportation exhibits

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

ARCHEOLOGY OF THE ROADS AND ROADHOUSES OF BUCKLANDFrom:

INSTALLATION OF INTERPRETIVE MARKERS AND DEVELOP EXHIBITSTo:

Scenic or Historic Highway ProgramsScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 27,000Total Current Est 

01/09/2019Current Est Date

 0

 96

 26,904

EN06

Federal Eligibility: Federally Eligible

Project Status: STUDY ONLY

Northern Virginia

Prince William County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/11/2018

02/12/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 35,168.00  0.00  0.00  0.00  0.00  0.00  0.00  35,168.00.Transportation Enhancement 
Funds

 35,168.00 35,168.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 35,168.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,849

$0

$96

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 05/08/2020

Total  1,945.66

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



PRINCE WILLIAM COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113989UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/03/2018 07/03/2018 07/03/2018 07/03/2018

12 Authorize Preliminary Engineering 07/05/2018 07/05/2018 12/11/2018 12/11/2018

17E Environmental Review Process (ERP) 12/12/2018  no date 04/02/2019  no date

22 Scope Project 12/12/2018 12/12/2018 01/09/2019 01/09/2019

25 Draft Environmental Document or CE 10/11/2019  no date 02/11/2020  no date

28 Consultant Procurement 08/01/2018 08/01/2018 01/08/2019 01/08/2019

65F Plan Design/Field Inspection 01/10/2019 01/10/2019 02/11/2020  no date

95 District Project Closeout 02/12/2020  no date 06/18/2020  no date

96 Central Office Project Closeout 06/19/2020  no date 09/14/2020  no date



PRINCE WILLIAM COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

EN16-076-108Proj:

UPC: 109602

PC: Rita.Hockman

Project Purpose:

PM: Ludwik J. Kulczycki

Description: DUMFRIES ROAD SIDEWALK

Construct 800 feet of sidewalk along the east side of Dumfries Road

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Counselor RoadFrom:

Tayloe DriveTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,200,454Total Current Est 

09/29/2020Current Est Date

 0

 858,317

 342,137

0234

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Northern Virginia

Prince William County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/06/2017

10/11/2018

10/11/2018

08/29/2019

08/29/2019

08/06/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 549,318.00  0.00  0.00  0.00  0.00  0.00  0.00  549,318.00 MAP21 TAP
 137,329.00  0.00  0.00  0.00  0.00  0.00  0.00  137,329.00.Transportation Enhancement 

Funds
 686,647.00 686,647.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 686,647.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$282,301

$0

$326,728

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  609,029.58

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 12/03/2019

Construction Completed:

Construction Started:

08/06/2020

01/06/2020



PRINCE WILLIAM COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109602UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/03/2016 10/03/2016 01/12/2017 01/12/2017

12 Authorize Preliminary Engineering 01/03/2017 01/03/2017 02/06/2017 02/06/2017

17E Environmental Review Process (ERP) 02/07/2017 08/24/2017 06/28/2017 08/24/2017

22 Scope Project 08/21/2017 08/21/2017 10/01/2018 10/01/2018

25 Draft Environmental Document or CE 09/21/2017 09/21/2017 02/14/2019 11/16/2017

47 Approve Willingness 10/02/2018 11/27/2017 01/31/2019 06/04/2018

52 Authorize R/W & UT Funds 10/10/2018 10/10/2018 10/11/2018 10/11/2018

65F Plan Design/Field Inspection 06/04/2018 06/04/2018 11/09/2018 11/09/2018

69 Acquire Right of Way 10/01/2018 10/01/2018 10/11/2018 10/11/2018

69X Right of Way/Utility Certification Date 02/04/2019 02/04/2019 02/25/2019 02/25/2019

70 Obtain Environmental Permits 03/07/2018 03/07/2018 03/07/2018 03/07/2018

72X Plan Submission Date 11/12/2018 11/12/2018 02/01/2019 02/01/2019

79 Construction Funding Review/Authorization of 
Funds

12/31/2019 07/24/2019 06/01/2020 08/02/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/02/2020 08/02/2019 10/22/2020 08/29/2019

84 Award Contract 10/23/2020 08/05/2019 03/23/2021 12/03/2019

91 Administer Contract 03/24/2021 01/06/2020 03/24/2022 08/06/2020

95 District Project Closeout 03/25/2022  no date 08/01/2022  no date

96 Central Office Project Closeout 08/02/2022  no date 10/26/2022  no date



PRINCE WILLIAM COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

EN16-076-106Proj:

UPC: 109604

PC: Rita.Hockman

Project Purpose:

PM: Paul Sweeney

Description: HORNER ROAD SIDEWALKS

Construct 360 feet of new sidewalk along Horner Road

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.03 Mi. N of Horner Road(Route 639)From:

0.05 Mi. E of Forest Glen Road(Route 1246)To:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 437,581Total Current Est 

10/15/2019Current Est Date

 2,000

 277,089

 158,492

0639

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Northern Virginia

Prince William County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/17/2017

02/08/2019

02/08/2019

07/15/2019

07/15/2019

11/21/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 369,886.00  0.00  0.00  0.00  0.00  0.00  0.00  369,886.00 MAP21 TAP
 92,471.00  0.00  0.00  0.00  0.00  0.00  0.00  92,471.00.Transportation Enhancement 

Funds
 462,357.00 462,357.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 462,357.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$122,591

$1,568

$249,456

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/03/2020

Total  373,615.44

CONSTRUCTION PROJECT EVENTS
10/30/2020 227,089.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 08/20/2019

Construction Completed:

Construction Started:

11/21/2019

09/20/2019



PRINCE WILLIAM COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109604UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/03/2016 10/03/2016 01/12/2017 01/12/2017

12 Authorize Preliminary Engineering 01/13/2017 01/13/2017 02/17/2017 02/17/2017

17E Environmental Review Process (ERP) 09/29/2017 09/29/2017 09/29/2017 10/02/2017

22 Scope Project 02/20/2017 02/20/2017 07/13/2017 07/13/2017

33 Final Environmental Document 10/30/2017 10/30/2017 01/11/2018 01/10/2018

52 Authorize R/W & UT Funds 05/09/2018 01/28/2019 05/30/2018 02/08/2019

52X R/W&UT Authorization Date 05/31/2018 02/08/2019 05/31/2018 02/08/2019

65F Plan Design/Field Inspection 07/14/2017 07/14/2017 05/08/2018 05/07/2019

69 Acquire Right of Way 06/01/2018 02/11/2019 03/15/2019 05/08/2019

69X Right of Way/Utility Certification Date 03/19/2019 05/09/2019 04/01/2019 05/09/2019

72X Plan Submission Date 03/18/2019 05/09/2019 03/18/2019 05/10/2019

79 Construction Funding Review/Authorization of 
Funds

03/19/2019 05/03/2019 04/01/2019  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/02/2019 05/13/2019 04/29/2019 07/15/2019

84 Award Contract 04/30/2019 08/20/2019 06/10/2019 08/20/2019

91 Administer Contract 06/11/2019 09/20/2019 06/24/2020 11/21/2019

95 District Project Closeout 06/25/2020  no date 11/02/2020  no date

96 Central Office Project Closeout 11/03/2020  no date 02/03/2021  no date



PRINCE WILLIAM COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

EN17-076-112Proj:

UPC: 111400

PC: Saif.Qargha

Project Purpose:

PM: Prince William County

Description: OLD BRIDGE ROAD SIDEWALK

Install approximately 950 feet of 5' wide sidewalk along the south side of Old Bridge Road from the entrance to 
Tacketts Mill Shopping Center to Minnieville Road.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Tacketts Mill Western EntranceFrom:

Minnieville RoadTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 800,587Total Current Est 

01/28/2020Current Est Date

 40,990

 572,097

 187,500

0641

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Northern Virginia

Prince William County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/23/2018

10/15/2019

10/15/2019

05/12/2021

05/12/2021

11/18/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 664,000.00  0.00  0.00  0.00  0.00  0.00  0.00  664,000.00 MAP21 TAP
 166,000.00  0.00  0.00  0.00  0.00  0.00  0.00  166,000.00.Transportation Enhancement 

Funds
 830,000.00 830,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 830,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$156,141

$26,887

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  183,028.19

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



PRINCE WILLIAM COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111400UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/02/2017 10/02/2017 02/14/2018 02/14/2018

12 Authorize Preliminary Engineering 02/15/2018 02/15/2018 03/23/2018 03/23/2018

17E Environmental Review Process (ERP) 03/26/2018 11/30/2018 07/10/2018 11/30/2018

22 Scope Project 06/07/2018 06/07/2018 11/21/2018 11/21/2018

28 Consultant Procurement 03/26/2018 03/26/2018 06/06/2018 06/06/2018

33 Final Environmental Document 07/11/2018 12/28/2018 11/01/2018 12/28/2018

52 Authorize R/W & UT Funds 02/11/2020 10/01/2019 03/03/2020 10/15/2019

52X R/W&UT Authorization Date 03/04/2020 11/27/2019 03/04/2020 11/27/2019

65F Plan Design/Field Inspection 11/26/2018 11/21/2018 02/10/2020 01/28/2020

69 Acquire Right of Way 03/05/2020  no date 12/11/2020  no date

69X Right of Way/Utility Certification Date 12/15/2020  no date 12/29/2020  no date

72X Plan Submission Date 12/14/2020  no date 12/14/2020  no date

79 Construction Funding Review/Authorization of 
Funds

12/15/2020  no date 12/29/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/30/2020  no date 06/22/2021  no date

84 Award Contract 06/23/2021  no date 12/15/2021  no date

91 Administer Contract 12/16/2021  no date 01/03/2023  no date

95 District Project Closeout 01/04/2023  no date 05/12/2023  no date

96 Central Office Project Closeout 05/15/2023  no date 08/08/2023  no date



PRINCE WILLIAM COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

EN18-076-283Proj:

UPC: 113607

PC: Saif.Qargha

Project Purpose:

PM: Javier Ibe

Description: OLD CAROLINA ROAD SIDEWALK IMPROVEMENTS

Construct 680 foot asphalt sidewalk on east side of Old Carolina Road to connect to the existing asphalt trail (North of 
Somerset Crossing Drive) to the existing asphalt trail within the somerset crossing subdivision.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Asphalt trail N of Somerset Crossing DrFrom:

Asphalt trail in Somerset Crossing SubdivisionTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 884,626Total Current Est 

06/11/2020Current Est Date

 100,000

 504,626

 280,000

0703

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Northern Virginia

Prince William County
PFIEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/11/2019

12/16/2021

12/16/2021

04/13/2023

04/13/2023

12/05/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 180,000.00  240,000.00  0.00  0.00  0.00  0.00  0.00  420,000.00 MAP21 TAP
 45,000.00  60,000.00  0.00  0.00  0.00  0.00  0.00  105,000.00.Transportation Enhancement 

Funds
 525,000.00 225,000.00  300,000.00  0.00  0.00  0.00  0.00  0.00Total:

 525,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$71,464

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  71,464.43

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



PRINCE WILLIAM COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113607UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 03/01/2019 03/01/2019 09/10/2019 09/10/2019

12 Authorize Preliminary Engineering 08/15/2019 08/15/2019 09/11/2019 09/11/2019

17E Environmental Review Process (ERP) 09/12/2019  no date 01/02/2020  no date

22 Scope Project 09/12/2019 09/12/2019 08/31/2020 08/31/2020

25 Draft Environmental Document or CE 01/03/2020  no date 01/04/2021  no date

28 Consultant Procurement 09/12/2019 09/12/2019 12/19/2019 12/19/2019

52 Authorize R/W & UT Funds 11/16/2021  no date 12/16/2021  no date

65F Plan Design/Field Inspection 09/01/2020  no date 11/15/2021  no date

69 Acquire Right of Way 12/17/2021  no date 09/13/2022  no date

69X Right of Way/Utility Certification Date 09/14/2022  no date 10/11/2022  no date

70 Obtain Environmental Permits 01/05/2021  no date 08/09/2021  no date

79 Construction Funding Review/Authorization of 
Funds

09/14/2022  no date 10/11/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/12/2022  no date 04/13/2023  no date

84 Award Contract 04/14/2023  no date 10/11/2023  no date

91 Administer Contract 11/20/2023  no date 12/05/2024  no date

95 District Project Closeout 12/06/2024  no date 04/17/2025  no date

96 Central Office Project Closeout 04/18/2025  no date 07/14/2025  no date



PRINCE WILLIAM COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

EN15-076-108Proj:

UPC: 107528

PC: Robert.Strevell

Project Purpose:

PM: Prince William County

Description: SMOKETOWN ROAD / OPITZ BLVD. PEDESTRIAN IMPROVEMENTS

Pedestrian safety improvements at two intersections along Smoketown Road / Opitz Boulevard including crosswalks 
and pedestrian signals

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.036 Miles W. of Gideon DriveFrom:

0.031 Miles E.of Potomac Mills RoadTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 925,237Total Current Est 

06/08/2020Current Est Date

 78,732

 554,433

 292,072

2000

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Northern Virginia

Prince William County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/03/2016

02/22/2019

02/22/2019

10/06/2020

10/06/2020

10/13/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 560,000.00  0.00  0.00  0.00  0.00  0.00  0.00  560,000.00 MAP21 TAP
 140,000.00  0.00  0.00  0.00  0.00  0.00  0.00  140,000.00.Transportation Enhancement 

Funds
 700,000.00 700,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 700,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$227,404

$38,247

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  265,651.51

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



PRINCE WILLIAM COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107528UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/01/2015 10/01/2015 01/14/2016 01/14/2016

12 Authorize Preliminary Engineering 03/03/2016 03/03/2016 03/03/2016 03/03/2016

17E Environmental Review Process (ERP) 05/18/2016 05/18/2016 05/19/2016 05/19/2016

22 Scope Project 03/04/2016 03/04/2016 12/13/2016 12/13/2016

33 Final Environmental Document 05/19/2016 05/19/2016 05/26/2016 05/26/2016

33X Final Environmental Document Date 05/26/2016  no date 05/26/2016  no date

36P Plan Design Public Hearing 12/14/2016 12/14/2016 03/14/2017 03/14/2017

52 Authorize R/W & UT Funds 10/31/2017 01/17/2019 11/14/2017 02/22/2019

52X R/W&UT Authorization Date 11/15/2017 02/22/2019 11/15/2017  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

11/16/2017  no date 11/16/2017  no date

65F Plan Design/Field Inspection 03/15/2017 03/15/2017 10/30/2017 10/30/2017

72X Plan Submission Date 11/17/2017  no date 11/17/2017  no date

79 Construction Funding Review/Authorization of 
Funds

11/20/2017  no date 12/19/2017  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/20/2017  no date 04/17/2018  no date

84 Award Contract 04/18/2018  no date 04/18/2018  no date

91 Administer Contract 04/19/2018  no date 01/08/2019  no date

95 District Project Closeout 01/09/2019  no date 05/14/2019  no date

96 Central Office Project Closeout 05/15/2019  no date 08/08/2019  no date



PRINCE WILLIAM COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

EN16-076-107Proj:

UPC: 109603

PC: Rita.Hockman

Project Purpose:

PM: Gladis E. Arboleta

Description: OPITZ BOULEVARD SIDEWALK

Construct 1,300 feet of sidewalk along the south side of Opitz Boulevard

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Potomac Center BoulevardFrom:

Potomac Community LibraryTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,285,727Total Current Est 

09/29/2020Current Est Date

 2,927

 1,034,003

 248,797

2000

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Northern Virginia

Prince William County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/17/2017

12/26/2018

12/26/2018

12/13/2019

12/13/2019

03/29/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,085,208.00  0.00  0.00  0.00  0.00  0.00  0.00  1,085,208.00 MAP21 TAP
 629,120.00  0.00  0.00  0.00  0.00  0.00  0.00  629,120.00 Project Contributions
 271,302.00  0.00  0.00  0.00  0.00  0.00  0.00  271,302.00.Transportation Enhancement 

Funds
 1,985,630.00 1,985,630.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,985,630.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$208,579

$2,450

$327,610

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  538,639.57

CONSTRUCTION PROJECT EVENTS
06/30/2020 771,644.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 02/13/2020

Construction Completed:

Construction Started: 03/13/2020



PRINCE WILLIAM COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109603UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/03/2016 10/03/2016 01/12/2017 01/12/2017

12 Authorize Preliminary Engineering 01/13/2017 01/13/2017 02/17/2017 02/17/2017

17E Environmental Review Process (ERP) 09/29/2017 09/29/2017 10/02/2017 10/02/2017

22 Scope Project 02/20/2017 02/20/2017 07/13/2017 07/13/2017

33 Final Environmental Document 09/27/2017 09/27/2017 09/27/2017 09/27/2017

52 Authorize R/W & UT Funds 05/09/2018 05/09/2018 05/30/2018 12/26/2018

52X R/W&UT Authorization Date 05/31/2018 12/26/2018 05/31/2018 01/08/2019

65F Plan Design/Field Inspection 07/14/2017 07/14/2017 05/08/2018 05/08/2018

69 Acquire Right of Way 06/01/2018 12/27/2018 03/15/2019 10/28/2019

69X Right of Way/Utility Certification Date 03/19/2019 10/29/2019 04/01/2019 10/29/2019

72X Plan Submission Date 03/18/2019 10/11/2019 03/18/2019 10/11/2019

79 Construction Funding Review/Authorization of 
Funds

03/19/2019 10/12/2019 04/01/2019 10/28/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/02/2019 12/13/2019 04/29/2019 12/13/2019

84 Award Contract 04/30/2019 12/16/2019 06/10/2019 02/13/2020

91 Administer Contract 06/11/2019 03/13/2020 06/24/2020  no date

95 District Project Closeout 06/25/2020  no date 11/02/2020  no date

96 Central Office Project Closeout 11/03/2020  no date 02/03/2021  no date



PRINCE WILLIAM COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

VREQ-076-243Proj:

UPC: 111653

PC: Grant.Sparks

Project Purpose:

PM: Sonali Soneji

Description: #SMART18 - VRE QUANTICO STATION PLATFORM EXTENSION & 
BRIDGE

Relieve congestion by facilitating longer trains through platform expansion. Improve pedestrian safety by constructing 
a bridge. GOES WITH DRPT IPROC $13,622,204 approved by CTB 12/6/16. Part of SMART SCALE App ID 1414.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VRE QUANTICO STATIONFrom:

VRE QUANTICO STATIONTo:

TransitScope:

Admin By: DRPT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 18,372,949Total Current Est 

07/06/2018Current Est Date

 250,000

 16,872,949

 1,250,000

9999

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Northern Virginia

Prince William County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/07/2017

12/15/2017

12/15/2017

11/01/2018

11/01/2018

09/06/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 2,888,920.00  1,011,125.00  0.00  850,700.00  0.00  0.00  0.00  4,750,745.00 HB1887 - HPP (1)
 4,750,745.00 2,888,920.00  1,011,125.00  0.00  850,700.00  0.00  0.00  0.00Total:

 4,750,745.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



PRINCE WILLIAM COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111653UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

110 Grant Award 07/01/2019  no date 10/23/2019  no date

112 Authorize DRPT Funds 10/24/2019  no date 11/06/2019  no date

122 Scope DRPT Project 11/07/2019  no date 11/14/2019  no date

165 Preliminary Engineering/Design 11/15/2019  no date 08/05/2020  no date

180 RFP/Advertisement 08/06/2020  no date 10/30/2020  no date

184 Procurement/Vendor Award 11/02/2020  no date 04/28/2021  no date

191 Delivery/Testing & Acceptance 04/29/2021  no date 09/03/2021  no date

195 Start Operations 09/07/2021  no date 01/20/2022  no date

52 Authorize R/W & UT Funds 11/15/2019  no date 12/16/2019  no date

96 Central Office Project Closeout 01/21/2022  no date 05/27/2022  no date



PRINCE WILLIAM COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

PRTC-076-267Proj:

UPC: 113528

PC: Sofia.Pinedo

Project Purpose:

PM: BETSY MASSIE

Description: PRTC WESTERN BUS MAINTENANCE AND STORAGE FACILITY

CN PHASE OF PRTC WESTERN FACILITY. TRANSFORM 66 CONCESSION PAYMENT FUNDED

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

7850 Doane Drive ManassasFrom:

7850 Doane Drive ManassasTo:

TransitScope:

Admin By: DRPT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 11,070,001Total Current Est 

05/29/2018Current Est Date

 0

 11,070,000

 1

9999

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Northern Virginia

Prince William County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/07/2018

11/01/2019

11/01/2019

09/04/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 11,070,000.00  0.00  0.00  0.00  0.00  0.00  0.00  11,070,000.00 Concession Funds
 11,070,000.00 11,070,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 11,070,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$10,909,981

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/02/2020

Total  10,909,981.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



PRINCE WILLIAM COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113528UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

110 Grant Award 07/02/2018  no date 10/24/2018  no date

112 Authorize DRPT Funds 10/25/2018  no date 11/07/2018  no date

122 Scope DRPT Project 11/08/2018  no date 11/15/2018  no date

165 Preliminary Engineering/Design 11/16/2018  no date 08/07/2019  no date

180 RFP/Advertisement 08/08/2019  no date 11/01/2019  no date

184 Procurement/Vendor Award 11/04/2019  no date 04/29/2020  no date

191 Delivery/Testing & Acceptance 04/30/2020  no date 09/04/2020  no date

195 Start Operations 09/08/2020  no date 01/21/2021  no date

96 Central Office Project Closeout 01/22/2021  no date 05/28/2021  no date



PRINCE WILLIAM COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

0006-076-192Proj:

UPC: 106490

PC: Jeff.Daily

Project Purpose:

PM: Matthew M. White (PWC Park & Rec)

Description: POTOMAC HERITAGE TRAIL AT FEATHERSTONE WILDLIFE REFUGE

Engineering and construction of several segments of accessible boardwalk through Featherstone Wildlife Refuge in 
Woodbridge.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VRE Rippon Landing StationFrom:

Northern Boundary of FeatherstoneTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 750,000Total Current Est 

02/21/2020Current Est Date

 0

 685,000

 65,000

0006

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Northern Virginia

Prince William County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/06/2015

08/31/2021

08/31/2021

09/27/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 585,000.00  0.00  0.00  0.00  0.00  0.00  0.00  585,000.00 FLAP - Federal Lands
 146,250.00  0.00  0.00  0.00  0.00  0.00  0.00  146,250.00 Local Project Contributions

 18,750.00  0.00  0.00  0.00  0.00  0.00  0.00  18,750.00Accounts Receivable
 750,000.00 750,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 750,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$32,692

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/02/2019

Total  32,692.48

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



PRINCE WILLIAM COUNTY  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
106490UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/27/2015 10/27/2015 10/27/2015 10/27/2015

12 Authorize Preliminary Engineering 10/28/2015 10/28/2015 11/06/2015 11/06/2015

22 Scope Project 11/10/2015 11/10/2015 06/08/2017 06/08/2017

79 Construction Funding Review/Authorization of 
Funds

10/20/2017 10/20/2017 06/14/2018 06/14/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/15/2018 06/15/2018 11/06/2018  no date

84 Award Contract 11/07/2018  no date 04/30/2019  no date

91 Administer Contract 05/01/2019  no date 12/04/2020  no date

95 District Project Closeout 12/07/2020  no date 03/05/2021  no date

96 Central Office Project Closeout 03/08/2021  no date 07/08/2021  no date



PURCELLVILLE  9:17AMRun Time:

10/12/2020Run Date: 

0007-286-101Proj:

UPC: 070578

PC: Rita.Hockman

Project Purpose:

PM: Dale Lehnig

Description: PED AND ADA IMPROVEMENTS @ MAIN ST & MAPLE 
AVE-PURCELLVILLE

intersection improvements at Main/ Maple in town of Purcellville. Parent to UPC 112558.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

At the intersection of Main Street and Maple AvenueFrom:

To:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 499,266Total Current Est 

07/08/2019Current Est Date

 2,735

 132,000

 364,531

0007

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Northern Virginia

Purcellville
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/30/2004

02/08/2018

02/08/2018

12/07/2018

12/07/2018

05/09/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 9,050.00  0.00  0.00  0.00  0.00  0.00  0.00  9,050.00 Local Project Contributions
 155.00  0.00  0.00  0.00  0.00  0.00  0.00  155.00 State Formula

 199,667.00  0.00  0.00  0.00  0.00  0.00  0.00  199,667.00.Federal Formula STP
 768.00  0.00  0.00  0.00  0.00  0.00  0.00  768.00Accounts Receivable

 425,360.00  0.00  0.00  0.00  0.00  0.00  0.00  425,360.00Formula - Urban
 635,000.00 635,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 635,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$364,531

$2,735

$125,675

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/01/2020

Total  492,941.11

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



PURCELLVILLE  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
070578UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 09/01/2009 09/01/2009 09/01/2009 09/01/2009

12 Authorize Preliminary Engineering 06/03/2004 06/03/2004 09/30/2004 09/30/2004

18 State Environmental Review Process (SERP) 09/23/2005 09/23/2005 01/06/2006 01/06/2006

22 Scope Project 02/01/2005 02/01/2005 07/31/2005 07/31/2005

24 Determine Permits Needed 12/02/2004 12/02/2004 12/08/2004 12/08/2004

25 Draft Environmental Document or CE 08/01/2007 08/01/2007 03/06/2008 03/06/2008

33 Final Environmental Document 06/25/2016 06/25/2016 09/30/2016 09/30/2016

52 Authorize R/W & UT Funds 01/31/2018 01/31/2018 02/08/2018 02/08/2018

60P Notice to Proceed for Partial Right of Way 
Acquisition

02/15/2018 02/14/2018 02/15/2018 02/14/2018

69X Right of Way/Utility Certification Date  no date 10/10/2018  no date 10/10/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/01/2018 10/01/2018 12/28/2018 12/07/2018

84 Award Contract 03/15/2019 02/25/2019 06/14/2019 03/15/2019

91 Administer Contract 04/15/2019 03/18/2019 04/15/2021 05/09/2019

95 District Project Closeout 04/15/2021  no date 07/09/2021  no date

96 Central Office Project Closeout 10/19/2021  no date 02/28/2022  no date



PURCELLVILLE  9:17AMRun Time:

10/12/2020Run Date: 

0007-286-R68Proj:

UPC: 113197

PC: Christer.Carshult

Project Purpose:

PM: Dale Lehning

Description: 32ND AND MAIN STREET INTERSECTION IMPROVEMENT

Improve traffic and pedestrian flow through existing intersection.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

S 32 nd StreetFrom:

W Main StreetTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,704,874Total Current Est 

09/03/2020Current Est Date

 141,000

 1,363,874

 200,000

0007

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: NO DATES SET YET-PE OPEN

Northern Virginia

Purcellville
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/11/2018

06/25/2020

06/25/2020

06/01/2023

06/01/2023

01/16/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 193,566.00  706,434.00  0.00  0.00  0.00  0.00  0.00  900,000.00 Revenue Sharing Funds
 900,000.00 193,566.00  706,434.00  0.00  0.00  0.00  0.00  0.00Total:

 900,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$54,219

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/28/2020

Total  54,219.11

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



PURCELLVILLE  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113197UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/31/2018 07/01/2018 03/29/2019 08/13/2018

12 Authorize Preliminary Engineering 08/14/2018 08/14/2018 09/11/2018 09/11/2018

17E Environmental Review Process (ERP) 10/31/2018  no date 02/28/2019  no date

22 Scope Project 10/31/2018  no date 05/30/2019  no date

25 Draft Environmental Document or CE 03/01/2019  no date 06/28/2019  no date

28 Consultant Procurement 10/31/2018 10/16/2018 03/28/2019 02/15/2019

65F Plan Design/Field Inspection 05/31/2019  no date 03/30/2020  no date

69 Acquire Right of Way 10/31/2018  no date 08/30/2019  no date

70 Obtain Environmental Permits 07/01/2019  no date 03/31/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/03/2018  no date 03/29/2019  no date

84 Award Contract 06/18/2019  no date 10/30/2019  no date

91 Administer Contract 12/10/2019  no date 12/23/2020  no date

95 District Project Closeout 12/24/2020  no date 05/05/2021  no date

96 Central Office Project Closeout 05/06/2021  no date 07/30/2021  no date



PURCELLVILLE  9:17AMRun Time:

10/12/2020Run Date: 

U000-286-R58Proj:

UPC: 105581

PC: Veljibhai.Desai

Project Purpose:

PM: Jessica Mehl

Description: NURSERY AVENUE DRAINAGE IMPROVEMENTS

FY'15 CN Revenue Sharing - Installation of curb & gutter, storm sewer, sidewalk, watermain relocation and roadway 
elements

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

NURSERY AVE & 20TH STREETFrom:

0.7 MI S OF INT OF NURSERY AVE & J STTo:

Restoration and RehabilitationScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,110,000Total Current Est 

07/02/2020Current Est Date

 50,000

 1,445,000

 615,000

9999

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: CONSTRUCTION STARTED

Northern Virginia

Purcellville
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/01/2014

04/05/2018

04/05/2018

05/08/2020

05/08/2020

05/03/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,823,150.00  0.00  0.00  0.00  0.00  0.00  0.00  1,823,150.00 Revenue Sharing Funds
 1,823,150.00 1,823,150.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,823,150.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$304,865

$23,509

$4,920

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  333,293.75

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 06/29/2020

Construction Completed:

Construction Started: 08/03/2020



PURCELLVILLE  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
105581UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/17/2014 07/17/2014 07/17/2014 07/17/2014

12 Authorize Preliminary Engineering 07/01/2014 07/01/2014 07/01/2014 07/01/2014

17E Environmental Review Process (ERP) 04/07/2015 04/07/2015 04/29/2015 04/29/2015

22 Scope Project 02/27/2015 02/27/2015 08/27/2015 08/27/2015

24 Determine Permits Needed 04/24/2015 04/24/2015 04/27/2015 04/27/2015

52 Authorize R/W & UT Funds 02/05/2018 02/05/2018 04/05/2018 04/05/2018

79 Construction Funding Review/Authorization of 
Funds

07/02/2018 05/08/2020 07/30/2018 06/03/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/17/2018 09/04/2019 12/14/2018 05/08/2020

84 Award Contract 04/15/2019 06/20/2020 08/15/2019 06/29/2020

91 Administer Contract 08/15/2019 08/03/2020 05/14/2021  no date

95 District Project Closeout 05/17/2021  no date 08/10/2021  no date

96 Central Office Project Closeout 10/15/2021  no date 02/25/2022  no date



PURCELLVILLE  9:17AMRun Time:

10/12/2020Run Date: 

U000-286-266Proj:

UPC: 112558

PC: Christer.Carshult

Project Purpose:

PM: Dale Lehnig, Interim Public Works Director

Description: INTERSECTION IMPROVEMENTS @ MAIN ST & MAPLE AVE - PHASE 2

Improve pedestrian access, drainage and access to abutting properties along S. Maple Ave leading up to the 
intersection with E. Main St. Also enables additional modifications to the existing signal to improve traffic operations at 
the intersection.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.125 m. south, E. Main StreetFrom:

Int. E. Main StreetTo:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,145,000Total Current Est 

02/21/2020Current Est Date

 310,500

 596,128

 238,372

9999

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Northern Virginia

Purcellville
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/15/2018

12/17/2021

12/17/2021

08/30/2023

08/30/2023

08/20/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 8,658.00  0.00  0.00  0.00  0.00  0.00  0.00  8,658.00 Local Project Contributions
 30,361.00  0.00  0.00  0.00  0.00  0.00  0.00  30,361.00 Locally Administered 

Funded
 78,823.00  36,127.00  39,693.00  0.00  0.00  0.00  0.00  154,643.00 MAP21 RSTP

 288,136.00  0.00  0.00  0.00  0.00  0.00  0.00  288,136.00 Revenue Sharing Funds
 2,279.00  0.00  0.00  0.00  0.00  0.00  0.00  2,279.00 State Formula

 125,000.00  0.00  0.00  0.00  0.00  0.00  0.00  125,000.00.RSTP (STP Regional)
 535,923.00  0.00  0.00  0.00  0.00  0.00  0.00  535,923.00Formula - Urban

 1,145,000.00 1,069,180.00  36,127.00  39,693.00  0.00  0.00  0.00  0.00Total:

 1,145,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$214,766

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  214,766.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



PURCELLVILLE  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
112558UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 05/16/2018 05/16/2018 08/31/2018 06/18/2018

12 Authorize Preliminary Engineering 09/04/2018 06/19/2018 09/28/2018 08/15/2018

17E Environmental Review Process (ERP) 10/01/2018 04/14/2020 01/23/2019 04/21/2020

22 Scope Project 10/01/2018 08/16/2018 04/30/2019  no date

25 Draft Environmental Document or CE 01/24/2019 04/07/2020 05/16/2019 04/21/2020

28 Consultant Procurement  no date 08/16/2018  no date 04/30/2019

52 Authorize R/W & UT Funds 05/01/2020  no date 05/29/2020  no date

52X R/W&UT Authorization Date 06/01/2020  no date 06/01/2020  no date

65F Plan Design/Field Inspection 05/01/2019  no date 04/30/2020  no date

69 Acquire Right of Way 06/02/2020  no date 05/28/2021  no date

69X Right of Way/Utility Certification Date 06/02/2021  no date 06/15/2021  no date

70 Obtain Environmental Permits 05/17/2019 11/22/2019 01/24/2020 11/22/2019

72 Prepare for Advertisement 06/01/2021  no date 06/01/2021  no date

79 Construction Funding Review/Authorization of 
Funds

06/02/2021  no date 06/15/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/16/2021  no date 01/31/2022  no date

84 Award Contract 04/20/2022  no date 10/31/2022  no date

91 Administer Contract 12/09/2022  no date 12/26/2023  no date

95 District Project Closeout 12/27/2023  no date 05/06/2024  no date

96 Central Office Project Closeout 05/07/2024  no date 07/31/2024  no date



PURCELLVILLE  9:17AMRun Time:

10/12/2020Run Date: 

U000-286-R67Proj:

UPC: 113195

PC: Christer.Carshult

Project Purpose:

PM: Dale Lehning

Description: HATCHER AVENUE SIDEWALK IMPROVEMENTS

Complete missing sidewalk segments, eliminate a mid-block crossing, extend box culvert in order to install new 
sidewalk and VDOT approved guardrail

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

East Skyline DriveFrom:

400 feet South of Hirst RoadTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,256,001Total Current Est 

10/16/2019Current Est Date

 80,000

 1,008,001

 168,000

9999

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: ACTIVITY DATES SET

Northern Virginia

Purcellville
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/11/2018

11/30/2020

11/30/2020

12/01/2021

12/01/2021

06/16/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 195,678.00  424,322.00  0.00  0.00  0.00  0.00  0.00  620,000.00 Revenue Sharing Funds
 620,000.00 195,678.00  424,322.00  0.00  0.00  0.00  0.00  0.00Total:

 620,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$118,844

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  118,844.07

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



PURCELLVILLE  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113195UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/01/2018 07/01/2018 08/13/2018 08/13/2018

12 Authorize Preliminary Engineering 08/14/2018 08/14/2018 09/11/2018 09/11/2018

17E Environmental Review Process (ERP) 12/02/2019 07/30/2019 10/26/2020 07/30/2019

22 Scope Project 02/26/2019 02/26/2019 05/28/2019 05/28/2019

25 Draft Environmental Document or CE 10/27/2020 07/30/2019 02/01/2021 07/30/2019

28 Consultant Procurement 10/31/2018 10/31/2018 01/31/2019 01/31/2019

52 Authorize R/W & UT Funds 02/02/2021  no date 02/26/2021  no date

65F Plan Design/Field Inspection 05/29/2019  no date 10/30/2020  no date

69 Acquire Right of Way 03/01/2021  no date 10/25/2021  no date

70 Obtain Environmental Permits 08/27/2021 08/20/2019 06/02/2022 08/20/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/03/2022  no date 09/29/2022  no date

84 Award Contract 09/30/2022  no date 02/28/2023  no date

91 Administer Contract 04/05/2023  no date 04/18/2024  no date

95 District Project Closeout 04/19/2024  no date 08/26/2024  no date

96 Central Office Project Closeout 08/27/2024  no date 11/21/2024  no date



PURCELLVILLE  9:17AMRun Time:

10/12/2020Run Date: 

U000-286-R69Proj:

UPC: 113216

PC: Christer.Carshult

Project Purpose:

PM: Dale Lehnig

Description: 12TH STREET DRAINAGE AND ROAD IMPROVEMENTS

Address drainage issues, transportation safety, pedestrian accessibility, and asphalt conditions

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

East Main StreetFrom:

East G StreetTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,411,731Total Current Est 

04/29/2020Current Est Date

 200,000

 1,791,731

 420,000

9999

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Northern Virginia

Purcellville
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/14/2018

06/25/2020

06/25/2020

06/30/2023

06/30/2023

05/20/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 220,000.00  1,780,000.00  0.00  0.00  0.00  0.00  0.00  2,000,000.00 Revenue Sharing Funds
 2,000,000.00 220,000.00  1,780,000.00  0.00  0.00  0.00  0.00  0.00Total:

 2,000,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$123,057

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  123,056.80

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



PURCELLVILLE  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113216UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/31/2018 07/01/2018 03/29/2019 08/13/2018

12 Authorize Preliminary Engineering 08/14/2018 08/14/2018 09/14/2018 09/14/2018

17E Environmental Review Process (ERP) 10/31/2018  no date 02/28/2019  no date

22 Scope Project 10/31/2018  no date 05/31/2019  no date

25 Draft Environmental Document or CE 03/01/2019 08/25/2020 06/28/2019 08/25/2020

28 Consultant Procurement 04/01/2019 10/16/2018 07/31/2019 03/04/2019

65F Plan Design/Field Inspection 06/03/2019  no date 03/30/2020  no date

69 Acquire Right of Way 10/31/2018  no date 08/30/2019  no date

69X Right of Way/Utility Certification Date 10/31/2018  no date 11/30/2018  no date

70 Obtain Environmental Permits 07/01/2019  no date 03/30/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/03/2018  no date 03/29/2019  no date

84 Award Contract 06/18/2019  no date 10/30/2019  no date

91 Administer Contract 12/10/2019  no date 12/23/2020  no date

95 District Project Closeout 12/24/2020  no date 05/05/2021  no date

96 Central Office Project Closeout 05/06/2021  no date 07/30/2021  no date



ROUND HILL  9:17AMRun Time:

10/12/2020Run Date: 

EN08-291-131Proj:

UPC: 091248

PC: Veljibhai.Desai

Project Purpose:

PM: Edward del Rio

Description: CONSTRUCTION OF SIDEWALKS AND CROSSWALKS

Construction of sidewalks and crosswalks along Main Street between Loudoun Street and the former W&OD Railroad 
right of way.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Int. Business Rte 7From:

0.24 mi. north, Business Rte 7To:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,786,352Total Current Est 

07/13/2020Current Est Date

 30,000

 2,676,352

 80,000

0719

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Northern Virginia

Round Hill
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/23/2009

09/04/2015

09/04/2015

09/05/2019

09/05/2019

08/11/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,069,443.00  0.00  0.00  0.00  0.00  0.00  0.00  1,069,443.00 MAP21 TAP
 754,111.00  0.00  0.00  0.00  0.00  0.00  0.00  754,111.00.Transportation Enhancement 

Funds
 1,823,554.00 1,823,554.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,823,554.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$79,157

$29,438

$6,264

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  114,858.40

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ROUND HILL  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
091248UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 06/23/2009 06/23/2009 06/23/2009 06/23/2009

18 State Environmental Review Process (SERP) 01/06/2009 01/06/2009 01/07/2009 01/07/2009

22 Scope Project 08/02/2013 08/02/2013 11/27/2013 01/02/2015

24 Determine Permits Needed 06/30/2009 06/30/2009 07/01/2009 07/01/2009

25 Draft Environmental Document or CE 09/14/2009 09/14/2009 01/29/2015 01/29/2015

51 Furnish Approved R/W & UT Plans 06/18/2015 06/26/2015 08/12/2015 08/20/2015

52 Authorize R/W & UT Funds 07/31/2015 07/31/2015 09/18/2015 09/04/2015

60P Notice to Proceed for Partial Right of Way 
Acquisition

09/15/2015 08/20/2015 09/28/2015  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

09/28/2015 09/28/2015 09/28/2015 09/28/2015

69X Right of Way/Utility Certification Date 03/14/2018 03/14/2018 03/14/2018 03/14/2018

79 Construction Funding Review/Authorization of 
Funds

12/03/2018 07/31/2019 01/31/2019 08/23/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/01/2019 09/05/2019 04/01/2019 09/05/2019

84 Award Contract 04/01/2019 11/05/2019 07/01/2019 06/05/2020

91 Administer Contract 07/01/2019 08/11/2020 07/01/2021  no date

95 District Project Closeout 07/01/2021  no date 09/24/2021  no date

96 Central Office Project Closeout 09/27/2021  no date 02/04/2022  no date



VIENNA  9:17AMRun Time:

10/12/2020Run Date: 

SRTS-153-193Proj:

UPC: 105283

PC: Tara.Atkins

Project Purpose:

PM: Mike Gallagher

Description: TOWN OF VIENNA - SRTS - VIENNA ES - SIDEWALKS, XWALKS, ADA

Safe Routes to School project benefitting students walking and bicycling to Vienna ES. Project includes a new 
sidewalk along Cottage St from Locust St to Moore St, with crosswalks and ADA ramps.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

LOCUST STFrom:

MOORE STTo:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 453,006Total Current Est 

12/27/2018Current Est Date

 0

 379,690

 73,316

0000

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Northern Virginia

Vienna
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/27/2014

05/01/2016

05/01/2016

12/13/2017

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 230,000.00  0.00  0.00  0.00  0.00  0.00  0.00  230,000.00 MAP21 CMAQ
 265,650.00  0.00  0.00  0.00  0.00  0.00  0.00  265,650.00.Safe Routes to School

 495,650.00 495,650.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 495,650.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$73,316

$0

$379,690

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 11/01/2018

Total  453,005.94

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 11/16/2016

Construction Completed:

Construction Started:

12/13/2017

09/06/2016



VIENNA  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
105283UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 02/27/2014 02/27/2014 02/27/2014 02/27/2014

17E Environmental Review Process (ERP) 03/11/2015 03/11/2015 03/16/2015 03/16/2015

22 Scope Project 12/01/2013 12/01/2013 04/01/2014 04/01/2014

24 Determine Permits Needed 01/13/2015 01/13/2015 01/14/2015 01/14/2015

25 Draft Environmental Document or CE 03/11/2015 03/11/2015 03/25/2015 03/25/2015

69X Right of Way/Utility Certification Date 03/01/2016 03/01/2016 03/01/2016 03/01/2016

79 Construction Funding Review/Authorization of 
Funds

09/01/2016 09/01/2016 09/30/2016 09/30/2016

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/01/2016 05/01/2016 05/01/2016 05/01/2016

84 Award Contract 11/16/2016 11/16/2016 11/16/2016 11/16/2016

91 Administer Contract 09/06/2016 09/06/2016 08/18/2020 12/13/2017

95 District Project Closeout 10/29/2020  no date 01/29/2021  no date

96 Central Office Project Closeout 02/12/2021  no date 06/16/2021  no date



VIENNA  9:17AMRun Time:

10/12/2020Run Date: 

U000-153-R13Proj:

UPC: 113219

PC: Rita.Hockman

Project Purpose:

PM: Michael Gallagher

Description: ECHOLS STREET SE RECONSTRUCTION

Full reconstruction of the roadway including removal and replacement of asphalt, sub-base, curbs and sidewalks.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Delano Drive SEFrom:

Follin Lane SETo:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 700,000Total Current Est 

04/23/2020Current Est Date

 0

 700,000

 0

0002

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: CONSTRUCTION STARTED

Northern Virginia

Vienna
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/07/2019 11/14/2019

06/07/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  700,000.00  0.00  0.00  0.00  0.00  0.00  700,000.00 Revenue Sharing Funds
 700,000.00 0.00  700,000.00  0.00  0.00  0.00  0.00  0.00Total:

 700,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
05/25/2021 674,417.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 10/21/2019

Construction Completed:

Construction Started: 05/21/2020



VIENNA  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113219UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 02/19/2019 02/19/2019 09/19/2019 09/19/2019

12 Authorize Preliminary Engineering 09/20/2019 09/20/2019 11/07/2019 11/07/2019

22 Scope Project 11/12/2019 11/12/2019 11/12/2019 11/12/2019

28 Consultant Procurement 11/08/2019 11/08/2019 11/08/2019 11/08/2019

65F Plan Design/Field Inspection 11/13/2019  no date 07/08/2020  no date

69X Right of Way/Utility Certification Date 07/09/2020  no date 08/10/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/13/2019 11/13/2019 11/14/2019 11/14/2019

84 Award Contract 02/10/2020 10/21/2019 02/12/2020 10/21/2019

91 Administer Contract 03/20/2020 05/21/2020 04/05/2021  no date

95 District Project Closeout 04/06/2021  no date 08/11/2021  no date

96 Central Office Project Closeout 08/12/2021  no date 11/05/2021  no date



VIENNA  9:17AMRun Time:

10/12/2020Run Date: 

0123-153-201Proj:

UPC: 109297

PC: Robert.Strevell

Project Purpose:

PM: Michael Gallagher

Description: #HB2.FY17 MAPLE AVE AND PARK ST SIGNAL RECONSTRUCTION

Reduce driver confusion over lane assignment by reconstructing signal from 2 pole to standard 4 pole with audible 
ped signal and ADA ramps

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

INTERSECTION OF MAPLE AVENUE EFrom:

AND PARK STREETTo:

Traffic Management/EngineeringScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 900,000Total Current Est 

07/06/2020Current Est Date

 139,000

 691,000

 70,000

0123

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Northern Virginia

Vienna
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/08/2016

05/24/2018

05/24/2018

10/28/2020

10/28/2020

03/15/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 900,000.00  0.00  0.00  0.00  0.00  0.00  0.00  900,000.00 HB1887 - DGP (1)
 900,000.00 900,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 900,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$58,305

$28,062

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  86,366.66

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



VIENNA  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109297UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 06/22/2016 06/22/2016 12/23/2016 12/23/2016

12 Authorize Preliminary Engineering 09/07/2016 09/07/2016 09/08/2016 09/08/2016

17E Environmental Review Process (ERP) 12/13/2016 12/13/2016 12/14/2016 12/14/2016

22 Scope Project 09/09/2016 09/09/2016 08/14/2017 08/14/2017

33 Final Environmental Document 03/01/2017 03/01/2017 03/01/2017 03/01/2017

52 Authorize R/W & UT Funds 05/17/2018 05/17/2018 06/06/2018 05/24/2018

52X R/W&UT Authorization Date 06/07/2018 06/04/2018 06/07/2018 06/22/2018

65F Plan Design/Field Inspection 08/15/2017 08/15/2017 05/16/2018 12/12/2017

69 Acquire Right of Way 06/08/2018 06/25/2018 03/01/2019 04/17/2020

69X Right of Way/Utility Certification Date 03/05/2019  no date 03/15/2019  no date

72X Plan Submission Date 03/04/2019  no date 03/04/2019  no date

79 Construction Funding Review/Authorization of 
Funds

03/05/2019  no date 03/15/2019  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/18/2019  no date 04/24/2019  no date

84 Award Contract 04/25/2019  no date 06/05/2019  no date

91 Administer Contract 06/06/2019  no date 06/19/2020  no date

95 District Project Closeout 06/22/2020  no date 10/28/2020  no date

96 Central Office Project Closeout 10/29/2020  no date 01/29/2021  no date



VIENNA  9:17AMRun Time:

10/12/2020Run Date: 

0123-153-208Proj:

UPC: 111471

PC: Saif.Qargha

Project Purpose:

PM: Michael Gallagher

Description: #SMART18 -  ROUTE 123 AND ROUTE 243 SIGNAL UPGRADES

Interconnect and upgrade all signal controllers and cabinets, install battery backup, add pedestrian countdown signals 
and video stop bar detection on all existing traffic signals on Maple Ave (Route 123) and Nutley Street (Route 243).

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

MAPLE AVENUE CORRIDORFrom:

NUTLEY STREET CORRIDORTo:

Traffic Management/EngineeringScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,588,917Total Current Est 

09/18/2020Current Est Date

 100,000

 2,182,917

 306,000

0123

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Northern Virginia

Vienna
PFIEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/31/2017

12/30/2020

12/30/2020

10/29/2021

10/29/2021

12/16/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 302,000.00  0.00  0.00  877,110.00  0.00  0.00  0.00  1,179,110.00 HB1887 - DGP (1)
 650,625.00  0.00  0.00  0.00  0.00  0.00  0.00  650,625.00 MAP21 CMAQ
 122,614.00  66,594.00  73,167.00  0.00  0.00  0.00  0.00  262,375.00 MAP21 RSTP

 2,092,110.00 1,075,239.00  66,594.00  73,167.00  877,110.00  0.00  0.00  0.00Total:

 2,092,110.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$145,740

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  145,740.12

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



VIENNA  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111471UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/05/2017 07/05/2017 08/21/2017 08/21/2017

12 Authorize Preliminary Engineering 08/22/2017 08/22/2017 08/31/2017 08/31/2017

17E Environmental Review Process (ERP) 09/28/2017 09/28/2017 09/29/2017 09/29/2017

22 Scope Project 09/01/2017 09/01/2017 12/27/2018 12/27/2018

25 Draft Environmental Document or CE 12/28/2018 09/27/2017 01/11/2019 09/27/2017

28 Consultant Procurement 09/01/2017 09/01/2017 05/23/2018 05/23/2018

52 Authorize R/W & UT Funds 09/17/2019 01/13/2020 10/16/2019  no date

52X R/W&UT Authorization Date 10/17/2019  no date 10/17/2019  no date

65F Plan Design/Field Inspection 12/28/2018 12/28/2018 09/16/2019 01/10/2020

66 Environmental Reevaluation 10/17/2019 09/27/2017 10/31/2019 09/27/2017

69 Acquire Right of Way 10/18/2019  no date 08/07/2020  no date

69X Right of Way/Utility Certification Date 08/11/2020  no date 08/11/2020  no date

72 Prepare for Advertisement 08/10/2020  no date 08/10/2020  no date

79 Construction Funding Review/Authorization of 
Funds

08/11/2020  no date 09/09/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/10/2020  no date 02/08/2021  no date

84 Award Contract 02/09/2021  no date 06/30/2021  no date

91 Administer Contract 07/01/2021  no date 03/24/2022  no date

95 District Project Closeout 03/25/2022  no date 08/11/2022  no date

96 Central Office Project Closeout 08/12/2022  no date 11/16/2022  no date



VIENNA  9:17AMRun Time:

10/12/2020Run Date: 

0243-153-212Proj:

UPC: 112818

PC: Susie.Lue

Project Purpose:

PM: Andrew Jinks

Description: NUTLEY STREET SW SHARED USE PATH

Encourage bicycling, particularly from the proposed I-66 bike path and the Vienna Metro Station by replacing the 
existing 4 ft. wide sidewalk with an 8 ft. to 10 ft. wide shared use path. (TRANSFORM 66 CONCESSION PAYMENT 
FUNDED).

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

MARSHALL ROADFrom:

TAPAWINGOTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 295,001Total Current Est 

09/02/2020Current Est Date

 20,000

 200,001

 75,000

0243

Federal Eligibility: Federally Eligible with Exception

Project Status: NO DATES SET YET-PE OPEN

Northern Virginia

Vienna
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/18/2018

11/29/2022

11/29/2022

05/27/2025

05/27/2025

12/31/2026

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 295,000.00  0.00  0.00  0.00  0.00  0.00  0.00  295,000.00 Concession Funds
 295,000.00 295,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 295,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$38,779

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/28/2020

Total  38,779.16

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



VIENNA  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
112818UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 04/02/2018 04/02/2018 12/26/2018 06/21/2018

12 Authorize Preliminary Engineering 12/27/2018 07/16/2018 01/28/2019 07/18/2018

17E Environmental Review Process (ERP) 10/09/2020 02/26/2020 01/19/2021 02/27/2020

22 Scope Project 11/27/2019 07/30/2019 11/30/2020  no date

25 Draft Environmental Document or CE 01/20/2021  no date 05/12/2021  no date

28 Consultant Procurement 01/29/2019 07/19/2018 11/26/2019 07/29/2019

47 Approve Willingness 12/01/2020  no date 03/22/2021  no date

52 Authorize R/W & UT Funds 04/14/2022  no date 08/26/2022  no date

65F Plan Design/Field Inspection 03/23/2021  no date 04/13/2022  no date

69 Acquire Right of Way 08/29/2022  no date 02/27/2024  no date

69X Right of Way/Utility Certification Date 05/22/2024  no date 06/05/2024  no date

70 Obtain Environmental Permits 05/13/2021  no date 01/20/2022  no date

72 Prepare for Advertisement 02/28/2024  no date 05/21/2024  no date

79 Construction Funding Review/Authorization of 
Funds

05/22/2024  no date 10/28/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/29/2024  no date 02/27/2025  no date

84 Award Contract 02/28/2025  no date 06/20/2025  no date

91 Administer Contract 06/23/2025  no date 09/29/2026  no date

95 District Project Closeout 09/30/2026  no date 02/12/2027  no date

96 Central Office Project Closeout 02/16/2027  no date 05/10/2027  no date



VIENNA  9:17AMRun Time:

10/12/2020Run Date: 

U000-153-197Proj:

UPC: 106963

PC: Rhoderick.Undan

Project Purpose:

PM: Dennis Johnson

Description: SIDEWALKS TO METRORAIL - MARSHALL RD SW AND KINGSLEY RD 
SW

Complete missing links of public sidewlaks within 1 mile of Vienna Metrorail Station to faciliate pedestrian access to 
the station.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

variousFrom:

varousTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 487,500Total Current Est 

03/02/2020Current Est Date

 20,000

 392,500

 75,000

9999

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Northern Virginia

Vienna
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/26/2021

01/26/2024

06/01/2021

04/29/2022

01/26/2024

10/15/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,154.00  0.00  0.00  0.00  0.00  0.00  0.00  1,154.00 Local Project Contributions
 0.00  330,000.00  153,451.00  0.00  0.00  0.00  0.00  483,451.00 MAP21 CMAQ

 2,772.00  0.00  0.00  0.00  0.00  0.00  0.00  2,772.00 State Formula
 192,353.00  0.00  0.00  0.00  0.00  0.00  0.00  192,353.00Formula - Urban

 679,730.00 196,279.00  330,000.00  153,451.00  0.00  0.00  0.00  0.00Total:

 679,730.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



VIENNA  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
106963UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 08/01/2019  no date 10/25/2019  no date

12 Authorize Preliminary Engineering 10/28/2019  no date 10/30/2019  no date

17E Environmental Review Process (ERP) 10/31/2019  no date 02/24/2020  no date

22 Scope Project 10/31/2019  no date 05/11/2020  no date

25 Draft Environmental Document or CE 02/25/2020  no date 06/16/2020  no date

52 Authorize R/W & UT Funds 05/11/2021  no date 06/01/2021  no date

52X R/W&UT Authorization Date 06/02/2021  no date 06/02/2021  no date

65F Plan Design/Field Inspection 05/12/2020  no date 05/10/2021  no date

69 Acquire Right of Way 06/03/2021  no date 03/17/2022  no date

69X Right of Way/Utility Certification Date 03/21/2022  no date 04/01/2022  no date

70 Obtain Environmental Permits 06/17/2020  no date 02/24/2021  no date

72X Plan Submission Date 03/18/2022  no date 03/18/2022  no date

79 Construction Funding Review/Authorization of 
Funds

03/21/2022  no date 04/01/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/04/2022  no date 04/29/2022  no date

84 Award Contract 07/20/2022  no date 07/20/2022  no date

91 Administer Contract 08/25/2022  no date 09/11/2023  no date

95 District Project Closeout 09/12/2023  no date 01/25/2024  no date

96 Central Office Project Closeout 01/26/2024  no date 04/19/2024  no date



VIENNA  9:17AMRun Time:

10/12/2020Run Date: 

U000-153-203Proj:

UPC: 112482

PC: Susie.Lue

Project Purpose:

PM: Dennis Johnson

Description: SIDEWALKS TO METRORAIL - KINSLEY RD BTW FREDERICK & 
DESALE

Complete missing sections of sidewalk along Kingsley Road within one-mile of the Vienna Metro Station to encourage 
mass transit use

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Kinsley Rd SW at Frederick Street SWFrom:

Kinsley Rd SW at DeSale Street SWTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 350,000Total Current Est 

02/25/2020Current Est Date

 2,000

 300,000

 48,000

9999

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Northern Virginia

Vienna
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/12/2022

08/26/2025

08/26/2025

12/30/2027

12/30/2027

08/07/2029

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  350,000.00  0.00  0.00  0.00  350,000.00 MAP21 CMAQ
 350,000.00 0.00  0.00  0.00  350,000.00  0.00  0.00  0.00Total:

 350,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



VIENNA  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
112482UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/01/2021  no date 04/21/2022  no date

12 Authorize Preliminary Engineering 04/22/2022  no date 05/12/2022  no date

17E Environmental Review Process (ERP) 03/07/2023  no date 06/20/2023  no date

22 Scope Project 03/07/2023  no date 02/21/2024  no date

25 Draft Environmental Document or CE 05/05/2025  no date 08/26/2025  no date

28 Consultant Procurement 05/13/2022  no date 03/06/2023  no date

52 Authorize R/W & UT Funds 05/05/2025  no date 08/26/2025  no date

52X R/W&UT Authorization Date 08/27/2025  no date 08/27/2025  no date

65F Plan Design/Field Inspection 02/22/2024  no date 05/02/2025  no date

69 Acquire Right of Way 08/28/2025  no date 11/10/2026  no date

69X Right of Way/Utility Certification Date 11/13/2026  no date 11/30/2026  no date

70 Obtain Environmental Permits 08/27/2025  no date 05/05/2026  no date

72X Plan Submission Date 11/12/2026  no date 11/12/2026  no date

79 Construction Funding Review/Authorization of 
Funds

11/13/2026  no date 09/01/2027  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/02/2027  no date 12/30/2027  no date

84 Award Contract 01/03/2028  no date 05/24/2028  no date

91 Administer Contract 05/25/2028  no date 08/07/2029  no date

95 District Project Closeout 08/08/2029  no date 12/18/2029  no date

96 Central Office Project Closeout 12/19/2029  no date 03/19/2030  no date



VIENNA  9:17AMRun Time:

10/12/2020Run Date: 

U000-153-R15Proj:

UPC: 115710

PC: Rita.Hockman

Project Purpose:

PM: Michael Gallagher

Description: VIENNA TOWN RS MAINTENANCE - MILL AND OVERLAY

This project will provide for 2" Mill and Overlay for various public streets around Town that are the highest priority for 
maintenance. This funding will supplement our annual general fund expenditures for asphalt maintenance.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VARIOUSFrom:

VARIOUSTo:

ResurfacingScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 539,000Total Current Est 

08/21/2020Current Est Date

 0

 539,000

 0

9999

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION STARTED

Northern Virginia

Vienna
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/15/2020

09/15/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 539,000.00  0.00  0.00  0.00  0.00  0.00  0.00  539,000.00 Revenue Sharing Funds
 539,000.00 539,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 539,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 07/27/2020

Construction Completed:

Construction Started: 07/27/2020



VIENNA  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115710UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 08/22/2019 08/22/2019 08/22/2019 08/22/2019

22 Scope Project 08/22/2019 08/22/2019 12/30/2019 12/30/2019

79 Construction Funding Review/Authorization of 
Funds

12/31/2019 05/28/2020 01/14/2020 06/03/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/15/2020 12/31/2019 03/30/2020 01/15/2020

84 Award Contract 06/17/2020 06/11/2020 08/21/2020 07/27/2020

91 Administer Contract 09/29/2020 07/27/2020 10/12/2021  no date

95 District Project Closeout 10/13/2021  no date 02/28/2022  no date

96 Central Office Project Closeout 03/01/2022  no date 05/23/2022  no date



VIENNA  9:17AMRun Time:

10/12/2020Run Date: 

EN14-153-102Proj:

UPC: 106049

PC: Jeff.Daily

Project Purpose:

PM: Mike Gallaghar

Description: OLD COURTHOUSE ROAD SRTS SIDEWALK - VIENNA

Construct sidewalk improving pedestrian access to Westbriar Elementary School

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

OLD COURTHOUSE RDFrom:

WESTBRIAR ELEMENTARY SCHOOLTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,337,839Total Current Est 

07/07/2020Current Est Date

 0

 2,282,839

 55,000

EN14

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Northern Virginia

Vienna
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/06/2015

03/31/2021

03/31/2021

10/24/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 119,300.00  0.00  202,770.00  0.00  0.00  0.00  0.00  322,070.00 MAP21 CMAQ
 24,011.00  0.00  0.00  0.00  0.00  0.00  0.00  24,011.00 MAP21 STP

 106,185.00  0.00  0.00  0.00  0.00  0.00  0.00  106,185.00 MAP21 TAP
 26,030.00  0.00  0.00  0.00  0.00  0.00  0.00  26,030.00.Transportation Enhancement 

Funds
 516.00  0.00  0.00  0.00  0.00  0.00  0.00  516.00Accounts Receivable

 128,658.00  0.00  0.00  0.00  0.00  0.00  0.00  128,658.00CMAQ
 607,470.00 404,700.00  0.00  202,770.00  0.00  0.00  0.00  0.00Total:

 607,470.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$45,908

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  45,908.16

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



VIENNA  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
106049UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/31/2014 10/31/2014 11/04/2014 11/04/2014

12 Authorize Preliminary Engineering 02/06/2015 02/06/2015 02/06/2015 02/06/2015

17E Environmental Review Process (ERP) 04/01/2015 04/01/2015 04/03/2015 04/03/2015

22 Scope Project 10/31/2014 10/31/2014 02/28/2015 02/28/2015

24 Determine Permits Needed 03/12/2015 03/12/2015 03/13/2015 03/13/2015

25 Draft Environmental Document or CE 02/28/2020 02/28/2020 06/02/2020 03/03/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/01/2020 06/01/2020 09/30/2020  no date

84 Award Contract 09/30/2020  no date 11/30/2020  no date

91 Administer Contract 11/30/2020  no date 02/02/2022  no date

95 District Project Closeout 02/03/2022  no date 04/28/2022  no date

96 Central Office Project Closeout 06/06/2022  no date 10/06/2022  no date



VIENNA  9:17AMRun Time:

10/12/2020Run Date: 

EN15-153-110Proj:

UPC: 107661

PC: Rita.Hockman

Project Purpose:

PM: Michael Gallagher, Director PW

Description: LOUISE ARCHER ELEMENTARY SRTS IMPROVEMENTS

Construction of missing sidewalk sections along Nutley and West Streets leading to Louise Archer Elementary School

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

528 LF north of Knoll Street, NWFrom:

Knoll Street, NWTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 334,299Total Current Est 

04/24/2020Current Est Date

 0

 205,012

 129,287

EN15

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Northern Virginia

Vienna
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/08/2015

08/16/2019

08/16/2019

08/16/2019

08/16/2019

07/16/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 292,000.00  0.00  0.00  0.00  0.00  0.00  0.00  292,000.00 MAP21 TAP
 73,000.00  0.00  0.00  0.00  0.00  0.00  0.00  73,000.00.Transportation Enhancement 

Funds
 365,000.00 365,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 365,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$110,076

$0

$116,658

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  226,734.34

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 01/06/2020

Construction Completed:

Construction Started:

07/16/2020

03/16/2020



VIENNA  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107661UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 08/17/2015 08/17/2015 08/17/2015 08/17/2015

12 Authorize Preliminary Engineering 09/08/2015 09/08/2015 09/08/2015 09/08/2015

17E Environmental Review Process (ERP) 01/29/2016 01/29/2016 01/29/2016 02/01/2016

22 Scope Project 01/18/2016 01/18/2016 09/08/2016 09/08/2016

33 Final Environmental Document 12/09/2016 12/15/2016 12/14/2016 12/15/2016

36P Plan Design Public Hearing 09/09/2016 09/09/2016 12/07/2016 12/07/2016

52 Authorize R/W & UT Funds 07/31/2017 10/26/2018 05/18/2018 08/16/2019

65F Plan Design/Field Inspection 12/08/2016 12/08/2016 07/28/2017 07/28/2017

72X Plan Submission Date 08/16/2017 08/16/2017 08/16/2017 08/16/2017

79 Construction Funding Review/Authorization of 
Funds

08/17/2017 06/26/2019 09/14/2017 07/03/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/15/2017 07/08/2019 07/26/2018 08/16/2019

84 Award Contract 07/27/2018 11/06/2019 07/27/2018 01/06/2020

91 Administer Contract 07/30/2018 03/16/2020 04/19/2019 07/16/2020

95 District Project Closeout 04/22/2019  no date 08/22/2019  no date

96 Central Office Project Closeout 08/23/2019  no date 11/19/2019  no date



VIENNA  9:17AMRun Time:

10/12/2020Run Date: 

EN17-153-114Proj:

UPC: 111403

PC: Saif.Qargha

Project Purpose:

PM: Town of Vienna

Description: PARK STREET SIDEWALK

Construction of approximately 800 LF of sidewalk along Park Street from where it currently ends at 353 Park St. NE to 
the intersection with Ayr Hill Ave. NE

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

320 LF S. of Albrea Court.From:

Ayr Hill Avenue NETo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 342,500Total Current Est 

09/28/2020Current Est Date

 26,500

 226,000

 90,000

EN17

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Northern Virginia

Vienna
PHEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/25/2018

11/30/2020

11/30/2020

08/04/2022

08/04/2022

02/16/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 305,220.00  0.00  0.00  0.00  0.00  0.00  0.00  305,220.00 MAP21 TAP
 473,579.00  0.00  0.00  0.00  0.00  0.00  0.00  473,579.00 Project Contributions

 76,305.00  0.00  0.00  0.00  0.00  0.00  0.00  76,305.00.Transportation Enhancement 
Funds

 855,104.00 855,104.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 855,104.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$75,214

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  75,213.96

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



VIENNA  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111403UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/02/2017 10/02/2017 12/18/2017 12/18/2017

12 Authorize Preliminary Engineering 12/19/2017 12/19/2017 01/25/2018 01/25/2018

17E Environmental Review Process (ERP) 09/19/2018 09/19/2018 09/20/2018 09/20/2018

22 Scope Project 09/13/2018 09/13/2018 08/01/2019 08/01/2019

28 Consultant Procurement 01/26/2018  no date 09/26/2018  no date

33 Final Environmental Document 02/18/2019 02/18/2019 02/19/2019 02/19/2019

52 Authorize R/W & UT Funds 08/04/2020  no date 11/30/2020  no date

52X R/W&UT Authorization Date 12/01/2020  no date 12/01/2020  no date

65F Plan Design/Field Inspection 08/02/2019  no date 08/03/2020  no date

69 Acquire Right of Way 12/02/2020  no date 12/28/2021  no date

69X Right of Way/Utility Certification Date 12/30/2021  no date 01/13/2022  no date

72X Plan Submission Date 12/29/2021  no date 12/29/2021  no date

79 Construction Funding Review/Authorization of 
Funds

12/30/2021  no date 01/13/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/18/2022  no date 08/04/2022  no date

84 Award Contract 08/05/2022  no date 02/01/2023  no date

91 Administer Contract 02/02/2023  no date 02/16/2024  no date

95 District Project Closeout 02/20/2024  no date 06/25/2024  no date

96 Central Office Project Closeout 06/26/2024  no date 09/19/2024  no date



VIENNA  9:17AMRun Time:

10/12/2020Run Date: 

EN17-153-115Proj:

UPC: 111404

PC: Saif.Qargha

Project Purpose:

PM: Town of Vienna

Description: FREEMAN STORE PEDESTRIAN BRIDGE

Replace the demolished pedestrian bridge connecting the W&OD trail to the historic Freeman House providing ADA 
access to the structure

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

W&OD TrailFrom:

Historic Freeman StoreTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 158,115Total Current Est 

07/22/2020Current Est Date

 0

 128,115

 30,000

EN17

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Northern Virginia

Vienna
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/30/2017

05/18/2021

05/18/2021

12/12/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 139,520.00  0.00  0.00  0.00  0.00  0.00  0.00  139,520.00 MAP21 TAP
 34,880.00  0.00  0.00  0.00  0.00  0.00  0.00  34,880.00.Transportation Enhancement 

Funds
 174,400.00 174,400.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 174,400.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$34,969

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  34,968.65

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



VIENNA  9:17AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111404UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/02/2017 10/02/2017 11/06/2017 11/06/2017

12 Authorize Preliminary Engineering 11/07/2017 11/07/2017 11/30/2017 11/30/2017

17E Environmental Review Process (ERP) 09/19/2018 09/19/2018 09/20/2018 09/20/2018

22 Scope Project 09/13/2018 09/13/2018 07/03/2019 07/03/2019

28 Consultant Procurement 10/02/2017 10/02/2017 04/13/2018 04/13/2018

33 Final Environmental Document 02/18/2019 02/18/2019 02/19/2019 02/19/2019

65F Plan Design/Field Inspection 07/05/2019  no date 08/10/2020  no date

69X Right of Way/Utility Certification Date 08/12/2020  no date 08/25/2020  no date

72X Plan Submission Date 08/11/2020 02/11/2020 08/11/2020  no date

79 Construction Funding Review/Authorization of 
Funds

08/12/2020  no date 08/25/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/26/2020  no date 05/18/2021  no date

84 Award Contract 05/19/2021  no date 11/23/2021  no date

91 Administer Contract 11/24/2021  no date 12/12/2022  no date

95 District Project Closeout 12/13/2022  no date 04/24/2023  no date

96 Central Office Project Closeout 04/25/2023  no date 07/19/2023  no date
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