
PROJECT SCHEDULE AND PROGRAM DATA REPORT

BEDFORD  9:18AMRun Time:

10/12/2020Run Date: 

U000-141-R68Proj:

UPC: 113127

PC: Jessie.Nester

Project Purpose:

PM: Wayne Hale

Description: RS - Townwide Sidewalks - New Construction - Town of Bedford

New Construction involves a new sidewalk to Liberty Lake Park, a new sidewalk on Independence Blvd. connecting 
businesses, and extending the existing sidewalk along Peaks Street (Rte. 43N) to Nichols Road.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VariousFrom:

VariousTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 540,000Total Current Est 

08/14/2020Current Est Date

 0

 490,000

 50,000

0000

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: ACTIVITY DATES SET

Salem

Bedford
PFIEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/17/2018

10/06/2020

10/06/2020

01/18/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 250,000.00  0.00  0.00  0.00  0.00  0.00  0.00  250,000.00 Revenue Sharing Funds
 250,000.00 250,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 250,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$36,070

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  36,070.36

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



BEDFORD  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113127UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 08/01/2018 08/01/2018 10/17/2018 10/17/2018

12 Authorize Preliminary Engineering 10/17/2018 10/17/2018 10/17/2018 10/17/2018

17E Environmental Review Process (ERP) 02/11/2019 02/11/2019 02/12/2019 02/12/2019

22 Scope Project 01/09/2019 01/09/2019 08/01/2019 08/01/2019

65F Plan Design/Field Inspection 08/02/2019 08/02/2019 05/18/2020  no date

79 Construction Funding Review/Authorization of 
Funds

12/24/2020  no date 01/08/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/19/2020  no date 06/15/2020  no date

84 Award Contract 11/06/2020  no date 12/23/2020  no date

91 Administer Contract 02/03/2021  no date 02/17/2022  no date

95 District Project Closeout 02/24/2023  no date 06/30/2023  no date

96 Central Office Project Closeout 07/03/2023  no date 09/26/2023  no date



BEDFORD  9:18AMRun Time:

10/12/2020Run Date: 

EN06-141-107Proj:

UPC: 104063

PC: Cheryl.Becker

Project Purpose:

PM: Wayne Hale

Description: Centertown Bedford/National D-Day Memorial Connection, Ph 2

Improve pedestrian access along Crenshaw St (Rte 122) from National D-Day Memorial/Bedford Welcome Center to 
Historic Centertown Bedford Business District;also includes work on Washington St, Bridge St, Center St, South St, 
and Depot St.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

King StFrom:

West Main StTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 726,248Total Current Est 

11/27/2017Current Est Date

 0

 675,026

 51,222

EN06

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Salem

Bedford
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/12/2013

12/07/2014

12/07/2014

08/15/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 339,057.00  0.00  0.00  0.00  0.00  0.00  0.00  339,057.00 Project Contributions
 485,843.00  0.00  0.00  0.00  0.00  0.00  0.00  485,843.00.Transportation Enhancement 

Funds
 824,900.00 824,900.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 824,900.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$51,222

$0

$341,795

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 01/03/2020

Total  393,016.93

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 08/11/2015

Construction Completed:

Construction Started:

08/15/2018

09/21/2015



BEDFORD  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
104063UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/05/2013 09/05/2013 09/12/2013 09/12/2013

22 Scope Project 06/06/2013 06/06/2013 10/25/2013 10/25/2013

25 Draft Environmental Document or CE 10/23/2013 10/23/2013 10/23/2014 10/23/2014

69X Right of Way/Utility Certification Date 09/11/2014 09/11/2014 09/11/2014 09/11/2014

79 Construction Funding Review/Authorization of 
Funds

03/31/2014  no date 04/30/2014  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/30/2014 10/30/2014 12/07/2014 12/07/2014

84 Award Contract 12/07/2014 12/07/2014 08/11/2015 08/11/2015

91 Administer Contract 09/21/2015 09/21/2015 08/10/2018 08/15/2018

95 District Project Closeout 10/01/2018  no date 12/28/2018  no date

96 Central Office Project Closeout 01/30/2019  no date 06/03/2019  no date



BEDFORD COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

0043-009-738Proj:

UPC: 097225

PC: Tony.Handy

Project Purpose:

PM:

Description: RTE 43 OVER STONEY CREEK (STR. 02595) - BRIDGE REPLACEMENT

Bridge Replacement - Rte 43 over Stoney Creek (Ext. Str. ID 02595 - VA Str. No. 1010)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.20 Mi. Route 682 NFrom:

0.40 Mi. Route 682 NTo:

Bridge Replacement w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,405,980Total Current Est 

11/08/2018Current Est Date

 281,150

 1,971,750

 1,153,080

0043

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Salem

Bedford County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/01/2011

03/14/2017

03/14/2017

06/26/2018

06/26/2018

01/10/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,900,000.00  12,103.00  0.00  0.00  0.00  0.00  0.00  1,912,103.00 CTB Formula
 1,097,031.00  0.00  0.00  0.00  0.00  0.00  0.00  1,097,031.00 MAP21 STP

 79,369.00  0.00  0.00  0.00  0.00  0.00  0.00  79,369.00.Bond Match
 260,498.00  0.00  0.00  0.00  0.00  0.00  0.00  260,498.00.Bridge Funds - Federal BR

 56,979.00  0.00  0.00  0.00  0.00  0.00  0.00  56,979.00Federal STP Pri Under 
200,000

 3,405,980.00 3,393,877.00  12,103.00  0.00  0.00  0.00  0.00  0.00Total:

 3,405,980.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,153,080

$114,216

$1,695,127

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  2,962,423.53

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



BEDFORD COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
097225UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 02/01/2011 02/01/2011 02/01/2011 02/01/2011

17E Environmental Review Process (ERP) 09/10/2013 09/10/2013 09/11/2013 09/11/2013

22 Scope Project 11/25/2014 11/25/2014 03/30/2016 03/30/2016

24 Determine Permits Needed 03/24/2015 03/24/2015 02/18/2016 02/18/2016

25 Draft Environmental Document or CE 10/01/2013 10/01/2013 02/25/2016 02/25/2016

36F Plan Design/Preliminary Field Inspection 02/26/2015 02/26/2015 07/28/2015 07/28/2015

36P Plan Design Public Hearing 08/17/2015 08/17/2015 01/11/2016 01/11/2016

36X Preliminary Field InspectionTeam Meeting Date 07/28/2015 07/28/2015   

41 Bridge Foundation Data 04/01/2016 04/01/2016 07/13/2016 07/13/2016

43 Furnish Utility Field Inspection Plans 10/12/2016 10/12/2016 11/11/2016 11/11/2016

43X Utility Field Inspection (UFI) Date 11/03/2016 11/03/2016 11/03/2016 11/03/2016

46B Preliminary Bridge Plans 04/04/2016 04/04/2016 10/12/2016 10/12/2016

47 Approve Willingness 08/17/2015 08/17/2015 03/30/2016 03/30/2016

47X Willingness Posted Date 03/09/2016 03/09/2016 03/09/2016 03/09/2016

49 Adopt Location/Design 02/26/2016 02/26/2016 03/30/2016 03/30/2016

50 Survey Data Verification 04/05/2016 04/05/2016 05/04/2016 05/04/2016

51 Furnish Approved R/W & UT Plans 12/09/2016 12/09/2016 03/08/2017 03/08/2017

51X R/W&UT Plan Date 03/08/2017 03/08/2017 03/08/2017 03/08/2017

52 Authorize R/W & UT Funds 03/01/2017 03/01/2017 03/14/2017 03/14/2017

57S Right of Way Stakeout���Survey 03/14/2017 03/14/2017 06/12/2017 06/12/2017

58 Survey Right of Way Plan Sheets 12/09/2016 12/09/2016 01/24/2017 01/24/2017

60P Notice to Proceed for Partial Right of Way 
Acquisition

03/14/2017 03/14/2017 03/17/2017 03/17/2017

64 Final Bridge Plans 10/12/2016 10/12/2016 10/12/2017 10/12/2017

65C Field Inspection Constructability Review 06/29/2016 06/29/2016 07/26/2016 07/26/2016

65F Plan Design/Field Inspection 03/30/2016 03/30/2016 12/08/2016 12/08/2016

65P Plan Design/Pre-Advertisement Conference 03/17/2017 03/17/2017 11/28/2017 11/28/2017

65X Field Inspection Team Meeting Date 10/12/2016 10/12/2016   

67 Clear Utility Agreements 03/17/2017 03/17/2017 02/12/2018 02/12/2018

67U Utility Relocations by Owners 08/18/2017 08/18/2017 03/19/2018 03/19/2018

69 Acquire Right of Way 03/17/2017 03/17/2017 08/23/2017 08/23/2017

69X Right of Way/Utility Certification Date 02/06/2018 02/06/2018 02/06/2018 02/06/2018

70 Obtain Environmental Permits 03/21/2017 03/21/2017 03/13/2018 05/24/2018

70S Utility Stakeout ���Survey 04/10/2017 04/10/2017 09/29/2017 09/29/2017

71 Approved Construction Plans 06/01/2010 12/28/2017 06/30/2010 01/31/2018

71C Pre-Advertisement Conference (PAC) 
Constructability Review

09/14/2017 09/14/2017 10/03/2017 10/03/2017

71X Pre-Advertisement Conference Date 10/17/2017 10/17/2017 10/17/2017 10/17/2017

72 Prepare for Advertisement 01/24/2018 01/10/2018 02/15/2018 06/25/2018

72B Biddability Review 01/31/2018 02/07/2018 02/06/2018 02/21/2018

72X Plan Submission Date 01/10/2018 01/10/2018 01/10/2018 01/10/2018

73 Process Relocations 03/17/2017 03/17/2017 02/06/2018 02/06/2018

79 Construction Funding Review/Authorization of 
Funds

01/31/2018 01/31/2018 02/07/2018 02/07/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/23/2018 06/26/2018 03/13/2018 06/26/2018

82 Conduct Bid Opening 03/13/2018 07/25/2018 03/27/2018 08/13/2018

84 Award Contract 04/13/2018 08/13/2018 08/13/2018 08/13/2018

88 Survey Monumentation 11/22/2019  no date 02/28/2020  no date

91 Administer Contract 07/20/2018 09/19/2018 11/22/2019 01/10/2020

92X Contractor Final Voucher Date 12/23/2019  no date 12/23/2019  no date

94X Claims Period Ends Dates 02/24/2020  no date 02/24/2020  no date



BEDFORD COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

95 District Project Closeout 02/24/2020  no date 05/15/2020  no date

96 Central Office Project Closeout 05/26/2020  no date 09/25/2020  no date



BEDFORD COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

0122-009-103Proj:

UPC: 000673

PC: Tony.Handy

Project Purpose:

PM: Ian Johnston, P.E. - Clark Nexsen

Description: RTE. 122 OVER GOOSE CREEK (STR. 02604) - BRIDGE 
REPLACEMENT

Bridge Replacement - Rte. 122 over Goose Creek (Ext. Str. ID 02604 - VA Str. No. 1017) and improve Rte. 801 
intersection.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.012 MILES SOUTH OF STONY FORK ROAD (ROUTE 801)From:

0.359 MILES NORTH OF STONY FORK ROAD (ROUTE 801)To:

Bridge Replacement w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 11,825,992Total Current Est 

06/06/2019Current Est Date

 657,720

 9,663,218

 1,505,054

0122

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Salem

Bedford County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/27/2010

01/19/2017

01/19/2017

12/18/2018

12/18/2018

06/08/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 4,806,315.00  352,199.00  0.00  0.00  0.00  0.00  0.00  5,158,514.00 CTB Formula
 1,247,625.00  3,925,038.00  0.00  0.00  0.00  0.00  0.00  5,172,663.00 MAP21 STP

 205,310.00  0.00  0.00  0.00  0.00  0.00  0.00  205,310.00.Bond Match
 1,169,343.00  0.00  0.00  0.00  0.00  0.00  0.00  1,169,343.00.Bridge Funds - Federal BR

 6,144.00  0.00  0.00  0.00  0.00  0.00  0.00  6,144.00Federal STP Pri Under 
200,000

 17,536.00  0.00  0.00  0.00  0.00  0.00  0.00  17,536.00Federal STP under 200K: 
Access

 3,367.00  0.00  0.00  0.00  0.00  0.00  0.00  3,367.00Residue Parcel Revenue
 92,946.00  0.00  0.00  0.00  0.00  0.00  0.00  92,946.00Soft Match

 11,825,823.00 7,548,586.00  4,277,237.00  0.00  0.00  0.00  0.00  0.00Total:

 11,825,823.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES



BEDFORD COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 07/15/2004

Total  0.00

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 04/06/2005

Total  0.00

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 04/06/2005

Total  0.00

$0

$0

$41,292

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 04/06/2005

Total  41,291.85

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

$0

$0

$72,843

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/10/2004

Total  72,843.47

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/31/1998

Total  0.00

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/31/1998

Total  0.00



BEDFORD COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

$155,828

$0

$500,410

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 05/01/2018

Total  656,237.65

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 04/06/2005

Total  0.00

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 04/06/2005

Total  0.00

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 12/18/2003

Total  0.00

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/31/1998

Total  0.00

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/31/1998

Total  0.00

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 06/11/2004

Total  0.00

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 04/06/2005

Total  0.00

$1,505,054

$150,287

$6,067,717

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  7,723,057.93

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 11/09/1998

Total  0.00



BEDFORD COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/31/1998

Total  0.00

$1,667

$0

$84,834

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/24/2004

Total  86,500.32

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 04/21/2004

Total  0.00

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 05/24/1999

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



BEDFORD COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
067309UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

11Z SEC PROJECT NUMBER ASSIGNED 05/01/2003 04/22/2003 06/30/2003 04/23/2003

12 Authorize Preliminary Engineering 03/25/2003 03/25/2003 04/09/2003 04/09/2003

13 REV SR1 INIT.(RO) 01/14/1994 06/03/1993 01/31/1994 06/06/1993

14 SCOPE SEC PROJ (DO) 02/01/1994 01/05/1994 03/31/1994 05/17/1994

14X SECONDARY SCOPE/PFRDATE 03/01/1994 03/24/1994 03/01/1994 03/24/1994

15 SEC PROJ AUTH (CO) 07/01/1994 06/02/1993 07/29/1994 06/03/1993

16 SCOPE SEC PROJ (CO) 08/01/1994 09/11/1994 08/31/1994 09/12/1994

17 EARLY NOTIFICATION 05/02/1994 06/03/1993 05/09/1994 03/04/1994

17E Environmental Review Process (ERP) 10/01/2013 09/17/2013 10/16/2013 09/19/2013

18 State Environmental Review Process (SERP) 04/01/2003 01/30/2003 04/30/2003 01/31/2003

22 Scope Project 09/01/1988 05/27/1988 09/15/1988 06/20/1988

22X Scoping Team Meeting Date 11/08/2014 05/08/2015 11/08/2014 05/08/2015

24 Determine Permits Needed 05/01/2003 02/06/2003 05/31/2003 02/07/2003

25 Draft Environmental Document or CE 02/19/2016 02/19/2016 06/13/2016 06/13/2016

31 CONDUCT LOCATION SURVEY 09/01/1994 10/03/1994 03/31/1995 02/23/1995

31S Conduct Location Survey 03/24/2014 06/30/2014 03/27/2014 07/16/2014

32X Value Engineering Study Date 04/27/2016 04/27/2016 04/27/2016 04/27/2016

36 PLAN DESIGN/FIELD INSPECTION 04/03/1995 05/09/1995 07/31/1996 02/05/1997

36C Preliminary Field Inspection Constructability 
Review

10/15/2015 10/15/2015 12/10/2015 12/10/2015

36F Plan Design/Preliminary Field Inspection 07/01/2015 07/01/2015 12/10/2015 12/10/2015

36P Plan Design Public Hearing 12/11/2015 12/11/2015 08/30/2016 08/30/2016

36X Preliminary Field InspectionTeam Meeting Date 04/25/1996 07/17/1996   

43 Furnish Utility Field Inspection Plans 07/01/1996 10/01/1996 07/31/1996 10/21/1996

44 Furnish RWU Data for Public Hearing Process 07/01/1996 10/15/1996 07/31/1996 11/14/1996

47 Approve Willingness 08/01/1996 10/15/1996 10/31/1996 11/26/1996

47X Willingness Posted Date 10/16/1996 10/16/1996 10/16/1996 10/16/1996

48X Public Hearing Meeting Date 08/03/2016 08/03/2016   

49 Adopt Location/Design 08/03/2016 08/03/2016 12/09/2016 12/09/2016

49X Location and Design Approval Date 08/16/2016 09/29/2016 08/16/2016 09/29/2016

51 Furnish Approved R/W & UT Plans 11/01/1996 01/15/1997 11/27/1996 03/24/1997

52 Authorize R/W & UT Funds 01/23/1997 01/23/1997 01/24/1997 01/24/1997

60P Notice to Proceed for Partial Right of Way 
Acquisition

01/20/2017 01/20/2017 02/02/2017 02/02/2017

60X Final Right of Way and Utilities Notice to Proceed 
Date

02/02/2017 02/02/2017 02/02/2017 02/02/2017

65 COMPLETE ROADWAY PLANS 03/03/1997 03/24/1997 11/26/1997 01/21/1998

65C Field Inspection Constructability Review 10/15/2016 10/15/2016 11/17/2016 11/17/2016

65F Plan Design/Field Inspection 10/15/2016 10/15/2016 11/17/2016 11/17/2016

65X Field Inspection Team Meeting Date 11/17/2016 11/17/2016   

67C CLEAR UTILITY AGREEMENT-C.O. 12/02/1996 03/26/1997 11/23/2004  no date

67D CLEAR UTILITY AGREEMENTS-DISTR 11/06/1989 08/01/1989 03/30/1990 10/30/1989

67U Utility Relocations by Owners 08/30/2017 08/30/2017 09/28/2018 09/20/2018

68 Clear Railroad Agreements 01/02/1996 07/10/1992 06/28/1996 08/10/1993

69 Acquire Right of Way 03/03/1997 03/03/1997 10/22/2004  no date

69D ACQUIRE R/W - DIS 11/06/1989 08/01/1989 03/30/1990 10/30/1989

69X Right of Way/Utility Certification Date 08/26/2016 11/10/2016 08/26/2016 11/10/2016

70 Obtain Environmental Permits 04/04/2018 04/04/2018 04/05/2019 08/29/2018

71 Approved Construction Plans 05/07/1991 01/07/1991 06/04/1991 01/31/1991

71C Pre-Advertisement Conference (PAC) 
Constructability Review

04/04/2018 04/04/2018 05/04/2018 05/02/2018

71X Pre-Advertisement Conference Date 05/04/2018 05/02/2018 05/04/2018 05/02/2018



BEDFORD COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

72 Prepare for Advertisement 06/11/2018 06/11/2018 09/06/2018 09/06/2018

72X Plan Submission Date 09/28/2016 09/29/2016 09/28/2016 09/29/2016

79 Construction Funding Review/Authorization of 
Funds

07/01/2003 04/15/2003 07/15/2003 04/16/2003

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/10/2018 12/18/2018 10/09/2018 12/18/2018

81 State Forces/Hired Equipment or Railroad Forces 
Construction

10/20/2003 10/20/2003 10/22/2003 10/22/2003

82 Conduct Bid Opening 11/13/2018 02/27/2019 11/27/2018 03/21/2019

84 Award Contract 11/28/2018 03/20/2019 03/20/2019 03/20/2019

88 Survey Monumentation 06/03/2017  no date 09/01/2017  no date

91 Administer Contract 03/21/2019 06/03/2019 03/26/2021  no date

92X Contractor Final Voucher Date 09/01/2017 02/27/2018 09/01/2017 02/27/2018

94X Claims Period Ends Dates 11/01/2017 04/28/2018 11/01/2017 04/28/2018

95 District Project Closeout 10/24/2013 05/05/2017 07/24/2014 05/05/2017

96 Central Office Project Closeout 02/02/2021  no date 06/04/2021  no date



BEDFORD COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

0122-009-731Proj:

UPC: 094723

PC: Tony.Handy

Project Purpose:

PM:

Description: RTE. 122 OVER BIG OTTER RIVER (STR. 02602) - BRIDGE REPLAC.

Bridge Replacement - Rte. 122 over Big Otter River (Ext. Str. ID 02602 - VA Str. No. 1015)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.232 Mi. South of Int. Rte. 640From:

0.072 Mi. North of Int. Rte. 640To:

Bridge Replacement w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 7,152,339Total Current Est 

04/14/2020Current Est Date

 380,580

 5,641,744

 1,130,015

0122

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Salem

Bedford County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/27/2010

01/08/2019

01/08/2019

09/24/2019

09/24/2019

08/16/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,500,822.00  850,000.00  0.00  0.00  0.00  0.00  0.00  2,350,822.00 CTB Formula
 747,149.00  0.00  0.00  0.00  0.00  0.00  0.00  747,149.00 MAP21 HSIP
 486,081.00  2,335,916.00  0.00  0.00  0.00  0.00  0.00  2,821,997.00 MAP21 STP

 72,100.00  0.00  0.00  0.00  0.00  0.00  0.00  72,100.00.Bond Match
 677,265.00  0.00  0.00  0.00  0.00  0.00  0.00  677,265.00.Bridge Funds - Federal BR

 97,217.00  0.00  0.00  0.00  0.00  0.00  0.00  97,217.00Soft Match
 6,766,550.00 3,580,634.00  3,185,916.00  0.00  0.00  0.00  0.00  0.00Total:

 6,766,550.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,130,015

$94,367

$1,947,777

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  3,172,158.83

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



BEDFORD COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
094723UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 05/27/2010 05/27/2010 05/27/2010 05/27/2010

17E Environmental Review Process (ERP) 10/01/2015 10/01/2015 10/19/2015 10/19/2015

22 Scope Project 06/15/2016 06/15/2016 03/15/2018 03/15/2018

22X Scoping Team Meeting Date 05/11/2017 05/11/2017 05/11/2017 05/11/2017

24 Determine Permits Needed 06/08/2016 06/08/2016 06/09/2016 06/09/2016

25 Draft Environmental Document or CE 06/15/2016 06/15/2016 08/25/2017 08/24/2017

31S Conduct Location Survey 06/18/2015 06/18/2015 02/11/2016 02/11/2016

36F Plan Design/Preliminary Field Inspection 03/27/2017 03/27/2017 05/11/2017 05/11/2017

36P Plan Design Public Hearing 05/11/2017 05/11/2017 03/15/2018 03/15/2018

36X Preliminary Field InspectionTeam Meeting Date 05/11/2017 05/11/2017   

37S Major Structures / Bridge ��� Survey 02/11/2016 02/11/2016 05/11/2016 05/11/2016

41 Bridge Foundation Data 09/22/2016 09/22/2016 01/24/2017 01/24/2017

43 Furnish Utility Field Inspection Plans 07/23/2018 07/23/2018 08/10/2018 09/24/2018

43X Utility Field Inspection (UFI) Date 07/31/2018 07/31/2018 07/31/2018 07/31/2018

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

08/03/2017 08/03/2017 08/24/2018 08/24/2018

46B Preliminary Bridge Plans 06/30/2017 06/30/2017 04/16/2018 12/20/2018

47 Approve Willingness 07/15/2017 07/15/2017 03/15/2018 03/15/2018

47X Willingness Posted Date 08/30/2017 08/30/2017 08/30/2017 08/30/2017

49 Adopt Location/Design 08/19/2017 08/19/2017 03/15/2018 03/15/2018

49X Location and Design Approval Date 03/15/2018 03/15/2018 03/15/2018 03/15/2018

50 Survey Data Verification 07/02/2018 07/02/2018 09/19/2018 09/19/2018

51 Furnish Approved R/W & UT Plans 08/27/2018 08/27/2018 10/25/2018 03/08/2019

51X R/W&UT Plan Date 10/25/2018 10/25/2018 10/25/2018 10/25/2018

52 Authorize R/W & UT Funds 10/25/2018 01/07/2019 11/15/2018 01/08/2019

57S Right of Way Stakeout���Survey 11/15/2018 03/27/2019 05/14/2019 05/21/2019

58 Survey Right of Way Plan Sheets 06/19/2018 06/19/2018 07/19/2018 03/12/2019

60P Notice to Proceed for Partial Right of Way 
Acquisition

11/15/2018 01/22/2018 11/30/2018 03/27/2019

61 Final Traffic Control Device Plans 10/25/2018 10/25/2018 01/23/2019 05/06/2019

64 Final Bridge Plans 07/23/2018 12/20/2018 02/07/2019 07/17/2019

65C Field Inspection Constructability Review 06/18/2018 06/18/2018 06/29/2018 07/24/2018

65F Plan Design/Field Inspection 03/16/2018 03/16/2018 08/27/2018 08/24/2018

65P Plan Design/Pre-Advertisement Conference 10/25/2018 10/25/2018 04/23/2019 07/17/2019

65X Field Inspection Team Meeting Date 07/21/2018 07/23/2018   

67 Clear Utility Agreements 10/25/2018 03/27/2019 04/23/2019  no date

67U Utility Relocations by Owners 11/30/2018 07/10/2019 09/09/2019 04/13/2020

69 Acquire Right of Way 11/30/2018 03/27/2019 09/09/2019 08/13/2019

69X Right of Way/Utility Certification Date 08/15/2019 08/14/2019 08/15/2019 08/14/2019

70 Obtain Environmental Permits 05/14/2018 04/22/2019 09/09/2019 07/30/2019

70S Utility Stakeout ���Survey 11/30/2018 04/15/2019 08/15/2019  no date

71 Approved Construction Plans 07/01/2019 07/01/2019 07/31/2019 07/31/2019

71C Pre-Advertisement Conference (PAC) 
Constructability Review

11/09/2018 04/24/2019 03/08/2019 05/08/2019

71X Pre-Advertisement Conference Date 03/09/2019 05/16/2019 03/09/2019 05/16/2019

72 Prepare for Advertisement 07/23/2019 08/05/2019 08/15/2019 09/23/2019

72B Biddability Review 07/31/2019 07/31/2019 08/06/2019 07/31/2019

72X Plan Submission Date 07/31/2019 07/31/2019 07/31/2019 07/31/2019

73 Process Relocations 11/30/2018 03/27/2019 09/10/2019  no date

79 Construction Funding Review/Authorization of 
Funds

07/31/2019 07/30/2019 10/10/2019 07/31/2019



BEDFORD COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/09/2019 09/24/2019 09/10/2019 09/24/2019

84 Award Contract 10/17/2019 12/16/2019 02/14/2020 12/16/2019

88 Survey Monumentation 09/10/2019  no date 09/09/2021  no date

91 Administer Contract 02/14/2020 01/22/2020 09/09/2021  no date

95 District Project Closeout 09/09/2021  no date 12/07/2021  no date

96 Central Office Project Closeout 03/08/2022  no date 07/08/2022  no date



BEDFORD COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

0122-009-866Proj:

UPC: 114638

PC: Sean.Grinnell

Project Purpose:

PM: N/a

Description: Install Flashing Beacons on Intersection Warning Signs

This project will install flashing beacons on Intersection warning signs along Route 122 in Bedford County; the signs 
are for the Route 644 intersection. This work will be accomplished by the regional on-call signal contract 107539.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Route 644From:

Route 644To:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 87,396Total Current Est 

04/24/2020Current Est Date

 0

 87,301

 95

0122

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Salem

Bedford County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/30/2019

06/24/2019

06/24/2019

04/21/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 73,000.00  0.00  0.00  0.00  0.00  0.00  0.00  73,000.00.Highway Safety 
Improvements

 73,000.00 73,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 73,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$95

$0

$86,914

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/28/2020

Total  87,008.48

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 08/06/2019

Construction Completed:

Construction Started: 08/07/2019



BEDFORD COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
114638UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 01/14/2019 01/14/2019 01/30/2019 01/30/2019

17E Environmental Review Process (ERP) 12/14/2018 12/14/2018 01/08/2019 01/08/2019

22 Scope Project 01/31/2019 01/31/2019 05/15/2019 05/15/2019

24 Determine Permits Needed 01/30/2019 01/30/2019 01/30/2019 01/30/2019

25 Draft Environmental Document or CE 01/08/2019 01/08/2019 03/06/2019 03/06/2019

47 Approve Willingness 03/13/2019 03/13/2019 03/13/2019 03/13/2019

49 Adopt Location/Design 05/16/2019 05/16/2019 05/30/2019 05/16/2019

65F Plan Design/Field Inspection 03/14/2019 03/14/2019 05/08/2019 03/14/2019

66 Environmental Reevaluation 03/06/2019 03/06/2019 03/06/2019 03/06/2019

69X Right of Way/Utility Certification Date 05/31/2019 05/17/2019 05/31/2019 05/17/2019

79 Construction Funding Review/Authorization of 
Funds

06/03/2019 05/20/2019 06/14/2019  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/17/2019 06/18/2019 06/21/2019 06/24/2019

84 Award Contract 06/24/2019 06/25/2019 06/28/2019 08/06/2019

91 Administer Contract 07/01/2019 08/07/2019 01/08/2020  no date

95 District Project Closeout 01/09/2020  no date 04/06/2020  no date

96 Central Office Project Closeout 04/07/2020  no date 08/07/2020  no date



BEDFORD COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

0221-009-826Proj:

UPC: 107063

PC: Chris.Harrah

Project Purpose:

PM:

Description: Rt. 221 Bedford Co. - Pedestrian Safety Improvements

Project will install sidewalks along Route 221 in Bedford County in two sections. The Southern section goes from the 
project start to .05 Mi. North of Thomas Jefferson Road. The Northern section begins at Enterprise Drive and goes to 
the project end.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.17 miles West along Rte. 663 from Int. w/ Rte. 221From:

Intersection of Rte. 221 and Rte. 1425To:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,550,000Total Current Est 

07/20/2020Current Est Date

 1,289,300

 1,010,700

 250,000

0221

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Salem

Bedford County
FIEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/19/2016

05/26/2020

05/26/2020

05/10/2022

05/10/2022

09/26/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,060,000.00  0.00  0.00  607,000.00  500,000.00  383,000.00  0.00  2,550,000.00 MAP21 HSIP
 2,550,000.00 1,060,000.00  0.00  0.00  607,000.00  500,000.00  383,000.00  0.00Total:

 2,550,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$203,514

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  203,513.56

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



BEDFORD COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107063UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/22/2016 07/22/2016 10/19/2016 10/19/2016

17E Environmental Review Process (ERP) 10/04/2016 10/04/2016 10/06/2016 10/06/2016

21H Hydraulics Plan Design PFI 08/01/2017 08/01/2017 09/12/2017 09/12/2017

21T Traffic Operations Analysis 11/01/2016 11/01/2016 12/30/2016 12/30/2016

22 Scope Project 10/20/2016 10/20/2016 11/29/2018 11/29/2018

22C Scoping Constructability Review 11/01/2016 11/01/2016 11/15/2016 11/15/2016

22S Photogrammetry/Aerial Photo/Image Processing 11/01/2016 11/01/2016 02/08/2017 02/08/2017

22X Scoping Team Meeting Date 10/31/2016 10/31/2016 10/31/2016 10/31/2016

23 Furnish Environmental Traffic Data 11/01/2016 11/01/2016 11/18/2016 11/18/2016

24 Determine Permits Needed 11/30/2016 11/30/2016 12/01/2016 12/01/2016

25 Draft Environmental Document or CE 10/25/2018 10/25/2018 06/21/2019 02/12/2019

28 Consultant Procurement 12/02/2016 12/02/2016 12/30/2016 12/30/2016

29X Public Information Meeting 11/29/2018 11/29/2018 11/29/2018 11/29/2018

30 Preliminary Utility Inspection 12/03/2018 12/03/2018 02/07/2019 02/07/2019

31S Conduct Location Survey 11/01/2016 11/01/2016 05/11/2017 05/11/2017

34F Furnish Final Soils Survey 10/22/2019  no date 02/27/2020  no date

34P Preliminary Soil Survey 07/18/2017 07/18/2017 09/12/2017 09/12/2017

35 Traffic Control Device Recommendations 12/03/2018 12/03/2018 01/17/2019 01/17/2019

36C Preliminary Field Inspection Constructability 
Review

08/15/2017 08/15/2017 08/28/2017 08/28/2017

36F Plan Design/Preliminary Field Inspection 05/12/2017 05/12/2017 09/12/2017 09/12/2017

36H Hydraulic Plan Design Public Hearing 12/03/2018 12/03/2018 01/31/2019 01/31/2019

36P Plan Design Public Hearing 12/03/2018 12/03/2018 04/05/2019 04/05/2019

36X Preliminary Field InspectionTeam Meeting Date 03/05/2018 03/05/2018   

38 Retaining Wall Data Request 12/03/2018 12/03/2018 12/07/2018 12/07/2018

39 Sound Wall Foundation Data Request 12/03/2018 12/03/2018 12/07/2018 12/07/2018

40 Minor Structures Data Request 12/03/2018 12/03/2018 12/07/2018 12/07/2018

43 Furnish Utility Field Inspection Plans 04/07/2020  no date 05/20/2020  no date

43H Hydraulic Plan Design/Field Inspection (FI) 12/03/2019  no date 04/06/2020  no date

43X Utility Field Inspection (UFI) Date 04/28/2020  no date 04/28/2020  no date

44 Furnish RWU Data for Public Hearing Process 03/11/2019 03/11/2019 04/05/2019 04/05/2019

45 Minor Structures Report 12/10/2018 12/10/2018 02/07/2019 02/07/2019

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

03/30/2022  no date 04/12/2022  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

10/22/2019  no date 02/27/2020  no date

47 Approve Willingness 04/08/2019 04/08/2019 05/17/2019 05/17/2019

47X Willingness Posted Date 04/19/2019 05/01/2019 04/19/2019 05/01/2019

48 Conduct Location/Design Public Hearing 04/08/2019 04/08/2019 09/17/2019 05/21/2019

48X Public Hearing Meeting Date 08/27/2019 05/03/2019   

49 Adopt Location/Design 09/18/2019 05/22/2019 10/17/2019 05/23/2019

49C Design Approval Constructability Review 04/08/2019 04/08/2019 04/19/2019 04/19/2019

49X Location and Design Approval Date 10/18/2019 05/23/2019 10/18/2019 05/23/2019

50 Survey Data Verification 04/08/2019 04/08/2019 05/03/2019 05/03/2019

51 Furnish Approved R/W & UT Plans 07/08/2020  no date 08/26/2020  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

08/13/2020  no date 10/08/2020  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

02/10/2020 10/09/2019 05/11/2020  no date

51X R/W&UT Plan Date 08/27/2020  no date 09/02/2020  no date

52 Authorize R/W & UT Funds 09/03/2020  no date 09/17/2020  no date

52T Authorize R/W Funds 05/12/2020  no date 06/25/2020  no date



BEDFORD COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 09/18/2020  no date 09/18/2020  no date

54 Retaining Wall Data Report 10/22/2019 12/10/2018 12/09/2019 08/12/2019

55 Sound Wall Data Report 10/22/2019 12/10/2018 12/09/2019 02/14/2019

57S Right of Way Stakeout���Survey 09/21/2020  no date 12/17/2020  no date

58 Survey Right of Way Plan Sheets 05/21/2020  no date 07/07/2020  no date

59 Noise Abatement Design 11/17/2016 11/17/2016 11/18/2016 11/18/2016

60P Notice to Proceed for Partial Right of Way 
Acquisition

09/18/2020  no date 10/01/2020  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

06/26/2020  no date 07/10/2020  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

10/02/2020  no date 10/02/2020  no date

61 Final Traffic Control Device Plans 07/09/2020  no date 10/08/2020  no date

62 Develop Retaining Structure Plans 12/10/2019  no date 03/16/2020  no date

65C Field Inspection Constructability Review 03/17/2020  no date 04/06/2020  no date

65F Plan Design/Field Inspection 10/22/2019 05/08/2019 04/06/2020  no date

65P Plan Design/Pre-Advertisement Conference 04/07/2020  no date 10/08/2020  no date

65X Field Inspection Team Meeting Date 04/06/2020  no date   

66 Environmental Reevaluation 04/13/2022  no date 04/26/2022  no date

67 Clear Utility Agreements 10/02/2020  no date 04/14/2021  no date

67U Utility Relocations by Owners 02/17/2021  no date 07/25/2022  no date

69 Acquire Right of Way 10/05/2020  no date 03/28/2022  no date

69X Right of Way/Utility Certification Date 08/25/2022  no date 08/25/2022  no date

70 Obtain Environmental Permits 04/07/2020 01/14/2019 03/28/2022 01/14/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

03/30/2022  no date 05/24/2022  no date

70S Utility Stakeout ���Survey 02/17/2021  no date 08/20/2021  no date

71 Approved Construction Plans 04/13/2022  no date 05/19/2022  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

10/09/2020  no date 10/23/2020  no date

71X Pre-Advertisement Conference Date 03/29/2022  no date 03/29/2022  no date

72 Prepare for Advertisement 05/05/2022  no date 09/01/2022  no date

72B Biddability Review 05/12/2022  no date 05/18/2022  no date

72X Plan Submission Date 08/17/2022  no date 08/17/2022  no date

73 Process Relocations 10/05/2020  no date 04/15/2021  no date

77S Construction ��� Survey 02/07/2023  no date 08/10/2023  no date

79 Construction Funding Review/Authorization of 
Funds

04/13/2022  no date 05/10/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/13/2022  no date 09/13/2022  no date

82 Conduct Bid Opening 10/20/2022  no date 11/02/2022  no date

84 Award Contract 11/03/2022  no date 02/06/2023  no date

88 Survey Monumentation 02/07/2024  no date 04/03/2024  no date

91 Administer Contract 02/07/2023  no date 02/06/2024  no date

92X Contractor Final Voucher Date 03/21/2024  no date 03/21/2024  no date

94X Claims Period Ends Dates 06/17/2024  no date 06/17/2024  no date

95 District Project Closeout 06/18/2024  no date 09/11/2024  no date

96 Central Office Project Closeout 09/12/2024  no date 01/22/2025  no date



BEDFORD COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

0221-009-830Proj:

UPC: 108914

PC: Chris.Harrah

Project Purpose:

PM: Philipp Gabathuler

Description: #HB2.FY17 Route 221 Congestion and Safety Improvements

Improvements to the Route 221 corridor at the intersections of Graves Mill Rd and Gristmill Rd. Replace signal poles, 
new pavement, turn lanes, crosswalks, access management.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Graves Mill RoadFrom:

Gristmill DriveTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 8,137,995Total Current Est 

07/20/2020Current Est Date

 688,153

 6,683,813

 766,029

0221

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Salem

Bedford County
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/08/2017

05/21/2019

05/21/2019

02/09/2021

02/09/2021

05/06/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,454,182.00  0.00  6,083,813.00  300,000.00  300,000.00  0.00  0.00  5,283,724.00 HB1887 - HPP (1)
 5,283,724.00 1,454,182.00  0.00  6,083,813.00  300,000.00  300,000.00  0.00  0.00Total:

 5,283,724.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$526,298

$243,754

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  770,051.67

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



BEDFORD COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108914UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/20/2017 07/20/2017 09/08/2017 09/08/2017

17E Environmental Review Process (ERP) 06/29/2017 06/29/2017 06/29/2017 06/29/2017

21H Hydraulics Plan Design PFI 10/04/2017 10/04/2017 11/01/2017 11/01/2017

21T Traffic Operations Analysis 09/26/2017 09/26/2017 09/27/2017 09/27/2017

22 Scope Project 09/11/2017 09/11/2017 12/08/2017 12/08/2017

22C Scoping Constructability Review 09/26/2017 09/26/2017 10/09/2017 10/09/2017

22S Photogrammetry/Aerial Photo/Image Processing 09/25/2017 09/25/2017 09/25/2017 09/25/2017

22X Scoping Team Meeting Date 09/25/2017 09/25/2017 09/25/2017 09/25/2017

23 Furnish Environmental Traffic Data 09/26/2017 09/26/2017 09/27/2017 09/27/2017

24 Determine Permits Needed 09/25/2017 09/25/2017 09/25/2017 09/25/2017

25 Draft Environmental Document or CE 12/11/2017 09/29/2017 04/13/2018 02/08/2018

28 Consultant Procurement 10/25/2017 10/25/2017 11/09/2017 11/09/2017

29X Public Information Meeting 09/11/2017 09/11/2017 10/23/2017 10/23/2017

30 Preliminary Utility Inspection 12/11/2017 12/11/2017 02/15/2018 02/15/2018

31S Conduct Location Survey 09/26/2017 09/26/2017 10/26/2017 10/26/2017

32 Value Engineering 12/11/2017 12/08/2017 03/09/2018 12/08/2017

33 Final Environmental Document 01/14/2019 01/03/2018 01/14/2019 01/03/2018

34F Furnish Final Soils Survey 01/15/2019 04/09/2018 05/16/2019 08/07/2018

34P Preliminary Soil Survey 10/04/2017 10/04/2017 11/01/2017 11/01/2017

35 Traffic Control Device Recommendations 11/16/2017 11/16/2017 01/25/2018 01/25/2018

36C Preliminary Field Inspection Constructability 
Review

09/26/2017 09/26/2017 10/13/2017 10/13/2017

36F Plan Design/Preliminary Field Inspection 10/04/2017 10/04/2017 10/04/2017 10/04/2017

36H Hydraulic Plan Design Public Hearing 12/11/2017 12/11/2017 02/08/2018 02/08/2018

36P Plan Design Public Hearing 12/11/2017 12/11/2017 04/26/2018 02/05/2018

36X Preliminary Field InspectionTeam Meeting Date 11/15/2017 11/15/2017   

38 Retaining Wall Data Request 12/11/2017 12/11/2017 12/15/2017 12/15/2017

39 Sound Wall Foundation Data Request 12/11/2017 12/08/2017 12/15/2017 12/08/2017

40 Minor Structures Data Request 12/11/2017 12/11/2017 12/15/2017 02/08/2018

43 Furnish Utility Field Inspection Plans 12/18/2019 09/24/2018 02/05/2020 11/07/2018

43H Hydraulic Plan Design/Field Inspection (FI) 08/13/2019 04/30/2018 12/16/2019 08/28/2018

43X Utility Field Inspection (UFI) Date 12/18/2019 09/24/2018 12/18/2019 09/24/2018

44 Furnish RWU Data for Public Hearing Process 04/27/2018 01/08/2018 05/24/2018 02/06/2018

45 Minor Structures Report 12/18/2017 02/05/2018 02/15/2018 04/06/2018

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

02/08/2021  no date 02/19/2021  no date

47 Approve Willingness 02/06/2018 02/06/2018 03/28/2018 03/28/2018

47X Willingness Posted Date 02/14/2018 02/14/2018 02/14/2018 02/14/2018

49 Adopt Location/Design 12/06/2018 02/06/2018 01/11/2019 03/28/2018

49C Design Approval Constructability Review 04/27/2018 02/28/2018 05/10/2018 03/23/2018

49X Location and Design Approval Date 01/14/2019 03/28/2018 01/14/2019 03/28/2018

50 Survey Data Verification 04/27/2018 02/06/2018 06/12/2018 03/22/2018

51 Furnish Approved R/W & UT Plans 03/24/2020 12/28/2018 06/23/2020 06/26/2019

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

06/24/2020  no date 08/19/2020  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

12/17/2019 08/29/2018 03/23/2020 08/29/2018

51X R/W&UT Plan Date 06/24/2020 07/09/2019 06/24/2020 07/09/2019

52 Authorize R/W & UT Funds 06/25/2020 04/29/2019 07/09/2020 05/21/2019

52T Authorize R/W Funds 03/24/2020 08/29/2019 05/06/2020 08/30/2019

52X R/W&UT Authorization Date 07/10/2020 04/29/2019 07/10/2020 05/21/2019



BEDFORD COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

53F Final Landscaping Plans 12/18/2019 09/21/2018 04/21/2020 09/21/2018

53P Preliminary Landscaping Plans 12/08/2017 12/08/2017 12/08/2017 12/08/2017

54 Retaining Wall Data Report 01/15/2019 04/09/2018 03/04/2019 05/22/2018

55 Sound Wall Data Report 01/14/2019 04/06/2018 01/14/2019 04/06/2018

56 Develop Compensatory Mitigation Design 04/13/2018 02/08/2018 04/13/2018 02/08/2018

56S Survey ��� Compensatory Mitigation 04/16/2018 02/08/2018 11/16/2018 02/08/2018

57S Right of Way Stakeout���Survey 07/13/2020 05/22/2019 10/05/2020 08/15/2019

58 Survey Right of Way Plan Sheets 02/06/2020 11/08/2018 03/23/2020 12/27/2018

59 Noise Abatement Design 12/05/2017 12/05/2017 12/05/2017 12/06/2017

60P Notice to Proceed for Partial Right of Way 
Acquisition

07/10/2020 07/09/2019 07/23/2020 07/19/2019

60T Notice to Proceed for Total Right of Way 
Acquisition

05/07/2020 08/29/2018 05/20/2020 08/29/2018

60X Final Right of Way and Utilities Notice to Proceed 
Date

07/24/2020 07/19/2019 07/24/2020 07/19/2019

61 Final Traffic Control Device Plans 12/18/2019  no date 06/24/2020  no date

62 Develop Retaining Structure Plans 03/05/2019 05/23/2018 08/28/2019 08/29/2018

65C Field Inspection Constructability Review 08/29/2019 09/20/2018 09/19/2019 09/20/2018

65F Plan Design/Field Inspection 01/15/2019 04/09/2018 12/16/2019 08/28/2018

65P Plan Design/Pre-Advertisement Conference 02/18/2020 01/22/2019 08/19/2020  no date

65X Field Inspection Team Meeting Date 12/17/2019 09/21/2018   

66 Environmental Reevaluation 03/01/2021  no date 04/13/2021  no date

67 Clear Utility Agreements 07/27/2020 07/19/2019 02/04/2021  no date

67U Utility Relocations by Owners 12/07/2020  no date 08/10/2021  no date

68 Clear Railroad Agreements 06/24/2020  no date 12/31/2020  no date

69 Acquire Right of Way 07/27/2020 07/19/2019 02/26/2021  no date

69X Right of Way/Utility Certification Date 08/11/2021  no date 08/11/2021  no date

70 Obtain Environmental Permits 01/14/2019 11/15/2017 01/14/2019 11/15/2017

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

02/08/2021  no date 04/05/2021  no date

70S Utility Stakeout ���Survey 12/07/2020  no date 06/14/2021  no date

71 Approved Construction Plans 03/01/2021  no date 05/11/2021  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

08/20/2020  no date 09/02/2020  no date

71X Pre-Advertisement Conference Date 02/05/2021  no date 02/05/2021  no date

72 Prepare for Advertisement 03/01/2021  no date 05/28/2021  no date

72B Biddability Review 04/14/2021  no date 05/04/2021  no date

72X Plan Submission Date 05/05/2021  no date 05/05/2021  no date

73 Process Relocations 07/27/2020 07/19/2019 02/04/2021  no date

77S Construction ��� Survey 03/15/2022  no date 09/14/2022  no date

79 Construction Funding Review/Authorization of 
Funds

03/01/2021  no date 03/26/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/14/2021  no date 09/14/2021  no date

82 Conduct Bid Opening 10/13/2021  no date 10/27/2021  no date

84 Award Contract 10/28/2021  no date 03/14/2022  no date

88 Survey Monumentation 12/15/2022  no date 02/14/2023  no date

91 Administer Contract 03/15/2022  no date 12/14/2022  no date

92X Contractor Final Voucher Date 02/01/2023  no date 02/01/2023  no date

94X Claims Period Ends Dates 04/28/2023  no date 04/28/2023  no date

95 District Project Closeout 05/01/2023  no date 07/25/2023  no date

96 Central Office Project Closeout 07/26/2023  no date 11/30/2023  no date



BEDFORD COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

0460-009-829Proj:

UPC: 108514

PC: Tony.Handy

Project Purpose:

PM:

Description: Pave Existing Shoulders and Install Rumble Strips & Signs.

Pave existing shoulders and install rumble strips to increase safety resulting from run-off accidents. Also, replace or 
add new signs.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.35 Miles West of Route 679 Baldwin StreetFrom:

1.08 Miles East of Route 714 East Main StreetTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,808,991Total Current Est 

04/29/2020Current Est Date

 0

 1,808,991

 0

0460

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Salem

Bedford County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/07/2020

12/31/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 695,966.00  0.00  0.00  0.00  0.00  0.00  0.00  695,966.00 MAP21 HSIP
 289,392.00  0.00  0.00  0.00  0.00  0.00  0.00  289,392.00 Open Container Funds
 121,471.00  0.00  0.00  0.00  0.00  0.00  0.00  121,471.00.Highway Safety 

Improvements
 746,014.00  0.00  0.00  0.00  0.00  0.00  0.00  746,014.00Formula - Primary

 1,852,843.00 1,852,843.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,852,843.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$1,112,023

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  1,112,023.03

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 03/30/2020

Construction Completed:

Construction Started: 05/13/2020



BEDFORD COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108514UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP) 08/26/2016 08/26/2016 09/13/2016 09/13/2016

22 Scope Project 03/14/2018 03/14/2018 08/07/2018 03/14/2019

25 Draft Environmental Document or CE 04/23/2018 04/23/2018 06/22/2018 06/22/2018

65P Plan Design/Pre-Advertisement Conference 08/08/2018 08/08/2018 10/22/2019 08/08/2018

66 Environmental Reevaluation 10/30/2019 10/28/2019 11/22/2019 10/28/2019

69X Right of Way/Utility Certification Date 12/27/2019 10/18/2019 12/27/2019 10/18/2019

70 Obtain Environmental Permits 08/08/2018 08/08/2019 08/22/2018 08/08/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/08/2018 08/08/2018 08/08/2018 08/08/2018

71 Approved Construction Plans 11/15/2019 10/11/2019 12/26/2019 12/17/2019

71X Pre-Advertisement Conference Date 10/23/2019 11/21/2019 10/23/2019 11/21/2019

72 Prepare for Advertisement 12/11/2019 11/05/2019 01/13/2020 01/06/2020

72B Biddability Review 12/18/2019 11/13/2019 12/24/2019 11/19/2019

72X Plan Submission Date 12/27/2019 12/19/2019 12/27/2019 12/19/2019

77S Construction ��� Survey 09/10/2020  no date 09/10/2020  no date

79 Construction Funding Review/Authorization of 
Funds

11/15/2019 10/07/2019 12/16/2019 12/09/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/14/2020 01/07/2020 01/14/2020 01/07/2020

82 Conduct Bid Opening 02/24/2020 02/26/2020 03/06/2020 03/30/2020

84 Award Contract 04/20/2020 03/30/2020 09/09/2020 03/30/2020

88 Survey Monumentation 04/01/2021  no date 04/01/2021  no date

91 Administer Contract 09/10/2020 05/13/2020 03/31/2021  no date

92X Contractor Final Voucher Date 05/13/2021  no date 05/13/2021  no date

94X Claims Period Ends Dates 08/10/2021  no date 08/10/2021  no date

95 District Project Closeout 03/21/2022  no date 06/13/2022  no date

96 Central Office Project Closeout 06/14/2022  no date 10/14/2022  no date



BEDFORD COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

0460-009-832Proj:

UPC: 108907

PC: Tony.Handy

Project Purpose:

PM:

Description: #HB2.FY17 US 460 S Curves

Realign EB lanes to parallel exist. WB lanes w/ grass median. Realign & widen exist. 1-lane Wilkerson Mill Crossover 
to 2-lane facility. Demolish exist. EB lanes. 5 existing crossovers will be modified/improved, 1 closed, 1 added.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.489 Mi West Rte 726From:

0.910 Mi East Rte 726To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 17,339,330Total Current Est 

06/29/2020Current Est Date

 256,405

 14,551,739

 2,531,186

0460

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Salem

Bedford County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/05/2016

11/09/2018

11/09/2018

12/10/2019

12/10/2019

02/10/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 84,952.00  0.00  0.00  0.00  0.00  0.00  0.00  84,952.00 CTB Formula
 2,612,863.00  1,490,721.00  4,046,901.00  10,549,101.00  0.00  0.00  0.00  18,699,586.00 HB1887 - DGP (1)

 41,254.00  0.00  0.00  0.00  0.00  0.00  0.00  41,254.00Demo Repurpose
 3,577.00  0.00  0.00  0.00  0.00  0.00  0.00  3,577.00Formula - Primary

 18,829,369.00 2,742,646.00  1,490,721.00  4,046,901.00  10,549,101.00  0.00  0.00  0.00Total:

 18,829,369.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$2,529,484

$175,844

$639,037

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  3,344,364.51

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 04/21/2020

Construction Completed:

Construction Started: 07/06/2020



BEDFORD COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108907UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 06/21/2016 06/21/2016 07/05/2016 07/05/2016

17E Environmental Review Process (ERP) 07/01/2016 07/01/2016 07/01/2016 07/05/2016

21H Hydraulics Plan Design PFI 10/03/2016 10/03/2016 11/15/2016 11/15/2016

21T Traffic Operations Analysis 07/20/2016 07/20/2016 07/20/2016 07/20/2016

22 Scope Project 07/06/2016 07/06/2016 12/28/2016 12/28/2016

22C Scoping Constructability Review 07/21/2016 07/21/2016 08/03/2016 08/03/2016

22S Photogrammetry/Aerial Photo/Image Processing 07/21/2016 07/21/2016 07/21/2016 07/21/2016

22X Scoping Team Meeting Date 07/20/2016 07/20/2016 07/20/2016 07/20/2016

23 Furnish Environmental Traffic Data 07/21/2016 07/21/2016 08/03/2016 08/03/2016

24 Determine Permits Needed 08/05/2016 08/05/2016 08/11/2016 08/12/2016

25 Draft Environmental Document or CE 07/06/2016 07/06/2016 02/23/2017 04/24/2017

28 Consultant Procurement 06/16/2016 06/16/2016 08/29/2016 08/29/2016

29X Public Information Meeting 07/07/2016 07/07/2016 07/08/2016 07/08/2016

30 Preliminary Utility Inspection 12/29/2016 12/29/2016 03/07/2017 03/07/2017

31S Conduct Location Survey 07/21/2016 07/21/2016 11/14/2016 12/19/2016

32 Value Engineering 09/14/2016 12/29/2016 01/23/2017 05/03/2017

33 Final Environmental Document 07/17/2017 04/24/2017 10/17/2017 04/24/2017

34F Furnish Final Soils Survey 07/17/2017 05/04/2017 11/07/2017 08/25/2017

34P Preliminary Soil Survey 10/19/2016 10/19/2016 12/30/2016 12/30/2016

35 Traffic Control Device Recommendations 12/29/2016 12/29/2016 03/07/2017 03/07/2017

36C Preliminary Field Inspection Constructability 
Review

07/21/2016 07/21/2016 08/09/2016 08/09/2016

36F Plan Design/Preliminary Field Inspection 11/15/2016 11/15/2016 11/15/2016 11/15/2016

36H Hydraulic Plan Design Public Hearing 12/29/2016 12/29/2016 01/30/2017 01/30/2017

36P Plan Design Public Hearing 12/29/2016 12/29/2016 02/13/2017 02/13/2017

36X Preliminary Field InspectionTeam Meeting Date 11/15/2016 11/15/2016   

38 Retaining Wall Data Request 12/29/2016 12/29/2016 01/05/2017 01/05/2017

39 Sound Wall Foundation Data Request 12/28/2016 12/28/2016 12/28/2016 12/28/2016

40 Minor Structures Data Request 12/29/2016 12/29/2016 01/05/2017 01/05/2017

43 Furnish Utility Field Inspection Plans 04/24/2018 04/05/2018 06/07/2018 05/18/2018

43H Hydraulic Plan Design/Field Inspection (FI) 07/17/2017 12/07/2017 11/07/2017 04/04/2018

43X Utility Field Inspection (UFI) Date 04/24/2018 07/11/2018 04/24/2018 07/11/2018

44 Furnish RWU Data for Public Hearing Process 03/08/2017 03/08/2017 04/04/2017 04/04/2017

45 Minor Structures Report 01/06/2017 01/06/2017 03/07/2017 03/07/2017

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

06/11/2019  no date 06/24/2019  no date

48 Conduct Location/Design Public Hearing 04/05/2017 04/05/2017 06/28/2017 04/18/2017

48X Public Hearing Meeting Date 06/08/2017 04/26/2017   

49 Adopt Location/Design 06/29/2017 04/19/2017 07/13/2017 07/10/2017

49C Design Approval Constructability Review 02/14/2017 02/14/2017 03/14/2017 03/14/2017

49X Location and Design Approval Date 07/14/2017 07/10/2017 07/14/2017 07/10/2017

50 Survey Data Verification 02/14/2017 02/14/2017 03/07/2017 03/07/2017

51 Furnish Approved R/W & UT Plans 07/25/2018 07/11/2018 10/25/2018 10/11/2018

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

10/26/2018 10/12/2018 12/26/2018 12/12/2018

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

11/07/2017 11/01/2017 11/07/2017 11/01/2017

51X R/W&UT Plan Date 10/26/2018 10/12/2018 10/26/2018 10/12/2018

52 Authorize R/W & UT Funds 10/29/2018 10/16/2018 11/09/2018 11/09/2018

52T Authorize R/W Funds 11/07/2017 11/01/2017 11/07/2017 11/01/2017

52X R/W&UT Authorization Date 11/13/2018 11/16/2018 11/13/2018 11/16/2018



BEDFORD COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

53F Final Landscaping Plans 04/23/2018 04/04/2018 04/23/2018 04/04/2018

53P Preliminary Landscaping Plans 12/29/2016 12/29/2016 12/29/2016 12/29/2016

54 Retaining Wall Data Report 07/17/2017 07/11/2017 08/29/2017 08/23/2017

55 Sound Wall Data Report 07/17/2017 05/04/2017 08/29/2017 06/19/2017

56 Develop Compensatory Mitigation Design 02/23/2017 01/10/2017 02/23/2017 01/11/2017

56S Survey ��� Compensatory Mitigation 02/23/2017 01/10/2017 02/23/2017 01/10/2017

57S Right of Way Stakeout���Survey 11/14/2018 11/19/2018 02/13/2019 02/19/2019

58 Survey Right of Way Plan Sheets 06/08/2018 05/21/2018 07/24/2018 07/05/2018

59 Noise Abatement Design 08/30/2017 11/17/2017 03/30/2018 11/20/2017

60P Notice to Proceed for Partial Right of Way 
Acquisition

11/13/2018 11/13/2018 11/28/2018 11/16/2018

60T Notice to Proceed for Total Right of Way 
Acquisition

11/07/2017 11/01/2017 11/07/2017 11/01/2017

60X Final Right of Way and Utilities Notice to Proceed 
Date

11/29/2018 11/16/2018 11/29/2018 11/16/2018

61 Final Traffic Control Device Plans 04/24/2018 04/05/2018 10/26/2018 10/08/2018

62 Develop Retaining Structure Plans 08/30/2017 08/04/2017 03/06/2018 02/28/2018

65C Field Inspection Constructability Review 04/02/2018 03/01/2018 04/20/2018 04/04/2018

65F Plan Design/Field Inspection 07/17/2017 05/04/2017 11/07/2017 04/04/2018

65P Plan Design/Pre-Advertisement Conference 06/19/2018 06/06/2018 12/26/2018 12/12/2018

65X Field Inspection Team Meeting Date 04/23/2018 04/04/2018   

66 Environmental Reevaluation 07/09/2019 10/24/2019 08/21/2019 10/24/2019

67 Clear Utility Agreements 11/30/2018 11/16/2018 06/07/2019 05/28/2019

67U Utility Relocations by Owners 04/12/2019 04/02/2019 12/16/2019 05/22/2020

68 Clear Railroad Agreements 10/26/2018 10/12/2018 05/07/2019 10/17/2019

69 Acquire Right of Way 11/30/2018 11/16/2018 07/08/2019 06/03/2019

69X Right of Way/Utility Certification Date 12/17/2019 11/13/2019 12/17/2019 11/13/2019

70 Obtain Environmental Permits 07/17/2017 07/17/2017 07/08/2019 03/28/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

06/11/2019  no date 08/06/2019  no date

70S Utility Stakeout ���Survey 04/12/2019  no date 10/15/2019  no date

71 Approved Construction Plans 07/09/2019 06/06/2019 09/19/2019 08/19/2019

71C Pre-Advertisement Conference (PAC) 
Constructability Review

12/27/2018 12/13/2018 01/10/2019 12/27/2018

71X Pre-Advertisement Conference Date 06/10/2019 05/13/2019 06/10/2019 05/13/2019

72 Prepare for Advertisement 07/09/2019 08/12/2019 10/08/2019 12/09/2019

72B Biddability Review 08/22/2019 07/23/2019 09/12/2019 08/12/2019

72X Plan Submission Date 09/13/2019 10/22/2019 09/13/2019 10/22/2019

73 Process Relocations 11/29/2018 11/19/2018 11/29/2018 11/20/2018

77S Construction ��� Survey 03/23/2020  no date 09/23/2020  no date

79 Construction Funding Review/Authorization of 
Funds

07/09/2019 06/06/2019 08/05/2019  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/14/2020 12/10/2019 01/14/2020 12/10/2019

82 Conduct Bid Opening 02/14/2020 02/26/2020 02/28/2020 04/21/2020

84 Award Contract 03/02/2020 04/21/2020 03/20/2020 04/21/2020

88 Survey Monumentation 12/27/2021  no date 02/24/2022  no date

91 Administer Contract 03/23/2020 07/06/2020 12/23/2021  no date

92X Contractor Final Voucher Date 02/10/2022  no date 02/10/2022  no date

94X Claims Period Ends Dates 05/09/2022  no date 05/09/2022  no date

95 District Project Closeout 05/10/2022  no date 08/03/2022  no date

96 Central Office Project Closeout 08/04/2022  no date 12/09/2022  no date



BEDFORD COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

0460-009-831Proj:

UPC: 109582

PC: Ankur.Patel

Project Purpose:

PM:

Description: US 460 Safety Improvements: HSIP

US 460 Safety Improvements: HSIP: Pave existing shoulders, install edge-line rumble strips, and upgrade existing and 
install new guardrail

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Route 741 (Beale Trail Road / Little Patriot Drive)From:

Route 689 (Johnson School Road)To:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 4,360,000Total Current Est 

05/26/2020Current Est Date

 0

 4,210,000

 150,000

0460

Federal Eligibility: Federally Eligible

Project Status: ADVERTISED

Salem

Bedford County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/13/2016

08/11/2020

08/11/2020

01/19/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 150,000.00  0.00  0.00  4,360,000.00  0.00  0.00  0.00  4,510,000.00 MAP21 HSIP
 4,510,000.00 150,000.00  0.00  0.00  4,360,000.00  0.00  0.00  0.00Total:

 4,510,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$92,283

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  92,283.31

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



BEDFORD COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109582UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/01/2016 07/01/2016 07/13/2016 07/13/2016

17E Environmental Review Process (ERP) 09/12/2016 12/05/2018 01/09/2017 02/05/2019

22 Scope Project 07/14/2016 07/14/2016 08/27/2018 08/27/2018

22S Photogrammetry/Aerial Photo/Image Processing 09/09/2016 01/11/2019 09/09/2016 01/11/2019

22X Scoping Team Meeting Date 07/14/2016 07/14/2016 07/14/2016 07/14/2016

23 Furnish Environmental Traffic Data 09/12/2016 01/14/2019 11/07/2016 03/13/2019

24 Determine Permits Needed 08/28/2018 04/12/2019 05/20/2019 04/12/2019

25 Draft Environmental Document or CE 10/25/2018 04/12/2019 05/06/2019 04/12/2019

30 Preliminary Utility Inspection 07/01/2016 07/01/2016 07/01/2016 07/01/2016

31S Conduct Location Survey 07/14/2016 07/14/2016 07/14/2016 07/14/2016

34P Preliminary Soil Survey 07/14/2016 04/10/2019 07/14/2016 04/10/2019

35 Traffic Control Device Recommendations 08/19/2016 07/01/2016 08/19/2016 01/03/2020

36C Preliminary Field Inspection Constructability 
Review

07/15/2016 07/15/2016 08/20/2018 08/20/2018

36F Plan Design/Preliminary Field Inspection 07/14/2016 04/10/2019 07/14/2016 04/10/2019

36P Plan Design Public Hearing 07/01/2016 07/01/2016 08/19/2016 07/02/2016

36X Preliminary Field InspectionTeam Meeting Date 08/21/2018 04/11/2019   

47 Approve Willingness 05/07/2019 03/21/2019 06/18/2019 05/24/2019

47X Willingness Posted Date 05/20/2019 04/26/2019 05/20/2019 04/26/2019

48X Public Hearing Meeting Date 04/22/2019 03/29/2019   

49 Adopt Location/Design 06/19/2019 03/21/2019 07/17/2019 03/21/2019

65F Plan Design/Field Inspection 08/28/2018 09/11/2019 06/18/2019 01/31/2020

66 Environmental Reevaluation 05/07/2020 04/12/2019 06/04/2020 04/12/2019

67U Utility Relocations by Owners 04/24/2019 04/25/2019 03/26/2020 09/16/2019

69X Right of Way/Utility Certification Date 02/04/2020 06/11/2020 02/04/2020 06/11/2020

70 Obtain Environmental Permits 05/21/2019 04/12/2019 05/06/2020 04/12/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

11/27/2019 02/21/2020 01/29/2020 05/26/2020

72 Prepare for Advertisement 01/09/2020 06/23/2020 02/11/2020 08/10/2020

79 Construction Funding Review/Authorization of 
Funds

12/16/2019 02/03/2020 01/14/2020 06/09/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/09/2020 08/11/2020 06/09/2020 08/11/2020

82 Conduct Bid Opening 07/16/2020 09/23/2020 07/29/2020  no date

84 Award Contract 07/30/2020  no date 09/24/2020  no date

91 Administer Contract 09/25/2020  no date 12/10/2021  no date

95 District Project Closeout 12/29/2022  no date 03/28/2023  no date

96 Central Office Project Closeout 03/29/2023  no date 07/31/2023  no date



BEDFORD COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

0460-009-868Proj:

UPC: 115461

PC: Tim.Dowdy

Project Purpose:

PM:

Description: #SMART20 - Camp Jaycee Rd Rte 697 Int at US 460

Eliminate four crossovers, including the existing intersection crossover, modify one crossover to become westbound 
R-CUT, and add westbound and eastbound R-CUT.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

W of Camp Jaycee RdFrom:

E of Camp Jaycee RdTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,733,000Total Current Est 

09/26/2019Current Est Date

 299,000

 3,059,000

 375,000

0460

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Salem

Bedford County
BaselineEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/26/2021

02/12/2024

02/12/2024

01/14/2025

01/14/2025

08/05/2026

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  753,112.00  0.00  753,112.00 HB1887 - DGP (1)
 0.00  0.00  0.00  0.00  0.00  1,220,112.00 1,759,776.00  2,979,888.00 HB1887 - HPP (1)

 3,733,000.00 0.00  0.00  0.00  0.00  0.00  1,973,224.00 1,759,776.00Total:

 3,733,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



BEDFORD COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115461UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/01/2023  no date 08/14/2023  no date

17E Environmental Review Process (ERP) 08/30/2023  no date 09/06/2023  no date

21H Hydraulics Plan Design PFI 05/30/2024  no date 07/11/2024  no date

21T Traffic Operations Analysis 08/30/2023  no date 10/26/2023  no date

22 Scope Project 08/15/2023  no date 07/12/2024  no date

22C Scoping Constructability Review 08/30/2023  no date 09/13/2023  no date

22S Photogrammetry/Aerial Photo/Image Processing 08/30/2023  no date 12/05/2023  no date

22X Scoping Team Meeting Date 08/29/2023  no date 08/29/2023  no date

23 Furnish Environmental Traffic Data 08/30/2023  no date 10/26/2023  no date

24 Determine Permits Needed 09/07/2023  no date 11/02/2023  no date

25 Draft Environmental Document or CE 07/15/2024  no date 01/23/2025  no date

28 Consultant Procurement 09/28/2023  no date 10/26/2023  no date

29X Public Information Meeting 06/13/2024  no date 06/13/2024  no date

30 Preliminary Utility Inspection 07/15/2024  no date 09/16/2024  no date

31S Conduct Location Survey 08/30/2023  no date 03/12/2024  no date

34F Furnish Final Soils Survey 06/04/2025  no date 10/02/2025  no date

34P Preliminary Soil Survey 05/15/2024  no date 07/11/2024  no date

35 Traffic Control Device Recommendations 07/15/2024  no date 08/27/2024  no date

36C Preliminary Field Inspection Constructability 
Review

06/13/2024  no date 06/26/2024  no date

36F Plan Design/Preliminary Field Inspection 03/13/2024  no date 07/11/2024  no date

36H Hydraulic Plan Design Public Hearing 07/15/2024  no date 09/09/2024  no date

36P Plan Design Public Hearing 07/15/2024  no date 11/13/2024  no date

36X Preliminary Field InspectionTeam Meeting Date 07/12/2024  no date   

38 Retaining Wall Data Request 07/15/2024  no date 07/19/2024  no date

39 Sound Wall Foundation Data Request 07/15/2024  no date 07/19/2024  no date

40 Minor Structures Data Request 07/15/2024  no date 07/19/2024  no date

43 Furnish Utility Field Inspection Plans 02/26/2026  no date 04/10/2026  no date

43H Hydraulic Plan Design/Field Inspection (FI) 10/17/2025  no date 02/25/2026  no date

43X Utility Field Inspection (UFI) Date 03/19/2026  no date 03/19/2026  no date

44 Furnish RWU Data for Public Hearing Process 10/15/2024  no date 11/13/2024  no date

45 Minor Structures Report 07/22/2024  no date 09/16/2024  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

04/20/2027  no date 05/03/2027  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

06/04/2025  no date 10/02/2025  no date

47 Approve Willingness 11/14/2024  no date 12/30/2024  no date

47X Willingness Posted Date 11/27/2024  no date 11/27/2024  no date

48 Conduct Location/Design Public Hearing 11/14/2024  no date 05/16/2025  no date

48X Public Hearing Meeting Date 04/28/2025  no date   

49 Adopt Location/Design 05/19/2025  no date 06/02/2025  no date

49C Design Approval Constructability Review 11/14/2024  no date 11/27/2024  no date

49X Location and Design Approval Date 06/03/2025  no date 06/03/2025  no date

50 Survey Data Verification 11/14/2024  no date 12/13/2024  no date

51 Furnish Approved R/W & UT Plans 05/28/2026  no date 08/27/2026  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

01/12/2027  no date 03/11/2027  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

12/26/2025  no date 04/01/2026  no date

51X R/W&UT Plan Date 08/28/2026  no date 09/03/2026  no date

52 Authorize R/W & UT Funds 09/04/2026  no date 09/18/2026  no date

52T Authorize R/W Funds 04/02/2026  no date 05/15/2026  no date



BEDFORD COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 09/21/2026  no date 09/21/2026  no date

54 Retaining Wall Data Report 06/04/2025  no date 07/18/2025  no date

55 Sound Wall Data Report 06/04/2025  no date 07/18/2025  no date

57S Right of Way Stakeout���Survey 09/22/2026  no date 12/18/2026  no date

58 Survey Right of Way Plan Sheets 04/13/2026  no date 05/27/2026  no date

59 Noise Abatement Design 07/21/2025  no date 12/12/2025  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

09/21/2026  no date 10/02/2026  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

05/18/2026  no date 06/01/2026  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

10/05/2026  no date 10/05/2026  no date

61 Final Traffic Control Device Plans 12/04/2026  no date 03/11/2027  no date

62 Develop Retaining Structure Plans 07/21/2025  no date 10/21/2025  no date

65C Field Inspection Constructability Review 12/15/2025  no date 01/06/2026  no date

65F Plan Design/Field Inspection 06/04/2025  no date 02/25/2026  no date

65P Plan Design/Pre-Advertisement Conference 08/28/2026  no date 03/11/2027  no date

65X Field Inspection Team Meeting Date 02/25/2026  no date   

66 Environmental Reevaluation 04/20/2027  no date 05/03/2027  no date

67 Clear Utility Agreements 10/05/2026  no date 04/15/2027  no date

67U Utility Relocations by Owners 02/19/2027  no date 08/23/2027  no date

69 Acquire Right of Way 10/06/2026  no date 04/16/2027  no date

69X Right of Way/Utility Certification Date 06/04/2027  no date 06/04/2027  no date

70 Obtain Environmental Permits 02/26/2026  no date 08/28/2026  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

04/20/2027  no date 06/15/2027  no date

70S Utility Stakeout ���Survey 02/19/2027  no date 08/23/2027  no date

71 Approved Construction Plans 04/20/2027  no date 05/26/2027  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

03/12/2027  no date 03/25/2027  no date

71X Pre-Advertisement Conference Date 04/19/2027  no date 04/19/2027  no date

72 Prepare for Advertisement 05/12/2027  no date 06/11/2027  no date

72B Biddability Review 05/19/2027  no date 05/25/2027  no date

72X Plan Submission Date 05/26/2027  no date 05/26/2027  no date

73 Process Relocations 10/06/2026  no date 04/16/2027  no date

77S Construction ��� Survey 01/19/2028  no date 07/21/2028  no date

79 Construction Funding Review/Authorization of 
Funds

04/20/2027  no date 05/17/2027  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/14/2027  no date 09/14/2027  no date

82 Conduct Bid Opening 10/28/2027  no date 10/28/2027  no date

84 Award Contract 12/08/2027  no date 12/08/2027  no date

88 Survey Monumentation 07/24/2028  no date 09/18/2028  no date

91 Administer Contract 01/19/2028  no date 07/21/2028  no date

92X Contractor Final Voucher Date 09/05/2028  no date 09/05/2028  no date

94X Claims Period Ends Dates 12/05/2028  no date 12/05/2028  no date

95 District Project Closeout 12/06/2028  no date 03/06/2029  no date

96 Central Office Project Closeout 03/07/2029  no date 07/09/2029  no date



BEDFORD COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

0608-009-790Proj:

UPC: 104179

PC: Matt.Prosser

Project Purpose:

PM:

Description: #SGR21VB - RT 608 OVER NSRR (STR 2685) -BRIDGE REPLACEMENT

Bridge Replacement - Rte. 608 over NSRR (Ext. Str. ID 2685; VA Str. NO 6016)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.20 miles south from Route 793 (Watson Road)From:

2.30 miles north from Route 122 (Moneta Road)To:

Bridge Replacement w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 5,578,551Total Current Est 

09/11/2020Current Est Date

 198,554

 4,389,997

 990,000

0608

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Salem

Bedford County
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/21/2013

05/09/2019

05/09/2019

09/14/2021

09/14/2021

02/28/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00  1,000,000.00 MAP21 STP
 50,000.00  0.00  0.00  0.00  0.00  0.00  0.00  50,000.00Accounts Receivable

 1,050,000.00 1,050,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,050,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$619,330

$26,464

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  645,793.90

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



BEDFORD COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
104179UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 06/21/2013 06/21/2013 06/21/2013 06/21/2013

17E Environmental Review Process (ERP) 02/02/2015 02/02/2015 02/06/2015 02/06/2015

22 Scope Project 01/04/2016 01/04/2016 06/13/2017 06/13/2017

22X Scoping Team Meeting Date 11/21/2016 11/21/2016 11/21/2016 11/21/2016

24 Determine Permits Needed 08/18/2015 08/18/2015 08/19/2015 08/19/2015

25 Draft Environmental Document or CE 02/05/2016 02/05/2016 07/12/2016 05/15/2017

31S Conduct Location Survey 06/11/2015 06/11/2015 02/09/2016 02/09/2016

34F Furnish Final Soils Survey 11/02/2016 11/02/2016 06/26/2017 06/26/2017

34P Preliminary Soil Survey 11/02/2016 11/02/2016 06/26/2017 06/26/2017

36C Preliminary Field Inspection Constructability 
Review

04/17/2017 04/17/2017 05/17/2017 05/17/2017

36F Plan Design/Preliminary Field Inspection 05/17/2016 05/17/2016 05/17/2017 05/17/2017

36P Plan Design Public Hearing 05/01/2017 05/01/2017 05/01/2017 05/01/2017

36X Preliminary Field InspectionTeam Meeting Date 11/21/2016 11/21/2016   

41 Bridge Foundation Data 11/02/2016 11/02/2016 06/26/2017 06/26/2017

43 Furnish Utility Field Inspection Plans 06/26/2018 06/26/2018 10/24/2018 10/23/2018

43X Utility Field Inspection (UFI) Date 08/25/2018 08/24/2018 08/25/2018 08/24/2018

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

02/21/2019 02/21/2019 02/28/2019 02/28/2019

46B Preliminary Bridge Plans 05/17/2017 05/17/2017 02/02/2018  no date

47 Approve Willingness 04/05/2017 04/05/2017 04/20/2017 04/20/2017

47X Willingness Posted Date 04/05/2017 04/05/2017 04/05/2017 04/05/2017

48 Conduct Location/Design Public Hearing 04/20/2017 04/20/2017 04/21/2017 04/21/2017

49 Adopt Location/Design 04/21/2017 04/21/2017 04/21/2017 04/21/2017

49X Location and Design Approval Date 04/21/2017 04/21/2017 04/21/2017 04/21/2017

50 Survey Data Verification 04/16/2018 04/16/2018 10/23/2018 10/23/2018

51 Furnish Approved R/W & UT Plans 11/26/2018 11/26/2018 02/21/2019 02/21/2019

51X R/W&UT Plan Date 02/21/2019 02/21/2019 02/21/2019 02/21/2019

52 Authorize R/W & UT Funds 03/01/2019 04/30/2019 05/08/2019 05/09/2019

57S Right of Way Stakeout���Survey 03/08/2019 03/06/2019 09/04/2019 08/30/2019

58 Survey Right of Way Plan Sheets 10/24/2018 10/23/2019 12/21/2018 12/20/2019

60P Notice to Proceed for Partial Right of Way 
Acquisition

03/08/2019 03/07/2019 03/22/2019 06/21/2019

64 Final Bridge Plans 06/26/2018 09/08/2016 09/06/2019  no date

65C Field Inspection Constructability Review 03/13/2018 03/13/2018 04/12/2018 04/12/2018

65F Plan Design/Field Inspection 04/20/2017 07/06/2015 04/03/2018 06/14/2016

65P Plan Design/Pre-Advertisement Conference 02/21/2019 08/21/2019 01/06/2020  no date

65X Field Inspection Team Meeting Date 06/26/2018 06/27/2016   

66 Environmental Reevaluation 06/28/2021  no date 07/28/2021  no date

67 Clear Utility Agreements 03/25/2019 03/25/2019 01/16/2020  no date

67U Utility Relocations by Owners 03/23/2020 03/23/2019 09/13/2021 03/23/2019

68 Clear Railroad Agreements 10/08/2018 10/05/2018 12/31/2019  no date

69 Acquire Right of Way 03/25/2019 06/21/2019 09/13/2021 09/03/2020

69X Right of Way/Utility Certification Date 07/15/2020  no date 07/15/2020  no date

70S Utility Stakeout ���Survey 03/25/2019 03/25/2019 09/19/2019  no date

71 Approved Construction Plans 07/07/2021  no date 08/05/2021  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

01/08/2021  no date 02/05/2021  no date

71X Pre-Advertisement Conference Date 05/08/2021  no date 05/08/2021  no date

72 Prepare for Advertisement 07/29/2021  no date 08/20/2021  no date

72B Biddability Review 08/05/2021  no date 08/11/2021  no date



BEDFORD COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

72X Plan Submission Date 08/05/2021  no date 08/05/2021  no date

79 Construction Funding Review/Authorization of 
Funds

08/05/2021  no date 08/12/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/20/2021  no date 09/14/2021  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

02/28/2022  no date 02/28/2023  no date

84 Award Contract 10/28/2021  no date 02/28/2022  no date

88 Survey Monumentation 09/14/2021  no date 09/14/2023  no date

91 Administer Contract 02/28/2022  no date 02/28/2023  no date

95 District Project Closeout 09/14/2023  no date 12/12/2023  no date

96 Central Office Project Closeout 03/12/2024  no date 07/12/2024  no date



BEDFORD COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

0620-009-869Proj:

UPC: 115891

PC: John.Morris

Project Purpose:

PM:

Description: Rte. 620 / Bateman Bridge Rd. &gt; 50 VPD

Rte. 620 / Bateman Bridge Rd. > 50 VPD

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Rte. 661 / Homestead DriveFrom:

Rte. 221 / Forest RoadTo:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 110,000Total Current Est 

06/28/2019Current Est Date

 0

 110,000

 0

0620

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Salem

Bedford County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/13/2025

02/20/2026

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  0.00  110,000.00  110,000.00 HB1887 - DGP (2)
 110,000.00 0.00  0.00  0.00  0.00  0.00  0.00  110,000.00Total:

 110,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



BEDFORD COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115891UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 08/04/2025  no date 08/15/2025  no date

22 Scope Project 08/01/2025  no date 08/14/2025  no date

24 Determine Permits Needed 08/18/2025  no date 08/29/2025  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/29/2025  no date 10/10/2025  no date

65F Plan Design/Field Inspection 08/15/2025  no date 10/10/2025  no date

66 Environmental Reevaluation 09/02/2025  no date 09/08/2025  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/15/2025  no date 10/10/2025  no date

79 Construction Funding Review/Authorization of 
Funds

09/29/2025  no date 10/10/2025  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/13/2025  no date 10/13/2025  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

10/14/2025  no date 02/20/2026  no date

95 District Project Closeout 02/23/2026  no date 05/15/2026  no date

96 Central Office Project Closeout 05/18/2026  no date 09/18/2026  no date



BEDFORD COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

0621-009-745Proj:

UPC: 097711

PC: Tony.Handy

Project Purpose:

PM:

Description: RTE. 621 OVER IVY CREEK (STR. ID 02707) - BRIDGE REPLACEMENT

Bridge Replacement - Rte. 621 over Ivy Creek (Ext. Str. ID 02707 - VA Str. No. 6031)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

1.1 Mi. East of Rte. 662From:

0.5 Mi. West of Rte. 660To:

Bridge Replacement w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,155,259Total Current Est 

05/19/2020Current Est Date

 415,440

 1,834,005

 905,814

0621

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Salem

Bedford County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/01/2011

03/21/2018

03/21/2018

09/11/2018

09/11/2018

05/04/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  72,023.00  0.00  0.00  0.00  0.00  0.00  72,023.00 CTB Formula
 722,922.00  1,882,260.00  0.00  0.00  0.00  0.00  0.00  2,605,182.00 MAP21 STP

 19,600.00  0.00  0.00  0.00  0.00  0.00  0.00  19,600.00.Bond Match
 156,800.00  0.00  0.00  0.00  0.00  0.00  0.00  156,800.00.Bridge Funds - Federal 

BROS
 294,000.00  0.00  0.00  0.00  0.00  0.00  0.00  294,000.00Bonus OA

 19,600.00  0.00  0.00  0.00  0.00  0.00  0.00  19,600.00Soft Match
 3,167,205.00 1,212,922.00  1,954,283.00  0.00  0.00  0.00  0.00  0.00Total:

 3,167,205.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$905,814

$415,440

$1,715,903

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  3,037,156.64

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



BEDFORD COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
097711UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 02/01/2011 02/01/2011 02/01/2011 02/01/2011

17E Environmental Review Process (ERP) 02/02/2015 02/02/2015 02/06/2015 02/06/2015

22 Scope Project 04/01/2016 04/01/2016 06/09/2017 06/09/2017

24 Determine Permits Needed 04/01/2016 04/01/2016 06/10/2016 06/10/2016

25 Draft Environmental Document or CE 06/01/2016 06/01/2016 10/11/2016 04/26/2017

31S Conduct Location Survey 12/19/2014 12/19/2014 06/23/2015 06/23/2015

36F Plan Design/Preliminary Field Inspection 08/29/2016 08/29/2016 11/28/2016 11/28/2016

36P Plan Design Public Hearing 11/28/2016 11/28/2016 03/28/2017 03/28/2017

36X Preliminary Field InspectionTeam Meeting Date 11/28/2016 11/28/2016   

41 Bridge Foundation Data 02/27/2017 02/27/2017 06/26/2017 06/26/2017

43 Furnish Utility Field Inspection Plans 10/05/2017 10/05/2017 10/22/2017 10/20/2017

43X Utility Field Inspection (UFI) Date 10/17/2017 10/17/2017 10/17/2017 10/17/2017

46B Preliminary Bridge Plans 11/28/2016 11/28/2016 11/01/2017 11/01/2017

47 Approve Willingness 03/10/2017 03/10/2017 06/09/2017 06/09/2017

47X Willingness Posted Date 04/05/2017 04/05/2017 04/05/2017 04/05/2017

49 Adopt Location/Design 03/28/2017 03/28/2017 06/09/2017 06/09/2017

49X Location and Design Approval Date 06/09/2017 06/09/2017 06/09/2017 06/09/2017

50 Survey Data Verification 10/15/2017 10/15/2017 01/16/2018 01/16/2018

51 Furnish Approved R/W & UT Plans 10/15/2017 10/15/2017 02/15/2018 02/15/2018

52 Authorize R/W & UT Funds 01/29/2018 01/29/2018 03/21/2018 03/21/2018

57S Right of Way Stakeout���Survey 11/29/2017 11/29/2017 02/28/2018 02/28/2018

58 Survey Right of Way Plan Sheets 10/14/2017 10/14/2017 01/17/2018 01/17/2018

60P Notice to Proceed for Partial Right of Way 
Acquisition

03/21/2018 03/21/2018 04/09/2018 04/09/2018

64 Final Bridge Plans 10/05/2017 10/05/2017 03/01/2018 06/29/2018

65C Field Inspection Constructability Review 09/14/2017 09/14/2017 09/29/2017 09/29/2017

65F Plan Design/Field Inspection 06/09/2017 06/09/2017 10/14/2017 10/14/2017

65P Plan Design/Pre-Advertisement Conference 12/15/2017 12/15/2017 04/19/2018 06/29/2018

65X Field Inspection Team Meeting Date 10/05/2017 10/05/2017   

66 Environmental Reevaluation 05/02/2018 08/14/2018 06/01/2018 08/15/2018

67 Clear Utility Agreements 12/14/2017 12/14/2017 05/01/2018  no date

67U Utility Relocations by Owners 12/08/2017 12/08/2017 02/07/2018 12/17/2018

69 Acquire Right of Way 04/09/2018 04/09/2018 07/31/2018 07/25/2018

69X Right of Way/Utility Certification Date 06/07/2018 08/01/2018 06/07/2018 08/01/2018

70 Obtain Environmental Permits 10/13/2017 10/13/2017 07/18/2018 07/02/2018

70S Utility Stakeout ���Survey 12/14/2017 12/14/2017 05/16/2018 11/21/2018

71 Approved Construction Plans 04/30/2018 04/30/2018 05/30/2018 07/02/2018

71C Pre-Advertisement Conference (PAC) 
Constructability Review

02/01/2018 02/01/2018 02/28/2018 02/28/2018

71X Pre-Advertisement Conference Date 03/15/2018 03/15/2018 03/15/2018 03/15/2018

72 Prepare for Advertisement 05/22/2018 07/03/2018 06/14/2018 09/10/2018

72B Biddability Review 05/30/2018 07/02/2018 06/05/2018 08/01/2018

72X Plan Submission Date 05/30/2018 07/02/2018 05/30/2018 07/02/2018

79 Construction Funding Review/Authorization of 
Funds

05/30/2018 07/23/2018 06/14/2018 07/24/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/07/2018 09/11/2018 07/10/2018 09/11/2018

84 Award Contract 08/16/2018 11/20/2018 12/14/2018 11/20/2018

88 Survey Monumentation 07/10/2018  no date 07/09/2020  no date

91 Administer Contract 12/14/2018 04/15/2019 07/01/2020 05/04/2020

95 District Project Closeout 07/09/2020  no date 10/01/2020  no date

96 Central Office Project Closeout 10/02/2020  no date 02/11/2021  no date



BEDFORD COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

0622-009-794Proj:

UPC: 104187

PC: Tyler.Teer

Project Purpose:

PM:

Description: #SGR19VB - RT 622 OVER NSRR (STR 02708) - BRIDGE REPLACE

Bridge Replacement - Rte. 622 over Norfolk Southern Railway (Ext. Str. 02708 - VA Str. No. 6034)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

1.25 Miles North of Route 785From:

0.95 Miles South of Route 666To:

Bridge Replacement w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 4,564,000Total Current Est 

05/19/2020Current Est Date

 60,408

 3,579,136

 924,456

0622

Federal Eligibility: Federally Eligible

Project Status: AWARDED

Salem

Bedford County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/21/2013

11/02/2018

11/02/2018

07/07/2020

07/07/2020

09/28/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,428,314.00  0.00  0.00  0.00  0.00  0.00  0.00  1,428,314.00 CTB Formula
 0.00  0.00  0.00  0.00  1,830,127.00  0.00  0.00  1,830,127.00 HB1887 - SGR

 850,001.00  0.00  0.00  0.00  0.00  0.00  0.00  850,001.00 MAP21 STP
 555,558.00  0.00  0.00  0.00  0.00  0.00  0.00  555,558.00Accounts Receivable

 4,664,000.00 2,833,873.00  0.00  0.00  0.00  1,830,127.00  0.00  0.00Total:

 4,664,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$933,332

$57,666

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  990,997.91

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 09/28/2020

Construction Completed:

Construction Started:



BEDFORD COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
104187UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 06/21/2013 06/21/2013 06/21/2013 06/21/2013

17E Environmental Review Process (ERP) 05/27/2015 05/27/2015 06/03/2015 06/03/2015

22 Scope Project 07/14/2015 07/14/2015 08/15/2017 08/15/2017

22X Scoping Team Meeting Date 10/20/2016 10/20/2016 10/20/2016 10/20/2016

24 Determine Permits Needed 05/22/2015 05/22/2015 05/18/2016 05/18/2016

25 Draft Environmental Document or CE 02/24/2016 02/24/2016 06/14/2016 06/14/2016

31S Conduct Location Survey 07/01/2015 07/01/2015 05/11/2016 05/11/2016

34F Furnish Final Soils Survey 04/08/2017 04/08/2017 10/13/2017 10/13/2017

34P Preliminary Soil Survey 03/01/2016 03/01/2016 08/28/2016 08/28/2016

35 Traffic Control Device Recommendations 01/13/2017 01/13/2017 03/14/2017 03/14/2017

36C Preliminary Field Inspection Constructability 
Review

03/01/2016 03/01/2016 12/20/2016 12/20/2016

36F Plan Design/Preliminary Field Inspection 03/01/2016 03/01/2016 12/20/2016 12/20/2016

36H Hydraulic Plan Design Public Hearing 03/14/2017 03/14/2017 07/12/2017 07/12/2017

36P Plan Design Public Hearing 03/14/2017 03/14/2017 05/11/2017 05/11/2017

36X Preliminary Field InspectionTeam Meeting Date 12/13/2016 12/13/2016   

41 Bridge Foundation Data 04/08/2017 04/08/2017 10/13/2017 10/13/2017

43 Furnish Utility Field Inspection Plans 02/22/2018 02/22/2018 06/22/2018 06/22/2018

43H Hydraulic Plan Design/Field Inspection (FI) 12/26/2016 12/26/2016 04/25/2017 04/25/2017

43X Utility Field Inspection (UFI) Date 04/23/2018 04/23/2018 04/23/2018 04/23/2018

44 Furnish RWU Data for Public Hearing Process 03/14/2017 03/14/2017 03/16/2017 03/16/2017

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

10/22/2018 10/22/2018 10/26/2018 10/26/2018

46B Preliminary Bridge Plans 01/13/2017 01/13/2017 03/13/2017 03/13/2017

47 Approve Willingness 01/13/2017 01/13/2017 08/14/2017 08/14/2017

47X Willingness Posted Date 03/22/2017 03/22/2017 03/22/2017 03/22/2017

49 Adopt Location/Design 07/12/2017 07/12/2017 08/15/2017 08/15/2017

49C Design Approval Constructability Review 07/12/2017 07/12/2017 08/15/2017 08/15/2017

49X Location and Design Approval Date 08/15/2017 08/15/2017 08/15/2017 08/15/2017

50 Survey Data Verification 03/17/2017 03/17/2017 04/24/2017 04/24/2017

51 Furnish Approved R/W & UT Plans 07/23/2018 07/23/2018 10/19/2018 10/19/2018

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

06/10/2019 06/10/2019 09/04/2019 09/04/2019

51X R/W&UT Plan Date 10/20/2018 10/19/2018 10/20/2018 10/19/2018

52 Authorize R/W & UT Funds 10/22/2018 10/22/2018 11/04/2019 11/02/2018

57S Right of Way Stakeout���Survey 11/05/2018 11/05/2018 05/03/2019 05/03/2019

58 Survey Right of Way Plan Sheets 06/22/2018 06/22/2018 08/21/2018 08/21/2018

60P Notice to Proceed for Partial Right of Way 
Acquisition

11/05/2018 11/05/2018 11/19/2018 01/09/2019

61 Final Traffic Control Device Plans 10/22/2018 10/22/2018 01/03/2019 01/03/2019

64 Final Bridge Plans 02/22/2018 02/22/2018 05/08/2019 01/27/2020

65C Field Inspection Constructability Review 11/09/2017 11/09/2017 12/15/2017 12/15/2017

65F Plan Design/Field Inspection 08/11/2017 08/11/2017 07/23/2018 07/23/2018

65P Plan Design/Pre-Advertisement Conference 10/22/2018 10/22/2018 09/04/2019 10/22/2018

65X Field Inspection Team Meeting Date 02/22/2018 02/22/2018   

67 Clear Utility Agreements 11/19/2018 01/09/2019 09/13/2019 10/31/2019

67U Utility Relocations by Owners 11/19/2019 01/09/2020 06/07/2021 04/29/2020

68 Clear Railroad Agreements 10/22/2018 10/22/2018 01/13/2020 06/03/2020

69 Acquire Right of Way 01/30/2019 01/09/2019 06/07/2021 09/04/2019

69X Right of Way/Utility Certification Date 03/13/2020 06/03/2020 03/13/2020 06/03/2020

70 Obtain Environmental Permits 07/05/2018 02/27/2019 06/07/2021 02/27/2019



BEDFORD COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

70S Utility Stakeout ���Survey 11/19/2018 05/17/2018 05/17/2019 05/17/2018

71 Approved Construction Plans 03/31/2021 05/14/2020 04/29/2021 06/15/2020

71C Pre-Advertisement Conference (PAC) 
Constructability Review

10/02/2020 11/20/2019 10/30/2020 12/19/2019

71X Pre-Advertisement Conference Date 11/01/2020 12/20/2019 11/01/2020 12/20/2019

72 Prepare for Advertisement 04/22/2021  no date 05/14/2021  no date

72B Biddability Review 04/29/2021 06/15/2020 05/05/2021 06/19/2020

72X Plan Submission Date 04/29/2021 06/15/2020 04/29/2021 06/15/2020

73 Process Relocations 11/19/2018 01/09/2019 04/14/2020 06/01/2020

79 Construction Funding Review/Authorization of 
Funds

04/29/2021 06/15/2020 05/06/2021 06/22/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/14/2021 07/07/2020 06/08/2021 07/07/2020

84 Award Contract 07/08/2021 09/28/2020 11/16/2021 09/28/2020

88 Survey Monumentation 06/08/2021  no date 06/08/2023  no date

91 Administer Contract 08/30/2021  no date 08/30/2022  no date

95 District Project Closeout 06/08/2023  no date 08/31/2023  no date

96 Central Office Project Closeout 12/05/2023  no date 04/10/2024  no date



BEDFORD COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

0628-009-801Proj:

UPC: 110128

PC: Jason.Patrick

Project Purpose:

PM:

Description: RTE 628 MENTOW DR RURAL RUSTIC

RTE 628 MENTOW DR FY14 SSYP RESURFACING RURAL RUSTIC >50VPD

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Intersection of RTE 43 - Leesville RdFrom:

Intersection of RTE 727 Crab Orchard RdTo:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,317,000Total Current Est 

05/06/2020Current Est Date

 35,000

 1,112,000

 170,000

0628

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Salem

Bedford County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/08/2020

01/26/2022

01/26/2022

06/14/2022

06/14/2022

08/04/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,067,182.00  0.00  0.00  0.00  0.00  0.00  0.00  1,067,182.00 CTB Formula
 249,818.00  0.00  0.00  0.00  0.00  0.00  0.00  249,818.00 Telecommunications

 1,317,000.00 1,317,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,317,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$9,175

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/28/2020

Total  9,174.64

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



BEDFORD COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110128UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/01/2020 05/06/2020 07/15/2020 05/08/2020

17E Environmental Review Process (ERP) 07/31/2020  no date 08/13/2020  no date

21H Hydraulics Plan Design PFI 04/26/2021  no date 06/04/2021  no date

21T Traffic Operations Analysis 07/31/2020  no date 09/25/2020  no date

22 Scope Project 07/16/2020  no date 06/07/2021  no date

22C Scoping Constructability Review 07/31/2020  no date 08/13/2020  no date

22S Photogrammetry/Aerial Photo/Image Processing 07/31/2020  no date 11/02/2020  no date

22X Scoping Team Meeting Date 07/30/2020  no date 07/30/2020  no date

23 Furnish Environmental Traffic Data 07/31/2020  no date 09/25/2020  no date

24 Determine Permits Needed 08/14/2020  no date 10/09/2020  no date

25 Draft Environmental Document or CE 06/08/2021  no date 12/06/2021  no date

28 Consultant Procurement 08/28/2020  no date 09/25/2020  no date

29X Public Information Meeting 05/10/2021  no date 05/10/2021  no date

30 Preliminary Utility Inspection 06/08/2021  no date 08/09/2021  no date

31S Conduct Location Survey 07/31/2020  no date 02/05/2021  no date

34F Furnish Final Soils Survey 04/13/2022  no date 08/09/2022  no date

34P Preliminary Soil Survey 04/12/2021  no date 06/04/2021  no date

35 Traffic Control Device Recommendations 06/08/2021  no date 07/21/2021  no date

36C Preliminary Field Inspection Constructability 
Review

05/10/2021  no date 05/21/2021  no date

36F Plan Design/Preliminary Field Inspection 02/08/2021  no date 06/04/2021  no date

36H Hydraulic Plan Design Public Hearing 06/08/2021  no date 08/02/2021  no date

36P Plan Design Public Hearing 06/08/2021  no date 10/04/2021  no date

36X Preliminary Field InspectionTeam Meeting Date 06/07/2021  no date   

38 Retaining Wall Data Request 06/08/2021  no date 06/14/2021  no date

39 Sound Wall Foundation Data Request 06/08/2021  no date 06/14/2021  no date

40 Minor Structures Data Request 06/08/2021  no date 06/14/2021  no date

43 Furnish Utility Field Inspection Plans 12/21/2022  no date 02/02/2023  no date

43H Hydraulic Plan Design/Field Inspection (FI) 08/24/2022  no date 12/20/2022  no date

43X Utility Field Inspection (UFI) Date 01/11/2023  no date 01/11/2023  no date

44 Furnish RWU Data for Public Hearing Process 09/07/2021  no date 10/04/2021  no date

45 Minor Structures Report 06/15/2021  no date 08/09/2021  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

01/25/2024  no date 02/07/2024  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

04/13/2022  no date 08/09/2022  no date

47 Approve Willingness 10/05/2021  no date 11/15/2021  no date

47X Willingness Posted Date 10/18/2021  no date 10/18/2021  no date

48 Conduct Location/Design Public Hearing 10/05/2021  no date 03/28/2022  no date

48X Public Hearing Meeting Date 03/08/2022  no date   

49 Adopt Location/Design 03/29/2022  no date 04/11/2022  no date

49C Design Approval Constructability Review 10/05/2021  no date 10/18/2021  no date

49X Location and Design Approval Date 04/12/2022  no date 04/12/2022  no date

50 Survey Data Verification 10/05/2021  no date 11/01/2021  no date

51 Furnish Approved R/W & UT Plans 03/21/2023  no date 06/19/2023  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

04/26/2023  no date 06/20/2023  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

10/26/2022  no date 01/24/2023  no date

51X R/W&UT Plan Date 06/20/2023  no date 06/26/2023  no date

52 Authorize R/W & UT Funds 06/27/2023  no date 07/10/2023  no date

52T Authorize R/W Funds 01/25/2023  no date 03/09/2023  no date



BEDFORD COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 07/11/2023  no date 07/11/2023  no date

54 Retaining Wall Data Report 04/13/2022  no date 05/26/2022  no date

55 Sound Wall Data Report 04/13/2022  no date 05/26/2022  no date

57S Right of Way Stakeout���Survey 07/12/2023  no date 10/03/2023  no date

58 Survey Right of Way Plan Sheets 02/03/2023  no date 03/20/2023  no date

59 Noise Abatement Design 05/27/2022  no date 10/13/2022  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

07/11/2023  no date 07/24/2023  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

03/10/2023  no date 03/23/2023  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

07/25/2023  no date 07/25/2023  no date

61 Final Traffic Control Device Plans 03/22/2023  no date 06/20/2023  no date

62 Develop Retaining Structure Plans 05/27/2022  no date 08/25/2022  no date

65C Field Inspection Constructability Review 10/14/2022  no date 11/03/2022  no date

65F Plan Design/Field Inspection 04/13/2022  no date 12/20/2022  no date

65P Plan Design/Pre-Advertisement Conference 12/21/2022  no date 06/20/2023  no date

65X Field Inspection Team Meeting Date 12/20/2022  no date   

66 Environmental Reevaluation 02/08/2024  no date 02/21/2024  no date

67 Clear Utility Agreements 07/25/2023  no date 01/22/2024  no date

67U Utility Relocations by Owners 11/28/2023  no date 05/27/2024  no date

69 Acquire Right of Way 07/26/2023  no date 01/23/2024  no date

69X Right of Way/Utility Certification Date 03/25/2024  no date 03/25/2024  no date

70 Obtain Environmental Permits 12/21/2022  no date 08/15/2023  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

01/25/2024  no date 03/20/2024  no date

70S Utility Stakeout ���Survey 11/28/2023  no date 05/27/2024  no date

71 Approved Construction Plans 02/08/2024  no date 03/15/2024  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

06/21/2023  no date 07/04/2023  no date

71X Pre-Advertisement Conference Date 01/24/2024  no date 01/24/2024  no date

72 Prepare for Advertisement 03/01/2024  no date 04/01/2024  no date

72B Biddability Review 03/08/2024  no date 03/14/2024  no date

72X Plan Submission Date 03/15/2024  no date 03/15/2024  no date

73 Process Relocations 07/26/2023  no date 01/23/2024  no date

77S Construction ��� Survey 08/21/2024  no date 02/18/2025  no date

79 Construction Funding Review/Authorization of 
Funds

02/08/2024  no date 03/06/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/11/2024  no date 06/11/2024  no date

82 Conduct Bid Opening 07/17/2024  no date 07/30/2024  no date

84 Award Contract 07/31/2024  no date 08/20/2024  no date

88 Survey Monumentation 02/19/2025  no date 04/15/2025  no date

91 Administer Contract 08/21/2024  no date 02/18/2025  no date

92X Contractor Final Voucher Date 04/02/2025  no date 04/02/2025  no date

94X Claims Period Ends Dates 06/26/2025  no date 06/26/2025  no date

95 District Project Closeout 06/27/2025  no date 09/18/2025  no date

96 Central Office Project Closeout 09/19/2025  no date 01/19/2026  no date



BEDFORD COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

0630-009-863Proj:

UPC: 113872

PC: Clyde.Spencer

Project Purpose:

PM:

Description: ROUTE 630 - CARTERS MILL ROAD - RURAL RUSTIC

RESURFACING PORTION OF CARTERS MILL ROAD RURAL RUSTIC > 50 VPD BEDFORD COUNTY SSYP19

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

2.42 MI S INT. RTE 626From:

4.49 MI S INT. RTE 626To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,138,500Total Current Est 

08/28/2020Current Est Date

 30,000

 1,088,500

 20,000

0630

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Salem

Bedford County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/14/2024

11/22/2027

11/22/2027

11/14/2028

11/14/2028

09/20/2029

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  744,330.00  288,065.00  1,032,395.00 HB1887 - DGP (2)
 0.00  0.00  0.00  0.00  0.00  106,105.00  0.00  106,105.00 Telecommunications

 1,138,500.00 0.00  0.00  0.00  0.00  0.00  850,435.00  288,065.00Total:

 1,138,500.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



BEDFORD COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113872UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/01/2024  no date 10/14/2024  no date

17E Environmental Review Process (ERP) 10/31/2024  no date 11/06/2024  no date

21H Hydraulics Plan Design PFI 07/31/2025  no date 09/11/2025  no date

21T Traffic Operations Analysis 10/31/2024  no date 12/31/2024  no date

22 Scope Project 10/15/2024  no date 09/12/2025  no date

22C Scoping Constructability Review 10/31/2024  no date 11/14/2024  no date

22S Photogrammetry/Aerial Photo/Image Processing 10/31/2024  no date 02/07/2025  no date

22X Scoping Team Meeting Date 10/30/2024  no date 10/30/2024  no date

23 Furnish Environmental Traffic Data 10/31/2024  no date 12/31/2024  no date

24 Determine Permits Needed 11/07/2024  no date 01/08/2025  no date

25 Draft Environmental Document or CE 09/15/2025  no date 03/26/2026  no date

28 Consultant Procurement 12/03/2024  no date 12/31/2024  no date

29X Public Information Meeting 08/14/2025  no date 08/14/2025  no date

30 Preliminary Utility Inspection 09/15/2025  no date 11/18/2025  no date

31S Conduct Location Survey 10/31/2024  no date 05/12/2025  no date

34F Furnish Final Soils Survey 08/05/2026  no date 12/08/2026  no date

34P Preliminary Soil Survey 07/17/2025  no date 09/11/2025  no date

35 Traffic Control Device Recommendations 09/15/2025  no date 10/29/2025  no date

36C Preliminary Field Inspection Constructability 
Review

08/14/2025  no date 08/27/2025  no date

36F Plan Design/Preliminary Field Inspection 05/13/2025  no date 09/11/2025  no date

36H Hydraulic Plan Design Public Hearing 09/15/2025  no date 11/10/2025  no date

36P Plan Design Public Hearing 09/15/2025  no date 01/21/2026  no date

36X Preliminary Field InspectionTeam Meeting Date 09/12/2025  no date   

38 Retaining Wall Data Request 09/15/2025  no date 09/19/2025  no date

39 Sound Wall Foundation Data Request 09/15/2025  no date 09/19/2025  no date

40 Minor Structures Data Request 09/15/2025  no date 09/19/2025  no date

43 Furnish Utility Field Inspection Plans 04/28/2027  no date 06/11/2027  no date

43H Hydraulic Plan Design/Field Inspection (FI) 12/23/2026  no date 04/27/2027  no date

43X Utility Field Inspection (UFI) Date 05/19/2027  no date 05/19/2027  no date

44 Furnish RWU Data for Public Hearing Process 12/19/2025  no date 01/21/2026  no date

45 Minor Structures Report 09/22/2025  no date 11/18/2025  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

06/20/2028  no date 07/03/2028  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

08/05/2026  no date 12/08/2026  no date

47 Approve Willingness 01/22/2026  no date 03/05/2026  no date

47X Willingness Posted Date 02/04/2026  no date 02/04/2026  no date

48 Conduct Location/Design Public Hearing 01/22/2026  no date 07/20/2026  no date

48X Public Hearing Meeting Date 06/29/2026  no date   

49 Adopt Location/Design 07/21/2026  no date 08/03/2026  no date

49C Design Approval Constructability Review 01/22/2026  no date 02/04/2026  no date

49X Location and Design Approval Date 08/04/2026  no date 08/04/2026  no date

50 Survey Data Verification 01/22/2026  no date 02/19/2026  no date

51 Furnish Approved R/W & UT Plans 07/29/2027  no date 10/29/2027  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

09/03/2027  no date 11/01/2027  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

03/03/2027  no date 06/02/2027  no date

51X R/W&UT Plan Date 11/01/2027  no date 11/05/2027  no date

52 Authorize R/W & UT Funds 11/08/2027  no date 11/22/2027  no date

52T Authorize R/W Funds 06/03/2027  no date 07/19/2027  no date



BEDFORD COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 11/23/2027  no date 11/23/2027  no date

54 Retaining Wall Data Report 08/05/2026  no date 09/18/2026  no date

55 Sound Wall Data Report 08/05/2026  no date 09/18/2026  no date

57S Right of Way Stakeout���Survey 11/24/2027  no date 02/24/2028  no date

58 Survey Right of Way Plan Sheets 06/14/2027  no date 07/28/2027  no date

59 Noise Abatement Design 09/21/2026  no date 02/18/2027  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

11/23/2027  no date 12/08/2027  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

07/20/2027  no date 08/02/2027  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

12/09/2027  no date 12/09/2027  no date

61 Final Traffic Control Device Plans 07/30/2027  no date 11/01/2027  no date

62 Develop Retaining Structure Plans 09/21/2026  no date 12/24/2026  no date

65C Field Inspection Constructability Review 02/19/2027  no date 03/11/2027  no date

65F Plan Design/Field Inspection 08/05/2026  no date 04/27/2027  no date

65P Plan Design/Pre-Advertisement Conference 04/28/2027  no date 11/01/2027  no date

65X Field Inspection Team Meeting Date 04/27/2027  no date   

66 Environmental Reevaluation 06/20/2028  no date 07/03/2028  no date

67 Clear Utility Agreements 12/09/2027  no date 06/15/2028  no date

67U Utility Relocations by Owners 04/20/2028  no date 10/24/2028  no date

69 Acquire Right of Way 12/10/2027  no date 06/16/2028  no date

69X Right of Way/Utility Certification Date 08/04/2028  no date 08/04/2028  no date

70 Obtain Environmental Permits 04/28/2027  no date 11/01/2027  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

06/20/2028  no date 08/15/2028  no date

70S Utility Stakeout ���Survey 04/20/2028  no date 10/24/2028  no date

71 Approved Construction Plans 06/20/2028  no date 07/27/2028  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

11/02/2027  no date 11/16/2027  no date

71X Pre-Advertisement Conference Date 06/19/2028  no date 06/19/2028  no date

72 Prepare for Advertisement 07/13/2028  no date 08/11/2028  no date

72B Biddability Review 07/20/2028  no date 07/26/2028  no date

72X Plan Submission Date 07/27/2028  no date 07/27/2028  no date

73 Process Relocations 12/10/2027  no date 06/16/2028  no date

77S Construction ��� Survey 03/20/2029  no date 09/20/2029  no date

79 Construction Funding Review/Authorization of 
Funds

06/20/2028  no date 07/18/2028  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/14/2028  no date 11/14/2028  no date

82 Conduct Bid Opening 01/02/2029  no date 01/02/2029  no date

84 Award Contract 02/09/2029  no date 02/09/2029  no date

88 Survey Monumentation 09/21/2029  no date 11/19/2029  no date

91 Administer Contract 03/20/2029  no date 09/20/2029  no date

92X Contractor Final Voucher Date 11/05/2029  no date 11/05/2029  no date

94X Claims Period Ends Dates 02/07/2030  no date 02/07/2030  no date

95 District Project Closeout 02/08/2030  no date 05/03/2030  no date

96 Central Office Project Closeout 05/06/2030  no date 09/06/2030  no date



BEDFORD COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

0634-009-101Proj:

UPC: 062650

PC: Tony.Handy

Project Purpose:

PM:

Description: #SGR17VB - RT 634 OVER ROANOKE RIVER (STR 02718) - BR REPL

Bridge Replacement - Rte. 634 over Roanoke River (Smith Mountain Lake) (Ext. Str. ID 02718 - VA Str. No. 6904), 
bridge is located in both Bedford County and Franklin County

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.19 Mi. West of Franklin County LineFrom:

0.12 Mi. East of Bedford County LineTo:

Bridge Replacement w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 12,982,098Total Current Est 

09/14/2018Current Est Date

 721,466

 10,866,487

 1,394,145

0634

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Salem

Bedford County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/09/2008

03/18/2016

03/18/2016

04/11/2017

04/11/2017

11/12/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 7,138,904.00  0.00  0.00  0.00  0.00  0.00  0.00  7,138,904.00 HB1887 - SGR
 3,673,902.00  0.00  0.00  0.00  0.00  0.00  0.00  3,673,902.00 MAP21 STP

 96,924.00  0.00  0.00  0.00  0.00  0.00  0.00  96,924.00.Bond Match
 1,337,288.00  0.00  0.00  0.00  0.00  0.00  0.00  1,337,288.00.Bridge Funds - Federal BR

 241,772.00  0.00  0.00  0.00  0.00  0.00  0.00  241,772.00Federal STP under 200K: 
Access

 101,011.00  0.00  0.00  0.00  0.00  0.00  0.00  101,011.00Formula - Primary
 297,842.00  0.00  0.00  0.00  0.00  0.00  0.00  297,842.00Soft Match

 94,455.00  0.00  0.00  0.00  0.00  0.00  0.00  94,455.00zDistrictwide
 12,982,098.00 12,982,098.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 12,982,098.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,394,145

$593,482

$9,998,748

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/04/2020

Total  11,986,374.60

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



BEDFORD COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
062650UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/09/2008 09/09/2008 09/09/2008 09/09/2008

17E Environmental Review Process (ERP) 10/01/2010 10/01/2010 10/04/2010 10/04/2010

18 State Environmental Review Process (SERP) 12/17/2009 12/17/2009 12/18/2009 12/18/2009

22 Scope Project 03/10/2014 03/10/2014 02/06/2015 02/06/2015

24 Determine Permits Needed 10/08/2010 10/08/2010 10/12/2010 10/12/2010

25 Draft Environmental Document or CE 10/12/2010 10/12/2010 11/20/2014 11/20/2014

32 Value Engineering 12/15/2014 12/15/2014 07/15/2015 07/15/2015

36F Plan Design/Preliminary Field Inspection 03/10/2014 03/10/2014 06/19/2014 06/19/2014

36P Plan Design Public Hearing 06/19/2014 06/19/2014 12/15/2014 12/15/2014

36X Preliminary Field InspectionTeam Meeting Date 06/19/2014 06/19/2014   

41 Bridge Foundation Data 09/25/2014 09/25/2014 02/19/2016 02/19/2016

43 Furnish Utility Field Inspection Plans 08/21/2015 08/21/2015 10/28/2015 10/28/2015

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

06/19/2014 06/19/2014 07/02/2015 07/02/2015

47 Approve Willingness 12/29/2014 12/29/2014 02/03/2015 02/03/2015

47X Willingness Posted Date 01/07/2015 01/07/2015 01/07/2015 01/07/2015

49C Design Approval Constructability Review 12/15/2014 12/15/2014 01/16/2015 01/16/2015

49X Location and Design Approval Date 02/25/2015 02/25/2015 02/25/2015 02/25/2015

51 Furnish Approved R/W & UT Plans 12/21/2015 12/21/2015 04/12/2016 04/12/2016

52 Authorize R/W & UT Funds 03/08/2016 03/08/2016 03/18/2016 03/18/2016

57S Right of Way Stakeout���Survey 04/25/2016 04/25/2016 11/04/2016 11/04/2016

58 Survey Right of Way Plan Sheets 11/23/2015 11/23/2015 12/21/2015 12/21/2015

60P Notice to Proceed for Partial Right of Way 
Acquisition

04/12/2016 04/12/2016 04/15/2016 04/15/2016

64 Final Bridge Plans 07/02/2015 07/02/2015 09/23/2016 09/23/2016

65F Plan Design/Field Inspection 02/27/2015 02/27/2015 08/05/2015 08/05/2015

65P Plan Design/Pre-Advertisement Conference 05/25/2016 05/25/2016 10/13/2016 10/13/2016

65X Field Inspection Team Meeting Date 08/05/2015 08/05/2015   

67 Clear Utility Agreements 04/15/2016 04/15/2016 12/28/2016 12/27/2016

67U Utility Relocations by Owners 01/17/2017 01/17/2017 08/18/2017 08/18/2017

69 Acquire Right of Way 04/15/2016 04/15/2016 01/24/2017 01/24/2017

69X Right of Way/Utility Certification Date 02/09/2017 02/09/2017 02/09/2017 02/09/2017

70 Obtain Environmental Permits 03/08/2016 03/08/2016 01/24/2017 01/24/2017

70S Utility Stakeout ���Survey 01/04/2016 01/04/2016 03/02/2017 03/01/2017

71 Approved Construction Plans 12/07/2016 12/07/2016 03/03/2017 03/03/2017

71X Pre-Advertisement Conference Date 10/13/2016 10/13/2016 10/13/2016 10/13/2016

72 Prepare for Advertisement 11/17/2016 11/17/2016 03/29/2017 03/29/2017

72B Biddability Review 02/13/2017 02/13/2017 02/22/2017 02/22/2017

72X Plan Submission Date 02/17/2017 02/17/2017 02/17/2017 02/17/2017

73 Process Relocations 04/15/2016 04/15/2016 02/09/2017 02/09/2017

79 Construction Funding Review/Authorization of 
Funds

12/07/2016 12/07/2016 12/12/2016 12/12/2016

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/11/2017 04/11/2017 04/11/2017 04/11/2017

84 Award Contract 06/20/2017 06/20/2017 06/20/2017 06/20/2017

88 Survey Monumentation 03/02/2020  no date 05/01/2020  no date

91 Administer Contract 08/16/2017 08/16/2017 01/24/2020 11/12/2019

92X Contractor Final Voucher Date 04/01/2020  no date 04/01/2020  no date

94X Claims Period Ends Dates 06/01/2020  no date 06/01/2020  no date

95 District Project Closeout 06/02/2020  no date 08/25/2020  no date

96 Central Office Project Closeout 09/02/2020  no date 01/11/2021  no date



BEDFORD COUNTY  9:18AMRun Time:

10/12/2020Run Date: 



BEDFORD COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

0635-009-802Proj:

UPC: 110130

PC: Jason.Patrick

Project Purpose:

PM:

Description: RTE 635 JETER'S CHAPEL RD - RURAL RUSTIC FY14 SSYP

RESURFACING RTE 635 RURAL RUSTIC >50VPD FY14 SSYP

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

INTERSECTION RTE 603 - MOUNTAIN TOP LNFrom:

1.62 MI NORTH OF INTERSECTON RTE 603To:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,241,001Total Current Est 

05/06/2020Current Est Date

 30,000

 1,041,001

 170,000

0635

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Salem

Bedford County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/08/2020

05/23/2022

05/23/2022

10/11/2022

10/11/2022

12/06/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 287,077.00  584,154.00  0.00  0.00  0.00  0.00  0.00  871,231.00 CTB Formula
 277,085.00  92,685.00  0.00  0.00  0.00  0.00  0.00  369,770.00 Telecommunications

 1,241,001.00 564,162.00  676,839.00  0.00  0.00  0.00  0.00  0.00Total:

 1,241,001.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$16,381

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/28/2020

Total  16,380.82

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



BEDFORD COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110130UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/04/2022 05/06/2020 07/15/2022 05/08/2020

17E Environmental Review Process (ERP) 08/02/2022  no date 08/15/2022  no date

21H Hydraulics Plan Design PFI 04/18/2023  no date 05/29/2023  no date

21T Traffic Operations Analysis 08/02/2022  no date 09/26/2022  no date

22 Scope Project 07/18/2022  no date 05/30/2023  no date

22C Scoping Constructability Review 08/02/2022  no date 08/15/2022  no date

22S Photogrammetry/Aerial Photo/Image Processing 08/02/2022  no date 10/31/2022  no date

22X Scoping Team Meeting Date 08/01/2022  no date 08/01/2022  no date

23 Furnish Environmental Traffic Data 08/02/2022  no date 09/26/2022  no date

24 Determine Permits Needed 08/16/2022  no date 10/10/2022  no date

25 Draft Environmental Document or CE 05/31/2023  no date 11/28/2023  no date

28 Consultant Procurement 08/30/2022  no date 09/26/2022  no date

29X Public Information Meeting 05/02/2023  no date 05/02/2023  no date

30 Preliminary Utility Inspection 05/31/2023  no date 08/01/2023  no date

31S Conduct Location Survey 08/02/2022  no date 01/30/2023  no date

34F Furnish Final Soils Survey 04/04/2024  no date 07/31/2024  no date

34P Preliminary Soil Survey 04/04/2023  no date 05/29/2023  no date

35 Traffic Control Device Recommendations 05/31/2023  no date 07/13/2023  no date

36C Preliminary Field Inspection Constructability 
Review

05/02/2023  no date 05/15/2023  no date

36F Plan Design/Preliminary Field Inspection 01/31/2023  no date 05/29/2023  no date

36H Hydraulic Plan Design Public Hearing 05/31/2023  no date 07/25/2023  no date

36P Plan Design Public Hearing 05/31/2023  no date 09/26/2023  no date

36X Preliminary Field InspectionTeam Meeting Date 05/30/2023  no date   

38 Retaining Wall Data Request 05/31/2023  no date 06/06/2023  no date

39 Sound Wall Foundation Data Request 05/31/2023  no date 06/06/2023  no date

40 Minor Structures Data Request 05/31/2023  no date 06/06/2023  no date

43 Furnish Utility Field Inspection Plans 12/12/2024  no date 01/24/2025  no date

43H Hydraulic Plan Design/Field Inspection (FI) 08/15/2024  no date 12/11/2024  no date

43X Utility Field Inspection (UFI) Date 01/02/2025  no date 01/02/2025  no date

44 Furnish RWU Data for Public Hearing Process 08/30/2023  no date 09/26/2023  no date

45 Minor Structures Report 06/07/2023  no date 08/01/2023  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

01/16/2026  no date 01/29/2026  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

04/04/2024  no date 07/31/2024  no date

47 Approve Willingness 09/27/2023  no date 11/07/2023  no date

47X Willingness Posted Date 10/10/2023  no date 10/10/2023  no date

48 Conduct Location/Design Public Hearing 09/27/2023  no date 03/19/2024  no date

48X Public Hearing Meeting Date 02/28/2024  no date   

49 Adopt Location/Design 03/20/2024  no date 04/02/2024  no date

49C Design Approval Constructability Review 09/27/2023  no date 10/10/2023  no date

49X Location and Design Approval Date 04/03/2024  no date 04/03/2024  no date

50 Survey Data Verification 09/27/2023  no date 10/24/2023  no date

51 Furnish Approved R/W & UT Plans 03/12/2025  no date 06/10/2025  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

04/17/2025  no date 06/11/2025  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

10/17/2024  no date 01/15/2025  no date

51X R/W&UT Plan Date 06/11/2025  no date 06/17/2025  no date

52 Authorize R/W & UT Funds 06/18/2025  no date 07/01/2025  no date

52T Authorize R/W Funds 01/16/2025  no date 02/28/2025  no date



BEDFORD COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 07/02/2025  no date 07/02/2025  no date

54 Retaining Wall Data Report 04/04/2024  no date 05/17/2024  no date

55 Sound Wall Data Report 04/04/2024  no date 05/17/2024  no date

57S Right of Way Stakeout���Survey 07/03/2025  no date 09/24/2025  no date

58 Survey Right of Way Plan Sheets 01/27/2025  no date 03/11/2025  no date

59 Noise Abatement Design 05/20/2024  no date 10/04/2024  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

07/02/2025  no date 07/15/2025  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

03/03/2025  no date 03/14/2025  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

07/16/2025  no date 07/16/2025  no date

61 Final Traffic Control Device Plans 03/13/2025  no date 06/11/2025  no date

62 Develop Retaining Structure Plans 05/20/2024  no date 08/16/2024  no date

65C Field Inspection Constructability Review 10/07/2024  no date 10/25/2024  no date

65F Plan Design/Field Inspection 04/04/2024  no date 12/11/2024  no date

65P Plan Design/Pre-Advertisement Conference 12/12/2024  no date 06/11/2025  no date

65X Field Inspection Team Meeting Date 12/11/2024  no date   

66 Environmental Reevaluation 01/30/2026  no date 02/12/2026  no date

67 Clear Utility Agreements 07/16/2025  no date 01/13/2026  no date

67U Utility Relocations by Owners 11/19/2025  no date 05/19/2026  no date

69 Acquire Right of Way 07/17/2025  no date 01/14/2026  no date

69X Right of Way/Utility Certification Date 03/17/2026  no date 03/17/2026  no date

70 Obtain Environmental Permits 12/12/2024  no date 08/06/2025  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

01/16/2026  no date 03/12/2026  no date

70S Utility Stakeout ���Survey 11/19/2025  no date 05/19/2026  no date

71 Approved Construction Plans 01/30/2026  no date 03/09/2026  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

06/12/2025  no date 06/25/2025  no date

71X Pre-Advertisement Conference Date 01/15/2026  no date 01/15/2026  no date

72 Prepare for Advertisement 02/23/2026  no date 03/24/2026  no date

72B Biddability Review 03/02/2026  no date 03/06/2026  no date

72X Plan Submission Date 03/09/2026  no date 03/09/2026  no date

73 Process Relocations 07/17/2025  no date 01/14/2026  no date

77S Construction ��� Survey 07/30/2026  no date 01/27/2027  no date

79 Construction Funding Review/Authorization of 
Funds

01/30/2026  no date 02/26/2026  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/20/2026  no date 05/20/2026  no date

82 Conduct Bid Opening 06/25/2026  no date 07/08/2026  no date

84 Award Contract 07/09/2026  no date 07/29/2026  no date

88 Survey Monumentation 01/28/2027  no date 03/24/2027  no date

91 Administer Contract 07/30/2026  no date 01/27/2027  no date

92X Contractor Final Voucher Date 03/11/2027  no date 03/11/2027  no date

94X Claims Period Ends Dates 06/04/2027  no date 06/04/2027  no date

95 District Project Closeout 06/07/2027  no date 08/27/2027  no date

96 Central Office Project Closeout 08/30/2027  no date 12/28/2027  no date



BEDFORD COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

0636-009-836Proj:

UPC: 110785

PC: Clyde.Spencer

Project Purpose:

PM:

Description: RTE 636 CARROLL RD - RURAL RUSTIC

Surface Treat Non-Hardsurfaced Road

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

DEAD ENDFrom:

INT RTE 852 (NAVIGATION POINT)To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 244,331Total Current Est 

09/21/2020Current Est Date

 0

 244,331

 0

0636

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Salem

Bedford County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/27/2023

08/28/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  357,500.00  0.00  0.00  0.00  0.00  357,500.00 HB1887 - DGP (2)
 357,500.00 0.00  0.00  357,500.00  0.00  0.00  0.00  0.00Total:

 357,500.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



BEDFORD COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110785UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 02/01/2023  no date 02/14/2023  no date

18 State Environmental Review Process (SERP) 02/16/2023  no date 03/02/2023  no date

22 Scope Project 02/15/2023  no date 03/01/2023  no date

24 Determine Permits Needed 03/03/2023  no date 03/16/2023  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

04/13/2023  no date 04/26/2023  no date

65F Plan Design/Field Inspection 03/02/2023  no date 04/26/2023  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

03/02/2023  no date 04/26/2023  no date

79 Construction Funding Review/Authorization of 
Funds

04/13/2023  no date 04/26/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/27/2023  no date 04/27/2023  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

04/28/2023  no date 08/28/2023  no date

95 District Project Closeout 08/29/2023  no date 11/27/2023  no date

96 Central Office Project Closeout 11/28/2023  no date 04/03/2024  no date



BEDFORD COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

0643-009-855Proj:

UPC: 112526

PC: Clyde.Spencer

Project Purpose:

PM:

Description: RTE 643 BELLEVUE RD - RURAL RUSTIC

Surface Treat Non-Hardsurfaced Road

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

INT RTE 762 (GOODE STATION RD)From:

0.18 MI E RTE 762 (GOODE STATION RD)To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 63,000Total Current Est 

10/27/2017Current Est Date

 3,000

 60,000

 0

0643

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Salem

Bedford County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/10/2022

04/25/2023

04/25/2023

08/24/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  127.00  0.00  0.00  0.00  0.00  127.00 HB1887 - DGP (2)
 0.00  0.00  62,243.00  630.00  0.00  0.00  0.00  62,873.00 Telecommunications

 63,000.00 0.00  0.00  62,370.00  630.00  0.00  0.00  0.00Total:

 63,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



BEDFORD COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
112526UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/01/2022  no date 07/15/2022  no date

18 State Environmental Review Process (SERP) 07/19/2022  no date 08/01/2022  no date

22 Scope Project 07/18/2022  no date 07/29/2022  no date

24 Determine Permits Needed 08/02/2022  no date 08/15/2022  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

04/10/2023  no date 04/21/2023  no date

52 Authorize R/W & UT Funds 09/27/2022  no date 10/10/2022  no date

65F Plan Design/Field Inspection 08/01/2022  no date 09/26/2022  no date

66 Environmental Reevaluation 08/16/2022  no date 08/22/2022  no date

69 Acquire Right of Way 10/11/2022  no date 04/21/2023  no date

69X Right of Way/Utility Certification Date 04/24/2023  no date 04/24/2023  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

02/27/2023  no date 04/21/2023  no date

79 Construction Funding Review/Authorization of 
Funds

04/10/2023  no date 04/21/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/25/2023  no date 04/25/2023  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

04/26/2023  no date 08/24/2023  no date

95 District Project Closeout 08/25/2023  no date 11/21/2023  no date

96 Central Office Project Closeout 11/22/2023  no date 04/01/2024  no date



BEDFORD COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

0644-009-746Proj:

UPC: 097712

PC: Tony.Handy

Project Purpose:

PM:

Description: RTE 644 OVER BIG OTTER RIVER (STR 2753 - )BRIDGE REPL. -

Bridge Replacemnt Rte. 644 over Big Otter River (Ext. Str ID #2753, VA ID #6068)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.03 Mi. S. RTE 673From:

0.06 Mi. N. RTE 673To:

Bridge Replacement w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,236,728Total Current Est 

03/31/2020Current Est Date

 40,809

 1,559,780

 636,139

0644

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Salem

Bedford County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/09/2010

10/30/2017

10/30/2017

05/07/2019

05/07/2019

04/20/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 2,759,635.00  0.00  0.00  0.00  0.00  0.00  0.00  2,759,635.00 CTB Formula
 489,579.00  0.00  0.00  0.00  0.00  0.00  0.00  489,579.00 MAP21 STP

 45,663.00  0.00  0.00  0.00  0.00  0.00  0.00  45,663.00.Bond Match
 441,564.00  0.00  0.00  0.00  0.00  0.00  0.00  441,564.00.Bridge Funds - Federal BR

 72,001.00  0.00  0.00  0.00  0.00  0.00  0.00  72,001.00.Bridge Funds - Federal 
BROS

 82,727.00  0.00  0.00  0.00  0.00  0.00  0.00  82,727.00Soft Match
 3,891,169.00 3,891,169.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 3,891,169.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$636,139

$40,809

$722,398

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  1,399,345.59

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



BEDFORD COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
097712UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 12/09/2010 12/09/2010 12/09/2010 12/09/2010

17E Environmental Review Process (ERP) 02/12/2015 02/12/2015 02/17/2015 02/17/2015

22 Scope Project 09/28/2015 09/28/2015 05/05/2017 05/05/2017

22X Scoping Team Meeting Date 12/15/2015 12/15/2015 12/15/2015 12/15/2015

24 Determine Permits Needed 05/08/2015 05/08/2015 12/07/2015 12/07/2015

25 Draft Environmental Document or CE 02/17/2015 02/17/2015 06/22/2016 06/22/2016

31S Conduct Location Survey 01/01/2015 01/01/2015 07/22/2015 07/22/2015

34F Furnish Final Soils Survey 05/06/2016 05/06/2016 06/13/2016 06/13/2016

34P Preliminary Soil Survey 09/02/2016 09/02/2016 03/02/2017 03/02/2017

36F Plan Design/Preliminary Field Inspection 12/15/2015 12/15/2015 02/16/2016 02/16/2016

36P Plan Design Public Hearing 03/16/2016 03/16/2016 06/24/2016 06/24/2016

36X Preliminary Field InspectionTeam Meeting Date 12/15/2015 12/15/2015   

41 Bridge Foundation Data 10/12/2016 10/12/2016 03/02/2017 03/02/2017

43 Furnish Utility Field Inspection Plans 05/18/2017 05/18/2017 09/15/2017 09/15/2017

43X Utility Field Inspection (UFI) Date 07/10/2017 07/10/2017 07/10/2017 07/10/2017

44 Furnish RWU Data for Public Hearing Process 03/14/2016 03/14/2016 03/30/2016 03/30/2016

45 Minor Structures Report 10/12/2016 10/12/2016 03/02/2017 03/02/2017

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

11/29/2018 11/29/2018 12/20/2018 12/20/2018

46B Preliminary Bridge Plans 12/15/2015 12/15/2015 08/29/2016 08/29/2016

47 Approve Willingness 05/13/2016 05/13/2016 08/24/2016 08/24/2016

47X Willingness Posted Date 07/20/2016 07/20/2016 07/20/2016 07/20/2016

49 Adopt Location/Design 08/18/2016 08/18/2016 08/25/2016 08/25/2016

49X Location and Design Approval Date 08/25/2016 08/25/2016 08/25/2016 08/25/2016

50 Survey Data Verification 04/04/2017 04/04/2017 07/24/2017 07/24/2017

51 Furnish Approved R/W & UT Plans 07/24/2017 07/24/2017 11/29/2017 11/29/2017

52 Authorize R/W & UT Funds 10/11/2017 10/11/2017 10/30/2017 10/30/2017

57S Right of Way Stakeout���Survey 11/20/2017 11/20/2017 03/22/2018 03/21/2018

58 Survey Right of Way Plan Sheets 05/18/2017 05/18/2017 08/24/2017 08/24/2017

60P Notice to Proceed for Partial Right of Way 
Acquisition

10/20/2017 10/20/2017 11/08/2017 11/08/2017

64 Final Bridge Plans 12/20/2017 12/20/2017 12/18/2018 12/18/2018

65C Field Inspection Constructability Review 01/24/2017 01/24/2017 02/28/2017 02/28/2017

65F Plan Design/Field Inspection 01/24/2017 01/24/2017 07/24/2017 07/24/2017

65P Plan Design/Pre-Advertisement Conference 07/13/2017 07/13/2017 12/18/2018 12/17/2018

65X Field Inspection Team Meeting Date 05/18/2017 05/18/2017   

67 Clear Utility Agreements 12/18/2017 12/18/2017 11/12/2019 04/18/2019

67U Utility Relocations by Owners 01/04/2018 04/17/2019 11/12/2019 04/17/2019

69 Acquire Right of Way 11/08/2017 11/08/2017 10/17/2019 04/30/2018

70 Obtain Environmental Permits 10/11/2016 06/28/2018 07/20/2018 01/30/2019

70S Utility Stakeout ���Survey 09/19/2017 09/19/2017 01/17/2018 01/17/2018

71 Approved Construction Plans 01/30/2019 01/30/2019 02/28/2019 02/28/2019

71C Pre-Advertisement Conference (PAC) 
Constructability Review

11/20/2017 11/20/2017 12/14/2018 12/13/2018

71X Pre-Advertisement Conference Date 09/13/2018 07/25/2018 09/13/2018 07/25/2018

72 Prepare for Advertisement 02/21/2019 02/21/2019 03/15/2019  no date

72B Biddability Review 02/28/2019 02/28/2019 03/04/2019 03/04/2019

72X Plan Submission Date 02/28/2019 02/28/2019 02/28/2019 02/28/2019

79 Construction Funding Review/Authorization of 
Funds

02/28/2019 12/12/2018 07/03/2019  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/17/2019 05/07/2019 11/12/2019 05/07/2019



BEDFORD COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

84 Award Contract 12/02/2019 07/29/2019 04/02/2020 07/29/2019

88 Survey Monumentation 04/09/2019 04/09/2019 10/15/2021  no date

91 Administer Contract 12/03/2019 12/18/2019 04/05/2021  no date

95 District Project Closeout 08/09/2021  no date 11/02/2021  no date

96 Central Office Project Closeout 11/23/2021  no date 04/01/2022  no date



BEDFORD COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

0644-009-799Proj:

UPC: 110133

PC: Jason.Patrick

Project Purpose:

PM:

Description: RT 644 OLD CIFAX RD - RURAL RUSTIC

RESURFACING - RURAL RUSTIC > 50VPD SSYP 14 BEDFORD CO

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

INTERSECTION OF RT 637 - HAWKINS RIDGE RDFrom:

1.1 M EAST OF RTE 637To:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 882,537Total Current Est 

08/18/2020Current Est Date

 0

 788,537

 94,000

0644

Federal Eligibility: Not Federally Eligible

Project Status: ACTIVITY DATES SET

Salem

Bedford County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/04/2018

02/25/2020

02/25/2020

11/10/2020

11/10/2020

09/22/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 486,545.00  0.00  0.00  0.00  0.00  0.00  0.00  486,545.00 CTB Formula
 97,455.00  0.00  0.00  0.00  0.00  0.00  0.00  97,455.00 Telecommunications

 584,000.00 584,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 584,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$50,062

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  50,062.11

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



BEDFORD COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110133UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 03/30/2018 03/30/2018 04/04/2018 04/04/2018

17E Environmental Review Process (ERP) 03/13/2019 03/13/2019 03/14/2019 03/14/2019

21H Hydraulics Plan Design PFI 02/07/2019 02/07/2019 02/07/2019 02/07/2019

21T Traffic Operations Analysis 03/15/2019 03/15/2019 03/15/2019 03/15/2019

22 Scope Project 04/05/2018 04/05/2018 03/15/2019 03/15/2019

22C Scoping Constructability Review 03/15/2019 03/15/2019 03/15/2019 03/15/2019

22S Photogrammetry/Aerial Photo/Image Processing 03/15/2019 03/15/2019 03/15/2019 03/15/2019

22X Scoping Team Meeting Date 04/19/2018 04/19/2018 04/19/2018 04/19/2018

23 Furnish Environmental Traffic Data 03/15/2019 03/15/2019 03/15/2019 03/15/2019

24 Determine Permits Needed 03/14/2019 08/23/2019 07/29/2019 09/13/2019

25 Draft Environmental Document or CE 03/14/2019 03/14/2019 12/17/2019 03/14/2019

28 Consultant Procurement 05/17/2018 05/17/2018 05/17/2018 05/17/2018

29X Public Information Meeting 02/14/2019 02/14/2019 02/14/2019 02/14/2019

30 Preliminary Utility Inspection 07/30/2019 07/29/2019 10/01/2019 07/29/2019

31S Conduct Location Survey 04/19/2018 04/19/2018 04/19/2018 04/19/2018

34F Furnish Final Soils Survey 01/06/2020 01/02/2020 05/06/2020 01/02/2020

34P Preliminary Soil Survey 02/07/2019 02/07/2019 02/07/2019 02/07/2019

35 Traffic Control Device Recommendations 07/30/2019 07/29/2020 09/12/2019 07/29/2020

36C Preliminary Field Inspection Constructability 
Review

01/24/2019 01/24/2019 01/24/2019 01/24/2019

36F Plan Design/Preliminary Field Inspection 02/06/2019 02/06/2019 02/07/2019 02/07/2019

36H Hydraulic Plan Design Public Hearing 07/30/2019 07/29/2020 09/24/2019 07/29/2020

36P Plan Design Public Hearing 07/30/2019 07/29/2020 12/02/2019 07/29/2020

36X Preliminary Field InspectionTeam Meeting Date 07/29/2019 07/29/2019   

38 Retaining Wall Data Request 07/29/2019  no date 07/29/2019  no date

39 Sound Wall Foundation Data Request 07/29/2019  no date 07/29/2019  no date

40 Minor Structures Data Request 07/29/2019  no date 07/29/2019  no date

43 Furnish Utility Field Inspection Plans 09/22/2020 01/21/2020 11/05/2020 01/21/2020

43H Hydraulic Plan Design/Field Inspection (FI) 05/21/2020 01/02/2020 09/21/2020 01/02/2020

43X Utility Field Inspection (UFI) Date 10/13/2020 02/10/2020 10/13/2020 02/10/2020

44 Furnish RWU Data for Public Hearing Process 10/31/2019 07/29/2020 12/02/2019 07/29/2020

45 Minor Structures Report 07/29/2019 07/29/2020 07/29/2019 07/29/2020

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

11/16/2021  no date 12/01/2021  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

01/06/2020 01/02/2020 05/06/2020 01/02/2020

47 Approve Willingness 12/02/2019 07/29/2020 12/02/2019 07/29/2020

47X Willingness Posted Date 10/30/2019 07/29/2020 10/30/2019 07/29/2020

48 Conduct Location/Design Public Hearing 12/02/2019 07/29/2020 12/02/2019 07/29/2020

48X Public Hearing Meeting Date 12/03/2019 07/29/2020   

49 Adopt Location/Design 12/18/2019 12/17/2019 01/02/2020 12/31/2019

49C Design Approval Constructability Review 12/03/2019  no date 12/16/2019  no date

49X Location and Design Approval Date 01/03/2020 01/02/2020 01/03/2020 01/02/2020

50 Survey Data Verification 12/03/2019 07/29/2020 12/31/2019 07/29/2020

51 Furnish Approved R/W & UT Plans 12/28/2020 02/10/2020 04/01/2021 02/10/2020

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

02/05/2021 02/19/2020 04/02/2021 04/14/2020

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

07/27/2020 11/01/2019 10/27/2020  no date

51X R/W&UT Plan Date 04/02/2021 02/10/2020 04/08/2021 02/10/2020

52 Authorize R/W & UT Funds 04/09/2021  no date 04/22/2021  no date

52T Authorize R/W Funds 10/28/2020 11/01/2019 12/15/2020 11/01/2019



BEDFORD COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 04/23/2021 02/10/2020 04/23/2021 02/25/2020

54 Retaining Wall Data Report 01/06/2020 01/02/2020 02/21/2020 01/02/2020

55 Sound Wall Data Report 01/06/2020 01/02/2020 02/21/2020 01/02/2020

57S Right of Way Stakeout���Survey 04/26/2021 02/25/2020 07/20/2021 02/25/2020

58 Survey Right of Way Plan Sheets 11/06/2020 01/21/2020 12/24/2020 01/21/2020

59 Noise Abatement Design 02/21/2020 01/21/2020 02/21/2020 01/21/2020

60P Notice to Proceed for Partial Right of Way 
Acquisition

04/23/2021 02/10/2020 05/06/2021  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

12/16/2020 11/01/2019 12/30/2020  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

05/07/2021 02/25/2020 05/07/2021 02/25/2020

61 Final Traffic Control Device Plans 12/29/2020 04/14/2020 04/02/2021 04/14/2020

62 Develop Retaining Structure Plans 02/24/2020 01/02/2020 05/22/2020 01/02/2020

65C Field Inspection Constructability Review 05/26/2020 01/21/2020 06/15/2020 01/21/2020

65F Plan Design/Field Inspection 01/06/2020 01/02/2020 09/21/2020 01/02/2020

65P Plan Design/Pre-Advertisement Conference 09/22/2020 01/21/2020 04/02/2021 04/14/2020

65X Field Inspection Team Meeting Date 09/21/2020 01/21/2020   

66 Environmental Reevaluation 03/15/2022  no date 03/25/2022  no date

67 Clear Utility Agreements 05/07/2021 02/25/2020 11/10/2021 02/25/2020

67U Utility Relocations by Owners 09/15/2021 12/26/2019 03/28/2022 12/26/2019

69 Acquire Right of Way 05/10/2021 02/26/2020 11/12/2021  no date

69X Right of Way/Utility Certification Date 04/14/2022  no date 04/14/2022  no date

70 Obtain Environmental Permits 01/13/2021 01/16/2020 01/28/2022 01/16/2020

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

11/16/2021  no date 01/18/2022  no date

70S Utility Stakeout ���Survey 09/15/2021 12/26/2019 03/28/2022 12/26/2019

71 Approved Construction Plans 01/31/2022  no date 03/09/2022  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

04/05/2021 04/15/2020 04/16/2021 04/28/2020

71X Pre-Advertisement Conference Date 11/15/2021  no date 11/15/2021  no date

72 Prepare for Advertisement 02/23/2022  no date 04/21/2022  no date

72B Biddability Review 03/02/2022  no date 03/08/2022  no date

72X Plan Submission Date 04/06/2022  no date 04/06/2022  no date

73 Process Relocations 05/10/2021 02/25/2020 11/12/2021 02/25/2020

77S Construction ��� Survey 09/26/2022  no date 04/06/2023  no date

79 Construction Funding Review/Authorization of 
Funds

01/31/2022  no date 02/28/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/10/2022  no date 05/10/2022  no date

82 Conduct Bid Opening 06/16/2022  no date 06/29/2022  no date

84 Award Contract 06/30/2022  no date 09/23/2022  no date

88 Survey Monumentation 04/07/2023  no date 06/02/2023  no date

91 Administer Contract 09/26/2022  no date 04/06/2023  no date

92X Contractor Final Voucher Date 05/19/2023  no date 05/19/2023  no date

94X Claims Period Ends Dates 08/16/2023  no date 08/16/2023  no date

95 District Project Closeout 03/26/2024  no date 06/18/2024  no date

96 Central Office Project Closeout 06/19/2024  no date 10/22/2024  no date



BEDFORD COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

0649-009-834Proj:

UPC: 110787

PC: Clyde.Spencer

Project Purpose:

PM:

Description: RTE 649 JACKSON RD - RURAL RUSTIC

Surface Treat Non-Hardsurfaced Road

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

INT RTE 711 (BETHEL CHURCH RD)From:

INT RTE 858 (ALUM SPRINGS RD)To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 250,000Total Current Est 

04/03/2017Current Est Date

 0

 250,000

 0

0649

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Salem

Bedford County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/31/2022

08/01/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  154,571.00  0.00  0.00  0.00  0.00  154,571.00 HB1887 - DGP (2)
 0.00  95,429.00  0.00  0.00  0.00  0.00  0.00  95,429.00 Telecommunications

 250,000.00 0.00  95,429.00  154,571.00  0.00  0.00  0.00  0.00Total:

 250,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



BEDFORD COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110787UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 01/03/2022  no date 01/18/2022  no date

18 State Environmental Review Process (SERP) 01/20/2022  no date 02/02/2022  no date

22 Scope Project 01/19/2022  no date 02/01/2022  no date

24 Determine Permits Needed 02/03/2022  no date 02/16/2022  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

03/17/2022  no date 03/30/2022  no date

65F Plan Design/Field Inspection 02/02/2022  no date 03/30/2022  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

02/02/2022  no date 03/30/2022  no date

79 Construction Funding Review/Authorization of 
Funds

03/17/2022  no date 03/30/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/31/2022  no date 03/31/2022  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

04/01/2022  no date 08/01/2022  no date

95 District Project Closeout 08/02/2022  no date 10/26/2022  no date

96 Central Office Project Closeout 10/27/2022  no date 03/08/2023  no date



BEDFORD COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

0660-009-856Proj:

UPC: 112527

PC: John.Morris

Project Purpose:

PM:

Description: RTE 660 OLD FARM RD - RURAL RUSTIC

Surface Treat Non-Hardsurface Road

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

INT RTE 1225 (GLASGOW COURT)From:

1.37 MI N RTE 1225 (GLASGOW COURT)To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 548,000Total Current Est 

10/27/2017Current Est Date

 3,000

 545,000

 0

0660

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Salem

Bedford County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/10/2022

04/25/2023

04/25/2023

08/24/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  435,129.00  0.00  0.00  0.00  435,129.00 HB1887 - DGP (2)
 0.00  0.00  112,871.00  0.00  0.00  0.00  0.00  112,871.00 Telecommunications

 548,000.00 0.00  0.00  112,871.00  435,129.00  0.00  0.00  0.00Total:

 548,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



BEDFORD COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
112527UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/01/2022  no date 07/15/2022  no date

18 State Environmental Review Process (SERP) 07/19/2022  no date 08/01/2022  no date

22 Scope Project 07/18/2022  no date 07/29/2022  no date

24 Determine Permits Needed 08/02/2022  no date 08/15/2022  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

04/10/2023  no date 04/21/2023  no date

52 Authorize R/W & UT Funds 09/27/2022  no date 10/10/2022  no date

65F Plan Design/Field Inspection 08/01/2022  no date 09/26/2022  no date

66 Environmental Reevaluation 08/16/2022  no date 08/22/2022  no date

69 Acquire Right of Way 10/11/2022  no date 04/21/2023  no date

69X Right of Way/Utility Certification Date 04/24/2023  no date 04/24/2023  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

02/27/2023  no date 04/21/2023  no date

79 Construction Funding Review/Authorization of 
Funds

04/10/2023  no date 04/21/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/25/2023  no date 04/25/2023  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

04/26/2023  no date 08/24/2023  no date

95 District Project Closeout 08/25/2023  no date 11/21/2023  no date

96 Central Office Project Closeout 11/22/2023  no date 04/01/2024  no date



BEDFORD COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

0666-009-793Proj:

UPC: 104185

PC: Tony.Handy

Project Purpose:

PM:

Description: #SGR17VB - RT 666 OVER NSRR (STR 02780) - BRIDGE REPLACE

Bridge Replacement - Rte. 666 over Norfolk Southern Railway (Ext. Str. ID 02780 - VA Str. No. 6086)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.18 Miles South of Route 221From:

0.29 Miles South of Route 221To:

Bridge Replacement w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 4,038,255Total Current Est 

02/18/2020Current Est Date

 117,288

 3,259,741

 661,226

0666

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Salem

Bedford County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/21/2013

03/05/2018

03/05/2018

01/08/2019

01/08/2019

03/10/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 546,648.00  0.00  0.00  0.00  0.00  0.00  0.00  546,648.00 CTB Formula
 1,840,865.00  0.00  2,023,580.00  0.00  0.00  0.00  0.00  3,864,445.00 HB1887 - SGR

 1,795.00  0.00  0.00  0.00  0.00  0.00  0.00  1,795.00.Bond Match
 7,179.00  0.00  0.00  0.00  0.00  0.00  0.00  7,179.00.Bridge Funds - Federal 

BROS
 4,420,067.00 2,396,487.00  0.00  2,023,580.00  0.00  0.00  0.00  0.00Total:

 4,420,067.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$661,226

$117,288

$2,778,769

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  3,557,283.18

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 04/19/2019

Construction Completed:

Construction Started: 09/09/2019



BEDFORD COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
104185UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 06/21/2013 06/21/2013 06/21/2013 06/21/2013

17E Environmental Review Process (ERP) 07/19/2016 07/19/2016 07/21/2016 07/21/2016

22 Scope Project 08/22/2016 08/22/2016 05/11/2017 05/11/2017

22C Scoping Constructability Review 08/22/2016 08/22/2016 10/20/2016 10/20/2016

22S Photogrammetry/Aerial Photo/Image Processing 07/11/2016 07/11/2016 10/20/2016 10/20/2016

22X Scoping Team Meeting Date 10/20/2016 10/20/2016 10/20/2016 10/20/2016

23 Furnish Environmental Traffic Data 11/08/2016 11/08/2016 01/10/2017 01/10/2017

24 Determine Permits Needed 08/22/2016 08/22/2016 11/10/2016 11/10/2016

25 Draft Environmental Document or CE 07/21/2016 07/21/2016 03/01/2017 03/30/2017

31S Conduct Location Survey 07/26/2016 07/26/2016 10/20/2016 10/20/2016

34F Furnish Final Soils Survey 12/01/2016 12/01/2016 04/25/2017 04/25/2017

34P Preliminary Soil Survey 08/29/2016 08/29/2016 12/01/2016 12/01/2016

35 Traffic Control Device Recommendations 10/20/2016 10/20/2016 10/20/2016 10/20/2016

36C Preliminary Field Inspection Constructability 
Review

10/18/2016 10/18/2016 10/20/2016 10/20/2016

36F Plan Design/Preliminary Field Inspection 08/01/2016 08/01/2016 02/15/2017 02/15/2017

36H Hydraulic Plan Design Public Hearing 12/30/2016 12/30/2016 02/13/2017 02/13/2017

36P Plan Design Public Hearing 12/01/2016 12/01/2016 01/12/2017 01/12/2017

36X Preliminary Field InspectionTeam Meeting Date 10/20/2016 10/20/2016   

41 Bridge Foundation Data 12/01/2016 12/01/2016 04/25/2017 04/25/2017

43 Furnish Utility Field Inspection Plans 09/15/2017 09/15/2017 11/21/2017 11/21/2017

43H Hydraulic Plan Design/Field Inspection (FI) 04/25/2017 04/25/2017 09/15/2017 09/15/2017

43X Utility Field Inspection (UFI) Date 10/16/2017 10/16/2017 10/16/2017 10/16/2017

44 Furnish RWU Data for Public Hearing Process 03/09/2017 03/09/2017 03/10/2017 03/10/2017

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

05/17/2018 05/17/2018 05/24/2018 05/24/2018

46B Preliminary Bridge Plans 10/18/2016 10/18/2016 02/15/2017 02/15/2017

47 Approve Willingness 01/12/2017 01/12/2017 05/11/2017 05/11/2017

47X Willingness Posted Date 03/22/2017 03/22/2017 03/22/2017 03/22/2017

49 Adopt Location/Design 04/11/2017 04/11/2017 05/11/2017 05/11/2017

49C Design Approval Constructability Review 02/13/2017 02/13/2017 05/11/2017 05/11/2017

49X Location and Design Approval Date 05/08/2017 05/08/2017 05/08/2017 05/08/2017

50 Survey Data Verification 10/18/2016 10/18/2016 04/24/2017 04/24/2017

51 Furnish Approved R/W & UT Plans 10/16/2017 10/16/2017 02/26/2018 02/26/2018

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

05/07/2018 05/07/2018 07/02/2018 07/02/2018

51X R/W&UT Plan Date 03/30/2018 03/30/2018 03/30/2018 03/30/2018

52 Authorize R/W & UT Funds 12/15/2017 12/15/2017 03/05/2018 03/05/2018

57S Right of Way Stakeout���Survey 01/08/2018 01/08/2018 06/22/2018 06/21/2018

58 Survey Right of Way Plan Sheets 09/15/2017 09/15/2017 01/05/2018 01/05/2018

60P Notice to Proceed for Partial Right of Way 
Acquisition

03/05/2018 03/05/2018 04/06/2018 04/06/2018

61 Final Traffic Control Device Plans 01/08/2018 01/08/2018 03/09/2018 03/09/2018

64 Final Bridge Plans 10/05/2017 10/05/2017 06/12/2018 06/12/2018

65C Field Inspection Constructability Review 07/20/2017 07/20/2017 09/15/2017 09/15/2017

65F Plan Design/Field Inspection 07/20/2017 07/20/2017 10/16/2017 10/16/2017

65P Plan Design/Pre-Advertisement Conference 10/16/2017 10/16/2017 06/11/2018 06/11/2018

65X Field Inspection Team Meeting Date 09/20/2017 09/20/2017   

67 Clear Utility Agreements 04/06/2018  no date 10/08/2018  no date

67U Utility Relocations by Owners 08/09/2018 10/09/2018 07/08/2019 01/11/2019

68 Clear Railroad Agreements 07/19/2016 07/11/2016 01/10/2018 10/22/2018



BEDFORD COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

69 Acquire Right of Way 04/06/2018 04/06/2018 07/09/2019 10/22/2018

69X Right of Way/Utility Certification Date 10/05/2018 10/05/2018 10/05/2018 10/05/2018

70 Obtain Environmental Permits 06/07/2017 06/07/2017 06/07/2017 06/07/2017

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

07/02/2018 07/02/2018 12/09/2019  no date

70S Utility Stakeout ���Survey 04/06/2018 04/06/2018 08/09/2018 08/09/2018

71 Approved Construction Plans 09/06/2018 09/06/2018 10/05/2018 10/05/2018

71C Pre-Advertisement Conference (PAC) 
Constructability Review

09/15/2017 09/15/2017 07/03/2018 07/03/2018

71X Pre-Advertisement Conference Date 07/02/2018 07/02/2018 07/02/2018 07/02/2018

72 Prepare for Advertisement 09/28/2018 09/28/2018 10/22/2018 10/22/2018

72B Biddability Review 10/05/2018 10/05/2018 10/11/2018 10/11/2018

72X Plan Submission Date 10/05/2018 10/05/2018 10/05/2018 10/05/2018

73 Process Relocations 04/06/2018  no date 08/28/2018  no date

79 Construction Funding Review/Authorization of 
Funds

10/05/2018 10/05/2018 02/15/2019 02/15/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/03/2019 01/08/2018 07/09/2019 01/08/2019

84 Award Contract 08/09/2019 04/19/2019 12/13/2019 04/19/2019

88 Survey Monumentation 10/09/2019  no date 01/03/2020  no date

91 Administer Contract 10/09/2019 09/09/2019 04/09/2021  no date

92X Contractor Final Voucher Date 05/07/2021  no date 05/07/2021  no date

94X Claims Period Ends Dates 07/14/2021  no date 07/14/2021  no date

95 District Project Closeout 07/14/2021  no date 10/06/2021  no date

96 Central Office Project Closeout 10/07/2021  no date 02/16/2022  no date



BEDFORD COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

0680-009-835Proj:

UPC: 110786

PC: Clyde.Spencer

Project Purpose:

PM:

Description: RTE 680 SMYRNA HILL RD - RURAL RUSTIC

Surface Treat Non-Hardsurfaced Road

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

INT RTE 695 (GOOSE CREEK VALLEY RD)From:

INT RTE 693 (PIKE RD)To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 308,000Total Current Est 

04/03/2017Current Est Date

 0

 308,000

 0

0680

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Salem

Bedford County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/27/2022

11/30/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  308,000.00  0.00  0.00  0.00  0.00  308,000.00 HB1887 - DGP (2)
 308,000.00 0.00  0.00  308,000.00  0.00  0.00  0.00  0.00Total:

 308,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



BEDFORD COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110786UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 05/02/2022  no date 05/13/2022  no date

18 State Environmental Review Process (SERP) 05/17/2022  no date 05/31/2022  no date

22 Scope Project 05/16/2022  no date 05/27/2022  no date

24 Determine Permits Needed 06/01/2022  no date 06/14/2022  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

07/13/2022  no date 07/26/2022  no date

65F Plan Design/Field Inspection 05/31/2022  no date 07/26/2022  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

05/31/2022  no date 07/26/2022  no date

79 Construction Funding Review/Authorization of 
Funds

07/13/2022  no date 07/26/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/27/2022  no date 07/27/2022  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

07/28/2022  no date 11/30/2022  no date

95 District Project Closeout 12/01/2022  no date 03/01/2023  no date

96 Central Office Project Closeout 03/02/2023  no date 07/03/2023  no date



BEDFORD COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

0684-009-743Proj:

UPC: 097708

PC: Tony.Handy

Project Purpose:

PM:

Description: RTE 684 OVER GOOSE CREEK (STR 2808) - BRIDGE REPL

BRIDGE REPLACEMENT - Rte 684 over Goose Creek (Ext. Str Id 2808, Va Str. No. 6103)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.905 Miles E of Route 753From:

0.754 Miles W Route 691To:

Bridge Replacement w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,263,684Total Current Est 

05/23/2019Current Est Date

 38,806

 1,510,494

 714,384

0684

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Salem

Bedford County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/26/2010

09/16/2016

09/16/2016

07/10/2018

07/10/2018

12/20/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,904,260.00  0.00  0.00  0.00  0.00  0.00  0.00  1,904,260.00 MAP21 STP
 71,885.00  0.00  0.00  0.00  0.00  0.00  0.00  71,885.00.Bond Match

 287,539.00  0.00  0.00  0.00  0.00  0.00  0.00  287,539.00.Bridge Funds - Federal 
BROS

 2,263,684.00 2,263,684.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 2,263,684.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$714,384

$38,806

$1,375,764

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  2,128,953.23

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



BEDFORD COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
097708UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/26/2010 08/26/2010 08/26/2010 08/26/2010

17E Environmental Review Process (ERP) 07/18/2014 07/18/2014 07/21/2014 07/21/2014

22 Scope Project 11/28/2014 11/28/2014 05/05/2017 05/05/2017

22X Scoping Team Meeting Date 03/11/2015 03/11/2015 03/11/2015 03/11/2015

24 Determine Permits Needed 10/27/2014 10/27/2014 05/08/2015 05/08/2015

25 Draft Environmental Document or CE 07/21/2014 07/21/2014 09/09/2015 09/09/2015

31S Conduct Location Survey 05/12/2014 05/12/2014 10/23/2014 10/23/2014

34F Furnish Final Soils Survey 03/31/2015 03/31/2015 09/01/2015 09/01/2015

34P Preliminary Soil Survey 10/14/2014 10/14/2014 09/17/2015 09/17/2015

36C Preliminary Field Inspection Constructability 
Review

02/17/2015 02/17/2015 03/11/2015 03/11/2015

36F Plan Design/Preliminary Field Inspection 02/17/2015 02/17/2015 05/04/2015 05/04/2015

36P Plan Design Public Hearing 03/19/2015 03/19/2015 05/18/2015 05/18/2015

36X Preliminary Field InspectionTeam Meeting Date 03/11/2015 03/11/2015   

41 Bridge Foundation Data 03/31/2015 03/31/2015 11/30/2015 11/30/2015

43 Furnish Utility Field Inspection Plans 06/07/2016 06/07/2016 06/24/2016 06/24/2016

43X Utility Field Inspection (UFI) Date 06/15/2016 06/15/2016 06/15/2016 06/15/2016

44 Furnish RWU Data for Public Hearing Process 05/04/2015 05/04/2015 06/24/2015 06/24/2015

45 Minor Structures Report 03/31/2015 03/31/2015 09/01/2015 09/01/2015

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

02/26/2018 02/26/2018 03/12/2018 03/12/2018

46B Preliminary Bridge Plans 02/17/2015 02/17/2015 05/08/2015 05/08/2015

47 Approve Willingness 05/18/2015 05/18/2015 10/12/2015 10/12/2015

47X Willingness Posted Date 08/31/2015 08/31/2015 08/31/2015 08/31/2015

49 Adopt Location/Design 10/12/2015 10/12/2015 11/12/2015 11/12/2015

49X Location and Design Approval Date 10/27/2015 10/27/2015 10/27/2015 10/27/2015

50 Survey Data Verification 06/07/2016 06/07/2016 09/26/2016 09/26/2016

51 Furnish Approved R/W & UT Plans 08/10/2016 08/10/2016 10/26/2016 10/26/2016

52 Authorize R/W & UT Funds 08/31/2016 08/31/2016 09/16/2016 09/16/2016

57S Right of Way Stakeout���Survey 12/09/2016 12/09/2016 04/07/2017 04/07/2017

58 Survey Right of Way Plan Sheets 06/07/2016 06/07/2016 08/17/2016 08/17/2016

60P Notice to Proceed for Partial Right of Way 
Acquisition

10/26/2016 10/26/2016 10/26/2016 10/26/2016

64 Final Bridge Plans 12/09/2016 12/09/2016 02/20/2018 02/16/2018

65C Field Inspection Constructability Review 03/25/2016 03/25/2016 08/18/2017 08/18/2017

65F Plan Design/Field Inspection 03/25/2016 03/25/2016 08/25/2016 08/25/2016

65P Plan Design/Pre-Advertisement Conference 08/10/2016 08/10/2016 03/19/2018 03/19/2018

65X Field Inspection Team Meeting Date 06/01/2016 06/01/2016   

67 Clear Utility Agreements 12/23/2016 12/23/2016 06/16/2017 06/16/2017

67U Utility Relocations by Owners 07/31/2017 07/07/2017 07/10/2018 07/06/2018

69 Acquire Right of Way 12/23/2016 12/23/2016 06/07/2017 06/07/2017

70 Obtain Environmental Permits 03/22/2017 03/22/2017 07/10/2018 03/14/2018

70S Utility Stakeout ���Survey 10/24/2016 10/24/2016 02/24/2017 02/24/2017

71 Approved Construction Plans 04/30/2018 04/30/2018 05/30/2018 05/30/2018

71C Pre-Advertisement Conference (PAC) 
Constructability Review

06/24/2016 06/24/2016 11/30/2017 11/30/2017

71X Pre-Advertisement Conference Date 11/30/2017 11/30/2017 11/30/2017 11/30/2017

72 Prepare for Advertisement 05/22/2018 04/19/2018 06/14/2018 07/09/2018

72B Biddability Review 05/30/2018  no date 06/05/2018  no date

72X Plan Submission Date 05/30/2018 05/30/2018 05/30/2018 05/30/2018

79 Construction Funding Review/Authorization of 
Funds

03/01/2018 03/01/2018 03/05/2018 03/05/2018



BEDFORD COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/14/2018 07/10/2018 07/10/2018 07/10/2018

84 Award Contract 08/01/2018 09/07/2018 12/03/2018 09/07/2018

91 Administer Contract 08/02/2018 10/31/2018 03/04/2020 12/20/2019

95 District Project Closeout 09/08/2020  no date 12/04/2020  no date

96 Central Office Project Closeout 12/23/2020  no date 04/29/2021  no date



BEDFORD COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

0693-009-860Proj:

UPC: 113871

PC: Clyde.Spencer

Project Purpose:

PM:

Description: ROUte 693 - PIKE ROAD - RURAL RUSTIC

RESURFACING PIKE ROAD RURAL RUSTIC >50 VPD BEDFORD COUNTY SSYP19

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

INT. ROUTE 694 - WALNUT GROVE ROADFrom:

INT. ROUTE 680 - HUTCHENS ROADTo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 650,000Total Current Est 

08/28/2020Current Est Date

 25,000

 610,000

 15,000

0693

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Salem

Bedford County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/14/2024

11/22/2027

11/22/2027

11/14/2028

11/14/2028

09/20/2029

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  405,877.00  0.00  0.00  405,877.00 HB1887 - DGP (2)
 0.00  0.00  0.00  0.00  175,114.00  69,009.00  0.00  244,123.00 Telecommunications

 650,000.00 0.00  0.00  0.00  0.00  580,991.00  69,009.00  0.00Total:

 650,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



BEDFORD COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113871UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/01/2024  no date 10/14/2024  no date

17E Environmental Review Process (ERP) 10/31/2024  no date 11/06/2024  no date

21H Hydraulics Plan Design PFI 07/31/2025  no date 09/11/2025  no date

21T Traffic Operations Analysis 10/31/2024  no date 12/31/2024  no date

22 Scope Project 10/15/2024  no date 09/12/2025  no date

22C Scoping Constructability Review 10/31/2024  no date 11/14/2024  no date

22S Photogrammetry/Aerial Photo/Image Processing 10/31/2024  no date 02/07/2025  no date

22X Scoping Team Meeting Date 10/30/2024  no date 10/30/2024  no date

23 Furnish Environmental Traffic Data 10/31/2024  no date 12/31/2024  no date

24 Determine Permits Needed 11/07/2024  no date 01/08/2025  no date

25 Draft Environmental Document or CE 09/15/2025  no date 03/26/2026  no date

28 Consultant Procurement 12/03/2024  no date 12/31/2024  no date

29X Public Information Meeting 08/14/2025  no date 08/14/2025  no date

30 Preliminary Utility Inspection 09/15/2025  no date 11/18/2025  no date

31S Conduct Location Survey 10/31/2024  no date 05/12/2025  no date

34F Furnish Final Soils Survey 08/05/2026  no date 12/08/2026  no date

34P Preliminary Soil Survey 07/17/2025  no date 09/11/2025  no date

35 Traffic Control Device Recommendations 09/15/2025  no date 10/29/2025  no date

36C Preliminary Field Inspection Constructability 
Review

08/14/2025  no date 08/27/2025  no date

36F Plan Design/Preliminary Field Inspection 05/13/2025  no date 09/11/2025  no date

36H Hydraulic Plan Design Public Hearing 09/15/2025  no date 11/10/2025  no date

36P Plan Design Public Hearing 09/15/2025  no date 01/21/2026  no date

36X Preliminary Field InspectionTeam Meeting Date 09/12/2025  no date   

38 Retaining Wall Data Request 09/15/2025  no date 09/19/2025  no date

39 Sound Wall Foundation Data Request 09/15/2025  no date 09/19/2025  no date

40 Minor Structures Data Request 09/15/2025  no date 09/19/2025  no date

43 Furnish Utility Field Inspection Plans 04/28/2027  no date 06/11/2027  no date

43H Hydraulic Plan Design/Field Inspection (FI) 12/23/2026  no date 04/27/2027  no date

43X Utility Field Inspection (UFI) Date 05/19/2027  no date 05/19/2027  no date

44 Furnish RWU Data for Public Hearing Process 12/19/2025  no date 01/21/2026  no date

45 Minor Structures Report 09/22/2025  no date 11/18/2025  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

06/20/2028  no date 07/03/2028  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

08/05/2026  no date 12/08/2026  no date

47 Approve Willingness 01/22/2026  no date 03/05/2026  no date

47X Willingness Posted Date 02/04/2026  no date 02/04/2026  no date

48 Conduct Location/Design Public Hearing 01/22/2026  no date 07/20/2026  no date

48X Public Hearing Meeting Date 06/29/2026  no date   

49 Adopt Location/Design 07/21/2026  no date 08/03/2026  no date

49C Design Approval Constructability Review 01/22/2026  no date 02/04/2026  no date

49X Location and Design Approval Date 08/04/2026  no date 08/04/2026  no date

50 Survey Data Verification 01/22/2026  no date 02/19/2026  no date

51 Furnish Approved R/W & UT Plans 07/29/2027  no date 10/29/2027  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

09/03/2027  no date 11/01/2027  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

03/03/2027  no date 06/02/2027  no date

51X R/W&UT Plan Date 11/01/2027  no date 11/05/2027  no date

52 Authorize R/W & UT Funds 11/08/2027  no date 11/22/2027  no date

52T Authorize R/W Funds 06/03/2027  no date 07/19/2027  no date



BEDFORD COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 11/23/2027  no date 11/23/2027  no date

54 Retaining Wall Data Report 08/05/2026  no date 09/18/2026  no date

55 Sound Wall Data Report 08/05/2026  no date 09/18/2026  no date

57S Right of Way Stakeout���Survey 11/24/2027  no date 02/24/2028  no date

58 Survey Right of Way Plan Sheets 06/14/2027  no date 07/28/2027  no date

59 Noise Abatement Design 09/21/2026  no date 02/18/2027  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

11/23/2027  no date 12/08/2027  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

07/20/2027  no date 08/02/2027  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

12/09/2027  no date 12/09/2027  no date

61 Final Traffic Control Device Plans 07/30/2027  no date 11/01/2027  no date

62 Develop Retaining Structure Plans 09/21/2026  no date 12/24/2026  no date

65C Field Inspection Constructability Review 02/19/2027  no date 03/11/2027  no date

65F Plan Design/Field Inspection 08/05/2026  no date 04/27/2027  no date

65P Plan Design/Pre-Advertisement Conference 04/28/2027  no date 11/01/2027  no date

65X Field Inspection Team Meeting Date 04/27/2027  no date   

66 Environmental Reevaluation 06/20/2028  no date 07/03/2028  no date

67 Clear Utility Agreements 12/09/2027  no date 06/15/2028  no date

67U Utility Relocations by Owners 04/20/2028  no date 10/24/2028  no date

69 Acquire Right of Way 12/10/2027  no date 06/16/2028  no date

69X Right of Way/Utility Certification Date 08/04/2028  no date 08/04/2028  no date

70 Obtain Environmental Permits 04/28/2027  no date 11/01/2027  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

06/20/2028  no date 08/15/2028  no date

70S Utility Stakeout ���Survey 04/20/2028  no date 10/24/2028  no date

71 Approved Construction Plans 06/20/2028  no date 07/27/2028  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

11/02/2027  no date 11/16/2027  no date

71X Pre-Advertisement Conference Date 06/19/2028  no date 06/19/2028  no date

72 Prepare for Advertisement 07/13/2028  no date 08/11/2028  no date

72B Biddability Review 07/20/2028  no date 07/26/2028  no date

72X Plan Submission Date 07/27/2028  no date 07/27/2028  no date

73 Process Relocations 12/10/2027  no date 06/16/2028  no date

77S Construction ��� Survey 03/20/2029  no date 09/20/2029  no date

79 Construction Funding Review/Authorization of 
Funds

06/20/2028  no date 07/18/2028  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/14/2028  no date 11/14/2028  no date

82 Conduct Bid Opening 01/02/2029  no date 01/02/2029  no date

84 Award Contract 02/09/2029  no date 02/09/2029  no date

88 Survey Monumentation 09/21/2029  no date 11/19/2029  no date

91 Administer Contract 03/20/2029  no date 09/20/2029  no date

92X Contractor Final Voucher Date 11/05/2029  no date 11/05/2029  no date

94X Claims Period Ends Dates 02/07/2030  no date 02/07/2030  no date

95 District Project Closeout 02/08/2030  no date 05/03/2030  no date

96 Central Office Project Closeout 05/06/2030  no date 09/06/2030  no date



BEDFORD COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

0715-009-792Proj:

UPC: 104184

PC: Matt.Prosser

Project Purpose:

PM:

Description: #SGR18VB - RT 715 OVER NSRR (STR 2843) - BR REPLACEMENT

Bridge Replacement - Rte. 715 over NSRR (Ext. Str. ID 2843; VA Str. No. 6121)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.085 Mile South of Norfolk Southern RailroadFrom:

0.048 Mile North of Norfolk Southern RailroadTo:

Bridge Replacement w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,923,766Total Current Est 

07/21/2020Current Est Date

 204,506

 2,848,391

 870,869

0715

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Salem

Bedford County
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/21/2013

08/11/2020

08/11/2020

04/07/2021

04/07/2021

05/04/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 300,000.00  0.00  500,000.00  1,576,197.00  0.00  0.00  0.00  2,376,197.00 HB1887 - SGR
 1,101.00  0.00  0.00  0.00  0.00  0.00  0.00  1,101.00.Bond Match
 4,406.00  0.00  0.00  0.00  0.00  0.00  0.00  4,406.00.Bridge Funds - Federal 

BROS
 703,315.00  0.00  0.00  0.00  0.00  0.00  0.00  703,315.00Accounts Receivable

 3,085,019.00 1,008,822.00  0.00  500,000.00  1,576,197.00  0.00  0.00  0.00Total:

 3,085,019.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$535,408

$1,046

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  536,453.78

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



BEDFORD COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
104184UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 06/21/2013 06/21/2013 06/21/2013 06/21/2013

17E Environmental Review Process (ERP) 11/07/2017 11/07/2017 11/07/2017 11/08/2017

22 Scope Project 08/14/2017 08/14/2017 06/04/2018 06/04/2018

22X Scoping Team Meeting Date 04/30/2018 04/30/2018 04/30/2018 04/30/2018

24 Determine Permits Needed 11/10/2017 11/10/2017 12/12/2017 12/13/2017

25 Draft Environmental Document or CE 11/08/2017 11/08/2017 07/02/2018 08/20/2018

31S Conduct Location Survey 11/01/2016 11/01/2016 10/02/2017 10/02/2017

35 Traffic Control Device Recommendations 07/05/2018 07/05/2018 08/30/2018 08/30/2018

36C Preliminary Field Inspection Constructability 
Review

02/20/2018 02/20/2018 02/27/2018 02/27/2018

36F Plan Design/Preliminary Field Inspection 08/14/2017 08/14/2017 02/09/2018 02/09/2018

36H Hydraulic Plan Design Public Hearing 04/05/2018 04/05/2018 08/03/2018 08/03/2018

36P Plan Design Public Hearing 06/04/2018 06/04/2018 08/30/2018 08/30/2018

36X Preliminary Field InspectionTeam Meeting Date 04/30/2018 04/30/2018   

43 Furnish Utility Field Inspection Plans 02/07/2019 02/07/2019 06/07/2019 06/07/2019

43H Hydraulic Plan Design/Field Inspection (FI) 08/30/2018 08/30/2018 12/28/2018 12/28/2018

43X Utility Field Inspection (UFI) Date 04/10/2019 04/10/2019 04/10/2019 04/10/2019

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

12/05/2019 11/15/2018 12/11/2019  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

05/14/2018 05/14/2018 08/29/2018 08/29/2018

47 Approve Willingness 04/30/2018 04/30/2018 07/27/2018 07/27/2018

47X Willingness Posted Date 05/17/2018 05/17/2018 05/17/2018 09/05/2018

48 Conduct Location/Design Public Hearing 06/04/2018 09/20/2018 10/25/2018 02/20/2019

48X Public Hearing Meeting Date 08/30/2018 08/30/2018   

49 Adopt Location/Design 10/25/2018 10/25/2018 11/26/2018 11/26/2018

49X Location and Design Approval Date 07/27/2018 07/27/2018 07/27/2018 10/11/2018

51 Furnish Approved R/W & UT Plans 09/05/2019 11/02/2018 12/04/2019 02/05/2020

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

04/17/2020  no date 07/16/2020  no date

51X R/W&UT Plan Date 12/05/2019 02/06/2020 12/05/2019 02/06/2020

52 Authorize R/W & UT Funds 12/05/2019 05/15/2020 12/18/2019 08/11/2020

57S Right of Way Stakeout���Survey 12/18/2019  no date 04/17/2020  no date

58 Survey Right of Way Plan Sheets 07/09/2019 07/09/2019 09/09/2019 03/30/2020

60P Notice to Proceed for Partial Right of Way 
Acquisition

12/18/2019 08/11/2020 01/03/2020 10/06/2020

61 Final Traffic Control Device Plans 12/05/2019  no date 02/19/2020  no date

64 Final Bridge Plans 05/03/2019  no date 08/05/2020  no date

65C Field Inspection Constructability Review 10/25/2018 10/25/2018 11/26/2018 11/26/2018

65F Plan Design/Field Inspection 07/27/2018 10/11/2018 07/09/2019 08/15/2019

65P Plan Design/Pre-Advertisement Conference 12/05/2019 02/06/2020 07/16/2020  no date

65X Field Inspection Team Meeting Date 02/07/2019 02/07/2019   

67 Clear Utility Agreements 01/03/2020 10/06/2020 01/25/2021  no date

67U Utility Relocations by Owners 09/22/2020  no date 04/01/2021  no date

68 Clear Railroad Agreements 12/05/2019  no date 03/02/2021  no date

69 Acquire Right of Way 01/03/2020 10/06/2020 04/01/2021  no date

69X Right of Way/Utility Certification Date 03/02/2021 11/07/2018 03/02/2021  no date

70 Obtain Environmental Permits 05/03/2019 07/24/2018 04/01/2021 07/24/2018

70S Utility Stakeout ���Survey 01/03/2020  no date 06/30/2020  no date

71 Approved Construction Plans 01/25/2021  no date 02/23/2021  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

02/19/2020  no date 09/21/2020  no date



BEDFORD COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

71X Pre-Advertisement Conference Date 12/03/2020  no date 12/03/2020  no date

72 Prepare for Advertisement 02/15/2021  no date 03/10/2021  no date

72B Biddability Review 02/23/2021  no date 02/25/2021  no date

72X Plan Submission Date 02/23/2021  no date 02/23/2021  no date

73 Process Relocations 01/03/2020 10/06/2020 04/02/2021  no date

79 Construction Funding Review/Authorization of 
Funds

02/23/2021  no date 03/02/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/10/2021  no date 04/02/2021  no date

84 Award Contract 07/08/2021  no date 10/05/2022  no date

88 Survey Monumentation 04/02/2021  no date 04/04/2023  no date

91 Administer Contract 11/21/2022  no date 02/19/2025  no date

95 District Project Closeout 04/03/2025  no date 06/26/2025  no date

96 Central Office Project Closeout 08/11/2025  no date 12/16/2025  no date



BEDFORD COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

0723-009-857Proj:

UPC: 112528

PC: Clyde.Spencer

Project Purpose:

PM:

Description: RTE 723 MCDANIEL RD - RURAL RUSTIC

Surface Treat Non-Hardsurface Road

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

INT RTE 722 (FIVE FORKS RD)From:

0.6 MI E RTE 722 (FIVE FORKS RD)To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 240,000Total Current Est 

10/27/2017Current Est Date

 2,000

 238,000

 0

0723

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Salem

Bedford County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/10/2022

04/25/2023

04/25/2023

08/24/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  69,030.00  0.00  0.00  0.00  69,030.00 HB1887 - DGP (2)
 0.00  0.00  0.00  170,970.00  0.00  0.00  0.00  170,970.00 Telecommunications

 240,000.00 0.00  0.00  0.00  240,000.00  0.00  0.00  0.00Total:

 240,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



BEDFORD COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
112528UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/01/2022  no date 07/15/2022  no date

18 State Environmental Review Process (SERP) 07/19/2022  no date 08/01/2022  no date

22 Scope Project 07/18/2022  no date 07/29/2022  no date

24 Determine Permits Needed 08/02/2022  no date 08/15/2022  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

04/10/2023  no date 04/21/2023  no date

52 Authorize R/W & UT Funds 09/27/2022  no date 10/10/2022  no date

65F Plan Design/Field Inspection 08/01/2022  no date 09/26/2022  no date

66 Environmental Reevaluation 08/16/2022  no date 08/22/2022  no date

69 Acquire Right of Way 10/11/2022  no date 04/21/2023  no date

69X Right of Way/Utility Certification Date 04/24/2023  no date 04/24/2023  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

02/27/2023  no date 04/21/2023  no date

79 Construction Funding Review/Authorization of 
Funds

04/10/2023  no date 04/21/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/25/2023  no date 04/25/2023  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

04/26/2023  no date 08/24/2023  no date

95 District Project Closeout 08/25/2023  no date 11/21/2023  no date

96 Central Office Project Closeout 11/22/2023  no date 04/01/2024  no date



BEDFORD COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

0748-009-870Proj:

UPC: 115892

PC: John.Morris

Project Purpose:

PM:

Description: Rte. 748 / Lipscomb Rd. > 50 VPD

Rte. 748 / Lipscomb Rd. > 50 VPD

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.8 Mi. N. Rte. 608 / Altice Rd.From:

1.0 Mi. S. Rte. 24 / Stewartsville Rd.To:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 600,000Total Current Est 

06/28/2019Current Est Date

 75,000

 450,000

 75,000

0748

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Salem

Bedford County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/14/2025

09/20/2028

09/20/2028

09/11/2029

09/11/2029

07/19/2030

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  0.00  146,265.00  146,265.00 HB1887 - DGP (2)
 0.00  0.00  0.00  0.00  0.00  0.00  15,114.00  15,114.00 Telecommunications

 161,379.00 0.00  0.00  0.00  0.00  0.00  0.00  161,379.00Total:

 161,379.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



BEDFORD COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115892UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/01/2025  no date 08/14/2025  no date

17E Environmental Review Process (ERP) 09/02/2025  no date 09/08/2025  no date

21H Hydraulics Plan Design PFI 06/02/2026  no date 07/14/2026  no date

21T Traffic Operations Analysis 09/02/2025  no date 10/28/2025  no date

22 Scope Project 08/15/2025  no date 07/15/2026  no date

22C Scoping Constructability Review 09/02/2025  no date 09/15/2025  no date

22S Photogrammetry/Aerial Photo/Image Processing 09/02/2025  no date 12/05/2025  no date

22X Scoping Team Meeting Date 08/29/2025  no date 08/29/2025  no date

23 Furnish Environmental Traffic Data 09/02/2025  no date 10/28/2025  no date

24 Determine Permits Needed 09/09/2025  no date 11/04/2025  no date

25 Draft Environmental Document or CE 07/16/2026  no date 01/26/2027  no date

28 Consultant Procurement 09/30/2025  no date 10/28/2025  no date

29X Public Information Meeting 06/16/2026  no date 06/16/2026  no date

30 Preliminary Utility Inspection 07/16/2026  no date 09/17/2026  no date

31S Conduct Location Survey 09/02/2025  no date 03/13/2026  no date

34F Furnish Final Soils Survey 06/07/2027  no date 10/05/2027  no date

34P Preliminary Soil Survey 05/18/2026  no date 07/14/2026  no date

35 Traffic Control Device Recommendations 07/16/2026  no date 08/28/2026  no date

36C Preliminary Field Inspection Constructability 
Review

06/16/2026  no date 06/29/2026  no date

36F Plan Design/Preliminary Field Inspection 03/16/2026  no date 07/14/2026  no date

36H Hydraulic Plan Design Public Hearing 07/16/2026  no date 09/10/2026  no date

36P Plan Design Public Hearing 07/16/2026  no date 11/16/2026  no date

36X Preliminary Field InspectionTeam Meeting Date 07/15/2026  no date   

38 Retaining Wall Data Request 07/16/2026  no date 07/22/2026  no date

39 Sound Wall Foundation Data Request 07/16/2026  no date 07/22/2026  no date

40 Minor Structures Data Request 07/16/2026  no date 07/22/2026  no date

43 Furnish Utility Field Inspection Plans 02/29/2028  no date 04/12/2028  no date

43H Hydraulic Plan Design/Field Inspection (FI) 10/21/2027  no date 02/28/2028  no date

43X Utility Field Inspection (UFI) Date 03/21/2028  no date 03/21/2028  no date

44 Furnish RWU Data for Public Hearing Process 10/16/2026  no date 11/16/2026  no date

45 Minor Structures Report 07/23/2026  no date 09/17/2026  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

04/20/2029  no date 05/03/2029  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

06/07/2027  no date 10/05/2027  no date

47 Approve Willingness 11/17/2026  no date 12/31/2026  no date

47X Willingness Posted Date 12/02/2026  no date 12/02/2026  no date

48 Conduct Location/Design Public Hearing 11/17/2026  no date 05/19/2027  no date

48X Public Hearing Meeting Date 04/29/2027  no date   

49 Adopt Location/Design 05/20/2027  no date 06/03/2027  no date

49C Design Approval Constructability Review 11/17/2026  no date 12/02/2026  no date

49X Location and Design Approval Date 06/04/2027  no date 06/04/2027  no date

50 Survey Data Verification 11/17/2026  no date 12/16/2026  no date

51 Furnish Approved R/W & UT Plans 05/30/2028  no date 08/29/2028  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

01/16/2029  no date 03/13/2029  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

12/29/2027  no date 04/03/2028  no date

51X R/W&UT Plan Date 08/30/2028  no date 09/06/2028  no date

52 Authorize R/W & UT Funds 09/07/2028  no date 09/20/2028  no date

52T Authorize R/W Funds 04/04/2028  no date 05/17/2028  no date



BEDFORD COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 09/21/2028  no date 09/21/2028  no date

54 Retaining Wall Data Report 06/07/2027  no date 07/21/2027  no date

55 Sound Wall Data Report 06/07/2027  no date 07/21/2027  no date

57S Right of Way Stakeout���Survey 09/22/2028  no date 12/20/2028  no date

58 Survey Right of Way Plan Sheets 04/13/2028  no date 05/26/2028  no date

59 Noise Abatement Design 07/22/2027  no date 12/15/2027  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

09/21/2028  no date 10/04/2028  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

05/18/2028  no date 06/01/2028  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

10/05/2028  no date 10/05/2028  no date

61 Final Traffic Control Device Plans 12/06/2028  no date 03/13/2029  no date

62 Develop Retaining Structure Plans 07/22/2027  no date 10/22/2027  no date

65C Field Inspection Constructability Review 12/16/2027  no date 01/07/2028  no date

65F Plan Design/Field Inspection 06/07/2027  no date 02/28/2028  no date

65P Plan Design/Pre-Advertisement Conference 08/30/2028  no date 03/13/2029  no date

65X Field Inspection Team Meeting Date 02/28/2028  no date   

66 Environmental Reevaluation 04/20/2029  no date 05/03/2029  no date

67 Clear Utility Agreements 10/05/2028  no date 04/17/2029  no date

67U Utility Relocations by Owners 02/21/2029  no date 08/23/2029  no date

69 Acquire Right of Way 10/06/2028  no date 04/18/2029  no date

69X Right of Way/Utility Certification Date 06/06/2029  no date 06/06/2029  no date

70 Obtain Environmental Permits 02/29/2028  no date 08/30/2028  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

04/20/2029  no date 06/15/2029  no date

70S Utility Stakeout ���Survey 02/21/2029  no date 08/23/2029  no date

71 Approved Construction Plans 04/20/2029  no date 05/29/2029  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

03/14/2029  no date 03/27/2029  no date

71X Pre-Advertisement Conference Date 04/19/2029  no date 04/19/2029  no date

72 Prepare for Advertisement 05/14/2029  no date 06/13/2029  no date

72B Biddability Review 05/21/2029  no date 05/25/2029  no date

72X Plan Submission Date 05/29/2029  no date 05/29/2029  no date

73 Process Relocations 10/06/2028  no date 04/18/2029  no date

77S Construction ��� Survey 01/14/2030  no date 07/19/2030  no date

79 Construction Funding Review/Authorization of 
Funds

04/20/2029  no date 05/17/2029  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/11/2029  no date 09/11/2029  no date

82 Conduct Bid Opening 10/25/2029  no date 10/25/2029  no date

84 Award Contract 12/05/2029  no date 12/05/2029  no date

88 Survey Monumentation 07/22/2030  no date 09/16/2030  no date

91 Administer Contract 01/14/2030  no date 07/19/2030  no date

92X Contractor Final Voucher Date 09/03/2030  no date 09/03/2030  no date

94X Claims Period Ends Dates 12/03/2030  no date 12/03/2030  no date

95 District Project Closeout 12/04/2030  no date 03/04/2031  no date

96 Central Office Project Closeout 03/05/2031  no date 07/07/2031  no date



BEDFORD COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

0768-009-871Proj:

UPC: 115893

PC: John.Morris

Project Purpose:

PM:

Description: Rte. 768 / Templeton Mill Rd. > 50 VPD

Rte. 768 / Templeton Mill Rd. > 50 VPD

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Dead EndFrom:

Rte. 645 / Trents Ferry Rd.To:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 360,000Total Current Est 

06/28/2019Current Est Date

 0

 360,000

 0

0768

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Salem

Bedford County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/13/2025

02/20/2026

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  0.00  200,000.00  200,000.00 HB1887 - DGP (2)
 0.00  0.00  0.00  0.00  0.00  0.00  160,000.00  160,000.00 Telecommunications

 360,000.00 0.00  0.00  0.00  0.00  0.00  0.00  360,000.00Total:

 360,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



BEDFORD COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115893UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 08/04/2025  no date 08/15/2025  no date

22 Scope Project 08/01/2025  no date 08/14/2025  no date

24 Determine Permits Needed 08/18/2025  no date 08/29/2025  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/29/2025  no date 10/10/2025  no date

65F Plan Design/Field Inspection 08/15/2025  no date 10/10/2025  no date

66 Environmental Reevaluation 09/02/2025  no date 09/08/2025  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/15/2025  no date 10/10/2025  no date

79 Construction Funding Review/Authorization of 
Funds

09/29/2025  no date 10/10/2025  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/13/2025  no date 10/13/2025  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

10/14/2025  no date 02/20/2026  no date

95 District Project Closeout 02/23/2026  no date 05/15/2026  no date

96 Central Office Project Closeout 05/18/2026  no date 09/18/2026  no date



BEDFORD COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

0791-009-859Proj:

UPC: 113869

PC: Clyde.Spencer

Project Purpose:

PM:

Description: ROUTE 791 - BLANKENSHIP ROAD - RURAL RUSTIC

RESURFACING BLANKENSHIP ROAD RURAL RUSTIC >50 VPD BEDFORD COUNTY SSYP19

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.20 MI E ROUTE24From:

DEAD END - ESMTo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 275,000Total Current Est 

06/15/2018Current Est Date

 0

 275,000

 0

0791

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Salem

Bedford County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/16/2024

04/21/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  271,486.00  0.00  0.00  271,486.00 HB1887 - DGP (2)
 0.00  0.00  0.00  3,514.00  0.00  0.00  0.00  3,514.00 Telecommunications

 275,000.00 0.00  0.00  0.00  3,514.00  271,486.00  0.00  0.00Total:

 275,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



BEDFORD COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113869UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 10/02/2024  no date 10/15/2024  no date

22 Scope Project 10/01/2024  no date 10/14/2024  no date

24 Determine Permits Needed 10/16/2024  no date 10/30/2024  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

12/02/2024  no date 12/13/2024  no date

65F Plan Design/Field Inspection 10/15/2024  no date 12/13/2024  no date

66 Environmental Reevaluation 10/31/2024  no date 11/06/2024  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

10/15/2024  no date 12/13/2024  no date

79 Construction Funding Review/Authorization of 
Funds

12/02/2024  no date 12/13/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/16/2024  no date 12/16/2024  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

12/17/2024  no date 04/21/2025  no date

95 District Project Closeout 04/22/2025  no date 07/16/2025  no date

96 Central Office Project Closeout 07/17/2025  no date 11/19/2025  no date



BEDFORD COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

0930-009-R24Proj:

UPC: 107275

PC: Adam.Czesnowski

Project Purpose:

PM: Kevin Leamy

Description: Corporate Park Drive Extension

RS Project - Construction - Extension of Corporate Park Drive to Route 221

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.32 MI East of Route 663From:

Intersection of Route 221To:

New Construction RoadwayScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,018,816Total Current Est 

03/19/2020Current Est Date

 20,272

 1,863,574

 134,970

0930

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION STARTED

Salem

Bedford County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/19/2015

02/22/2018

02/22/2018

12/02/2018

12/02/2018

07/24/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 296,940.00  0.00  0.00  0.00  0.00  0.00  0.00  296,940.00 Local Project Contributions
 1,496,940.00  0.00  0.00  0.00  0.00  0.00  0.00  1,496,940.00 Revenue Sharing Funds

 1,793,880.00 1,793,880.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,793,880.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$134,970

$0

$610,950

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  745,919.22

CONSTRUCTION PROJECT EVENTS
10/19/2019 1,876,610.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 01/16/2019

Construction Completed:

Construction Started: 03/04/2019



BEDFORD COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107275UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 08/18/2015 08/18/2015 08/18/2015 08/18/2015

12 Authorize Preliminary Engineering 08/18/2015 08/18/2015 08/19/2015 08/19/2015

17E Environmental Review Process (ERP) 06/29/2016 06/29/2016 06/29/2016 06/30/2016

22 Scope Project 03/22/2016 03/22/2016 02/02/2018 02/02/2018

36P Plan Design Public Hearing 02/05/2018 02/05/2018 04/06/2018 02/21/2018

52 Authorize R/W & UT Funds 04/09/2018 02/22/2018 04/20/2018 02/22/2018

52X R/W&UT Authorization Date 04/23/2018 02/22/2018 04/23/2018 02/22/2018

60X Final Right of Way and Utilities Notice to Proceed 
Date

04/24/2018 02/22/2018 04/24/2018 02/22/2018

65F Plan Design/Field Inspection 04/25/2018 02/22/2018 06/13/2018 11/08/2018

72X Plan Submission Date 06/14/2018 11/09/2018 06/14/2018 11/09/2018

79 Construction Funding Review/Authorization of 
Funds

06/15/2018  no date 07/13/2018  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/16/2018 11/12/2018 07/16/2018 12/02/2018

84 Award Contract 07/17/2018 12/03/2018 01/17/2019 01/16/2019

91 Administer Contract 01/22/2019 03/04/2019 06/12/2020  no date

95 District Project Closeout 06/15/2020  no date 10/15/2020  no date

96 Central Office Project Closeout 10/16/2020  no date 01/19/2021  no date



BEDFORD COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

9999-009-348Proj:

UPC: 106701

PC: Jason.Patrick

Project Purpose:

PM:

Description: HRRR - Safety Improvements

This project will include improvements to the intersection of Goodview Road (RTE 655) and Horseshoe Bend Road 
(RTE 616). Additional safety improvements will occur on a HRRR corridor segment of Goodview Road (RTE 653).

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.910 Mi. N. Int. RTE 653/RTE655From:

0.038 Mi. N Int. RTE 655/RTE 616To:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,040,050Total Current Est 

09/28/2020Current Est Date

 222,862

 1,567,188

 250,000

9999

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Salem

Bedford County
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/30/2015

11/13/2020

11/13/2020

07/13/2021

07/13/2021

09/21/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,841,763.00  0.00  0.00  0.00  0.00  0.00  0.00  1,841,763.00.High Risk Rural
 1,841,763.00 1,841,763.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,841,763.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$171,379

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  171,378.77

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



BEDFORD COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
106701UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/29/2015 10/29/2015 11/30/2015 11/30/2015

17E Environmental Review Process (ERP) 09/18/2018 09/18/2018 09/19/2018 09/19/2018

21H Hydraulics Plan Design PFI 05/21/2018 05/21/2018 10/29/2018 10/29/2018

21T Traffic Operations Analysis 05/18/2018 05/18/2018 05/18/2018 05/18/2018

22 Scope Project 01/22/2016 01/22/2016 12/05/2018 12/05/2018

22X Scoping Team Meeting Date 05/18/2018 05/18/2018 05/18/2018 05/18/2018

23 Furnish Environmental Traffic Data 05/21/2018 05/21/2018 11/01/2018 11/01/2018

24 Determine Permits Needed 10/05/2018 10/05/2018 10/29/2018 10/29/2018

25 Draft Environmental Document or CE 09/19/2018 09/19/2018 03/22/2019 03/07/2019

30 Preliminary Utility Inspection 12/04/2018 12/04/2018 12/17/2018 12/17/2018

34P Preliminary Soil Survey 12/03/2018  no date 12/03/2018  no date

35 Traffic Control Device Recommendations 12/05/2018 12/05/2018 12/05/2018 12/05/2018

36C Preliminary Field Inspection Constructability 
Review

10/25/2018 10/25/2018 10/25/2018 10/25/2018

36F Plan Design/Preliminary Field Inspection 05/23/2018 05/23/2018 12/03/2018 12/03/2018

36P Plan Design Public Hearing 12/06/2018 12/06/2018 07/17/2020 02/25/2019

36X Preliminary Field InspectionTeam Meeting Date 12/04/2018 12/04/2018   

43X Utility Field Inspection (UFI) Date 02/25/2021  no date 02/25/2021  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

05/07/2021  no date 05/18/2021  no date

49 Adopt Location/Design 10/20/2020  no date 10/20/2020  no date

49C Design Approval Constructability Review 07/20/2020 02/26/2019 07/28/2020  no date

49X Location and Design Approval Date 08/12/2020  no date 08/12/2020  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

03/11/2021  no date 04/07/2021  no date

52 Authorize R/W & UT Funds 11/20/2020  no date 11/20/2020  no date

65F Plan Design/Field Inspection 08/13/2020  no date 01/08/2021  no date

65P Plan Design/Pre-Advertisement Conference 01/11/2021  no date 05/05/2021  no date

65X Field Inspection Team Meeting Date 12/23/2020  no date   

66 Environmental Reevaluation 06/18/2021  no date 07/30/2021  no date

67 Clear Utility Agreements 02/26/2021  no date 04/01/2021  no date

67U Utility Relocations by Owners 04/02/2021  no date 05/13/2021  no date

69 Acquire Right of Way 11/16/2020  no date 04/14/2021  no date

69X Right of Way/Utility Certification Date 05/14/2021  no date 05/14/2021  no date

70 Obtain Environmental Permits 12/24/2020 03/06/2019 06/17/2021 03/06/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

05/07/2021  no date 06/04/2021  no date

71 Approved Construction Plans 06/04/2021  no date 07/06/2021  no date

71X Pre-Advertisement Conference Date 05/06/2021  no date 05/06/2021  no date

72 Prepare for Advertisement 07/07/2021  no date 07/28/2021  no date

72B Biddability Review 07/29/2021  no date 08/11/2021  no date

72X Plan Submission Date 08/13/2021  no date 08/13/2021  no date

77S Construction ��� Survey 04/05/2022  no date 08/24/2022  no date

79 Construction Funding Review/Authorization of 
Funds

08/30/2021  no date 09/03/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/14/2021  no date 09/14/2021  no date

82 Conduct Bid Opening 09/15/2021  no date 09/15/2021  no date

84 Award Contract 10/28/2021  no date 04/04/2022  no date

91 Administer Contract 04/05/2022  no date 01/24/2023  no date

92X Contractor Final Voucher Date 01/25/2023  no date 02/22/2023  no date

94X Claims Period Ends Dates 02/23/2023  no date 04/19/2023  no date



BEDFORD COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

95 District Project Closeout 02/09/2024  no date 05/03/2024  no date

96 Central Office Project Closeout 05/06/2024  no date 09/06/2024  no date



BLACKSBURG  9:18AMRun Time:

10/12/2020Run Date: 

0460-150-204Proj:

UPC: 099425

PC: M.Mann

Project Purpose:

PM:

Description: RTE 460 - Southgate Dr. Interchange & Connector

Remove at grade signalized intersection of Rte. 460 and Southgate Dr.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.156 Mi. W. Int. Southgate Dr.From:

0.799 Mi. E. Int. Southgate Dr.To:

Reconstruction w/ Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 51,803,125Total Current Est 

02/20/2020Current Est Date

 445,142

 44,501,098

 6,856,885

0460

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Salem

Blacksburg
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/04/2011

08/21/2014

08/21/2014

12/23/2014

12/23/2014

12/31/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 8,314,538.00  0.00  0.00  0.00  0.00  0.00  0.00  8,314,538.00 Bond Proceeds
 62,442.00  0.00  0.00  0.00  0.00  0.00  0.00  62,442.00 CTB Formula

 1,516,146.00  0.00  0.00  0.00  0.00  0.00  0.00  1,516,146.00 Local Project Contributions
 3,954,702.00  3,851,296.00  0.00  0.00  0.00  0.00  0.00  7,805,998.00 MAP21 NHPP

 26,526,559.00  3,682,925.00  0.00  0.00  0.00  0.00  0.00  30,209,484.00 MAP21 STP
 3,586,979.00  0.00  0.00  0.00  0.00  0.00  0.00  3,586,979.00Accounts Receivable

 246,030.00  0.00  0.00  0.00  0.00  0.00  0.00  246,030.00Federal STP Pri Under 
200,000

 61,508.00  0.00  0.00  0.00  0.00  0.00  0.00  61,508.00Soft Match
 51,803,125.00 44,268,904.00  7,534,221.00  0.00  0.00  0.00  0.00  0.00Total:

 51,803,125.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$6,856,885

$399,482

$43,996,642

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/04/2020

Total  51,253,008.92

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



BLACKSBURG  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
099425UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 06/10/2011 06/10/2011 08/04/2011 08/04/2011

17E Environmental Review Process (ERP) 01/12/2012 01/12/2012 01/17/2012 01/17/2012

22 Scope Project 11/05/2012 11/05/2012 07/17/2013 07/17/2013

24 Determine Permits Needed 02/11/2013 02/11/2013 04/09/2014 04/09/2014

25 Draft Environmental Document or CE 10/01/2011 10/01/2011 04/04/2013 04/04/2013

33 Final Environmental Document 10/01/2011 10/01/2011 09/10/2013 09/10/2013

51 Furnish Approved R/W & UT Plans 04/03/2014 04/03/2014 10/06/2014 10/06/2014

52 Authorize R/W & UT Funds 07/01/2014 07/01/2014 08/21/2014 08/21/2014

60P Notice to Proceed for Partial Right of Way 
Acquisition

08/22/2014 08/22/2014 10/07/2014 10/07/2014

67U Utility Relocations by Owners 02/10/2015 12/10/2014 02/10/2015 02/10/2015

69 Acquire Right of Way 10/08/2014 10/08/2014 10/27/2014 10/27/2014

69X Right of Way/Utility Certification Date 11/05/2014 11/05/2014 11/05/2014 11/05/2014

70 Obtain Environmental Permits 03/25/2014 03/25/2014 12/01/2014 12/01/2014

71 Approved Construction Plans 09/16/2014 09/16/2014 12/18/2014 12/18/2014

79 Construction Funding Review/Authorization of 
Funds

02/10/2017  no date 08/18/2017  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/23/2014 12/23/2014 12/23/2014 12/23/2014

84 Award Contract 04/06/2015 04/06/2015 04/06/2015 04/06/2015

91 Administer Contract 05/20/2015 05/20/2015 05/26/2020 12/31/2019

95 District Project Closeout 08/20/2020  no date 11/16/2020  no date

96 Central Office Project Closeout 02/17/2021  no date 06/21/2021  no date



BLACKSBURG  9:18AMRun Time:

10/12/2020Run Date: 

U000-150-R12Proj:

UPC: 104241

PC: Adam.Czesnowski

Project Purpose:

PM: Randy Formica

Description: Construction Sidewalk West Side of Giles Road

Construction of new sidewalk on Giles Road, west side

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

North Main StreetFrom:

Tee StreetTo:

OtherScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 823,894Total Current Est 

02/24/2020Current Est Date

 0

 763,894

 60,000

U000

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION STARTED

Salem

Blacksburg
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/11/2014

02/04/2020

02/04/2020

04/13/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 823,894.00  0.00  0.00  0.00  0.00  0.00  0.00  823,894.00 Revenue Sharing Funds
 823,894.00 823,894.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 823,894.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$33,612

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  33,612.08

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 04/13/2020

Construction Completed:

Construction Started: 04/13/2020



BLACKSBURG  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
104241UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/09/2014 07/09/2014 07/11/2014 07/11/2014

17E Environmental Review Process (ERP) 06/17/2014 06/17/2014 06/18/2014 06/18/2014

22 Scope Project 07/12/2014 07/12/2014 01/18/2017 01/18/2017

24 Determine Permits Needed 06/17/2014 06/17/2014 06/18/2014 06/18/2014

79 Construction Funding Review/Authorization of 
Funds

02/27/2018  no date 03/28/2018  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/06/2018 01/06/2020 02/06/2018 02/04/2020

84 Award Contract 06/06/2018 02/05/2020 12/06/2018 04/13/2020

91 Administer Contract 01/03/2019 04/13/2020 06/26/2020  no date

95 District Project Closeout 09/29/2020  no date 12/28/2020  no date

96 Central Office Project Closeout 01/25/2021  no date 05/26/2021  no date



BLACKSBURG  9:18AMRun Time:

10/12/2020Run Date: 

U000-150-R56Proj:

UPC: 107282

PC: Adam.Czesnowski

Project Purpose:

PM: Randy Formica

Description: Traffic Signal - Glade Road at University City Boulevard

RS Construction Project - replacement & upgrade of traffic signal to include coord,full ped actuation, opticom, and 
emergency backup

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Glad RoadFrom:

University City BoulevardTo:

Traffic Management/EngineeringScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 627,417Total Current Est 

09/22/2020Current Est Date

 0

 544,521

 82,896

0000

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION STARTED

Salem

Blacksburg
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/28/2015

01/11/2019

01/11/2019

08/31/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 193.00  0.00  0.00  0.00  0.00  0.00  0.00  193.00 Local Project Contributions
 513,868.00  0.00  0.00  0.00  0.00  0.00  0.00  513,868.00 Revenue Sharing Funds

 2,013.00  0.00  0.00  0.00  0.00  0.00  0.00  2,013.00 State Formula
 108,080.00  0.00  0.00  0.00  0.00  0.00  0.00  108,080.00Formula - Urban

 624,154.00 624,154.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 624,154.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$41,448

$0

$274,429

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  315,876.94

CONSTRUCTION PROJECT EVENTS
05/31/2020 596,765.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 03/11/2019

Construction Completed:

Construction Started: 05/20/2019



BLACKSBURG  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107282UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/27/2015 07/27/2015 07/27/2015 07/27/2015

12 Authorize Preliminary Engineering 09/28/2015 09/28/2015 09/28/2015 09/28/2015

17E Environmental Review Process (ERP) 11/03/2015 11/03/2015 11/18/2015 11/19/2015

22 Scope Project 07/28/2015 07/28/2015 01/18/2017 01/18/2017

36P Plan Design Public Hearing 01/19/2017 01/19/2017 04/27/2017 11/30/2017

52 Authorize R/W & UT Funds 08/29/2017 08/29/2017 09/12/2017 09/12/2017

52X R/W&UT Authorization Date 09/13/2017 12/01/2017 09/13/2017 12/01/2017

60X Final Right of Way and Utilities Notice to Proceed 
Date

04/11/2018 12/01/2017 04/11/2018 12/01/2017

65F Plan Design/Field Inspection 04/28/2017 12/04/2017 08/28/2017 12/26/2018

72X Plan Submission Date 04/12/2018 12/27/2018 04/12/2018 12/27/2018

79 Construction Funding Review/Authorization of 
Funds

09/06/2018  no date 10/03/2018  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/13/2018 12/28/2018 09/04/2018 01/11/2019

84 Award Contract 09/05/2018 01/14/2019 03/14/2019 03/11/2019

91 Administer Contract 09/06/2018 05/20/2019 05/29/2019  no date

95 District Project Closeout 08/28/2019  no date 01/06/2020  no date

96 Central Office Project Closeout 01/07/2020  no date 04/02/2020  no date



BLACKSBURG  9:18AMRun Time:

10/12/2020Run Date: 

U000-150-R68Proj:

UPC: 108857

PC: Adam.Czesnowski

Project Purpose:

PM: Randy Formica

Description: FY 17 RS - Research Center Drive Improvements - Phase II

FY 17 Revenue Sharing Project - Phase II of project to add Curb, Turn Lane, & drains

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Ramble RoadFrom:

Sheliah CourtTo:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,392,248Total Current Est 

04/22/2020Current Est Date

 0

 1,332,248

 60,000

0000

Federal Eligibility: Not Federally Eligible

Project Status: ADVERTISED

Salem

Blacksburg
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/07/2016

06/17/2019

06/17/2019

04/10/2020

04/10/2020

12/02/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,392,248.00  0.00  0.00  0.00  0.00  0.00  0.00  1,392,248.00 Revenue Sharing Funds
 1,392,248.00 1,392,248.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,392,248.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$55,298

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 06/11/2020

Total  55,298.42

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



BLACKSBURG  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108857UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/01/2016 07/01/2016 08/24/2016 08/24/2016

12 Authorize Preliminary Engineering 09/29/2016 09/29/2016 10/07/2016 10/07/2016

17E Environmental Review Process (ERP) 08/01/2017 08/01/2017 08/02/2017 08/02/2017

22 Scope Project 11/07/2016 11/07/2016 02/01/2018 02/01/2018

52 Authorize R/W & UT Funds 05/28/2019 06/17/2019 06/17/2019 06/17/2019

52X R/W&UT Authorization Date 06/18/2019 06/17/2019 06/18/2019 06/17/2019

65F Plan Design/Field Inspection 02/02/2018 02/02/2019 05/24/2019 06/14/2019

65P Plan Design/Pre-Advertisement Conference  no date 06/18/2019  no date 04/03/2020

69 Acquire Right of Way 06/19/2019 10/30/2019 10/30/2019 10/30/2019

69X Right of Way/Utility Certification Date 10/31/2019 04/06/2020 10/31/2019 04/06/2020

72X Plan Submission Date 10/31/2019 04/06/2020 10/31/2019 04/06/2020

79 Construction Funding Review/Authorization of 
Funds

05/12/2020  no date 05/26/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/01/2019 04/07/2020 11/01/2019 04/10/2020

84 Award Contract 11/04/2019  no date 05/11/2020  no date

91 Administer Contract 05/12/2020  no date 05/26/2021  no date

95 District Project Closeout 08/26/2021  no date 01/07/2022  no date

96 Central Office Project Closeout 01/10/2022  no date 04/06/2022  no date



BLACKSBURG  9:18AMRun Time:

10/12/2020Run Date: 

U000-150-R82Proj:

UPC: 113128

PC: Adam.Czesnowski

Project Purpose:

PM: Randy Formica

Description: FY19 RS - Roadway Hazard mitigation - Guardrail Installation

Guardrail installation on various roadways to mitigate hazards.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

MultipleFrom:

MultipleTo:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 60,000Total Current Est 

08/20/2019Current Est Date

 0

 59,082

 918

0000

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION STARTED

Salem

Blacksburg
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/30/2018

10/03/2018

10/03/2018

07/01/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 30,000.00  30,000.00  0.00  0.00  0.00  0.00  0.00  60,000.00 Revenue Sharing Funds
 60,000.00 30,000.00  30,000.00  0.00  0.00  0.00  0.00  0.00Total:

 60,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$636

$0

$8,431

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/01/2020

Total  9,066.85

CONSTRUCTION PROJECT EVENTS
11/01/2021 60,000.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 10/22/2018

Construction Completed:

Construction Started: 03/06/2019



BLACKSBURG  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113128UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 08/01/2018 08/01/2018 08/21/2018 08/21/2018

12 Authorize Preliminary Engineering 08/30/2018 08/30/2018 08/30/2018 08/30/2018

17E Environmental Review Process (ERP) 10/18/2018 09/26/2018 02/08/2019 09/26/2018

22 Scope Project 09/27/2018 09/27/2018 09/27/2018 09/27/2018

65F Plan Design/Field Inspection 09/28/2018 09/28/2018 06/03/2019 10/02/2018

79 Construction Funding Review/Authorization of 
Funds

11/26/2019 02/26/2020 12/11/2019 02/26/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/04/2019 10/03/2018 07/01/2019 10/03/2018

84 Award Contract 11/25/2019 10/04/2018 11/25/2019 10/22/2018

91 Administer Contract 01/06/2020 03/06/2019 01/21/2021  no date

95 District Project Closeout 01/27/2022  no date 06/03/2022  no date

96 Central Office Project Closeout 06/06/2022  no date 08/29/2022  no date



BLACKSBURG  9:18AMRun Time:

10/12/2020Run Date: 

U000-150-R83Proj:

UPC: 113130

PC: Adam.Czesnowski

Project Purpose:

PM: Randy Formica

Description: FY19 RS - Reconstruct Curb, Gutter and Sidewalks

FY19 RS - Reconstruct curb, gutter and Sidewalks (Construction) to achieve ADA accessibility at various locations.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

MultipleFrom:

MultipleTo:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 120,000Total Current Est 

08/20/2019Current Est Date

 0

 119,164

 836

0000

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION STARTED

Salem

Blacksburg
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/30/2018

10/03/2018

10/03/2018

06/30/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 60,000.00  60,000.00  0.00  0.00  0.00  0.00  0.00  120,000.00 Revenue Sharing Funds
 120,000.00 60,000.00  60,000.00  0.00  0.00  0.00  0.00  0.00Total:

 120,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$744

$0

$52,064

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/04/2020

Total  52,807.64

CONSTRUCTION PROJECT EVENTS
04/30/2021 120,000.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 10/22/2018

Construction Completed:

Construction Started: 11/12/2018



BLACKSBURG  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113130UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 08/01/2018 08/01/2018 08/21/2018 08/21/2018

12 Authorize Preliminary Engineering 08/30/2018 08/30/2018 08/30/2018 08/30/2018

17E Environmental Review Process (ERP) 09/26/2018 09/26/2018 10/01/2018 10/01/2018

22 Scope Project 09/27/2018 09/27/2018 09/27/2018 09/27/2018

65F Plan Design/Field Inspection 09/28/2018 09/28/2018 06/03/2019 10/02/2018

79 Construction Funding Review/Authorization of 
Funds

11/26/2019 09/06/2019 12/11/2019 09/06/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/04/2019 10/03/2018 07/01/2019 10/03/2018

84 Award Contract 11/25/2019 10/04/2018 11/25/2019 10/22/2018

91 Administer Contract 01/06/2020 11/12/2018 01/21/2021  no date

95 District Project Closeout 01/27/2022  no date 06/03/2022  no date

96 Central Office Project Closeout 06/06/2022  no date 08/29/2022  no date



BLACKSBURG  9:18AMRun Time:

10/12/2020Run Date: 

U000-150-R84Proj:

UPC: 113132

PC: Adam.Czesnowski

Project Purpose:

PM: Randy Formica

Description: Harding Ave Stormwater Drainage Improvements

Drainage Improvements along Harding Avenue to take the existing roadside ditch and construct curb and gutter and 
install stormwater pipe (~2,500 LF) to alleviate roadway flooding

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.1 Miles North of Green Meadow DriveFrom:

Patrick Henry DrTo:

Mitigation of Water Pollution Due to Highway RunofScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,862,836Total Current Est 

09/09/2020Current Est Date

 0

 2,615,190

 247,646

0000

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: ACTIVITY DATES SET

Salem

Blacksburg
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/16/2019

12/15/2021

12/15/2021

07/25/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  250,000.00  0.00  0.00  0.00  0.00  0.00  250,000.00 Revenue Sharing Funds
 250,000.00 0.00  250,000.00  0.00  0.00  0.00  0.00  0.00Total:

 250,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$484

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  483.95

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



BLACKSBURG  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113132UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/01/2019 07/01/2019 09/16/2019 09/16/2019

12 Authorize Preliminary Engineering 09/16/2019 09/16/2019 09/16/2019 09/16/2019

17E Environmental Review Process (ERP) 10/01/2019  no date 01/23/2020  no date

22 Scope Project 09/17/2019 09/17/2019 09/09/2020 09/09/2020

49 Adopt Location/Design 09/10/2020 09/10/2020 12/30/2020  no date

65F Plan Design/Field Inspection 09/10/2020 09/10/2020 11/15/2021  no date

79 Construction Funding Review/Authorization of 
Funds

06/03/2022  no date 06/16/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/16/2021  no date 12/15/2021  no date

84 Award Contract 01/10/2022  no date 06/02/2022  no date

91 Administer Contract 07/11/2022  no date 07/25/2023  no date

95 District Project Closeout 07/30/2024  no date 12/09/2024  no date

96 Central Office Project Closeout 12/10/2024  no date 03/10/2025  no date



BLACKSBURG  9:18AMRun Time:

10/12/2020Run Date: 

U000-150-R86Proj:

UPC: 115713

PC: Adam.Czesnowski

Project Purpose:

PM: Randy Formica

Description: Townwide Street Paving, Milling, Overlay and Remarking

Town wide pavement milling, overlay, and remarking

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VariousFrom:

VariousTo:

ResurfacingScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 650,000Total Current Est 

09/25/2019Current Est Date

 0

 650,000

 0

0000

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION STARTED

Salem

Blacksburg
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/20/2019

11/17/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 650,000.00  0.00  0.00  0.00  0.00  0.00  0.00  650,000.00 Revenue Sharing Funds
 650,000.00 650,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 650,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
11/02/2020 650,000.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 09/25/2019

Construction Completed:

Construction Started: 09/25/2019



BLACKSBURG  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115713UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/01/2019 07/01/2019 09/16/2019 09/16/2019

22 Scope Project 09/17/2019 09/17/2019 09/19/2019 09/19/2019

79 Construction Funding Review/Authorization of 
Funds

05/14/2020  no date 05/28/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/20/2019 09/20/2019 12/18/2019 09/20/2019

84 Award Contract 01/13/2020 09/25/2019 05/13/2020 09/25/2019

91 Administer Contract 06/19/2020 09/25/2019 07/06/2021  no date

95 District Project Closeout 07/12/2022  no date 11/17/2022  no date

96 Central Office Project Closeout 11/18/2022  no date 02/17/2023  no date



BLACKSBURG  9:18AMRun Time:

10/12/2020Run Date: 

U000-150-R65Proj:

UPC: 108854

PC: Adam.Czesnowski

Project Purpose:

PM: Randy Formica

Description: Prices Fork Road Pedestrian Safety Improvements

FY17 Revenue Sharing Project - Install pedestrian safety improvements on Prices Fork Road at the intersection of 
Turner Street/Webb Street and Toms Creek Road.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Turner Street / Webb StreetFrom:

Toms Creek RoadTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 415,000Total Current Est 

06/24/2019Current Est Date

 0

 365,000

 50,000

0412

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: CONSTRUCTION STARTED

Salem

Blacksburg
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/07/2016

04/08/2020

04/08/2020

12/30/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 50,000.00  0.00  0.00  0.00  0.00  0.00  0.00  50,000.00 Local Project Contributions
 365,000.00  0.00  0.00  0.00  0.00  0.00  0.00  365,000.00 Revenue Sharing Funds

 415,000.00 415,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 415,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$33,364

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  33,364.18

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 05/11/2020

Construction Completed:

Construction Started: 07/02/2020



BLACKSBURG  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108854UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/01/2016 07/01/2016 08/24/2016 08/24/2016

12 Authorize Preliminary Engineering 09/29/2016 09/29/2016 10/07/2016 10/07/2016

17E Environmental Review Process (ERP) 12/13/2017 12/13/2017 12/13/2017 12/13/2017

22 Scope Project 11/07/2016 11/07/2016 02/01/2018 02/01/2018

65F Plan Design/Field Inspection 02/02/2018 02/02/2018 09/18/2019 02/28/2020

69X Right of Way/Utility Certification Date 09/20/2019 03/03/2020 10/03/2019 03/03/2020

72X Plan Submission Date 09/19/2019 03/02/2020 09/19/2019 03/02/2020

79 Construction Funding Review/Authorization of 
Funds

05/12/2020  no date 05/26/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/04/2019 03/17/2020 11/01/2019 04/08/2020

84 Award Contract 11/04/2019 04/29/2020 05/11/2020 05/11/2020

91 Administer Contract 05/12/2020 07/02/2020 05/26/2021  no date

95 District Project Closeout 08/26/2021  no date 01/07/2022  no date

96 Central Office Project Closeout 01/10/2022  no date 04/06/2022  no date



BLACKSBURG  9:18AMRun Time:

10/12/2020Run Date: 

0412-150-290Proj:

UPC: 115307

PC: Adam.Czesnowski

Project Purpose:

PM: John Boyer

Description: Primary Extension - Blacksburg - Prices Fork Rd

Primary Extension Paving

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0 MPFrom:

1.0 MPTo:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 289,725Total Current Est 

08/05/2020Current Est Date

 0

 288,725

 1,000

0412

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION COMPLETED

Salem

Blacksburg
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/05/2019

11/22/2019

11/22/2019

06/30/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 63,540.00  226,185.00  0.00  0.00  0.00  0.00  0.00  289,725.00 CTB Formula
 289,725.00 63,540.00  226,185.00  0.00  0.00  0.00  0.00  0.00Total:

 289,725.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$830

$0

$288,895

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2020

Total  289,725.00

CONSTRUCTION PROJECT EVENTS
06/19/2020 247,143.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 12/20/2019

Construction Completed:

Construction Started:

06/30/2020

04/06/2020



BLACKSBURG  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115307UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/01/2019 07/01/2019 07/25/2019 07/25/2019

12 Authorize Preliminary Engineering 09/03/2019 09/03/2019 09/05/2019 09/05/2019

17E Environmental Review Process (ERP) 09/06/2019 09/26/2019 09/26/2019 09/27/2019

22 Scope Project 09/18/2019 09/18/2019 09/19/2019 09/19/2019

65F Plan Design/Field Inspection 09/20/2019 09/20/2019 12/30/2019 11/21/2019

70 Obtain Environmental Permits 12/30/2019 09/27/2019 12/30/2019 09/27/2019

79 Construction Funding Review/Authorization of 
Funds

07/01/2020  no date 07/15/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/31/2019 11/22/2019 12/31/2019 11/22/2019

84 Award Contract 01/27/2020 11/25/2019 06/30/2020 12/20/2019

91 Administer Contract 08/06/2020 04/06/2020 08/20/2021 06/30/2020

95 District Project Closeout 08/26/2022  no date 01/09/2023  no date

96 Central Office Project Closeout 01/10/2023  no date 04/06/2023  no date



BLACKSBURG  9:18AMRun Time:

10/12/2020Run Date: 

0460-150-288Proj:

UPC: 115304

PC: Adam.Czesnowski

Project Purpose:

PM: John Boyer

Description: #SGR20LP - Primary Extension - Blacksburg - S Main St

Primary Extension Paving

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

5.693 MPFrom:

5.78 MPTo:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 39,846Total Current Est 

08/05/2020Current Est Date

 0

 38,846

 1,000

0460

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION COMPLETED

Salem

Blacksburg
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/05/2019

11/22/2019

11/22/2019

06/30/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  39,846.00  0.00  0.00  0.00  0.00  0.00  39,846.00 HB1887 - SGR
 39,846.00 0.00  39,846.00  0.00  0.00  0.00  0.00  0.00Total:

 39,846.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$802

$0

$28,559

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2020

Total  29,360.52

CONSTRUCTION PROJECT EVENTS
06/19/2020 23,641.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 12/20/2019

Construction Completed:

Construction Started:

06/30/2020

04/06/2020



BLACKSBURG  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115304UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/01/2019 07/01/2019 07/25/2019 07/25/2019

12 Authorize Preliminary Engineering 09/02/2019 09/02/2019 09/05/2019 09/05/2019

17E Environmental Review Process (ERP) 09/06/2019 09/26/2019 09/26/2019 09/27/2019

22 Scope Project 09/18/2019 09/18/2019 09/19/2019 09/19/2019

65F Plan Design/Field Inspection 09/20/2019 09/20/2019 12/30/2019 11/21/2019

70 Obtain Environmental Permits 12/30/2019 09/27/2019 12/30/2019 09/27/2019

79 Construction Funding Review/Authorization of 
Funds

07/01/2020  no date 07/15/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/31/2019 11/22/2019 12/31/2019 11/22/2019

84 Award Contract 01/27/2020 11/25/2019 06/30/2020 12/20/2019

91 Administer Contract 08/06/2020 04/06/2020 08/20/2021 06/30/2020

95 District Project Closeout 08/26/2022  no date 01/09/2023  no date

96 Central Office Project Closeout 01/10/2023  no date 04/06/2023  no date



BLACKSBURG  9:18AMRun Time:

10/12/2020Run Date: 

0460-150-289Proj:

UPC: 115790

PC: Adam.Czesnowski

Project Purpose:

PM: John Boyer

Description: Primary Extension - Blacksburg - S Main St

Primary Extension Paving

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

5.012 MPFrom:

5.78 MPTo:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 296,813Total Current Est 

08/05/2020Current Est Date

 0

 295,734

 1,079

0460

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION COMPLETED

Salem

Blacksburg
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/05/2019

11/22/2019

11/22/2019

06/30/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  296,813.00  0.00  0.00  0.00  0.00  0.00  296,813.00 CTB Formula
 296,813.00 0.00  296,813.00  0.00  0.00  0.00  0.00  0.00Total:

 296,813.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,079

$0

$180,069

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/14/2020

Total  181,147.63

CONSTRUCTION PROJECT EVENTS
06/19/2020 247,143.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 12/20/2019

Construction Completed:

Construction Started:

06/30/2020

04/06/2020



BLACKSBURG  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115790UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/01/2019 07/01/2019 07/25/2019 07/25/2019

12 Authorize Preliminary Engineering 09/03/2019 09/03/2019 09/05/2019 09/05/2019

17E Environmental Review Process (ERP) 09/06/2019 09/26/2019 09/26/2019 09/27/2019

22 Scope Project 09/18/2019 09/18/2019 09/19/2019 09/19/2019

65F Plan Design/Field Inspection 09/20/2019 09/20/2019 12/30/2019 11/21/2019

70 Obtain Environmental Permits 12/30/2019 09/27/2019 12/30/2019 09/27/2019

79 Construction Funding Review/Authorization of 
Funds

07/01/2020  no date 07/15/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/31/2019 11/22/2019 12/31/2019 11/22/2019

84 Award Contract 01/27/2020 11/25/2019 06/30/2020 12/20/2019

91 Administer Contract 08/06/2020 04/06/2020 08/20/2021 06/30/2020

95 District Project Closeout 08/26/2022  no date 01/09/2023  no date

96 Central Office Project Closeout 01/10/2023  no date 04/06/2023  no date



BLACKSBURG  9:18AMRun Time:

10/12/2020Run Date: 

EN17-150-275Proj:

UPC: 111319

PC: Adam.Czesnowski

Project Purpose:

PM: Joshua Middleton

Description: Town of Blacksburg - Bike Parking

Bike parking, racks, lockers and shelters

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VariousFrom:

VariousTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 150,998Total Current Est 

10/01/2020Current Est Date

 0

 143,890

 7,108

EN17

Federal Eligibility: Federally Eligible

Project Status: AWARDED

Salem

Blacksburg
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/12/2018

05/05/2020

05/05/2020

05/24/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 119,297.00  0.00  0.00  0.00  0.00  0.00  0.00  119,297.00 MAP21 TAP
 11,764.00  0.00  0.00  0.00  0.00  0.00  0.00  11,764.00 Project Contributions
 29,824.00  0.00  0.00  0.00  0.00  0.00  0.00  29,824.00.Transportation Enhancement 

Funds
 160,885.00 160,885.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 160,885.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$7,108

$0

$314

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  7,422.07

CONSTRUCTION PROJECT EVENTS
03/30/2021 148,520.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 05/07/2020

Construction Completed:

Construction Started:



BLACKSBURG  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111319UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/02/2017 10/02/2017 01/26/2018 01/26/2018

12 Authorize Preliminary Engineering 03/01/2018 03/01/2018 03/12/2018 03/12/2018

17E Environmental Review Process (ERP) 04/20/2018 04/20/2018 04/25/2018 04/25/2018

22 Scope Project 04/03/2018 04/03/2018 08/03/2018 08/03/2018

25 Draft Environmental Document or CE 04/25/2018 04/25/2018 08/16/2018 09/11/2018

65F Plan Design/Field Inspection 08/06/2018 08/06/2018 10/10/2019 04/02/2020

69X Right of Way/Utility Certification Date 10/14/2019 04/07/2020 10/25/2019 04/07/2020

72X Plan Submission Date 10/11/2019 04/03/2020 10/11/2019 04/03/2020

79 Construction Funding Review/Authorization of 
Funds

10/14/2019 03/26/2020 10/25/2019 05/05/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/28/2019 04/08/2020 11/25/2019 05/05/2020

84 Award Contract 11/26/2019 05/05/2020 05/22/2020 05/07/2020

91 Administer Contract 05/26/2020  no date 06/09/2021  no date

95 District Project Closeout 09/09/2021  no date 01/24/2022  no date

96 Central Office Project Closeout 01/25/2022  no date 04/19/2022  no date



BLACKSBURG  9:18AMRun Time:

10/12/2020Run Date: 

EN18-150-287Proj:

UPC: 113355

PC: Adam.Czesnowski

Project Purpose:

PM: Randy Formica

Description: Town of Blacksburg - Main Street Pedestrian Improvements

Enhance the pedestrian environment through safety and accessibility improvements along the Main Street sidewalk 
between Roanoke Street and Washington Street.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Roanoke StreetFrom:

Washington StreetTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 780,250Total Current Est 

07/01/2020Current Est Date

 83,250

 536,500

 160,500

0000

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Salem

Blacksburg
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/10/2018

08/18/2021

08/18/2021

07/14/2022

07/14/2022

02/05/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 30,250.00  0.00  0.00  0.00  0.00  0.00  0.00  30,250.00 Local Project Contributions
 160,500.00  439,500.00  0.00  0.00  0.00  0.00  0.00  600,000.00 MAP21 TAP

 40,125.00  109,875.00  0.00  0.00  0.00  0.00  0.00  150,000.00.Transportation Enhancement 
Funds

 780,250.00 230,875.00  549,375.00  0.00  0.00  0.00  0.00  0.00Total:

 780,250.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,868

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  1,867.70

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



BLACKSBURG  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113355UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/01/2018 10/01/2018 12/28/2018 11/21/2018

12 Authorize Preliminary Engineering 12/31/2018 12/04/2018 01/03/2019 12/10/2018

17E Environmental Review Process (ERP) 01/22/2019 10/09/2019 05/07/2019 11/14/2019

22 Scope Project 01/04/2019 09/23/2019 08/01/2019  no date

25 Draft Environmental Document or CE 08/02/2019  no date 11/26/2019  no date

52 Authorize R/W & UT Funds 08/04/2020  no date 08/24/2020  no date

52X R/W&UT Authorization Date 08/25/2020  no date 08/25/2020  no date

65F Plan Design/Field Inspection 08/02/2019  no date 08/03/2020  no date

69 Acquire Right of Way 08/26/2020  no date 06/09/2021  no date

69X Right of Way/Utility Certification Date 06/11/2021  no date 06/24/2021  no date

70 Obtain Environmental Permits 10/01/2020  no date 06/09/2021  no date

72 Prepare for Advertisement 06/10/2021  no date 06/10/2021  no date

79 Construction Funding Review/Authorization of 
Funds

06/11/2021  no date 06/24/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/25/2021  no date 07/23/2021  no date

84 Award Contract 12/20/2021  no date 12/20/2021  no date

91 Administer Contract 01/31/2022  no date 02/14/2023  no date

95 District Project Closeout 02/21/2024  no date 06/26/2024  no date

96 Central Office Project Closeout 06/27/2024  no date 09/20/2024  no date



BOONES MILL  9:18AMRun Time:

10/12/2020Run Date: 

EN15-170-001Proj:

UPC: 106270

PC: Adam.Czesnowski

Project Purpose:

PM: Town of Boones Mill

Description: BOONES MILL DEPOT RELOCATION - TRANSPORTATION 
ALTERNATIVES

The first phase of this project includes remediation or encapsulation of hazardous materials contained in the Depot, 
onsite storm water conveyance design and installation, building stabilization measures, basic electric service, and 
addition of a new exterior deck.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Relocated Depot Location - 359 Boones Mill RdFrom:

Relocated Depot Location - 359 Boones Mill RdTo:

Historic PreservationScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 235,925Total Current Est 

04/21/2020Current Est Date

 0

 109,677

 126,248

EN15

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Salem

Boones Mill
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/01/2014

05/08/2017

05/08/2017

08/06/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 242,219.00  0.00  0.00  0.00  0.00  0.00  0.00  242,219.00 MAP21 TAP
 57,887.00  0.00  0.00  0.00  0.00  0.00  0.00  57,887.00.Transportation Enhancement 

Funds
 2,668.00  0.00  0.00  0.00  0.00  0.00  0.00  2,668.00Accounts Receivable

 302,774.00 302,774.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 302,774.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$126,248

$0

$104,156

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 01/03/2020

Total  230,403.95

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 12/15/2017

Construction Completed:

Construction Started:

08/06/2019

12/15/2017



BOONES MILL  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
106270UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/01/2014 10/01/2014 10/01/2014 10/01/2014

17E Environmental Review Process (ERP) 02/11/2016 02/11/2016 02/19/2016 02/19/2016

22 Scope Project 02/12/2015 02/12/2015 03/31/2016 03/31/2016

24 Determine Permits Needed 02/11/2016 02/11/2016 02/19/2016 02/19/2016

25 Draft Environmental Document or CE 11/15/2016 11/15/2016 02/14/2017 02/14/2017

79 Construction Funding Review/Authorization of 
Funds

03/17/2017 03/17/2017 03/21/2017 03/21/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/25/2017 04/25/2017 05/08/2017 05/08/2017

84 Award Contract 10/30/2017 10/30/2017 12/15/2017 12/15/2017

91 Administer Contract 12/15/2017 12/15/2017 12/17/2018 08/06/2019

95 District Project Closeout 03/29/2019  no date 06/21/2019  no date

96 Central Office Project Closeout 08/01/2019  no date 12/06/2019  no date



BOTETOURT COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

0081-011-120Proj:

UPC: 075910

PC: Jeff.Echols

Project Purpose:

PM:

Description: Route 11,220,220A Access Management Project at I-81 Exit 150

improvements for safety and congestion at Exit 150; multiple improvements and changes to the interchange area are 
included with this project.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.30 MILE SOUTH OF ROUTE 220From:

0.74 MILE NORTH OF ROUTE 220To:

RelocationScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 43,599,966Total Current Est 

09/23/2020Current Est Date

 16,747,936

 22,011,078

 4,840,952

0081

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Salem

Botetourt County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/30/2006

04/15/2013

04/15/2013

12/09/2014

12/09/2014

10/10/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 20,489,609.00  0.00  0.00  0.00  0.00  0.00  0.00  20,489,609.00 MAP21 NHPP
 5,407,917.00  0.00  0.00  0.00  0.00  0.00  0.00  5,407,917.00 MAP21 STP
 9,789,943.00  0.00  0.00  0.00  0.00  0.00  0.00  9,789,943.00.Interstate

 13,473,788.00  0.00  0.00  0.00  0.00  0.00  0.00  13,473,788.00.SAFETEA-LU Earmarks
 135,080.00  0.00  0.00  0.00  0.00  0.00  0.00  135,080.00Accounts Receivable

 1,024,693.00  0.00  0.00  0.00  0.00  0.00  0.00  1,024,693.00Regular
 50,321,030.00 50,321,030.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 50,321,030.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$4,840,952

$16,748,018

$21,162,044

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/05/2020

Total  42,751,014.94

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



BOTETOURT COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
075910UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 06/19/2006 06/19/2006 06/20/2006  no date

18 State Environmental Review Process (SERP) 08/18/2008 08/18/2008 08/13/2009 08/13/2009

22 Scope Project 08/01/2006 08/01/2006 06/07/2012 06/07/2012

24 Determine Permits Needed 06/22/2011 06/22/2011 11/21/2011 11/21/2011

25 Draft Environmental Document or CE 12/01/2010 12/01/2010 02/13/2012 02/13/2012

32 Value Engineering 03/06/2012 03/06/2012 05/15/2012 05/15/2012

33 Final Environmental Document 02/14/2012 02/14/2012 08/06/2012 08/06/2012

36F Plan Design/Preliminary Field Inspection 07/01/2011 07/01/2011 11/30/2011  no date

36P Plan Design Public Hearing 11/01/2011 11/01/2011 04/16/2012 04/16/2012

43X Utility Field Inspection (UFI) Date 02/26/2013 02/26/2013 02/26/2013 02/26/2013

48 Conduct Location/Design Public Hearing 02/07/2012 02/07/2012 05/18/2012 05/18/2012

48X Public Hearing Meeting Date 02/23/2012 02/23/2012   

49 Adopt Location/Design 05/18/2012 05/18/2012 07/21/2012  no date

51 Furnish Approved R/W & UT Plans 12/17/2012  no date 04/15/2013  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

07/21/2012 07/21/2012 09/20/2012 09/20/2012

52 Authorize R/W & UT Funds 04/01/2013  no date 04/15/2013  no date

52T Authorize R/W Funds 09/14/2012 09/14/2012 09/20/2012 09/20/2012

59 Noise Abatement Design 08/24/2012 08/24/2012 01/23/2013 01/23/2013

60P Notice to Proceed for Partial Right of Way 
Acquisition

05/23/2013 05/23/2013 05/28/2013 05/28/2013

60T Notice to Proceed for Total Right of Way 
Acquisition

09/20/2012 09/20/2012 09/20/2012  no date

65F Plan Design/Field Inspection 07/21/2012 07/21/2012 12/18/2012 12/18/2012

65X Field Inspection Team Meeting Date 12/03/2012 12/03/2012   

67U Utility Relocations by Owners 04/15/2013 04/15/2013 09/26/2013 11/06/2014

69 Acquire Right of Way 05/28/2013 05/28/2013 07/30/2014  no date

69X Right of Way/Utility Certification Date 11/07/2014 11/07/2014 11/07/2014 11/07/2014

70 Obtain Environmental Permits 10/18/2013 10/18/2013 12/01/2014 12/01/2014

71 Approved Construction Plans 08/07/2014  no date 10/16/2014  no date

71X Pre-Advertisement Conference Date 06/04/2014 06/04/2014 06/04/2014 06/04/2014

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/09/2014 12/09/2014 12/09/2014 12/09/2014

84 Award Contract 03/18/2015 03/18/2015 03/18/2015 03/18/2015

91 Administer Contract 05/29/2015 05/29/2015 06/18/2018 10/10/2018

95 District Project Closeout 04/11/2016  no date 07/05/2016  no date

96 Central Office Project Closeout 07/06/2016  no date 11/07/2016  no date



BOTETOURT COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

0081-011-810Proj:

UPC: 111359

PC: M.Mann

Project Purpose:

PM: Bryan Hill

Description: #SMART18 - I-81 SB Safety Improvements MM167.4 to MM169.5

SB I-81 (MM167.4 to MM169.5) safety improvements to include the closure of the SB Exit 167 off ramp.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

MM167.4From:

MM 169.5To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 8,123,654Total Current Est 

05/07/2020Current Est Date

 0

 7,548,654

 575,000

0081

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Salem

Botetourt County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/21/2018

05/19/2020

05/19/2020

09/29/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,858,717.00  0.00  0.00  0.00  0.00  0.00  0.00  1,858,717.00 Bond Proceeds
 422,582.00  0.00  0.00  0.00  0.00  0.00  0.00  422,582.00 CTB Formula

 0.00  3,701.00 HB1887 - DGP (1)
 0.00  0.00  0.00  1,537,565.00  4,292,998.00  0.00  0.00  5,830,563.00 HB1887 - DGP (2)

 8,091.00  0.00  0.00  0.00  0.00  0.00  0.00  8,091.00.Interstate
 8,119,953.00 2,289,390.00  0.00  0.00  1,541,266.00  4,292,998.00  0.00  0.00Total:

 8,119,953.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$580,580

$0

$43,897

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  624,477.11

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 07/21/2020

Construction Completed:

Construction Started: 09/23/2020



BOTETOURT COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111359UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 05/22/2018 05/22/2018 06/21/2018 06/21/2018

17E Environmental Review Process (ERP) 09/06/2018 09/06/2018 09/07/2018 09/07/2018

21H Hydraulics Plan Design PFI 07/24/2018 07/24/2018 09/04/2018 09/04/2018

21T Traffic Operations Analysis 07/10/2018 07/10/2018 11/07/2018 11/07/2018

22 Scope Project 06/22/2018 06/22/2018 09/11/2018 09/11/2018

22C Scoping Constructability Review 07/10/2018 07/10/2018 07/23/2018 07/23/2018

22S Photogrammetry/Aerial Photo/Image Processing 07/09/2018 07/09/2018 07/09/2018 07/09/2018

22X Scoping Team Meeting Date 07/09/2018 07/09/2018 07/09/2018 07/09/2018

23 Furnish Environmental Traffic Data 07/10/2018 07/10/2018 09/04/2018 09/04/2018

24 Determine Permits Needed 09/07/2018 09/07/2018 10/24/2018 12/17/2018

25 Draft Environmental Document or CE 09/07/2018 09/07/2018 01/25/2019 01/08/2019

25X Draft Environmental Documentor CE Date 01/28/2019 01/08/2019 01/28/2019 01/08/2019

28 Consultant Procurement 08/07/2018 08/07/2018 02/15/2019 02/15/2019

29X Public Information Meeting 06/22/2018 06/22/2018 08/03/2018 08/03/2018

31S Conduct Location Survey 07/09/2018 07/09/2018 07/09/2018 07/09/2018

32 Value Engineering 09/11/2018 09/11/2018 09/11/2018 09/11/2018

34F Furnish Final Soils Survey 04/02/2019 03/19/2019 04/02/2019 03/19/2019

34P Preliminary Soil Survey 09/12/2018 09/12/2018 09/12/2018 09/12/2018

35 Traffic Control Device Recommendations 02/19/2019 02/19/2019 02/19/2019 02/19/2019

36C Preliminary Field Inspection Constructability 
Review

07/10/2018 07/10/2018 07/27/2018 07/27/2018

36F Plan Design/Preliminary Field Inspection 07/10/2018 07/10/2018 09/25/2018 09/25/2018

36H Hydraulic Plan Design Public Hearing 09/11/2018 09/11/2018 09/11/2018 09/11/2018

36P Plan Design Public Hearing 09/11/2018 09/11/2018 09/11/2018 09/11/2018

36X Preliminary Field InspectionTeam Meeting Date 02/19/2019 02/19/2019   

38 Retaining Wall Data Request 09/12/2018 09/12/2018 09/18/2018 09/18/2018

39 Sound Wall Foundation Data Request 09/12/2018 09/12/2018 09/18/2018 09/18/2018

40 Minor Structures Data Request 09/12/2018 09/12/2018 09/18/2018 09/18/2018

43H Hydraulic Plan Design/Field Inspection (FI) 07/03/2019 06/19/2019 07/03/2019 06/19/2019

45 Minor Structures Report 09/18/2018 09/18/2018 09/18/2018 09/18/2018

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/04/2019 08/14/2019 09/17/2019 08/14/2019

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

04/02/2019 03/19/2019 04/02/2019 03/19/2019

48 Conduct Location/Design Public Hearing 02/19/2019 02/19/2019 02/19/2019 02/19/2019

48X Public Hearing Meeting Date 01/29/2019 01/29/2019   

49 Adopt Location/Design 02/20/2019 02/20/2019 04/02/2019 03/19/2019

49C Design Approval Constructability Review 09/19/2018 09/19/2018 10/02/2018 10/02/2018

49X Location and Design Approval Date 04/03/2019 03/20/2019 04/03/2019 03/20/2019

50 Survey Data Verification 09/11/2018 09/11/2018 09/11/2018 09/11/2018

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

07/05/2019 06/20/2019 07/05/2019 06/20/2019

53F Final Landscaping Plans 07/05/2019 06/20/2019 07/05/2019 06/20/2019

53P Preliminary Landscaping Plans 09/11/2018 09/11/2018 09/11/2018 09/11/2018

54 Retaining Wall Data Report 04/03/2019 03/20/2019 04/03/2019 03/20/2019

55 Sound Wall Data Report 04/02/2019 03/19/2019 04/02/2019 03/19/2019

59 Noise Abatement Design 04/02/2019 11/29/2018 04/02/2019 11/29/2018

61 Final Traffic Control Device Plans 07/05/2019 06/20/2019 07/05/2019 06/20/2019

62 Develop Retaining Structure Plans 04/03/2019 03/20/2019 04/03/2019 03/20/2019

65C Field Inspection Constructability Review 04/03/2019 03/20/2019 04/03/2019 03/20/2019

65F Plan Design/Field Inspection 04/03/2019 03/20/2019 04/30/2019 04/16/2019



BOTETOURT COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

65P Plan Design/Pre-Advertisement Conference 07/08/2019 06/21/2019 08/16/2019 07/23/2019

65X Field Inspection Team Meeting Date 07/05/2019 06/20/2019   

66 Environmental Reevaluation 02/14/2020 10/15/2019 03/13/2020 10/16/2019

69X Right of Way/Utility Certification Date 02/03/2020 08/29/2019 02/03/2020 08/29/2019

70 Obtain Environmental Permits 07/08/2019 12/12/2018 02/13/2020 12/12/2018

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

09/04/2019 08/28/2019 10/30/2019 10/04/2019

71 Approved Construction Plans 10/31/2019 08/29/2019 01/21/2020 10/16/2019

71C Pre-Advertisement Conference (PAC) 
Constructability Review

08/19/2019 07/24/2019 08/30/2019 07/24/2019

71X Pre-Advertisement Conference Date 09/03/2019 08/13/2019 09/03/2019 08/13/2019

72 Prepare for Advertisement 10/31/2019 09/05/2019 01/31/2020 11/04/2019

72B Biddability Review 03/16/2020 09/18/2019 04/03/2020 10/16/2019

72X Plan Submission Date 04/06/2020 09/18/2019 04/06/2020 09/18/2019

77S Construction ��� Survey 07/30/2020  no date 02/09/2021  no date

79 Construction Funding Review/Authorization of 
Funds

02/04/2020 08/20/2019 03/03/2020 10/24/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/10/2020 05/19/2020 03/10/2020 05/19/2020

82 Conduct Bid Opening 05/20/2020 06/24/2020 05/20/2020 06/24/2020

84 Award Contract 05/21/2020 07/21/2020 07/29/2020 07/21/2020

91 Administer Contract 07/30/2020 09/23/2020 12/29/2021  no date

92X Contractor Final Voucher Date 02/15/2022  no date 02/15/2022  no date

94X Claims Period Ends Dates 05/12/2022  no date 05/12/2022  no date

95 District Project Closeout 05/13/2022  no date 08/08/2022  no date

96 Central Office Project Closeout 08/09/2022  no date 12/14/2022  no date



BOTETOURT COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

0220-011-786Proj:

UPC: 105543

PC: Craig.Moore

Project Purpose:

PM:

Description: RTE. 220 Safety Improvement Project ��� Ph. 1, 2, & 3

Implement safety improvements along Route 220 that includes reconstructing sections of roadway and/or 
intersections, replacing narrow structures/bridges, and constructing a modified typical section that provides paved 
shoulders (variable width).

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

1.899 Mi. South of Rte. 694 (Gala Loop Rd.)From:

2.873 Mi. North of Rte. 696 (Buhrman Rd.)To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 80,450,448Total Current Est 

12/09/2019Current Est Date

 2,486,903

 72,564,236

 5,399,309

0220

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Salem

Botetourt County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/15/2014

09/26/2016

09/26/2016

09/28/2016

09/28/2016

09/27/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,166,276.00  2,838,205.00  0.00  0.00  0.00  0.00  0.00  4,004,481.00 CTB Formula
 3,125,293.00  0.00  0.00  0.00  0.00  0.00  0.00  3,125,293.00 MAP21 NHPP

 40,202,792.00  18,299,424.00  0.00  0.00  0.00  0.00  0.00  58,502,216.00 MAP21 STP
 218,600.00  0.00  0.00  0.00  0.00  0.00  0.00  218,600.00.Interstate

 6,215,231.00  0.00  0.00  0.00  0.00  0.00  0.00  6,215,231.00.National Highway System 
Allocations

 115,424.00  0.00  0.00  0.00  0.00  0.00  0.00  115,424.00.SAFETEA-LU Earmarks
 7,537,548.00  0.00  0.00  0.00  0.00  0.00  0.00  7,537,548.00Demo Repurpose

 614,741.00  0.00  0.00  0.00  0.00  0.00  0.00  614,741.00Formula - Primary
 54,653.00  0.00  0.00  0.00  0.00  0.00  0.00  54,653.00Soft Match
 62,261.00  0.00  0.00  0.00  0.00  0.00  0.00  62,261.00State Match Non-Formula

 80,450,448.00 59,312,819.00  21,137,629.00  0.00  0.00  0.00  0.00  0.00Total:

 80,450,448.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$4,950,657

$907,408

$40,319,851

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  46,177,916.19



BOTETOURT COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 04/19/2017

Construction Completed:

Construction Started: 05/25/2017

SCHEDULE
105543UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/07/2014 07/07/2014 07/15/2014 07/15/2014

17E Environmental Review Process (ERP) 02/24/2015 02/24/2015 02/25/2015 02/25/2015

22 Scope Project 07/15/2014 07/15/2014 04/19/2017 04/19/2017

24 Determine Permits Needed 04/08/2016 04/08/2016 04/10/2016 04/10/2016

25 Draft Environmental Document or CE 03/02/2015 03/02/2015 04/22/2016 04/22/2016

32 Value Engineering 02/10/2016 02/10/2016 05/15/2016 05/15/2016

32X Value Engineering Study Date 02/10/2016 02/10/2016 02/10/2016 02/10/2016

36F Plan Design/Preliminary Field Inspection 03/31/2015 03/31/2015 11/20/2015 11/20/2015

36P Plan Design Public Hearing 02/12/2016 02/12/2016 04/15/2016 04/15/2016

36X Preliminary Field InspectionTeam Meeting Date 11/09/2015 11/09/2015   

48 Conduct Location/Design Public Hearing 03/29/2016 03/29/2016 07/08/2016 07/08/2016

48X Public Hearing Meeting Date 04/28/2016 04/28/2016   

49X Location and Design Approval Date 06/30/2016  no date 06/30/2016  no date

52 Authorize R/W & UT Funds 09/10/2016 09/10/2016 09/26/2016 09/26/2016

72 Prepare for Advertisement 06/30/2016 06/30/2016 09/26/2016 09/26/2016

79 Construction Funding Review/Authorization of 
Funds

09/20/2016 09/20/2016 09/29/2016 09/29/2016

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/28/2016 09/28/2016 09/28/2016 09/28/2016

84 Award Contract 04/19/2017 04/19/2017 04/19/2017 04/19/2017

91 Administer Contract 05/25/2017 05/25/2017 09/27/2021  no date

92X Contractor Final Voucher Date 06/06/2022  no date 06/06/2022  no date

94X Claims Period Ends Dates 08/05/2022  no date 08/05/2022  no date

95 District Project Closeout 10/01/2021  no date 12/30/2021  no date

96 Central Office Project Closeout 01/18/2022  no date 05/19/2022  no date



BOTETOURT COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

0220-011-826Proj:

UPC: 115457

PC: C.Cumbie

Project Purpose:

PM:

Description: #SMART20 - Rte 220 and International Parkway Intersection

Improve Rte 220 South and International Parkway intersection by converting it to an RCUT with new U-turn crossover 
locations to the north and south.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.25 mi N International ParkwayFrom:

0.25 mi N International ParkwayTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 4,551,000Total Current Est 

09/26/2019Current Est Date

 163,000

 3,512,000

 876,000

0220

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Salem

Botetourt County
BaselineEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/26/2021

02/27/2024

02/27/2024

02/11/2025

02/11/2025

07/28/2026

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  2,226,917.00 2,024,083.00  4,251,000.00 HB1887 - DGP (1)
 0.00  300,000.00  0.00  0.00  0.00  0.00  0.00  300,000.00 MAP21 RSTP

 4,551,000.00 0.00  300,000.00  0.00  0.00  0.00  2,226,917.00 2,024,083.00Total:

 4,551,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



BOTETOURT COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115457UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/01/2023  no date 08/14/2023  no date

17E Environmental Review Process (ERP) 08/30/2023  no date 09/06/2023  no date

21H Hydraulics Plan Design PFI 05/30/2024  no date 07/11/2024  no date

21T Traffic Operations Analysis 08/30/2023  no date 10/26/2023  no date

22 Scope Project 08/15/2023  no date 07/12/2024  no date

22C Scoping Constructability Review 08/30/2023  no date 09/13/2023  no date

22S Photogrammetry/Aerial Photo/Image Processing 08/30/2023  no date 12/05/2023  no date

22X Scoping Team Meeting Date 08/29/2023  no date 08/29/2023  no date

23 Furnish Environmental Traffic Data 08/30/2023  no date 10/26/2023  no date

24 Determine Permits Needed 09/07/2023  no date 11/02/2023  no date

25 Draft Environmental Document or CE 07/15/2024  no date 01/23/2025  no date

28 Consultant Procurement 09/28/2023  no date 10/26/2023  no date

29X Public Information Meeting 06/13/2024  no date 06/13/2024  no date

30 Preliminary Utility Inspection 07/15/2024  no date 09/16/2024  no date

31S Conduct Location Survey 08/30/2023  no date 03/12/2024  no date

34F Furnish Final Soils Survey 06/04/2025  no date 10/02/2025  no date

34P Preliminary Soil Survey 05/15/2024  no date 07/11/2024  no date

35 Traffic Control Device Recommendations 07/15/2024  no date 08/27/2024  no date

36C Preliminary Field Inspection Constructability 
Review

06/13/2024  no date 06/26/2024  no date

36F Plan Design/Preliminary Field Inspection 03/13/2024  no date 07/11/2024  no date

36H Hydraulic Plan Design Public Hearing 07/15/2024  no date 09/09/2024  no date

36P Plan Design Public Hearing 07/15/2024  no date 11/13/2024  no date

36X Preliminary Field InspectionTeam Meeting Date 07/12/2024  no date   

38 Retaining Wall Data Request 07/15/2024  no date 07/19/2024  no date

39 Sound Wall Foundation Data Request 07/15/2024  no date 07/19/2024  no date

40 Minor Structures Data Request 07/15/2024  no date 07/19/2024  no date

43 Furnish Utility Field Inspection Plans 02/26/2026  no date 04/10/2026  no date

43H Hydraulic Plan Design/Field Inspection (FI) 10/17/2025  no date 02/25/2026  no date

43X Utility Field Inspection (UFI) Date 03/19/2026  no date 03/19/2026  no date

44 Furnish RWU Data for Public Hearing Process 10/15/2024  no date 11/13/2024  no date

45 Minor Structures Report 07/22/2024  no date 09/16/2024  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

04/20/2027  no date 05/03/2027  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

06/04/2025  no date 10/02/2025  no date

47 Approve Willingness 11/14/2024  no date 12/30/2024  no date

47X Willingness Posted Date 11/27/2024  no date 11/27/2024  no date

48 Conduct Location/Design Public Hearing 11/14/2024  no date 05/16/2025  no date

48X Public Hearing Meeting Date 04/28/2025  no date   

49 Adopt Location/Design 05/19/2025  no date 06/02/2025  no date

49C Design Approval Constructability Review 11/14/2024  no date 11/27/2024  no date

49X Location and Design Approval Date 06/03/2025  no date 06/03/2025  no date

50 Survey Data Verification 11/14/2024  no date 12/13/2024  no date

51 Furnish Approved R/W & UT Plans 05/28/2026  no date 08/27/2026  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

01/12/2027  no date 03/11/2027  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

12/26/2025  no date 04/01/2026  no date

51X R/W&UT Plan Date 08/28/2026  no date 09/03/2026  no date

52 Authorize R/W & UT Funds 09/04/2026  no date 09/18/2026  no date

52T Authorize R/W Funds 04/02/2026  no date 05/15/2026  no date



BOTETOURT COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 09/21/2026  no date 09/21/2026  no date

54 Retaining Wall Data Report 06/04/2025  no date 07/18/2025  no date

55 Sound Wall Data Report 06/04/2025  no date 07/18/2025  no date

57S Right of Way Stakeout���Survey 09/22/2026  no date 12/18/2026  no date

58 Survey Right of Way Plan Sheets 04/13/2026  no date 05/27/2026  no date

59 Noise Abatement Design 07/21/2025  no date 12/12/2025  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

09/21/2026  no date 10/02/2026  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

05/18/2026  no date 06/01/2026  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

10/05/2026  no date 10/05/2026  no date

61 Final Traffic Control Device Plans 12/04/2026  no date 03/11/2027  no date

62 Develop Retaining Structure Plans 07/21/2025  no date 10/21/2025  no date

65C Field Inspection Constructability Review 12/15/2025  no date 01/06/2026  no date

65F Plan Design/Field Inspection 06/04/2025  no date 02/25/2026  no date

65P Plan Design/Pre-Advertisement Conference 08/28/2026  no date 03/11/2027  no date

65X Field Inspection Team Meeting Date 02/25/2026  no date   

66 Environmental Reevaluation 04/20/2027  no date 05/03/2027  no date

67 Clear Utility Agreements 10/05/2026  no date 04/15/2027  no date

67U Utility Relocations by Owners 02/19/2027  no date 08/23/2027  no date

69 Acquire Right of Way 10/06/2026  no date 04/16/2027  no date

69X Right of Way/Utility Certification Date 06/04/2027  no date 06/04/2027  no date

70 Obtain Environmental Permits 02/26/2026  no date 08/28/2026  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

04/20/2027  no date 06/15/2027  no date

70S Utility Stakeout ���Survey 02/19/2027  no date 08/23/2027  no date

71 Approved Construction Plans 04/20/2027  no date 05/26/2027  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

03/12/2027  no date 03/25/2027  no date

71X Pre-Advertisement Conference Date 04/19/2027  no date 04/19/2027  no date

72 Prepare for Advertisement 05/12/2027  no date 06/11/2027  no date

72B Biddability Review 05/19/2027  no date 05/25/2027  no date

72X Plan Submission Date 05/26/2027  no date 05/26/2027  no date

73 Process Relocations 10/06/2026  no date 04/16/2027  no date

77S Construction ��� Survey 01/19/2028  no date 07/21/2028  no date

79 Construction Funding Review/Authorization of 
Funds

04/20/2027  no date 05/17/2027  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/14/2027  no date 09/14/2027  no date

82 Conduct Bid Opening 10/28/2027  no date 10/28/2027  no date

84 Award Contract 12/08/2027  no date 12/08/2027  no date

88 Survey Monumentation 07/24/2028  no date 09/18/2028  no date

91 Administer Contract 01/19/2028  no date 07/21/2028  no date

92X Contractor Final Voucher Date 09/05/2028  no date 09/05/2028  no date

94X Claims Period Ends Dates 12/05/2028  no date 12/05/2028  no date

95 District Project Closeout 12/06/2028  no date 03/06/2029  no date

96 Central Office Project Closeout 03/07/2029  no date 07/09/2029  no date



BOTETOURT COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

0622-011-P20Proj:

UPC: 113531

PC: Jeffrey.Ferguson

Project Purpose:

PM:

Description: RTE. 622 Hard Surface Non-Hard Surfaced Roadway

RTE. 622 Hard Surface Non-Hard Surfaced Roadway

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

1.97 MI N INT ROUTE 220From:

2.81 MI N INT ROUTE 220To:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 350,000Total Current Est 

05/29/2018Current Est Date

 0

 350,000

 0

0622

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Salem

Botetourt County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/13/2022

01/20/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  160,061.00  189,939.00  0.00  0.00  350,000.00 HB1887 - DGP (2)
 350,000.00 0.00  0.00  0.00  160,061.00  189,939.00  0.00  0.00Total:

 350,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



BOTETOURT COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113531UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 07/05/2022  no date 07/18/2022  no date

22 Scope Project 07/01/2022  no date 07/15/2022  no date

24 Determine Permits Needed 07/19/2022  no date 08/01/2022  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

08/29/2022  no date 09/12/2022  no date

65F Plan Design/Field Inspection 07/18/2022  no date 09/12/2022  no date

66 Environmental Reevaluation 08/02/2022  no date 08/08/2022  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

07/18/2022  no date 09/12/2022  no date

79 Construction Funding Review/Authorization of 
Funds

08/29/2022  no date 09/12/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/13/2022  no date 09/13/2022  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

09/14/2022  no date 01/20/2023  no date

95 District Project Closeout 01/23/2023  no date 04/17/2023  no date

96 Central Office Project Closeout 04/18/2023  no date 08/18/2023  no date



BOTETOURT COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

0646-011-P21Proj:

UPC: 113530

PC: Jeffrey.Ferguson

Project Purpose:

PM:

Description: RTE. 646 Hard Surface Non-Hard Surfaced Roadway

RTE. 646 Hard Surface Non-Hard Surfaced Roadway

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

INT ROUTE 640From:

END OF STATE MAINTENANCETo:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 250,000Total Current Est 

05/29/2018Current Est Date

 0

 250,000

 0

0646

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Salem

Botetourt County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/17/2023

07/18/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  150,230.00  99,770.00  0.00  250,000.00 HB1887 - DGP (2)
 250,000.00 0.00  0.00  0.00  0.00  150,230.00  99,770.00  0.00Total:

 250,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



BOTETOURT COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113530UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 01/04/2023  no date 01/19/2023  no date

22 Scope Project 01/03/2023  no date 01/18/2023  no date

24 Determine Permits Needed 01/20/2023  no date 02/02/2023  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

03/03/2023  no date 03/16/2023  no date

65F Plan Design/Field Inspection 01/19/2023  no date 03/16/2023  no date

66 Environmental Reevaluation 02/03/2023  no date 02/09/2023  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

01/19/2023  no date 03/16/2023  no date

79 Construction Funding Review/Authorization of 
Funds

03/03/2023  no date 03/16/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/17/2023  no date 03/17/2023  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

03/20/2023  no date 07/18/2023  no date

95 District Project Closeout 07/19/2023  no date 10/11/2023  no date

96 Central Office Project Closeout 10/12/2023  no date 02/22/2024  no date



BOTETOURT COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

0675-011-258Proj:

UPC: 057034

PC: C.Cumbie

Project Purpose:

PM:

Description: RTE 675 - VERTICAL CURVE IMPROVEMENT

Contact PM

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.02 MILE WEST OF ROUTE 1035From:

0.17 MILE EAST ROUTE 1035To:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,922,328Total Current Est 

01/11/2018Current Est Date

 324,400

 1,204,982

 392,946

0675

Federal Eligibility: Not Federally Eligible

Project Status: ACTIVITY DATES SET

Salem

Botetourt County
FIEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/08/2003

11/18/2030

11/18/2030

12/15/2031

12/15/2031

08/16/2032

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 124,497.00  0.00  0.00  0.00  0.00  0.00  0.00  124,497.00Formula - Secondary
 124,497.00 124,497.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 124,497.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$124,497

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 11/03/2016

Total  124,496.50

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



BOTETOURT COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
057034UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/07/2003 07/07/2003 07/08/2003 07/08/2003

18 State Environmental Review Process (SERP) 06/29/2004 06/29/2004 10/01/2004 10/01/2004

22 Scope Project 03/11/2004 03/11/2004 08/30/2004 08/30/2004

24 Determine Permits Needed 08/27/2004 08/27/2004 08/30/2004 08/30/2004

31S Conduct Location Survey 09/30/2004 09/30/2004 03/02/2005 03/02/2005

34F Furnish Final Soils Survey 01/24/2007 01/24/2007 05/07/2007 05/07/2007

34P Preliminary Soil Survey 05/18/2005 05/18/2005 05/25/2005 05/25/2005

35 Traffic Control Device Recommendations 11/28/2005 11/28/2005 04/28/2006 04/28/2006

36F Plan Design/Preliminary Field Inspection 03/03/2005 03/03/2005 12/12/2005 12/12/2005

36H Hydraulic Plan Design Public Hearing 08/15/2005 08/15/2005 01/03/2006 01/03/2006

36P Plan Design Public Hearing 12/13/2005 12/13/2005 09/08/2006 09/08/2006

43 Furnish Utility Field Inspection Plans 04/02/2007  no date 05/31/2007  no date

43H Hydraulic Plan Design/Field Inspection (FI) 01/18/2006 01/18/2006 01/03/2007 01/03/2007

44 Furnish RWU Data for Public Hearing Process 09/08/2006 09/08/2006 12/15/2006 12/15/2006

47 Approve Willingness 09/08/2006 09/08/2006 11/09/2006 11/09/2006

51 Furnish Approved R/W & UT Plans 06/24/2030  no date 10/25/2030  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

01/03/2007 01/03/2007 02/28/2029  no date

52 Authorize R/W & UT Funds 11/04/2030  no date 11/18/2030  no date

52X R/W&UT Authorization Date 11/18/2030  no date 11/18/2030  no date

57S Right of Way Stakeout���Survey 11/19/2030  no date 02/14/2031  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

11/18/2030  no date 12/03/2030  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

12/04/2030  no date 12/04/2030  no date

61 Final Traffic Control Device Plans 04/23/2030  no date 10/28/2030  no date

65F Plan Design/Field Inspection 11/09/2006 11/09/2006 05/01/2030  no date

65P Plan Design/Pre-Advertisement Conference 08/01/2029  no date 04/22/2030  no date

66 Environmental Reevaluation 08/11/2031  no date 09/23/2031  no date

67 Clear Utility Agreements 12/04/2030  no date 06/04/2031  no date

67U Utility Relocations by Owners 04/11/2031  no date 10/08/2031  no date

69 Acquire Right of Way 12/06/2030  no date 08/11/2031  no date

69X Right of Way/Utility Certification Date 11/10/2031  no date 11/10/2031  no date

70 Obtain Environmental Permits 04/23/2030  no date 04/18/2031  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

06/09/2031  no date 08/01/2031  no date

70S Utility Stakeout ���Survey 04/11/2031  no date 10/08/2031  no date

71 Approved Construction Plans 08/11/2031  no date 10/21/2031  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

10/28/2030  no date 11/08/2030  no date

71X Pre-Advertisement Conference Date 06/06/2031  no date 06/06/2031  no date

72 Prepare for Advertisement 08/11/2031  no date 11/10/2031  no date

72X Plan Submission Date 10/20/2031  no date 10/20/2031  no date

77S Construction ��� Survey 02/13/2032  no date 12/22/2032  no date

79 Construction Funding Review/Authorization of 
Funds

11/12/2031  no date 12/08/2031  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/12/2031  no date 12/15/2031  no date

82 Conduct Bid Opening 01/12/2032  no date 01/26/2032  no date

84 Award Contract 01/26/2032  no date 02/13/2032  no date

88 Survey Monumentation 08/17/2032  no date 10/11/2032  no date

91 Administer Contract 02/17/2032  no date 08/16/2032  no date

92X Contractor Final Voucher Date 09/28/2032  no date 09/28/2032  no date



BOTETOURT COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

94X Claims Period Ends Dates 12/22/2032  no date 12/22/2032  no date

95 District Project Closeout 12/23/2032  no date 03/23/2033  no date

96 Central Office Project Closeout 04/25/2033  no date 08/25/2033  no date



BOTETOURT COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

0697-011-P19Proj:

UPC: 113532

PC: Jeffrey.Ferguson

Project Purpose:

PM:

Description: RTE. 697 Hard Surface Non-Hard Surfaced Roadway

RTE. 697 Hard Surface Non-Hard Surfaced Roadway

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

INT ROUTE 696From:

END OF STATE MAINTENANCETo:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 400,000Total Current Est 

05/29/2018Current Est Date

 0

 400,000

 0

0697

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Salem

Botetourt County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/18/2021

07/19/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  306,874.00  93,126.00  0.00  0.00  0.00  400,000.00 HB1887 - DGP (2)
 400,000.00 0.00  0.00  306,874.00  93,126.00  0.00  0.00  0.00Total:

 400,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



BOTETOURT COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113532UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 01/05/2021  no date 01/20/2021  no date

22 Scope Project 01/04/2021  no date 01/19/2021  no date

24 Determine Permits Needed 01/21/2021  no date 02/03/2021  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

03/04/2021  no date 03/17/2021  no date

65F Plan Design/Field Inspection 01/20/2021  no date 03/17/2021  no date

66 Environmental Reevaluation 02/04/2021  no date 02/10/2021  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

01/20/2021  no date 03/17/2021  no date

79 Construction Funding Review/Authorization of 
Funds

03/04/2021  no date 03/17/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/18/2021  no date 03/18/2021  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

03/19/2021  no date 07/19/2021  no date

95 District Project Closeout 07/20/2021  no date 10/12/2021  no date

96 Central Office Project Closeout 10/13/2021  no date 02/23/2022  no date



BOTETOURT COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

0712-011-822Proj:

UPC: 113529

PC: Jeffrey.Ferguson

Project Purpose:

PM:

Description: RTE. 712 Hard Surface Non-Hard Surfaced Roadway

RTE. 712 Hard Surface Non-Hard Surfaced Roadway

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

INT ROUTE 630From:

INT ROUTE 665To:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 550,000Total Current Est 

05/29/2018Current Est Date

 0

 550,000

 0

0712

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Salem

Botetourt County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/13/2023

01/22/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  247,225.00  302,775.00  550,000.00 HB1887 - DGP (2)
 550,000.00 0.00  0.00  0.00  0.00  0.00  247,225.00  302,775.00Total:

 550,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



BOTETOURT COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113529UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 07/05/2023  no date 07/18/2023  no date

22 Scope Project 07/03/2023  no date 07/17/2023  no date

24 Determine Permits Needed 07/19/2023  no date 08/01/2023  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

08/29/2023  no date 09/12/2023  no date

65F Plan Design/Field Inspection 07/18/2023  no date 09/12/2023  no date

66 Environmental Reevaluation 08/02/2023  no date 08/08/2023  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

07/18/2023  no date 09/12/2023  no date

79 Construction Funding Review/Authorization of 
Funds

08/29/2023  no date 09/12/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/13/2023  no date 09/13/2023  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

09/14/2023  no date 01/22/2024  no date

95 District Project Closeout 01/23/2024  no date 04/16/2024  no date

96 Central Office Project Closeout 04/17/2024  no date 08/19/2024  no date



BOTETOURT COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

0748-011-P13Proj:

UPC: 110955

PC: Steve.Palmer

Project Purpose:

PM:

Description: RTE. 748 Hard Surface Non-Hard Surfaced Roadway

RTE. 748 Hard Surface Non-Hard Surfaced Roadway

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

INT ROUTE 600From:

END OF STATE MAINTENANCETo:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 435,079Total Current Est 

07/20/2020Current Est Date

 0

 435,079

 0

0748

Federal Eligibility: Not Federally Eligible

Project Status: ACTIVITY DATES SET

Salem

Botetourt County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/20/2020 06/18/2020

06/21/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 91,605.00  221,185.00  0.00  0.00  0.00  0.00  0.00  312,790.00 CTB Formula
 0.00  0.00  107,210.00  0.00  0.00  0.00  0.00  107,210.00 HB1887 - DGP (2)

 29,316.00  0.00  0.00  0.00  0.00  0.00  0.00  29,316.00 State Formula
 449,316.00 120,921.00  221,185.00  107,210.00  0.00  0.00  0.00  0.00Total:

 449,316.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$87

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/03/2020

Total  87.21

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



BOTETOURT COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110955UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 04/20/2020 04/20/2020 04/20/2020 04/20/2020

18 State Environmental Review Process (SERP) 04/22/2020  no date 04/22/2020  no date

22 Scope Project 04/21/2020 04/21/2020 04/21/2020 04/21/2020

24 Determine Permits Needed 04/23/2020  no date 04/23/2020  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

04/22/2020 04/22/2020 04/23/2020 04/23/2020

65F Plan Design/Field Inspection 04/22/2020 04/22/2020 04/27/2020 04/27/2020

66 Environmental Reevaluation 04/24/2020  no date 04/30/2020  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

04/22/2020 04/22/2020 04/22/2020 04/22/2020

79 Construction Funding Review/Authorization of 
Funds

04/20/2020  no date 05/01/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/04/2020  no date 05/04/2020  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

05/05/2020  no date 05/05/2021  no date

95 District Project Closeout 05/06/2021  no date 07/30/2021  no date

96 Central Office Project Closeout 08/02/2021  no date 12/07/2021  no date



BOTETOURT COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

0771-011-830Proj:

UPC: 115836

PC: Ashley.Smith

Project Purpose:

PM: BOTETOURT COUNTY

Description: WIDEN LANE/SHOULDERS OF RTE 771

WIDEN THE LANES AND/OR SHOULDERS OF EXISTING ROADWAY AS NECESSARY TO IMPROVE SAFETY ON 
MURRAY DRIVE.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

INT RTE 657 and RTE 771From:

0.2 MI INT RTE 567 and RTE 771To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 673,932Total Current Est 

07/28/2020Current Est Date

 0

 672,932

 1,000

0771

Federal Eligibility: Not Federally Eligible

Project Status: ACTIVITY DATES SET

Salem

Botetourt County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/24/2020

07/24/2020

07/24/2020

09/08/2020

09/08/2020

09/10/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 331,903.00  90,017.00  90,017.00  90,017.00  90,017.00  90,017.00  86,012.00  868,000.00 Telecommunications
 868,000.00 331,903.00  90,017.00  90,017.00  90,017.00  90,017.00  90,017.00  86,012.00Total:

 868,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$504

$0

$20,872

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  21,375.96

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



BOTETOURT COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115836UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 04/17/2020 04/17/2020 04/24/2020 04/24/2020

17E Environmental Review Process (ERP) 05/12/2020  no date 06/01/2020  no date

21H Hydraulics Plan Design PFI 01/11/2021 04/01/2020 02/24/2021 04/01/2020

21T Traffic Operations Analysis 05/12/2020  no date 07/08/2020  no date

22 Scope Project 04/24/2020 04/24/2020 07/02/2020 07/02/2020

22C Scoping Constructability Review 05/12/2020  no date 05/26/2020  no date

22S Photogrammetry/Aerial Photo/Image Processing 05/12/2020  no date 07/22/2020  no date

22X Scoping Team Meeting Date 05/11/2020 05/11/2020 05/11/2020 05/11/2020

23 Furnish Environmental Traffic Data 05/12/2020  no date 07/08/2020  no date

24 Determine Permits Needed 06/02/2020  no date 07/30/2020  no date

25 Draft Environmental Document or CE 07/06/2020  no date 11/03/2020  no date

28 Consultant Procurement 06/10/2020 03/02/2020 07/08/2020 03/02/2020

29X Public Information Meeting 06/04/2020  no date 06/04/2020  no date

30 Preliminary Utility Inspection 07/06/2020  no date 08/21/2020  no date

31S Conduct Location Survey 05/12/2020  no date 10/15/2020  no date

34F Furnish Final Soils Survey 03/08/2021  no date 07/06/2021  no date

34P Preliminary Soil Survey 12/24/2020 04/01/2020 02/24/2021 04/01/2020

35 Traffic Control Device Recommendations 07/06/2020  no date 08/21/2020  no date

36C Preliminary Field Inspection Constructability 
Review

01/27/2021 05/01/2020 02/09/2021 05/01/2020

36F Plan Design/Preliminary Field Inspection 10/09/2020 04/01/2020 02/24/2021 04/01/2020

36H Hydraulic Plan Design Public Hearing 07/06/2020  no date 08/28/2020  no date

36P Plan Design Public Hearing 07/06/2020  no date 10/12/2020  no date

36X Preliminary Field InspectionTeam Meeting Date 02/25/2021 05/01/2020   

38 Retaining Wall Data Request 07/06/2020  no date 07/10/2020  no date

39 Sound Wall Foundation Data Request 07/06/2020  no date 07/10/2020  no date

40 Minor Structures Data Request 07/06/2020  no date 07/10/2020  no date

43 Furnish Utility Field Inspection Plans 08/24/2021  no date 10/05/2021  no date

43H Hydraulic Plan Design/Field Inspection (FI) 03/08/2021  no date 04/30/2021  no date

43X Utility Field Inspection (UFI) Date 09/15/2021  no date 09/15/2021  no date

44 Furnish RWU Data for Public Hearing Process 09/15/2020  no date 10/12/2020  no date

45 Minor Structures Report 02/26/2021  no date 04/22/2021  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

06/16/2022  no date 06/29/2022  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

03/08/2021  no date 04/30/2021  no date

47 Approve Willingness 10/13/2020 05/01/2020 11/25/2020 05/01/2020

47X Willingness Posted Date 10/27/2020 05/01/2020 10/27/2020 05/01/2020

48 Conduct Location/Design Public Hearing 09/29/2020  no date 02/04/2021  no date

48X Public Hearing Meeting Date 01/13/2021 05/01/2020   

49 Adopt Location/Design 02/05/2021 05/29/2020 03/05/2021 05/29/2020

49C Design Approval Constructability Review 10/13/2020  no date 10/27/2020  no date

49X Location and Design Approval Date 03/05/2021 05/29/2020 03/05/2021 05/29/2020

50 Survey Data Verification 09/15/2020  no date 10/12/2020  no date

51 Furnish Approved R/W & UT Plans 10/06/2021  no date 12/13/2021  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

12/14/2021  no date 01/28/2022  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

06/28/2021  no date 09/28/2021  no date

51X R/W&UT Plan Date 12/14/2021  no date 12/14/2021  no date

52 Authorize R/W & UT Funds 12/14/2021  no date 01/21/2022  no date

52T Authorize R/W Funds 09/29/2021  no date 10/27/2021  no date



BOTETOURT COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 01/21/2022  no date 01/21/2022  no date

54 Retaining Wall Data Report 03/08/2021  no date 04/16/2021  no date

55 Sound Wall Data Report 03/08/2021  no date 04/16/2021  no date

57S Right of Way Stakeout���Survey 01/24/2022  no date 04/25/2022  no date

58 Survey Right of Way Plan Sheets 08/17/2021  no date 10/05/2021  no date

59 Noise Abatement Design 04/19/2021  no date 08/17/2021  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

01/24/2022  no date 02/04/2022  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

10/28/2021  no date 11/10/2021  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

02/07/2022  no date 02/07/2022  no date

61 Final Traffic Control Device Plans 08/25/2021  no date 12/29/2021  no date

62 Develop Retaining Structure Plans 04/19/2021  no date 07/20/2021  no date

65C Field Inspection Constructability Review 07/20/2021  no date 08/09/2021  no date

65F Plan Design/Field Inspection 04/23/2021  no date 08/23/2021  no date

65P Plan Design/Pre-Advertisement Conference 01/31/2022  no date 05/31/2022  no date

65X Field Inspection Team Meeting Date 08/24/2021 07/07/2020   

66 Environmental Reevaluation 06/16/2022  no date 06/29/2022  no date

67 Clear Utility Agreements 02/07/2022  no date 06/07/2022  no date

67U Utility Relocations by Owners 06/21/2022 06/01/2020 10/20/2022  no date

69 Acquire Right of Way 02/07/2022  no date 07/06/2022  no date

69X Right of Way/Utility Certification Date 08/19/2022  no date 08/19/2022  no date

70 Obtain Environmental Permits 03/17/2022  no date 08/12/2022  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

06/15/2022  no date 08/10/2022  no date

70S Utility Stakeout ���Survey 06/21/2022  no date 10/20/2022  no date

71 Approved Construction Plans 06/16/2022  no date 07/25/2022  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

06/01/2022  no date 06/14/2022  no date

71X Pre-Advertisement Conference Date 06/15/2022  no date 06/15/2022  no date

72 Prepare for Advertisement 07/11/2022  no date 08/26/2022  no date

72B Biddability Review 07/18/2022  no date 07/22/2022  no date

72X Plan Submission Date 08/11/2022  no date 08/11/2022  no date

73 Process Relocations 02/07/2022  no date 06/14/2022  no date

77S Construction ��� Survey 03/14/2023  no date 11/13/2023  no date

79 Construction Funding Review/Authorization of 
Funds

06/16/2022  no date 07/14/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/08/2022  no date 11/08/2022  no date

82 Conduct Bid Opening 12/27/2022  no date 12/27/2022  no date

84 Award Contract 02/03/2023  no date 02/03/2023  no date

88 Survey Monumentation 10/30/2023  no date 12/28/2023  no date

91 Administer Contract 03/14/2023  no date 11/13/2023  no date

95 District Project Closeout 01/17/2024  no date 11/13/2024  no date



CARROLL COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

0077-017-836Proj:

UPC: 106880

PC: Robin.Keeler

Project Purpose:

PM:

Description: Slope Repair/ Rock Fall Mitigation on I77 in Carroll County

This UPC is used for funding purposes only for slope repair and rock mitigation at various locations on Rte. I77 in 
Carroll County. Work will be accomplished under a separate ASD contract.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VARIOUSFrom:

VARIOUSTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,621,233Total Current Est 

05/19/2017Current Est Date

 0

 2,621,233

 0

0077

Federal Eligibility: Federally Eligible with Exception

Project Status: AWARDED

Salem

Carroll County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/01/2015

10/11/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 8,708,821.00  0.00  0.00  0.00  0.00  0.00  0.00  8,708,821.00.Maintenance Funds
 8,708,821.00 8,708,821.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 8,708,821.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$6,104,999

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 11/27/2018

Total  6,104,998.80

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CARROLL COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
106880UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

22 Scope Project 06/15/2015 06/15/2015 06/26/2015 06/25/2015

72 Prepare for Advertisement 07/15/2015  no date 07/21/2015  no date

72X Plan Submission Date 07/22/2015  no date 07/22/2015  no date

79 Construction Funding Review/Authorization of 
Funds

07/15/2015 08/14/2015 08/11/2015 08/21/2015

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/08/2015 09/01/2015 09/08/2015 09/01/2015

82 Conduct Bid Opening 10/07/2015  no date 10/21/2015  no date

84 Award Contract 10/22/2015  no date 11/12/2015  no date

91 Administer Contract 11/13/2015  no date 08/03/2016  no date

92X Contractor Final Voucher Date 09/16/2016  no date 09/16/2016  no date

94X Claims Period Ends Dates 12/16/2016  no date 12/16/2016  no date

95 District Project Closeout 12/19/2016  no date 04/25/2017  no date

96 Central Office Project Closeout 04/26/2017  no date 07/20/2017  no date



CARROLL COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

0052-017-850Proj:

UPC: 109286

PC: Todd.Repass

Project Purpose:

PM: Nikki Cannon

Description: #HB2.FY17 Rte 52 North Spot Improvements

Improve horizontal curve on Rte 52 at Rte 770 ((Hanging Tree Rd). Shoulders widened to 6'. Existing 12' lanes 
maintained. Sight distance improvement at Rte 705 (Coon Ridge Rd). Existing curve daylighted on the SE side to 
obtain required stopping sight distance of 450'

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.009 Mi. S. Inter. Rte. 705 (Coon Ridge Rd.)From:

0.189 Mi. S.Inter. Rte. 770 (Hanging Tree Rd.)To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,633,504Total Current Est 

06/04/2020Current Est Date

 200,300

 2,561,848

 871,356

0052

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Salem

Carroll County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/11/2016

09/13/2018

09/13/2018

10/08/2019

10/08/2019

04/16/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 333,870.00  572,087.00  1,820,227.00  0.00  0.00  0.00  0.00  2,726,184.00 HB1887 - DGP (1)
 1,005,517.00  0.00  0.00  0.00  0.00  0.00  0.00  1,005,517.00Demo Repurpose

 3,731,701.00 1,339,387.00  572,087.00  1,820,227.00  0.00  0.00  0.00  0.00Total:

 3,731,701.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$871,356

$172,332

$1,547,979

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/08/2020

Total  2,591,666.59

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 01/20/2020

Construction Completed:

Construction Started:



CARROLL COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109286UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 06/29/2016 06/29/2016 07/11/2016 07/11/2016

17E Environmental Review Process (ERP) 07/25/2016 07/25/2016 07/25/2016 07/26/2016

21H Hydraulics Plan Design PFI 12/20/2016 12/20/2016 02/10/2017 02/10/2017

21T Traffic Operations Analysis 09/08/2016 09/08/2016 09/08/2016 09/08/2016

22 Scope Project 07/01/2016 07/01/2016 03/02/2017 03/02/2017

22C Scoping Constructability Review 07/08/2016 07/08/2016 07/08/2016 07/08/2016

22S Photogrammetry/Aerial Photo/Image Processing 07/20/2016 07/20/2016 07/20/2016 07/20/2016

22X Scoping Team Meeting Date 09/07/2016 09/07/2016 09/07/2016 09/07/2016

23 Furnish Environmental Traffic Data 08/18/2016 08/18/2016 09/19/2016 09/19/2016

24 Determine Permits Needed 07/27/2016 07/27/2016 12/09/2016 12/19/2016

25 Draft Environmental Document or CE 07/25/2016 07/25/2016 08/09/2017 03/02/2018

28 Consultant Procurement 08/15/2016 08/15/2016 10/17/2016 10/17/2016

29X Public Information Meeting 02/01/2017 02/01/2017 02/01/2017 02/01/2017

30 Preliminary Utility Inspection 03/02/2017 03/02/2017 03/02/2017 03/02/2017

31S Conduct Location Survey 05/25/2016 05/25/2016 07/28/2016 07/28/2016

34F Furnish Final Soils Survey 12/19/2017 03/08/2017 02/02/2018 06/22/2018

34P Preliminary Soil Survey 02/16/2017 02/16/2017 02/16/2017 02/16/2017

35 Traffic Control Device Recommendations 03/03/2017 03/03/2017 06/27/2017 11/13/2017

36C Preliminary Field Inspection Constructability 
Review

01/06/2017 01/06/2017 01/18/2017 01/18/2017

36F Plan Design/Preliminary Field Inspection 09/08/2016 09/08/2016 02/06/2017 02/06/2017

36H Hydraulic Plan Design Public Hearing 03/03/2017 03/03/2017 05/12/2017 05/12/2017

36P Plan Design Public Hearing 03/03/2017 03/03/2017 07/06/2017 07/06/2017

36X Preliminary Field InspectionTeam Meeting Date 02/17/2017 02/17/2017   

38 Retaining Wall Data Request 03/02/2017 03/02/2017 03/03/2017 03/03/2017

39 Sound Wall Foundation Data Request 03/02/2017 03/02/2017 03/03/2017 03/03/2017

40 Minor Structures Data Request 03/03/2017 03/03/2017 03/09/2017 03/09/2017

43 Furnish Utility Field Inspection Plans 04/18/2018 04/25/2018 06/13/2018 05/01/2018

43H Hydraulic Plan Design/Field Inspection (FI) 02/20/2018 01/22/2018 04/16/2018 04/11/2018

43X Utility Field Inspection (UFI) Date 05/09/2018 05/03/2018 05/09/2018 05/03/2018

44 Furnish RWU Data for Public Hearing Process 06/07/2017 06/07/2017 07/07/2017 06/09/2017

45 Minor Structures Report 03/10/2017 05/26/2017 08/25/2017 07/06/2018

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

05/22/2019 04/04/2019 06/05/2019 04/17/2019

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

12/19/2017 01/22/2018 02/09/2018 03/19/2018

47 Approve Willingness 05/26/2017 05/26/2017 08/21/2017 03/05/2018

47X Willingness Posted Date 07/19/2017 07/19/2017 07/19/2017 07/19/2017

48 Conduct Location/Design Public Hearing 05/26/2017 05/26/2017 12/01/2017 05/26/2017

48X Public Hearing Meeting Date 05/26/2017 05/26/2017   

49 Adopt Location/Design 12/04/2017 06/19/2017 12/15/2017 06/19/2017

49C Design Approval Constructability Review 05/26/2017 05/26/2017 05/26/2017 05/26/2017

49X Location and Design Approval Date 12/18/2017 03/05/2018 12/18/2017 03/05/2018

50 Survey Data Verification 06/05/2017 06/05/2017 06/14/2017 06/14/2017

51 Furnish Approved R/W & UT Plans 07/20/2018 08/15/2018 09/14/2018 09/19/2018

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

05/23/2018 10/22/2018 07/19/2018 12/19/2018

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

02/20/2018 01/23/2018 02/20/2018 01/23/2018

51X R/W&UT Plan Date 09/17/2018 09/19/2018 09/21/2018 09/19/2018

52 Authorize R/W & UT Funds 09/24/2018 08/24/2018 10/05/2018 09/13/2018

52T Authorize R/W Funds 02/20/2018 01/23/2018 02/20/2018 01/23/2018



CARROLL COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 10/08/2018 09/13/2018 10/08/2018 09/13/2018

54 Retaining Wall Data Report 12/18/2017 05/25/2016 12/18/2017 05/25/2016

55 Sound Wall Data Report 12/18/2017 08/21/2017 12/18/2017 08/21/2017

57S Right of Way Stakeout���Survey 10/09/2018 12/27/2018 12/07/2018 02/26/2019

58 Survey Right of Way Plan Sheets 06/14/2018 06/11/2018 07/19/2018 08/14/2018

59 Noise Abatement Design 12/18/2017 08/21/2017 12/18/2017 08/21/2017

60P Notice to Proceed for Partial Right of Way 
Acquisition

10/08/2018 09/14/2018 10/19/2018 10/02/2018

60T Notice to Proceed for Total Right of Way 
Acquisition

02/20/2018 01/23/2018 02/20/2018 01/23/2018

60X Final Right of Way and Utilities Notice to Proceed 
Date

10/22/2018 10/02/2018 10/22/2018 10/02/2018

61 Final Traffic Control Device Plans 05/16/2018 04/18/2018 07/19/2018  no date

62 Develop Retaining Structure Plans 12/18/2017 05/25/2016 12/18/2017 05/25/2018

65C Field Inspection Constructability Review 02/12/2018 03/20/2018 03/05/2018 03/22/2018

65F Plan Design/Field Inspection 12/19/2017 12/19/2017 04/16/2018 04/11/2018

65P Plan Design/Pre-Advertisement Conference 04/18/2018 04/11/2018 07/19/2018  no date

65X Field Inspection Team Meeting Date 04/17/2018 04/11/2018   

66 Environmental Reevaluation 06/06/2019 08/16/2019 06/06/2019 08/23/2019

67 Clear Utility Agreements 10/22/2018  no date 04/05/2019  no date

67U Utility Relocations by Owners 02/11/2019 01/23/2018 06/07/2019 03/19/2019

69 Acquire Right of Way 10/23/2018 10/02/2018 05/20/2019 03/06/2019

69X Right of Way/Utility Certification Date 07/23/2019 08/22/2019 07/23/2019 08/22/2019

70 Obtain Environmental Permits 04/18/2018 06/29/2018 09/04/2018 10/26/2018

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

05/22/2019 04/04/2019 07/18/2019 05/30/2019

70S Utility Stakeout ���Survey 02/11/2019  no date 05/20/2019  no date

71 Approved Construction Plans 06/06/2019 04/30/2019 07/15/2019 08/28/2019

71C Pre-Advertisement Conference (PAC) 
Constructability Review

07/20/2018 06/28/2018 08/23/2018 02/28/2019

71X Pre-Advertisement Conference Date 05/21/2019 03/28/2019 05/21/2019 04/03/2019

72 Prepare for Advertisement 06/28/2019  no date 07/30/2019  no date

72B Biddability Review 07/05/2019 05/29/2019 07/11/2019 08/29/2019

72X Plan Submission Date 07/15/2019 09/13/2019 07/15/2019 09/13/2019

73 Process Relocations 10/22/2018 10/02/2018 10/22/2018  no date

77S Construction ��� Survey 04/01/2020  no date 10/02/2020  no date

79 Construction Funding Review/Authorization of 
Funds

06/06/2019 04/05/2019 07/03/2019 09/13/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/13/2019 10/08/2019 12/10/2019 10/08/2019

82 Conduct Bid Opening 01/15/2020 12/18/2019 01/28/2020 01/20/2020

84 Award Contract 01/29/2020 01/20/2020 03/31/2020 01/20/2020

88 Survey Monumentation 06/28/2021  no date 08/23/2021  no date

91 Administer Contract 04/01/2020  no date 06/25/2021  no date

92X Contractor Final Voucher Date 08/09/2021  no date 08/09/2021  no date

94X Claims Period Ends Dates 11/02/2021  no date 11/02/2021  no date

95 District Project Closeout 11/03/2021  no date 02/03/2022  no date

96 Central Office Project Closeout 02/04/2022  no date 06/08/2022  no date



CARROLL COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

0058-017-E12Proj:

UPC: 017534

PC: Brian.Becker

Project Purpose:

PM:

Description: RTE 58 - CORRIDOR DEVELOPMENT PROG - 4 LANES (Crooked Oak)

Contact PM

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.131 KILOMETER WEST ROUTE 820From:

0.492 KILOMETER EAST BIG REED ISLAND CREEKTo:

Reconstruction w/ Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 293,000,000Total Current Est 

09/10/2020Current Est Date

 6,900,000

 256,600,000

 29,500,000

0058

Federal Eligibility: Federally Eligible with Exception

Project Status: ACTIVITY DATES SET

Salem

Carroll County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/08/1997

11/02/1999

11/02/1999

12/28/2028

12/28/2028

06/25/2031

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 8,506,451.00  8,695,596.00  26,000,000.00  0.00  121,483,499.00  0.00  0.00  164,685,546.00 Bond Proceeds
 3,814,454.00  0.00  0.00  0.00  0.00  0.00  0.00  3,814,454.00Priority Transportation Funds

 168,500,000.00 12,320,905.00  8,695,596.00  26,000,000.00  0.00  121,483,499.00  0.00  0.00Total:

 168,500,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$3,426,012

$4,282,079

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  7,708,090.37

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CARROLL COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
017534UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/07/1997 07/07/1997 07/08/1997 07/08/1997

18 State Environmental Review Process (SERP) 07/02/1997 07/02/1997 07/03/1997 07/03/1997

21H Hydraulics Plan Design PFI 11/24/1997 11/24/1997 10/12/2011 10/12/2011

22 Scope Project 01/28/1997 01/28/1997 04/26/1997 04/26/1997

24 Determine Permits Needed 05/13/1998 05/13/1998 05/14/1998 05/14/1998

31S Conduct Location Survey 11/21/1997 11/21/1997 03/31/1998 03/31/1998

34F Furnish Final Soils Survey 02/12/1998 02/12/1998 04/30/1998 04/30/1998

35 Traffic Control Device Recommendations 04/01/1998 04/01/1998 05/24/1998 05/24/1998

36F Plan Design/Preliminary Field Inspection 02/16/1998 02/16/1998 06/30/1998 06/30/1998

36H Hydraulic Plan Design Public Hearing 03/11/1998 03/11/1998 08/25/1998 08/25/1998

37H River Mechanics ProjectStudies 03/11/1998 03/11/1998 04/30/1998 04/30/1998

43 Furnish Utility Field Inspection Plans 06/01/1998  no date 06/30/1998  no date

43H Hydraulic Plan Design/Field Inspection (FI) 01/19/1999 01/19/1999 03/30/1999 03/30/1999

44 Furnish RWU Data for Public Hearing Process 04/29/1998 04/29/1998 06/15/1998 06/15/1998

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

07/01/1998  no date 07/31/1998  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

11/12/1998 11/12/1998 02/17/1999 02/17/1999

48 Conduct Location/Design Public Hearing 06/30/1998 06/30/1998 12/03/1998 12/03/1998

49 Adopt Location/Design 12/03/1998 12/03/1998 12/17/1998 12/17/1998

51 Furnish Approved R/W & UT Plans 12/17/1998 12/17/1998 02/15/1999 02/15/1999

52 Authorize R/W & UT Funds 09/20/1999 09/20/1999 11/02/1999 11/02/1999

57S Right of Way Stakeout���Survey 12/01/2003 12/01/2003 12/13/2022  no date

64 Final Bridge Plans 12/01/2003 12/01/2003 07/13/2028  no date

65P Plan Design/Pre-Advertisement Conference 12/15/2000 12/15/2000 12/30/2024  no date

67 Clear Utility Agreements 02/25/2000 02/25/2000 02/28/2024  no date

69 Acquire Right of Way 02/25/2000 02/25/2000 12/13/2022  no date

70 Obtain Environmental Permits 10/19/1998  no date 12/12/2022  no date

72 Prepare for Advertisement 08/11/2025  no date 11/07/2025  no date

79 Construction Funding Review/Authorization of 
Funds

08/11/2025  no date 02/06/2026  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/09/2025  no date 12/09/2025  no date

84 Award Contract 12/23/2025  no date 01/22/2026  no date

91 Administer Contract 03/09/2026  no date 03/09/2027  no date

95 District Project Closeout 03/29/2027  no date 06/21/2027  no date

96 Central Office Project Closeout 07/12/2027  no date 11/12/2027  no date



CARROLL COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

0058-017-742Proj:

UPC: 101004

PC: Ankur.Patel

Project Purpose:

PM:

Description: #SGR18VB - RT 58 OVER CROOKED CREEK (STR 04544) - BR 
REPLACE

BRIDGE (VA STR 1006, EX FED STR ID 4544) REPLACEMENT: RTE 58 OVER CROOKED CR. CN funded with SGR 
funds. PE & RW funded with Maintenance funds under UPC 111409.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

2.75 Mi. East of ECL of GalaxFrom:

3.25 Mi. East of ECL of GalaxTo:

Bridge Replacement w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 4,583,205Total Current Est 

05/20/2020Current Est Date

 0

 4,583,205

 0

0058

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Salem

Carroll County
FIEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/13/2019

05/28/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  639,291.00  0.00  0.00  0.00  0.00  0.00  639,291.00 CTB Formula
 0.00  0.00  1,000,000.00  2,193,914.00  750,000.00  0.00  0.00  3,943,914.00 HB1887 - SGR

 4,583,205.00 0.00  639,291.00  1,000,000.00  2,193,914.00  750,000.00  0.00  0.00Total:

 4,583,205.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 06/21/2016

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CARROLL COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
101004UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP) 11/18/2013 11/18/2013 11/19/2013 11/19/2013

22 Scope Project 10/27/2017 10/27/2017 09/09/2019 09/09/2019

66 Environmental Reevaluation 01/22/2019  no date 02/04/2019  no date

69X Right of Way/Utility Certification Date 12/18/2023  no date 12/18/2023  no date

70 Obtain Environmental Permits 01/22/2019 01/22/2019 01/22/2019 01/22/2019

71 Approved Construction Plans 10/30/2023  no date 12/08/2023  no date

72 Prepare for Advertisement 11/22/2023  no date 12/26/2023  no date

72B Biddability Review 12/01/2023  no date 12/07/2023  no date

72X Plan Submission Date 12/08/2023  no date 12/08/2023  no date

77S Construction ��� Survey 05/08/2024  no date 11/12/2024  no date

79 Construction Funding Review/Authorization of 
Funds

10/30/2023  no date 11/29/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/09/2024  no date 01/09/2024  no date

82 Conduct Bid Opening 02/26/2024  no date 02/26/2024  no date

84 Award Contract 04/02/2024  no date 04/02/2024  no date

88 Survey Monumentation 11/13/2024  no date 01/13/2025  no date

91 Administer Contract 05/08/2024  no date 11/12/2024  no date

92X Contractor Final Voucher Date 12/30/2024  no date 12/30/2024  no date

94X Claims Period Ends Dates 03/31/2025  no date 03/31/2025  no date

95 District Project Closeout 04/01/2025  no date 06/24/2025  no date

96 Central Office Project Closeout 06/25/2025  no date 10/28/2025  no date



CARROLL COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

0620-017-865Proj:

UPC: 111015

PC: Jason.Patrick

Project Purpose:

PM:

Description: Route 620 - Safety Improvements

Improve sight distance on Route 620 at the intersection of Route 707

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.02 mile SouthRoute 707From:

0.068 mile North Route 707To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,057,155Total Current Est 

07/27/2019Current Est Date

 50,000

 857,155

 150,000

0620

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Salem

Carroll County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/21/2018

07/29/2020

07/29/2020

01/12/2021

01/12/2021

06/22/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 873.00  0.00  0.00  0.00  0.00  0.00  0.00  873.00 Telecommunications
 4,327.00  0.00  0.00  0.00  0.00  0.00  0.00  4,327.00.Federal Formula STP

 1,051,955.00  0.00  0.00  0.00  0.00  0.00  0.00  1,051,955.00Formula - Secondary
 1,057,155.00 1,057,155.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,057,155.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$132,920

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  132,920.05

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CARROLL COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111015UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 06/15/2018 06/15/2018 06/21/2018 06/21/2018

17E Environmental Review Process (ERP) 10/11/2018 10/11/2018 10/11/2018 10/11/2018

21H Hydraulics Plan Design PFI 02/07/2020  no date 03/20/2020  no date

21T Traffic Operations Analysis 10/11/2018 10/11/2018 10/11/2018 10/11/2018

22 Scope Project 06/22/2018 06/22/2018 03/26/2020 03/26/2020

22C Scoping Constructability Review 10/11/2018 10/11/2018 10/11/2018 10/11/2018

22S Photogrammetry/Aerial Photo/Image Processing 10/11/2018 10/11/2018 10/11/2018 10/11/2018

22X Scoping Team Meeting Date 07/09/2018 07/09/2018 10/11/2018 10/11/2018

23 Furnish Environmental Traffic Data 10/11/2018 10/11/2018 11/02/2018 11/02/2018

24 Determine Permits Needed 04/12/2019 04/12/2019 10/21/2019 10/21/2019

25 Draft Environmental Document or CE 10/11/2018 10/11/2018 04/01/2020 04/01/2020

28 Consultant Procurement 11/09/2018 11/09/2018 11/09/2018 11/09/2018

29X Public Information Meeting 02/27/2020  no date 02/27/2020  no date

30 Preliminary Utility Inspection 03/27/2020  no date 05/07/2020  no date

31S Conduct Location Survey 10/11/2018 10/11/2018 11/02/2018 11/02/2018

34F Furnish Final Soils Survey 02/05/2021  no date 02/26/2021  no date

34P Preliminary Soil Survey 01/24/2020  no date 03/20/2020  no date

35 Traffic Control Device Recommendations 03/26/2020  no date 03/26/2020  no date

36C Preliminary Field Inspection Constructability 
Review

03/06/2020  no date 03/06/2020  no date

36F Plan Design/Preliminary Field Inspection 11/05/2018 11/05/2018 03/20/2020  no date

36H Hydraulic Plan Design Public Hearing 03/27/2020  no date 07/20/2020  no date

36P Plan Design Public Hearing 03/27/2020  no date 11/12/2020  no date

36X Preliminary Field InspectionTeam Meeting Date 03/23/2020  no date   

38 Retaining Wall Data Request 03/26/2020  no date 03/26/2020  no date

39 Sound Wall Foundation Data Request 03/26/2020  no date 03/26/2020  no date

40 Minor Structures Data Request 03/26/2020  no date 03/26/2020  no date

43 Furnish Utility Field Inspection Plans 03/01/2021  no date 04/23/2021  no date

43H Hydraulic Plan Design/Field Inspection (FI) 02/04/2021  no date 02/04/2021  no date

43X Utility Field Inspection (UFI) Date 03/22/2021 04/30/2020 03/22/2021 04/30/2020

44 Furnish RWU Data for Public Hearing Process 10/14/2020  no date 11/12/2020  no date

45 Minor Structures Report 03/26/2020  no date 03/26/2020  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

12/19/2022  no date 01/03/2023  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

02/04/2021  no date 02/04/2021  no date

47 Approve Willingness 11/13/2020  no date 12/29/2020  no date

47X Willingness Posted Date 11/30/2020  no date 11/30/2020  no date

48 Conduct Location/Design Public Hearing 11/12/2020  no date 11/12/2020  no date

48X Public Hearing Meeting Date 11/13/2020  no date   

49 Adopt Location/Design 12/30/2020  no date 02/03/2021  no date

49C Design Approval Constructability Review 11/13/2020  no date 11/30/2020  no date

49X Location and Design Approval Date 02/04/2021  no date 02/04/2021  no date

50 Survey Data Verification 11/13/2020  no date 12/14/2020  no date

51 Furnish Approved R/W & UT Plans 05/24/2021  no date 07/20/2021  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

05/24/2021  no date 07/20/2021  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

12/07/2020  no date 12/07/2020  no date

51X R/W&UT Plan Date 07/21/2021  no date 05/09/2022  no date

52 Authorize R/W & UT Funds 05/10/2022  no date 05/23/2022  no date

52T Authorize R/W Funds 12/07/2020  no date 12/07/2020  no date



CARROLL COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 05/24/2022  no date 05/24/2022  no date

54 Retaining Wall Data Report 02/04/2021  no date 02/04/2021  no date

55 Sound Wall Data Report 02/04/2021  no date 02/04/2021  no date

57S Right of Way Stakeout���Survey 05/25/2022  no date 08/18/2022  no date

58 Survey Right of Way Plan Sheets 04/26/2021  no date 05/21/2021  no date

59 Noise Abatement Design 02/04/2021 06/08/2020 02/04/2021 06/08/2020

60P Notice to Proceed for Partial Right of Way 
Acquisition

05/24/2022  no date 06/07/2022  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

12/07/2020  no date 12/07/2020  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

06/08/2022  no date 06/08/2022  no date

61 Final Traffic Control Device Plans 07/20/2021  no date 07/20/2021  no date

62 Develop Retaining Structure Plans 02/04/2021  no date 02/04/2021  no date

65C Field Inspection Constructability Review 02/26/2021  no date 02/26/2021  no date

65F Plan Design/Field Inspection 02/04/2021  no date 02/04/2021  no date

65P Plan Design/Pre-Advertisement Conference 03/01/2021  no date 07/20/2021  no date

65X Field Inspection Team Meeting Date 02/26/2021  no date   

66 Environmental Reevaluation 01/03/2023  no date 01/03/2023  no date

67 Clear Utility Agreements 06/08/2022  no date 10/13/2022  no date

67U Utility Relocations by Owners 08/18/2022 06/08/2020 04/26/2023  no date

69 Acquire Right of Way 06/09/2022  no date 12/15/2022  no date

69X Right of Way/Utility Certification Date 02/22/2023  no date 02/22/2023  no date

70 Obtain Environmental Permits 03/01/2021 03/17/2020 05/03/2022 03/17/2020

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

12/19/2022  no date 02/16/2023  no date

70S Utility Stakeout ���Survey 08/18/2022  no date 11/14/2022  no date

71 Approved Construction Plans 01/04/2023  no date 02/13/2023  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

07/21/2021  no date 08/03/2021  no date

71X Pre-Advertisement Conference Date 12/16/2022  no date 12/16/2022  no date

72 Prepare for Advertisement 01/30/2023  no date 03/01/2023  no date

72B Biddability Review 02/06/2023  no date 02/10/2023  no date

72X Plan Submission Date 02/13/2023  no date 02/13/2023  no date

73 Process Relocations 06/09/2022  no date 12/15/2022  no date

77S Construction ��� Survey 11/22/2023  no date 05/31/2024  no date

79 Construction Funding Review/Authorization of 
Funds

01/04/2023  no date 02/02/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/09/2023  no date 05/09/2023  no date

82 Conduct Bid Opening 06/15/2023  no date 06/28/2023  no date

84 Award Contract 06/29/2023  no date 11/21/2023  no date

88 Survey Monumentation 10/16/2024  no date 12/16/2024  no date

91 Administer Contract 11/22/2023  no date 10/15/2024  no date

92X Contractor Final Voucher Date 12/03/2024  no date 12/03/2024  no date

94X Claims Period Ends Dates 03/05/2025  no date 03/05/2025  no date

95 District Project Closeout 03/06/2025  no date 05/29/2025  no date

96 Central Office Project Closeout 05/30/2025  no date 10/02/2025  no date



CARROLL COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

0669-017-E36Proj:

UPC: 018107

PC: Brian.Becker

Project Purpose:

PM:

Description: RTE 669 - RECONSTRUCTION

Contact PM

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

ROUTE 100 (AT ROUTE 221)From:

ROUTE 58To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 19,200,000Total Current Est 

03/24/2015Current Est Date

 1,050,000

 17,100,000

 1,050,000

0669

Federal Eligibility: Federally Eligible with Exception

Project Status: ACTIVITY DATES SET

Salem

Carroll County
Estimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/19/1998

06/25/1999

06/25/1999

12/09/2025

12/09/2025

10/01/2026

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,644,000.00  0.00  0.00  0.00  0.00  0.00  0.00  1,644,000.00 Bond Proceeds
 375,000.00  0.00  0.00  0.00  0.00  0.00  0.00  375,000.00FRAN Bond Proceeds
 325,000.00  0.00  0.00  0.00  0.00  0.00  0.00  325,000.00Priority Transportation Funds

 2,344,000.00 2,344,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 2,344,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,009,225

$693,311

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/05/2015

Total  1,702,536.72

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CARROLL COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
018107UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 03/18/1998 03/18/1998 03/19/1998 03/19/1998

18 State Environmental Review Process (SERP) 08/04/1998 08/04/1998 11/20/1998 11/20/1998

21H Hydraulics Plan Design PFI 11/24/1997 11/24/1997 05/22/2007 05/22/2007

22 Scope Project 12/05/1997 12/05/1997 01/05/1998 01/05/1998

24 Determine Permits Needed 08/19/1998 08/19/1998 08/20/1998 08/20/1998

26X Location Public Hearing Date 01/05/1998 01/05/1998 01/05/1998 01/05/1998

31S Conduct Location Survey 11/21/1997 11/21/1997 03/31/1998 03/31/1998

34F Furnish Final Soils Survey 02/16/1998 02/16/1998 06/07/1999 06/07/1999

35 Traffic Control Device Recommendations 07/23/1998 07/23/1998 08/14/1998 08/14/1998

36F Plan Design/Preliminary Field Inspection 02/16/1998 02/16/1998 06/30/1998 06/30/1998

36H Hydraulic Plan Design Public Hearing 03/16/1998 03/16/1998 07/27/1998 07/27/1998

43 Furnish Utility Field Inspection Plans 05/25/1998 05/25/1998 06/19/1998 06/19/1998

43H Hydraulic Plan Design/Field Inspection (FI) 08/19/1998 08/19/1998 10/15/1999 10/15/1999

44 Furnish RWU Data for Public Hearing Process 04/29/1998 04/29/1998 06/15/1998 06/15/1998

48 Conduct Location/Design Public Hearing 06/30/1998 06/30/1998 12/03/1998 12/03/1998

49 Adopt Location/Design 12/03/1998 12/03/1998 12/17/1998 12/17/1998

51 Furnish Approved R/W & UT Plans 12/17/1998 12/17/1998 10/15/1999 10/15/1999

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

01/08/2002 01/08/2002 06/18/2002 06/18/2002

52 Authorize R/W & UT Funds 06/17/1999 06/17/1999 06/25/1999 06/25/1999

57S Right of Way Stakeout���Survey 04/03/2000 04/03/2000 11/15/2001 11/15/2001

61 Final Traffic Control Device Plans 10/11/1999 10/11/1999 01/28/2002 01/28/2002

65P Plan Design/Pre-Advertisement Conference 10/15/1999 10/15/1999 07/31/2002 07/31/2002

67 Clear Utility Agreements 10/15/1999 10/15/1999 08/12/2002 08/12/2002

67U Utility Relocations by Owners 10/18/2000 10/18/2000 08/12/2002 08/12/2002

69 Acquire Right of Way 10/15/1999 10/15/1999 05/24/2001 05/24/2001

70S Utility Stakeout ���Survey 04/03/2000 04/03/2000 11/15/2001 11/15/2001

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/30/2025  no date 12/09/2025  no date

84 Award Contract 09/09/2025  no date 10/28/2025  no date

91 Administer Contract 10/30/2025  no date 09/30/2026  no date

95 District Project Closeout 03/30/2026  no date 06/22/2026  no date

96 Central Office Project Closeout 07/13/2026  no date 11/13/2026  no date



CARROLL COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

0683-017-P79Proj:

UPC: 114072

PC: David.Kiser

Project Purpose:

PM:

Description: Rte 683 - Rural Rustic (Surface Treat Non-Hardsurface Road)

Rural Rustic Surface Treat Non-Hardsurface Road

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Route 685From:

End of State MaintenanceTo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 360,000Total Current Est 

06/29/2018Current Est Date

 0

 360,000

 0

0683

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Salem

Carroll County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/19/2024

05/20/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  46,165.00  217,468.00  0.00  0.00  0.00  263,633.00 HB1887 - DGP (2)
 0.00  0.00  96,367.00  0.00  0.00  0.00  0.00  96,367.00 Telecommunications

 360,000.00 0.00  0.00  142,532.00  217,468.00  0.00  0.00  0.00Total:

 360,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CARROLL COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
114072UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 11/02/2023  no date 11/16/2023  no date

22 Scope Project 11/01/2023  no date 11/15/2023  no date

24 Determine Permits Needed 11/17/2023  no date 12/04/2023  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

01/03/2024  no date 01/18/2024  no date

65F Plan Design/Field Inspection 11/16/2023  no date 01/18/2024  no date

66 Environmental Reevaluation 12/05/2023  no date 12/11/2023  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

11/16/2023  no date 01/18/2024  no date

79 Construction Funding Review/Authorization of 
Funds

01/03/2024  no date 01/18/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/19/2024  no date 01/19/2024  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

01/22/2024  no date 05/20/2024  no date

95 District Project Closeout 05/21/2024  no date 08/14/2024  no date

96 Central Office Project Closeout 08/15/2024  no date 12/20/2024  no date



CARROLL COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

0974-017-P84Proj:

UPC: 114071

PC: David.Kiser

Project Purpose:

PM:

Description: Rte 974 - Rural Rustic (Surface Treat Non-Hardsurface Road)

Rural Rustic Surface Treat Non-Hardsurface Road

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Route 831From:

Dead EndTo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 70,000Total Current Est 

06/29/2018Current Est Date

 0

 70,000

 0

0974

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Salem

Carroll County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/21/2025

05/21/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  70,000.00  0.00  70,000.00 Telecommunications
 70,000.00 0.00  0.00  0.00  0.00  0.00  70,000.00  0.00Total:

 70,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CARROLL COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
114071UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 11/04/2024  no date 11/18/2024  no date

22 Scope Project 11/01/2024  no date 11/15/2024  no date

24 Determine Permits Needed 11/19/2024  no date 12/04/2024  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

01/03/2025  no date 01/16/2025  no date

65F Plan Design/Field Inspection 11/18/2024  no date 01/16/2025  no date

66 Environmental Reevaluation 12/05/2024  no date 12/11/2024  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

11/18/2024  no date 01/16/2025  no date

79 Construction Funding Review/Authorization of 
Funds

01/03/2025  no date 01/16/2025  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/21/2025  no date 01/21/2025  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

01/22/2025  no date 05/21/2025  no date

95 District Project Closeout 05/22/2025  no date 08/15/2025  no date

96 Central Office Project Closeout 08/18/2025  no date 12/23/2025  no date



CHRISTIANSBURG  9:18AMRun Time:

10/12/2020Run Date: 

0081-154-733Proj:

UPC: 093074

PC: M.Mann

Project Purpose:

PM:

Description: #SGR17VB - RT 81 - APPROACHES & BR OVER RT 8 - 22513 & 22515

Replace structurally deficient NB & SB I-81 bridges over Route 8 and reconstruct approaches

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.381 Mile South of Christiansburg SCLFrom:

0.510 Mile North of Christiansburg SCLTo:

Bridge Replacement w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 34,014,401Total Current Est 

05/23/2019Current Est Date

 38,537

 30,471,659

 3,504,205

0081

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Salem

Christiansburg
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/19/2010

10/06/2017

10/06/2017

10/23/2017

10/23/2017

03/11/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 859,716.00  0.00  0.00  0.00  0.00  0.00  0.00  859,716.00 CTB Formula
 6,517,229.00  895,103.00  10,998,894.00  4,871,561.00  7,485,413.00  0.00  0.00  30,768,200.00 HB1887 - SGR
 1,233,456.00  0.00  0.00  0.00  0.00  0.00  0.00  1,233,456.00 MAP21 NHPP
 1,153,029.00  0.00  0.00  0.00  0.00  0.00  0.00  1,153,029.00.Interstate

 34,014,401.00 9,763,430.00  895,103.00  10,998,894.00  4,871,561.00  7,485,413.00  0.00  0.00Total:

 34,014,401.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$3,504,205

$1,987

$14,149,782

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/08/2020

Total  17,655,974.53

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CHRISTIANSBURG  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
093074UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 04/19/2010 04/19/2010 04/19/2010 04/19/2010

17E Environmental Review Process (ERP) 12/04/2013 12/04/2013 12/05/2013 12/05/2013

21H Hydraulics Plan Design PFI 11/01/2013 11/01/2013 10/15/2015 10/15/2015

21T Traffic Operations Analysis 08/30/2013 08/30/2013 05/13/2016 05/13/2016

22 Scope Project 03/30/2011 03/30/2011 10/26/2017 10/26/2017

22C Scoping Constructability Review 09/16/2013 09/16/2013 01/31/2014 01/31/2014

22S Photogrammetry/Aerial Photo/Image Processing 01/21/2011 01/21/2011 01/17/2012 01/17/2012

22X Scoping Team Meeting Date 06/07/2011 06/07/2011 06/07/2011 06/07/2011

23 Furnish Environmental Traffic Data 02/04/2015 02/04/2015 06/10/2015 06/10/2015

24 Determine Permits Needed 07/29/2015 07/29/2015 08/10/2015 08/10/2015

25 Draft Environmental Document or CE 09/30/2015 09/30/2015 06/29/2016 06/29/2016

25X Draft Environmental Documentor CE Date 06/29/2016 06/29/2016 06/29/2016 06/29/2016

28 Consultant Procurement 08/01/2011 08/01/2011 06/18/2013 06/18/2013

29X Public Information Meeting 07/07/2016 07/07/2016 07/07/2016 07/07/2016

31S Conduct Location Survey 11/22/2011 11/22/2011 09/18/2012 09/18/2012

34P Preliminary Soil Survey 07/28/2015 07/28/2015 01/08/2016 01/08/2016

36C Preliminary Field Inspection Constructability 
Review

07/30/2015 07/30/2015 08/20/2015 08/20/2015

36F Plan Design/Preliminary Field Inspection 07/02/2013 07/02/2013 10/14/2015 10/14/2015

36H Hydraulic Plan Design Public Hearing 10/16/2015 10/16/2015 08/04/2016 08/04/2016

36P Plan Design Public Hearing 10/16/2015 10/16/2015 08/04/2016 08/04/2016

36X Preliminary Field InspectionTeam Meeting Date 10/15/2015 10/15/2015   

37S Major Structures / Bridge ��� Survey 11/22/2011 11/22/2011 09/18/2012 09/18/2012

44 Furnish RWU Data for Public Hearing Process 07/01/2016 07/01/2016 07/13/2016 07/13/2016

46B Preliminary Bridge Plans 07/15/2016 07/15/2016 05/26/2017 05/26/2017

48 Conduct Location/Design Public Hearing 05/25/2016 05/25/2016 10/26/2017 10/26/2017

48X Public Hearing Meeting Date 09/15/2016 09/15/2016   

49 Adopt Location/Design 10/27/2017 10/27/2017 11/13/2017 11/13/2017

49X Location and Design Approval Date 11/13/2017 11/13/2017 11/13/2017 11/13/2017

52 Authorize R/W & UT Funds 09/01/2017 09/01/2017 10/06/2017 10/06/2017

79 Construction Funding Review/Authorization of 
Funds

09/01/2017 09/01/2017 10/02/2017 10/02/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/04/2017 10/23/2017 10/23/2017 10/23/2017

84 Award Contract 04/11/2018 05/16/2018 08/06/2018 05/16/2018

91 Administer Contract 08/07/2018 07/10/2018 01/19/2022  no date

95 District Project Closeout 08/01/2022  no date 10/25/2022  no date

96 Central Office Project Closeout 11/02/2022  no date 03/14/2023  no date



CHRISTIANSBURG  9:18AMRun Time:

10/12/2020Run Date: 

U000-154-205Proj:

UPC: 105608

PC: Adam.Czesnowski

Project Purpose:

PM: Wayne Nelson

Description: Chrisman Mill Rd -Realign N Side of Road at Crossing

Highway-Rail Safety Project Priority Number #2015026 - Chrisman Mill Rd - Christiansburg - Re-align Chrisman Mill 
Rd. to Improve approach angle and construct pavement width to current standards at NSRR Crossing #469436A.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

1.1 Mi. N. of Silver Lake Road (SR 662)From:

1.2 Mi. N. of Silver Lake Road (SR 662)To:

Rail/Highway CrossingScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,131,404Total Current Est 

01/06/2020Current Est Date

 16,808

 968,287

 146,309

0000

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Salem

Christiansburg
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/13/2015

04/18/2018

04/18/2018

06/09/2019

06/09/2019

08/31/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 388,248.00  0.00  0.00  0.00  0.00  0.00  0.00  388,248.00 Local Project Contributions
 254,437.00  0.00  0.00  0.00  0.00  0.00  0.00  254,437.00 MAP21 Rail Highway 

Crossings
 437,800.00  0.00  0.00  0.00  0.00  0.00  0.00  437,800.00.Rail Highway Crossings

 32,434.00  0.00  0.00  0.00  0.00  0.00  0.00  32,434.00Accounts Receivable
 156,804.00  0.00  0.00  0.00  0.00  0.00  0.00  156,804.00Formula - Urban

 1,269,723.00 1,269,723.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,269,723.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$146,309

$16,808

$543,122

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  706,238.59

CONSTRUCTION PROJECT EVENTS
04/03/2020 593,456.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 07/25/2019

Construction Completed:

Construction Started: 10/03/2019



CHRISTIANSBURG  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
105608UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 06/25/2015 06/25/2015 11/13/2015 11/13/2015

17E Environmental Review Process (ERP) 06/06/2016 06/06/2016 06/08/2016 06/08/2016

22 Scope Project 02/02/2016 02/02/2016 01/23/2017 01/23/2017

25 Draft Environmental Document or CE 06/08/2016 06/08/2016 02/13/2017 02/13/2017

47X Willingness Posted Date 06/11/2017 06/11/2017 06/11/2017 06/11/2017

52 Authorize R/W & UT Funds 04/16/2018 04/16/2018 04/18/2018 04/18/2018

79 Construction Funding Review/Authorization of 
Funds

10/22/2018 04/22/2019 11/19/2018 06/05/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/01/2019 06/06/2019 02/01/2019 06/09/2019

84 Award Contract 03/01/2019 07/08/2019 08/01/2019 07/25/2019

91 Administer Contract 08/02/2019 10/03/2019 10/02/2020  no date

95 District Project Closeout 01/04/2021  no date 03/31/2021  no date

96 Central Office Project Closeout 04/28/2021  no date 08/30/2021  no date



CHRISTIANSBURG  9:18AMRun Time:

10/12/2020Run Date: 

U000-154-R21Proj:

UPC: 108867

PC: Adam.Czesnowski

Project Purpose:

PM: Wayne Nelson

Description: FY17 RS - Sidewalk, C&G and Storm Drain Improvements

FY17 RS - Storm Drain, Curb and Guttering and sidewalk replacement.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Market StreetFrom:

Peppers Ferry RoadTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 377,050Total Current Est 

02/21/2020Current Est Date

 0

 355,354

 21,696

0000

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: CONSTRUCTION COMPLETED

Salem

Christiansburg
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/12/2016

04/10/2018

04/10/2018

07/01/2018

07/01/2018

05/31/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 255,300.00  0.00  0.00  0.00  0.00  0.00  0.00  255,300.00 Revenue Sharing Funds
 255,300.00 255,300.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 255,300.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$10,848

$0

$157,802

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2020

Total  168,650.00

CONSTRUCTION PROJECT EVENTS
11/30/2019 350,354.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 12/18/2018

Construction Completed:

Construction Started:

05/31/2020

07/01/2019



CHRISTIANSBURG  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108867UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/01/2016 07/01/2016 08/29/2016 08/29/2016

12 Authorize Preliminary Engineering 10/05/2016 10/05/2016 10/12/2016 10/12/2016

17E Environmental Review Process (ERP) 10/13/2016 03/23/2018 02/06/2017 03/28/2018

22 Scope Project 08/29/2016 08/29/2016 05/05/2017 05/05/2017

52 Authorize R/W & UT Funds 03/21/2018 04/10/2018 04/10/2018 04/10/2018

52X R/W&UT Authorization Date 11/21/2017 04/10/2018 11/21/2017 04/10/2018

65F Plan Design/Field Inspection 05/08/2017 05/08/2017 10/27/2017 04/10/2018

69 Acquire Right of Way 04/12/2018 04/10/2018 05/17/2018 04/10/2018

69X Right of Way/Utility Certification Date 05/21/2018 04/11/2018 06/04/2018 04/11/2018

72X Plan Submission Date 05/18/2018 04/11/2018 05/18/2018 04/11/2018

79 Construction Funding Review/Authorization of 
Funds

08/14/2018 12/27/2019 08/27/2018 12/30/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/05/2018 06/29/2018 07/02/2018 07/01/2018

84 Award Contract 07/03/2018 12/18/2018 01/02/2019 12/18/2018

91 Administer Contract 08/14/2018 07/01/2019 08/28/2019 05/31/2020

95 District Project Closeout 12/03/2019  no date 04/13/2020  no date

96 Central Office Project Closeout 04/14/2020  no date 07/08/2020  no date



CHRISTIANSBURG  9:18AMRun Time:

10/12/2020Run Date: 

U000-154-R33Proj:

UPC: 113134

PC: Adam.Czesnowski

Project Purpose:

PM: Wayne Nelson

Description: Roanoke St./Tower Rd./Hampton Blvd Intersection

Construction of traffic, pedestrian and I-81 preemption signal improvements including crosswalks, sidewalks, curb and 
gutter, and drainage improvements.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Hampton BoulevardFrom:

Tower RoadTo:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,942,461Total Current Est 

04/15/2020Current Est Date

 46,000

 1,571,000

 325,461

0000

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: ACTIVITY DATES SET

Salem

Christiansburg
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/07/2019

07/20/2020

07/20/2020

05/19/2021

05/19/2021

12/13/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,574,242.00  0.00  0.00  0.00  0.00  0.00  0.00  1,574,242.00 Revenue Sharing Funds
 1,574,242.00 1,574,242.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,574,242.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$94,902

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  94,902.45

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CHRISTIANSBURG  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113134UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 08/01/2018 08/01/2018 01/07/2019 01/07/2019

12 Authorize Preliminary Engineering 01/07/2019 01/07/2019 01/07/2019 01/07/2019

17E Environmental Review Process (ERP) 04/25/2019 04/25/2019 04/26/2019 04/26/2019

22 Scope Project 01/29/2019 01/29/2019 04/15/2020 04/15/2020

52 Authorize R/W & UT Funds 06/30/2020 07/20/2020 07/21/2020 07/20/2020

52X R/W&UT Authorization Date 07/22/2020 07/20/2020 07/22/2020 07/20/2020

65F Plan Design/Field Inspection 04/16/2020 04/16/2020 06/29/2020 07/17/2020

69 Acquire Right of Way 07/23/2020 07/21/2020 04/21/2021  no date

79 Construction Funding Review/Authorization of 
Funds

10/20/2021  no date 11/02/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/22/2021  no date 05/19/2021  no date

84 Award Contract 10/12/2021  no date 10/19/2021  no date

91 Administer Contract 11/29/2021  no date 12/13/2022  no date

95 District Project Closeout 12/19/2023  no date 04/29/2024  no date

96 Central Office Project Closeout 04/30/2024  no date 07/24/2024  no date



CHRISTIANSBURG  9:18AMRun Time:

10/12/2020Run Date: 

U000-154-R34Proj:

UPC: 113135

PC: Adam.Czesnowski

Project Purpose:

PM: Wayne Nelson

Description:  Arbor Drive - Peppers Ferry Road Intersection

Dedicated left turn-lane and dedicated right-turn / straight thru lane addition / modification from Arbor Drive, curb and 
gutter, sidewalk, accessible ramps, crosswalks, median modifications and signal head addition.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Arbor DriveFrom:

Peppers Ferry RoadTo:

Reconstruction w/ Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,838,374Total Current Est 

06/09/2020Current Est Date

 128,200

 1,360,924

 349,250

0000

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: ACTIVITY DATES SET

Salem

Christiansburg
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/07/2019

06/08/2020

06/08/2020

08/18/2021

08/18/2021

03/13/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 378,460.00  1,099,726.00  0.00  0.00  0.00  0.00  0.00  1,478,186.00 Revenue Sharing Funds
 1,478,186.00 378,460.00  1,099,726.00  0.00  0.00  0.00  0.00  0.00Total:

 1,478,186.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$75,432

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  75,432.42

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CHRISTIANSBURG  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113135UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 08/01/2018 08/01/2018 01/07/2019 01/07/2019

12 Authorize Preliminary Engineering 01/07/2019 01/07/2019 01/07/2019 01/07/2019

17E Environmental Review Process (ERP) 04/25/2019 04/25/2019 04/26/2019 04/26/2019

22 Scope Project 01/29/2019 01/29/2019 04/15/2020 04/15/2020

52 Authorize R/W & UT Funds 06/30/2020 05/27/2020 07/21/2020 06/08/2020

52X R/W&UT Authorization Date 07/22/2020 06/08/2020 07/22/2020 06/08/2020

65F Plan Design/Field Inspection 04/16/2020 04/16/2020 06/29/2020 05/26/2020

69 Acquire Right of Way 07/23/2020  no date 07/21/2021  no date

79 Construction Funding Review/Authorization of 
Funds

01/20/2022  no date 02/02/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/22/2021  no date 08/18/2021  no date

84 Award Contract 01/19/2022  no date 01/19/2022  no date

91 Administer Contract 02/25/2022  no date 03/13/2023  no date

95 District Project Closeout 03/18/2024  no date 07/23/2024  no date

96 Central Office Project Closeout 07/24/2024  no date 10/16/2024  no date



CHRISTIANSBURG  9:18AMRun Time:

10/12/2020Run Date: 

U000-154-R35Proj:

UPC: 113136

PC: Adam.Czesnowski

Project Purpose:

PM: Wayne Nelson

Description: Hickok Street Improvements

Construction of major storm drainage system to eliminate flooding and street improvements supporting the Farmers 
Market which will include the relocation of overhead utilities underground, curb and gutter and expanded sidewalks.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

200 feet south of Rte 11 on Hickok StreetFrom:

300 feet north of Rte 11 on Hickok StreetTo:

Mitigation of Water Pollution Due to Highway RunofScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,987,445Total Current Est 

07/06/2020Current Est Date

 195,000

 2,587,445

 205,000

0000

Federal Eligibility: Not Federally Eligible

Project Status: ACTIVITY DATES SET

Salem

Christiansburg
PHEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/07/2019

08/20/2020

08/20/2020

08/12/2021

08/12/2021

11/10/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 470,710.00  2,205,012.00  0.00  0.00  0.00  0.00  0.00  2,675,722.00 Revenue Sharing Funds
 2,675,722.00 470,710.00  2,205,012.00  0.00  0.00  0.00  0.00  0.00Total:

 2,675,722.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$26,797

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2020

Total  26,797.36

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CHRISTIANSBURG  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113136UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 08/01/2018 08/01/2018 01/07/2019 01/07/2019

12 Authorize Preliminary Engineering 01/07/2019 01/07/2019 01/07/2019 01/07/2019

17E Environmental Review Process (ERP) 04/25/2019 04/25/2019 04/26/2019 04/26/2019

22 Scope Project 01/29/2019 01/29/2019 08/01/2019 08/01/2019

52 Authorize R/W & UT Funds 08/04/2020 08/20/2020 08/24/2020 08/20/2020

52X R/W&UT Authorization Date 08/25/2020 08/20/2020 08/25/2020 08/20/2020

65F Plan Design/Field Inspection 08/02/2019 08/02/2019 08/03/2020 08/19/2020

69 Acquire Right of Way 08/26/2020 08/21/2020 07/20/2021  no date

79 Construction Funding Review/Authorization of 
Funds

01/19/2022  no date 02/01/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/21/2021  no date 08/17/2021  no date

84 Award Contract 01/18/2022  no date 01/18/2022  no date

91 Administer Contract 02/24/2022  no date 11/16/2022  no date

95 District Project Closeout 11/22/2023  no date 04/04/2024  no date

96 Central Office Project Closeout 04/05/2024  no date 06/28/2024  no date



CHRISTIANSBURG  9:18AMRun Time:

10/12/2020Run Date: 

0011-154-R16Proj:

UPC: 107291

PC: Adam.Czesnowski

Project Purpose:

PM: Wayne Nelson

Description: Signalized Intersection at Roanoke St & Falling Branch Rd

RS Construction Project - Close two non-standard entrances and create a new signalized intersection at Falling 
Branch Road and Roanoke Street

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Roanoke StreetFrom:

Falling Branch RoadTo:

Traffic Management/EngineeringScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,037,264Total Current Est 

11/06/2019Current Est Date

 0

 1,842,968

 194,296

0011

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION COMPLETED

Salem

Christiansburg
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/09/2016

04/19/2018

04/19/2018

07/01/2018

07/01/2018

06/12/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 713,527.00  0.00  0.00  0.00  0.00  0.00  0.00  713,527.00 Local Project Contributions
 1,356,700.00  0.00  0.00  0.00  0.00  0.00  0.00  1,356,700.00 Revenue Sharing Funds

 266,856.00  0.00  0.00  0.00  0.00  0.00  0.00  266,856.00Formula - Urban
 2,337,083.00 2,337,083.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 2,337,083.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$97,148

$0

$826,305

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/03/2020

Total  923,452.55

CONSTRUCTION PROJECT EVENTS
11/16/2019 1,837,967.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 12/18/2018

Construction Completed:

Construction Started:

06/12/2020

02/19/2019



CHRISTIANSBURG  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107291UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/01/2015 07/01/2015 07/30/2015 07/30/2015

12 Authorize Preliminary Engineering 02/18/2016 02/18/2016 03/09/2016 03/09/2016

17E Environmental Review Process (ERP) 03/10/2016 03/06/2018 03/23/2016 03/07/2018

22 Scope Project 06/03/2016 06/03/2016 02/02/2018 02/02/2018

36P Plan Design Public Hearing 02/05/2018 02/05/2018 04/19/2018 04/19/2018

52 Authorize R/W & UT Funds 04/20/2018 04/19/2018 05/03/2018 04/19/2018

52X R/W&UT Authorization Date 05/04/2018 04/19/2018 05/04/2018 04/19/2018

60X Final Right of Way and Utilities Notice to Proceed 
Date

05/07/2018 04/19/2018 05/07/2018 04/19/2018

65F Plan Design/Field Inspection 05/08/2018 04/20/2018 06/28/2018 06/15/2018

72X Plan Submission Date 06/29/2018 06/29/2018 06/29/2018  no date

79 Construction Funding Review/Authorization of 
Funds

01/04/2019 10/22/2018 02/04/2019 10/30/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/02/2018 06/29/2018 07/02/2018 07/01/2018

84 Award Contract 07/03/2018 12/18/2018 01/03/2019 12/18/2018

91 Administer Contract 01/04/2019 02/19/2019 09/20/2019 06/12/2020

95 District Project Closeout 12/26/2019  no date 04/30/2020  no date

96 Central Office Project Closeout 05/01/2020  no date 07/27/2020  no date



CHRISTIANSBURG  9:18AMRun Time:

10/12/2020Run Date: 

0011-154-240Proj:

UPC: 115305

PC: Adam.Czesnowski

Project Purpose:

PM: Justin St. Clair

Description: #SGR20LP - Primary Extension - C'burg - Radford St NW

Primary Extension Paving

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

117.24 MPFrom:

117.536 MPTo:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 236,702Total Current Est 

02/11/2020Current Est Date

 0

 235,702

 1,000

0011

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION COMPLETED

Salem

Christiansburg
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/05/2019

11/24/2019

11/24/2019

06/30/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 102,369.00  157,999.00  0.00  0.00  0.00  0.00  0.00  260,368.00 HB1887 - SGR
 260,368.00 102,369.00  157,999.00  0.00  0.00  0.00  0.00  0.00Total:

 260,368.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,140

$0

$199,860

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2020

Total  200,999.40

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 01/27/2020

Construction Completed:

Construction Started:

06/30/2020

03/10/2020



CHRISTIANSBURG  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115305UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/01/2019 07/01/2019 08/07/2019 08/07/2019

12 Authorize Preliminary Engineering 09/03/2019 09/03/2019 09/05/2019 09/05/2019

17E Environmental Review Process (ERP) 10/03/2019 09/25/2019 10/24/2019 09/26/2019

22 Scope Project 09/19/2019 09/19/2019 09/20/2019 09/20/2019

65F Plan Design/Field Inspection 09/23/2019 09/23/2019 12/30/2019 11/22/2019

70 Obtain Environmental Permits 12/30/2019 09/26/2019 12/30/2019 09/26/2019

79 Construction Funding Review/Authorization of 
Funds

07/01/2020  no date 07/15/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/31/2019 11/22/2019 12/31/2019 11/24/2019

84 Award Contract 01/27/2020 11/25/2019 06/30/2020 01/27/2020

91 Administer Contract 08/06/2020 03/10/2020 08/20/2021 06/30/2020

95 District Project Closeout 08/26/2022  no date 01/09/2023  no date

96 Central Office Project Closeout 01/10/2023  no date 04/06/2023  no date



CHRISTIANSBURG  9:18AMRun Time:

10/12/2020Run Date: 

0011-154-241Proj:

UPC: 115789

PC: Adam.Czesnowski

Project Purpose:

PM: Justin St. Clair

Description: Primary Extension - C'burg - Radford Rd

Primary Extension Paving

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

116.24 MPFrom:

117.24 MPTo:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 439,019Total Current Est 

02/11/2020Current Est Date

 0

 438,019

 1,000

0011

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION COMPLETED

Salem

Christiansburg
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/05/2019

11/24/2019

11/24/2019

07/02/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  439,019.00  0.00  0.00  0.00  0.00  0.00  439,019.00 CTB Formula
 439,019.00 0.00  439,019.00  0.00  0.00  0.00  0.00  0.00Total:

 439,019.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$878

$0

$322,263

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/08/2020

Total  323,141.39

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 01/27/2020

Construction Completed:

Construction Started:

07/02/2020

03/10/2020



CHRISTIANSBURG  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115789UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/01/2019 07/01/2019 08/07/2019 08/07/2019

12 Authorize Preliminary Engineering 09/03/2019 09/03/2019 09/05/2019 09/05/2019

17E Environmental Review Process (ERP) 10/03/2019 09/25/2019 10/24/2019 09/26/2019

22 Scope Project 09/19/2019 09/19/2019 09/20/2019 09/20/2019

65F Plan Design/Field Inspection 09/23/2019 09/23/2019 12/30/2019 11/22/2019

70 Obtain Environmental Permits 12/30/2019 09/26/2019 12/30/2019 09/26/2019

79 Construction Funding Review/Authorization of 
Funds

07/01/2020  no date 07/15/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/31/2019 11/22/2019 12/31/2019 11/24/2019

84 Award Contract 01/27/2020 11/25/2019 06/30/2020 01/27/2020

91 Administer Contract 08/06/2020 03/10/2020 08/20/2021 07/02/2020

95 District Project Closeout 08/26/2022  no date 01/09/2023  no date

96 Central Office Project Closeout 01/10/2023  no date 04/06/2023  no date



CHRISTIANSBURG  9:18AMRun Time:

10/12/2020Run Date: 

0011-154-242Proj:

UPC: 115793

PC: Adam.Czesnowski

Project Purpose:

PM: Justin St. Clair

Description: Primary Extension - C'burg - Radford St NW

Primary Extension Paving

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

117.536 MPFrom:

118.152 MPTo:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 75,358Total Current Est 

02/11/2020Current Est Date

 0

 74,358

 1,000

0011

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION COMPLETED

Salem

Christiansburg
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/05/2019

11/24/2019

11/24/2019

06/30/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  100,175.00  0.00  0.00  0.00  0.00  0.00  100,175.00 CTB Formula
 100,175.00 0.00  100,175.00  0.00  0.00  0.00  0.00  0.00Total:

 100,175.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$807

$0

$43,600

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/08/2020

Total  44,406.18

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 01/27/2020

Construction Completed:

Construction Started:

06/30/2020

03/10/2020



CHRISTIANSBURG  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115793UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/01/2019 07/01/2019 08/07/2019 08/07/2019

12 Authorize Preliminary Engineering 09/03/2019 09/03/2019 09/05/2019 09/05/2019

17E Environmental Review Process (ERP) 10/03/2019 09/25/2019 10/24/2019 09/26/2019

22 Scope Project 09/19/2019 09/19/2019 09/20/2019 09/20/2019

65F Plan Design/Field Inspection 09/23/2019 09/23/2019 12/30/2019 11/22/2019

70 Obtain Environmental Permits 12/30/2019 09/26/2019 12/30/2019 09/26/2019

79 Construction Funding Review/Authorization of 
Funds

07/01/2020  no date 07/15/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/31/2019 11/22/2019 12/31/2019 11/24/2019

84 Award Contract 01/27/2020 11/23/2019 06/30/2020 01/27/2020

91 Administer Contract 08/06/2020 03/10/2020 08/20/2021 06/30/2020

95 District Project Closeout 08/26/2022  no date 01/09/2023  no date

96 Central Office Project Closeout 01/10/2023  no date 04/06/2023  no date



CHRISTIANSBURG  9:18AMRun Time:

10/12/2020Run Date: 

0460-154-203Proj:

UPC: 104387

PC: Adam.Czesnowski

Project Purpose:

PM: Wayne Nelson

Description: #HB2.FY17 Intersection Improv - N. Franklin St/Cambria St

Intersection upgrade at N. Franklin St./Cambria St. and access management and signal coordination improvements 
on N. Franklin St. between Cambria St & Independence Blvd.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.25 mi N of intersection with Cambria St (Rte 111)From:

0.02 mi N of intersection with Independence BlvdTo:

OtherScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 7,604,900Total Current Est 

12/19/2019Current Est Date

 592,391

 6,248,841

 763,668

0460

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Salem

Christiansburg
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/25/2016

04/19/2018

04/19/2018

02/03/2019

02/03/2019

09/01/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 2,786,095.00  2,243,353.00  0.00  0.00  0.00  0.00  0.00  2,786,095.00 HB1887 - DGP (1)
 12,510.00  0.00  0.00  0.00  0.00  0.00  0.00  12,510.00 Local Project Contributions

 458.00  0.00  0.00  0.00  0.00  0.00  0.00  458.00Accounts Receivable
 1,928,250.00  0.00  0.00  0.00  0.00  0.00  0.00  1,928,250.00Formula - Primary

 635,414.00  0.00  0.00  0.00  0.00  0.00  0.00  635,414.00Formula - Urban
 5,362,727.00 5,362,727.00  2,243,353.00  0.00  0.00  0.00  0.00  0.00Total:

 5,362,727.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$763,668

$592,391

$4,586,651

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  5,942,709.81

CONSTRUCTION PROJECT EVENTS
06/01/2020 5,090,774.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 05/10/2019

Construction Completed:

Construction Started: 09/02/2019



CHRISTIANSBURG  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
104387UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/01/2016 07/01/2016 09/07/2016 09/07/2016

12 Authorize Preliminary Engineering 07/22/2016 07/22/2016 08/25/2016 08/25/2016

17E Environmental Review Process (ERP) 05/03/2017 05/03/2017 05/09/2017 05/09/2017

22 Scope Project 02/28/2017 02/28/2017 06/12/2017 06/12/2017

24 Determine Permits Needed 05/09/2017 05/09/2017 05/17/2017 05/17/2017

25 Draft Environmental Document or CE 05/09/2017 05/09/2017 11/16/2017 11/16/2017

28 Consultant Procurement 08/14/2016 08/14/2016 02/24/2017 02/24/2017

32X Value Engineering Study Date 10/26/2017 10/26/2017 10/26/2017 10/26/2017

36P Plan Design Public Hearing 06/13/2017 06/13/2017 11/15/2017 11/15/2017

48X Public Hearing Meeting Date 11/16/2017 11/16/2017   

49 Adopt Location/Design 11/17/2017 11/17/2017 12/12/2017 12/12/2017

52 Authorize R/W & UT Funds 05/21/2018 04/19/2018 06/04/2018 04/19/2018

52X R/W&UT Authorization Date 06/05/2018 04/19/2018 06/05/2018 04/19/2018

66 Environmental Reevaluation 07/16/2018  no date 08/03/2018  no date

69 Acquire Right of Way 06/06/2018 04/20/2018 10/25/2018 10/12/2018

69X Right of Way/Utility Certification Date 11/28/2018 12/20/2018 11/28/2018 12/20/2018

72X Plan Submission Date 10/26/2018 01/03/2019 10/26/2018 01/03/2019

79 Construction Funding Review/Authorization of 
Funds

11/29/2018 12/20/2018 01/02/2019 01/30/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/03/2019 01/31/2019 02/04/2019 02/03/2019

84 Award Contract 02/05/2019 04/25/2019 05/21/2019 05/10/2019

91 Administer Contract 05/22/2019 09/02/2019 05/21/2020  no date

95 District Project Closeout 08/21/2020  no date 11/17/2020  no date

96 Central Office Project Closeout 01/04/2021  no date 05/07/2021  no date



CHRISTIANSBURG  9:18AMRun Time:

10/12/2020Run Date: 

U000-154-R23Proj:

UPC: 108864

PC: Adam.Czesnowski

Project Purpose:

PM: Wayne Nelson

Description: North Franklin Street Drainage Improvements

FY17 RS Project - Drainage Improvements on North Franklin Street in Christiansburg

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

North Franklin StreetFrom:

Drainage ImprovementsTo:

Mitigation of Water Pollution Due to Highway RunofScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 865,428Total Current Est 

12/06/2019Current Est Date

 0

 808,824

 56,604

0460

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: CONSTRUCTION COMPLETED

Salem

Christiansburg
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/12/2016

04/24/2018

04/24/2018

07/01/2018

07/01/2018

11/13/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 554,862.00  0.00  0.00  0.00  0.00  0.00  0.00  554,862.00 Local Project Contributions
 751,238.00  0.00  0.00  0.00  0.00  0.00  0.00  751,238.00 Revenue Sharing Funds

 1,306,100.00 1,306,100.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,306,100.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$28,387

$0

$151,943

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/03/2020

Total  180,329.54

CONSTRUCTION PROJECT EVENTS
11/16/2019 599,967.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 01/23/2019

Construction Completed:

Construction Started:

11/13/2019

04/01/2019



CHRISTIANSBURG  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108864UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/01/2016 07/01/2016 08/29/2016 08/29/2016

12 Authorize Preliminary Engineering 10/05/2016 10/05/2016 10/12/2016 10/12/2016

17E Environmental Review Process (ERP) 10/13/2016 02/21/2018 02/06/2017 03/07/2018

22 Scope Project 10/13/2016 10/13/2016 04/07/2017 04/07/2017

52 Authorize R/W & UT Funds 04/11/2018 04/24/2018 05/01/2018 04/24/2018

52X R/W&UT Authorization Date 05/02/2018 04/24/2018 05/02/2018 04/24/2018

65F Plan Design/Field Inspection 04/10/2017 04/10/2017 04/10/2018 04/24/2018

69 Acquire Right of Way 05/03/2018 04/24/2018 06/18/2018 04/24/2018

69X Right of Way/Utility Certification Date 06/20/2018 04/25/2018 07/03/2018 04/25/2018

72X Plan Submission Date 06/19/2018 04/25/2018 06/19/2018 04/25/2018

79 Construction Funding Review/Authorization of 
Funds

02/05/2019 05/23/2019 02/19/2019 05/23/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/05/2018 06/29/2018 08/01/2018 07/01/2018

84 Award Contract 08/02/2018 01/22/2019 02/04/2019 01/23/2019

91 Administer Contract 02/05/2019 04/01/2019 02/20/2020 11/13/2019

95 District Project Closeout 05/20/2020  no date 09/25/2020  no date

96 Central Office Project Closeout 09/28/2020  no date 12/24/2020  no date



CHRISTIANSBURG  9:18AMRun Time:

10/12/2020Run Date: 

U000-154-R24Proj:

UPC: 108868

PC: Adam.Czesnowski

Project Purpose:

PM: Wayne Nelson

Description: Roanoke Street Sidewalk Construction

FY17 RS Project - Roanoke Street Sidewalk, Curb & Gutter and Drainage improvements

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Robert StreetFrom:

Reading RoadTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 471,024Total Current Est 

12/06/2019Current Est Date

 0

 436,734

 34,290

0460

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: CONSTRUCTION STARTED

Salem

Christiansburg
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/12/2016

04/10/2018

04/10/2018

07/01/2018

07/01/2018

06/09/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 374,590.00  0.00  0.00  0.00  0.00  0.00  0.00  374,590.00 Revenue Sharing Funds
 374,590.00 374,590.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 374,590.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$16,022

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2020

Total  16,021.94

CONSTRUCTION PROJECT EVENTS
11/30/2019 431,734.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 12/18/2018

Construction Completed:

Construction Started: 05/26/2020



CHRISTIANSBURG  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108868UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/01/2016 07/01/2016 08/29/2016 08/29/2016

12 Authorize Preliminary Engineering 10/05/2016 10/05/2016 10/12/2016 10/12/2016

17E Environmental Review Process (ERP) 10/13/2016 03/23/2018 02/06/2017 03/28/2018

22 Scope Project 08/29/2016 08/29/2016 05/05/2017 05/05/2017

52 Authorize R/W & UT Funds 03/21/2018 04/10/2018 04/10/2018 04/10/2018

52X R/W&UT Authorization Date 11/20/2017 04/10/2018 11/20/2017 04/10/2018

65F Plan Design/Field Inspection 05/08/2017 05/08/2017 10/26/2017 04/10/2018

69 Acquire Right of Way 04/12/2018 04/10/2018 05/17/2018 04/10/2018

69X Right of Way/Utility Certification Date 05/21/2018 04/11/2018 06/04/2018 04/11/2018

72X Plan Submission Date 05/18/2018 04/11/2018 05/18/2018 04/11/2018

79 Construction Funding Review/Authorization of 
Funds

08/14/2018  no date 08/27/2018  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/05/2018 06/29/2018 07/02/2018 07/01/2018

84 Award Contract 07/03/2018 12/18/2018 01/02/2019 12/18/2018

91 Administer Contract 08/14/2018 05/26/2020 08/28/2019  no date

95 District Project Closeout 12/03/2019  no date 04/13/2020  no date

96 Central Office Project Closeout 04/14/2020  no date 07/08/2020  no date



CHRISTIANSBURG  9:18AMRun Time:

10/12/2020Run Date: 

EN17-154-228Proj:

UPC: 111314

PC: Adam.Czesnowski

Project Purpose:

PM: Justin St. Clair

Description: Depot Park Trail Extension

Extension of concrete sidewalk and asphalt trail with a pedestrian bridge over Town Branch

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Mill LaneFrom:

Depot ParkTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 499,045Total Current Est 

08/06/2019Current Est Date

 0

 429,145

 69,900

EN17

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Salem

Christiansburg
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/07/2017

05/23/2019

05/23/2019

09/15/2019

09/15/2019

03/16/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 352,480.00  0.00  0.00  0.00  0.00  0.00  0.00  352,480.00 MAP21 TAP
 87,176.00  0.00  0.00  0.00  0.00  0.00  0.00  87,176.00.Transportation Enhancement 

Funds
 944.00  0.00  0.00  0.00  0.00  0.00  0.00  944.00Accounts Receivable

 440,600.00 440,600.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 440,600.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$61,206

$0

$160,767

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2020

Total  221,973.27

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 01/09/2020

Construction Completed:

Construction Started: 03/16/2020



CHRISTIANSBURG  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111314UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/02/2017 10/02/2017 11/06/2017 11/06/2017

12 Authorize Preliminary Engineering 12/06/2017 12/06/2017 12/07/2017 12/07/2017

17E Environmental Review Process (ERP) 03/05/2018 03/05/2018 03/08/2018 03/08/2018

22 Scope Project 02/20/2018 02/20/2018 08/01/2018 08/01/2018

25 Draft Environmental Document or CE 03/08/2018 03/08/2018 08/17/2018 08/15/2018

52 Authorize R/W & UT Funds 07/12/2019 05/23/2019 08/01/2019 05/23/2019

52X R/W&UT Authorization Date 08/02/2019 05/23/2019 08/02/2019 05/23/2019

65F Plan Design/Field Inspection 08/02/2018 08/02/2018 07/11/2019 05/22/2019

69 Acquire Right of Way 08/05/2019 05/24/2019 01/27/2020 08/07/2019

69X Right of Way/Utility Certification Date 01/29/2020 08/09/2019 02/11/2020 08/09/2019

72X Plan Submission Date 01/28/2020 08/14/2019 01/28/2020 08/14/2019

79 Construction Funding Review/Authorization of 
Funds

01/29/2020 08/06/2019 02/11/2020 09/09/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/12/2020 08/15/2019 02/26/2020 09/15/2019

84 Award Contract 02/27/2020 11/05/2019 07/17/2020 01/09/2020

91 Administer Contract 07/20/2020 03/16/2020 04/09/2021  no date

95 District Project Closeout 07/12/2021  no date 11/17/2021  no date

96 Central Office Project Closeout 11/18/2021  no date 02/17/2022  no date



CHRISTIANSBURG  9:18AMRun Time:

10/12/2020Run Date: 

EN16-154-217Proj:

UPC: 108360

PC: Adam.Czesnowski

Project Purpose:

PM: Wayne Nelson

Description: Huckleberry Trail - Phase 3

Construction of the Huckleberry Trail Phase 3 extension within the Town of Christiansburg.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Future Peppers Ferry Rd ConnectorFrom:

Intersection of Gold Leaf Dr and Independence BlvdTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,200,431Total Current Est 

07/29/2019Current Est Date

 0

 1,098,639

 101,792

0000

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Salem

Christiansburg
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/25/2016

01/17/2019

01/17/2019

05/22/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 675,183.00  0.00  0.00  0.00  0.00  0.00  0.00  675,183.00 MAP21 TAP
 644,528.00  0.00  0.00  0.00  0.00  0.00  0.00  644,528.00 Project Contributions
 257,789.00  0.00  0.00  0.00  0.00  0.00  0.00  257,789.00.Transportation Enhancement 

Funds
 1,577,500.00 1,577,500.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,577,500.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$85,087

$0

$800,086

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  885,173.58

CONSTRUCTION PROJECT EVENTS
11/13/2019 672,716.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 03/06/2019

Construction Completed:

Construction Started:

05/22/2020

05/20/2019



CHRISTIANSBURG  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108360UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 08/04/2016 08/04/2016 10/07/2016 10/07/2016

12 Authorize Preliminary Engineering 10/11/2016 10/11/2016 10/25/2016 10/25/2016

17E Environmental Review Process (ERP) 01/30/2017 01/30/2017 01/30/2017 01/31/2017

22 Scope Project 11/22/2016 11/22/2016 04/03/2017 04/03/2017

25 Draft Environmental Document or CE 04/04/2017 01/31/2017 06/27/2017 06/05/2017

65F Plan Design/Field Inspection 04/04/2017 04/04/2017 10/17/2017 11/26/2018

66 Environmental Reevaluation  no date 11/16/2018  no date 11/16/2018

69X Right of Way/Utility Certification Date 10/19/2017 11/20/2018 10/19/2017 11/20/2018

72X Plan Submission Date 10/18/2017 11/27/2018 10/18/2017 11/27/2018

79 Construction Funding Review/Authorization of 
Funds

10/19/2017 11/19/2018 11/01/2017 01/11/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/02/2017 01/14/2019 12/04/2017 01/17/2019

84 Award Contract 09/05/2018 01/18/2019 03/04/2019 03/06/2019

91 Administer Contract 02/09/2018 05/20/2019 02/26/2019 05/22/2020

95 District Project Closeout 05/28/2019  no date 10/02/2019  no date

96 Central Office Project Closeout 10/03/2019  no date 01/02/2020  no date



CHRISTIANSBURG  9:18AMRun Time:

10/12/2020Run Date: 

EN18-154-236Proj:

UPC: 113352

PC: Adam.Czesnowski

Project Purpose:

PM: Eli Mannon

Description: Roanoke Street Sidewalk at 460 By-Pass

Construction of 5-foot wide sidewalk, curb and gutter, safety lighting, crosswalk signals, flashing beacon, crosswalks 
and relocation of lighting from the sidewalk of the Falling Branch Intersection Project to Hubble Drive opposite the 
Park and Ride.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

600 ft. east of Falling Branch RdFrom:

Hubble Drive on Roanoke StreetTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 801,885Total Current Est 

06/11/2020Current Est Date

 20,000

 655,485

 126,400

0000

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Salem

Christiansburg
PFIEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/16/2019

11/12/2020

11/12/2020

11/10/2021

11/10/2021

06/02/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  302,108.00  188,061.00  0.00  0.00  490,169.00 MAP21 HSIP
 174,289.00  75,084.00  0.00  0.00  0.00  0.00  0.00  249,373.00 MAP21 TAP

 43,572.00  18,771.00  0.00  0.00  0.00  0.00  0.00  62,343.00.Transportation Enhancement 
Funds

 801,885.00 217,861.00  93,855.00  0.00  302,108.00  188,061.00  0.00  0.00Total:

 801,885.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$65,181

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  65,181.48

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CHRISTIANSBURG  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113352UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/01/2018 10/01/2018 01/09/2019 01/09/2019

12 Authorize Preliminary Engineering 01/09/2019 01/09/2019 01/16/2019 01/16/2019

17E Environmental Review Process (ERP) 04/25/2019 04/25/2019 04/30/2019 04/30/2019

22 Scope Project 01/29/2019 01/29/2019 08/01/2019 08/01/2019

25 Draft Environmental Document or CE 04/30/2019 04/30/2019 11/27/2019 11/21/2019

52 Authorize R/W & UT Funds 10/22/2020  no date 11/12/2020  no date

52X R/W&UT Authorization Date 11/13/2020  no date 11/13/2020  no date

65F Plan Design/Field Inspection 08/02/2019  no date 10/21/2020  no date

69 Acquire Right of Way 11/16/2020  no date 09/27/2021  no date

69X Right of Way/Utility Certification Date 09/29/2021  no date 10/12/2021  no date

70 Obtain Environmental Permits 01/27/2021  no date 09/27/2021  no date

72 Prepare for Advertisement 09/28/2021  no date 09/28/2021  no date

79 Construction Funding Review/Authorization of 
Funds

09/29/2021  no date 10/12/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/13/2021  no date 11/10/2021  no date

84 Award Contract 04/12/2022  no date 04/12/2022  no date

91 Administer Contract 05/18/2022  no date 06/02/2023  no date

95 District Project Closeout 06/07/2024  no date 10/14/2024  no date

96 Central Office Project Closeout 10/15/2024  no date 01/14/2025  no date



CRAIG COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

0042-022-586Proj:

UPC: 115833

PC: Steve.Palmer

Project Purpose:

PM:

Description: Drainage Improvements in Town of New Castle

Drainage Improvements in Town of New Castle. Reworking typical section for portions of Main Street and Middle 
Street.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

INT ROUTE 311From:

INT ROUTE 616To:

OtherScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 186,000Total Current Est 

10/15/2019Current Est Date

 0

 186,000

 0

0042

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Salem

Craig County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/15/2020

01/27/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 186,000.00  0.00  0.00  0.00  0.00  0.00  0.00  186,000.00.Federal Formula STP
 186,000.00 186,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 186,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CRAIG COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115833UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 09/30/2020 07/07/2020 10/13/2020 07/07/2020

22 Scope Project 09/29/2020  no date 10/12/2020  no date

24 Determine Permits Needed 10/14/2020 08/14/2020 10/28/2020 08/18/2020

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

11/30/2020  no date 12/11/2020  no date

65F Plan Design/Field Inspection 10/13/2020  no date 12/11/2020  no date

66 Environmental Reevaluation 10/29/2020 09/09/2020 11/04/2020 09/14/2020

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

10/13/2020  no date 12/11/2020  no date

79 Construction Funding Review/Authorization of 
Funds

11/30/2020  no date 12/11/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/14/2020  no date 12/14/2020  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

12/15/2020  no date 04/19/2021  no date

95 District Project Closeout 04/20/2021  no date 07/14/2021  no date

96 Central Office Project Closeout 07/15/2021  no date 11/17/2021  no date



CRAIG COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

0311-022-585Proj:

UPC: 112877

PC: Wendy.Hungate

Project Purpose:

PM:

Description: #SGR19VB - RT 311 OVER MEADOW CREEK (STR 5471) - BR 
REPLACE

Bridge Replacement - Rte. 311 over Meadow Creek (Ext. Str. ID 05471; VA Str. No. 1011).

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.90 Mi. South of Route 42From:

0.40 Mi. South of Route 42To:

Bridge Replacement w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,150,000Total Current Est 

05/18/2020Current Est Date

 0

 3,150,000

 0

0311

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Salem

Craig County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/13/2021

08/30/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  3,150,000.00  0.00  0.00  3,150,000.00 HB1887 - SGR
 3,150,000.00 0.00  0.00  0.00  0.00  3,150,000.00  0.00  0.00Total:

 3,150,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CRAIG COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
112877UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP) 03/24/2020 05/19/2017 03/30/2020 05/22/2017

22 Scope Project 01/14/2019 01/14/2019 01/22/2019 01/22/2019

66 Environmental Reevaluation 02/11/2021 07/21/2020 03/15/2021 07/21/2020

69X Right of Way/Utility Certification Date 03/11/2021  no date 03/11/2021  no date

70 Obtain Environmental Permits 03/24/2020 07/21/2020 06/06/2022 07/21/2020

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

03/24/2020  no date 03/29/2021  no date

71 Approved Construction Plans 02/02/2021  no date 03/04/2021  no date

72 Prepare for Advertisement 02/25/2021  no date 03/18/2021  no date

72B Biddability Review 03/04/2021  no date 03/09/2021  no date

72X Plan Submission Date 03/03/2021  no date 03/03/2021  no date

77S Construction ��� Survey 03/02/2023  no date 12/01/2023  no date

79 Construction Funding Review/Authorization of 
Funds

03/10/2021  no date 03/15/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/12/2022  no date 07/12/2022  no date

82 Conduct Bid Opening 08/24/2022  no date 09/07/2022  no date

84 Award Contract 10/13/2022  no date 01/24/2023  no date

88 Survey Monumentation 12/04/2023  no date 02/01/2024  no date

91 Administer Contract 03/02/2023  no date 12/01/2023  no date

92X Contractor Final Voucher Date 01/19/2024  no date 01/19/2024  no date

94X Claims Period Ends Dates 04/16/2024  no date 04/16/2024  no date

95 District Project Closeout 04/17/2024  no date 08/20/2024  no date

96 Central Office Project Closeout 08/21/2024  no date 11/13/2024  no date



CRAIG COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

0696-022-P84Proj:

UPC: 110953

PC: Ashley.Smith

Project Purpose:

PM:

Description: RTE. 696 Hard Surface Non-Hard Surfaced Roadway

RTE. 696 Hard Surface Non-Hard Surfaced Roadway

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

INT ROUTE 615From:

END OF STATE MAINTENANCETo:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 158,184Total Current Est 

05/07/2020Current Est Date

 0

 158,184

 0

0696

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION STARTED

Salem

Craig County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/16/2019 10/16/2019

10/16/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 3,313.00  8,500.00  0.00  0.00  0.00  0.00  0.00  11,813.00 CTB Formula
 0.00  0.00  0.00  53,792.00  75,343.00  20,052.00  0.00  149,187.00 HB1887 - DGP (2)

 161,000.00 3,313.00  8,500.00  0.00  53,792.00  75,343.00  20,052.00  0.00Total:

 161,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$60,528

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/03/2020

Total  60,528.40

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CRAIG COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110953UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/16/2019 08/16/2019 08/16/2019 08/16/2019

18 State Environmental Review Process (SERP) 08/19/2019 08/19/2019 08/19/2019 08/19/2019

22 Scope Project 08/19/2019 08/19/2019 08/19/2019 08/20/2019

24 Determine Permits Needed 08/20/2019 08/20/2019 08/20/2019 08/20/2019

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

08/22/2019 08/22/2019 08/22/2019 08/22/2019

65F Plan Design/Field Inspection 08/20/2019 08/20/2019 08/20/2019 08/20/2019

66 Environmental Reevaluation 08/21/2019 08/21/2019 08/21/2019 08/21/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/20/2019 08/20/2019 08/20/2019 08/20/2019

79 Construction Funding Review/Authorization of 
Funds

07/19/2021 10/03/2019 07/30/2021 10/09/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/02/2021 10/10/2019 08/02/2021 10/16/2019

81 State Forces/Hired Equipment or Railroad Forces 
Construction

08/03/2021 10/17/2019 08/03/2022  no date

95 District Project Closeout 08/04/2022  no date 10/28/2022  no date

96 Central Office Project Closeout 10/31/2022  no date 03/10/2023  no date



CRAIG COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

0614-022-587Proj:

UPC: 115834

PC: Steve.Palmer

Project Purpose:

PM:

Description: RTE 614 SAFETY IMPROVEMENT (ADJ VERT GRADE)

RTE 614 (CAMP EASTER SEALS) - ADJUST VERTICAL GRADE TO REDUCE FLOODING POTENTIAL AND HARD 
SURFACE UNPAVED SECTION OF RTE 614 IN VICINITY OF RTE 614 AND RTE 681 INT.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.46 MI FROM INT RTE 614 AND RTE 606From:

0.07 MI FROM INT RTE 614 AND RTE 681To:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 67,018Total Current Est 

06/11/2020Current Est Date

 0

 67,018

 0

9999

Federal Eligibility: Not Federally Eligible

Project Status: ACTIVITY DATES SET

Salem

Craig County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/08/2020

07/01/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  2,285.00  0.00  0.00  0.00  2,285.00 HB1887 - DGP (2)
 0.00  0.00  16,920.00  7,480.00  15,655.00  0.00  0.00  40,055.00 Telecommunications

 42,340.00 0.00  0.00  16,920.00  9,765.00  15,655.00  0.00  0.00Total:

 42,340.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CRAIG COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115834UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP) 07/01/2020 07/01/2020 07/08/2020 07/07/2020

22 Scope Project 05/04/2020 05/04/2020 05/15/2020 05/15/2020

66 Environmental Reevaluation 01/11/2021  no date 01/26/2021  no date

69X Right of Way/Utility Certification Date 08/17/2020  no date 08/17/2020  no date

70 Obtain Environmental Permits 07/01/2020 08/19/2020 01/08/2021 08/19/2020

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

07/01/2020  no date 08/26/2020  no date

71 Approved Construction Plans 07/01/2020  no date 08/07/2020  no date

72 Prepare for Advertisement 07/24/2020  no date 08/24/2020  no date

72B Biddability Review 07/31/2020  no date 08/06/2020  no date

72X Plan Submission Date 08/07/2020  no date 08/07/2020  no date

77S Construction ��� Survey 06/08/2021  no date 12/14/2021  no date

79 Construction Funding Review/Authorization of 
Funds

07/01/2020  no date 07/29/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/09/2021  no date 02/09/2021  no date

82 Conduct Bid Opening 03/25/2021  no date 03/25/2021  no date

84 Award Contract 04/30/2021  no date 04/30/2021  no date

88 Survey Monumentation 12/15/2021  no date 02/14/2022  no date

91 Administer Contract 06/08/2021  no date 12/14/2021  no date

92X Contractor Final Voucher Date 02/01/2022  no date 02/01/2022  no date

94X Claims Period Ends Dates 04/28/2022  no date 04/28/2022  no date

95 District Project Closeout 04/29/2022  no date 07/25/2022  no date

96 Central Office Project Closeout 07/26/2022  no date 11/30/2022  no date



FLOYD  9:18AMRun Time:

10/12/2020Run Date: 

EN04-219-111Proj:

UPC: 075256

PC: Cheryl.Becker

Project Purpose:

PM: Karen Hodges

Description: TOWN OF FLOYD - HERITAGE PATHWAYS OF FLOYD

Contact PM

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

CONNECTING HISTORY, MUSIC AND THE ARTSFrom:

To:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 847,054Total Current Est 

04/17/2019Current Est Date

 0

 419,389

 427,665

EN04

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Salem

Floyd
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/16/2010

10/24/2010

10/24/2010

12/30/2011

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 843,616.00  0.00  0.00  0.00  0.00  0.00  0.00  843,616.00.Transportation Enhancement 
Funds

 3,437.00  0.00  0.00  0.00  0.00  0.00  0.00  3,437.00Accounts Receivable
 847,053.00 847,053.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 847,053.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$258,877

$0

$419,389

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/03/2020

Total  678,266.28

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FLOYD  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
075256UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/02/2010 09/02/2010 02/02/2006 09/16/2010

18 State Environmental Review Process (SERP) 12/06/2004 11/30/2004 03/31/2005 12/01/2004

22 Scope Project 06/12/2009 06/12/2009 06/12/2009 06/13/2009

24 Determine Permits Needed 04/01/2005 11/30/2004 04/29/2005 12/01/2004

69X Right of Way/Utility Certification Date 07/29/2010 07/20/2010 07/29/2010 07/20/2010

79 Construction Funding Review/Authorization of 
Funds

07/09/2012  no date 07/10/2012  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/31/2010 10/24/2010 12/31/2010 10/24/2010

84 Award Contract 08/20/2011 02/20/2011 10/20/2011 10/20/2011

91 Administer Contract 10/20/2011 05/14/2012 10/20/2012 05/17/2013

95 District Project Closeout 10/24/2013  no date 02/06/2014  no date

96 Central Office Project Closeout 02/07/2014  no date 06/15/2014  no date



FLOYD  9:18AMRun Time:

10/12/2020Run Date: 

EN04-219-111Proj:

UPC: 104128

PC: Cheryl.Becker

Project Purpose:

PM: Kayla Cox

Description: Town of Floyd - Heritage Pathways, Phases 3-4

Construction of sidewalk and pedestrian amaenities on East Oxford St, West Oxford St, Penn Ave, Fox St, and Page 
St in the Town of Floyd; Phases 3 and 4 of Floyd Heritage Pathways

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Page StFrom:

E Main StTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,057,202Total Current Est 

06/18/2019Current Est Date

 0

 1,057,202

 0

EN04

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Salem

Floyd
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/31/2018

07/30/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 303,545.00  119,432.00  0.00  0.00  0.00  0.00  0.00  422,977.00 MAP21 TAP
 604,368.00  29,858.00  0.00  0.00  0.00  0.00  0.00  634,226.00.Transportation Enhancement 

Funds
 1,057,203.00 907,913.00  149,290.00  0.00  0.00  0.00  0.00  0.00Total:

 1,057,203.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$747,636

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  747,636.17

CONSTRUCTION PROJECT EVENTS
04/30/2020 1,057,202.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 06/04/2019

Construction Completed:

Construction Started: 07/22/2019



FLOYD  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
104128UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

22 Scope Project 07/18/2013 07/18/2013 01/21/2016 01/21/2016

79 Construction Funding Review/Authorization of 
Funds

10/06/2017 10/06/2017 10/16/2017 10/16/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/03/2018 04/29/2018 07/02/2018 05/31/2018

84 Award Contract 05/31/2018 06/01/2018 11/16/2018 06/04/2019

91 Administer Contract 11/16/2018 07/22/2019 11/27/2019  no date

95 District Project Closeout 12/31/2019  no date 03/27/2020  no date

96 Central Office Project Closeout 09/30/2020  no date 02/09/2021  no date



FLOYD COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

ARC0-031-647Proj:

UPC: 114661

PC: Adam.Czesnowski

Project Purpose:

PM: Lydeana Martin

Description: ARC  -Floyd Regional Commerce Road construction

Floyd Regional Commerce Center Road Construction (960 linear feet of access road plus an industrial cul-de-sac with 
a total of 1,105 feet and pedestrian/bike path)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Commerce Center Drive (across from Pioneer Way)From:

Christiansburg Pike NETo:

New Construction RoadwayScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,594,789Total Current Est 

03/31/2020Current Est Date

 0

 1,444,789

 150,000

0000

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Salem

Floyd County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/10/2019

03/02/2022

03/02/2022

09/13/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 512,831.00  0.00  0.00  0.00  0.00  0.00  0.00  512,831.00 Local Project Contributions
 1,081,958.00  0.00  0.00  0.00  0.00  0.00  0.00  1,081,958.00.Appalachian Funds

 1,594,789.00 1,594,789.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,594,789.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$6,647

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  6,647.19

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FLOYD COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
114661UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 02/01/2019 02/01/2019 04/26/2019 04/02/2019

12 Authorize Preliminary Engineering 04/29/2019 04/05/2019 05/01/2019 05/10/2019

17E Environmental Review Process (ERP) 05/02/2019 09/26/2019 08/16/2019 10/01/2019

22 Scope Project 05/02/2019 06/12/2020 11/05/2019  no date

25 Draft Environmental Document or CE 08/19/2019 10/01/2019 12/13/2019  no date

28 Consultant Procurement  no date 05/13/2019  no date 06/11/2020

65F Plan Design/Field Inspection 11/06/2019  no date 11/05/2020  no date

69X Right of Way/Utility Certification Date 11/09/2020  no date 11/23/2020  no date

70 Obtain Environmental Permits 12/16/2019  no date 08/18/2020  no date

72X Plan Submission Date 11/06/2020  no date 11/06/2020  no date

79 Construction Funding Review/Authorization of 
Funds

11/09/2020  no date 11/23/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/24/2020  no date 12/23/2020  no date

84 Award Contract 03/18/2021  no date 03/18/2021  no date

91 Administer Contract 04/23/2021  no date 05/09/2022  no date

95 District Project Closeout 05/10/2022  no date 09/15/2022  no date

96 Central Office Project Closeout 09/16/2022  no date 12/14/2022  no date



FLOYD COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

0641-031-651Proj:

UPC: 114947

PC: Christopher.Price

Project Purpose:

PM:

Description: RTE 641-RESURFACE NON-HARDSURFACED ROADWAY

RESURFACE NON-HARDSURFACED ROADWAY UTILIZING RURAL RUSTIC GUIDELINES

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

BLUE RIDGE PARKWAY SOUTHFrom:

BLUE RIDGE PARKWAY MIDTo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 586,140Total Current Est 

07/27/2019Current Est Date

 0

 536,140

 50,000

0641

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Salem

Floyd County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/10/2019

12/08/2020

12/08/2020

10/12/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  121,505.00  0.00  0.00  0.00  0.00  0.00  121,505.00 CTB Formula
 0.00  0.00  464,635.00  0.00  0.00  0.00  0.00  464,635.00 HB1887 - DGP (2)

 586,140.00 0.00  121,505.00  464,635.00  0.00  0.00  0.00  0.00Total:

 586,140.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$30,710

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  30,710.35

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FLOYD COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
114947UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 03/09/2020 09/09/2019 03/20/2020 09/10/2019

17E Environmental Review Process (ERP) 04/07/2020 06/09/2020 04/13/2020 06/10/2020

21H Hydraulics Plan Design PFI 09/25/2020  no date 11/06/2020  no date

21T Traffic Operations Analysis 04/07/2020  no date 06/02/2020  no date

22 Scope Project 03/23/2020  no date 11/09/2020  no date

22S Photogrammetry/Aerial Photo/Image Processing 04/07/2020  no date 07/08/2020  no date

22X Scoping Team Meeting Date 04/06/2020  no date 04/06/2020  no date

23 Furnish Environmental Traffic Data 04/07/2020  no date 06/02/2020  no date

24 Determine Permits Needed 04/14/2020 06/09/2020 06/09/2020  no date

25 Draft Environmental Document or CE 11/10/2020 06/09/2020 01/11/2021 06/09/2020

30 Preliminary Utility Inspection 11/10/2020  no date 01/20/2021  no date

31S Conduct Location Survey 04/07/2020  no date 08/05/2020  no date

34P Preliminary Soil Survey 09/11/2020  no date 11/06/2020  no date

35 Traffic Control Device Recommendations 11/23/2020  no date 01/11/2021  no date

36C Preliminary Field Inspection Constructability 
Review

10/09/2020  no date 10/23/2020  no date

36F Plan Design/Preliminary Field Inspection 08/06/2020  no date 11/06/2020  no date

36H Hydraulic Plan Design Public Hearing 11/23/2020  no date 01/11/2021  no date

36P Plan Design Public Hearing 11/10/2020  no date 01/11/2021  no date

36X Preliminary Field InspectionTeam Meeting Date 11/09/2020  no date   

43X Utility Field Inspection (UFI) Date 12/02/2021  no date 12/02/2021  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

02/18/2022  no date 03/04/2022  no date

47 Approve Willingness 01/21/2021  no date 03/04/2021  no date

47X Willingness Posted Date 02/03/2021  no date 02/03/2021  no date

48 Conduct Location/Design Public Hearing 01/21/2021  no date 07/19/2021  no date

48X Public Hearing Meeting Date 07/02/2021  no date   

49 Adopt Location/Design 07/20/2021  no date 08/30/2021  no date

49C Design Approval Constructability Review 01/12/2021  no date 01/27/2021  no date

49X Location and Design Approval Date 08/31/2021  no date 08/31/2021  no date

50 Survey Data Verification 01/12/2021  no date 02/10/2021  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

12/16/2021  no date 01/18/2022  no date

65F Plan Design/Field Inspection 09/01/2021  no date 11/30/2021  no date

65P Plan Design/Pre-Advertisement Conference 12/02/2021  no date 02/01/2022  no date

65X Field Inspection Team Meeting Date 12/01/2021  no date   

66 Environmental Reevaluation 03/10/2022 06/09/2020 03/23/2022  no date

67 Clear Utility Agreements 12/03/2021  no date 02/16/2022  no date

67U Utility Relocations by Owners 12/17/2021  no date 04/14/2022  no date

69X Right of Way/Utility Certification Date 04/06/2022  no date 04/06/2022  no date

70 Obtain Environmental Permits 12/02/2021  no date 03/09/2022  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

02/17/2022  no date 04/14/2022  no date

70S Utility Stakeout ���Survey 12/17/2021  no date 04/14/2022  no date

71 Approved Construction Plans 02/18/2022  no date 03/29/2022  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

02/03/2022  no date 02/16/2022  no date

71X Pre-Advertisement Conference Date 02/17/2022  no date 02/17/2022  no date

72 Prepare for Advertisement 03/15/2022  no date 04/13/2022  no date

72B Biddability Review 03/22/2022  no date 03/28/2022  no date

72X Plan Submission Date 03/29/2022  no date 03/29/2022  no date

77S Construction ��� Survey 09/07/2022  no date 03/20/2023  no date



FLOYD COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

79 Construction Funding Review/Authorization of 
Funds

02/18/2022  no date 03/18/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/10/2022  no date 05/10/2022  no date

82 Conduct Bid Opening 06/23/2022  no date 06/23/2022  no date

84 Award Contract 08/01/2022  no date 08/01/2022  no date

91 Administer Contract 09/07/2022  no date 03/20/2023  no date

92X Contractor Final Voucher Date 05/02/2023  no date 05/02/2023  no date

94X Claims Period Ends Dates 07/28/2023  no date 07/28/2023  no date

95 District Project Closeout 07/31/2023  no date 10/24/2023  no date

96 Central Office Project Closeout 10/25/2023  no date 03/05/2024  no date



FLOYD COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

0683-031-P22Proj:

UPC: 110322

PC: Audra.Parson

Project Purpose:

PM:

Description: Surface Treat non-hardsurface road - Rte 683

Surface Treat non-hardsurface road utilizing rural rustic guidelines.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Route 221From:

0.50 N RTE 221To:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 209,873Total Current Est 

04/02/2020Current Est Date

 0

 209,873

 0

0683

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Salem

Floyd County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/01/2019 11/16/2020

03/24/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 202,926.00  0.00  0.00  0.00  0.00  0.00  0.00  202,926.00 State Formula
 6,947.00  0.00  0.00  0.00  0.00  0.00  0.00  6,947.00Formula - Secondary

 209,873.00 209,873.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 209,873.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$12,531

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/28/2020

Total  12,531.30

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FLOYD COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110322UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/01/2019  no date 10/15/2019  no date

18 State Environmental Review Process (SERP) 10/17/2019 05/17/2017 10/30/2019 05/23/2017

22 Scope Project 10/16/2019  no date 10/29/2019  no date

24 Determine Permits Needed 10/31/2019  no date 11/14/2019  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

12/16/2019  no date 12/30/2019  no date

65F Plan Design/Field Inspection 10/30/2019  no date 12/30/2019  no date

66 Environmental Reevaluation 11/15/2019  no date 11/21/2019  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

10/30/2019  no date 12/30/2019  no date

79 Construction Funding Review/Authorization of 
Funds

12/16/2019 03/19/2020 12/30/2019 04/03/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/31/2019  no date 12/31/2019  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

01/02/2020  no date 05/04/2020  no date

95 District Project Closeout 05/05/2020  no date 07/29/2020  no date

96 Central Office Project Closeout 07/30/2020  no date 12/04/2020  no date



FLOYD COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

0712-031-652Proj:

UPC: 114869

PC: Jason.Patrick

Project Purpose:

PM:

Description: RTE 712-SURFACE TREAT NON-HARDSURFACED ROADWAY

RESURFACE EXISTING NON-HARDSURFACED ROADWAY UTILIZING RURAL RUSTIC GUIDELINES

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.68 MILES NORTH ROUTE 709From:

ROUTE 709To:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 714,568Total Current Est 

09/23/2020Current Est Date

 10,000

 629,568

 75,000

0712

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Salem

Floyd County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/13/2021

05/17/2024

05/17/2024

05/13/2025

05/13/2025

03/23/2026

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  714,568.00  0.00  0.00  714,568.00 HB1887 - DGP (2)
 714,568.00 0.00  0.00  0.00  0.00  714,568.00  0.00  0.00Total:

 714,568.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FLOYD COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
114869UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 03/31/2021  no date 04/13/2021  no date

17E Environmental Review Process (ERP) 04/29/2021  no date 05/05/2021  no date

21H Hydraulics Plan Design PFI 01/28/2022  no date 03/11/2022  no date

21T Traffic Operations Analysis 04/29/2021  no date 06/24/2021  no date

22 Scope Project 04/14/2021  no date 03/14/2022  no date

22C Scoping Constructability Review 04/29/2021  no date 05/12/2021  no date

22S Photogrammetry/Aerial Photo/Image Processing 04/29/2021  no date 07/30/2021  no date

22X Scoping Team Meeting Date 04/28/2021  no date 04/28/2021  no date

23 Furnish Environmental Traffic Data 04/29/2021  no date 06/24/2021  no date

24 Determine Permits Needed 05/06/2021  no date 07/01/2021  no date

25 Draft Environmental Document or CE 03/15/2022  no date 09/15/2022  no date

28 Consultant Procurement 05/27/2021  no date 06/24/2021  no date

29X Public Information Meeting 02/11/2022  no date 02/11/2022  no date

30 Preliminary Utility Inspection 03/15/2022  no date 05/16/2022  no date

31S Conduct Location Survey 04/29/2021  no date 11/02/2021  no date

34F Furnish Final Soils Survey 02/02/2023  no date 06/02/2023  no date

34P Preliminary Soil Survey 01/12/2022  no date 03/11/2022  no date

35 Traffic Control Device Recommendations 03/15/2022  no date 04/27/2022  no date

36C Preliminary Field Inspection Constructability 
Review

02/11/2022  no date 02/25/2022  no date

36F Plan Design/Preliminary Field Inspection 11/03/2021  no date 03/11/2022  no date

36H Hydraulic Plan Design Public Hearing 03/15/2022  no date 05/09/2022  no date

36P Plan Design Public Hearing 03/15/2022  no date 07/13/2022  no date

36X Preliminary Field InspectionTeam Meeting Date 03/14/2022  no date   

38 Retaining Wall Data Request 03/15/2022  no date 03/21/2022  no date

39 Sound Wall Foundation Data Request 03/15/2022  no date 03/21/2022  no date

40 Minor Structures Data Request 03/15/2022  no date 03/21/2022  no date

43 Furnish Utility Field Inspection Plans 10/19/2023  no date 12/06/2023  no date

43H Hydraulic Plan Design/Field Inspection (FI) 06/19/2023  no date 10/18/2023  no date

43X Utility Field Inspection (UFI) Date 11/09/2023  no date 11/09/2023  no date

44 Furnish RWU Data for Public Hearing Process 06/15/2022  no date 07/13/2022  no date

45 Minor Structures Report 03/22/2022  no date 05/16/2022  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

12/13/2024  no date 12/27/2024  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

02/02/2023  no date 06/02/2023  no date

47 Approve Willingness 07/14/2022  no date 08/24/2022  no date

47X Willingness Posted Date 07/27/2022  no date 07/27/2022  no date

48 Conduct Location/Design Public Hearing 07/14/2022  no date 01/17/2023  no date

48X Public Hearing Meeting Date 12/22/2022  no date   

49 Adopt Location/Design 01/18/2023  no date 01/31/2023  no date

49C Design Approval Constructability Review 07/14/2022  no date 07/27/2022  no date

49X Location and Design Approval Date 02/01/2023  no date 02/01/2023  no date

50 Survey Data Verification 07/14/2022  no date 08/10/2022  no date

51 Furnish Approved R/W & UT Plans 01/26/2024  no date 04/26/2024  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

09/05/2024  no date 10/31/2024  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

08/22/2023  no date 11/27/2023  no date

51X R/W&UT Plan Date 04/29/2024  no date 05/03/2024  no date

52 Authorize R/W & UT Funds 05/06/2024  no date 05/17/2024  no date

52T Authorize R/W Funds 11/28/2023  no date 01/16/2024  no date



FLOYD COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 05/20/2024  no date 05/20/2024  no date

54 Retaining Wall Data Report 02/02/2023  no date 03/20/2023  no date

55 Sound Wall Data Report 02/02/2023  no date 03/20/2023  no date

57S Right of Way Stakeout���Survey 05/21/2024  no date 08/14/2024  no date

58 Survey Right of Way Plan Sheets 12/07/2023  no date 01/25/2024  no date

59 Noise Abatement Design 03/21/2023  no date 08/09/2023  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

05/20/2024  no date 06/03/2024  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

01/17/2024  no date 01/30/2024  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

06/04/2024  no date 06/04/2024  no date

61 Final Traffic Control Device Plans 07/31/2024  no date 10/31/2024  no date

62 Develop Retaining Structure Plans 03/21/2023  no date 06/20/2023  no date

65C Field Inspection Constructability Review 08/10/2023  no date 08/30/2023  no date

65F Plan Design/Field Inspection 02/02/2023  no date 10/18/2023  no date

65P Plan Design/Pre-Advertisement Conference 04/29/2024  no date 10/31/2024  no date

65X Field Inspection Team Meeting Date 10/18/2023  no date   

66 Environmental Reevaluation 12/13/2024  no date 12/27/2024  no date

67 Clear Utility Agreements 06/04/2024  no date 12/10/2024  no date

67U Utility Relocations by Owners 10/10/2024  no date 04/22/2025  no date

69 Acquire Right of Way 06/05/2024  no date 12/11/2024  no date

69X Right of Way/Utility Certification Date 02/03/2025  no date 02/03/2025  no date

70 Obtain Environmental Permits 10/19/2023  no date 04/29/2024  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

12/13/2024  no date 02/12/2025  no date

70S Utility Stakeout ���Survey 10/10/2024  no date 04/22/2025  no date

71 Approved Construction Plans 12/13/2024  no date 01/24/2025  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

11/01/2024  no date 11/15/2024  no date

71X Pre-Advertisement Conference Date 12/12/2024  no date 12/12/2024  no date

72 Prepare for Advertisement 01/08/2025  no date 02/10/2025  no date

72B Biddability Review 01/15/2025  no date 01/23/2025  no date

72X Plan Submission Date 01/24/2025  no date 01/24/2025  no date

73 Process Relocations 06/05/2024  no date 12/11/2024  no date

77S Construction ��� Survey 09/10/2025  no date 03/23/2026  no date

79 Construction Funding Review/Authorization of 
Funds

12/13/2024  no date 01/13/2025  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/13/2025  no date 05/13/2025  no date

82 Conduct Bid Opening 06/26/2025  no date 06/26/2025  no date

84 Award Contract 08/04/2025  no date 08/04/2025  no date

88 Survey Monumentation 03/24/2026  no date 05/18/2026  no date

91 Administer Contract 09/10/2025  no date 03/23/2026  no date

92X Contractor Final Voucher Date 05/05/2026  no date 05/05/2026  no date

94X Claims Period Ends Dates 07/31/2026  no date 07/31/2026  no date

95 District Project Closeout 08/03/2026  no date 10/27/2026  no date

96 Central Office Project Closeout 10/28/2026  no date 03/09/2027  no date



FLOYD COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

0718-031-648Proj:

UPC: 114833

PC: Audra.Parson

Project Purpose:

PM:

Description: RTE 718 - RESURFACE NON-HARDSURFACED ROAD

RESURFACE NON-HARDSURFACED ROADWAY UTILIZING RURAL RUSTIC GUIDELINES

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

ROUTE 720From:

ROUTE 221To:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 300,000Total Current Est 

04/29/2019Current Est Date

 0

 300,000

 0

0718

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION STARTED

Salem

Floyd County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/12/2020

11/19/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 300,000.00  0.00  0.00  0.00  0.00  0.00  0.00  300,000.00 CTB Formula
 300,000.00 300,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 300,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$65,722

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  65,721.52

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FLOYD COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
114833UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 06/13/2019 06/13/2019 06/13/2019 06/13/2019

22 Scope Project 06/20/2019 06/20/2019 09/18/2019 09/18/2019

24 Determine Permits Needed 06/13/2019 06/13/2019 10/18/2019 11/19/2019

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

07/17/2020 09/19/2019 07/30/2020 10/02/2019

65F Plan Design/Field Inspection 09/19/2019 09/19/2019 07/30/2020 02/11/2020

66 Environmental Reevaluation 10/22/2019 11/19/2019 02/20/2020 11/19/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

09/19/2019 09/19/2019 11/15/2019 10/02/2019

79 Construction Funding Review/Authorization of 
Funds

03/21/2019 03/21/2019 05/06/2019 05/06/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/31/2020 02/12/2020 07/31/2020 02/12/2020

81 State Forces/Hired Equipment or Railroad Forces 
Construction

08/03/2020 02/12/2020 09/08/2021  no date

95 District Project Closeout 09/14/2022  no date 12/12/2022  no date

96 Central Office Project Closeout 12/13/2022  no date 04/19/2023  no date



FLOYD COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

0760-031-649Proj:

UPC: 114834

PC: Audra.Parson

Project Purpose:

PM:

Description: RTE 760-RESURFACE NON-HARDSURFACED ROADWAY

RESURFACE NON-HARDSURFACED ROADWAY UTLIZING RURAL RUSTIC GUIDELINES

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

ROUTE 624From:

1.0 MILES WEST ROUTE 624To:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 595,000Total Current Est 

05/10/2019Current Est Date

 0

 595,000

 0

0760

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION STARTED

Salem

Floyd County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/11/2020

04/27/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 42,200.00  452,800.00  0.00  0.00  0.00  0.00  0.00  495,000.00 CTB Formula
 0.00  0.00  100,000.00  0.00  0.00  0.00  0.00  100,000.00 HB1887 - DGP (2)

 595,000.00 42,200.00  452,800.00  100,000.00  0.00  0.00  0.00  0.00Total:

 595,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$46,744

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  46,744.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FLOYD COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
114834UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 06/20/2019 06/20/2019 06/27/2019 06/27/2019

22 Scope Project 06/20/2019 06/20/2019 12/05/2019 12/05/2019

24 Determine Permits Needed 06/28/2019 08/04/2020 07/28/2020 08/04/2020

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/16/2020 07/28/2020 09/29/2020 08/10/2020

65F Plan Design/Field Inspection 12/06/2019 12/06/2019 09/29/2020 08/10/2020

66 Environmental Reevaluation 06/20/2019 06/20/2019 06/27/2019 06/27/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

12/06/2019 12/06/2019 02/05/2020 02/05/2020

79 Construction Funding Review/Authorization of 
Funds

05/10/2019 05/10/2019 05/14/2019 05/14/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/30/2020 08/11/2020 09/30/2020 08/11/2020

81 State Forces/Hired Equipment or Railroad Forces 
Construction

10/01/2020 08/12/2020 10/15/2021  no date

95 District Project Closeout 10/24/2022  no date 01/24/2023  no date

96 Central Office Project Closeout 01/25/2023  no date 05/26/2023  no date



FLOYD COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

0768-031-P69Proj:

UPC: 051194

PC: Audra.Parson

Project Purpose:

PM:

Description: RTE 768 - SURF TRT NON-HRDSURF RD

RTE 768 - 3R, RECONSTR & SURF TRT NON-HRDSURF RD (NO AD CAP)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.30 MILE EAST ROUTE 765From:

ROUTE 766To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,176,925Total Current Est 

05/05/2020Current Est Date

 25,000

 1,076,925

 75,000

0768

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Salem

Floyd County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/03/2019

04/22/2021

04/22/2021

01/11/2022

01/11/2022

01/25/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  100,000.00  0.00  0.00  0.00  0.00  0.00  100,000.00 CTB Formula
 0.00  0.00  382,142.00  531,848.00  0.00  0.00  669,286.00  1,583,276.00 HB1887 - DGP (2)

 1,683,276.00 0.00  100,000.00  382,142.00  531,848.00  0.00  0.00  669,286.00Total:

 1,683,276.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$60,551

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  60,551.25

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FLOYD COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
051194UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 04/13/2021 05/01/2019 10/13/2021 06/03/2019

17E Environmental Review Process (ERP) 11/01/2021 09/18/2019 11/15/2021 09/18/2019

22 Scope Project 10/19/2021 06/06/2019 11/30/2021  no date

24 Determine Permits Needed 11/01/2021  no date 06/30/2022  no date

52 Authorize R/W & UT Funds 04/01/2022  no date 04/01/2022  no date

79 Construction Funding Review/Authorization of 
Funds

12/01/2022  no date 12/15/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/19/2022  no date 12/19/2022  no date

84 Award Contract 12/20/2022  no date 06/28/2023  no date

91 Administer Contract 06/29/2023  no date 12/31/2023  no date

95 District Project Closeout 02/01/2024  no date 04/25/2024  no date

96 Central Office Project Closeout 04/26/2024  no date 08/28/2024  no date



FLOYD COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

0221-031-641Proj:

UPC: 111799

PC: Todd.Repass

Project Purpose:

PM:

Description: Pedestrian Improvements in Downtown Floyd

Pedestrian improvements to Downtown Floyd, including sidewalks, crosswalks, and pedestrian signals.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.2 mi West Rte 8From:

0.2 mi East Rte 8To:

Facilities for Pedestrians and BicyclesScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,117,366Total Current Est 

04/21/2020Current Est Date

 0

 914,643

 202,723

0221

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION COMPLETED

Salem

Floyd County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/14/2017

01/25/2019

01/25/2019

07/23/2019

07/23/2019

06/26/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 23,542.00  11,791.00  47,901.00  0.00  0.00  0.00  0.00  83,234.00 Telecommunications
 371,546.00  0.00  0.00  0.00  0.00  0.00  0.00  371,546.00Formula - Secondary
 613,810.00  0.00  0.00  0.00  0.00  0.00  0.00  613,810.00SSYP - Incidental

 1,068,590.00 1,008,898.00  11,791.00  47,901.00  0.00  0.00  0.00  0.00Total:

 1,068,590.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$202,723

$0

$800,097

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  1,002,820.52

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 09/25/2019

Construction Completed:

Construction Started:

06/26/2020

02/18/2020



FLOYD COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111799UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 06/28/2017 06/28/2017 08/14/2017 08/14/2017

17E Environmental Review Process (ERP) 11/27/2017 11/27/2017 11/28/2017 11/28/2017

21H Hydraulics Plan Design PFI 10/03/2017 10/03/2017 12/08/2017 12/08/2017

21T Traffic Operations Analysis 10/30/2017 10/30/2017 12/08/2017 12/08/2017

22 Scope Project 10/12/2017 10/12/2017 05/15/2018 05/15/2018

22C Scoping Constructability Review 10/27/2017 10/27/2017 10/27/2017 10/27/2017

22S Photogrammetry/Aerial Photo/Image Processing 10/27/2017 10/27/2017 10/27/2017 10/27/2017

22X Scoping Team Meeting Date 10/27/2017 10/27/2017 10/27/2017 10/27/2017

23 Furnish Environmental Traffic Data 10/30/2017 10/30/2017 12/08/2017 12/08/2017

24 Determine Permits Needed 05/02/2018 05/01/2018 05/02/2018 05/02/2018

25 Draft Environmental Document or CE 11/28/2017 11/28/2017 11/28/2017 11/28/2017

28 Consultant Procurement 11/29/2017 11/29/2017 11/29/2017 11/29/2017

29X Public Information Meeting 02/21/2018 02/21/2018 02/21/2018 02/21/2018

30 Preliminary Utility Inspection 05/16/2018 05/16/2018 06/13/2018 06/13/2018

31S Conduct Location Survey 07/25/2017 07/25/2017 10/03/2017 10/03/2017

34F Furnish Final Soils Survey 07/27/2018 07/23/2018 07/27/2018 07/23/2018

34P Preliminary Soil Survey 10/10/2017 10/10/2017 12/08/2017 12/08/2017

35 Traffic Control Device Recommendations 02/22/2018 02/22/2018 04/04/2018 04/04/2018

36C Preliminary Field Inspection Constructability 
Review

11/22/2017 11/22/2017 11/22/2017 11/22/2017

36F Plan Design/Preliminary Field Inspection 10/04/2017 10/04/2017 12/08/2017 12/08/2017

36H Hydraulic Plan Design Public Hearing 05/15/2018 05/15/2018 05/15/2018 05/15/2018

36P Plan Design Public Hearing 05/15/2018 05/15/2018 05/15/2018 05/15/2018

36X Preliminary Field InspectionTeam Meeting Date 02/21/2018 02/21/2018   

38 Retaining Wall Data Request 05/15/2018 05/15/2018 05/15/2018 05/15/2018

39 Sound Wall Foundation Data Request 05/15/2018 05/15/2018 05/15/2018 05/15/2018

40 Minor Structures Data Request 05/15/2018 05/15/2018 05/15/2018 05/15/2018

43 Furnish Utility Field Inspection Plans 09/12/2018 08/15/2018 10/09/2018 09/26/2018

43H Hydraulic Plan Design/Field Inspection (FI) 07/30/2018 07/23/2018 09/10/2018 07/23/2018

43X Utility Field Inspection (UFI) Date 10/03/2018 09/06/2018 10/03/2018 09/06/2018

44 Furnish RWU Data for Public Hearing Process 06/14/2018 06/14/2018 07/12/2018 07/12/2018

45 Minor Structures Report 05/15/2018 05/15/2018 05/15/2018 05/15/2018

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

04/04/2019 04/25/2019 04/17/2019 05/08/2019

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

07/27/2018 07/23/2018 07/27/2018 07/23/2018

47 Approve Willingness 06/13/2018 06/13/2018 06/13/2018 06/13/2018

47X Willingness Posted Date 05/15/2018 05/15/2018 05/15/2018 05/15/2018

48 Conduct Location/Design Public Hearing 07/12/2018 07/12/2018 07/12/2018 07/12/2018

48X Public Hearing Meeting Date 06/21/2018 06/21/2018   

49 Adopt Location/Design 07/13/2018 04/23/2018 07/26/2018 06/13/2018

49C Design Approval Constructability Review 05/16/2018 05/16/2018 05/30/2018 05/30/2018

49X Location and Design Approval Date 07/27/2018 06/13/2018 07/27/2018 07/23/2018

50 Survey Data Verification 05/15/2018 05/15/2018 05/15/2018 05/15/2018

51 Furnish Approved R/W & UT Plans 11/27/2018  no date 01/09/2019  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

09/12/2018 02/20/2019 10/02/2018 03/12/2019

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

07/16/2018 05/25/2018 07/16/2018 05/25/2018

51X R/W&UT Plan Date 01/10/2019 01/09/2019 01/16/2019 01/15/2019

52 Authorize R/W & UT Funds 01/17/2019 01/24/2019 02/01/2019 01/25/2019

52T Authorize R/W Funds 07/16/2018 05/25/2018 07/16/2018 05/25/2018



FLOYD COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 02/04/2019  no date 02/04/2019  no date

54 Retaining Wall Data Report 07/27/2018 07/23/2018 07/27/2018 07/23/2018

55 Sound Wall Data Report 07/27/2018 07/23/2018 07/27/2018 07/23/2018

57S Right of Way Stakeout���Survey 02/05/2019  no date 03/19/2019  no date

58 Survey Right of Way Plan Sheets 10/10/2018 09/27/2018 11/26/2018 01/08/2019

59 Noise Abatement Design 07/27/2018 11/28/2017 07/27/2018 11/28/2017

60P Notice to Proceed for Partial Right of Way 
Acquisition

02/04/2019  no date 02/15/2019  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

07/16/2018 05/25/2018 07/16/2018 05/25/2018

60X Final Right of Way and Utilities Notice to Proceed 
Date

02/19/2019  no date 02/19/2019  no date

61 Final Traffic Control Device Plans 08/28/2018 12/19/2018 10/02/2018  no date

62 Develop Retaining Structure Plans 07/27/2018 07/23/2018 07/27/2018 07/23/2018

65C Field Inspection Constructability Review 07/30/2018 07/24/2018 08/10/2018 08/06/2018

65F Plan Design/Field Inspection 07/30/2018 07/23/2018 09/10/2018 07/23/2018

65P Plan Design/Pre-Advertisement Conference 09/12/2018 08/15/2018 10/02/2018 03/12/2019

65X Field Inspection Team Meeting Date 09/11/2018 08/14/2018   

66 Environmental Reevaluation 04/04/2019 05/22/2019 04/17/2019 05/29/2019

67 Clear Utility Agreements 02/19/2019  no date 03/04/2019  no date

67U Utility Relocations by Owners 01/03/2019 11/05/2018 02/15/2019 02/05/2019

69 Acquire Right of Way 02/20/2019 01/29/2019 04/02/2019 04/23/2019

69X Right of Way/Utility Certification Date 05/16/2019  no date 05/16/2019  no date

70 Obtain Environmental Permits 09/12/2018 05/02/2018 10/24/2018 05/02/2018

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

04/03/2019  no date 04/03/2019  no date

70S Utility Stakeout ���Survey 01/03/2019 12/11/2018 02/15/2019 12/11/2018

71 Approved Construction Plans 04/04/2019 04/25/2019 05/01/2019 05/31/2019

71C Pre-Advertisement Conference (PAC) 
Constructability Review

10/03/2018 03/12/2019 10/17/2018 03/12/2019

71X Pre-Advertisement Conference Date 04/03/2019 04/24/2019 04/03/2019 04/24/2019

72 Prepare for Advertisement 04/26/2019  no date 05/23/2019  no date

72B Biddability Review 05/03/2019  no date 05/09/2019  no date

72X Plan Submission Date 05/08/2019  no date 05/08/2019  no date

73 Process Relocations 02/20/2019 01/28/2019 04/02/2019 01/28/2019

77S Construction ��� Survey 11/12/2019  no date 05/20/2020  no date

79 Construction Funding Review/Authorization of 
Funds

04/04/2019 05/23/2019 04/24/2019 05/30/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/11/2019 07/23/2019 06/11/2019 07/23/2019

82 Conduct Bid Opening 07/18/2019 08/21/2019 09/12/2019 09/25/2019

84 Award Contract 09/13/2019 09/25/2019 11/08/2019 09/25/2019

88 Survey Monumentation 05/21/2020  no date 07/17/2020  no date

91 Administer Contract 11/12/2019 02/18/2020 05/20/2020 06/26/2020

92X Contractor Final Voucher Date 07/06/2020  no date 07/06/2020  no date

94X Claims Period Ends Dates 09/30/2020  no date 09/30/2020  no date

95 District Project Closeout 10/01/2020  no date 12/30/2020  no date

96 Central Office Project Closeout 12/31/2020  no date 05/06/2021  no date



FRANKLIN COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

0040-033-R99Proj:

UPC: 105748

PC: Cheryl.Becker

Project Purpose:

PM: Lisa Cooper

Description: FY15 RS - Construction of  Pedestrian Bridge

FY15 RS - Construction of Pedestrian Bridge. (Construction) Construction of a pedestrianbridge, sidewalk, 
crosswalks, and lighting

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Old Ferrum RoadFrom:

FieldcrestTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,857,993Total Current Est 

06/15/2020Current Est Date

 0

 1,732,246

 125,747

0040

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION STARTED

Salem

Franklin County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/04/2015

11/11/2018

11/11/2018

08/31/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,416,220.00  0.00  0.00  0.00  0.00  0.00  0.00  1,416,220.00 Revenue Sharing Funds
 477,122.00  0.00  0.00  0.00  0.00  0.00  0.00  477,122.00 Telecommunications

 1,893,342.00 1,893,342.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,893,342.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$125,747

$0

$327,204

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  452,951.48

CONSTRUCTION PROJECT EVENTS
01/30/2020 1,354,927.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 02/21/2019

Construction Completed:

Construction Started: 04/15/2019



FRANKLIN COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
105748UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 03/04/2015 03/04/2015 03/04/2015 03/04/2015

17E Environmental Review Process (ERP) 04/01/2016 04/01/2016 10/13/2016 10/13/2016

22 Scope Project 02/01/2016 02/01/2016 12/14/2016 12/14/2016

24 Determine Permits Needed 04/01/2016 04/01/2016 10/13/2016 10/13/2016

79 Construction Funding Review/Authorization of 
Funds

01/03/2017 08/29/2019 02/01/2017 08/29/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/01/2018 10/22/2018 09/28/2018 11/11/2018

84 Award Contract 10/01/2018 11/13/2018 12/31/2018 02/21/2019

91 Administer Contract 12/31/2018 04/15/2019 12/31/2019  no date

95 District Project Closeout 03/30/2020  no date 06/22/2020  no date

96 Central Office Project Closeout 07/01/2020  no date 11/03/2020  no date



FRANKLIN COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

0040-033-832Proj:

UPC: 111309

PC: Dana.Pauley

Project Purpose:

PM:

Description: #SGR18VB - RT 40 OVER THARP CREEK (STR 7757) - SUPER 
REPLACE

Superstructure Replacement - Rte. 40 over Tharp Creek - Franklin County (Ext. Str. ID 7757; VA Str. #1037); 
Delivered under federal project number BR02407 pursuant to the Federal-Aid Preventative Maintenance Agreement 
between FHWA Virginia Division and VDOT.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.7 MI. W. RTE 788From:

0.8 MI. W. RTE. 788To:

Bridge Rehab w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,240,199Total Current Est 

06/26/2020Current Est Date

 0

 1,090,199

 150,000

0040

Federal Eligibility: Federally Eligible

Project Status: ADVERTISED

Salem

Franklin County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/18/2019

09/08/2020

09/08/2020

10/20/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  191,477.00  240,199.00  0.00  0.00  0.00  431,676.00 HB1887 - SGR
 808,523.00  0.00  0.00  0.00  0.00  0.00  0.00  808,523.00Formula - Primary

 1,240,199.00 808,523.00  0.00  191,477.00  240,199.00  0.00  0.00  0.00Total:

 1,240,199.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$155,296

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  155,295.52

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FRANKLIN COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111309UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/17/2019 09/17/2019 09/30/2019 11/18/2019

17E Environmental Review Process (ERP) 12/16/2019 12/16/2019 12/18/2019 12/18/2019

22 Scope Project 10/01/2019 10/01/2019 12/30/2019 12/27/2019

22X Scoping Team Meeting Date 12/10/2019 12/10/2019 12/10/2019 12/10/2019

24 Determine Permits Needed 12/23/2019 12/23/2019 03/03/2020 01/24/2020

25 Draft Environmental Document or CE 12/18/2019 12/18/2019 02/19/2020 02/14/2020

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

04/17/2020 04/16/2020 04/17/2020 04/16/2020

65F Plan Design/Field Inspection 12/31/2019 12/31/2019 04/17/2020 04/17/2020

65P Plan Design/Pre-Advertisement Conference 04/20/2020 04/20/2020 08/04/2020 06/26/2020

66 Environmental Reevaluation 08/06/2020 07/21/2020 08/12/2020 07/24/2020

69X Right of Way/Utility Certification Date 08/28/2020 07/31/2020 08/28/2020 07/31/2020

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

04/06/2020 04/06/2020 04/06/2020 04/06/2020

71C Pre-Advertisement Conference (PAC) 
Constructability Review

07/22/2020 06/08/2020 08/04/2020 06/26/2020

71X Pre-Advertisement Conference Date 08/05/2020 06/29/2020 08/05/2020 06/29/2020

72 Prepare for Advertisement 08/06/2020  no date 09/04/2020  no date

72B Biddability Review 08/17/2020 06/29/2020 08/21/2020  no date

72X Plan Submission Date 08/20/2020  no date 08/20/2020  no date

79 Construction Funding Review/Authorization of 
Funds

08/06/2020  no date 09/02/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/08/2020 09/08/2020 09/08/2020 09/08/2020

82 Conduct Bid Opening 10/07/2020  no date 10/21/2020  no date

84 Award Contract 10/22/2020  no date 11/12/2020  no date

91 Administer Contract 11/13/2020  no date 05/10/2021  no date

92X Contractor Final Voucher Date 06/23/2021  no date 06/23/2021  no date

94X Claims Period Ends Dates 09/20/2021  no date 09/20/2021  no date

95 District Project Closeout 09/21/2021  no date 12/17/2021  no date

96 Central Office Project Closeout 12/20/2021  no date 04/26/2022  no date



FRANKLIN COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

0122-033-733Proj:

UPC: 094724

PC: Tony.Handy

Project Purpose:

PM:

Description: RTE. 122 OVER BLACKWATER RIVER (STR. 07771) - BRIDGE 
REPLACE

Bridge Replacement - Rte. 122 over Blackwater River (Ext. Str. ID 07771, VA Str. No. 1020)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

2.044 Miles North of Route 40From:

4.79 Miles South of Route 116To:

Bridge Replacement w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 8,207,629Total Current Est 

05/23/2019Current Est Date

 77,010

 6,730,528

 1,400,091

0122

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Salem

Franklin County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/01/2011

03/14/2017

03/14/2017

08/14/2018

08/14/2018

11/12/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 3,076,862.00  1,630,764.00  0.00  0.00  0.00  0.00  0.00  4,707,626.00 CTB Formula
 1,841,962.00  165,927.00  0.00  0.00  0.00  0.00  0.00  2,007,889.00 MAP21 STP

 222,361.00  0.00  0.00  0.00  0.00  0.00  0.00  222,361.00.Bond Match
 980,098.00  0.00  0.00  0.00  0.00  0.00  0.00  980,098.00.Bridge Funds - Federal BR

 80,534.00  0.00  0.00  0.00  0.00  0.00  0.00  80,534.00Federal STP under 200K: 
Access

 166,324.00  0.00  0.00  0.00  0.00  0.00  0.00  166,324.00Formula - Primary
 42,797.00  0.00  0.00  0.00  0.00  0.00  0.00  42,797.00Soft Match

 8,207,629.00 6,410,938.00  1,796,691.00  0.00  0.00  0.00  0.00  0.00Total:

 8,207,629.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,400,091

$77,010

$4,768,652

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  6,245,752.99

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FRANKLIN COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
094724UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 02/01/2011 02/01/2011 02/01/2011 02/01/2011

17E Environmental Review Process (ERP) 09/10/2013 09/10/2013 09/11/2013 09/11/2013

22 Scope Project 12/22/2014 12/22/2014 10/09/2015 10/09/2015

22X Scoping Team Meeting Date 05/19/2015 05/19/2015 05/19/2015 05/19/2015

24 Determine Permits Needed 11/05/2014 11/05/2014 02/18/2015 02/18/2015

25 Draft Environmental Document or CE 08/15/2014 08/15/2014 08/14/2015 08/14/2015

31S Conduct Location Survey 06/03/2014 06/03/2014 08/15/2014 08/15/2014

32 Value Engineering 08/06/2015 08/06/2015 11/02/2015 11/02/2015

36C Preliminary Field Inspection Constructability 
Review

02/23/2015 02/23/2015 04/06/2015 04/06/2015

36F Plan Design/Preliminary Field Inspection 12/22/2014 12/22/2014 06/12/2015 06/12/2015

36X Preliminary Field InspectionTeam Meeting Date 05/19/2015 05/19/2015   

41 Bridge Foundation Data 12/25/2015 12/25/2015 06/22/2016 06/22/2016

43 Furnish Utility Field Inspection Plans 05/02/2016 05/02/2016 08/01/2016 08/01/2016

43H Hydraulic Plan Design/Field Inspection (FI) 11/30/2016 11/30/2016 12/29/2016 12/29/2016

43X Utility Field Inspection (UFI) Date 06/08/2016 06/08/2016 06/08/2016 06/08/2016

46B Preliminary Bridge Plans 06/12/2015 06/12/2015 05/23/2016 05/23/2016

47 Approve Willingness 08/13/2015 08/13/2015 11/02/2015 11/02/2015

47X Willingness Posted Date 08/27/2015 08/27/2015 08/27/2015 08/27/2015

50 Survey Data Verification 08/15/2016 08/15/2016 01/03/2017 01/03/2017

51 Furnish Approved R/W & UT Plans 10/28/2016 10/28/2016 04/25/2017 04/25/2017

51X R/W&UT Plan Date 03/01/2017 03/01/2017 03/01/2017 03/01/2017

52 Authorize R/W & UT Funds 02/27/2017 02/27/2017 03/14/2017 03/14/2017

58 Survey Right of Way Plan Sheets 02/06/2017 02/06/2017 05/01/2017 05/01/2017

60P Notice to Proceed for Partial Right of Way 
Acquisition

04/25/2017 04/25/2017 04/27/2017 04/27/2017

64 Final Bridge Plans 06/22/2016 06/22/2016 10/24/2017 10/24/2017

65C Field Inspection Constructability Review 02/01/2016 02/01/2016 03/15/2016 03/15/2016

65F Plan Design/Field Inspection 11/02/2015 11/02/2015 04/19/2016 04/19/2016

65P Plan Design/Pre-Advertisement Conference 02/27/2017 06/30/2016 02/21/2018 02/21/2018

65X Field Inspection Team Meeting Date 04/19/2016 04/19/2016   

67U Utility Relocations by Owners 08/07/2017 08/07/2017 01/10/2018 01/10/2018

69 Acquire Right of Way 04/27/2017 04/27/2017 04/16/2018 04/16/2018

69X Right of Way/Utility Certification Date 07/06/2018 07/11/2018 07/06/2018 07/11/2018

70 Obtain Environmental Permits 06/20/2017 06/20/2017 08/13/2018 06/19/2018

71 Approved Construction Plans 04/13/2018 04/13/2018 07/06/2018 07/16/2018

71C Pre-Advertisement Conference (PAC) 
Constructability Review

11/15/2017 11/15/2017 11/29/2017 11/29/2017

71X Pre-Advertisement Conference Date 12/13/2017 12/13/2017 12/13/2017 12/13/2017

72 Prepare for Advertisement 04/17/2018 04/17/2018 07/13/2018 08/30/2018

72B Biddability Review 05/23/2018 05/23/2018 06/19/2018 06/19/2018

72X Plan Submission Date 07/06/2018 07/06/2018 07/06/2018 07/06/2018

79 Construction Funding Review/Authorization of 
Funds

07/05/2018 06/11/2018 07/12/2018 06/11/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/13/2018 08/14/2018 08/14/2018 08/14/2018

84 Award Contract 08/23/2018 12/05/2018 12/26/2018 12/05/2018

88 Survey Monumentation 08/14/2018  no date 08/13/2020  no date

91 Administer Contract 12/26/2018 01/15/2019 04/06/2020  no date

92X Contractor Final Voucher Date 05/06/2020  no date 05/06/2020  no date

94X Claims Period Ends Dates 07/06/2020  no date 07/06/2020  no date

95 District Project Closeout 08/13/2020  no date 11/06/2020  no date



FRANKLIN COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

96 Central Office Project Closeout 02/09/2021  no date 06/11/2021  no date



FRANKLIN COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

0122-033-814Proj:

UPC: 109287

PC: Jim.Henegar

Project Purpose:

PM: Lisa Cooper

Description: #HB2.FY17 Rte 122 & Rte 636 Intersection Safety Improvements

Improve safety by realigning Rte 122 & Rte636 to provide better sight distances on each approach, installing a 
roundabout to better facilitate intersection movement, and providing access management to surrounding businesses.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.161 Mi South of Route 636From:

0.090 Mi North of Route 636To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 4,308,184Total Current Est 

09/29/2020Current Est Date

 308,000

 3,010,184

 990,000

0122

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Salem

Franklin County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/10/2016

11/05/2018

11/05/2018

12/08/2020

12/08/2020

11/17/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,212,739.00  689,030.00  779,177.00  0.00  0.00  0.00  0.00  2,680,946.00 HB1887 - DGP (1)
 37,631.00  0.00  0.00  0.00  0.00  0.00  0.00  37,631.00Demo Repurpose

 2,718,577.00 1,250,370.00  689,030.00  779,177.00  0.00  0.00  0.00  0.00Total:

 2,718,577.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$786,712

$154,547

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/08/2020

Total  941,259.43

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FRANKLIN COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109287UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/06/2016 07/06/2016 08/10/2016 08/10/2016

17E Environmental Review Process (ERP) 10/05/2016 10/05/2016 10/05/2016 10/06/2016

21H Hydraulics Plan Design PFI 12/28/2016 12/28/2016 05/31/2017 05/31/2017

21T Traffic Operations Analysis 08/16/2016 08/16/2016 08/16/2016 08/16/2016

22 Scope Project 08/16/2016 08/16/2016 06/13/2017 06/13/2017

22C Scoping Constructability Review 08/16/2016 08/16/2016 08/16/2016 08/16/2016

22S Photogrammetry/Aerial Photo/Image Processing 08/16/2016 08/16/2016 08/16/2016 08/16/2016

22X Scoping Team Meeting Date 08/15/2016 08/16/2016 08/16/2016 08/16/2016

23 Furnish Environmental Traffic Data 08/16/2016 08/16/2016 08/16/2016 08/16/2016

24 Determine Permits Needed 11/08/2016 11/08/2016 12/01/2016 12/02/2016

25 Draft Environmental Document or CE 10/06/2016 10/06/2016 08/25/2017 08/24/2017

28 Consultant Procurement 09/13/2016 09/13/2016 09/13/2016 09/13/2016

29X Public Information Meeting 05/17/2017 05/17/2017 05/17/2017 05/17/2017

30 Preliminary Utility Inspection 06/14/2017 06/14/2017 07/26/2017 07/26/2017

31S Conduct Location Survey 08/15/2016 08/15/2016 11/03/2016 11/03/2016

34F Furnish Final Soils Survey 01/29/2018 12/19/2017 04/26/2018 04/26/2018

34P Preliminary Soil Survey 01/31/2017 01/31/2017 02/16/2017 02/16/2017

35 Traffic Control Device Recommendations 06/14/2017 06/14/2017 07/26/2017 07/26/2017

36C Preliminary Field Inspection Constructability 
Review

05/03/2017 05/03/2017 05/16/2017 05/16/2017

36F Plan Design/Preliminary Field Inspection 11/04/2016 11/04/2016 05/31/2017 05/31/2017

36H Hydraulic Plan Design Public Hearing 06/14/2017 06/14/2017 07/26/2017 07/26/2017

36P Plan Design Public Hearing 06/16/2017 06/14/2017 10/09/2017 08/11/2017

36X Preliminary Field InspectionTeam Meeting Date 06/01/2017 06/01/2017   

38 Retaining Wall Data Request 06/15/2017 06/15/2017 06/15/2017 06/15/2017

39 Sound Wall Foundation Data Request 06/15/2017 06/15/2017 06/15/2017 06/15/2017

40 Minor Structures Data Request 06/16/2017 06/16/2017 06/22/2017 06/16/2017

43 Furnish Utility Field Inspection Plans 05/29/2018 05/25/2018 06/25/2018 08/23/2018

43H Hydraulic Plan Design/Field Inspection (FI) 02/27/2018 02/26/2018 05/24/2018 05/23/2018

43X Utility Field Inspection (UFI) Date 06/19/2018 08/20/2018 06/19/2018 08/20/2018

44 Furnish RWU Data for Public Hearing Process 09/12/2017  no date 10/09/2017  no date

45 Minor Structures Report 06/23/2017 06/23/2017 08/18/2017 06/23/2017

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

08/28/2019  no date 09/11/2019  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

01/26/2018 12/18/2017 01/26/2018 12/18/2017

47 Approve Willingness 10/10/2017 08/14/2017 11/22/2017 11/27/2017

47X Willingness Posted Date 10/24/2017 08/30/2017 10/24/2017 08/30/2017

48 Conduct Location/Design Public Hearing 10/10/2017 08/24/2017 01/09/2018 11/20/2017

48X Public Hearing Meeting Date 12/18/2017 12/18/2017   

49 Adopt Location/Design 01/10/2018 11/20/2017 01/25/2018 11/27/2017

49C Design Approval Constructability Review 10/10/2017 08/11/2017 10/24/2017 08/11/2017

49X Location and Design Approval Date 01/26/2018 11/27/2017 01/26/2018 11/27/2017

50 Survey Data Verification 10/10/2017 08/14/2017 11/07/2017 09/11/2017

51 Furnish Approved R/W & UT Plans 07/25/2018 09/13/2018 10/25/2018 10/24/2018

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

08/29/2018  no date 10/25/2018  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

03/30/2018 03/30/2018 03/30/2018 05/30/2018

51X R/W&UT Plan Date 10/26/2018 10/24/2018 10/26/2018 10/24/2018

52 Authorize R/W & UT Funds 10/29/2018 10/18/2018 11/09/2018 11/05/2018

52T Authorize R/W Funds 03/30/2018 03/30/2018 03/30/2018 03/30/2018



FRANKLIN COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 11/13/2018 11/16/2018 11/13/2018 11/16/2018

54 Retaining Wall Data Report 01/26/2018 12/18/2017 01/26/2018 12/18/2017

55 Sound Wall Data Report 01/26/2018 12/18/2017 01/26/2018 12/18/2017

57S Right of Way Stakeout���Survey 11/14/2018 11/19/2018 02/13/2019 02/19/2019

58 Survey Right of Way Plan Sheets 06/26/2018 05/24/2018 07/24/2018 09/12/2018

59 Noise Abatement Design 01/26/2018 08/16/2017 01/26/2018 08/17/2017

60P Notice to Proceed for Partial Right of Way 
Acquisition

11/13/2018 11/06/2018 11/28/2018 11/16/2018

60T Notice to Proceed for Total Right of Way 
Acquisition

03/30/2018 03/30/2018 03/30/2018 03/30/2018

60X Final Right of Way and Utilities Notice to Proceed 
Date

11/29/2018 11/16/2018 11/29/2018 11/16/2018

61 Final Traffic Control Device Plans 07/25/2018  no date 10/25/2018  no date

62 Develop Retaining Structure Plans 01/26/2018 12/18/2017 01/26/2018 12/18/2017

65C Field Inspection Constructability Review 04/27/2018 04/05/2018 05/10/2018 04/05/2018

65F Plan Design/Field Inspection 01/29/2018 12/19/2017 05/24/2018 05/23/2018

65P Plan Design/Pre-Advertisement Conference 05/29/2018 05/25/2018 10/25/2018  no date

65X Field Inspection Team Meeting Date 05/25/2018 05/24/2018   

66 Environmental Reevaluation 09/12/2019  no date 09/12/2019  no date

67 Clear Utility Agreements 11/29/2018 11/16/2018 06/06/2019  no date

67U Utility Relocations by Owners 04/11/2019  no date 11/27/2019  no date

69 Acquire Right of Way 11/30/2018 11/16/2018 08/26/2019 06/19/2019

69X Right of Way/Utility Certification Date 10/29/2019  no date 10/29/2019  no date

70 Obtain Environmental Permits 05/25/2018 05/24/2018 05/25/2018 05/24/2018

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/28/2019  no date 10/24/2019  no date

70S Utility Stakeout ���Survey 04/11/2019 01/22/2019 10/14/2019 04/29/2019

71 Approved Construction Plans 09/12/2019  no date 10/18/2019  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

10/26/2018 08/13/2020 11/08/2018 08/26/2020

71X Pre-Advertisement Conference Date 08/27/2019 08/27/2020 08/27/2019 08/27/2020

72 Prepare for Advertisement 10/04/2019  no date 11/05/2019  no date

72B Biddability Review 10/11/2019  no date 10/17/2019  no date

72X Plan Submission Date 10/18/2019  no date 10/18/2019  no date

73 Process Relocations 11/29/2018 11/16/2018 11/29/2018 11/16/2018

77S Construction ��� Survey 04/29/2020  no date 05/05/2021  no date

79 Construction Funding Review/Authorization of 
Funds

09/12/2019  no date 10/28/2019  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/10/2019  no date 12/10/2019  no date

82 Conduct Bid Opening 01/21/2020  no date 02/03/2020  no date

84 Award Contract 02/04/2020  no date 04/28/2020  no date

88 Survey Monumentation 05/06/2021  no date 07/01/2021  no date

91 Administer Contract 04/29/2020  no date 05/05/2021  no date

92X Contractor Final Voucher Date 06/18/2021  no date 06/18/2021  no date

94X Claims Period Ends Dates 09/15/2021  no date 09/15/2021  no date

95 District Project Closeout 09/16/2021  no date 12/14/2021  no date

96 Central Office Project Closeout 12/15/2021  no date 04/21/2022  no date



FRANKLIN COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

0122-033-845Proj:

UPC: 115458

PC: Jim.Henegar

Project Purpose:

PM:

Description: #SMART20 - Int Imprv on Rtes 122 & 636 (Lost Mtn Rd)

Construct right turn lane and left turn lane on Rt 122 at Rt 636 w/ median separation; construct right turn lane and left 
turn lane on Rt 122 at Booker T. Washington National Monument w/ median separation; access mgt; new mixed use 
path along Rt 122

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.1 mi W Lost Mtn RdFrom:

0.7 mi E Lost Mtn RdTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 9,759,000Total Current Est 

09/26/2019Current Est Date

 1,125,000

 7,294,000

 1,340,000

0122

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Salem

Franklin County
BaselineEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/26/2021

03/20/2024

03/20/2024

03/11/2025

03/11/2025

08/24/2026

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  4,259,000.00 5,500,000.00  9,759,000.00 HB1887 - DGP (1)
 9,759,000.00 0.00  0.00  0.00  0.00  0.00  4,259,000.00 5,500,000.00Total:

 9,759,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FRANKLIN COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115458UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/01/2023  no date 08/14/2023  no date

17E Environmental Review Process (ERP) 08/30/2023  no date 09/06/2023  no date

21H Hydraulics Plan Design PFI 05/30/2024  no date 07/11/2024  no date

21T Traffic Operations Analysis 08/30/2023  no date 10/26/2023  no date

22 Scope Project 08/15/2023  no date 07/12/2024  no date

22C Scoping Constructability Review 08/30/2023  no date 09/13/2023  no date

22S Photogrammetry/Aerial Photo/Image Processing 08/30/2023  no date 12/05/2023  no date

22X Scoping Team Meeting Date 08/29/2023  no date 08/29/2023  no date

23 Furnish Environmental Traffic Data 08/30/2023  no date 10/26/2023  no date

24 Determine Permits Needed 09/07/2023  no date 11/02/2023  no date

25 Draft Environmental Document or CE 07/15/2024  no date 01/23/2025  no date

28 Consultant Procurement 09/28/2023  no date 10/26/2023  no date

29X Public Information Meeting 06/13/2024  no date 06/13/2024  no date

30 Preliminary Utility Inspection 07/15/2024  no date 09/16/2024  no date

31S Conduct Location Survey 08/30/2023  no date 03/12/2024  no date

34F Furnish Final Soils Survey 06/04/2025  no date 10/02/2025  no date

34P Preliminary Soil Survey 05/15/2024  no date 07/11/2024  no date

35 Traffic Control Device Recommendations 07/15/2024  no date 08/27/2024  no date

36C Preliminary Field Inspection Constructability 
Review

06/13/2024  no date 06/26/2024  no date

36F Plan Design/Preliminary Field Inspection 03/13/2024  no date 07/11/2024  no date

36H Hydraulic Plan Design Public Hearing 07/15/2024  no date 09/09/2024  no date

36P Plan Design Public Hearing 07/15/2024  no date 11/13/2024  no date

36X Preliminary Field InspectionTeam Meeting Date 07/12/2024  no date   

38 Retaining Wall Data Request 07/15/2024  no date 07/19/2024  no date

39 Sound Wall Foundation Data Request 07/15/2024  no date 07/19/2024  no date

40 Minor Structures Data Request 07/15/2024  no date 07/19/2024  no date

43 Furnish Utility Field Inspection Plans 02/26/2026  no date 04/10/2026  no date

43H Hydraulic Plan Design/Field Inspection (FI) 10/17/2025  no date 02/25/2026  no date

43X Utility Field Inspection (UFI) Date 03/19/2026  no date 03/19/2026  no date

44 Furnish RWU Data for Public Hearing Process 10/15/2024  no date 11/13/2024  no date

45 Minor Structures Report 07/22/2024  no date 09/16/2024  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

04/20/2027  no date 05/03/2027  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

06/04/2025  no date 10/02/2025  no date

47 Approve Willingness 11/14/2024  no date 12/30/2024  no date

47X Willingness Posted Date 11/27/2024  no date 11/27/2024  no date

48 Conduct Location/Design Public Hearing 11/14/2024  no date 05/16/2025  no date

48X Public Hearing Meeting Date 04/28/2025  no date   

49 Adopt Location/Design 05/19/2025  no date 06/02/2025  no date

49C Design Approval Constructability Review 11/14/2024  no date 11/27/2024  no date

49X Location and Design Approval Date 06/03/2025  no date 06/03/2025  no date

50 Survey Data Verification 11/14/2024  no date 12/13/2024  no date

51 Furnish Approved R/W & UT Plans 05/28/2026  no date 08/27/2026  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

01/12/2027  no date 03/11/2027  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

12/26/2025  no date 04/01/2026  no date

51X R/W&UT Plan Date 08/28/2026  no date 09/03/2026  no date

52 Authorize R/W & UT Funds 09/04/2026  no date 09/18/2026  no date

52T Authorize R/W Funds 04/02/2026  no date 05/15/2026  no date



FRANKLIN COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 09/21/2026  no date 09/21/2026  no date

54 Retaining Wall Data Report 06/04/2025  no date 07/18/2025  no date

55 Sound Wall Data Report 06/04/2025  no date 07/18/2025  no date

57S Right of Way Stakeout���Survey 09/22/2026  no date 12/18/2026  no date

58 Survey Right of Way Plan Sheets 04/13/2026  no date 05/27/2026  no date

59 Noise Abatement Design 07/21/2025  no date 12/12/2025  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

09/21/2026  no date 10/02/2026  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

05/18/2026  no date 06/01/2026  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

10/05/2026  no date 10/05/2026  no date

61 Final Traffic Control Device Plans 12/04/2026  no date 03/11/2027  no date

62 Develop Retaining Structure Plans 07/21/2025  no date 10/21/2025  no date

65C Field Inspection Constructability Review 12/15/2025  no date 01/06/2026  no date

65F Plan Design/Field Inspection 06/04/2025  no date 02/25/2026  no date

65P Plan Design/Pre-Advertisement Conference 08/28/2026  no date 03/11/2027  no date

65X Field Inspection Team Meeting Date 02/25/2026  no date   

66 Environmental Reevaluation 04/20/2027  no date 05/03/2027  no date

67 Clear Utility Agreements 10/05/2026  no date 04/15/2027  no date

67U Utility Relocations by Owners 02/19/2027  no date 08/23/2027  no date

69 Acquire Right of Way 10/06/2026  no date 04/16/2027  no date

69X Right of Way/Utility Certification Date 06/04/2027  no date 06/04/2027  no date

70 Obtain Environmental Permits 02/26/2026  no date 08/28/2026  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

04/20/2027  no date 06/15/2027  no date

70S Utility Stakeout ���Survey 02/19/2027  no date 08/23/2027  no date

71 Approved Construction Plans 04/20/2027  no date 05/26/2027  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

03/12/2027  no date 03/25/2027  no date

71X Pre-Advertisement Conference Date 04/19/2027  no date 04/19/2027  no date

72 Prepare for Advertisement 05/12/2027  no date 06/11/2027  no date

72B Biddability Review 05/19/2027  no date 05/25/2027  no date

72X Plan Submission Date 05/26/2027  no date 05/26/2027  no date

73 Process Relocations 10/06/2026  no date 04/16/2027  no date

77S Construction ��� Survey 01/19/2028  no date 07/21/2028  no date

79 Construction Funding Review/Authorization of 
Funds

04/20/2027  no date 05/17/2027  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/14/2027  no date 09/14/2027  no date

82 Conduct Bid Opening 10/28/2027  no date 10/28/2027  no date

84 Award Contract 12/08/2027  no date 12/08/2027  no date

88 Survey Monumentation 07/24/2028  no date 09/18/2028  no date

91 Administer Contract 01/19/2028  no date 07/21/2028  no date

92X Contractor Final Voucher Date 09/05/2028  no date 09/05/2028  no date

94X Claims Period Ends Dates 12/05/2028  no date 12/05/2028  no date

95 District Project Closeout 12/06/2028  no date 03/06/2029  no date

96 Central Office Project Closeout 03/07/2029  no date 07/09/2029  no date



FRANKLIN COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

0220-033-813Proj:

UPC: 110100

PC: Tony.Handy

Project Purpose:

PM:

Description: HSIP - Shoulder Widening/ GR Improvements

To increase safety in the NBL by asphalt paving existing shoulders, installing edge rumble strips and upgrading and 
adding new guardrail based upon available funding.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Route 635 Bonbrook Mill RoadFrom:

0.20 Miles North of Route T-1605 Whispering Creek RoadTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,409,164Total Current Est 

07/01/2020Current Est Date

 0

 2,409,164

 0

0220

Federal Eligibility: Federally Eligible

Project Status: AWARDED

Salem

Franklin County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/09/2020

05/05/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 2,015,296.00  0.00  0.00  0.00  0.00  0.00  0.00  2,015,296.00 MAP21 HSIP
 393,868.00  0.00  0.00  0.00  0.00  0.00  0.00  393,868.00.High Risk Rural

 2,409,164.00 2,409,164.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 2,409,164.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$188

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  187.77

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 09/02/2020

Construction Completed:

Construction Started:



FRANKLIN COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110100UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP) 02/23/2017 02/23/2017 02/24/2017 02/24/2017

22 Scope Project 01/07/2016 01/07/2016 05/01/2018 05/01/2018

24 Determine Permits Needed 05/10/2017 05/10/2017 05/10/2017 05/10/2017

25 Draft Environmental Document or CE 02/24/2017 02/24/2017 06/07/2017 06/07/2017

65P Plan Design/Pre-Advertisement Conference 02/24/2017 02/24/2017 04/16/2020 02/13/2020

66 Environmental Reevaluation 04/17/2020 02/26/2020 04/30/2020 02/26/2020

69X Right of Way/Utility Certification Date 06/08/2020 03/13/2020 06/08/2020 03/13/2020

70 Obtain Environmental Permits 05/10/2017 05/10/2017 05/10/2017 05/10/2017

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

03/29/2019 03/29/2019 01/24/2020 04/29/2020

71 Approved Construction Plans 05/01/2020 02/27/2020 06/05/2020 04/01/2020

72 Prepare for Advertisement 05/01/2020 02/27/2020 05/28/2020 05/05/2020

72B Biddability Review 06/08/2020 04/02/2020 06/11/2020 04/07/2020

72X Plan Submission Date 05/15/2020 03/12/2020 05/15/2020 03/12/2020

77S Construction ��� Survey 11/10/2020  no date 11/10/2020  no date

79 Construction Funding Review/Authorization of 
Funds

04/13/2020 03/27/2020 05/11/2020 03/31/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/09/2020 06/09/2020 06/09/2020 06/09/2020

82 Conduct Bid Opening 06/10/2020 07/22/2020 07/22/2020 09/02/2020

84 Award Contract 07/23/2020 09/02/2020 11/09/2020 09/02/2020

88 Survey Monumentation 10/25/2021  no date 10/25/2021  no date

91 Administer Contract 11/10/2020  no date 10/22/2021  no date

92X Contractor Final Voucher Date 12/09/2021  no date 12/09/2021  no date

94X Claims Period Ends Dates 03/11/2022  no date 03/11/2022  no date

95 District Project Closeout 03/14/2022  no date 06/06/2022  no date

96 Central Office Project Closeout 06/07/2022  no date 10/07/2022  no date



FRANKLIN COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

ECON-033-828Proj:

UPC: 111821

PC: Cheryl.Becker

Project Purpose:

PM: Lisa Cooper

Description: #SMART18 - Summit View Business Park Phase 1 - EDA

New road to access two pad sites, project will begin at U.S. Rte 220 and extend approximately 2,800 feet to the back 
of the park.. This road will be made up of two 12-ft lanes throughout its length and include curb & gutter. Project 
includes turn-lane work on US Rte 220.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Virgil Goode HighwayFrom:

cul-de-sac pad siteTo:

New Construction RoadwayScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,959,173Total Current Est 

08/30/2019Current Est Date

 0

 1,946,889

 12,284

0220

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: CONSTRUCTION STARTED

Salem

Franklin County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/30/2018

01/31/2018

01/31/2018

05/12/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,309,173.00  0.00  0.00  0.00  0.00  0.00  0.00  1,309,173.00 Local Project Contributions
 650,000.00  0.00  0.00  0.00  0.00  0.00  0.00  650,000.00Industrial/Airport/Rail Access

 1,959,173.00 1,959,173.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,959,173.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$12,284

$0

$4,648

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 05/05/2020

Total  16,931.76

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 02/01/2018

Construction Completed:

Construction Started: 02/02/2018



FRANKLIN COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111821UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/20/2017 07/20/2017 11/06/2017 11/06/2017

12 Authorize Preliminary Engineering 11/07/2017 11/07/2017 01/30/2018 01/30/2018

17E Environmental Review Process (ERP) 07/24/2017 07/24/2017 07/24/2017 08/17/2017

22 Scope Project 08/01/2017 08/01/2017 01/31/2018 01/31/2018

33 Final Environmental Document 07/24/2017 07/24/2017 07/24/2017 07/24/2017

65F Plan Design/Field Inspection 02/01/2018 07/21/2017 11/20/2018 01/26/2018

69X Right of Way/Utility Certification Date 11/26/2018 02/02/2018 12/07/2018 02/02/2018

72X Plan Submission Date 11/21/2018 01/26/2018 11/21/2018 01/26/2018

79 Construction Funding Review/Authorization of 
Funds

11/26/2018 01/25/2019 12/07/2018 01/29/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/10/2018 01/10/2018 01/08/2019 01/31/2018

84 Award Contract 01/09/2019 01/31/2018 04/26/2019 02/01/2018

91 Administer Contract 04/29/2019 02/02/2018 05/12/2020  no date

95 District Project Closeout 05/13/2020  no date 09/18/2020  no date

96 Central Office Project Closeout 09/21/2020  no date 12/17/2020  no date



FRANKLIN COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

0220-033-R36Proj:

UPC: 113174

PC: Jessie.Nester

Project Purpose:

PM: Steve Sandy

Description: #SMART18 - SummitView Business Park Intersection Improvemnts

Construction of Intersection improvements at the Summit View business park to include two-phase signal intersection 
improvements at both the northern and southern intersections .

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Rte 693 Green Level RdFrom:

New Southern Entrance to Business ParkTo:

Reconstruction w/ Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 12,751,444Total Current Est 

10/01/2020Current Est Date

 162,598

 11,581,736

 1,007,110

0220

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: ACTIVITY DATES SET

Salem

Franklin County
PHEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/16/2018

01/12/2021

01/12/2021

07/07/2022

07/07/2022

04/02/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,976,758.00  0.00  0.00  0.00  0.00  0.00  0.00  1,976,758.00 Revenue Sharing Funds
 1,976,758.00 1,976,758.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,976,758.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$8,459

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  8,459.30

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FRANKLIN COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113174UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 08/01/2018 08/01/2018 10/16/2018 10/16/2018

12 Authorize Preliminary Engineering 10/16/2018 10/16/2018 10/16/2018 10/16/2018

17E Environmental Review Process (ERP) 02/19/2019 02/19/2019 02/20/2019 02/20/2019

22 Scope Project 02/13/2019 02/13/2019 08/01/2019 08/01/2019

52 Authorize R/W & UT Funds 06/05/2020  no date 01/12/2021  no date

52X R/W&UT Authorization Date 01/13/2021  no date 01/13/2021  no date

65F Plan Design/Field Inspection 08/02/2019 08/02/2019 06/04/2020  no date

69 Acquire Right of Way 01/14/2021  no date 02/17/2022  no date

79 Construction Funding Review/Authorization of 
Funds

02/10/2023  no date 02/24/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/18/2022  no date 07/07/2022  no date

84 Award Contract 12/02/2022  no date 02/09/2023  no date

91 Administer Contract 03/20/2023  no date 04/02/2024  no date

95 District Project Closeout 04/08/2025  no date 08/13/2025  no date

96 Central Office Project Closeout 08/14/2025  no date 11/07/2025  no date



FRANKLIN COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

0220-033-843Proj:

UPC: 115455

PC: Brett.Elledge

Project Purpose:

PM:

Description: #SMART20 - Int Imprv on Rtes 220/619 (Pleasant Hill/Sontag)

RCUT at intersection for Rtes 220/619 (Pleasant Hill) add SBLT; RT lane on Rte 619 (Sontag Road)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Sontag RdFrom:

Willow Creek RdTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 5,928,000Total Current Est 

08/24/2020Current Est Date

 909,000

 4,146,000

 873,000

0220

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Salem

Franklin County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/23/2020

02/24/2021

02/24/2021

11/09/2021

11/09/2021

11/14/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  2,850,001.00 3,077,999.00  5,928,000.00 HB1887 - DGP (1)
 5,928,000.00 0.00  0.00  0.00  0.00  0.00  2,850,001.00 3,077,999.00Total:

 5,928,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FRANKLIN COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115455UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/01/2023 08/26/2020 08/14/2023 09/23/2020

17E Environmental Review Process (ERP) 08/30/2023  no date 09/06/2023  no date

21H Hydraulics Plan Design PFI 05/30/2024  no date 07/11/2024  no date

21T Traffic Operations Analysis 08/30/2023  no date 10/26/2023  no date

22 Scope Project 08/15/2023  no date 07/12/2024  no date

22C Scoping Constructability Review 08/30/2023  no date 09/13/2023  no date

22S Photogrammetry/Aerial Photo/Image Processing 08/30/2023  no date 12/05/2023  no date

22X Scoping Team Meeting Date 08/29/2023  no date 08/29/2023  no date

23 Furnish Environmental Traffic Data 08/30/2023  no date 10/26/2023  no date

24 Determine Permits Needed 09/07/2023  no date 11/02/2023  no date

25 Draft Environmental Document or CE 07/15/2024  no date 01/23/2025  no date

28 Consultant Procurement 09/28/2023  no date 10/26/2023  no date

29X Public Information Meeting 06/13/2024  no date 06/13/2024  no date

30 Preliminary Utility Inspection 07/15/2024  no date 09/16/2024  no date

31S Conduct Location Survey 08/30/2023  no date 03/12/2024  no date

34F Furnish Final Soils Survey 06/04/2025  no date 10/02/2025  no date

34P Preliminary Soil Survey 05/15/2024  no date 07/11/2024  no date

35 Traffic Control Device Recommendations 07/15/2024  no date 08/27/2024  no date

36C Preliminary Field Inspection Constructability 
Review

06/13/2024  no date 06/26/2024  no date

36F Plan Design/Preliminary Field Inspection 03/13/2024  no date 07/11/2024  no date

36H Hydraulic Plan Design Public Hearing 07/15/2024  no date 09/09/2024  no date

36P Plan Design Public Hearing 07/15/2024  no date 11/13/2024  no date

36X Preliminary Field InspectionTeam Meeting Date 07/12/2024  no date   

38 Retaining Wall Data Request 07/15/2024  no date 07/19/2024  no date

39 Sound Wall Foundation Data Request 07/15/2024  no date 07/19/2024  no date

40 Minor Structures Data Request 07/15/2024  no date 07/19/2024  no date

43 Furnish Utility Field Inspection Plans 02/26/2026  no date 04/10/2026  no date

43H Hydraulic Plan Design/Field Inspection (FI) 10/17/2025  no date 02/25/2026  no date

43X Utility Field Inspection (UFI) Date 03/19/2026  no date 03/19/2026  no date

44 Furnish RWU Data for Public Hearing Process 10/15/2024  no date 11/13/2024  no date

45 Minor Structures Report 07/22/2024  no date 09/16/2024  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

04/20/2027  no date 05/03/2027  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

06/04/2025  no date 10/02/2025  no date

47 Approve Willingness 11/14/2024  no date 12/30/2024  no date

47X Willingness Posted Date 11/27/2024  no date 11/27/2024  no date

48 Conduct Location/Design Public Hearing 11/14/2024  no date 05/16/2025  no date

48X Public Hearing Meeting Date 04/28/2025  no date   

49 Adopt Location/Design 05/19/2025  no date 06/02/2025  no date

49C Design Approval Constructability Review 11/14/2024  no date 11/27/2024  no date

49X Location and Design Approval Date 06/03/2025  no date 06/03/2025  no date

50 Survey Data Verification 11/14/2024  no date 12/13/2024  no date

51 Furnish Approved R/W & UT Plans 05/28/2026  no date 08/27/2026  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

01/12/2027  no date 03/11/2027  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

12/26/2025  no date 04/01/2026  no date

51X R/W&UT Plan Date 08/28/2026  no date 09/03/2026  no date

52 Authorize R/W & UT Funds 09/04/2026  no date 09/18/2026  no date

52T Authorize R/W Funds 04/02/2026  no date 05/15/2026  no date



FRANKLIN COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 09/21/2026  no date 09/21/2026  no date

54 Retaining Wall Data Report 06/04/2025  no date 07/18/2025  no date

55 Sound Wall Data Report 06/04/2025  no date 07/18/2025  no date

57S Right of Way Stakeout���Survey 09/22/2026  no date 12/18/2026  no date

58 Survey Right of Way Plan Sheets 04/13/2026  no date 05/27/2026  no date

59 Noise Abatement Design 07/21/2025  no date 12/12/2025  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

09/21/2026  no date 10/02/2026  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

05/18/2026  no date 06/01/2026  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

10/05/2026  no date 10/05/2026  no date

61 Final Traffic Control Device Plans 12/04/2026  no date 03/11/2027  no date

62 Develop Retaining Structure Plans 07/21/2025  no date 10/21/2025  no date

65C Field Inspection Constructability Review 12/15/2025  no date 01/06/2026  no date

65F Plan Design/Field Inspection 06/04/2025  no date 02/25/2026  no date

65P Plan Design/Pre-Advertisement Conference 08/28/2026  no date 03/11/2027  no date

65X Field Inspection Team Meeting Date 02/25/2026  no date   

66 Environmental Reevaluation 04/20/2027  no date 05/03/2027  no date

67 Clear Utility Agreements 10/05/2026  no date 04/15/2027  no date

67U Utility Relocations by Owners 02/19/2027  no date 08/23/2027  no date

69 Acquire Right of Way 10/06/2026  no date 04/16/2027  no date

69X Right of Way/Utility Certification Date 06/04/2027  no date 06/04/2027  no date

70 Obtain Environmental Permits 02/26/2026  no date 08/28/2026  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

04/20/2027  no date 06/15/2027  no date

70S Utility Stakeout ���Survey 02/19/2027  no date 08/23/2027  no date

71 Approved Construction Plans 04/20/2027  no date 05/26/2027  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

03/12/2027  no date 03/25/2027  no date

71X Pre-Advertisement Conference Date 04/19/2027  no date 04/19/2027  no date

72 Prepare for Advertisement 05/12/2027  no date 06/11/2027  no date

72B Biddability Review 05/19/2027  no date 05/25/2027  no date

72X Plan Submission Date 05/26/2027  no date 05/26/2027  no date

73 Process Relocations 10/06/2026  no date 04/16/2027  no date

77S Construction ��� Survey 01/19/2028  no date 07/21/2028  no date

79 Construction Funding Review/Authorization of 
Funds

04/20/2027  no date 05/17/2027  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/14/2027  no date 09/14/2027  no date

82 Conduct Bid Opening 10/28/2027  no date 10/28/2027  no date

84 Award Contract 12/08/2027  no date 12/08/2027  no date

88 Survey Monumentation 07/24/2028  no date 09/18/2028  no date

91 Administer Contract 01/19/2028  no date 07/21/2028  no date

92X Contractor Final Voucher Date 09/05/2028  no date 09/05/2028  no date

94X Claims Period Ends Dates 12/05/2028  no date 12/05/2028  no date

95 District Project Closeout 12/06/2028  no date 03/06/2029  no date

96 Central Office Project Closeout 03/07/2029  no date 07/09/2029  no date



FRANKLIN COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

0220-033-844Proj:

UPC: 115456

PC: Jesse.Weitzenfeld

Project Purpose:

PM:

Description: #SMART20 - Int Imprv on Rtes 220/919 (Grassy Hill)

Unsignalized continuous green T; with no restriction of left turn off of Rte 919, Grassy Hill; construct a northbound 
acceleration lane; restrict driveway on north side of Rte 220 to right in, right out only

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.1 Mi S Grassy Hill RdFrom:

0.3 Mi N Grassy Hill RdTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 6,958,000Total Current Est 

09/26/2019Current Est Date

 369,000

 5,771,000

 818,000

0220

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Salem

Franklin County
BaselineEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/14/2023

06/22/2026

06/22/2026

06/08/2027

06/08/2027

10/12/2028

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  2,908,000.00 4,050,000.00  6,958,000.00 HB1887 - DGP (1)
 6,958,000.00 0.00  0.00  0.00  0.00  0.00  2,908,000.00 4,050,000.00Total:

 6,958,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:

SCHEDULE
UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

 no date  no date



FRANKLIN COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

0657-033-837Proj:

UPC: 113533

PC: Lisa.Lewis

Project Purpose:

PM:

Description: Rte 657, Red Valley Rd - Rural Rustic

Rural Rustic project on Rte 657, Red Valley Rd

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

.04 mi N RTE 635 (Bonbrook Mill Rd.)From:

1.5 MI N or 635 (Bonbrook Mill Rd.)To:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 990,000Total Current Est 

06/15/2018Current Est Date

 70,000

 845,000

 75,000

0657

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Salem

Franklin County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/18/2024

02/24/2027

02/24/2027

02/08/2028

02/08/2028

12/12/2028

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  11,865.00  162,936.00  162,936.00  337,737.00 HB1887 - DGP (2)
 0.00  0.00  0.00  0.00  0.00  127,930.00  127,930.00  255,860.00 Telecommunications

 593,597.00 0.00  0.00  0.00  0.00  11,865.00  290,866.00  290,866.00Total:

 593,597.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FRANKLIN COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113533UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 01/03/2024  no date 01/18/2024  no date

17E Environmental Review Process (ERP) 02/05/2024  no date 02/09/2024  no date

21H Hydraulics Plan Design PFI 10/28/2024  no date 12/11/2024  no date

21T Traffic Operations Analysis 02/05/2024  no date 04/01/2024  no date

22 Scope Project 01/19/2024  no date 12/12/2024  no date

22C Scoping Constructability Review 02/05/2024  no date 02/16/2024  no date

22S Photogrammetry/Aerial Photo/Image Processing 02/05/2024  no date 05/06/2024  no date

22X Scoping Team Meeting Date 02/02/2024  no date 02/02/2024  no date

23 Furnish Environmental Traffic Data 02/05/2024  no date 04/01/2024  no date

24 Determine Permits Needed 02/12/2024  no date 04/08/2024  no date

25 Draft Environmental Document or CE 12/13/2024  no date 06/20/2025  no date

28 Consultant Procurement 03/05/2024  no date 04/01/2024  no date

29X Public Information Meeting 11/12/2024  no date 11/12/2024  no date

30 Preliminary Utility Inspection 12/13/2024  no date 02/20/2025  no date

31S Conduct Location Survey 02/05/2024  no date 08/07/2024  no date

34F Furnish Final Soils Survey 10/31/2025  no date 03/10/2026  no date

34P Preliminary Soil Survey 10/11/2024  no date 12/11/2024  no date

35 Traffic Control Device Recommendations 12/13/2024  no date 01/31/2025  no date

36C Preliminary Field Inspection Constructability 
Review

11/12/2024  no date 11/25/2024  no date

36F Plan Design/Preliminary Field Inspection 08/08/2024  no date 12/11/2024  no date

36H Hydraulic Plan Design Public Hearing 12/13/2024  no date 02/12/2025  no date

36P Plan Design Public Hearing 12/13/2024  no date 04/17/2025  no date

36X Preliminary Field InspectionTeam Meeting Date 12/12/2024  no date   

38 Retaining Wall Data Request 12/13/2024  no date 12/19/2024  no date

39 Sound Wall Foundation Data Request 12/13/2024  no date 12/19/2024  no date

40 Minor Structures Data Request 12/13/2024  no date 12/19/2024  no date

43 Furnish Utility Field Inspection Plans 07/24/2026  no date 09/08/2026  no date

43H Hydraulic Plan Design/Field Inspection (FI) 03/25/2026  no date 07/23/2026  no date

43X Utility Field Inspection (UFI) Date 08/14/2026  no date 08/14/2026  no date

44 Furnish RWU Data for Public Hearing Process 03/21/2025  no date 04/17/2025  no date

45 Minor Structures Report 12/20/2024  no date 02/20/2025  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/16/2027  no date 09/29/2027  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

10/31/2025  no date 03/10/2026  no date

47 Approve Willingness 04/18/2025  no date 05/30/2025  no date

47X Willingness Posted Date 05/01/2025  no date 05/01/2025  no date

48 Conduct Location/Design Public Hearing 04/18/2025  no date 10/14/2025  no date

48X Public Hearing Meeting Date 09/24/2025  no date   

49 Adopt Location/Design 10/15/2025  no date 10/29/2025  no date

49C Design Approval Constructability Review 04/18/2025  no date 05/01/2025  no date

49X Location and Design Approval Date 10/30/2025  no date 10/30/2025  no date

50 Survey Data Verification 04/18/2025  no date 05/15/2025  no date

51 Furnish Approved R/W & UT Plans 10/26/2026  no date 02/02/2027  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

12/04/2026  no date 02/03/2027  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

05/28/2026  no date 08/27/2026  no date

51X R/W&UT Plan Date 02/03/2027  no date 02/09/2027  no date

52 Authorize R/W & UT Funds 02/10/2027  no date 02/24/2027  no date

52T Authorize R/W Funds 08/28/2026  no date 10/13/2026  no date



FRANKLIN COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 02/25/2027  no date 02/25/2027  no date

54 Retaining Wall Data Report 10/31/2025  no date 12/18/2025  no date

55 Sound Wall Data Report 10/31/2025  no date 12/18/2025  no date

57S Right of Way Stakeout���Survey 02/26/2027  no date 05/20/2027  no date

58 Survey Right of Way Plan Sheets 09/09/2026  no date 10/23/2026  no date

59 Noise Abatement Design 12/19/2025  no date 05/14/2026  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

02/25/2027  no date 03/10/2027  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

10/14/2026  no date 10/28/2026  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

03/11/2027  no date 03/11/2027  no date

61 Final Traffic Control Device Plans 10/27/2026  no date 02/03/2027  no date

62 Develop Retaining Structure Plans 12/19/2025  no date 03/26/2026  no date

65C Field Inspection Constructability Review 05/15/2026  no date 06/05/2026  no date

65F Plan Design/Field Inspection 10/31/2025  no date 07/23/2026  no date

65P Plan Design/Pre-Advertisement Conference 07/24/2026  no date 02/03/2027  no date

65X Field Inspection Team Meeting Date 07/23/2026  no date   

66 Environmental Reevaluation 09/16/2027  no date 09/29/2027  no date

67 Clear Utility Agreements 03/11/2027  no date 09/13/2027  no date

67U Utility Relocations by Owners 07/19/2027  no date 01/27/2028  no date

69 Acquire Right of Way 03/12/2027  no date 09/14/2027  no date

69X Right of Way/Utility Certification Date 11/02/2027  no date 11/02/2027  no date

70 Obtain Environmental Permits 07/24/2026  no date 02/03/2027  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

09/16/2027  no date 11/12/2027  no date

70S Utility Stakeout ���Survey 07/19/2027  no date 01/27/2028  no date

71 Approved Construction Plans 09/16/2027  no date 10/25/2027  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

02/04/2027  no date 02/18/2027  no date

71X Pre-Advertisement Conference Date 09/15/2027  no date 09/15/2027  no date

72 Prepare for Advertisement 10/08/2027  no date 11/09/2027  no date

72B Biddability Review 10/15/2027  no date 10/22/2027  no date

72X Plan Submission Date 10/25/2027  no date 10/25/2027  no date

73 Process Relocations 03/12/2027  no date 09/14/2027  no date

77S Construction ��� Survey 06/06/2028  no date 12/12/2028  no date

79 Construction Funding Review/Authorization of 
Funds

09/16/2027  no date 10/13/2027  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/08/2028  no date 02/08/2028  no date

82 Conduct Bid Opening 03/23/2028  no date 03/23/2028  no date

84 Award Contract 04/28/2028  no date 04/28/2028  no date

88 Survey Monumentation 12/13/2028  no date 02/12/2029  no date

91 Administer Contract 06/06/2028  no date 12/12/2028  no date

92X Contractor Final Voucher Date 01/30/2029  no date 01/30/2029  no date

94X Claims Period Ends Dates 04/26/2029  no date 04/26/2029  no date

95 District Project Closeout 04/27/2029  no date 07/23/2029  no date

96 Central Office Project Closeout 07/24/2029  no date 11/26/2029  no date



FRANKLIN COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

0659-033-792Proj:

UPC: 110129

PC: Brian.Casella

Project Purpose:

PM:

Description: RTE 659 BAR RIDGE RD RURAL RUSTIC

RESURFACING BAR RIDGE RD RURAL RUSTIC LESS THAN 50 VPD

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.96 Mi N RTE 626From:

RTE 946To:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 905,287Total Current Est 

03/05/2019Current Est Date

 15,000

 732,287

 158,000

0659

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Salem

Franklin County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/18/2024

12/28/2027

12/28/2027

12/12/2028

12/12/2028

08/30/2029

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  112,413.00  0.00  0.00  0.00  0.00  0.00  112,413.00 CTB Formula
 0.00  0.00  157,837.00  103,783.00  127,572.00  0.00  0.00  389,192.00 HB1887 - DGP (2)
 0.00  7,392.00  140,430.00  127,930.00  127,930.00  0.00  0.00  403,682.00 Telecommunications

 905,287.00 0.00  119,805.00  298,267.00  231,713.00  255,502.00  0.00  0.00Total:

 905,287.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FRANKLIN COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110129UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 11/04/2024  no date 11/15/2024  no date

17E Environmental Review Process (ERP) 12/03/2024  no date 12/16/2024  no date

21H Hydraulics Plan Design PFI 08/19/2025  no date 09/29/2025  no date

21T Traffic Operations Analysis 12/03/2024  no date 01/27/2025  no date

22 Scope Project 11/18/2024  no date 09/30/2025  no date

22C Scoping Constructability Review 12/03/2024  no date 12/16/2024  no date

22S Photogrammetry/Aerial Photo/Image Processing 12/03/2024  no date 03/03/2025  no date

22X Scoping Team Meeting Date 12/02/2024  no date 12/02/2024  no date

23 Furnish Environmental Traffic Data 12/03/2024  no date 01/27/2025  no date

24 Determine Permits Needed 12/17/2024  no date 02/10/2025  no date

25 Draft Environmental Document or CE 10/01/2025  no date 03/31/2026  no date

28 Consultant Procurement 12/31/2024  no date 01/27/2025  no date

29X Public Information Meeting 09/02/2025  no date 09/02/2025  no date

30 Preliminary Utility Inspection 10/01/2025  no date 12/02/2025  no date

31S Conduct Location Survey 12/03/2024  no date 06/02/2025  no date

34F Furnish Final Soils Survey 08/06/2026  no date 12/02/2026  no date

34P Preliminary Soil Survey 08/05/2025  no date 09/29/2025  no date

35 Traffic Control Device Recommendations 10/01/2025  no date 11/13/2025  no date

36C Preliminary Field Inspection Constructability 
Review

09/02/2025  no date 09/15/2025  no date

36F Plan Design/Preliminary Field Inspection 06/03/2025  no date 09/29/2025  no date

36H Hydraulic Plan Design Public Hearing 10/01/2025  no date 11/25/2025  no date

36P Plan Design Public Hearing 10/01/2025  no date 01/27/2026  no date

36X Preliminary Field InspectionTeam Meeting Date 09/30/2025  no date   

38 Retaining Wall Data Request 10/01/2025  no date 10/07/2025  no date

39 Sound Wall Foundation Data Request 10/01/2025  no date 10/07/2025  no date

40 Minor Structures Data Request 10/01/2025  no date 10/07/2025  no date

43 Furnish Utility Field Inspection Plans 04/15/2027  no date 05/28/2027  no date

43H Hydraulic Plan Design/Field Inspection (FI) 12/17/2026  no date 04/14/2027  no date

43X Utility Field Inspection (UFI) Date 05/06/2027  no date 05/06/2027  no date

44 Furnish RWU Data for Public Hearing Process 12/31/2025  no date 01/27/2026  no date

45 Minor Structures Report 10/08/2025  no date 12/02/2025  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

05/19/2028  no date 06/01/2028  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

08/06/2026  no date 12/02/2026  no date

47 Approve Willingness 01/28/2026  no date 03/10/2026  no date

47X Willingness Posted Date 02/10/2026  no date 02/10/2026  no date

48 Conduct Location/Design Public Hearing 01/28/2026  no date 07/21/2026  no date

48X Public Hearing Meeting Date 07/01/2026  no date   

49 Adopt Location/Design 07/22/2026  no date 08/04/2026  no date

49C Design Approval Constructability Review 01/28/2026  no date 02/10/2026  no date

49X Location and Design Approval Date 08/05/2026  no date 08/05/2026  no date

50 Survey Data Verification 01/28/2026  no date 02/24/2026  no date

51 Furnish Approved R/W & UT Plans 07/14/2027  no date 10/12/2027  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

08/19/2027  no date 10/13/2027  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

02/18/2027  no date 05/19/2027  no date

51X R/W&UT Plan Date 10/13/2027  no date 10/19/2027  no date

52 Authorize R/W & UT Funds 10/20/2027  no date 11/02/2027  no date

52T Authorize R/W Funds 05/20/2027  no date 07/02/2027  no date



FRANKLIN COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 11/03/2027  no date 11/03/2027  no date

54 Retaining Wall Data Report 08/06/2026  no date 09/18/2026  no date

55 Sound Wall Data Report 08/06/2026  no date 09/18/2026  no date

57S Right of Way Stakeout���Survey 11/04/2027  no date 01/26/2028  no date

58 Survey Right of Way Plan Sheets 05/31/2027  no date 07/13/2027  no date

59 Noise Abatement Design 09/21/2026  no date 02/05/2027  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

11/03/2027  no date 11/16/2027  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

07/05/2027  no date 07/16/2027  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

11/17/2027  no date 11/17/2027  no date

61 Final Traffic Control Device Plans 07/15/2027  no date 10/13/2027  no date

62 Develop Retaining Structure Plans 09/21/2026  no date 12/18/2026  no date

65C Field Inspection Constructability Review 02/08/2027  no date 02/26/2027  no date

65F Plan Design/Field Inspection 08/06/2026  no date 04/14/2027  no date

65P Plan Design/Pre-Advertisement Conference 04/15/2027  no date 10/13/2027  no date

65X Field Inspection Team Meeting Date 04/14/2027  no date   

66 Environmental Reevaluation 06/02/2028  no date 06/15/2028  no date

67 Clear Utility Agreements 11/17/2027  no date 05/16/2028  no date

67U Utility Relocations by Owners 03/22/2028  no date 09/19/2028  no date

69 Acquire Right of Way 11/18/2027  no date 05/17/2028  no date

69X Right of Way/Utility Certification Date 07/18/2028  no date 07/18/2028  no date

70 Obtain Environmental Permits 04/15/2027  no date 12/08/2027  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

05/19/2028  no date 07/13/2028  no date

70S Utility Stakeout ���Survey 03/22/2028  no date 09/19/2028  no date

71 Approved Construction Plans 06/02/2028  no date 07/10/2028  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

10/14/2027  no date 10/27/2027  no date

71X Pre-Advertisement Conference Date 05/18/2028  no date 05/18/2028  no date

72 Prepare for Advertisement 06/26/2028  no date 07/25/2028  no date

72B Biddability Review 07/03/2028  no date 07/07/2028  no date

72X Plan Submission Date 07/10/2028  no date 07/10/2028  no date

73 Process Relocations 11/18/2027  no date 05/17/2028  no date

77S Construction ��� Survey 11/30/2028  no date 05/30/2029  no date

79 Construction Funding Review/Authorization of 
Funds

06/02/2028  no date 06/29/2028  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/20/2028  no date 09/20/2028  no date

82 Conduct Bid Opening 10/26/2028  no date 11/08/2028  no date

84 Award Contract 11/09/2028  no date 11/29/2028  no date

88 Survey Monumentation 05/31/2029  no date 07/25/2029  no date

91 Administer Contract 11/30/2028  no date 05/30/2029  no date

92X Contractor Final Voucher Date 07/12/2029  no date 07/12/2029  no date

94X Claims Period Ends Dates 10/05/2029  no date 10/05/2029  no date

95 District Project Closeout 10/08/2029  no date 12/28/2029  no date

96 Central Office Project Closeout 12/31/2029  no date 04/30/2030  no date



FRANKLIN COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

0691-033-P88Proj:

UPC: 110309

PC: Jason.Patrick

Project Purpose:

PM:

Description: RTE 691 BONBBROOK RD RURAL RUSTIC

RESURFACING RTE 691 BONBROOK RD RURAL RUSTIC LESS THAN 200 VPD

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

.9 MI E OF BONBROOK MILL RDFrom:

RTE 687 ALEAN RDTo:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 322,000Total Current Est 

04/13/2020Current Est Date

 15,000

 307,000

 0

0691

Federal Eligibility: Not Federally Eligible

Project Status: ACTIVITY DATES SET

Salem

Franklin County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/30/2020

06/30/2020

06/30/2020

11/23/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 26,190.00  0.00  0.00  0.00  0.00  0.00  0.00  26,190.00 State Formula
 107,421.00  0.00  0.00  0.00  0.00  0.00  0.00  107,421.00 Telecommunications
 133,340.00  0.00  0.00  0.00  0.00  0.00  0.00  133,340.00Formula - Secondary

 55,049.00  0.00  0.00  0.00  0.00  0.00  0.00  55,049.00SSYP - Incidental
 322,000.00 322,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 322,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$25,765

$219

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  25,984.22

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FRANKLIN COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110309UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 01/24/2020 01/24/2020 01/31/2020 01/31/2020

18 State Environmental Review Process (SERP) 02/18/2020 02/18/2020 02/18/2020 02/18/2020

22 Scope Project 02/07/2020 02/07/2020 04/10/2020 04/10/2020

24 Determine Permits Needed 02/24/2020 02/24/2020 04/13/2020 06/22/2020

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

05/11/2020  no date 05/22/2020  no date

52 Authorize R/W & UT Funds 01/23/2020 01/23/2020 01/30/2020 01/30/2020

65F Plan Design/Field Inspection 04/16/2020 04/16/2020 06/11/2020  no date

66 Environmental Reevaluation 04/14/2020  no date 04/20/2020  no date

69 Acquire Right of Way 01/31/2020  no date 05/22/2020  no date

69X Right of Way/Utility Certification Date 05/22/2020  no date 05/22/2020  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

06/12/2020  no date 06/25/2020  no date

79 Construction Funding Review/Authorization of 
Funds

05/11/2020 04/16/2020 05/22/2020 04/16/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/26/2020  no date 06/26/2020  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

06/29/2020  no date 11/19/2020  no date

95 District Project Closeout 11/29/2021  no date 02/25/2022  no date

96 Central Office Project Closeout 02/28/2022  no date 06/29/2022  no date



FRANKLIN COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

0697-033-827Proj:

UPC: 111362

PC: Jessie.Nester

Project Purpose:

PM: Lisa Cooper

Description: #SMART18 - Summit View Regional Business Park Project

New access road, multi-use path, Rt 220 intersection improvement, realignment and construction of cul-de-sac on Rte 
697 (Brick Church Rd) providing continuous connections to all improvements identified in Smart Scale application.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Virgil Goode HighwayFrom:

Virgil Goode HighwayTo:

New Construction RoadwayScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 5,018,684Total Current Est 

07/01/2020Current Est Date

 0

 4,691,137

 327,547

0697

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Salem

Franklin County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/07/2021

12/19/2024

12/19/2024

03/09/2027

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  3,750,050.00  0.00  0.00  3,750,050.00 HB1887 - DGP (1)
 16,346,827.00  0.00  0.00  0.00  0.00  0.00  0.00  16,346,827.00 Local Project Contributions

 20,096,877.00 16,346,827.00  0.00  0.00  0.00  3,750,050.00  0.00  0.00Total:

 20,096,877.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FRANKLIN COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111362UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/15/2022  no date 10/07/2022  no date

12 Authorize Preliminary Engineering 10/10/2022  no date 10/12/2022  no date

17E Environmental Review Process (ERP) 10/13/2022  no date 02/06/2023  no date

22 Scope Project 10/13/2022  no date 10/13/2023  no date

24 Determine Permits Needed 02/07/2023  no date 06/07/2023  no date

25 Draft Environmental Document or CE 02/07/2023  no date 10/06/2023  no date

48X Public Hearing Meeting Date 01/15/2025  no date   

49 Adopt Location/Design 01/16/2025  no date 01/31/2025  no date

65F Plan Design/Field Inspection 10/17/2023  no date 01/14/2025  no date

65P Plan Design/Pre-Advertisement Conference 02/03/2025  no date 01/14/2026  no date

66 Environmental Reevaluation 01/15/2026  no date 03/04/2026  no date

69X Right of Way/Utility Certification Date 01/20/2026  no date 02/02/2026  no date

72X Plan Submission Date 01/15/2026  no date 01/15/2026  no date

79 Construction Funding Review/Authorization of 
Funds

01/20/2026  no date 02/02/2026  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/05/2026  no date 04/01/2026  no date

84 Award Contract 04/02/2026  no date 07/17/2026  no date

91 Administer Contract 07/20/2026  no date 06/13/2028  no date

95 District Project Closeout 09/13/2028  no date 01/26/2029  no date

96 Central Office Project Closeout 01/29/2029  no date 04/23/2029  no date



FRANKLIN COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

0718-033-334Proj:

UPC: 055471

PC: Tony.Handy

Project Purpose:

PM:

Description: RTE. 718 OVER PIGG RIVER (STR. 07926) - BRIDGE REPLACEMENT

Bridge Replacement - Rte. 718 over Pigg River (Ext. Str. ID 07926, VA Str. No. 6443)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.5 Mi. North of Rte. 715From:

0.9 Mi. South of Rte. 646To:

Bridge Replacement w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 4,021,546Total Current Est 

10/07/2020Current Est Date

 82,084

 3,120,342

 819,120

0718

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Salem

Franklin County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/14/2008

07/17/2017

07/17/2017

01/28/2020

01/28/2020

10/15/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 120,000.00  3,100,000.00  0.00  0.00  0.00  0.00  0.00  3,220,000.00 CTB Formula
 69,142.00  0.00  0.00  0.00  0.00  0.00  0.00  69,142.00 MAP21 STP

 212,053.00  0.00  0.00  0.00  0.00  0.00  0.00  212,053.00.Bridge Funds - Federal BR
 1,281,634.00  0.00  0.00  0.00  0.00  0.00  0.00  1,281,634.00.Federal Formula STP

 513,571.00  0.00  0.00  0.00  0.00  0.00  0.00  513,571.00Formula - Secondary
 53,013.00  0.00  0.00  0.00  0.00  0.00  0.00  53,013.00Soft Match

 5,349,413.00 2,249,413.00  3,100,000.00  0.00  0.00  0.00  0.00  0.00Total:

 5,349,413.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$819,120

$82,084

$455,487

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  1,356,691.68

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FRANKLIN COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
055471UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 05/14/2008 05/14/2008 05/14/2008 05/14/2008

17E Environmental Review Process (ERP) 07/29/2014 07/29/2014 05/07/2015 05/07/2015

22 Scope Project 07/29/2015 07/29/2015 06/21/2017 06/21/2017

22X Scoping Team Meeting Date 11/04/2015 11/04/2015 11/04/2015 11/04/2015

24 Determine Permits Needed 08/14/2007 08/14/2007 08/15/2007 08/15/2007

25 Draft Environmental Document or CE 07/29/2014 07/29/2014 02/25/2016 02/25/2016

31S Conduct Location Survey 10/30/2014 10/30/2014 12/01/2014 12/01/2014

34F Furnish Final Soils Survey 07/08/2016 07/08/2016 02/01/2017 02/01/2017

36F Plan Design/Preliminary Field Inspection 07/29/2015 07/29/2015 02/25/2016 02/25/2016

36X Preliminary Field InspectionTeam Meeting Date 11/04/2015 11/04/2015   

37H River Mechanics ProjectStudies 03/16/2016 03/16/2016 05/16/2016 05/16/2016

41 Bridge Foundation Data 07/08/2016 07/08/2016 02/01/2017 02/01/2017

43 Furnish Utility Field Inspection Plans 10/20/2016  no date 05/17/2017  no date

43H Hydraulic Plan Design/Field Inspection (FI) 08/15/2016 08/15/2016 10/03/2016 10/03/2016

43X Utility Field Inspection (UFI) Date 05/17/2017 05/17/2017 05/17/2017 05/17/2017

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

06/30/2017  no date 07/07/2017  no date

46B Preliminary Bridge Plans 01/07/2016 01/07/2016 07/14/2016 07/14/2016

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

03/16/2016  no date 04/17/2018  no date

47 Approve Willingness 03/15/2016 03/15/2016 05/23/2016 05/23/2016

47X Willingness Posted Date 03/23/2016 03/23/2016 03/23/2016 03/23/2016

49X Location and Design Approval Date 05/23/2016 05/23/2016 05/23/2016 05/23/2016

50 Survey Data Verification 09/06/2016 09/06/2016 03/03/2017 03/03/2017

51 Furnish Approved R/W & UT Plans 03/27/2017 03/27/2017 07/03/2017 07/03/2017

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

11/01/2017  no date 06/18/2018  no date

51X R/W&UT Plan Date 06/30/2017 06/30/2017 06/30/2017 06/30/2017

52 Authorize R/W & UT Funds 06/30/2017 06/30/2017 07/17/2017 07/17/2017

57S Right of Way Stakeout���Survey 06/30/2017 06/30/2017 09/29/2017 09/29/2017

58 Survey Right of Way Plan Sheets 06/08/2017 06/08/2017 06/20/2017 06/20/2017

60P Notice to Proceed for Partial Right of Way 
Acquisition

07/17/2017 07/17/2017 08/24/2017 08/24/2017

64 Final Bridge Plans 01/11/2017  no date 06/18/2018  no date

65F Plan Design/Field Inspection 05/23/2016 05/23/2016 02/20/2017 02/17/2017

65P Plan Design/Pre-Advertisement Conference 06/30/2017  no date 06/18/2018  no date

65X Field Inspection Team Meeting Date 02/01/2017 02/01/2017   

67 Clear Utility Agreements 08/24/2017 08/24/2017 07/12/2018  no date

67U Utility Relocations by Owners 03/15/2018 03/15/2018 09/11/2020 12/24/2018

69 Acquire Right of Way 08/24/2017 08/24/2017 03/01/2018 03/01/2018

69X Right of Way/Utility Certification Date 09/06/2018 12/09/2019 09/06/2018 12/09/2019

70 Obtain Environmental Permits 06/22/2017 06/22/2017 11/10/2020 09/18/2019

70S Utility Stakeout ���Survey 04/11/2017 04/11/2017 07/11/2017 07/11/2017

71 Approved Construction Plans 07/30/2018  no date 08/28/2018  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

03/02/2018  no date 04/02/2018  no date

71X Pre-Advertisement Conference Date 06/15/2018  no date 06/15/2018  no date

72 Prepare for Advertisement 08/21/2018 01/08/2020 09/13/2018 01/27/2020

72B Biddability Review 08/28/2018  no date 09/04/2018  no date

72X Plan Submission Date 08/28/2018  no date 08/28/2018  no date

73 Process Relocations 08/24/2017  no date 10/10/2018  no date



FRANKLIN COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

79 Construction Funding Review/Authorization of 
Funds

08/28/2018 10/24/2019 09/04/2018  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/13/2018 01/28/2020 11/10/2020 01/28/2020

84 Award Contract 11/30/2020 03/30/2020 03/26/2021 03/30/2020

88 Survey Monumentation 11/10/2020  no date 10/07/2022  no date

91 Administer Contract 03/26/2021 06/15/2020 07/29/2022  no date

92X Contractor Final Voucher Date 08/29/2022  no date 08/29/2022  no date

94X Claims Period Ends Dates 10/31/2022  no date 10/31/2022  no date

95 District Project Closeout 10/07/2022  no date 01/06/2023  no date

96 Central Office Project Closeout 04/07/2023  no date 08/09/2023  no date



FRANKLIN COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

0834-033-826Proj:

UPC: 110888

PC: Mark.Mckissick

Project Purpose:

PM:

Description: Shoulder Widening, Rumble Strip Install.& Guardrail upgrade

Project will pave existing shoulders, install rumble strips, and upgrade guardrail either side of the bridge ( #6386 ) over 
Gills Creek along Route 834 in Franklin County to improve safety for run-off vehicles.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Route 670 ( Burnt Chimney Road )From:

Route 616 ( Scruggs Road )To:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,174,065Total Current Est 

10/01/2020Current Est Date

 0

 3,054,065

 120,000

0834

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Salem

Franklin County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/27/2018

02/28/2020

02/28/2020

12/08/2020

12/08/2020

08/12/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 426,939.00  0.00  0.00  0.00  1,843,000.00  904,126.00  0.00  3,174,065.00 MAP21 HSIP
 3,174,065.00 426,939.00  0.00  0.00  0.00  1,843,000.00  904,126.00  0.00Total:

 3,174,065.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$94,972

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  94,972.23

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FRANKLIN COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110888UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 06/15/2018 06/15/2018 06/27/2018 06/27/2018

17E Environmental Review Process (ERP) 08/28/2019 08/28/2019 08/29/2019 08/29/2019

21H Hydraulics Plan Design PFI 12/18/2018 12/18/2018 02/01/2019 02/01/2019

21T Traffic Operations Analysis 07/02/2019 07/02/2019 08/27/2019 08/27/2019

22 Scope Project 06/28/2018 06/28/2018 07/19/2019 07/19/2019

22C Scoping Constructability Review 07/16/2019 07/16/2019 07/29/2019 07/29/2019

22S Photogrammetry/Aerial Photo/Image Processing 07/01/2019 07/01/2019 07/01/2019 07/01/2019

22X Scoping Team Meeting Date 07/01/2019 07/01/2019 07/01/2019 07/01/2019

23 Furnish Environmental Traffic Data 07/02/2019 07/02/2019 08/27/2019 08/27/2019

24 Determine Permits Needed 08/30/2019 09/20/2019 09/04/2019 12/06/2019

25 Draft Environmental Document or CE 08/29/2019 08/29/2019 04/07/2020 02/26/2020

28 Consultant Procurement 08/27/2019 08/27/2019 09/24/2019 09/24/2019

29X Public Information Meeting 07/24/2019 07/24/2019 07/24/2019 07/24/2019

30 Preliminary Utility Inspection 09/26/2019 09/05/2019 12/03/2019 11/07/2019

31S Conduct Location Survey 03/30/2018 03/30/2018 05/25/2018 05/25/2018

34F Furnish Final Soils Survey 08/17/2020 02/27/2020 12/18/2020 02/27/2020

34P Preliminary Soil Survey 12/04/2018 12/04/2018 02/01/2019 02/01/2019

35 Traffic Control Device Recommendations 09/26/2019 09/05/2019 11/12/2019 10/18/2019

36C Preliminary Field Inspection Constructability 
Review

09/12/2018 09/12/2018 09/25/2018 09/25/2018

36F Plan Design/Preliminary Field Inspection 09/26/2018 09/26/2018 02/01/2019 02/01/2019

36H Hydraulic Plan Design Public Hearing 09/26/2019 09/05/2019 11/22/2019 10/31/2019

36P Plan Design Public Hearing 09/26/2019 09/05/2019 02/03/2020 01/09/2020

36X Preliminary Field InspectionTeam Meeting Date 09/05/2019 09/05/2019   

38 Retaining Wall Data Request 09/12/2019 09/12/2019 10/02/2019 09/18/2019

39 Sound Wall Foundation Data Request 09/12/2019 09/12/2019 10/02/2019 09/18/2019

40 Minor Structures Data Request 09/12/2019 09/12/2019 10/02/2019 09/18/2019

43 Furnish Utility Field Inspection Plans 05/10/2021 02/28/2020 06/23/2021 02/28/2020

43H Hydraulic Plan Design/Field Inspection (FI) 01/06/2021 01/28/2020 05/07/2021 01/28/2020

43X Utility Field Inspection (UFI) Date 06/01/2021 02/28/2020 06/01/2021 02/28/2020

44 Furnish RWU Data for Public Hearing Process 01/03/2020 01/09/2020 02/03/2020 01/09/2020

45 Minor Structures Report 10/03/2019 09/19/2019 12/03/2019 11/15/2019

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

07/01/2022 08/13/2020 07/15/2022 08/13/2020

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

08/17/2020 02/27/2020 12/18/2020 02/27/2020

47 Approve Willingness 02/04/2020 01/09/2020 03/17/2020 01/09/2020

47X Willingness Posted Date 02/18/2020 12/10/2019 02/18/2020 12/10/2019

48 Conduct Location/Design Public Hearing 02/04/2020 01/09/2020 07/30/2020 01/09/2020

48X Public Hearing Meeting Date 07/10/2020 02/27/2020   

49 Adopt Location/Design 07/31/2020 01/10/2020 08/13/2020 03/09/2020

49C Design Approval Constructability Review 02/04/2020 01/09/2020 02/18/2020 01/09/2020

49X Location and Design Approval Date 08/14/2020 03/09/2020 08/14/2020 03/09/2020

50 Survey Data Verification 02/04/2020 01/10/2020 03/03/2020 01/10/2020

51 Furnish Approved R/W & UT Plans 08/10/2021 02/28/2020 11/10/2021 02/28/2020

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

09/16/2021 02/28/2020 11/12/2021 02/28/2020

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

03/15/2021 12/31/2019 06/14/2021 12/31/2019

51X R/W&UT Plan Date 11/12/2021 02/28/2020 11/18/2021 02/28/2020

52 Authorize R/W & UT Funds 11/19/2021 02/28/2020 12/06/2021 02/28/2020

52T Authorize R/W Funds 06/15/2021 12/31/2019 07/29/2021 12/31/2019



FRANKLIN COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 12/07/2021 02/28/2020 12/07/2021 02/28/2020

54 Retaining Wall Data Report 08/17/2020 01/28/2020 09/30/2020 01/28/2020

55 Sound Wall Data Report 08/17/2020 02/27/2020 09/30/2020 02/27/2020

57S Right of Way Stakeout���Survey 12/08/2021 02/28/2020 01/24/2022 02/28/2020

58 Survey Right of Way Plan Sheets 06/24/2021 02/28/2020 08/09/2021 02/28/2020

59 Noise Abatement Design 10/01/2020 02/05/2020 03/02/2021 02/06/2020

60P Notice to Proceed for Partial Right of Way 
Acquisition

12/07/2021 02/28/2020 12/20/2021  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

07/30/2021 12/31/2019 08/12/2021  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

12/21/2021 02/28/2020 12/21/2021 02/28/2020

61 Final Traffic Control Device Plans 08/11/2021 02/28/2020 11/12/2021 02/28/2020

62 Develop Retaining Structure Plans 10/01/2020 01/28/2020 01/07/2021 01/28/2020

65C Field Inspection Constructability Review 03/03/2021 02/27/2020 03/12/2021 02/27/2020

65F Plan Design/Field Inspection 08/17/2020 01/28/2020 05/07/2021 07/15/2020

65P Plan Design/Pre-Advertisement Conference 05/10/2021 07/16/2020 11/12/2021 08/10/2020

65X Field Inspection Team Meeting Date 05/07/2021 07/15/2020   

66 Environmental Reevaluation 07/18/2022  no date 07/29/2022  no date

67 Clear Utility Agreements 12/21/2021 02/28/2020 06/28/2022 02/28/2020

67U Utility Relocations by Owners 05/03/2022 12/31/2019 11/04/2022 12/31/2019

69 Acquire Right of Way 12/22/2021 02/28/2020 06/29/2022 02/28/2020

69X Right of Way/Utility Certification Date 08/31/2022 09/23/2020 08/31/2022 09/23/2020

70 Obtain Environmental Permits 05/10/2021 02/18/2020 11/12/2021 02/18/2020

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

07/01/2022 08/14/2020 08/26/2022 09/09/2020

70S Utility Stakeout ���Survey 05/03/2022 12/31/2019 11/04/2022 12/31/2019

71 Approved Construction Plans 07/18/2022  no date 08/23/2022  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

11/15/2021 08/12/2020 11/30/2021 08/12/2020

71X Pre-Advertisement Conference Date 06/30/2022 08/13/2020 06/30/2022 08/13/2020

72 Prepare for Advertisement 08/09/2022  no date 09/08/2022  no date

72B Biddability Review 08/16/2022  no date 08/22/2022  no date

72X Plan Submission Date 08/23/2022  no date 08/23/2022  no date

73 Process Relocations 12/22/2021 02/28/2020 06/29/2022 02/28/2020

77S Construction ��� Survey 01/27/2023  no date 08/01/2023  no date

79 Construction Funding Review/Authorization of 
Funds

07/18/2022  no date 08/12/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/08/2022  no date 11/08/2022  no date

82 Conduct Bid Opening 12/19/2022  no date 01/03/2023  no date

84 Award Contract 01/04/2023  no date 01/26/2023  no date

88 Survey Monumentation 08/02/2023  no date 09/27/2023  no date

91 Administer Contract 01/27/2023  no date 08/01/2023  no date

92X Contractor Final Voucher Date 09/14/2023  no date 09/14/2023  no date

94X Claims Period Ends Dates 12/14/2023  no date 12/14/2023  no date

95 District Project Closeout 12/15/2023  no date 03/14/2024  no date

96 Central Office Project Closeout 03/15/2024  no date 07/18/2024  no date



FRANKLIN COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

0834-033-825Proj:

UPC: 111364

PC: C.Cumbie

Project Purpose:

PM: Lisa Cooper

Description: #SMART18 - Safety Improvements to Rte 670 & Rte 834

Improve safety by realigning Rte 834 & Rte 670 by providing better sight distances on each approach, installing a 
roundabout to better facilitate intersection movement, and providing access management to surrounding businesses.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.102 Mi. S. of Int. with Burnt Chimney Rd.From:

0.107 Mi. N. of Int. with Burnt Chimney Rd.To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,940,161Total Current Est 

10/05/2020Current Est Date

 455,036

 2,707,782

 777,343

0834

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Salem

Franklin County
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/21/2018

10/26/2020

10/26/2020

10/12/2021

10/12/2021

08/08/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 568,197.00  157,337.00  477,728.00  327,882.00  2,307,208.00  0.00  0.00  3,838,352.00 HB1887 - DGP (1)
 101,809.00  0.00  0.00  0.00  0.00  0.00  0.00  101,809.00Formula - Primary

 3,940,161.00 670,006.00  157,337.00  477,728.00  327,882.00  2,307,208.00  0.00  0.00Total:

 3,940,161.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$473,869

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  473,869.13

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FRANKLIN COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111364UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 06/21/2018 06/21/2018 06/21/2018 06/21/2018

17E Environmental Review Process (ERP) 07/11/2018 11/09/2018 01/03/2019 11/27/2018

21H Hydraulics Plan Design PFI 09/20/2018 09/20/2018 11/15/2018 11/15/2018

21T Traffic Operations Analysis 07/11/2018 07/11/2018 09/05/2018 09/05/2018

22 Scope Project 11/01/2018 11/01/2018 12/21/2018 12/21/2018

22C Scoping Constructability Review 07/11/2018 07/11/2018 07/24/2018 07/24/2018

22S Photogrammetry/Aerial Photo/Image Processing 07/10/2018 07/10/2018 07/10/2018 07/10/2018

22X Scoping Team Meeting Date 07/10/2018 07/10/2018 07/10/2018 07/10/2018

23 Furnish Environmental Traffic Data 07/11/2018 07/11/2018 09/05/2018 09/05/2018

24 Determine Permits Needed 11/30/2018 11/30/2018 12/03/2018 12/03/2018

25 Draft Environmental Document or CE 11/28/2018 11/28/2018 07/01/2019 05/21/2019

28 Consultant Procurement 08/07/2018 08/07/2018 08/07/2018 08/07/2018

29X Public Information Meeting 11/21/2018 11/21/2018 11/21/2018 11/21/2018

30 Preliminary Utility Inspection 12/24/2018 10/30/2018 03/01/2019 02/07/2019

31S Conduct Location Survey 07/11/2018 07/11/2018 10/25/2018 10/25/2018

34F Furnish Final Soils Survey 11/12/2019  no date 03/18/2020  no date

34P Preliminary Soil Survey 09/19/2018 09/19/2018 11/15/2018 11/15/2018

35 Traffic Control Device Recommendations 11/15/2018 11/15/2018 01/03/2019 01/03/2019

36C Preliminary Field Inspection Constructability 
Review

11/01/2018 11/01/2018 11/15/2018 11/15/2018

36F Plan Design/Preliminary Field Inspection 07/11/2018 07/11/2018 11/15/2018 11/15/2018

36H Hydraulic Plan Design Public Hearing 12/24/2018 12/24/2018 02/22/2019 03/15/2019

36P Plan Design Public Hearing 12/24/2018 12/24/2018 04/26/2019 04/26/2019

36X Preliminary Field InspectionTeam Meeting Date 11/15/2018 11/15/2018   

38 Retaining Wall Data Request 12/24/2018 12/03/2018 12/31/2018 12/03/2018

39 Sound Wall Foundation Data Request 12/24/2018 12/03/2018 12/31/2018 12/03/2018

40 Minor Structures Data Request 12/24/2018 12/24/2018 12/31/2018 12/31/2018

43 Furnish Utility Field Inspection Plans 08/04/2020 06/24/2020 09/17/2020 07/16/2020

43H Hydraulic Plan Design/Field Inspection (FI) 04/02/2020 12/23/2019 07/31/2020 06/22/2020

43X Utility Field Inspection (UFI) Date 08/25/2020 07/16/2020 08/25/2020 07/16/2020

44 Furnish RWU Data for Public Hearing Process 04/01/2019 04/01/2019 04/26/2019 04/26/2019

45 Minor Structures Report 01/02/2019 01/02/2019 03/01/2019  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/27/2021  no date 10/08/2021  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

11/12/2019 10/29/2019 03/18/2020 10/29/2019

47 Approve Willingness 04/29/2019 02/22/2019 06/10/2019 02/22/2019

47X Willingness Posted Date 05/10/2019 01/24/2019 05/10/2019 01/24/2019

48 Conduct Location/Design Public Hearing 04/29/2019 03/18/2019 10/24/2019 10/22/2019

48X Public Hearing Meeting Date 10/03/2019 08/27/2019   

49 Adopt Location/Design 10/25/2019 09/18/2019 11/07/2019 10/29/2019

49C Design Approval Constructability Review 04/29/2019 02/25/2019 05/10/2019 10/10/2019

49X Location and Design Approval Date 11/08/2019 10/29/2019 11/08/2019 10/29/2019

50 Survey Data Verification 04/29/2019 04/29/2019 05/24/2019 07/22/2019

51 Furnish Approved R/W & UT Plans 11/04/2020 08/11/2020 02/11/2021  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

06/22/2021  no date 08/17/2021  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

06/05/2020 12/16/2019 09/04/2020 01/16/2020

51X R/W&UT Plan Date 02/12/2021  no date 02/18/2021  no date

52 Authorize R/W & UT Funds 02/19/2021  no date 03/05/2021  no date

52T Authorize R/W Funds 09/08/2020 01/16/2020 10/22/2020 01/21/2020



FRANKLIN COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 03/08/2021  no date 03/08/2021  no date

54 Retaining Wall Data Report 11/12/2019 10/29/2019 12/30/2019 10/29/2019

55 Sound Wall Data Report 11/12/2019 10/29/2019 12/30/2019 10/29/2019

57S Right of Way Stakeout���Survey 03/09/2021  no date 04/19/2021  no date

58 Survey Right of Way Plan Sheets 09/18/2020  no date 11/03/2020  no date

59 Noise Abatement Design 12/31/2019 12/26/2018 05/22/2020 12/27/2018

60P Notice to Proceed for Partial Right of Way 
Acquisition

03/08/2021  no date 03/19/2021  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

10/23/2020  no date 11/05/2020  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

03/22/2021  no date 03/22/2021  no date

61 Final Traffic Control Device Plans 05/17/2021  no date 08/17/2021  no date

62 Develop Retaining Structure Plans 12/31/2019 10/29/2019 04/03/2020 10/29/2019

65C Field Inspection Constructability Review 05/26/2020 12/23/2019 06/15/2020 06/23/2020

65F Plan Design/Field Inspection 11/12/2019 10/03/2019 07/31/2020 07/15/2020

65P Plan Design/Pre-Advertisement Conference 02/12/2021  no date 08/17/2021  no date

65X Field Inspection Team Meeting Date 08/03/2020 06/23/2020   

66 Environmental Reevaluation 09/27/2021  no date 10/08/2021  no date

67 Clear Utility Agreements 03/22/2021  no date 09/22/2021  no date

67U Utility Relocations by Owners 07/28/2021  no date 02/07/2022  no date

69 Acquire Right of Way 03/23/2021  no date 09/23/2021  no date

69X Right of Way/Utility Certification Date 11/12/2021  no date 11/12/2021  no date

70 Obtain Environmental Permits 08/04/2020 02/15/2019 02/12/2021 02/15/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

09/27/2021  no date 11/23/2021  no date

70S Utility Stakeout ���Survey 07/28/2021  no date 02/07/2022  no date

71 Approved Construction Plans 09/27/2021  no date 11/03/2021  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

08/18/2021  no date 08/31/2021  no date

71X Pre-Advertisement Conference Date 09/24/2021  no date 09/24/2021  no date

72 Prepare for Advertisement 10/20/2021  no date 11/19/2021  no date

72B Biddability Review 10/27/2021  no date 11/02/2021  no date

72X Plan Submission Date 11/03/2021  no date 11/03/2021  no date

73 Process Relocations 03/23/2021  no date 09/23/2021  no date

77S Construction ��� Survey 06/20/2022  no date 12/27/2022  no date

79 Construction Funding Review/Authorization of 
Funds

09/27/2021  no date 10/25/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/08/2022  no date 02/08/2022  no date

82 Conduct Bid Opening 03/24/2022  no date 03/24/2022  no date

84 Award Contract 04/29/2022  no date 05/12/2022  no date

88 Survey Monumentation 11/30/2023  no date 01/30/2024  no date

91 Administer Contract 06/20/2022  no date 11/29/2023  no date

92X Contractor Final Voucher Date 01/17/2024  no date 01/17/2024  no date

94X Claims Period Ends Dates 04/12/2024  no date 04/12/2024  no date

95 District Project Closeout 12/02/2024  no date 02/28/2025  no date

96 Central Office Project Closeout 03/03/2025  no date 07/02/2025  no date



FRANKLIN COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

0865-033-791Proj:

UPC: 106190

PC: Jason.Patrick

Project Purpose:

PM:

Description: RTE 865 (TIMBERLINE RD) - RURAL RUSTIC

RTE 865 (TIMBERLAKE RD) - SURFACE TREAT NON-HARD SURFACE ROAD; CURRENT ADT < 50

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

RTE 778From:

0.35 MI E OF RTE 781To:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 905,000Total Current Est 

01/15/2020Current Est Date

 30,000

 750,000

 125,000

0865

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Salem

Franklin County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/20/2020

11/25/2020

11/25/2020

03/18/2021

03/18/2021

06/28/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 285,908.00  0.00  0.00  0.00  0.00  0.00  0.00  285,908.00 CTB Formula
 486,054.00  133,038.00  0.00  0.00  0.00  0.00  0.00  619,092.00 Telecommunications

 905,000.00 771,962.00  133,038.00  0.00  0.00  0.00  0.00  0.00Total:

 905,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$46,716

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/28/2020

Total  46,716.20

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FRANKLIN COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
106190UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/02/2018 02/11/2020 07/30/2020 02/20/2020

17E Environmental Review Process (ERP) 07/30/2020 02/25/2020 09/10/2020 02/25/2020

18 State Environmental Review Process (SERP) 07/30/2020 02/25/2020 09/10/2020 02/25/2020

22 Scope Project 07/30/2020 02/21/2020 12/10/2020  no date

22C Scoping Constructability Review 09/01/2020  no date 09/15/2020  no date

24 Determine Permits Needed 09/10/2020 09/14/2020 12/10/2020 10/01/2020

36F Plan Design/Preliminary Field Inspection 09/15/2020  no date 12/01/2020  no date

36X Preliminary Field InspectionTeam Meeting Date 10/30/2020  no date   

52 Authorize R/W & UT Funds 06/01/2021  no date 07/30/2021  no date

65F Plan Design/Field Inspection 12/10/2020  no date 05/10/2021  no date

69X Right of Way/Utility Certification Date 08/30/2023  no date 08/30/2023  no date

71 Approved Construction Plans 06/30/2023  no date 08/30/2023  no date

71X Pre-Advertisement Conference Date 05/30/2023  no date 05/30/2023  no date

72 Prepare for Advertisement 06/30/2023  no date 11/30/2023  no date

79 Construction Funding Review/Authorization of 
Funds

07/13/2023  no date 08/19/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/02/2023  no date 12/30/2023  no date

84 Award Contract 01/02/2024  no date 04/28/2024  no date

88 Survey Monumentation 07/01/2024  no date 02/20/2025  no date

91 Administer Contract 04/29/2024  no date 12/28/2024  no date

92X Contractor Final Voucher Date 05/20/2025  no date 05/20/2025  no date

94X Claims Period Ends Dates 08/20/2025  no date 08/20/2025  no date

95 District Project Closeout 05/20/2025  no date 08/13/2025  no date

96 Central Office Project Closeout 08/14/2025  no date 12/19/2025  no date



FRANKLIN COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

FL18-033-835Proj:

UPC: 112706

PC: Jessie.Nester

Project Purpose:

PM: STEVE SANDY

Description: WESTLAKE MULTIUSE TRAIL

CONSTRUCT TRAIL FROM VILLAGE CENTER OF WESTLAKE TO BOOKER T. WASHINGTON NATIONAL 
MONUMENT.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VILLAGE CENTER OF WESTLAKEFrom:

BOOKER T WASHINGTON NATIONAL MONUMENTTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,599,779Total Current Est 

08/20/2020Current Est Date

 1,000

 1,425,778

 173,001

FL18

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Salem

Franklin County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/31/2018

04/19/2022

04/19/2022

08/22/2023

08/22/2023

05/30/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 633,559.00  0.00  0.00  0.00  0.00  0.00  0.00  633,559.00 FLAP - Federal Lands
 150,000.00  0.00  0.00  0.00  0.00  0.00  0.00  150,000.00 Local Project Contributions

 783,559.00 783,559.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 783,559.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$7,376

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  7,376.06

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FRANKLIN COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
112706UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 05/01/2018 04/12/2018 07/25/2018 05/07/2018

12 Authorize Preliminary Engineering 07/26/2018 07/31/2018 07/30/2018 07/31/2018

17E Environmental Review Process (ERP) 07/31/2018 01/30/2019 11/15/2018 03/24/2020

22 Scope Project 07/31/2018 01/23/2019 02/08/2019  no date

25 Draft Environmental Document or CE 11/16/2018  no date 03/18/2019  no date

52 Authorize R/W & UT Funds 02/12/2020  no date 03/04/2020  no date

52X R/W&UT Authorization Date 03/05/2020  no date 03/05/2020  no date

65F Plan Design/Field Inspection 02/11/2019  no date 02/11/2020  no date

69 Acquire Right of Way 03/06/2020  no date 12/14/2020  no date

69X Right of Way/Utility Certification Date 12/16/2020  no date 12/30/2020  no date

70 Obtain Environmental Permits 03/19/2019  no date 11/18/2019  no date

72 Prepare for Advertisement 12/15/2020  no date 12/15/2020  no date

79 Construction Funding Review/Authorization of 
Funds

12/16/2020  no date 12/30/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/31/2020  no date 02/01/2021  no date

84 Award Contract 04/21/2021  no date 04/21/2021  no date

91 Administer Contract 05/27/2021  no date 06/13/2022  no date

95 District Project Closeout 06/14/2022  no date 10/20/2022  no date

96 Central Office Project Closeout 10/21/2022  no date 01/23/2023  no date



GALAX  9:18AMRun Time:

10/12/2020Run Date: 

0058-113-276Proj:

UPC: 115462

PC: Jessie.Nester

Project Purpose:

PM: Keith Barker

Description: #SMART20 - E. Stuart Drive Sidewalk Project - Phase II

Construction of approximately 5,000 feet of new sidewalks along US 58 improving major intersections with signalized 
legs for pedestrian controls and more than 15 ADA curb-cut ramps to create access and safe walking while stimulating 
economic growth.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Larkspur LnFrom:

Hanes RdTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,013,000Total Current Est 

10/01/2020Current Est Date

 313,000

 1,387,000

 313,000

0058

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Salem

Galax
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/06/2021

10/23/2023

10/23/2023

09/23/2024

09/23/2024

04/21/2026

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  1,072,099.00  940,901.00  1,113,000.00 HB1887 - DGP (1)
 1,113,000.00 0.00  0.00  0.00  0.00  0.00  1,072,099.00  940,901.00Total:

 1,113,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



GALAX  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115462UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 12/01/2023  no date 02/29/2024  no date

12 Authorize Preliminary Engineering 03/01/2024  no date 03/05/2024  no date

17E Environmental Review Process (ERP) 03/06/2024  no date 06/19/2024  no date

22 Scope Project 03/06/2024  no date 09/06/2024  no date

25 Draft Environmental Document or CE 06/20/2024  no date 10/11/2024  no date

28 Consultant Procurement  no date  no date  no date  no date

52 Authorize R/W & UT Funds 09/10/2025  no date 09/30/2025  no date

52X R/W&UT Authorization Date 10/01/2025  no date 10/01/2025  no date

65F Plan Design/Field Inspection 09/09/2024  no date 09/09/2025  no date

69 Acquire Right of Way 10/02/2025  no date 07/16/2026  no date

69X Right of Way/Utility Certification Date 07/20/2026  no date 07/31/2026  no date

70 Obtain Environmental Permits 10/14/2024  no date 06/20/2025  no date

72 Prepare for Advertisement 07/17/2026  no date 07/17/2026  no date

79 Construction Funding Review/Authorization of 
Funds

07/20/2026  no date 07/31/2026  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/03/2026  no date 08/28/2026  no date

84 Award Contract 11/19/2026  no date 11/19/2026  no date

91 Administer Contract 12/30/2026  no date 01/18/2028  no date

95 District Project Closeout 01/19/2028  no date 05/24/2028  no date

96 Central Office Project Closeout 05/25/2028  no date 08/18/2028  no date



GALAX  9:18AMRun Time:

10/12/2020Run Date: 

U000-113-R71Proj:

UPC: 113137

PC: Jessie.Nester

Project Purpose:

PM: Keith Barker

Description: Eastview St. Stormwater Drainage

1,400 LF of 18"-60" storm sewer and structures, replacement of existing disturbed utilities and related work.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Meadow StreetFrom:

Calloway BranchTo:

Mitigation of Water Pollution Due to Highway RunofScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,480,641Total Current Est 

06/16/2020Current Est Date

 0

 1,394,079

 86,562

0000

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Salem

Galax
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/02/2018

06/14/2019

06/14/2019

06/19/2019

06/19/2019

06/15/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,364,656.00  0.00  0.00  0.00  0.00  0.00  0.00  1,364,656.00 Revenue Sharing Funds
 1,364,656.00 1,364,656.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,364,656.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$43,281

$0

$457,756

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  501,036.68

CONSTRUCTION PROJECT EVENTS
08/05/2020 1,326,741.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 09/10/2019

Construction Completed:

Construction Started:

06/15/2020

10/28/2019



GALAX  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113137UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 08/01/2018 08/01/2018 09/28/2018 09/28/2018

12 Authorize Preliminary Engineering 10/01/2018 10/01/2018 10/02/2018 10/02/2018

17E Environmental Review Process (ERP) 01/10/2019 01/10/2019 01/10/2019 01/10/2019

22 Scope Project 10/03/2018 10/03/2018 06/10/2019 06/10/2019

52 Authorize R/W & UT Funds 08/23/2019 06/13/2019 09/13/2019 06/14/2019

52X R/W&UT Authorization Date 09/16/2019 06/14/2019 09/16/2019 06/17/2019

65F Plan Design/Field Inspection 06/11/2019 06/11/2019 08/22/2019 06/18/2019

69 Acquire Right of Way 09/17/2019 06/14/2019 11/20/2019 06/17/2019

79 Construction Funding Review/Authorization of 
Funds

06/23/2020 10/04/2018 07/07/2020 11/06/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/21/2019 06/18/2019 12/20/2019 06/19/2019

84 Award Contract 05/18/2020 08/07/2019 06/22/2020 09/10/2019

91 Administer Contract 07/29/2020 10/28/2019 08/12/2021 06/15/2020

95 District Project Closeout 08/18/2022  no date 12/29/2022  no date

96 Central Office Project Closeout 12/30/2022  no date 03/29/2023  no date



GALAX  9:18AMRun Time:

10/12/2020Run Date: 

U000-113-S73Proj:

UPC: 113319

PC: Jessie.Nester

Project Purpose:

PM: Keith Barker

Description: Downtown Main Street Pedestrian Improvements

Pedestrian improvements to Main Street between Washington and Center by widening the sidewalks to increase 
pedestrian safety, adding parking on one side, replacing curb and gutter, then milling and paving the asphalt full width.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Washington StreetFrom:

Center StreetTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 878,910Total Current Est 

08/04/2020Current Est Date

 2,500

 814,802

 61,608

0000

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Salem

Galax
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/23/2019

11/18/2021

11/18/2021

10/05/2022

10/05/2022

05/16/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  51,450.00  0.00  8,460.00  175,000.00  174,800.00  0.00  409,710.00 MAP21 HSIP
 409,710.00 0.00  51,450.00  0.00  8,460.00  175,000.00  174,800.00  0.00Total:

 409,710.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,857

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  1,857.04

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



GALAX  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113319UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/31/2019 07/31/2019 08/23/2019 08/23/2019

12 Authorize Preliminary Engineering 09/23/2019 09/23/2019 09/23/2019 09/23/2019

17E Environmental Review Process (ERP) 07/23/2020 08/10/2020 11/06/2020 08/12/2020

22 Scope Project 07/09/2020 07/09/2020 08/03/2020 08/03/2020

25 Draft Environmental Document or CE 11/09/2020 08/12/2020 07/01/2021  no date

52 Authorize R/W & UT Funds 08/12/2021  no date 11/18/2021  no date

52X R/W&UT Authorization Date 11/19/2021  no date 11/19/2021  no date

65F Plan Design/Field Inspection 08/04/2020 08/04/2020 08/11/2021  no date

66 Environmental Reevaluation 03/09/2022  no date 04/19/2022  no date

69 Acquire Right of Way 11/22/2021  no date 04/19/2022  no date

69X Right of Way/Utility Certification Date 05/18/2022  no date 06/15/2022  no date

70 Obtain Environmental Permits 08/11/2021  no date 04/19/2022  no date

72 Prepare for Advertisement 04/20/2022  no date 05/17/2022  no date

79 Construction Funding Review/Authorization of 
Funds

05/18/2022  no date 09/07/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/08/2022  no date 10/05/2022  no date

84 Award Contract 10/28/2022  no date 03/28/2023  no date

91 Administer Contract 05/03/2023  no date 05/16/2024  no date

95 District Project Closeout 05/22/2025  no date 09/29/2025  no date

96 Central Office Project Closeout 09/30/2025  no date 12/29/2025  no date



GALAX  9:18AMRun Time:

10/12/2020Run Date: 

0058-113-274Proj:

UPC: 115306

PC: Jessie.Nester

Project Purpose:

PM: Keith Barker

Description: #SGR20LP - Primary Extension - Galax - E StuaRT Dr

Primary Extension Paving

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Gillespie LaneFrom:

0.4720 Miles East of Gillespie LaneTo:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 108,021Total Current Est 

10/06/2020Current Est Date

 0

 107,404

 617

0058

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION COMPLETED

Salem

Galax
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/07/2019

11/15/2019

11/15/2019

06/26/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  119,441.00  0.00  0.00  0.00  0.00  0.00  119,441.00 CTB Formula
 0.00  78,897.00  0.00  0.00  0.00  0.00  0.00  78,897.00 HB1887 - SGR

 198,338.00 0.00  198,338.00  0.00  0.00  0.00  0.00  0.00Total:

 198,338.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$617

$0

$789

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  1,405.46

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 12/11/2019

Construction Completed:

Construction Started:

06/26/2020

06/08/2020



GALAX  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115306UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/02/2019 07/02/2019 08/07/2019 08/07/2019

12 Authorize Preliminary Engineering 08/07/2019 08/07/2019 08/07/2019 08/07/2019

17E Environmental Review Process (ERP) 08/16/2019 08/16/2019 08/16/2019 08/16/2019

22 Scope Project 08/13/2019 08/13/2019 08/14/2019 08/14/2019

25 Draft Environmental Document or CE 08/16/2019 08/16/2019 08/16/2019 08/16/2019

65F Plan Design/Field Inspection 08/15/2019 08/15/2019 11/06/2019 11/06/2019

69X Right of Way/Utility Certification Date 11/08/2019 11/07/2019 11/22/2019 11/07/2019

70 Obtain Environmental Permits 08/16/2019 08/16/2019 08/16/2019 08/16/2019

72X Plan Submission Date 11/07/2019 11/07/2019 11/07/2019 11/07/2019

79 Construction Funding Review/Authorization of 
Funds

11/08/2019 03/10/2020 12/10/2019 03/11/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/11/2019 10/22/2019 12/31/2019 11/15/2019

84 Award Contract 03/24/2020 12/06/2019 06/30/2020 12/11/2019

91 Administer Contract 08/06/2020 06/08/2020 12/31/2020 06/26/2020

95 District Project Closeout 01/04/2021  no date 05/12/2021  no date

96 Central Office Project Closeout 05/13/2021  no date 08/06/2021  no date



GALAX  9:18AMRun Time:

10/12/2020Run Date: 

0089-113-275Proj:

UPC: 115791

PC: Jessie.Nester

Project Purpose:

PM: Keith Barker

Description: Primary Extension - Galax - S Main St

Primary Extension Paving

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

East Stuart DriveFrom:

0.486 Miles South of East Stuart DriveTo:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 142,898Total Current Est 

10/06/2020Current Est Date

 0

 142,410

 488

0089

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION COMPLETED

Salem

Galax
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/07/2019

11/15/2019

11/15/2019

06/26/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  190,634.00  0.00  0.00  0.00  0.00  0.00  190,634.00 CTB Formula
 190,634.00 0.00  190,634.00  0.00  0.00  0.00  0.00  0.00Total:

 190,634.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$488

$0

$244

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/03/2020

Total  732.23

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 12/11/2019

Construction Completed:

Construction Started:

06/26/2020

06/08/2020



GALAX  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115791UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/02/2019 07/02/2019 08/07/2019 08/07/2019

12 Authorize Preliminary Engineering 08/07/2019 08/07/2019 08/07/2019 08/07/2019

17E Environmental Review Process (ERP) 08/16/2019 08/16/2019 08/21/2019 08/21/2019

22 Scope Project 08/13/2019 08/13/2019 09/17/2019 09/17/2019

25 Draft Environmental Document or CE 08/16/2019 08/16/2019 08/21/2019 08/21/2019

65F Plan Design/Field Inspection 09/18/2019 09/18/2019 10/30/2019 10/30/2019

70 Obtain Environmental Permits 08/22/2019 08/21/2019 11/22/2019 08/21/2019

79 Construction Funding Review/Authorization of 
Funds

11/25/2019 03/10/2020 12/10/2019 03/11/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/11/2019 10/31/2019 12/31/2019 11/15/2019

84 Award Contract 03/24/2020 12/06/2019 06/30/2020 12/11/2019

91 Administer Contract 08/06/2020 06/08/2020 12/31/2020 06/26/2020

95 District Project Closeout 01/04/2021  no date 05/12/2021  no date

96 Central Office Project Closeout 05/13/2021  no date 08/06/2021  no date



GALAX  9:18AMRun Time:

10/12/2020Run Date: 

U000-113-265Proj:

UPC: 108898

PC: Jessie.Nester

Project Purpose:

PM: Keith Barker

Description: #HB2.FY17 Cranberry Road Improvements

Widen the travel lanes to 13 feet and add curb and gutter on both sides of Cranberry Road.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Route 887 (Glendale Road)From:

Routes 58/221 (East Stuart Drive)To:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,172,545Total Current Est 

10/06/2020Current Est Date

 186,629

 1,811,293

 174,623

4060

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Salem

Galax
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/28/2016

01/30/2019

01/30/2019

01/13/2020

01/13/2020

04/19/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,938,968.00  0.00  1,128,193.00  0.00  0.00  0.00  0.00  3,067,161.00 HB1887 - DGP (1)
 3,067,161.00 1,938,968.00  0.00  1,128,193.00  0.00  0.00  0.00  0.00Total:

 3,067,161.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$195,123

$141,987

$136,648

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2020

Total  473,758.62

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 03/18/2020

Construction Completed:

Construction Started: 06/15/2020



GALAX  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108898UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/01/2016 07/01/2016 08/10/2016 08/10/2016

12 Authorize Preliminary Engineering 06/28/2016 06/28/2016 06/28/2016 06/28/2016

17E Environmental Review Process (ERP) 05/02/2017 05/02/2017 05/02/2017 05/02/2017

22 Scope Project 01/27/2017 01/27/2017 06/02/2017 06/02/2017

25 Draft Environmental Document or CE 05/22/2017 05/22/2017 08/30/2017 09/26/2017

47X Willingness Posted Date  no date 05/16/2018  no date 05/16/2018

52 Authorize R/W & UT Funds 01/16/2018 09/20/2018 03/01/2018 01/30/2019

52X R/W&UT Authorization Date 03/02/2018 01/30/2019 03/02/2018 01/30/2019

65F Plan Design/Field Inspection 08/31/2017 09/26/2017 01/11/2018 02/12/2018

65P Plan Design/Pre-Advertisement Conference 03/12/2019 02/07/2019 11/18/2019 11/22/2019

66 Environmental Reevaluation 11/19/2019 11/20/2019 12/18/2019 11/20/2019

69 Acquire Right of Way 03/05/2018 02/07/2019 03/11/2019 11/14/2019

69X Right of Way/Utility Certification Date 11/20/2019 11/19/2019 12/05/2019 11/22/2019

72X Plan Submission Date 11/19/2019 11/27/2019 11/19/2019 11/27/2019

79 Construction Funding Review/Authorization of 
Funds

11/20/2019 11/21/2019 12/05/2019 12/31/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/19/2019 12/09/2019 01/15/2020 01/13/2020

84 Award Contract 01/16/2020 02/25/2020 05/04/2020 03/18/2020

91 Administer Contract 05/05/2020 06/15/2020 12/18/2020  no date

95 District Project Closeout 03/25/2021  no date 07/30/2021  no date

96 Central Office Project Closeout 08/02/2021  no date 10/26/2021  no date



GALAX  9:18AMRun Time:

10/12/2020Run Date: 

9999-113-266Proj:

UPC: 111430

PC: Jessie.Nester

Project Purpose:

PM: Edwin Ward

Description: Pedestrian Improvements - Cityof Galax

Project will install crosswalks and upgrade signal equipment with pedestrian controls at the Intersection of McArthur 
Street, Swanson Street, Circle Drive, and Sunset Drive within the City of Galax.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Swanson StreetFrom:

Circle Dr and Sunset DrTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 420,103Total Current Est 

01/29/2020Current Est Date

 0

 369,153

 50,950

9999

Federal Eligibility: Federally Eligible

Project Status: ADVERTISED

Salem

Galax
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/25/2017

05/17/2019

05/17/2019

03/09/2020

03/09/2020

02/10/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 395,052.00  0.00  0.00  0.00  0.00  0.00  0.00  395,052.00 MAP21 HSIP
 395,052.00 395,052.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 395,052.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$52,063

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  52,063.33

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



GALAX  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111430UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/03/2017 07/03/2017 10/19/2017 10/19/2017

12 Authorize Preliminary Engineering 09/25/2017 09/25/2017 09/25/2017 09/25/2017

17E Environmental Review Process (ERP) 02/09/2018 02/09/2018 02/09/2018 02/09/2018

22 Scope Project 02/06/2018 02/06/2018 08/20/2018 08/20/2018

25 Draft Environmental Document or CE 02/09/2018 03/25/2019 03/05/2019 03/25/2019

52 Authorize R/W & UT Funds 07/15/2019 05/16/2019 08/02/2019 05/17/2019

52X R/W&UT Authorization Date 08/05/2019 05/20/2019 08/05/2019 05/21/2019

65F Plan Design/Field Inspection 08/21/2018 08/21/2018 07/12/2019 05/15/2019

69 Acquire Right of Way 08/06/2019 05/22/2019 02/26/2020 07/11/2019

69X Right of Way/Utility Certification Date 02/28/2020 11/04/2019 03/12/2020 11/07/2019

72X Plan Submission Date 02/27/2020 01/21/2020 02/27/2020 01/21/2020

79 Construction Funding Review/Authorization of 
Funds

02/28/2020 11/07/2019 03/12/2020 03/02/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/13/2020 01/31/2020 04/09/2020 03/09/2020

84 Award Contract 04/10/2020  no date 08/31/2020  no date

91 Administer Contract 09/01/2020  no date 09/16/2021  no date

95 District Project Closeout 12/21/2021  no date 05/02/2022  no date

96 Central Office Project Closeout 05/03/2022  no date 07/27/2022  no date



GALAX  9:18AMRun Time:

10/12/2020Run Date: 

EN17-113-267Proj:

UPC: 111311

PC: Jessie.Nester

Project Purpose:

PM: Edwin Ward

Description: City of Galax - McArthur St. Sidewalk

Replace damaged sidewalk in front of Galax Elem. School along McArthur St.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Swanson StreetFrom:

Anderson StreetTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 293,795Total Current Est 

06/22/2020Current Est Date

 0

 258,616

 35,179

EN17

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Salem

Galax
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/09/2018

09/18/2019

09/18/2019

12/15/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 235,222.00  0.00  0.00  0.00  0.00  0.00  0.00  235,222.00 MAP21 TAP
 58,362.00  0.00  0.00  0.00  0.00  0.00  0.00  58,362.00.Transportation Enhancement 

Funds
 444.00  0.00  0.00  0.00  0.00  0.00  0.00  444.00Accounts Receivable

 294,028.00 294,028.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 294,028.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$35,179

$0

$77,821

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2020

Total  113,000.44

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 11/14/2019

Construction Completed:

Construction Started: 04/21/2020



GALAX  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111311UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/02/2017 10/02/2017 12/13/2017 12/13/2017

12 Authorize Preliminary Engineering 01/09/2018 01/09/2018 01/09/2018 01/09/2018

17E Environmental Review Process (ERP) 07/09/2018 07/09/2018 07/10/2018 07/10/2018

22 Scope Project 06/29/2018 06/29/2018 09/04/2018 09/04/2018

25 Draft Environmental Document or CE 07/09/2018 07/09/2018 01/02/2019 02/12/2019

65F Plan Design/Field Inspection 09/05/2018 09/05/2018 09/24/2019 07/19/2019

69X Right of Way/Utility Certification Date 09/26/2019 08/07/2019 10/09/2019 08/07/2019

72X Plan Submission Date 09/25/2019 07/22/2019 09/25/2019 08/15/2019

79 Construction Funding Review/Authorization of 
Funds

09/26/2019 08/14/2019 10/09/2019  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/10/2019 08/15/2019 11/07/2019 09/18/2019

84 Award Contract 11/08/2019 10/31/2019 04/07/2020 11/14/2019

91 Administer Contract 04/08/2020 04/21/2020 04/22/2021  no date

95 District Project Closeout 04/28/2022  no date 09/02/2022  no date

96 Central Office Project Closeout 09/06/2022  no date 12/02/2022  no date



GALAX  9:18AMRun Time:

10/12/2020Run Date: 

EN18-113-272Proj:

UPC: 113354

PC: Jessie.Nester

Project Purpose:

PM: Keith Barker

Description: McArthur St. & W. Stuart Dr. Sidewalk

Replace approximately 1,400 linear feet of sidewalk and related improvements along McArthur Street, from Swanson 
Street to West Stuart Drive, and along West Stuart Drive, from McArthur Street to Murphy Street.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

McArthur St. and Sunset Dr.From:

West Stuart Dr. and north of Painter St.To:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 601,410Total Current Est 

09/24/2020Current Est Date

 0

 551,410

 50,000

0000

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Salem

Galax
PHEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/17/2018

09/11/2020

09/11/2020

01/03/2022

01/03/2022

11/02/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 36,088.00  398,312.00  0.00  0.00  0.00  0.00  0.00  434,400.00 MAP21 TAP
 9,022.00  99,578.00  0.00  0.00  0.00  0.00  0.00  108,600.00.Transportation Enhancement 

Funds
 543,000.00 45,110.00  497,890.00  0.00  0.00  0.00  0.00  0.00Total:

 543,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$20,629

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2020

Total  20,629.23

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



GALAX  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113354UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/01/2018 10/01/2018 11/29/2018 11/29/2018

12 Authorize Preliminary Engineering 12/04/2018 12/04/2018 12/17/2018 12/17/2018

17E Environmental Review Process (ERP) 08/01/2019 08/01/2019 12/05/2019 08/05/2019

22 Scope Project 07/18/2019 07/18/2019 08/01/2019 08/01/2019

25 Draft Environmental Document or CE 12/06/2019 08/05/2019 04/02/2020 12/02/2019

52 Authorize R/W & UT Funds 06/22/2020 06/22/2020 09/28/2020 09/11/2020

52X R/W&UT Authorization Date 09/29/2020 09/14/2020 10/01/2020 09/16/2020

65F Plan Design/Field Inspection 08/02/2019 08/02/2019 06/19/2020  no date

69 Acquire Right of Way 10/02/2020 09/17/2020 04/01/2021  no date

69X Right of Way/Utility Certification Date 09/17/2021  no date 10/14/2021  no date

70 Obtain Environmental Permits 07/24/2020 02/21/2020 04/01/2021 02/21/2020

72 Prepare for Advertisement 04/02/2021  no date 09/16/2021  no date

79 Construction Funding Review/Authorization of 
Funds

09/17/2021  no date 12/16/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/17/2021  no date 01/03/2022  no date

84 Award Contract 05/27/2022  no date 09/12/2022  no date

91 Administer Contract 10/19/2022  no date 11/02/2023  no date

95 District Project Closeout 11/07/2024  no date 03/24/2025  no date

96 Central Office Project Closeout 03/25/2025  no date 06/17/2025  no date



GILES COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

0659-035-616Proj:

UPC: 115606

PC: Christopher.Price

Project Purpose:

PM:

Description: ROUTE 659-SURFACE TREAT NON-HARSURFACED ROADWAY

ROUTE 659 RESURFACE NON-HARDSURFACED ROADWAY UTILIZING RURAL RUSTIC GUIDELINES

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

ROUTE 663From:

ROUTE 100To:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 875,000Total Current Est 

07/18/2019Current Est Date

 0

 800,000

 75,000

0659

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Salem

Giles County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/14/2024

07/14/2026

07/14/2026

05/20/2027

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  0.00  194,550.00  194,550.00 HB1887 - DGP (2)
 194,550.00 0.00  0.00  0.00  0.00  0.00  0.00  194,550.00Total:

 194,550.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



GILES COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115606UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 06/03/2024  no date 06/14/2024  no date

17E Environmental Review Process (ERP) 07/02/2024  no date 07/09/2024  no date

21H Hydraulics Plan Design PFI 12/26/2024  no date 02/10/2025  no date

21T Traffic Operations Analysis 07/02/2024  no date 08/27/2024  no date

22 Scope Project 06/17/2024  no date 02/11/2025  no date

22S Photogrammetry/Aerial Photo/Image Processing 07/02/2024  no date 10/02/2024  no date

22X Scoping Team Meeting Date 07/01/2024  no date 07/01/2024  no date

23 Furnish Environmental Traffic Data 07/02/2024  no date 08/27/2024  no date

24 Determine Permits Needed 07/10/2024  no date 09/04/2024  no date

25 Draft Environmental Document or CE 02/12/2025  no date 04/09/2025  no date

30 Preliminary Utility Inspection 02/12/2025  no date 04/16/2025  no date

31S Conduct Location Survey 07/02/2024  no date 10/31/2024  no date

34P Preliminary Soil Survey 12/11/2024  no date 02/10/2025  no date

35 Traffic Control Device Recommendations 02/25/2025  no date 04/09/2025  no date

36C Preliminary Field Inspection Constructability 
Review

01/10/2025  no date 01/27/2025  no date

36F Plan Design/Preliminary Field Inspection 11/01/2024  no date 02/10/2025  no date

36H Hydraulic Plan Design Public Hearing 02/25/2025  no date 04/09/2025  no date

36P Plan Design Public Hearing 02/12/2025  no date 04/09/2025  no date

36X Preliminary Field InspectionTeam Meeting Date 02/11/2025  no date   

43X Utility Field Inspection (UFI) Date 03/04/2026  no date 03/04/2026  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

05/15/2026  no date 05/29/2026  no date

47 Approve Willingness 04/17/2025  no date 05/29/2025  no date

47X Willingness Posted Date 04/30/2025  no date 04/30/2025  no date

48 Conduct Location/Design Public Hearing 04/17/2025  no date 10/13/2025  no date

48X Public Hearing Meeting Date 09/29/2025  no date   

49 Adopt Location/Design 10/14/2025  no date 11/26/2025  no date

49C Design Approval Constructability Review 04/10/2025  no date 04/23/2025  no date

49X Location and Design Approval Date 12/01/2025  no date 12/01/2025  no date

50 Survey Data Verification 04/10/2025  no date 05/07/2025  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

03/18/2026  no date 04/14/2026  no date

65F Plan Design/Field Inspection 12/02/2025  no date 03/02/2026  no date

65P Plan Design/Pre-Advertisement Conference 03/04/2026  no date 04/28/2026  no date

65X Field Inspection Team Meeting Date 03/03/2026  no date   

66 Environmental Reevaluation 06/04/2026  no date 06/17/2026  no date

67 Clear Utility Agreements 03/05/2026  no date 05/13/2026  no date

67U Utility Relocations by Owners 03/19/2026  no date 07/10/2026  no date

69X Right of Way/Utility Certification Date 07/01/2026  no date 07/01/2026  no date

70 Obtain Environmental Permits 03/04/2026  no date 06/03/2026  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

05/14/2026  no date 07/10/2026  no date

70S Utility Stakeout ���Survey 03/19/2026  no date 07/10/2026  no date

71 Approved Construction Plans 05/15/2026  no date 06/23/2026  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

04/30/2026  no date 05/13/2026  no date

71X Pre-Advertisement Conference Date 05/14/2026  no date 05/14/2026  no date

72 Prepare for Advertisement 06/09/2026  no date 07/09/2026  no date

72B Biddability Review 06/16/2026  no date 06/22/2026  no date

72X Plan Submission Date 06/23/2026  no date 06/23/2026  no date

77S Construction ��� Survey 11/10/2026  no date 05/20/2027  no date



GILES COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

79 Construction Funding Review/Authorization of 
Funds

05/15/2026  no date 06/12/2026  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/14/2026  no date 07/14/2026  no date

82 Conduct Bid Opening 08/26/2026  no date 08/26/2026  no date

84 Award Contract 10/02/2026  no date 10/02/2026  no date

91 Administer Contract 11/10/2026  no date 05/20/2027  no date

92X Contractor Final Voucher Date 07/06/2027  no date 07/06/2027  no date

94X Claims Period Ends Dates 09/30/2027  no date 09/30/2027  no date

95 District Project Closeout 10/01/2027  no date 12/30/2027  no date

96 Central Office Project Closeout 01/03/2028  no date 05/05/2028  no date



GILES COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

0673-035-591Proj:

UPC: 105964

PC: Audra.Parson

Project Purpose:

PM:

Description: RTE 673 - Grade, Drain, Stabilize, and Plant Mix Unpaved rd.

RTE 673 - Grade, Drain, Stabilize, and Plant Mix Unpaved rd.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

RTE 61From:

End State MaintenanceTo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,207,936Total Current Est 

08/19/2020Current Est Date

 25,000

 1,082,936

 100,000

0673

Federal Eligibility: Not Federally Eligible

Project Status: ACTIVITY DATES SET

Salem

Giles County
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/27/2018

08/26/2020

08/26/2020

06/30/2021

06/30/2021

07/11/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 150,622.00  43,283.00  0.00  0.00  0.00  0.00  0.00  193,905.00 CTB Formula
 0.00  0.00  286,146.00  149,257.00  200,535.00  0.00  0.00  635,938.00 HB1887 - DGP (2)
 0.00  0.00  24,654.00  0.00  41,012.00  0.00  0.00  65,666.00 Telecommunications

 895,509.00 150,622.00  43,283.00  310,800.00  149,257.00  241,547.00  0.00  0.00Total:

 895,509.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$82,947

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  82,946.68

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



GILES COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
105964UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/16/2018 10/16/2018 11/27/2018 11/27/2018

17E Environmental Review Process (ERP) 11/27/2018 11/27/2018 11/28/2018 11/28/2018

22 Scope Project 12/28/2018 12/28/2018 01/29/2020 01/29/2020

24 Determine Permits Needed 11/28/2018  no date 04/23/2020  no date

52 Authorize R/W & UT Funds 07/30/2020 08/26/2020 08/26/2020 08/26/2020

72 Prepare for Advertisement 11/13/2020  no date 01/13/2021  no date

79 Construction Funding Review/Authorization of 
Funds

06/02/2021  no date 06/15/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/30/2021  no date 06/30/2021  no date

84 Award Contract 07/01/2021  no date 12/09/2021  no date

91 Administer Contract 12/10/2021  no date 07/11/2022  no date

95 District Project Closeout 09/02/2022  no date 12/01/2022  no date

96 Central Office Project Closeout 12/12/2022  no date 04/18/2023  no date



HENRY COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

0058-044-039Proj:

UPC: 108897

PC: David.Kiser

Project Purpose:

PM: Lee H Clark

Description: #HB2.FY17 US 58 East Turn Lane at US 58/220 Bypass

Improve the functionality of, and reduce both fixed object and rear end collisions at, this interchange by constructing a 
200 turn lane and 200 taper.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

INTERSECTION WITH STATE ROUTE 877 (PINEY FOREST ROAD)From:

ON RAMP TO US 220 (WILLIAM F STONE HWY) S / US 58 E BYPTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,654,198Total Current Est 

11/13/2019Current Est Date

 0

 1,479,113

 175,085

0058

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION COMPLETED

Salem

Henry County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/24/2016

04/23/2019

04/23/2019

11/11/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 983,116.00  671,082.00  0.00  0.00  0.00  0.00  0.00  1,654,198.00 HB1887 - DGP (1)
 1,654,198.00 983,116.00  671,082.00  0.00  0.00  0.00  0.00  0.00Total:

 1,654,198.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$175,085

$0

$865,504

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/01/2020

Total  1,040,589.73

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 07/29/2019

Construction Completed:

Construction Started:

11/11/2019

08/26/2019



HENRY COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108897UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 06/24/2016 06/24/2016 06/24/2016 06/24/2016

17E Environmental Review Process (ERP) 08/04/2016 08/04/2016 08/09/2016 08/09/2016

21H Hydraulics Plan Design PFI 01/30/2017 01/30/2017 03/13/2017 03/13/2017

21T Traffic Operations Analysis 08/01/2016 08/02/2016 08/01/2016 08/02/2016

22 Scope Project 07/18/2016 07/18/2016 03/15/2017 03/15/2017

22S Photogrammetry/Aerial Photo/Image Processing 08/01/2016 08/02/2016 08/01/2016 08/23/2016

22X Scoping Team Meeting Date 08/23/2016 08/23/2016 08/23/2016 08/23/2016

23 Furnish Environmental Traffic Data 08/23/2016 08/23/2016 08/23/2016 08/23/2016

24 Determine Permits Needed 08/09/2016 08/18/2017 06/13/2017 08/21/2017

25 Draft Environmental Document or CE 03/16/2017 03/14/2017 06/15/2017 03/14/2017

30 Preliminary Utility Inspection 03/16/2017 03/16/2017 05/17/2017 05/10/2017

31S Conduct Location Survey 08/24/2016 08/24/2016 12/30/2016 12/30/2016

34P Preliminary Soil Survey 01/12/2017 01/12/2017 03/13/2017 03/13/2017

35 Traffic Control Device Recommendations 03/28/2017 03/28/2017 05/10/2017 05/10/2017

36C Preliminary Field Inspection Constructability 
Review

02/13/2017 02/13/2017 02/27/2017 02/27/2017

36F Plan Design/Preliminary Field Inspection 01/03/2017 01/03/2017 03/13/2017 03/13/2017

36H Hydraulic Plan Design Public Hearing 03/28/2017 03/28/2017 05/10/2017 05/10/2017

36P Plan Design Public Hearing 03/16/2017 03/16/2017 05/10/2017 05/10/2017

36X Preliminary Field InspectionTeam Meeting Date 03/13/2017 03/13/2017   

43X Utility Field Inspection (UFI) Date 05/23/2018 09/13/2017 05/23/2018 09/13/2017

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

08/07/2018 01/31/2019 08/20/2018 03/14/2019

47 Approve Willingness 06/16/2017 05/11/2017 07/28/2017 05/11/2017

47X Willingness Posted Date 06/29/2017 05/10/2017 06/29/2017 05/10/2017

48 Conduct Location/Design Public Hearing 06/15/2017 05/10/2017 06/15/2017 05/10/2017

48X Public Hearing Meeting Date 06/01/2017 05/10/2017   

49 Adopt Location/Design 07/28/2017 05/11/2017 07/28/2017 05/24/2017

49C Design Approval Constructability Review 05/11/2017 05/10/2017 05/24/2017 05/24/2017

49X Location and Design Approval Date 07/31/2017 05/25/2017 07/31/2017 05/25/2017

50 Survey Data Verification 05/11/2017 05/11/2017 06/08/2017 06/08/2017

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

06/07/2018 09/27/2017 07/05/2018 01/15/2019

65F Plan Design/Field Inspection 08/01/2017 05/26/2017 05/21/2018 09/11/2017

65P Plan Design/Pre-Advertisement Conference 05/23/2018 09/13/2017 07/19/2018 01/29/2019

65X Field Inspection Team Meeting Date 05/22/2018 09/12/2017   

66 Environmental Reevaluation 04/12/2019 03/28/2019 05/09/2019 03/29/2019

67 Clear Utility Agreements 05/24/2018 09/14/2017 08/03/2018 09/14/2017

67U Utility Relocations by Owners 06/08/2018 09/28/2017 10/01/2018 09/28/2017

69X Right of Way/Utility Certification Date 05/29/2019 02/25/2019 05/29/2019 02/25/2019

70 Obtain Environmental Permits 05/23/2018 08/16/2017 04/11/2019 01/26/2018

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/06/2018 01/30/2019 10/01/2018 03/27/2019

70S Utility Stakeout ���Survey 06/08/2018 09/28/2017 10/01/2018 09/28/2017

71 Approved Construction Plans 04/12/2019  no date 05/20/2019  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

07/23/2018 01/16/2019 08/03/2018 01/29/2019

71X Pre-Advertisement Conference Date 08/06/2018 01/30/2019 08/06/2018 01/30/2019

72 Prepare for Advertisement 05/06/2019  no date 06/05/2019  no date

72B Biddability Review 05/13/2019  no date 05/17/2019  no date

72X Plan Submission Date 05/20/2019  no date 05/20/2019  no date

77S Construction ��� Survey 10/04/2019  no date 04/15/2020  no date



HENRY COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

79 Construction Funding Review/Authorization of 
Funds

04/12/2019 02/13/2019 05/09/2019 02/20/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/11/2019 04/23/2019 06/11/2019 04/23/2019

82 Conduct Bid Opening 07/18/2019 06/26/2019 07/31/2019 07/29/2019

84 Award Contract 08/01/2019 07/29/2019 10/03/2019 07/29/2019

91 Administer Contract 10/04/2019 08/26/2019 07/24/2020 11/11/2019

92X Contractor Final Voucher Date 09/08/2020 04/02/2020 09/08/2020 04/02/2020

94X Claims Period Ends Dates 12/08/2020 06/01/2020 12/08/2020 06/01/2020

95 District Project Closeout 12/09/2020  no date 03/09/2021  no date

96 Central Office Project Closeout 03/10/2021  no date 07/12/2021  no date



HENRY COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

0220-044-041Proj:

UPC: 109580

PC: Tony.Handy

Project Purpose:

PM:

Description: Rt.  220 Safety Improvements

This project will install paved shoulders, rumble strips and upgrade guardrail along a 5.26 mile section of Route 220, 
both directions, in Henry County.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Route 1210From:

Franklin County LineTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,427,779Total Current Est 

07/08/2020Current Est Date

 0

 2,289,723

 138,056

0220

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Salem

Henry County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/12/2016

10/08/2019

10/08/2019

07/13/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 150,000.00  2,024,583.00  1,558,805.00  1,519,654.00  0.00  0.00  0.00  5,253,042.00 MAP21 HSIP
 5,253,042.00 150,000.00  2,024,583.00  1,558,805.00  1,519,654.00  0.00  0.00  0.00Total:

 5,253,042.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$138,056

$0

$1,602,435

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  1,740,490.70

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 12/16/2019

Construction Completed:

Construction Started:

07/13/2020

03/18/2020



HENRY COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109580UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/12/2016 07/12/2016 07/12/2016 07/12/2016

17E Environmental Review Process (ERP) 11/13/2018 11/13/2018 11/15/2018 11/15/2018

21H Hydraulics Plan Design PFI 01/15/2019 01/15/2019 02/14/2019 02/14/2019

21T Traffic Operations Analysis 12/12/2018 12/12/2018 12/12/2018 12/12/2018

22 Scope Project 01/10/2017 01/10/2017 02/25/2019 02/25/2019

22S Photogrammetry/Aerial Photo/Image Processing 12/08/2017 12/08/2017 12/08/2017 12/08/2017

22X Scoping Team Meeting Date 12/11/2018 12/11/2018 12/11/2018 12/11/2018

23 Furnish Environmental Traffic Data 11/01/2018 11/01/2018 11/09/2018 11/09/2018

24 Determine Permits Needed 11/29/2018 11/29/2018 01/24/2019 01/24/2019

25 Draft Environmental Document or CE 11/15/2018 11/15/2018 08/26/2019 05/17/2019

30 Preliminary Utility Inspection 02/22/2019 02/22/2019 06/07/2019 05/31/2019

31S Conduct Location Survey 12/11/2017 12/11/2017 12/12/2018 12/12/2018

34P Preliminary Soil Survey 01/15/2019 01/15/2019 01/31/2019 01/31/2019

35 Traffic Control Device Recommendations 04/05/2019 04/15/2019 10/23/2019 04/30/2019

36C Preliminary Field Inspection Constructability 
Review

02/07/2019 02/07/2019 02/21/2019 02/21/2019

36F Plan Design/Preliminary Field Inspection 12/13/2018 12/13/2018 02/07/2019 02/07/2019

36H Hydraulic Plan Design Public Hearing 03/22/2019 03/15/2019 10/23/2019 05/03/2019

36P Plan Design Public Hearing 02/22/2019 02/22/2019 10/23/2019 04/26/2019

36X Preliminary Field InspectionTeam Meeting Date 02/21/2019 02/21/2019   

43X Utility Field Inspection (UFI) Date 05/05/2020 05/22/2019 05/05/2020 05/22/2019

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

12/23/2020 07/17/2019 01/07/2021 07/30/2019

47 Approve Willingness 10/23/2019 02/25/2019 10/23/2019 02/25/2019

47X Willingness Posted Date 09/24/2019 05/09/2019 09/24/2019 05/09/2019

48 Conduct Location/Design Public Hearing 10/23/2019 02/25/2019 10/23/2019 02/25/2019

48X Public Hearing Meeting Date 10/23/2019 02/25/2019   

49 Adopt Location/Design 11/06/2019 05/15/2019 11/06/2019 05/15/2019

49C Design Approval Constructability Review 10/24/2019 04/28/2019 11/06/2019  no date

49X Location and Design Approval Date 11/06/2019 05/15/2019 11/06/2019 05/15/2019

50 Survey Data Verification 10/24/2019 04/29/2019 10/30/2019 05/03/2019

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

05/08/2020 06/10/2019 11/30/2020 07/16/2019

65F Plan Design/Field Inspection 11/07/2019 05/22/2019 05/04/2020 05/22/2019

65P Plan Design/Pre-Advertisement Conference 05/06/2020 05/23/2019 12/14/2020 07/11/2019

65X Field Inspection Team Meeting Date 05/05/2020 05/22/2019   

66 Environmental Reevaluation 12/23/2020 09/05/2019 01/25/2021 09/06/2019

67 Clear Utility Agreements 05/05/2020 06/12/2019 05/05/2020 06/12/2019

67U Utility Relocations by Owners 03/11/2020 05/22/2019 06/03/2020 06/12/2019

69X Right of Way/Utility Certification Date 02/10/2021 08/02/2019 02/10/2021 08/08/2019

70 Obtain Environmental Permits 01/24/2019 01/24/2019 04/07/2020 01/24/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

12/01/2020 07/19/2019 01/29/2021 08/16/2019

70S Utility Stakeout ���Survey 03/11/2020 05/22/2019 03/24/2020 05/22/2019

71 Approved Construction Plans 12/23/2020 07/30/2019 02/02/2021 09/10/2019

71C Pre-Advertisement Conference (PAC) 
Constructability Review

11/13/2020 07/11/2019 11/30/2020 07/24/2019

71X Pre-Advertisement Conference Date 12/15/2020 07/25/2019 12/22/2020 07/25/2019

72 Prepare for Advertisement 01/20/2021 08/21/2019 02/17/2021 10/07/2019

72B Biddability Review 01/27/2021 08/08/2019 02/05/2021 08/08/2019

72X Plan Submission Date 02/02/2021 08/21/2019 02/02/2021 08/21/2019

77S Construction ��� Survey 06/23/2021  no date 06/23/2021  no date



HENRY COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

79 Construction Funding Review/Authorization of 
Funds

12/23/2020 07/19/2019 01/25/2021 09/16/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/09/2021 10/08/2019 03/09/2021 10/08/2019

82 Conduct Bid Opening 04/14/2021 11/13/2019 04/27/2021 12/16/2019

84 Award Contract 04/28/2021 12/16/2019 06/23/2021 12/16/2019

91 Administer Contract 06/24/2021 03/18/2020 07/11/2022 07/13/2020

92X Contractor Final Voucher Date 08/23/2022  no date 08/23/2022  no date

94X Claims Period Ends Dates 11/21/2022  no date 11/21/2022  no date

95 District Project Closeout 07/13/2023  no date 10/05/2023  no date

96 Central Office Project Closeout 10/06/2023  no date 06/27/2024  no date



HENRY COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

0220-044-046Proj:

UPC: 110599

PC: Bryand.Smith

Project Purpose:

PM:

Description: #SGR18VB - RT 220 OVER REED CREEK (STR 10063) - BR REPLACE

Bridge Replacement - Rte. 220 over Reed Creek (Ext. Str. ID 10063; VA Str. 1022).

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.380 Mi. E. Rte. 220From:

0.482 Mi. E. Rte. 220To:

Bridge Replacement w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 6,350,000Total Current Est 

03/12/2020Current Est Date

 0

 6,350,000

 0

0220

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Salem

Henry County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/09/2021

05/17/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  465,000.00  0.00  0.00  0.00  0.00  0.00  465,000.00 CTB Formula
 692,819.00  686,910.00  148,349.00  4,035,160.00  321,762.00  0.00  0.00  5,885,000.00 HB1887 - SGR

 6,350,000.00 692,819.00  1,151,910.00  148,349.00  4,035,160.00  321,762.00  0.00  0.00Total:

 6,350,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 11/07/2017

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



HENRY COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110599UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP) 09/01/2021 05/18/2017 09/08/2021 05/24/2017

22 Scope Project 09/01/2021  no date 09/08/2021  no date

66 Environmental Reevaluation 09/01/2021  no date 10/13/2021  no date

69X Right of Way/Utility Certification Date 10/08/2021  no date 10/08/2021  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

09/01/2021  no date 10/28/2021  no date

71 Approved Construction Plans 09/01/2021  no date 09/29/2021  no date

72 Prepare for Advertisement 09/01/2021  no date 10/15/2021  no date

72B Biddability Review 09/01/2021  no date 10/05/2021  no date

72X Plan Submission Date 10/06/2021  no date 10/06/2021  no date

77S Construction ��� Survey 05/17/2022  no date 11/21/2022  no date

79 Construction Funding Review/Authorization of 
Funds

09/01/2021  no date 10/05/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/09/2021  no date 11/09/2021  no date

82 Conduct Bid Opening 01/28/2022  no date 01/28/2022  no date

84 Award Contract 03/08/2022  no date 04/11/2022  no date

88 Survey Monumentation 05/18/2023  no date 07/14/2023  no date

91 Administer Contract 05/17/2022  no date 05/17/2023  no date

92X Contractor Final Voucher Date 06/30/2023  no date 06/30/2023  no date

94X Claims Period Ends Dates 09/27/2023  no date 09/27/2023  no date

95 District Project Closeout 09/28/2023  no date 12/27/2023  no date

96 Central Office Project Closeout 12/28/2023  no date 05/02/2024  no date



HENRY COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

0220-044-052Proj:

UPC: 110916

PC: Angel.Aymond

Project Purpose:

PM:

Description: EIS-Martinsville Southern Connector Study

Analysis of options to develop a limited-access facility between the Rte 58/220 By-pass and the North Carolina state 
line. Prepare an EIS following the merged NEPA/404 process

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Rte 58/220 By-passFrom:

NC State LineTo:

OtherScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 4,600,000Total Current Est 

04/21/2017Current Est Date

 0

 0

 4,600,000

0220

Federal Eligibility: Federally Eligible

Project Status: STUDY ONLY

Salem

Henry County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/14/2017

10/15/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 4,600,000.00  0.00  0.00  0.00  0.00  0.00  0.00  4,600,000.00 Bond Proceeds
 4,600,000.00 4,600,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 4,600,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$3,921,088

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/08/2020

Total  3,921,088.08

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



HENRY COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110916UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 06/01/2017  no date 06/14/2017  no date

21H Hydraulics Plan Design PFI 04/30/2018  no date 06/11/2018  no date

21T Traffic Operations Analysis 06/30/2017  no date 10/31/2017  no date

22 Scope Project 06/15/2017  no date 08/01/2018  no date

22C Scoping Constructability Review 06/30/2017  no date 07/14/2017  no date

22S Photogrammetry/Aerial Photo/Image Processing 06/30/2017  no date 10/24/2017  no date

22X Scoping Team Meeting Date 06/29/2017  no date 06/29/2017  no date

23 Furnish Environmental Traffic Data 06/30/2017  no date 08/25/2017  no date

25 Draft Environmental Document or CE 08/02/2018 07/09/2018 10/14/2019  no date

28 Consultant Procurement 07/31/2017  no date 02/08/2018  no date

29X Public Information Meeting 05/22/2018  no date 07/03/2018  no date

30 Preliminary Utility Inspection 08/02/2018  no date 10/04/2018  no date

31S Conduct Location Survey 06/30/2017  no date 01/18/2018  no date

33 Final Environmental Document 10/15/2019  no date 10/14/2020  no date

34P Preliminary Soil Survey 04/16/2018  no date 06/11/2018  no date

35 Traffic Control Device Recommendations 08/02/2018  no date 10/04/2018  no date

36F Plan Design/Preliminary Field Inspection 02/09/2018  no date 06/11/2018  no date

36H Hydraulic Plan Design Public Hearing 08/02/2018  no date 09/27/2018  no date

36P Plan Design Public Hearing 08/02/2018  no date 12/05/2018  no date

36X Preliminary Field InspectionTeam Meeting Date 06/12/2018  no date   

44 Furnish RWU Data for Public Hearing Process 12/06/2018  no date 01/04/2019  no date

46B Preliminary Bridge Plans 08/02/2018  no date 01/04/2019  no date

48 Conduct Location/Design Public Hearing 01/07/2019  no date 07/12/2019  no date

48X Public Hearing Meeting Date 06/21/2019  no date   

49 Adopt Location/Design 07/15/2019  no date 07/26/2019  no date

49X Location and Design Approval Date 07/29/2019  no date 07/29/2019  no date

95 District Project Closeout 10/15/2020  no date 01/14/2021  no date

96 Central Office Project Closeout 01/19/2021  no date 05/20/2021  no date



HENRY COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

0220-044-049Proj:

UPC: 111363

PC: Eli.Mannon

Project Purpose:

PM: Lee Clark

Description: #SMART18 - Virginia Ave Pedestrian Safety Accommodation

Add a signalized pedestrian crosswalk at the existing signalized intersection of Wheeler Avenue and Virginia Avenue 
and the construction of approximately 1,000 feet of sidewalk.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Wheeler AvenueFrom:

Printers LaneTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 639,915Total Current Est 

08/27/2020Current Est Date

 117,438

 372,477

 150,000

0220

Federal Eligibility: Federally Eligible with Exception

Project Status: ACTIVITY DATES SET

Salem

Henry County
RWEstimate Type:
RWEstimate Type:
RWEstimate Type:
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/27/2017

09/04/2020

09/04/2020

09/14/2021

09/14/2021

07/07/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 145,435.00  0.00  0.00  47,313.00  447,167.00  0.00  0.00  639,915.00 HB1887 - DGP (1)
 639,915.00 145,435.00  0.00  0.00  47,313.00  447,167.00  0.00  0.00Total:

 639,915.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$143,237

$1,066

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/08/2020

Total  144,303.40

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



HENRY COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111363UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 06/22/2017 06/22/2017 06/27/2017 06/27/2017

17E Environmental Review Process (ERP) 02/28/2018 02/28/2018 03/09/2018 03/09/2018

21H Hydraulics Plan Design PFI 06/13/2018 06/13/2018 07/25/2018 07/25/2018

21T Traffic Operations Analysis 09/12/2017 09/12/2017 09/12/2017 09/12/2017

22 Scope Project 06/28/2017 06/28/2017 02/26/2018 02/26/2018

22C Scoping Constructability Review 09/13/2017 09/13/2017 09/26/2017 09/26/2017

22S Photogrammetry/Aerial Photo/Image Processing 09/12/2017 09/12/2017 09/12/2017 09/12/2017

22X Scoping Team Meeting Date 09/12/2017 09/12/2017 09/12/2017 09/12/2017

23 Furnish Environmental Traffic Data 09/12/2017 09/12/2017 09/12/2017 09/12/2017

24 Determine Permits Needed 04/20/2018 04/20/2018 04/20/2018 04/20/2018

25 Draft Environmental Document or CE 02/26/2018 02/26/2018 02/26/2018 02/26/2018

28 Consultant Procurement 10/10/2017 10/10/2017 10/10/2017 10/10/2017

29X Public Information Meeting 01/26/2018 01/26/2018 01/26/2018 01/26/2018

30 Preliminary Utility Inspection 02/27/2018 02/27/2018 04/30/2018 04/30/2018

31S Conduct Location Survey 09/13/2017 09/13/2017 03/26/2018 03/26/2018

34F Furnish Final Soils Survey 08/01/2019 07/15/2019 12/04/2019 09/12/2019

34P Preliminary Soil Survey 07/25/2018 07/25/2018 07/25/2018 07/25/2018

35 Traffic Control Device Recommendations 02/27/2018 02/27/2018 04/11/2018 04/11/2018

36C Preliminary Field Inspection Constructability 
Review

06/27/2018 06/27/2018 07/11/2018 07/11/2018

36F Plan Design/Preliminary Field Inspection 03/27/2018 03/27/2018 07/25/2018 07/25/2018

36H Hydraulic Plan Design Public Hearing 02/27/2018 02/27/2018 04/23/2018 04/23/2018

36P Plan Design Public Hearing 02/27/2018 02/27/2018 01/15/2019 01/15/2019

36X Preliminary Field InspectionTeam Meeting Date 02/26/2018 02/26/2018   

38 Retaining Wall Data Request 02/27/2018 02/27/2018 03/05/2018 03/05/2018

39 Sound Wall Foundation Data Request 02/27/2018 02/27/2018 03/05/2018 03/05/2018

40 Minor Structures Data Request 02/27/2018 02/27/2018 03/05/2018 03/05/2018

43 Furnish Utility Field Inspection Plans 04/23/2020 01/24/2020 06/08/2020 03/10/2020

43H Hydraulic Plan Design/Field Inspection (FI) 12/19/2019 12/19/2019 04/22/2020 01/10/2020

43X Utility Field Inspection (UFI) Date 05/14/2020 02/14/2020 05/14/2020 02/14/2020

44 Furnish RWU Data for Public Hearing Process 12/17/2018 05/28/2019 01/15/2019 06/24/2019

45 Minor Structures Report 03/06/2018 03/06/2018 04/30/2018 04/30/2018

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

06/16/2021  no date 06/29/2021  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

08/01/2019 07/15/2019 12/04/2019 11/13/2019

47 Approve Willingness 01/16/2019 01/16/2019 03/01/2019 01/16/2019

47X Willingness Posted Date 01/31/2019 06/18/2019 01/31/2019 06/18/2019

48 Conduct Location/Design Public Hearing 01/16/2019 06/25/2019 07/16/2019 07/16/2019

48X Public Hearing Meeting Date 06/25/2019 06/25/2019   

49 Adopt Location/Design 07/17/2019 07/06/2019 07/30/2019 07/11/2019

49C Design Approval Constructability Review 01/16/2019 01/16/2019 01/31/2019 01/31/2019

49X Location and Design Approval Date 07/31/2019 07/11/2019 07/31/2019 07/12/2019

50 Survey Data Verification 01/16/2019 01/16/2019 02/14/2019 02/14/2019

51 Furnish Approved R/W & UT Plans 07/24/2020 04/24/2020 10/26/2020 07/27/2020

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

08/31/2020  no date 10/27/2020  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

02/27/2020 02/27/2020 05/28/2020 05/28/2020

51X R/W&UT Plan Date 10/27/2020 07/28/2020 11/02/2020 08/03/2020

52 Authorize R/W & UT Funds 11/03/2020 08/04/2020 11/17/2020 09/04/2020

52T Authorize R/W Funds 05/29/2020 05/29/2020 07/14/2020 07/14/2020



HENRY COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 11/18/2020  no date 11/18/2020  no date

54 Retaining Wall Data Report 08/01/2019 07/15/2019 09/16/2019 08/27/2019

55 Sound Wall Data Report 08/01/2019 07/15/2019 09/16/2019 08/27/2019

57S Right of Way Stakeout���Survey 11/19/2020  no date 02/18/2021  no date

58 Survey Right of Way Plan Sheets 06/09/2020 03/11/2020 07/23/2020 04/23/2020

59 Noise Abatement Design 09/17/2019 04/09/2019 02/13/2020 04/09/2019

60P Notice to Proceed for Partial Right of Way 
Acquisition

11/18/2020 09/04/2020 12/03/2020  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

07/15/2020 07/14/2020 07/28/2020  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

12/04/2020  no date 12/04/2020  no date

61 Final Traffic Control Device Plans 07/27/2020  no date 10/27/2020  no date

62 Develop Retaining Structure Plans 09/17/2019 08/28/2019 12/20/2019 12/03/2019

65C Field Inspection Constructability Review 02/14/2020 12/04/2019 03/06/2020 12/24/2019

65F Plan Design/Field Inspection 08/01/2019 07/15/2019 04/22/2020 04/22/2020

65P Plan Design/Pre-Advertisement Conference 04/23/2020  no date 10/27/2020  no date

65X Field Inspection Team Meeting Date 04/22/2020 01/23/2020   

66 Environmental Reevaluation 06/16/2021  no date 06/29/2021  no date

67 Clear Utility Agreements 12/04/2020  no date 06/11/2021  no date

67U Utility Relocations by Owners 04/16/2021  no date 10/20/2021  no date

69 Acquire Right of Way 12/07/2020  no date 06/14/2021  no date

69X Right of Way/Utility Certification Date 08/02/2021  no date 08/02/2021  no date

70 Obtain Environmental Permits 04/23/2020 06/17/2020 10/27/2020 06/17/2020

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

06/16/2021  no date 08/11/2021  no date

70S Utility Stakeout ���Survey 04/16/2021  no date 10/20/2021  no date

71 Approved Construction Plans 06/16/2021  no date 07/23/2021  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

10/28/2020  no date 11/10/2020  no date

71X Pre-Advertisement Conference Date 06/15/2021  no date 06/15/2021  no date

72 Prepare for Advertisement 07/09/2021  no date 08/09/2021  no date

72B Biddability Review 07/16/2021  no date 07/22/2021  no date

72X Plan Submission Date 07/23/2021  no date 07/23/2021  no date

73 Process Relocations 12/07/2020  no date 06/14/2021  no date

77S Construction ��� Survey 03/01/2022  no date 08/31/2022  no date

79 Construction Funding Review/Authorization of 
Funds

06/16/2021  no date 07/14/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/09/2021  no date 11/09/2021  no date

82 Conduct Bid Opening 12/28/2021  no date 12/28/2021  no date

84 Award Contract 12/29/2021  no date 02/28/2022  no date

88 Survey Monumentation 09/01/2022  no date 10/28/2022  no date

91 Administer Contract 03/01/2022  no date 08/31/2022  no date

92X Contractor Final Voucher Date 10/14/2022  no date 10/14/2022  no date

94X Claims Period Ends Dates 01/19/2023  no date 01/19/2023  no date

95 District Project Closeout 01/20/2023  no date 04/14/2023  no date

96 Central Office Project Closeout 04/17/2023  no date 08/17/2023  no date



HENRY COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

0220-044-061Proj:

UPC: 113946

PC: Mark.Mckissick

Project Purpose:

PM: N/A

Description: Project to install Pedestrian crossing at Daniels Creek Rd.

Construct a pedestrian crossing at Daniels Creek Road and Business 220 (Virginia Ave) in Collinsville.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Intersection of Daniels Creek RoadFrom:

and Business 220To:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 130,000Total Current Est 

07/01/2020Current Est Date

 0

 100,000

 30,000

0220

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Salem

Henry County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/06/2020

09/13/2022

09/13/2022

07/21/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  130,000.00  0.00  0.00  130,000.00 MAP21 HSIP
 130,000.00 0.00  0.00  0.00  0.00  130,000.00  0.00  0.00Total:

 130,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



HENRY COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113946UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/01/2022  no date 07/15/2022  no date

17E Environmental Review Process (ERP) 08/02/2022  no date 08/08/2022  no date

21H Hydraulics Plan Design PFI 01/30/2023  no date 03/13/2023  no date

21T Traffic Operations Analysis 08/02/2022  no date 09/27/2022  no date

22 Scope Project 07/18/2022  no date 03/14/2023  no date

22S Photogrammetry/Aerial Photo/Image Processing 08/02/2022  no date 11/02/2022  no date

22X Scoping Team Meeting Date 08/01/2022  no date 08/01/2022  no date

23 Furnish Environmental Traffic Data 08/02/2022  no date 09/27/2022  no date

24 Determine Permits Needed 08/09/2022  no date 10/04/2022  no date

25 Draft Environmental Document or CE 03/15/2023  no date 05/09/2023  no date

30 Preliminary Utility Inspection 03/15/2023  no date 05/16/2023  no date

31S Conduct Location Survey 08/02/2022  no date 12/05/2022  no date

34P Preliminary Soil Survey 01/12/2023  no date 03/13/2023  no date

35 Traffic Control Device Recommendations 03/27/2023  no date 05/09/2023  no date

36C Preliminary Field Inspection Constructability 
Review

02/13/2023  no date 02/27/2023  no date

36F Plan Design/Preliminary Field Inspection 12/06/2022  no date 03/13/2023  no date

36H Hydraulic Plan Design Public Hearing 03/27/2023  no date 05/09/2023  no date

36P Plan Design Public Hearing 03/15/2023  no date 05/09/2023  no date

36X Preliminary Field InspectionTeam Meeting Date 03/14/2023  no date   

43X Utility Field Inspection (UFI) Date 04/02/2024  no date 04/02/2024  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

06/14/2024  no date 06/27/2024  no date

47 Approve Willingness 05/17/2023  no date 06/28/2023  no date

47X Willingness Posted Date 05/31/2023  no date 05/31/2023  no date

48 Conduct Location/Design Public Hearing 05/17/2023  no date 11/14/2023  no date

48X Public Hearing Meeting Date 10/30/2023  no date   

49 Adopt Location/Design 11/15/2023  no date 12/29/2023  no date

49C Design Approval Constructability Review 05/10/2023  no date 05/23/2023  no date

49X Location and Design Approval Date 01/02/2024  no date 01/02/2024  no date

50 Survey Data Verification 05/10/2023  no date 06/07/2023  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

04/16/2024  no date 05/13/2024  no date

65F Plan Design/Field Inspection 01/03/2024  no date 03/29/2024  no date

65P Plan Design/Pre-Advertisement Conference 04/02/2024  no date 05/28/2024  no date

65X Field Inspection Team Meeting Date 04/01/2024  no date   

66 Environmental Reevaluation 07/03/2024  no date 07/17/2024  no date

67 Clear Utility Agreements 04/03/2024  no date 06/12/2024  no date

67U Utility Relocations by Owners 04/17/2024  no date 08/08/2024  no date

69X Right of Way/Utility Certification Date 07/31/2024  no date 07/31/2024  no date

70 Obtain Environmental Permits 04/02/2024  no date 07/02/2024  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

06/13/2024  no date 08/08/2024  no date

70S Utility Stakeout ���Survey 04/17/2024  no date 08/08/2024  no date

71 Approved Construction Plans 06/14/2024  no date 07/23/2024  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

05/30/2024  no date 06/12/2024  no date

71X Pre-Advertisement Conference Date 06/13/2024  no date 06/13/2024  no date

72 Prepare for Advertisement 07/09/2024  no date 08/07/2024  no date

72B Biddability Review 07/16/2024  no date 07/22/2024  no date

72X Plan Submission Date 07/23/2024  no date 07/23/2024  no date

77S Construction ��� Survey 12/13/2024  no date 06/20/2025  no date



HENRY COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

79 Construction Funding Review/Authorization of 
Funds

06/14/2024  no date 07/12/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/13/2024  no date 08/13/2024  no date

82 Conduct Bid Opening 09/26/2024  no date 09/26/2024  no date

84 Award Contract 11/04/2024  no date 11/04/2024  no date

91 Administer Contract 12/13/2024  no date 06/20/2025  no date

92X Contractor Final Voucher Date 08/05/2025  no date 08/05/2025  no date

94X Claims Period Ends Dates 10/31/2025  no date 10/31/2025  no date

95 District Project Closeout 11/03/2025  no date 02/03/2026  no date

96 Central Office Project Closeout 02/04/2026  no date 06/08/2026  no date



HENRY COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

9999-044-042Proj:

UPC: 109579

PC: Jim.Henegar

Project Purpose:

PM:

Description: Route 220/688 Access Management Improvements

This project will improve access management by constructing directional islands on Route 220 Business at the 
220/220 Bus/ 688 intersection in Henry County.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.04 mi S intersection Rte 688From:

0.06 mi N intersection Rte 688To:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 367,033Total Current Est 

03/24/2020Current Est Date

 0

 331,412

 35,621

9999

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Salem

Henry County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/15/2016

12/10/2019

12/10/2019

06/30/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 50,000.00  214,331.00  100,000.00  0.00  0.00  0.00  0.00  364,331.00 MAP21 HSIP
 364,331.00 50,000.00  214,331.00  100,000.00  0.00  0.00  0.00  0.00Total:

 364,331.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$35,621

$0

$265,361

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/08/2020

Total  300,981.92

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 02/27/2020

Construction Completed:

Construction Started:

06/30/2020

05/01/2020



HENRY COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109579UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/06/2016 07/06/2016 07/15/2016 07/15/2016

17E Environmental Review Process (ERP) 08/04/2016 08/04/2016 08/08/2016 08/09/2016

21H Hydraulics Plan Design PFI 07/20/2017 08/30/2019 08/30/2017 08/30/2019

21T Traffic Operations Analysis 08/23/2016 08/23/2016 08/23/2016 08/23/2016

22 Scope Project 07/18/2016 07/18/2016 09/12/2017 09/12/2017

22S Photogrammetry/Aerial Photo/Image Processing 08/23/2016 08/23/2016 08/23/2016 08/23/2016

22X Scoping Team Meeting Date 08/23/2016 08/23/2016 08/23/2016 08/23/2016

23 Furnish Environmental Traffic Data 11/23/2016 11/23/2016 01/12/2017 01/12/2017

24 Determine Permits Needed 10/18/2016 10/18/2016 02/09/2017 02/10/2017

25 Draft Environmental Document or CE 08/04/2016 08/04/2016 06/15/2017 06/16/2017

30 Preliminary Utility Inspection 09/12/2017 09/12/2017 09/12/2017 09/12/2017

31S Conduct Location Survey 08/23/2016 08/23/2016 08/23/2016 08/23/2016

34P Preliminary Soil Survey 07/06/2017  no date 08/30/2017  no date

35 Traffic Control Device Recommendations 09/13/2017  no date 10/25/2017  no date

36C Preliminary Field Inspection Constructability 
Review

08/03/2017 08/03/2017 08/22/2017 08/22/2017

36F Plan Design/Preliminary Field Inspection 06/07/2017 06/07/2017 08/30/2017 08/30/2017

36H Hydraulic Plan Design Public Hearing 09/13/2017 09/13/2017 09/13/2017 09/13/2017

36P Plan Design Public Hearing 09/13/2017 09/13/2017 09/13/2017 09/13/2017

36X Preliminary Field InspectionTeam Meeting Date 08/22/2017 08/22/2017   

43X Utility Field Inspection (UFI) Date 05/18/2018 06/17/2019 05/18/2018 06/17/2019

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

08/08/2018 09/06/2019 08/21/2018 09/25/2019

47 Approve Willingness 09/13/2017 09/13/2017 09/13/2017 09/13/2017

47X Willingness Posted Date 09/13/2017 09/14/2017 09/13/2017  no date

48 Conduct Location/Design Public Hearing 09/14/2017 09/14/2017 02/12/2018 12/14/2017

48X Public Hearing Meeting Date 01/29/2018 12/14/2017   

49 Adopt Location/Design 12/15/2017 12/15/2017 06/29/2018 02/16/2018

49C Design Approval Constructability Review 09/14/2017  no date 09/27/2017  no date

49X Location and Design Approval Date 03/28/2018 02/16/2018 03/28/2018 02/16/2018

50 Survey Data Verification 09/13/2017 09/13/2017 09/13/2017 09/13/2017

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

06/25/2018 06/17/2019 07/23/2018 07/15/2019

65F Plan Design/Field Inspection 03/29/2018 02/20/2019 05/16/2018 06/13/2019

65P Plan Design/Pre-Advertisement Conference 05/18/2018 06/17/2019 08/06/2018 07/29/2019

65X Field Inspection Team Meeting Date 05/17/2018 06/14/2019   

66 Environmental Reevaluation 08/22/2018 10/28/2019 09/18/2018 10/29/2019

67 Clear Utility Agreements 05/21/2018 06/18/2019 07/31/2018 06/18/2019

67U Utility Relocations by Owners 11/06/2018 04/23/2019 11/26/2019 11/26/2019

69X Right of Way/Utility Certification Date 10/08/2018 11/06/2019 10/08/2018 11/06/2019

70 Obtain Environmental Permits 08/31/2017 08/31/2017 08/31/2017 08/31/2017

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/01/2018 08/28/2019 09/26/2018 10/24/2019

70S Utility Stakeout ���Survey 06/05/2018  no date 09/26/2018  no date

71 Approved Construction Plans 08/22/2018  no date 09/28/2018  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

07/18/2018  no date 07/31/2018  no date

71X Pre-Advertisement Conference Date 08/07/2018 09/05/2019 08/07/2018 09/05/2019

72 Prepare for Advertisement 09/14/2018 11/07/2019 10/16/2018 12/09/2019

72B Biddability Review 09/21/2018  no date 09/27/2018  no date

72X Plan Submission Date 09/28/2018  no date 09/28/2018  no date

77S Construction ��� Survey 04/16/2020  no date 10/20/2020  no date



HENRY COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

79 Construction Funding Review/Authorization of 
Funds

08/22/2018  no date 09/19/2018  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/09/2018 12/10/2019 12/10/2019 12/10/2019

82 Conduct Bid Opening 01/21/2020 01/22/2020 01/21/2020 02/27/2020

84 Award Contract 01/22/2020 02/27/2020 04/15/2020 02/27/2020

91 Administer Contract 04/30/2020 05/01/2020 12/04/2020 06/30/2020

92X Contractor Final Voucher Date 01/22/2021  no date 01/22/2021  no date

94X Claims Period Ends Dates 04/20/2021  no date 04/20/2021  no date

95 District Project Closeout 04/21/2021  no date 07/15/2021  no date

96 Central Office Project Closeout 07/16/2021  no date 11/18/2021  no date



HENRY COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

0609-044-048Proj:

UPC: 111368

PC: David.Kiser

Project Purpose:

PM: Lee Clark

Description: #SMART18 - Intersection Rte 609/Rte 683 Safety Improvements

To achieve required sight distance for vehicles turning left or proceeding straight through the southernmost leg of the 
intersection at Rte 683; includes actuated flashers.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Intersection of Rte. 683From:

0.082 Mi. East of Int. of Route 683To:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 420,123Total Current Est 

02/26/2020Current Est Date

 73,596

 292,281

 54,246

0609

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION STARTED

Salem

Henry County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/27/2017

12/20/2018

12/20/2018

06/11/2019

06/11/2019

09/28/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 138,596.00  292,281.00  0.00  0.00  0.00  0.00  0.00  430,877.00 HB1887 - DGP (1)
 430,877.00 138,596.00  292,281.00  0.00  0.00  0.00  0.00  0.00Total:

 430,877.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$54,246

$5,097

$145,745

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/28/2020

Total  205,088.44

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 06/11/2019

Construction Completed:

Construction Started: 07/10/2019



HENRY COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111368UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 06/22/2017 06/22/2017 06/27/2017 06/27/2017

17E Environmental Review Process (ERP) 09/13/2017 02/28/2018 09/19/2017 03/09/2018

21H Hydraulics Plan Design PFI 10/11/2017 10/11/2017 11/07/2017 11/07/2017

21T Traffic Operations Analysis 09/13/2017 09/13/2017 09/26/2017 09/26/2017

22 Scope Project 07/18/2017 07/18/2017 11/01/2017 11/01/2017

22C Scoping Constructability Review 09/13/2017 09/13/2017 09/26/2017 09/26/2017

22S Photogrammetry/Aerial Photo/Image Processing 09/12/2017 09/12/2017 09/12/2017 09/12/2017

22X Scoping Team Meeting Date 09/12/2017 09/12/2017 09/12/2017 09/12/2017

23 Furnish Environmental Traffic Data 09/13/2017 09/13/2017 09/26/2017 09/26/2017

24 Determine Permits Needed 09/20/2017 03/15/2018 11/06/2017 03/15/2018

25 Draft Environmental Document or CE 11/02/2017 11/01/2017 05/14/2018 11/01/2017

28 Consultant Procurement 10/10/2017 10/10/2017 10/10/2017 10/10/2017

29X Public Information Meeting 10/10/2017 10/10/2017 10/10/2017 10/10/2017

30 Preliminary Utility Inspection 11/02/2017 11/02/2017 01/10/2018 01/10/2018

31S Conduct Location Survey 09/13/2017 09/13/2017 11/01/2017 03/19/2018

34F Furnish Final Soils Survey 06/14/2018 11/29/2018 07/26/2018 11/29/2018

34P Preliminary Soil Survey 10/11/2017 04/03/2018 11/07/2017 04/27/2018

35 Traffic Control Device Recommendations 11/08/2017 11/08/2017 12/27/2017 02/09/2018

36C Preliminary Field Inspection Constructability 
Review

10/17/2017 04/06/2018 10/24/2017 04/13/2018

36F Plan Design/Preliminary Field Inspection 11/02/2017 04/24/2018 11/07/2017 04/27/2018

36H Hydraulic Plan Design Public Hearing 11/02/2017 11/02/2017 12/04/2017 02/09/2018

36P Plan Design Public Hearing 11/02/2017 11/02/2017 12/11/2017 01/09/2018

36X Preliminary Field InspectionTeam Meeting Date 11/07/2017 11/07/2017   

38 Retaining Wall Data Request 11/02/2017 11/01/2017 11/08/2017 11/01/2017

39 Sound Wall Foundation Data Request 11/02/2017 11/01/2017 11/08/2017 11/01/2017

40 Minor Structures Data Request 11/02/2017 11/01/2017 11/08/2017 11/01/2017

43 Furnish Utility Field Inspection Plans 08/17/2018 12/03/2018 09/14/2018 12/03/2018

43H Hydraulic Plan Design/Field Inspection (FI) 06/14/2018 11/29/2018 07/26/2018 11/29/2018

43X Utility Field Inspection (UFI) Date 09/10/2018 12/14/2018 09/10/2018 12/14/2018

44 Furnish RWU Data for Public Hearing Process 01/11/2018 01/11/2018 02/09/2018 02/09/2018

45 Minor Structures Report 11/09/2017 11/01/2017 01/10/2018 11/01/2017

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

04/23/2019 04/08/2019 05/06/2019 04/08/2019

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

06/14/2018 11/29/2018 07/26/2018 11/29/2018

47 Approve Willingness 01/11/2018 01/11/2018 03/05/2018 05/29/2018

47X Willingness Posted Date 02/02/2018 03/28/2018 02/02/2018 03/28/2018

48 Conduct Location/Design Public Hearing 02/12/2018 02/12/2018 05/29/2018 05/21/2018

48X Public Hearing Meeting Date 05/15/2018 05/01/2018   

49 Adopt Location/Design 05/30/2018 05/29/2018 06/12/2018 11/27/2018

49C Design Approval Constructability Review 12/12/2017 01/10/2018 12/26/2017 01/25/2018

49X Location and Design Approval Date 06/13/2018 11/27/2018 06/13/2018 11/28/2018

50 Survey Data Verification 12/12/2017 01/10/2018 01/10/2018 02/08/2018

51 Furnish Approved R/W & UT Plans 10/16/2018 12/11/2018 12/13/2018 12/20/2018

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

08/31/2018 11/30/2018 10/12/2018 11/30/2018

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

05/31/2018 10/01/2018 05/31/2018 10/01/2018

51X R/W&UT Plan Date 12/14/2018 12/21/2018 12/20/2018 12/21/2018

52 Authorize R/W & UT Funds 12/21/2018 12/20/2018 01/07/2019 12/20/2018

52T Authorize R/W Funds 05/31/2018 10/01/2018 05/31/2018 10/01/2018



HENRY COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 01/08/2019 12/20/2018 01/08/2019 12/20/2018

54 Retaining Wall Data Report 06/13/2018 11/28/2018 06/13/2018 11/28/2018

55 Sound Wall Data Report 06/13/2018 11/28/2018 06/13/2018 11/28/2018

57S Right of Way Stakeout���Survey 01/09/2019  no date 04/05/2019  no date

58 Survey Right of Way Plan Sheets 09/17/2018 12/04/2018 10/12/2018 12/04/2018

59 Noise Abatement Design 06/13/2018 05/20/2019 06/13/2018 05/20/2019

60P Notice to Proceed for Partial Right of Way 
Acquisition

01/08/2019 12/21/2018 01/23/2019 12/27/2018

60T Notice to Proceed for Total Right of Way 
Acquisition

05/31/2018 10/01/2018 05/31/2018 10/01/2018

60X Final Right of Way and Utilities Notice to Proceed 
Date

01/24/2019 12/27/2018 01/24/2019 12/27/2018

61 Final Traffic Control Device Plans 08/31/2018 10/17/2018 10/12/2018 10/17/2018

62 Develop Retaining Structure Plans 06/13/2018 11/28/2018 06/13/2018 11/28/2018

65C Field Inspection Constructability Review 07/27/2018 11/30/2018 08/16/2018 11/30/2018

65F Plan Design/Field Inspection 06/14/2018 11/29/2018 07/26/2018 11/29/2018

65P Plan Design/Pre-Advertisement Conference 08/17/2018 11/30/2018 10/12/2018 11/30/2018

65X Field Inspection Team Meeting Date 08/16/2018 11/30/2018   

66 Environmental Reevaluation 04/23/2019 05/30/2019 05/06/2019 06/10/2019

67 Clear Utility Agreements 01/24/2019 12/27/2018 04/18/2019 12/27/2018

67U Utility Relocations by Owners 02/22/2019 12/27/2018 05/16/2019 12/27/2018

69 Acquire Right of Way 01/25/2019 12/27/2018 04/19/2019 01/30/2019

69X Right of Way/Utility Certification Date 06/07/2019 03/28/2019 06/07/2019 03/28/2019

70 Obtain Environmental Permits 08/17/2018 07/23/2018 01/14/2019 07/23/2018

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

04/23/2019 04/08/2019 06/18/2019 04/08/2019

70S Utility Stakeout ���Survey 02/22/2019  no date 03/21/2019  no date

71 Approved Construction Plans 04/23/2019 04/08/2019 05/30/2019 05/14/2019

71C Pre-Advertisement Conference (PAC) 
Constructability Review

10/16/2018 11/30/2018 10/29/2018 11/30/2018

71X Pre-Advertisement Conference Date 04/22/2019 04/05/2019 04/22/2019 04/05/2019

72 Prepare for Advertisement 05/15/2019 04/29/2019 06/14/2019 04/29/2019

72B Biddability Review 05/22/2019 05/06/2019 05/29/2019 05/06/2019

72X Plan Submission Date 05/30/2019 04/12/2019 05/30/2019 04/12/2019

73 Process Relocations 01/24/2019 12/27/2018 01/24/2019 12/27/2018

77S Construction ��� Survey 10/24/2019  no date 10/24/2019  no date

79 Construction Funding Review/Authorization of 
Funds

04/23/2019 05/30/2019 05/20/2019 05/31/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/11/2019 06/10/2019 06/14/2019 06/11/2019

82 Conduct Bid Opening 07/30/2019 06/11/2019 07/30/2019 06/11/2019

84 Award Contract 07/31/2019 06/11/2019 10/24/2019 06/11/2019

88 Survey Monumentation 01/22/2021  no date 03/19/2021  no date

91 Administer Contract 10/25/2019 07/10/2019 01/21/2021  no date

92X Contractor Final Voucher Date 03/08/2021  no date 03/08/2021  no date

94X Claims Period Ends Dates 06/02/2021  no date 06/02/2021  no date

95 District Project Closeout 06/03/2021  no date 08/26/2021  no date

96 Central Office Project Closeout 08/27/2021  no date 01/05/2022  no date



HENRY COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

0611-044-064Proj:

UPC: 114069

PC: David.Kiser

Project Purpose:

PM:

Description:  Henry Co. FY18-23 SSYP - Rte 611 Int. Improvements

Improve Sight Distance at the Intersection of Route 611 and Route 625

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Route 625From:

0.03 Mi S Rte 625To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 150,000Total Current Est 

06/29/2018Current Est Date

 30,000

 120,000

 0

0611

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Salem

Henry County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/01/2022

08/09/2022

08/09/2022

12/13/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 5,000.00  0.00  145,000.00  0.00  0.00  0.00  0.00  150,000.00 Telecommunications
 150,000.00 5,000.00  0.00  145,000.00  0.00  0.00  0.00  0.00Total:

 150,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



HENRY COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
114069UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 11/02/2021  no date 11/16/2021  no date

22 Scope Project 11/01/2021  no date 11/15/2021  no date

24 Determine Permits Needed 11/17/2021  no date 12/02/2021  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

07/25/2022  no date 08/05/2022  no date

52 Authorize R/W & UT Funds 01/19/2022  no date 02/01/2022  no date

65F Plan Design/Field Inspection 11/16/2021  no date 01/18/2022  no date

66 Environmental Reevaluation 12/03/2021  no date 12/09/2021  no date

69 Acquire Right of Way 02/02/2022  no date 08/05/2022  no date

69X Right of Way/Utility Certification Date 08/08/2022  no date 08/08/2022  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

06/10/2022  no date 08/05/2022  no date

79 Construction Funding Review/Authorization of 
Funds

07/25/2022  no date 08/05/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/09/2022  no date 08/09/2022  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

08/10/2022  no date 12/13/2022  no date

95 District Project Closeout 12/14/2022  no date 03/14/2023  no date

96 Central Office Project Closeout 03/15/2023  no date 07/17/2023  no date



HENRY COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

0627-044-066Proj:

UPC: 114067

PC: David.Kiser

Project Purpose:

PM:

Description: Henry Co. FY18-23 SSYP - Rte 627 Int Improvements

Improve safety by reconstructing Intersection of Route 627 and Route 721

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.01 Mi S Route 721 Hardie Stone RoadFrom:

0.01 Mi N Route 721 Hardie Stone RoadTo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 60,000Total Current Est 

06/29/2018Current Est Date

 0

 60,000

 0

0627

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Salem

Henry County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/19/2024

05/20/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  60,000.00  0.00  0.00  60,000.00 Telecommunications
 60,000.00 0.00  0.00  0.00  0.00  60,000.00  0.00  0.00Total:

 60,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



HENRY COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
114067UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 11/02/2023  no date 11/16/2023  no date

22 Scope Project 11/01/2023  no date 11/15/2023  no date

24 Determine Permits Needed 11/17/2023  no date 12/04/2023  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

01/03/2024  no date 01/18/2024  no date

65F Plan Design/Field Inspection 11/16/2023  no date 01/18/2024  no date

66 Environmental Reevaluation 12/05/2023  no date 12/11/2023  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

11/16/2023  no date 01/18/2024  no date

79 Construction Funding Review/Authorization of 
Funds

01/03/2024  no date 01/18/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/19/2024  no date 01/19/2024  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

01/22/2024  no date 05/20/2024  no date

95 District Project Closeout 05/21/2024  no date 08/14/2024  no date

96 Central Office Project Closeout 08/15/2024  no date 12/20/2024  no date



HENRY COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

0685-044-063Proj:

UPC: 114070

PC: David.Kiser

Project Purpose:

PM:

Description: Henry Co. FY18-23 SSYP - Joseph Martin Hwy Pedestrian Accom

To provide pedestrian accommodations on Joseph Martin Hwy by building a 4 foot paved shoulder.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.07 Mi S Rte 220From:

0.37 Mi S Rte 220To:

OtherScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 180,000Total Current Est 

06/29/2018Current Est Date

 0

 180,000

 0

0685

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Salem

Henry County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/20/2021

05/20/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 4,097.00  171,459.00  4,444.00  0.00  0.00  0.00  0.00  180,000.00 Telecommunications
 180,000.00 4,097.00  171,459.00  4,444.00  0.00  0.00  0.00  0.00Total:

 180,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



HENRY COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
114070UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 11/03/2020  no date 11/17/2020  no date

22 Scope Project 11/02/2020  no date 11/16/2020  no date

24 Determine Permits Needed 11/18/2020  no date 12/03/2020  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

01/04/2021  no date 01/19/2021  no date

65F Plan Design/Field Inspection 11/17/2020  no date 01/19/2021  no date

66 Environmental Reevaluation 12/04/2020  no date 12/10/2020  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

11/17/2020  no date 01/19/2021  no date

79 Construction Funding Review/Authorization of 
Funds

01/04/2021  no date 01/19/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/20/2021  no date 01/20/2021  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

01/21/2021  no date 05/20/2021  no date

95 District Project Closeout 05/21/2021  no date 08/16/2021  no date

96 Central Office Project Closeout 08/17/2021  no date 12/22/2021  no date



HENRY COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

1301-044-065Proj:

UPC: 114068

PC: David.Kiser

Project Purpose:

PM:

Description: Henry Co. FY18-23 SSYP - Drainage Improvements from Rte 1301

To make Drainage Structure Improvements draining from Route 1301

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

MP 0.04From:

MP 0.07To:

OtherScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 200,000Total Current Est 

06/29/2018Current Est Date

 0

 200,000

 0

1301

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Salem

Henry County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/19/2023

05/19/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 5,161.00  0.00  22,015.00  171,459.00  1,365.00  0.00  0.00  200,000.00 Telecommunications
 200,000.00 5,161.00  0.00  22,015.00  171,459.00  1,365.00  0.00  0.00Total:

 200,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



HENRY COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
114068UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 11/02/2022  no date 11/16/2022  no date

22 Scope Project 11/01/2022  no date 11/15/2022  no date

24 Determine Permits Needed 11/17/2022  no date 12/02/2022  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

01/03/2023  no date 01/18/2023  no date

65F Plan Design/Field Inspection 11/16/2022  no date 01/18/2023  no date

66 Environmental Reevaluation 12/05/2022  no date 12/09/2022  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

11/16/2022  no date 01/18/2023  no date

79 Construction Funding Review/Authorization of 
Funds

01/03/2023  no date 01/18/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/19/2023  no date 01/19/2023  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

01/20/2023  no date 05/19/2023  no date

95 District Project Closeout 05/22/2023  no date 08/15/2023  no date

96 Central Office Project Closeout 08/16/2023  no date 12/21/2023  no date



HENRY COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

1601-044-059Proj:

UPC: 113937

PC: David.Kiser

Project Purpose:

PM:

Description: Henry Co. FY18-23 SSYP - Culvert Replacement Route 1601

Replace Culvert on Yeatts Road

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.17 Mi N Route 58 BusFrom:

0.19 Mi N Route 58 BusTo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 180,000Total Current Est 

06/20/2018Current Est Date

 0

 180,000

 0

1601

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Salem

Henry County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/18/2019

01/27/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 180,000.00  0.00  0.00  0.00  0.00  0.00  0.00  180,000.00 Telecommunications
 180,000.00 180,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 180,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



HENRY COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113937UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 07/10/2019  no date 07/23/2019  no date

22 Scope Project 07/09/2019  no date 07/22/2019  no date

24 Determine Permits Needed 07/24/2019  no date 08/06/2019  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/04/2019  no date 09/17/2019  no date

65F Plan Design/Field Inspection 07/23/2019  no date 09/17/2019  no date

66 Environmental Reevaluation 08/07/2019  no date 08/13/2019  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

07/23/2019  no date 09/17/2019  no date

79 Construction Funding Review/Authorization of 
Funds

09/04/2019  no date 09/17/2019  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/18/2019  no date 09/18/2019  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

09/19/2019  no date 01/27/2020  no date

95 District Project Closeout 01/28/2020  no date 04/21/2020  no date

96 Central Office Project Closeout 04/22/2020  no date 08/24/2020  no date



HENRY COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

EN07-044-105Proj:

UPC: 087002

PC: Cheryl.Becker

Project Purpose:

PM: Mary Ann Mason

Description: RTE. 220B - Henry County - Collinsville Streetscaping

Multi-phased project along Bus-220 in Collinsville. This UPC is for PE for all phases and CN for Phase 1. Phase 1 
consists of sidewalks, landscaping and lighted street signs between Cool SpringsRd/Mill Creek Dr (SC-670) and Kings 
Mountain Rd (VA-174).

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Streetscaping improvements alongFrom:

Virginia AvenueTo:

Landscaping/BeautificationScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 674,940Total Current Est 

06/18/2019Current Est Date

 0

 507,440

 167,500

EN07

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Salem

Henry County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/28/2008

03/25/2018

03/25/2018

08/31/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 155,000.00  0.00  0.00  0.00  0.00  0.00  0.00  155,000.00 MAP21 TAP
 706,190.00  0.00  0.00  0.00  0.00  0.00  0.00  706,190.00 Project Contributions
 638,750.00  0.00  0.00  0.00  0.00  0.00  0.00  638,750.00.Transportation Enhancement 

Funds
 1,499,940.00 1,499,940.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,499,940.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$133,432

$0

$266,210

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  399,641.45

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



HENRY COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
087002UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/28/2008 08/28/2008 08/28/2008 08/28/2008

18 State Environmental Review Process (SERP) 06/03/2008 06/03/2008 06/12/2008 06/12/2008

22 Scope Project 01/29/2009 01/29/2009 11/30/2015 11/30/2015

24 Determine Permits Needed 06/02/2008 06/02/2008 11/03/2008 11/03/2008

25 Draft Environmental Document or CE 03/07/2013 03/07/2013 10/21/2014 10/21/2014

69X Right of Way/Utility Certification Date 01/27/2014 01/27/2014 01/27/2014 01/27/2014

79 Construction Funding Review/Authorization of 
Funds

01/27/2016 01/27/2016 01/27/2016 01/27/2016

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/18/2016 04/18/2016 03/25/2018 03/25/2018

84 Award Contract 03/30/2018 03/30/2018 09/28/2018 03/20/2019

91 Administer Contract 09/28/2018 05/06/2019 09/30/2019  no date

95 District Project Closeout 10/31/2019  no date 01/31/2020  no date

96 Central Office Project Closeout 02/28/2020  no date 06/30/2020  no date



HENRY COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

EN15-044-035Proj:

UPC: 107519

PC: Jessie.Nester

Project Purpose:

PM: Tim Pace

Description: Dick and Willie Passage, Phase 6A

Design and construction of trail and amenities from its existing eastern termini in Martinsville, along Mulberry Creek, to 
Spruce Street.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Existing Dick and Willie PassageFrom:

New Trail Head on Spruce StreetTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,618,218Total Current Est 

07/17/2020Current Est Date

 0

 1,495,123

 123,095

EN15

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Salem

Henry County
FIEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/22/2016

01/21/2020

01/21/2020

12/31/2020

12/31/2020

07/26/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 828,000.00  0.00  0.00  0.00  0.00  0.00  0.00  828,000.00 MAP21 TAP
 1,000,298.00  0.00  0.00  0.00  0.00  0.00  0.00  1,000,298.00 Project Contributions

 252,028.00  0.00  0.00  0.00  0.00  0.00  0.00  252,028.00 Revenue Sharing Funds
 207,000.00  0.00  0.00  0.00  0.00  0.00  0.00  207,000.00.Transportation Enhancement 

Funds
 148.00  0.00  0.00  0.00  0.00  0.00  0.00  148.00Accounts Receivable

 2,287,474.00 2,287,474.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 2,287,474.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$81,768

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2020

Total  81,768.46

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



HENRY COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107519UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 08/17/2015 08/17/2015 11/04/2015 11/04/2015

12 Authorize Preliminary Engineering 09/22/2016 09/22/2016 09/22/2016 09/22/2016

17E Environmental Review Process (ERP) 05/24/2019 05/24/2019 06/05/2019 06/05/2019

22 Scope Project 06/17/2017 06/17/2017 06/10/2019 06/10/2019

24 Determine Permits Needed 06/11/2019 09/08/2020 08/06/2019 09/08/2020

25 Draft Environmental Document or CE 06/05/2019 06/05/2019 12/03/2019  no date

36P Plan Design Public Hearing 06/11/2019 06/11/2019 09/26/2019 09/26/2019

52 Authorize R/W & UT Funds 12/04/2019 12/04/2019 01/22/2020 01/21/2020

52X R/W&UT Authorization Date 01/23/2020 01/21/2020 01/23/2020 01/22/2020

60X Final Right of Way and Utilities Notice to Proceed 
Date

01/24/2020 01/23/2020 01/24/2020 01/23/2020

65F Plan Design/Field Inspection 01/27/2020 01/24/2020 03/18/2020  no date

66 Environmental Reevaluation 03/05/2020  no date 03/18/2020  no date

72X Plan Submission Date 03/19/2020  no date 03/19/2020  no date

79 Construction Funding Review/Authorization of 
Funds

03/20/2020  no date 04/16/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/17/2020  no date 06/12/2020  no date

84 Award Contract 06/15/2020  no date 10/21/2020  no date

91 Administer Contract 10/22/2020  no date 04/06/2022  no date

95 District Project Closeout 07/07/2022  no date 11/14/2022  no date

96 Central Office Project Closeout 11/15/2022  no date 02/14/2023  no date



HENRY COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

EN07-044-105Proj:

UPC: 106544

PC: Cheryl.Becker

Project Purpose:

PM: Mary Ann Mason

Description: Virginia Ave - Street Signs, Ped Signals

Child project to UPC 87002; includes installation of illuminated LED street signs and purchase and installation of 
pedestrian signal equipment.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

SC-670From:

VA-174To:

Traffic Management/EngineeringScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 82,500Total Current Est 

12/15/2017Current Est Date

 0

 82,500

 0

0000

Federal Eligibility: Federally Eligible

Project Status: ADVERTISED

Salem

Henry County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/25/2018

11/30/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 82,500.00  0.00  0.00  0.00  0.00  0.00  0.00  82,500.00.Transportation Enhancement 
Funds

 82,500.00 82,500.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 82,500.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



HENRY COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
106544UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

22 Scope Project 10/15/2014 10/15/2014 11/30/2015 11/30/2015

69X Right of Way/Utility Certification Date 10/30/2014 10/30/2014 10/30/2014 10/30/2014

79 Construction Funding Review/Authorization of 
Funds

01/28/2016 01/28/2016 01/28/2016 01/28/2016

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/18/2016 04/18/2016 01/25/2018 01/25/2018

84 Award Contract 02/28/2018  no date 05/31/2018  no date

91 Administer Contract 08/31/2018  no date 11/27/2019  no date

95 District Project Closeout 12/02/2019  no date 02/28/2020  no date

96 Central Office Project Closeout 06/01/2020  no date 10/01/2020  no date



MARTINSVILLE  9:18AMRun Time:

10/12/2020Run Date: 

0220-120-291Proj:

UPC: 115787

PC: Jessie.Nester

Project Purpose:

PM: Leon Towarnicki

Description: Primary Extension - Martinsville - S Memorial Blvd

Primary Extension Paving - Starling Avenue/S Memorial Blvd to Aaron Street

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

194' South of Douglas Ave (3.76 MP)From:

Aaron Street (4.272 MP)To:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 56,043Total Current Est 

10/06/2020Current Est Date

 0

 55,450

 593

0220

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION COMPLETED

Salem

Martinsville
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/19/2019

12/31/2019

12/31/2019

06/30/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  175,000.00  0.00  0.00  0.00  0.00  0.00  175,000.00 CTB Formula
 175,000.00 0.00  175,000.00  0.00  0.00  0.00  0.00  0.00Total:

 175,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$593

$0

$370

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/03/2020

Total  962.78

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 01/27/2020

Construction Completed:

Construction Started:

06/30/2020

04/24/2020



MARTINSVILLE  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115787UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/02/2019 07/02/2019 09/19/2019 09/19/2019

12 Authorize Preliminary Engineering 09/19/2019 09/19/2019 09/19/2019 09/19/2019

17E Environmental Review Process (ERP) 10/10/2019 10/21/2019 11/07/2019 10/22/2019

22 Scope Project 09/26/2019 09/26/2019 10/02/2019 10/02/2019

65F Plan Design/Field Inspection 10/03/2019 10/03/2019 12/30/2019 12/16/2019

70 Obtain Environmental Permits 12/30/2019 10/22/2019 12/30/2019 10/22/2019

79 Construction Funding Review/Authorization of 
Funds

07/01/2020 04/07/2020 07/15/2020 04/07/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/31/2019 12/17/2019 12/31/2019 12/31/2019

84 Award Contract 01/27/2020 01/24/2020 06/30/2020 01/27/2020

91 Administer Contract 08/06/2020 04/24/2020 12/31/2020 06/30/2020

95 District Project Closeout 01/07/2022  no date 05/17/2022  no date

96 Central Office Project Closeout 05/18/2022  no date 08/11/2022  no date



MARTINSVILLE  9:18AMRun Time:

10/12/2020Run Date: 

0220-120-292Proj:

UPC: 115788

PC: Jessie.Nester

Project Purpose:

PM: Leon Towarnicki

Description: Primary Extension - Martinsville - S Memorial Blvd

Primary Extension Paving - Starling Avenue to Lavinder Street

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Starling Ave (4.64 MP)From:

Lavinder Ave (5.276 MP)To:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 153,183Total Current Est 

08/13/2020Current Est Date

 0

 152,590

 593

0220

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION COMPLETED

Salem

Martinsville
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/19/2019

12/31/2019

12/31/2019

06/30/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  250,000.00  0.00  0.00  0.00  0.00  0.00  250,000.00 CTB Formula
 250,000.00 0.00  250,000.00  0.00  0.00  0.00  0.00  0.00Total:

 250,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$593

$0

$151,960

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/18/2020

Total  152,553.13

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 01/27/2020

Construction Completed:

Construction Started:

06/30/2020

04/24/2020



MARTINSVILLE  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115788UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/02/2019 07/02/2019 09/19/2019 09/19/2019

12 Authorize Preliminary Engineering 09/19/2019 09/19/2019 09/19/2019 09/19/2019

17E Environmental Review Process (ERP) 10/10/2019 10/21/2019 11/07/2019 10/22/2019

22 Scope Project 09/26/2019 09/26/2019 10/02/2019 10/02/2019

65F Plan Design/Field Inspection 10/03/2019 10/03/2019 12/30/2019 12/16/2019

70 Obtain Environmental Permits 12/30/2019 10/22/2019 12/30/2019 10/22/2019

79 Construction Funding Review/Authorization of 
Funds

07/01/2020 04/07/2020 07/15/2020 04/07/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/31/2019 12/17/2019 12/31/2019 12/31/2019

84 Award Contract 01/27/2020 01/24/2020 06/30/2020 01/27/2020

91 Administer Contract 08/06/2020 04/24/2020 12/31/2020 06/30/2020

95 District Project Closeout 01/07/2022  no date 05/17/2022  no date

96 Central Office Project Closeout 05/18/2022  no date 08/11/2022  no date



MARTINSVILLE  9:18AMRun Time:

10/12/2020Run Date: 

0457-120-285Proj:

UPC: 104078

PC: Jessie.Nester

Project Purpose:

PM: Leon Towarnicki

Description: Commonwealth Blvd Bridge Repairs

Repairs to 2 spans (EB and WB) of bridge on Commonwealth Blvd over abandoned NS Railway (Federal Structure # 
20635). Deck evaluations, new latex overlay, overcoat existing steel structure, and general repairs.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.03 mi east of Lester StFrom:

0.11 mi east of Lester StTo:

Bridge Rehab w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,788,140Total Current Est 

08/08/2019Current Est Date

 0

 1,555,772

 232,368

0457

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Salem

Martinsville
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/08/2016

05/24/2019

05/24/2019

09/25/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 798,095.00  0.00  0.00  0.00  0.00  0.00  0.00  798,095.00 Local Project Contributions
 965,000.00  0.00  0.00  0.00  0.00  0.00  0.00  965,000.00 MAP21 STP

 86,752.00  0.00  0.00  0.00  0.00  0.00  0.00  86,752.00 Revenue Sharing Funds
 13,685.00  0.00  0.00  0.00  0.00  0.00  0.00  13,685.00 State Formula

 712,067.00  0.00  0.00  0.00  0.00  0.00  0.00  712,067.00Formula - Urban
 2,575,599.00 2,575,599.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 2,575,599.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$216,569

$0

$467,722

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  684,290.92

CONSTRUCTION PROJECT EVENTS
09/25/2020 1,171,213.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 08/07/2019

Construction Completed:

Construction Started: 03/30/2020



MARTINSVILLE  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
104078UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 11/04/2016 11/04/2016 11/08/2016 11/08/2016

17E Environmental Review Process (ERP) 11/09/2017 11/09/2017 11/09/2017 11/09/2017

22 Scope Project 11/08/2017 11/08/2017 05/09/2018 05/09/2018

24 Determine Permits Needed 11/09/2017 11/09/2017 11/09/2017 11/09/2017

25 Draft Environmental Document or CE 11/09/2017 11/09/2017 05/11/2018 03/05/2019

79 Construction Funding Review/Authorization of 
Funds

01/02/2019 03/20/2019 01/08/2019 03/26/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/08/2019 04/04/2019 03/01/2019 05/24/2019

84 Award Contract 03/04/2019 06/25/2019 09/03/2019 08/07/2019

91 Administer Contract 09/04/2019 03/30/2020 08/31/2020  no date

95 District Project Closeout 09/07/2021  no date 12/03/2021  no date

96 Central Office Project Closeout 12/06/2021  no date 04/12/2022  no date



MONTGOMERY COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

0081-060-126Proj:

UPC: 056899

PC: Todd.Repass

Project Purpose:

PM: John Maddox

Description: INTERSTATE 81 NB BRIDGE REPLACEMENT AND ROUTE 232 BRIDGE

Replace the I-81 Northbound Bridge over the New River and the Route 232 Bridge over I-81.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.555 Miles South Montgomery/Pulaski County LineFrom:

0.530 Miles North Montgomery/Pulaski County LineTo:

Bridge Replacement w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 61,536,271Total Current Est 

01/02/2019Current Est Date

 195,558

 53,886,676

 7,454,037

0081

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Salem

Montgomery County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/24/2001

07/31/2014

07/31/2014

06/14/2016

06/14/2016

03/01/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 7,585,927.00  26,258,905.00  0.00  0.00  0.00  0.00  0.00  33,844,832.00 CTB Formula
 9,584,840.00  5,798,712.00  0.00  0.00  0.00  0.00  0.00  15,383,552.00 MAP21 NHPP
 7,597,877.00  191,673.00  0.00  0.00  0.00  0.00  0.00  7,789,550.00 MAP21 STP
 5,189,922.00  0.00  0.00  0.00  0.00  0.00  0.00  5,189,922.00.Interstate

 2,778.00  0.00  0.00  0.00  0.00  0.00  0.00  2,778.00Federal STP under 200K: 
Access

 695.00  0.00  0.00  0.00  0.00  0.00  0.00  695.00Soft Match
 62,211,329.00 29,962,039.00  32,249,290.00  0.00  0.00  0.00  0.00  0.00Total:

 62,211,329.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$7,454,037

$195,558

$34,764,707

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/08/2020

Total  42,414,301.99

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



MONTGOMERY COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
056899UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 04/17/2001 04/17/2001 04/24/2001 04/24/2001

18 State Environmental Review Process (SERP) 08/07/2001 08/07/2001 03/21/2002 03/21/2002

22 Scope Project 12/21/2009 12/21/2009 07/21/2014 07/21/2014

24 Determine Permits Needed 09/19/2011 09/19/2011 09/17/2012 09/17/2012

25 Draft Environmental Document or CE 07/28/2011 07/28/2011 08/27/2012 08/27/2012

32 Value Engineering 02/01/2012 02/01/2012 04/27/2012 04/27/2012

32X Value Engineering Study Date 02/28/2012 02/28/2012 02/28/2012 02/28/2012

36F Plan Design/Preliminary Field Inspection 01/03/2012 01/03/2012 06/29/2012 06/29/2012

36X Preliminary Field InspectionTeam Meeting Date 03/29/2012 03/29/2012   

43H Hydraulic Plan Design/Field Inspection (FI) 08/01/2013 08/01/2013 12/13/2013 12/13/2013

44 Furnish RWU Data for Public Hearing Process 07/02/2012 07/02/2012 08/03/2012 08/03/2012

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

04/01/2014 04/01/2014 07/31/2015 07/31/2015

48 Conduct Location/Design Public Hearing 07/02/2012 07/02/2012 05/08/2013 05/08/2013

48X Public Hearing Meeting Date 09/06/2012 09/06/2012   

49 Adopt Location/Design 05/09/2013 05/09/2013 07/29/2013 07/29/2013

49X Location and Design Approval Date 07/29/2013 07/29/2013 07/29/2013 07/29/2013

51 Furnish Approved R/W & UT Plans 04/14/2014 04/14/2014 07/31/2014 07/31/2014

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

02/02/2015 02/02/2015 01/22/2016 01/22/2016

52 Authorize R/W & UT Funds 07/31/2014 07/31/2014 07/31/2014 07/31/2014

57S Right of Way Stakeout���Survey 02/02/2015 02/02/2015 04/27/2016 04/27/2016

59 Noise Abatement Design 09/05/2013 09/05/2013 10/18/2013 10/18/2013

60P Notice to Proceed for Partial Right of Way 
Acquisition

07/31/2014 07/31/2014 08/06/2014 08/06/2014

61 Final Traffic Control Device Plans 04/01/2015 04/01/2015 11/17/2015 11/17/2015

64 Final Bridge Plans 02/16/2015 02/16/2015 01/22/2016 01/22/2016

65C Field Inspection Constructability Review 11/01/2013 11/01/2013 12/16/2013 12/16/2013

65F Plan Design/Field Inspection 08/01/2013 08/01/2013 04/11/2014 04/11/2014

65P Plan Design/Pre-Advertisement Conference 08/01/2014 08/01/2014 01/22/2016 01/22/2016

65X Field Inspection Team Meeting Date 12/16/2013 12/16/2013   

67U Utility Relocations by Owners 02/24/2015 02/24/2015 02/22/2016 02/22/2016

69 Acquire Right of Way 08/07/2014 08/07/2014 04/12/2016 04/12/2016

69X Right of Way/Utility Certification Date 05/10/2016 05/10/2016 05/10/2016 05/10/2016

70 Obtain Environmental Permits 10/08/2014 10/08/2014 05/31/2016 05/31/2016

71 Approved Construction Plans 02/12/2016  no date 05/05/2016  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

04/01/2015 04/01/2015 10/16/2015 10/16/2015

71X Pre-Advertisement Conference Date 11/19/2015 11/19/2015 11/19/2015 11/19/2015

72 Prepare for Advertisement 02/02/2016 02/02/2016 06/13/2016 06/13/2016

79 Construction Funding Review/Authorization of 
Funds

02/17/2016 02/17/2016 06/13/2016 06/13/2016

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/14/2016 06/14/2016 06/14/2016 06/14/2016

84 Award Contract 09/16/2016 09/16/2016 09/16/2016 09/16/2016

91 Administer Contract 11/04/2016 11/04/2016 03/02/2021  no date

95 District Project Closeout 01/02/2020  no date 03/30/2020  no date

96 Central Office Project Closeout 04/13/2020  no date 08/13/2020  no date



MONTGOMERY COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

0081-060-828Proj:

UPC: 108286

PC: M.Mann

Project Purpose:

PM: John Maddox

Description: INTERSTATE 81 NB BRIDGE REPLACEMENT AND ROUTE 232 BRIDGE

Replace the I-81 Northbound Bridge over the New River and the Route 232 Bridge over I-81. This project is a Funding 
UPC only and will not be an advertised project. This project is linked and/or associated with UPC 56899.** DO NOT 
OPEN CN PHASE IN CARDINAL UNTIL TAMMY SLOAN CONFIRMS**

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.555 Miles South Montgomery/Pulaski County LineFrom:

0.530 Miles North Montgomery/Pulaski County LineTo:

Bridge Replacement w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 6,209,122Total Current Est 

01/03/2017Current Est Date

 0

 6,209,122

 0

0081

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Salem

Montgomery County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/14/2016

08/18/2017

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 2,846,543.00  0.00  3,362,579.00  0.00  0.00  0.00  0.00  6,209,122.00.Maintenance Funds
 6,209,122.00 2,846,543.00  0.00  3,362,579.00  0.00  0.00  0.00  0.00Total:

 6,209,122.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 08/17/2016

Construction Completed:

Construction Started:

08/18/2017

08/18/2016



MONTGOMERY COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108286UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

22 Scope Project 12/21/2009 12/21/2009 07/21/2014 07/21/2014

66 Environmental Reevaluation 05/10/2016 05/10/2016 05/17/2016 05/17/2016

69X Right of Way/Utility Certification Date 05/10/2016 05/10/2016 05/10/2016 05/10/2016

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

03/11/2016 03/11/2016 04/01/2016 04/01/2016

71 Approved Construction Plans 03/01/2016 03/01/2016 05/13/2016 05/13/2016

72 Prepare for Advertisement 02/02/2016 02/02/2016 06/13/2016 06/13/2016

72B Biddability Review 04/22/2016 04/22/2016 05/13/2016 05/13/2016

72X Plan Submission Date 05/13/2016 05/13/2016 05/13/2016 05/13/2016

77S Construction ��� Survey 08/18/2016 08/18/2016 03/01/2017 03/01/2017

79 Construction Funding Review/Authorization of 
Funds

02/07/2016 02/07/2016 06/13/2016 06/13/2016

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/14/2016 06/14/2016 06/14/2016 06/14/2016

82 Conduct Bid Opening 07/14/2016 07/14/2016 07/14/2016 07/14/2016

84 Award Contract 07/28/2016 07/28/2016 08/17/2016 08/17/2016

88 Survey Monumentation 08/21/2017 08/21/2017 10/17/2017 10/17/2017

91 Administer Contract 08/18/2016 08/18/2016 08/18/2017 08/18/2017

92X Contractor Final Voucher Date 10/03/2017 10/03/2017 10/03/2017 10/03/2017

94X Claims Period Ends Dates 01/04/2018  no date 01/04/2018  no date

95 District Project Closeout 01/05/2018  no date 04/03/2018  no date

96 Central Office Project Closeout 04/04/2018  no date 08/06/2018  no date



MONTGOMERY COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

0008-060-R54Proj:

UPC: 113143

PC: Ankur.Patel

Project Purpose:

PM: Emily Gibson

Description: VA Rte 8 Pedestrian & Curb Improvements

VA Route 8 Pedestrian & Curb Improvements

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.32 Miles North of Route 671 (5 Points Road)From:

0.04 Miles South of Route 669 (Fairview Church Road)To:

Reconstruction w/ Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,332,871Total Current Est 

09/30/2020Current Est Date

 120,000

 1,062,324

 150,547

0008

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: ACTIVITY DATES SET

Salem

Montgomery County
PFIEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/22/2019

12/22/2025

12/22/2025

12/08/2026

12/08/2026

08/25/2028

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 331,764.00  755,688.00  0.00  0.00  0.00  0.00  0.00  1,087,452.00 Revenue Sharing Funds
 1,087,452.00 331,764.00  755,688.00  0.00  0.00  0.00  0.00  0.00Total:

 1,087,452.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$55,956

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  55,956.49

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



MONTGOMERY COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113143UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/15/2019 10/15/2019 10/22/2019 10/22/2019

17E Environmental Review Process (ERP) 12/10/2019 12/10/2019 12/12/2019 12/12/2019

21H Hydraulics Plan Design PFI 06/26/2020  no date 09/14/2020  no date

21T Traffic Operations Analysis 11/07/2019 11/07/2019 01/08/2020  no date

22 Scope Project 10/23/2019 10/23/2019 09/25/2020 09/25/2020

22C Scoping Constructability Review 11/07/2019 11/07/2019 12/23/2019 12/23/2019

22S Photogrammetry/Aerial Photo/Image Processing 11/07/2019 11/07/2019 12/02/2019 12/02/2019

22X Scoping Team Meeting Date 11/06/2019 11/06/2019 11/06/2019  no date

23 Furnish Environmental Traffic Data 02/07/2020 02/07/2020 04/03/2020  no date

24 Determine Permits Needed 01/16/2020 01/16/2020 09/03/2020 09/03/2020

25 Draft Environmental Document or CE 12/12/2019 12/12/2019 12/12/2019 12/12/2019

28 Consultant Procurement 12/10/2019 12/10/2019 12/10/2019 12/10/2019

29X Public Information Meeting 02/06/2020 02/06/2020 02/06/2020 02/06/2020

30 Preliminary Utility Inspection 09/25/2020  no date 09/25/2020  no date

31S Conduct Location Survey 11/07/2019 11/07/2019 02/07/2020  no date

34F Furnish Final Soils Survey 12/18/2024  no date 05/12/2025  no date

34P Preliminary Soil Survey 03/10/2020 03/10/2020 06/16/2020  no date

35 Traffic Control Device Recommendations 09/16/2020  no date 10/13/2020  no date

36C Preliminary Field Inspection Constructability 
Review

07/20/2020  no date 08/28/2020  no date

36F Plan Design/Preliminary Field Inspection 02/10/2020 02/10/2020 09/14/2020  no date

36H Hydraulic Plan Design Public Hearing 09/28/2020  no date 11/24/2020  no date

36P Plan Design Public Hearing 09/28/2020  no date 09/28/2020  no date

36X Preliminary Field InspectionTeam Meeting Date 09/15/2020  no date   

38 Retaining Wall Data Request 09/25/2020  no date 09/25/2020  no date

39 Sound Wall Foundation Data Request 09/25/2020  no date 09/25/2020  no date

40 Minor Structures Data Request 09/28/2020  no date 11/09/2020  no date

43 Furnish Utility Field Inspection Plans 05/13/2025  no date 06/26/2025  no date

43H Hydraulic Plan Design/Field Inspection (FI) 12/18/2024  no date 03/18/2025  no date

43X Utility Field Inspection (UFI) Date 06/10/2025  no date 06/10/2025  no date

44 Furnish RWU Data for Public Hearing Process 09/28/2020  no date 09/28/2020  no date

45 Minor Structures Report 11/10/2020  no date 12/24/2020  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

06/08/2026  no date 06/19/2026  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

12/18/2024  no date 02/03/2025  no date

47 Approve Willingness 09/29/2020  no date 11/30/2020  no date

47X Willingness Posted Date 10/28/2020  no date 10/28/2020  no date

48 Conduct Location/Design Public Hearing 11/25/2020  no date 12/03/2024  no date

48X Public Hearing Meeting Date 11/08/2024  no date   

49 Adopt Location/Design 12/04/2024  no date 12/16/2024  no date

49C Design Approval Constructability Review 09/28/2020  no date 09/28/2020  no date

49X Location and Design Approval Date 12/17/2024  no date 12/17/2024  no date

50 Survey Data Verification 09/28/2020  no date 09/28/2020  no date

51 Furnish Approved R/W & UT Plans 09/05/2025  no date 12/04/2025  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

01/06/2026  no date 03/05/2026  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

01/21/2025  no date 01/21/2025  no date

51X R/W&UT Plan Date 12/04/2025  no date 12/04/2025  no date

52 Authorize R/W & UT Funds 12/05/2025  no date 12/22/2025  no date

52T Authorize R/W Funds 01/21/2025  no date 01/21/2025  no date



MONTGOMERY COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 12/23/2025  no date 12/23/2025  no date

54 Retaining Wall Data Report 12/17/2024  no date 12/17/2024  no date

55 Sound Wall Data Report 12/17/2024  no date 12/17/2024  no date

57S Right of Way Stakeout���Survey 12/24/2025  no date 03/24/2026  no date

58 Survey Right of Way Plan Sheets 08/05/2025  no date 08/20/2025  no date

59 Noise Abatement Design 12/12/2019 12/12/2019 12/12/2019 12/12/2019

60P Notice to Proceed for Partial Right of Way 
Acquisition

12/23/2025  no date 01/07/2026  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

01/21/2025  no date 01/21/2025  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

01/08/2026  no date 01/08/2026  no date

61 Final Traffic Control Device Plans 11/26/2025  no date 03/05/2026  no date

62 Develop Retaining Structure Plans 12/17/2024  no date 12/17/2024  no date

65C Field Inspection Constructability Review 05/12/2025  no date 05/12/2025  no date

65F Plan Design/Field Inspection 12/18/2024  no date 03/18/2025  no date

65P Plan Design/Pre-Advertisement Conference 12/05/2025  no date 03/05/2026  no date

65X Field Inspection Team Meeting Date 06/04/2025  no date   

66 Environmental Reevaluation 06/08/2026  no date 06/19/2026  no date

67 Clear Utility Agreements 01/08/2026  no date 04/06/2026  no date

67U Utility Relocations by Owners 07/15/2026  no date 11/03/2026  no date

69 Acquire Right of Way 01/09/2026  no date 07/14/2026  no date

69X Right of Way/Utility Certification Date 11/12/2026  no date 11/12/2026  no date

70 Obtain Environmental Permits 09/03/2020 09/03/2020 09/03/2020 09/03/2020

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

06/08/2026  no date 07/20/2026  no date

70S Utility Stakeout ���Survey 02/09/2026  no date 05/04/2026  no date

71 Approved Construction Plans 10/02/2026  no date 11/03/2026  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

03/05/2026  no date 03/05/2026  no date

71X Pre-Advertisement Conference Date 06/05/2026  no date 06/05/2026  no date

72 Prepare for Advertisement 10/27/2026  no date 11/19/2026  no date

72B Biddability Review 11/03/2026  no date 11/09/2026  no date

72X Plan Submission Date 11/03/2026  no date 11/03/2026  no date

73 Process Relocations 01/08/2026  no date 01/08/2026  no date

77S Construction ��� Survey 06/15/2027  no date 12/21/2027  no date

79 Construction Funding Review/Authorization of 
Funds

10/02/2026  no date 10/30/2026  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/08/2026  no date 12/08/2026  no date

82 Conduct Bid Opening 01/22/2027  no date 01/22/2027  no date

84 Award Contract 12/09/2026  no date 05/07/2027  no date

88 Survey Monumentation 08/28/2028  no date 10/24/2028  no date

91 Administer Contract 06/15/2027  no date 08/25/2028  no date

92X Contractor Final Voucher Date 10/10/2028  no date 10/10/2028  no date

94X Claims Period Ends Dates 01/11/2029  no date 01/11/2029  no date

95 District Project Closeout 01/16/2029  no date 04/10/2029  no date

96 Central Office Project Closeout 04/11/2029  no date 08/13/2029  no date



MONTGOMERY COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

0011-060-587Proj:

UPC: 110624

PC: Tyler.Teer

Project Purpose:

PM:

Description: #SGR18VB - RT 11 OVER NSRR (STR. 12118) - DECK REPLACE

Deck Replacement - Rte. 11 over NSRR - Montgomery County (Ext. Str. ID 12118; VA Str. #1026). This project is 
being delivered under federal project number BR02407 pursuant to the Federal-Aid Preventative Maintenance 
Agreement between FHWA Virginia Division and VDOT.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.4 Mi. North of Big Spring DriveFrom:

0.4 Mi. South of North Fork RoadTo:

Bridge Rehab w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,625,000Total Current Est 

06/26/2020Current Est Date

 0

 2,300,000

 325,000

0011

Federal Eligibility: Federally Eligible

Project Status: ADVERTISED

Salem

Montgomery County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/14/2017

09/08/2020

09/08/2020

07/18/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,055,092.00  785,107.00  784,801.00  0.00  0.00  0.00  0.00  2,625,000.00 HB1887 - SGR
 2,625,000.00 1,055,092.00  785,107.00  784,801.00  0.00  0.00  0.00  0.00Total:

 2,625,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$336,194

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  336,194.26

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



MONTGOMERY COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110624UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 03/30/2017 03/30/2017 04/14/2017 04/14/2017

17E Environmental Review Process (ERP) 08/28/2018 08/28/2018 08/29/2018 08/29/2018

22 Scope Project 04/17/2017 04/17/2017 01/07/2019 01/07/2019

22X Scoping Team Meeting Date 04/24/2017 04/24/2017 04/24/2018 04/24/2018

24 Determine Permits Needed 08/29/2018 08/29/2018 09/18/2018 09/18/2018

25 Draft Environmental Document or CE 08/29/2018 08/29/2018 01/25/2019 12/10/2018

43 Furnish Utility Field Inspection Plans 03/08/2019 03/08/2019 03/14/2019 03/14/2019

43X Utility Field Inspection (UFI) Date 03/15/2019 04/02/2020 03/15/2019 04/02/2020

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

03/08/2019 03/08/2019 03/21/2019 03/21/2019

51X R/W&UT Plan Date 03/18/2019 03/18/2019 03/18/2019 03/18/2019

52 Authorize R/W & UT Funds 03/19/2019 03/19/2019 04/29/2019 04/29/2019

65F Plan Design/Field Inspection 01/08/2019 01/08/2019 03/07/2019 03/07/2019

65P Plan Design/Pre-Advertisement Conference 03/18/2019 03/18/2019 11/15/2019 11/15/2019

66 Environmental Reevaluation 01/03/2020 08/03/2020 01/09/2020 08/13/2020

67U Utility Relocations by Owners 04/30/2019 04/30/2019 09/05/2019 09/05/2019

69X Right of Way/Utility Certification Date 01/29/2020 05/19/2020 01/29/2020 05/19/2020

70 Obtain Environmental Permits 09/06/2018 09/06/2018 09/18/2018 09/18/2018

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

11/01/2019 11/01/2019 01/02/2020 01/02/2020

71C Pre-Advertisement Conference (PAC) 
Constructability Review

03/08/2019 03/08/2019 06/28/2019 06/28/2019

71X Pre-Advertisement Conference Date 01/02/2020 01/02/2020 01/02/2020 01/02/2020

72 Prepare for Advertisement 01/03/2020 01/03/2020 02/05/2020 05/27/2020

72B Biddability Review 01/14/2020  no date 01/22/2020  no date

72X Plan Submission Date 01/21/2020  no date 01/21/2020  no date

79 Construction Funding Review/Authorization of 
Funds

01/03/2020  no date 09/03/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/08/2020 09/08/2020 09/08/2020 09/08/2020

82 Conduct Bid Opening 10/14/2020  no date 10/28/2020  no date

84 Award Contract 10/29/2020  no date 02/19/2021  no date

91 Administer Contract 02/23/2021  no date 07/18/2023  no date

95 District Project Closeout 12/01/2023  no date 02/29/2024  no date

96 Central Office Project Closeout 03/01/2024  no date 07/02/2024  no date



MONTGOMERY COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

0603-060-741Proj:

UPC: 094725

PC: Todd.Repass

Project Purpose:

PM:

Description: RTE. 603 OVER CRAIG BR. (STR. 12187) BRIDGE REPLACEMENT

Bridge Replacement- Rte. 603 over Craig Branch (Ext. Str. ID 12187- VA Str. No. 6007)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.07 Mi. S. of Int. Rte. 713From:

0.01 Mi. S. of Int. Rte. 713To:

Bridge Replacement w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,049,435Total Current Est 

08/20/2020Current Est Date

 26,627

 191,457

 831,351

0603

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Salem

Montgomery County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/27/2010

12/06/2018

12/06/2018

03/10/2020

03/10/2020

03/10/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,611,013.00  0.00  0.00  0.00  0.00  0.00  0.00  1,611,013.00 CTB Formula
 450,427.00  0.00  0.00  0.00  0.00  0.00  0.00  450,427.00 MAP21 STP

 44,118.00  0.00  0.00  0.00  0.00  0.00  0.00  44,118.00.Bond Match
 234,644.00  0.00  0.00  0.00  0.00  0.00  0.00  234,644.00.Bridge Funds - Federal BR

 14,544.00  0.00  0.00  0.00  0.00  0.00  0.00  14,544.00Soft Match
 2,354,746.00 2,354,746.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 2,354,746.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$834,191

$26,627

$353,467

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  1,214,284.74

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



MONTGOMERY COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
094725UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 05/27/2010 05/27/2010 05/27/2010 05/27/2010

17E Environmental Review Process (ERP) 01/13/2015 01/13/2015 01/14/2015 01/14/2015

22 Scope Project 07/01/2015 07/01/2015 10/19/2017 10/19/2017

22X Scoping Team Meeting Date 12/17/2015 12/17/2015 12/17/2015 12/17/2015

24 Determine Permits Needed 01/15/2015 01/15/2015 09/23/2015 09/23/2015

25 Draft Environmental Document or CE 01/13/2015 01/13/2015 07/11/2017 07/11/2017

31S Conduct Location Survey 11/23/2016 11/23/2016 02/24/2017 02/24/2017

35 Traffic Control Device Recommendations 03/19/2017 03/19/2017 05/19/2017 05/19/2017

36C Preliminary Field Inspection Constructability 
Review

02/21/2017 02/21/2017 03/14/2017 03/14/2017

36F Plan Design/Preliminary Field Inspection 07/01/2015 07/01/2015 05/10/2017 05/10/2017

36P Plan Design Public Hearing 05/10/2017 05/10/2017 07/11/2017 07/11/2017

36X Preliminary Field InspectionTeam Meeting Date 03/14/2017 03/14/2017   

41 Bridge Foundation Data 07/27/2017 07/27/2017 07/23/2018 02/08/2018

43 Furnish Utility Field Inspection Plans 04/11/2018 04/11/2018 05/11/2018 07/18/2018

43X Utility Field Inspection (UFI) Date 04/26/2018 04/26/2018 04/26/2018 07/11/2018

46B Preliminary Bridge Plans 03/14/2017 03/14/2017 05/16/2018 07/13/2018

47 Approve Willingness 06/21/2017 06/21/2017 10/19/2017 10/19/2017

47X Willingness Posted Date 07/26/2017 07/26/2017 07/26/2017 07/26/2017

49 Adopt Location/Design 08/24/2017 08/24/2017 10/19/2017 10/19/2017

49X Location and Design Approval Date 10/19/2017 10/19/2017 10/19/2017 10/19/2017

50 Survey Data Verification 03/28/2018 03/28/2018 06/15/2018 06/15/2018

51 Furnish Approved R/W & UT Plans 06/11/2018 06/11/2018 09/10/2018 10/23/2018

51X R/W&UT Plan Date 09/10/2018 09/10/2018 09/10/2018 09/10/2018

52 Authorize R/W & UT Funds 09/10/2018 11/01/2018 09/28/2018 12/06/2018

57S Right of Way Stakeout���Survey 10/01/2018 12/11/2018 12/28/2018 03/11/2019

58 Survey Right of Way Plan Sheets 06/11/2018 06/11/2018 08/10/2018 08/10/2018

60P Notice to Proceed for Partial Right of Way 
Acquisition

10/01/2018 10/01/2018 10/19/2018 12/11/2018

61 Final Traffic Control Device Plans 09/10/2018 09/10/2018 12/07/2018 11/18/2019

64 Final Bridge Plans 07/23/2018 07/23/2018 07/19/2019 11/18/2019

65C Field Inspection Constructability Review 03/19/2018 03/19/2018 04/02/2018 03/30/2018

65F Plan Design/Field Inspection 10/19/2017 10/19/2017 06/11/2018 06/08/2018

65P Plan Design/Pre-Advertisement Conference 09/10/2018 09/10/2018 12/07/2018 11/18/2019

65X Field Inspection Team Meeting Date 04/11/2018 04/11/2018   

67 Clear Utility Agreements 10/22/2018 12/11/2018 12/31/2019 12/11/2019

67U Utility Relocations by Owners 10/22/2018 12/11/2018 03/09/2020 12/11/2019

69 Acquire Right of Way 10/22/2018 12/11/2018 03/09/2020 04/23/2019

69X Right of Way/Utility Certification Date 02/06/2020 04/30/2019 02/06/2020 04/30/2019

70 Obtain Environmental Permits 07/23/2018 12/12/2019 03/09/2020 02/19/2020

70S Utility Stakeout ���Survey 10/22/2018 10/22/2018 04/19/2019 04/19/2019

71 Approved Construction Plans 01/02/2020 11/13/2019 01/30/2020 02/12/2020

71C Pre-Advertisement Conference (PAC) 
Constructability Review

11/26/2018 11/26/2018 09/03/2019 11/06/2019

71X Pre-Advertisement Conference Date 11/17/2019 12/09/2019 11/17/2019 12/09/2019

72 Prepare for Advertisement 01/23/2020 01/06/2020 02/14/2020 03/09/2020

72B Biddability Review 01/30/2020 01/22/2020 02/05/2020 01/28/2020

72X Plan Submission Date 01/30/2020 12/19/2019 01/30/2020 12/19/2019

73 Process Relocations 10/22/2018 12/11/2018 03/10/2020 12/11/2019

79 Construction Funding Review/Authorization of 
Funds

01/30/2020 12/13/2019 04/09/2020 12/18/2019



MONTGOMERY COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/21/2019 06/21/2019 03/10/2020 03/10/2020

84 Award Contract 04/16/2020 05/29/2020 08/14/2020 07/13/2020

91 Administer Contract 08/14/2020 07/01/2020 03/10/2022  no date

95 District Project Closeout 03/10/2022  no date 06/02/2022  no date

96 Central Office Project Closeout 09/06/2022  no date 01/12/2023  no date



MONTGOMERY COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

0609-060-R25Proj:

UPC: 107296

PC: Jason.Patrick

Project Purpose:

PM:

Description: Boner's Run Road Reconstruction

RS Construction Project - Reconstruct and surface treat existing roadway.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.50 miles east of Route 11From:

1.11 miles east of Route 11To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 143,681Total Current Est 

09/22/2020Current Est Date

 0

 100,000

 43,681

0609

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION STARTED

Salem

Montgomery County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/07/2017

11/05/2019

11/05/2019

12/08/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 150,000.00  0.00  0.00  0.00  0.00  0.00  0.00  150,000.00 Revenue Sharing Funds
 150,000.00 150,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 150,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$43,681

$0

$10,438

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  54,118.47

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 12/06/2019

Construction Completed:

Construction Started: 12/09/2019



MONTGOMERY COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107296UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 11/02/2016 11/02/2016 03/07/2017 03/07/2017

17E Environmental Review Process (ERP) 02/19/2016 06/21/2017 08/23/2017 06/22/2017

22 Scope Project 11/17/2015 11/17/2015 02/18/2016 02/18/2016

22X Scoping Team Meeting Date 11/24/2015 11/24/2015 11/24/2015 11/24/2015

24 Determine Permits Needed 08/24/2017 06/26/2017 09/07/2017 10/17/2017

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

05/02/2017 05/02/2017 05/15/2017 05/15/2017

65F Plan Design/Field Inspection 02/19/2016 02/19/2016 05/01/2017 05/01/2017

65P Plan Design/Pre-Advertisement Conference 05/16/2017 05/15/2017 08/09/2017 05/15/2017

66 Environmental Reevaluation 09/11/2017 05/31/2019 09/22/2017 05/31/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

05/02/2017 05/02/2017 06/27/2017 06/27/2017

71C Pre-Advertisement Conference (PAC) 
Constructability Review

08/10/2017 05/15/2017 08/23/2017 05/15/2017

71X Pre-Advertisement Conference Date 09/08/2017 10/17/2017 09/08/2017 10/17/2017

72 Prepare for Advertisement 09/11/2017 10/17/2017 12/14/2017 11/01/2019

72B Biddability Review 09/11/2017 10/17/2017 09/29/2017 10/17/2017

72X Plan Submission Date 11/22/2017 10/11/2019 11/22/2017 10/11/2019

79 Construction Funding Review/Authorization of 
Funds

09/11/2017 11/01/2019 10/06/2017 11/04/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/15/2017 11/05/2019 12/15/2017 11/05/2019

82 Conduct Bid Opening 01/19/2018 12/06/2019 02/01/2018 12/06/2019

84 Award Contract 02/02/2018 12/06/2019 02/23/2018 12/06/2019

91 Administer Contract 02/26/2018 12/09/2019 11/08/2018  no date

92X Contractor Final Voucher Date 12/27/2018  no date 12/27/2018  no date

94X Claims Period Ends Dates 03/28/2019  no date 03/28/2019  no date

95 District Project Closeout 03/29/2019  no date 07/31/2019  no date

96 Central Office Project Closeout 08/01/2019  no date 10/25/2019  no date



MONTGOMERY COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

0636-060-751Proj:

UPC: 097709

PC: Todd.Repass

Project Purpose:

PM:

Description: RTE. 636 OVER S FORK ROANOKE RIVER (STR 12246) - BRG. REPL.

Bridge Replacement - Rte. 636 over South Fork Roanoke River (Ext. Str. ID 12246 - VA Str. No. 6250)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.46 Mi West Int. Rte. 460From:

0.36 Mi West Int. Rte. 460To:

Bridge Replacement w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,212,886Total Current Est 

10/09/2020Current Est Date

 20,897

 2,196,107

 995,882

0636

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Salem

Montgomery County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/01/2011

06/12/2018

06/12/2018

01/28/2020

01/28/2020

05/27/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,407,964.00  86,070.00  0.00  0.00  0.00  0.00  0.00  1,494,034.00 CTB Formula
 1,273,313.00  0.00  0.00  0.00  0.00  0.00  0.00  1,273,313.00 MAP21 STP

 33,225.00  0.00  0.00  0.00  0.00  0.00  0.00  33,225.00.Bond Match
 147,105.00  0.00  0.00  0.00  0.00  0.00  0.00  147,105.00.Bridge Funds - Federal 

BROS
 495,800.00  0.00  0.00  0.00  0.00  0.00  0.00  495,800.00Bonus OA

 3,552.00  0.00  0.00  0.00  0.00  0.00  0.00  3,552.00Soft Match
 3,447,029.00 3,360,959.00  86,070.00  0.00  0.00  0.00  0.00  0.00Total:

 3,447,029.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$995,882

$20,897

$278,561

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  1,295,339.92

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



MONTGOMERY COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
097709UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 02/01/2011 02/01/2011 02/01/2011 02/01/2011

17E Environmental Review Process (ERP) 11/24/2014 11/24/2014 11/25/2014 11/25/2014

22 Scope Project 10/30/2014 10/30/2014 03/21/2018 03/21/2018

22X Scoping Team Meeting Date 10/12/2016 10/12/2016 10/12/2016 10/12/2016

24 Determine Permits Needed 10/30/2014 10/30/2014 12/17/2014 12/17/2014

25 Draft Environmental Document or CE 02/10/2016 02/10/2016 02/21/2017 02/17/2017

31S Conduct Location Survey 07/14/2015 07/14/2015 11/16/2015 11/16/2015

34F Furnish Final Soils Survey 07/21/2016 07/21/2016 12/16/2016 12/16/2016

34P Preliminary Soil Survey 11/19/2015 11/19/2015 12/19/2015 12/19/2015

36F Plan Design/Preliminary Field Inspection 05/27/2016 05/27/2016 12/13/2016 12/13/2016

36X Preliminary Field InspectionTeam Meeting Date 10/12/2016 10/12/2016   

37S Major Structures / Bridge ��� Survey 07/14/2015 07/14/2015 11/16/2015 11/16/2015

41 Bridge Foundation Data 07/21/2016 07/21/2016 12/16/2016 12/16/2016

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

11/14/2019  no date 11/21/2019  no date

46B Preliminary Bridge Plans 05/23/2016 05/23/2016 11/30/2016 11/30/2016

47 Approve Willingness 03/21/2018 03/21/2018 03/21/2018 03/21/2018

47X Willingness Posted Date 03/01/2017 03/01/2017 03/01/2017 03/01/2017

49 Adopt Location/Design 03/21/2018 03/21/2018 03/21/2018 03/21/2018

49X Location and Design Approval Date 03/21/2018 03/21/2018 03/21/2018 03/21/2018

50 Survey Data Verification 03/30/2018 03/30/2018 04/27/2018 04/27/2018

51 Furnish Approved R/W & UT Plans 03/08/2018 10/01/2012 03/16/2018 04/06/2018

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

08/30/2019  no date 11/27/2019  no date

51X R/W&UT Plan Date 12/03/2018 04/06/2018 12/03/2018 04/06/2018

52 Authorize R/W & UT Funds 12/03/2018 06/12/2018 01/02/2019 06/12/2018

57S Right of Way Stakeout���Survey 01/02/2019  no date 07/31/2019  no date

58 Survey Right of Way Plan Sheets 11/26/2018  no date 12/03/2018  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

01/02/2019 07/17/2018 02/01/2019 07/17/2018

64 Final Bridge Plans 09/16/2019  no date 10/14/2019  no date

65F Plan Design/Field Inspection 05/30/2017 05/30/2017 11/27/2017  no date

65P Plan Design/Pre-Advertisement Conference 07/01/2019  no date 12/27/2019  no date

65X Field Inspection Team Meeting Date 11/14/2017 11/14/2017   

68 Clear Railroad Agreements 11/28/2018 07/17/2018 11/27/2019 10/30/2019

69 Acquire Right of Way 02/01/2019 07/17/2018 07/31/2019 11/14/2018

69X Right of Way/Utility Certification Date 02/11/2020 11/08/2019 02/11/2020 11/08/2019

70 Obtain Environmental Permits 11/28/2018 11/02/2018 03/09/2020 11/26/2019

71 Approved Construction Plans 12/30/2019  no date 01/27/2020  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

09/16/2019  no date 10/14/2019  no date

71X Pre-Advertisement Conference Date 11/28/2019 08/27/2019 11/28/2019 08/27/2019

72 Prepare for Advertisement 01/21/2020  no date 02/11/2020  no date

72B Biddability Review 01/27/2020  no date 01/31/2020  no date

72X Plan Submission Date 12/28/2019 09/25/2019 12/28/2019  no date

73 Process Relocations 02/01/2019  no date 02/11/2020  no date

79 Construction Funding Review/Authorization of 
Funds

01/13/2020 10/18/2019 04/10/2020 12/26/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/11/2020 01/07/2020 03/10/2020 01/28/2020

84 Award Contract 04/23/2020 03/30/2020 07/10/2020 03/30/2020

88 Survey Monumentation 10/05/2020  no date 10/01/2021  no date



MONTGOMERY COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

91 Administer Contract 07/10/2020 06/02/2020 07/08/2022  no date

95 District Project Closeout 10/04/2021  no date 01/03/2022  no date

96 Central Office Project Closeout 04/01/2022  no date 08/03/2022  no date



MONTGOMERY COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

0639-060-R91Proj:

UPC: 104245

PC: Todd.Repass

Project Purpose:

PM: Craig Meadows

Description: RTE. 639 - Spot Widening & Hardsurface Roadway

Spot Widening & Curve Improvements, Road Reconstruction

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.07 mi N. Spilt Rail Road (Rte. 675)From:

0.1 mi S. Archer Road (Rte. 742)To:

OtherScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 931,700Total Current Est 

09/03/2020Current Est Date

 0

 768,181

 163,519

0639

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Salem

Montgomery County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/01/2014

03/25/2019

03/25/2019

10/22/2019

10/22/2019

08/28/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00  1,000,000.00 Revenue Sharing Funds
 1,000,000.00 1,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,000,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$163,519

$0

$633,882

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  797,400.76

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 12/16/2019

Construction Completed:

Construction Started:

08/28/2020

02/11/2020



MONTGOMERY COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
104245UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/01/2014 08/01/2014 08/01/2014 08/01/2014

17E Environmental Review Process (ERP) 12/10/2014 12/10/2014 12/16/2014 12/16/2014

22 Scope Project 09/04/2014 09/04/2014 12/27/2018 12/27/2018

24 Determine Permits Needed 12/11/2014 12/11/2014 04/26/2017 04/26/2017

52 Authorize R/W & UT Funds 10/14/2022 03/25/2019 02/14/2023 03/25/2019

79 Construction Funding Review/Authorization of 
Funds

11/30/2022 09/05/2019 12/27/2022 09/06/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/14/2023 10/22/2019 02/23/2023 10/22/2019

84 Award Contract 04/25/2023 12/16/2019 08/22/2023 12/16/2019

91 Administer Contract 08/23/2023 02/11/2020 11/08/2024 08/28/2020

95 District Project Closeout 11/12/2024  no date 02/11/2025  no date

96 Central Office Project Closeout 02/12/2025  no date 06/16/2025  no date



MONTGOMERY COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

0643-060-P36Proj:

UPC: 110367

PC: Audra.Parson

Project Purpose:

PM:

Description: ROUTE 643-RESURFACE UNPAVED ROAD

RESURFACE UNPAVED ROAD UTILIZING RURAL RUSTIC GUIDELINES

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.70 MILES SOUTH OF ROUTE 642From:

1.7 MILES NORTH OF BRIDGE OVER ROUTE 460To:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,439,948Total Current Est 

09/29/2020Current Est Date

 10,000

 1,254,948

 175,000

0643

Federal Eligibility: Not Federally Eligible

Project Status: ACTIVITY DATES SET

Salem

Montgomery County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/01/2019

10/22/2020

10/22/2020

02/09/2021

02/09/2021

02/17/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 340,968.00  0.00  0.00  0.00  0.00  0.00  0.00  340,968.00 CTB Formula
 0.00  0.00  0.00  0.00  321,068.00  0.00  0.00  321,068.00 HB1887 - DGP (2)
 0.00  0.00  0.00  93,160.00  92,912.00  0.00  0.00  186,072.00 Telecommunications

 685,000.00  0.00  0.00  0.00  0.00  0.00  0.00  685,000.00Formula - Secondary
 1,533,108.00 1,025,968.00  0.00  0.00  93,160.00  413,980.00  0.00  0.00Total:

 1,533,108.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$117,211

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  117,210.78

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



MONTGOMERY COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110367UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 01/28/2019 01/28/2019 03/01/2019 03/01/2019

17E Environmental Review Process (ERP) 11/05/2019 11/05/2019 11/08/2019 11/08/2019

21H Hydraulics Plan Design PFI 12/12/2019 12/12/2019 01/28/2020 01/28/2020

21T Traffic Operations Analysis 03/18/2019 03/18/2019 03/18/2019 03/18/2019

22 Scope Project 03/04/2019 03/04/2019 09/09/2020 09/09/2020

22C Scoping Constructability Review 03/18/2019 03/18/2019 03/18/2019 03/18/2019

22S Photogrammetry/Aerial Photo/Image Processing 03/18/2019 03/18/2019 03/18/2019 03/18/2019

22X Scoping Team Meeting Date 03/18/2019 03/18/2019 03/18/2019 03/18/2019

23 Furnish Environmental Traffic Data 03/18/2019 03/18/2019 03/18/2019 03/18/2019

24 Determine Permits Needed 11/12/2019  no date 07/24/2020  no date

25 Draft Environmental Document or CE 11/05/2019 11/05/2019 11/08/2019 11/08/2019

28 Consultant Procurement 04/15/2019 04/15/2019 04/15/2019 04/15/2019

29X Public Information Meeting 08/27/2020 08/27/2020 08/27/2020 08/27/2020

30 Preliminary Utility Inspection 09/09/2020 09/09/2020 09/09/2020 09/09/2020

31S Conduct Location Survey 03/19/2019 03/19/2019 03/19/2019 03/19/2019

34F Furnish Final Soils Survey 09/09/2020 09/09/2020 09/09/2020 09/09/2020

34P Preliminary Soil Survey 01/28/2020 01/28/2020 01/28/2020 01/28/2020

35 Traffic Control Device Recommendations 09/09/2020 09/09/2020 09/09/2020 09/09/2020

36C Preliminary Field Inspection Constructability 
Review

01/10/2020 01/10/2020 01/10/2020 01/10/2020

36F Plan Design/Preliminary Field Inspection 09/20/2019 09/20/2019 01/28/2020 01/28/2020

36H Hydraulic Plan Design Public Hearing 09/09/2020 09/09/2020 09/09/2020 09/09/2020

36P Plan Design Public Hearing 09/09/2020 09/09/2020 09/09/2020 09/09/2020

36X Preliminary Field InspectionTeam Meeting Date 08/28/2020 08/28/2020   

38 Retaining Wall Data Request 09/09/2020 09/09/2020 09/09/2020 09/09/2020

39 Sound Wall Foundation Data Request 09/09/2020 09/09/2020 09/09/2020 09/09/2020

40 Minor Structures Data Request 09/09/2020 09/09/2020 09/09/2020 09/09/2020

43 Furnish Utility Field Inspection Plans 09/09/2020 09/09/2020 09/09/2020 09/09/2020

43H Hydraulic Plan Design/Field Inspection (FI) 09/09/2020 09/09/2020 09/09/2020 09/09/2020

43X Utility Field Inspection (UFI) Date 09/30/2020  no date 09/30/2020  no date

44 Furnish RWU Data for Public Hearing Process 09/09/2020 09/09/2020 09/09/2020 09/09/2020

45 Minor Structures Report 09/09/2020 09/09/2020 09/09/2020 09/09/2020

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

11/23/2020  no date 11/23/2020  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

09/09/2020 09/09/2020 09/09/2020 09/09/2020

47 Approve Willingness 09/09/2020 09/09/2020 09/09/2020 09/09/2020

47X Willingness Posted Date 09/09/2020 09/09/2020 09/09/2020 09/09/2020

48 Conduct Location/Design Public Hearing 09/09/2020 09/09/2020 09/09/2020 09/09/2020

48X Public Hearing Meeting Date 09/09/2020 09/09/2020   

49 Adopt Location/Design 09/09/2020 09/09/2020 09/09/2020 09/09/2020

49C Design Approval Constructability Review 09/09/2020 09/09/2020 09/09/2020 09/09/2020

49X Location and Design Approval Date 09/09/2020 09/09/2020 09/09/2020 09/09/2020

50 Survey Data Verification 09/09/2020 09/09/2020 09/09/2020 09/09/2020

51 Furnish Approved R/W & UT Plans 10/07/2020  no date 10/07/2020  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

10/08/2020  no date 10/22/2020  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

02/04/2020 02/04/2020 02/04/2020 02/04/2020

51X R/W&UT Plan Date 10/07/2020  no date 10/07/2020  no date

52 Authorize R/W & UT Funds 10/08/2020  no date 10/22/2020  no date

52T Authorize R/W Funds 02/04/2020 02/04/2020 02/04/2020 02/04/2020



MONTGOMERY COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 10/22/2020  no date 10/22/2020  no date

54 Retaining Wall Data Report 09/09/2020 09/09/2020 09/09/2020 09/09/2020

55 Sound Wall Data Report 09/09/2020 09/09/2020 09/09/2020 09/09/2020

57S Right of Way Stakeout���Survey 10/22/2020  no date 10/22/2020  no date

58 Survey Right of Way Plan Sheets 09/10/2020 09/10/2020 10/07/2020  no date

59 Noise Abatement Design 03/30/2020 03/30/2020 03/30/2020 03/30/2020

60P Notice to Proceed for Partial Right of Way 
Acquisition

10/22/2020  no date 10/22/2020  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

02/04/2020 02/04/2020 02/05/2020 02/05/2020

60X Final Right of Way and Utilities Notice to Proceed 
Date

10/22/2020  no date 10/22/2020  no date

61 Final Traffic Control Device Plans 10/22/2020  no date 10/22/2020  no date

62 Develop Retaining Structure Plans 09/09/2020 09/09/2020 09/09/2020 09/09/2020

65C Field Inspection Constructability Review 09/09/2020 09/09/2020 09/09/2020 09/09/2020

65F Plan Design/Field Inspection 09/09/2020 09/09/2020 09/09/2020 09/09/2020

65P Plan Design/Pre-Advertisement Conference 09/10/2020 09/10/2020 10/22/2020  no date

65X Field Inspection Team Meeting Date 09/09/2020 09/09/2020   

66 Environmental Reevaluation 12/02/2020  no date 12/02/2020  no date

67 Clear Utility Agreements 10/22/2020  no date 10/22/2020  no date

67U Utility Relocations by Owners 08/31/2020 08/31/2020 08/31/2020 08/31/2020

69 Acquire Right of Way 10/23/2020  no date 11/20/2020  no date

69X Right of Way/Utility Certification Date 01/19/2021  no date 01/19/2021  no date

70 Obtain Environmental Permits 09/10/2020  no date 12/01/2020  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

11/23/2020  no date 11/23/2020  no date

70S Utility Stakeout ���Survey 08/31/2020 08/31/2020 08/31/2020 08/31/2020

71 Approved Construction Plans 12/02/2020  no date 12/30/2020  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

10/22/2020  no date 10/22/2020  no date

71X Pre-Advertisement Conference Date 11/23/2020  no date 11/23/2020  no date

72 Prepare for Advertisement 12/24/2020  no date 01/26/2021  no date

72B Biddability Review 01/04/2021  no date 01/08/2021  no date

72X Plan Submission Date 01/07/2021  no date 01/07/2021  no date

73 Process Relocations 10/22/2020  no date 10/22/2020  no date

77S Construction ��� Survey 08/09/2021  no date 02/17/2022  no date

79 Construction Funding Review/Authorization of 
Funds

12/02/2020  no date 12/15/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/09/2021  no date 02/09/2021  no date

82 Conduct Bid Opening 03/18/2021  no date 03/31/2021  no date

84 Award Contract 04/01/2021  no date 08/06/2021  no date

88 Survey Monumentation 02/18/2022  no date 04/15/2022  no date

91 Administer Contract 08/09/2021  no date 02/17/2022  no date

92X Contractor Final Voucher Date 04/04/2022  no date 04/04/2022  no date

94X Claims Period Ends Dates 06/29/2022  no date 06/29/2022  no date

95 District Project Closeout 06/30/2022  no date 09/23/2022  no date

96 Central Office Project Closeout 09/26/2022  no date 02/03/2023  no date



MONTGOMERY COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

0658-060-R63Proj:

UPC: 102763

PC: Adam.Czesnowski

Project Purpose:

PM: F. Craig Meadows

Description: Meadow Creek Road (Rt. 658) realignment. FY13 RS

Construction of new realigned roadway meeting state standards to replace current standards.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

500 Ft. East of Barn RdFrom:

Tyler RoadTo:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,346,846Total Current Est 

05/18/2020Current Est Date

 0

 1,171,270

 175,576

0658

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: CONSTRUCTION STARTED

Salem

Montgomery County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/12/2015

07/27/2018

07/27/2018

12/14/2018

12/14/2018

03/12/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,346,846.00  0.00  0.00  0.00  0.00  0.00  0.00  1,346,846.00 Revenue Sharing Funds
 1,346,846.00 1,346,846.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,346,846.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$87,788

$0

$532,681

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  620,468.98

CONSTRUCTION PROJECT EVENTS
03/12/2020 996,943.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 06/03/2019

Construction Completed:

Construction Started: 07/15/2019



MONTGOMERY COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
102763UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/12/2015 08/12/2015 08/12/2015 08/12/2015

17E Environmental Review Process (ERP) 04/20/2016 04/20/2016 04/21/2016 04/21/2016

22 Scope Project 01/25/2016 01/25/2016 12/07/2016 12/07/2016

52 Authorize R/W & UT Funds 08/30/2018 07/27/2018 10/01/2018 07/27/2018

65P Plan Design/Pre-Advertisement Conference  no date 07/30/2018  no date 12/13/2018

79 Construction Funding Review/Authorization of 
Funds

 no date 10/03/2019  no date 10/09/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/03/2018 12/14/2018 12/03/2018 12/14/2018

84 Award Contract 12/04/2018 01/04/2019 06/03/2019 06/03/2019

91 Administer Contract 06/11/2019 07/15/2019 02/01/2021  no date

95 District Project Closeout 05/03/2021  no date 07/27/2021  no date

96 Central Office Project Closeout 08/27/2021  no date 01/05/2022  no date



MONTGOMERY COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

0685-060-R26Proj:

UPC: 107297

PC: Adam.Czesnowski

Project Purpose:

PM: Emily Gibson

Description: Price's Fork Road Turn Lane Construction

RS Construction Project - Construct 3 left turn lanes on Price's Fork Road within a 0.27 miles section of roadway to 
enhance safety of travelling public.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.07 miles east of Route 654From:

0.07 miles west of Route 737To:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,303,331Total Current Est 

07/22/2019Current Est Date

 0

 1,940,795

 362,536

0685

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: CONSTRUCTION STARTED

Salem

Montgomery County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/04/2016

06/01/2017

06/01/2017

08/05/2018

08/05/2018

07/22/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 2,303,331.00  0.00  0.00  0.00  0.00  0.00  0.00  2,303,331.00 Revenue Sharing Funds
 2,303,331.00 2,303,331.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 2,303,331.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$181,312

$0

$1,014,488

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  1,195,800.13

CONSTRUCTION PROJECT EVENTS
08/05/2019 1,797,338.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 11/05/2018

Construction Completed:

Construction Started: 11/29/2018



MONTGOMERY COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107297UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 12/08/2015 12/08/2015 12/08/2015 12/08/2015

12 Authorize Preliminary Engineering 12/30/2015 12/30/2015 01/04/2016 01/04/2016

17E Environmental Review Process (ERP) 06/06/2016 06/06/2016 06/06/2016 06/07/2016

22 Scope Project 01/04/2016 01/04/2016 12/07/2016 12/07/2016

36P Plan Design Public Hearing 12/08/2016 12/08/2016 04/10/2017 05/30/2017

52 Authorize R/W & UT Funds 10/13/2017 05/31/2017 10/27/2017 06/01/2017

52X R/W&UT Authorization Date 10/30/2017 06/01/2017 10/30/2017 06/01/2017

60X Final Right of Way and Utilities Notice to Proceed 
Date

10/31/2017 06/01/2017 10/31/2017 06/01/2017

65F Plan Design/Field Inspection 04/11/2017 06/02/2017 10/12/2017 07/26/2018

72X Plan Submission Date 11/01/2017 07/27/2018 11/01/2017 07/27/2018

79 Construction Funding Review/Authorization of 
Funds

05/15/2018 02/07/2019 06/12/2018 02/07/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/02/2017 07/30/2018 04/02/2018 08/05/2018

84 Award Contract 07/19/2018 10/12/2018 01/25/2019 11/05/2018

91 Administer Contract 05/15/2018 11/29/2018 02/05/2019  no date

95 District Project Closeout 05/07/2019  no date 09/09/2019  no date

96 Central Office Project Closeout 09/10/2019  no date 12/06/2019  no date



MONTGOMERY COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

0712-060-P33Proj:

UPC: 110461

PC: Jason.Patrick

Project Purpose:

PM:

Description: ROUTE 712-RESURFACE UNPAVED ROAD

RESURFACE UNPAVED ROAD UTILIZING RURAL RUSTIC GUIDELINES.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

ROUTE 723From:

0.30 MILES EAST OF ROUTE 723To:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 505,695Total Current Est 

02/09/2018Current Est Date

 0

 505,695

 0

0712

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Salem

Montgomery County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/09/2018 12/02/2020

04/07/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  30,109.00  351,177.00  381,286.00 HB1887 - DGP (2)
 459,730.00  0.00  0.00  0.00  0.00  0.00  0.00  459,730.00 State Formula

 294.00  0.00  0.00  0.00  0.00  0.00  0.00  294.00 Telecommunications
 45,671.00  0.00  0.00  0.00  0.00  0.00  0.00  45,671.00Formula - Secondary

 886,981.00 505,695.00  0.00  0.00  0.00  0.00  30,109.00  351,177.00Total:

 886,981.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$3,553

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  3,553.04

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



MONTGOMERY COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110461UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/13/2017 02/09/2018 09/26/2017 02/09/2018

18 State Environmental Review Process (SERP) 09/28/2017  no date 10/11/2017  no date

22 Scope Project 09/27/2017 02/11/2018 10/10/2017  no date

24 Determine Permits Needed 10/12/2017  no date 10/26/2017  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

11/28/2017  no date 12/11/2017  no date

65F Plan Design/Field Inspection 10/11/2017  no date 12/11/2017  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

10/11/2017  no date 12/11/2017  no date

79 Construction Funding Review/Authorization of 
Funds

11/28/2017 02/07/2018 12/11/2017 02/09/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/12/2017  no date 12/12/2017  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

12/13/2017  no date 04/17/2018  no date

95 District Project Closeout 04/18/2018  no date 07/12/2018  no date

96 Central Office Project Closeout 07/13/2018  no date 11/15/2018  no date



MONTGOMERY COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

0813-060-758Proj:

UPC: 101009

PC: Todd.Repass

Project Purpose:

PM:

Description: #SGR17VB - RT 813 OVER ROANOKE RIVER(STR 12363) - BR REPAIR

Bridge Repair - Rte. 813 over Roanoke River (Ext. Str. ID 12363 - VA Str. No. 6910) Project is at the Roanoke County 
- Montgomery County Line.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.10 Mile from Int. Rte. 11/460From:

0.18 Mile from Int. Rte. 11/460To:

Bridge Rehab w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,544,182Total Current Est 

04/24/2020Current Est Date

 0

 2,041,895

 502,287

0813

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Salem

Montgomery County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/05/2013

02/07/2018

02/07/2018

04/23/2019

04/23/2019

05/08/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,650,000.00  0.00  2,694,758.00  600,000.00  0.00  0.00  0.00  4,944,758.00 HB1887 - SGR
 1,568.00  0.00  0.00  0.00  0.00  0.00  0.00  1,568.00.Bond Match
 6,270.00  0.00  0.00  0.00  0.00  0.00  0.00  6,270.00.Bridge Funds - Federal 

BROS
 4,952,596.00 1,657,838.00  0.00  2,694,758.00  600,000.00  0.00  0.00  0.00Total:

 4,952,596.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$502,287

$0

$1,819,528

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  2,321,815.68

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 06/26/2019

Construction Completed:

Construction Started:

05/08/2020

09/20/2019



MONTGOMERY COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
101009UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/05/2013 07/05/2013 07/05/2013 07/05/2013

17E Environmental Review Process (ERP) 07/05/2016 07/05/2016 07/07/2016 07/07/2016

22 Scope Project 08/22/2016 08/22/2016 06/29/2018 06/29/2018

22C Scoping Constructability Review 08/22/2016 08/22/2016 10/27/2016 10/27/2016

22X Scoping Team Meeting Date 06/29/2018 06/29/2018 06/29/2018 06/29/2018

24 Determine Permits Needed 08/25/2016 08/25/2016 09/12/2016 09/12/2016

25 Draft Environmental Document or CE 08/10/2016 08/10/2016 10/16/2017 10/16/2017

31S Conduct Location Survey 07/08/2016 07/08/2016 09/23/2016 09/23/2016

36F Plan Design/Preliminary Field Inspection 10/19/2016 10/19/2016 07/02/2018 07/02/2018

36X Preliminary Field InspectionTeam Meeting Date 10/26/2016 10/26/2016   

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/04/2018 09/04/2018 09/07/2018 09/07/2018

46B Preliminary Bridge Plans 06/29/2018 06/29/2018 10/26/2018 10/26/2018

47 Approve Willingness 06/29/2018 06/29/2018 08/14/2018 08/14/2018

47X Willingness Posted Date 08/08/2016 08/08/2016 07/19/2018 08/08/2016

52 Authorize R/W & UT Funds 02/07/2018 02/07/2018 02/07/2018 02/07/2018

64 Final Bridge Plans 10/26/2018 10/26/2018 11/15/2018 11/15/2018

70 Obtain Environmental Permits 08/02/2017 08/02/2017 08/02/2017 08/02/2017

71 Approved Construction Plans 04/29/2019 11/14/2018 05/28/2019 12/31/2018

71C Pre-Advertisement Conference (PAC) 
Constructability Review

09/04/2018 09/04/2018 03/01/2019 10/29/2018

71X Pre-Advertisement Conference Date 03/15/2019 11/13/2018 03/15/2019 11/13/2018

72 Prepare for Advertisement 05/21/2019 12/13/2018 06/12/2019 02/11/2019

72B Biddability Review 05/28/2019 12/14/2018 06/03/2019 01/11/2019

72X Plan Submission Date 05/28/2019 12/14/2018 05/28/2019 12/14/2018

79 Construction Funding Review/Authorization of 
Funds

05/28/2019 11/20/2018 06/04/2019 01/31/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/12/2019 04/23/2019 07/09/2019 04/23/2019

84 Award Contract 08/01/2019 06/26/2019 12/13/2019 06/26/2019

91 Administer Contract 11/19/2019 09/20/2019 12/03/2021 05/08/2020

92X Contractor Final Voucher Date 12/28/2021  no date 12/28/2021  no date

94X Claims Period Ends Dates 02/25/2022  no date 02/25/2022  no date

95 District Project Closeout 02/28/2022  no date 05/20/2022  no date

96 Central Office Project Closeout 06/13/2022  no date 10/13/2022  no date



MONTGOMERY COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

ENO9-060-105Proj:

UPC: 104770

PC: Cheryl.Becker

Project Purpose:

PM: Craig Meadows

Description: Huckleberry Trail - Phase 2D

Phase 2D will continue the Huckleberry Trail from the int. of Providence Blvd to the Food Lion Shopping Plaza. This 
will be a paved, 10' wide multi-use trail that will follow geometric design guidelines for a potential, future four lane 
connector road. Parent project is UPC 94264.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Providence BoulevardFrom:

Food Lion Shopping PlazaTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 425,764Total Current Est 

02/08/2019Current Est Date

 0

 425,764

 0

0000

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Salem

Montgomery County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/04/2016

07/30/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 31,766.00  0.00  0.00  0.00  0.00  0.00  0.00  31,766.00 MAP21 TAP
 393,417.00  0.00  0.00  0.00  0.00  0.00  0.00  393,417.00.Transportation Enhancement 

Funds
 532.00  0.00  0.00  0.00  0.00  0.00  0.00  532.00Accounts Receivable

 49.00  0.00  0.00  0.00  0.00  0.00  0.00  49.00Formula - Primary
 425,764.00 425,764.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 425,764.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$341,153

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 03/07/2019

Total  341,153.45

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started: 05/19/2016



MONTGOMERY COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
104770UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

22 Scope Project 07/18/2014 07/18/2014 10/30/2015 10/30/2015

25 Draft Environmental Document or CE 12/11/2015 12/11/2015 01/28/2016 01/28/2016

79 Construction Funding Review/Authorization of 
Funds

08/03/2015 02/22/2016 08/31/2015 02/22/2016

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/12/2016 02/12/2016 03/06/2016 03/04/2016

84 Award Contract 03/06/2016 03/06/2016 04/18/2016  no date

91 Administer Contract 05/19/2016 05/19/2016 02/05/2018  no date

95 District Project Closeout 10/16/2018  no date 01/14/2019  no date

96 Central Office Project Closeout 02/01/2019  no date 06/05/2019  no date



MULTI-JURISDICTIONAL: BLACKSBURG MPO  9:18AMRun Time:

10/12/2020Run Date: 

9999-M01-001Proj:

UPC: 111881

PC: Grant.Sparks

Project Purpose:

PM: Randy Formica

Description: #SMART18 - Blacksburg Transit Expansion Bus Purchase

Purchase of two (2) 60' articulated buses to expand capacity to ease overcrowding on existing routes and prepare for 
continued increases in ridership as Virginia Tech grows.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

n/aFrom:

n/aTo:

TransitScope:

Admin By: DRPT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,928,464Total Current Est 

04/06/2020Current Est Date

 0

 1,928,464

 0

9999

Federal Eligibility: Federally Eligible with Exception

Project Status: NO DATES SET YET

Salem

Multi-jurisdictional: Blacksburg MPO
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/09/2018 02/01/2018

05/31/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,928,250.00  0.00  0.00  0.00  0.00  0.00  0.00  1,928,250.00 HB1887 - DGP (1)
 1,928,250.00 1,928,250.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,928,250.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$1,928,464

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 11/25/2019

Total  1,928,463.61

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



MULTI-JURISDICTIONAL: BLACKSBURG MPO  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111881UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

110 Grant Award 11/03/2017 11/03/2017 12/29/2017 12/29/2017

112 Authorize DRPT Funds 12/30/2017 12/30/2017 01/09/2018 01/09/2018

122 Scope DRPT Project 01/10/2018 01/10/2018 01/15/2018 01/15/2018

180 RFP/Advertisement 01/16/2018 01/16/2018 02/01/2018 02/01/2018

184 Procurement/Vendor Award 02/02/2018 02/02/2018 02/05/2018 02/05/2018

191 Delivery/Testing & Acceptance 02/06/2018 02/06/2018 05/31/2023  no date

195 Start Operations 06/01/2023  no date 07/17/2023  no date

96 Central Office Project Closeout 07/18/2023  no date 11/27/2023  no date



MULTI-JURISDICTIONAL: ROANOKE MPO  9:18AMRun Time:

10/12/2020Run Date: 

9999-M12-003Proj:

UPC: 111879

PC: Grant.Sparks

Project Purpose:

PM: GRTC

Description: #SMART18 Smart Way Vehicle Expansion Project

The Greater Roanoke Transit Company (GRTC) wishes to establish an express commuter connection from Virginia 
Tech (Blacksburg campus) to the Virginia Tech Carilion Research Institute (VTCRI) located in Roanoke, Virginia.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

n/aFrom:

n/aTo:

TransitScope:

Admin By: DRPT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 618,000Total Current Est 

07/06/2018Current Est Date

 0

 618,000

 0

9999

Federal Eligibility: Federally Eligible with Exception

Project Status: NO DATES SET YET

Salem

Multi-jurisdictional: Roanoke MPO
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/13/2019

02/10/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 309,000.00  309,000.00  0.00  0.00  0.00  0.00  0.00  618,000.00 HB1887 - HPP (1)
 618,000.00 309,000.00  309,000.00  0.00  0.00  0.00  0.00  0.00Total:

 618,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$331,339

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  331,339.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



MULTI-JURISDICTIONAL: ROANOKE MPO  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111879UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

110 Grant Award 07/17/2018  no date 11/15/2018  no date

112 Authorize DRPT Funds 11/16/2018  no date 11/20/2018  no date

122 Scope DRPT Project 11/16/2018  no date 11/26/2018  no date

180 RFP/Advertisement 11/16/2018  no date 02/13/2019  no date

184 Procurement/Vendor Award 02/14/2019  no date 08/13/2019  no date

191 Delivery/Testing & Acceptance 08/14/2019  no date 02/10/2020  no date

195 Start Operations 02/11/2020  no date 02/11/2020  no date

96 Central Office Project Closeout 02/12/2020  no date 06/18/2020  no date



MULTI-JURISDICTIONAL: ROANOKE MPO  9:18AMRun Time:

10/12/2020Run Date: 

9999-M12-003Proj:

UPC: 111880

PC: Grant.Sparks

Project Purpose:

PM: Valley Metro

Description: #SMART18 Valley Metro Route 91/92 Vehicle Expansion Project

The Greater Roanoke Transit Company (GRTC) proposes to replace its 35' transit buses serving the US 460 corridor 
in Roanoke and the City of Salem with 40' transit buses due to documented transit ridership growth and insufficient 
vehicle capacity.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

n/aFrom:

n/aTo:

TransitScope:

Admin By: DRPT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,700,000Total Current Est 

07/06/2018Current Est Date

 0

 1,700,000

 0

9999

Federal Eligibility: Federally Eligible with Exception

Project Status: NO DATES SET YET

Salem

Multi-jurisdictional: Roanoke MPO
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/04/2021

05/05/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  800,000.00  900,000.00  0.00  0.00  1,700,000.00 HB1887 - HPP (1)
 1,700,000.00 0.00  0.00  0.00  800,000.00  900,000.00  0.00  0.00Total:

 1,700,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



MULTI-JURISDICTIONAL: ROANOKE MPO  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111880UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

110 Grant Award 07/06/2021  no date 11/03/2021  no date

112 Authorize DRPT Funds 11/04/2021  no date 11/18/2021  no date

122 Scope DRPT Project 11/04/2021  no date 11/10/2021  no date

180 RFP/Advertisement 11/04/2021  no date 11/04/2021  no date

184 Procurement/Vendor Award 11/05/2021  no date 05/04/2022  no date

191 Delivery/Testing & Acceptance 05/05/2022  no date 05/05/2023  no date

195 Start Operations 05/08/2023  no date 05/22/2023  no date

96 Central Office Project Closeout 05/23/2023  no date 10/05/2023  no date



MULTI-JURISDICTIONAL: ROANOKE MPO  9:18AMRun Time:

10/12/2020Run Date: 

9999-M12-005Proj:

UPC: 111882

PC: Grant.Sparks

Project Purpose:

PM: GRTC

Description: #SMART18 - GRTC Automatic Vehicle Locator/Real-Time Project

The goal of this project is to put in place an automatic vehicle locator system that fits in line with GRTC's goals of 
advancing its ability to make safer, more reliable, and more timely transit service decisions.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

n/aFrom:

n/aTo:

TransitScope:

Admin By: DRPT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,904,000Total Current Est 

07/06/2018Current Est Date

 0

 1,604,000

 300,000

9999

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Salem

Multi-jurisdictional: Roanoke MPO
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/17/2020

03/01/2021

03/01/2021

03/30/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  900,000.00  502,000.00  202,000.00  0.00  0.00  1,604,000.00 HB1887 - HPP (1)
 1,604,000.00 0.00  0.00  900,000.00  502,000.00  202,000.00  0.00  0.00Total:

 1,604,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



MULTI-JURISDICTIONAL: ROANOKE MPO  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111882UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

110 Grant Award 07/07/2020  no date 11/12/2020  no date

112 Authorize DRPT Funds 11/13/2020  no date 11/17/2020  no date

122 Scope DRPT Project 11/13/2020  no date 11/19/2020  no date

180 RFP/Advertisement 11/13/2020  no date 11/19/2020  no date

184 Procurement/Vendor Award 11/20/2020  no date 05/12/2021  no date

191 Delivery/Testing & Acceptance 05/13/2021  no date 06/14/2021  no date

195 Start Operations 06/15/2021  no date 07/13/2021  no date

96 Central Office Project Closeout 07/14/2021  no date 11/19/2021  no date



PATRICK COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

0008-070-659Proj:

UPC: 101001

PC: Jesse.Weitzenfeld

Project Purpose:

PM:

Description: #SGR18VB - RT 8 OVER MAYO RIVER (STR 13191) - BR REPLACE

Bridge Replacement - Rte. 8 over Mayo River (Ext. Str. ID 13191 - VA Str. No. 1001)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

3.32 Rte 103From:

0.54 Rte. 58To:

Bridge Replacement w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,756,340Total Current Est 

09/22/2020Current Est Date

 0

 3,756,340

 0

0008

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Salem

Patrick County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/02/2019 07/08/2025

06/24/2026

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  265,199.00  3,241,141.00  250,000.00  0.00  0.00  3,756,340.00 HB1887 - SGR
 3,756,340.00 0.00  0.00  265,199.00  3,241,141.00  250,000.00  0.00  0.00Total:

 3,756,340.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 06/21/2016

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



PATRICK COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
101001UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP) 09/03/2019 11/06/2013 09/17/2019 11/07/2013

22 Scope Project 06/15/2021  no date 05/12/2022  no date

66 Environmental Reevaluation 03/19/2025  no date 04/01/2025  no date

69 Acquire Right of Way 07/30/2024  no date 02/07/2025  no date

69X Right of Way/Utility Certification Date 05/02/2025  no date 05/02/2025  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

03/18/2025  no date 05/12/2025  no date

79 Construction Funding Review/Authorization of 
Funds

03/19/2025  no date 04/15/2025  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/08/2025  no date 07/08/2025  no date

84 Award Contract 08/27/2025  no date 09/17/2025  no date

91 Administer Contract 09/18/2025  no date 06/24/2026  no date

92X Contractor Final Voucher Date 08/07/2026  no date 08/07/2026  no date

94X Claims Period Ends Dates 11/04/2026  no date 11/04/2026  no date

95 District Project Closeout 11/05/2026  no date 02/05/2027  no date

96 Central Office Project Closeout 02/08/2027  no date 06/10/2027  no date



PATRICK COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

0058-070-E18Proj:

UPC: 017536

PC: Phillip.Hammack

Project Purpose:

PM:

Description: RTE 58 - CORRIDOR DEVELPMENT PROG - 4 LANES (Lovers Leap)

Contact PM

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.364 Mi. E. Int. Route 610 (Cloudbreak Road)From:

0.776 Mi. N. Stuart NCLTo:

Reconstruction w/ Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 310,900,000Total Current Est 

09/22/2020Current Est Date

 10,200,000

 289,500,000

 11,200,000

0058

Federal Eligibility: Federally Eligible with Exception

Project Status: ACTIVITY DATES SET

Salem

Patrick County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/08/1997

06/25/1999

06/25/1999

11/09/2020

11/09/2020

02/07/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 12,696,993.00  102,712,372.00  138,087,628.00  0.00  0.00  0.00  0.00  253,496,993.00 Bond Proceeds
 798,000.00  0.00  0.00  0.00  0.00  0.00  0.00  798,000.00FRAN Bond Proceeds

 4,005,007.00  0.00  0.00  0.00  0.00  0.00  0.00  4,005,007.00Priority Transportation Funds
 258,300,000.00 17,500,000.00  102,712,372.00  138,087,628.00  0.00  0.00  0.00  0.00Total:

 258,300,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$7,847,635

$5,168,439

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  13,016,074.33

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



PATRICK COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
017536UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/07/1997 07/07/1997 07/08/1997 07/08/1997

18 State Environmental Review Process (SERP) 07/02/1997 07/02/1997 07/03/1997 07/03/1997

21H Hydraulics Plan Design PFI 11/24/1997 11/24/1997 10/12/2011 10/12/2011

22 Scope Project 01/28/1997 01/28/1997 04/26/1997 04/26/1997

24 Determine Permits Needed 05/13/1998 05/13/1998 05/14/1998 05/14/1998

31S Conduct Location Survey 11/21/1997 11/21/1997 03/10/1998 03/10/1998

34F Furnish Final Soils Survey 02/12/1998 02/12/1998 04/08/1998 04/08/1998

35 Traffic Control Device Recommendations 04/01/1998 04/01/1998 04/24/1998 04/24/1998

36F Plan Design/Preliminary Field Inspection 02/17/1998 02/17/1998 05/29/1998 05/29/1998

36H Hydraulic Plan Design Public Hearing 03/16/1998 03/16/1998 05/07/1998 05/07/1998

37H River Mechanics ProjectStudies 03/16/1998 03/16/1998 04/30/1998 04/30/1998

43 Furnish Utility Field Inspection Plans 06/01/1998  no date 06/30/1998  no date

43H Hydraulic Plan Design/Field Inspection (FI) 05/01/1998 05/01/1998 11/30/1998 11/30/1998

44 Furnish RWU Data for Public Hearing Process 05/14/1998 05/14/1998 06/15/1998 06/15/1998

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

07/15/1998 07/15/1998 10/15/1998 10/15/1998

48 Conduct Location/Design Public Hearing 06/01/1998 06/01/1998 12/01/1998 12/01/1998

49 Adopt Location/Design 12/02/1998 12/02/1998 12/17/1998 12/17/1998

51 Furnish Approved R/W & UT Plans 12/18/1998 12/18/1998 08/23/1999 08/23/1999

52 Authorize R/W & UT Funds 06/17/1999 06/17/1999 06/25/1999 06/25/1999

57S Right of Way Stakeout���Survey 12/01/2003 12/01/2003 03/19/2010 03/19/2010

61 Final Traffic Control Device Plans 09/28/1999 09/28/1999 03/01/2011 03/01/2011

67 Clear Utility Agreements 08/27/1999 08/27/1999 12/14/2020  no date

79 Construction Funding Review/Authorization of 
Funds

07/13/2020  no date 01/08/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/09/2020  no date 11/09/2020  no date

84 Award Contract 11/23/2020  no date 05/21/2021  no date

91 Administer Contract 02/08/2021  no date 02/07/2022  no date

92X Contractor Final Voucher Date 05/08/2022  no date 05/08/2022  no date

94X Claims Period Ends Dates 07/07/2022  no date 07/07/2022  no date

95 District Project Closeout 03/28/2022  no date 06/20/2022  no date

96 Central Office Project Closeout 07/12/2022  no date 11/14/2022  no date



PATRICK COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

0058-070-E19Proj:

UPC: 017537

PC: Brian.Becker

Project Purpose:

PM:

Description: RTE 58 - CORRIDOR DEVELOPMENT PROG - 4 LANES (Vesta)

Contact PM

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.177 KM WEST ROUTE 795From:

0.660 KM EAST ROUTE 610To:

Reconstruction w/ Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 154,000,000Total Current Est 

09/10/2020Current Est Date

 5,100,000

 130,000,000

 18,900,000

0058

Federal Eligibility: Federally Eligible with Exception

Project Status: ACTIVITY DATES SET

Salem

Patrick County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/08/1997

01/19/2000

01/19/2000

12/21/2026

12/21/2026

06/01/2029

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 11,510,596.00  31,919,401.00  54,870,003.00  0.00  0.00  0.00  0.00  98,300,000.00 Bond Proceeds
 98,300,000.00 11,510,596.00  31,919,401.00  54,870,003.00  0.00  0.00  0.00  0.00Total:

 98,300,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$2,296,616

$3,329,173

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 04/03/2015

Total  5,625,789.33

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



PATRICK COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
017537UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/07/1997 07/07/1997 07/08/1997 07/08/1997

18 State Environmental Review Process (SERP) 07/02/1997 07/02/1997 07/03/1997 07/03/1997

21H Hydraulics Plan Design PFI 11/24/1997 11/24/1997 10/12/2011 10/12/2011

22 Scope Project 01/28/1997 01/28/1997 04/26/1997 04/26/1997

24 Determine Permits Needed 04/09/1998 04/09/1998 04/10/1998 04/10/1998

31S Conduct Location Survey 11/21/1997 11/21/1997 03/31/1998 03/31/1998

34F Furnish Final Soils Survey 02/12/1998 02/12/1998 09/22/1998 09/22/1998

35 Traffic Control Device Recommendations 04/01/1998 04/01/1998 04/24/1998 04/24/1998

36F Plan Design/Preliminary Field Inspection 02/16/1998 02/16/1998 06/30/1998 06/30/1998

41 Bridge Foundation Data 08/03/1998 08/03/1998 06/04/1999 06/04/1999

43 Furnish Utility Field Inspection Plans 06/01/1998 06/01/1998 06/30/1998 06/30/1998

44 Furnish RWU Data for Public Hearing Process 04/29/1998 04/29/1998 06/15/1998 06/15/1998

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

11/13/1998 11/13/1998 03/30/1999 03/30/1999

48 Conduct Location/Design Public Hearing 06/30/1998 06/30/1998 12/03/1998 12/03/1998

49 Adopt Location/Design 12/03/1998 12/03/1998 12/17/1998 12/17/1998

51 Furnish Approved R/W & UT Plans 12/17/1998 12/17/1998 02/15/2000 02/15/2000

52 Authorize R/W & UT Funds 01/17/2000 01/17/2000 01/19/2000 01/19/2000

57S Right of Way Stakeout���Survey 05/01/2001 05/01/2001 03/01/2011 03/01/2011

64 Final Bridge Plans 03/30/1999 03/30/1999 03/01/2011 03/01/2011

65C Field Inspection Constructability Review 02/15/2000 02/15/2000 03/01/2011 03/01/2011

67 Clear Utility Agreements 02/14/2000 02/14/2000 02/15/2022  no date

67U Utility Relocations by Owners 04/17/2001 04/17/2001 12/14/2020  no date

69 Acquire Right of Way 02/14/2000 02/14/2000 12/14/2020  no date

70 Obtain Environmental Permits 02/09/2018  no date 02/07/2020  no date

72 Prepare for Advertisement 04/02/2012  no date 06/30/2021  no date

79 Construction Funding Review/Authorization of 
Funds

04/02/2012  no date 09/28/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/12/2016  no date 12/06/2021  no date

84 Award Contract 12/20/2021  no date 01/19/2022  no date

91 Administer Contract 10/29/2012  no date 10/27/2023  no date

92X Contractor Final Voucher Date 01/26/2024  no date 01/26/2024  no date

94X Claims Period Ends Dates 03/27/2024  no date 03/27/2024  no date

95 District Project Closeout 03/28/2024  no date 06/20/2024  no date

96 Central Office Project Closeout 07/12/2024  no date 11/14/2024  no date



PATRICK COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

0058-070-717Proj:

UPC: 112878

PC: Brian.Sarver

Project Purpose:

PM:

Description: #SGR19VB - RT 58 OVER DAN RIVER (STR 13221) - BRIDGE REPLACE

Bridge Replacement - Rte. 58 over Dan River (Ext. Str. ID 13221; VA Str. No. 1020).

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.1 MI. INT. RTE. 632From:

0.80 MI. INT. RTE. 764To:

Bridge Replacement w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 6,550,000Total Current Est 

05/07/2020Current Est Date

 400,000

 4,950,000

 1,200,000

0058

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Salem

Patrick County
PFIEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/18/2019

07/21/2022

07/21/2022

07/11/2023

07/11/2023

08/12/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 850,000.00  350,000.00  0.00  400,000.00  4,950,000.00  0.00  0.00  6,550,000.00 HB1887 - SGR
 6,550,000.00 850,000.00  350,000.00  0.00  400,000.00  4,950,000.00  0.00  0.00Total:

 6,550,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$333,312

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  333,312.14

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



PATRICK COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
112878UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/03/2019 07/03/2019 07/18/2019 07/18/2019

17E Environmental Review Process (ERP) 06/06/2019 06/06/2019 06/13/2019 06/13/2019

21H Hydraulics Plan Design PFI 08/26/2020 02/21/2020 10/07/2020 04/02/2020

21T Traffic Operations Analysis 09/04/2019 09/04/2019 10/31/2019 10/31/2019

22 Scope Project 07/19/2019 07/19/2019 05/07/2020 05/07/2020

22C Scoping Constructability Review 09/04/2019 09/04/2019 09/17/2019 09/17/2019

22S Photogrammetry/Aerial Photo/Image Processing 09/04/2019 09/04/2019 11/27/2019 11/27/2019

22X Scoping Team Meeting Date 08/01/2019 08/01/2019 09/04/2019 09/04/2019

23 Furnish Environmental Traffic Data 09/04/2019 09/04/2019 10/31/2019 10/31/2019

24 Determine Permits Needed 07/11/2019 07/11/2019 10/25/2019 10/25/2019

25 Draft Environmental Document or CE 10/09/2020 09/30/2020 12/12/2022  no date

28 Consultant Procurement 10/03/2019 10/03/2019 10/22/2019 10/22/2019

29X Public Information Meeting 04/09/2020 04/09/2020 04/09/2020 04/09/2020

30 Preliminary Utility Inspection 10/09/2020 05/19/2020 12/16/2020 07/14/2020

31S Conduct Location Survey 09/04/2019 09/04/2019 09/23/2019 09/23/2019

34F Furnish Final Soils Survey 09/29/2021  no date 02/04/2022  no date

34P Preliminary Soil Survey 08/12/2020 02/06/2020 10/07/2020 04/02/2020

35 Traffic Control Device Recommendations 10/09/2020 05/19/2020 11/25/2020 07/06/2020

36C Preliminary Field Inspection Constructability 
Review

09/10/2020 03/06/2020 09/23/2020 03/19/2020

36F Plan Design/Preliminary Field Inspection 09/24/2019 09/24/2019 10/07/2020 04/02/2020

36H Hydraulic Plan Design Public Hearing 10/09/2020 05/19/2020 12/09/2020 07/14/2020

36P Plan Design Public Hearing 10/09/2020 05/19/2020 02/16/2021  no date

36X Preliminary Field InspectionTeam Meeting Date 10/08/2020 05/19/2020   

37H River Mechanics ProjectStudies 10/09/2020 05/19/2020 01/08/2021  no date

37S Major Structures / Bridge ��� Survey 10/09/2020 05/19/2020 02/16/2021 05/19/2020

38 Retaining Wall Data Request 10/08/2020 05/19/2020 10/08/2020 05/19/2020

39 Sound Wall Foundation Data Request 10/08/2020 05/19/2020 10/08/2020 05/19/2020

40 Minor Structures Data Request 10/09/2020 05/19/2020 10/15/2020 05/19/2020

41 Bridge Foundation Data 10/09/2020 05/19/2020 12/09/2020  no date

43 Furnish Utility Field Inspection Plans 06/22/2022  no date 07/20/2022  no date

43H Hydraulic Plan Design/Field Inspection (FI) 09/29/2021  no date 02/04/2022  no date

43X Utility Field Inspection (UFI) Date 07/14/2022  no date 07/14/2022  no date

44 Furnish RWU Data for Public Hearing Process 02/17/2021  no date 03/17/2021  no date

45 Minor Structures Report 10/16/2020 05/28/2020 12/16/2020 07/23/2020

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

08/15/2023  no date 08/28/2023  no date

46B Preliminary Bridge Plans 10/09/2020 05/19/2020 02/24/2021 08/26/2020

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

09/29/2021  no date 02/04/2022  no date

47 Approve Willingness 02/17/2021  no date 03/31/2021  no date

47X Willingness Posted Date 03/03/2021  no date 03/03/2021  no date

48 Conduct Location/Design Public Hearing 03/18/2021  no date 09/13/2021  no date

48X Public Hearing Meeting Date 08/23/2021  no date   

49 Adopt Location/Design 09/14/2021  no date 09/27/2021  no date

49C Design Approval Constructability Review 02/17/2021  no date 03/03/2021  no date

49X Location and Design Approval Date 09/28/2021  no date 09/28/2021  no date

50 Survey Data Verification 02/17/2021  no date 03/17/2021  no date

51 Furnish Approved R/W & UT Plans 08/18/2022  no date 11/21/2022  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

11/22/2022  no date 01/24/2023  no date



PATRICK COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

04/26/2022  no date 07/27/2022  no date

51X R/W&UT Plan Date 11/22/2022  no date 11/30/2022  no date

52 Authorize R/W & UT Funds 12/01/2022  no date 12/14/2022  no date

52T Authorize R/W Funds 07/28/2022  no date 08/24/2022  no date

52X R/W&UT Authorization Date 12/15/2022  no date 12/15/2022  no date

54 Retaining Wall Data Report 09/29/2021  no date 11/15/2021  no date

55 Sound Wall Data Report 09/29/2021  no date 11/15/2021  no date

57S Right of Way Stakeout���Survey 12/16/2022  no date 03/16/2023  no date

58 Survey Right of Way Plan Sheets 07/21/2022  no date 08/17/2022  no date

59 Noise Abatement Design 11/16/2021  no date 04/13/2022  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

12/15/2022  no date 12/29/2022  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

08/25/2022  no date 09/08/2022  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

12/30/2022  no date 12/30/2022  no date

61 Final Traffic Control Device Plans 06/22/2022  no date 12/29/2022  no date

62 Develop Retaining Structure Plans 11/16/2021  no date 02/23/2022  no date

64 Final Bridge Plans 06/22/2022  no date 12/29/2022  no date

65C Field Inspection Constructability Review 05/17/2022  no date 06/07/2022  no date

65F Plan Design/Field Inspection 09/29/2021  no date 06/21/2022  no date

65P Plan Design/Pre-Advertisement Conference 01/25/2023  no date 07/28/2023  no date

65X Field Inspection Team Meeting Date 06/21/2022  no date   

66 Environmental Reevaluation 08/15/2023  no date 08/28/2023  no date

67 Clear Utility Agreements 12/30/2022  no date 07/07/2023  no date

67U Utility Relocations by Owners 05/11/2023  no date 11/15/2023  no date

69 Acquire Right of Way 12/30/2022  no date 07/07/2023  no date

69X Right of Way/Utility Certification Date 09/29/2023  no date 09/29/2023  no date

70 Obtain Environmental Permits 11/22/2022  no date 07/28/2023  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/14/2023  no date 10/09/2023  no date

70S Utility Stakeout ���Survey 05/11/2023  no date 11/15/2023  no date

71 Approved Construction Plans 08/15/2023  no date 09/21/2023  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

07/31/2023  no date 08/11/2023  no date

71X Pre-Advertisement Conference Date 08/14/2023  no date 08/14/2023  no date

72 Prepare for Advertisement 09/07/2023  no date 10/06/2023  no date

72B Biddability Review 09/14/2023  no date 09/20/2023  no date

72X Plan Submission Date 09/21/2023  no date 09/21/2023  no date

73 Process Relocations 12/30/2022  no date 07/07/2023  no date

77S Construction ��� Survey 04/12/2024  no date 01/15/2025  no date

79 Construction Funding Review/Authorization of 
Funds

08/15/2023  no date 09/12/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/12/2023  no date 12/12/2023  no date

82 Conduct Bid Opening 01/30/2024  no date 01/30/2024  no date

84 Award Contract 03/07/2024  no date 03/07/2024  no date

88 Survey Monumentation 01/16/2025  no date 03/17/2025  no date

91 Administer Contract 04/12/2024  no date 01/15/2025  no date

92X Contractor Final Voucher Date 03/04/2025  no date 03/04/2025  no date

94X Claims Period Ends Dates 05/29/2025  no date 05/29/2025  no date

95 District Project Closeout 05/30/2025  no date 10/01/2025  no date

96 Central Office Project Closeout 10/02/2025  no date 12/31/2025  no date



PATRICK COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

0103-070-719Proj:

UPC: 115459

PC: Jesse.Weitzenfeld

Project Purpose:

PM:

Description: #SMART20 - Claudville Highway Intersection Improvement

Safety project for the unsignalized intersection of Route 103 Claudville Hwy and Route 645 Archie's Creek Rd to lower 
the grade on Route 103 and cut the bank back at the corner of Route 103 and Route 645 to provide adequate sight 
distance.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

E of Hatchers Chapel RdFrom:

W of Hatchers Chapel RdTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,104,000Total Current Est 

09/26/2019Current Est Date

 176,000

 1,497,000

 431,000

0103

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Salem

Patrick County
BaselineEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/14/2023

07/07/2026

07/07/2026

07/13/2027

07/13/2027

12/12/2028

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  1,717,223.00  386,777.00  2,104,000.00 HB1887 - DGP (1)
 2,104,000.00 0.00  0.00  0.00  0.00  0.00  1,717,223.00  386,777.00Total:

 2,104,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



PATRICK COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115459UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/01/2023  no date 08/14/2023  no date

17E Environmental Review Process (ERP) 08/30/2023  no date 09/06/2023  no date

21H Hydraulics Plan Design PFI 05/30/2024  no date 07/11/2024  no date

21T Traffic Operations Analysis 08/30/2023  no date 10/26/2023  no date

22 Scope Project 08/15/2023  no date 07/12/2024  no date

22C Scoping Constructability Review 08/30/2023  no date 09/13/2023  no date

22S Photogrammetry/Aerial Photo/Image Processing 08/30/2023  no date 12/05/2023  no date

22X Scoping Team Meeting Date 08/29/2023  no date 08/29/2023  no date

23 Furnish Environmental Traffic Data 08/30/2023  no date 10/26/2023  no date

24 Determine Permits Needed 09/07/2023  no date 11/02/2023  no date

25 Draft Environmental Document or CE 07/15/2024  no date 01/23/2025  no date

28 Consultant Procurement 09/28/2023  no date 10/26/2023  no date

29X Public Information Meeting 06/13/2024  no date 06/13/2024  no date

30 Preliminary Utility Inspection 07/15/2024  no date 09/16/2024  no date

31S Conduct Location Survey 08/30/2023  no date 03/12/2024  no date

34F Furnish Final Soils Survey 06/04/2025  no date 10/02/2025  no date

34P Preliminary Soil Survey 05/15/2024  no date 07/11/2024  no date

35 Traffic Control Device Recommendations 07/15/2024  no date 08/27/2024  no date

36C Preliminary Field Inspection Constructability 
Review

06/13/2024  no date 06/26/2024  no date

36F Plan Design/Preliminary Field Inspection 03/13/2024  no date 07/11/2024  no date

36H Hydraulic Plan Design Public Hearing 07/15/2024  no date 09/09/2024  no date

36P Plan Design Public Hearing 07/15/2024  no date 11/13/2024  no date

36X Preliminary Field InspectionTeam Meeting Date 07/12/2024  no date   

38 Retaining Wall Data Request 07/15/2024  no date 07/19/2024  no date

39 Sound Wall Foundation Data Request 07/15/2024  no date 07/19/2024  no date

40 Minor Structures Data Request 07/15/2024  no date 07/19/2024  no date

43 Furnish Utility Field Inspection Plans 02/26/2026  no date 04/10/2026  no date

43H Hydraulic Plan Design/Field Inspection (FI) 10/17/2025  no date 02/25/2026  no date

43X Utility Field Inspection (UFI) Date 03/19/2026  no date 03/19/2026  no date

44 Furnish RWU Data for Public Hearing Process 10/15/2024  no date 11/13/2024  no date

45 Minor Structures Report 07/22/2024  no date 09/16/2024  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

04/20/2027  no date 05/03/2027  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

06/04/2025  no date 10/02/2025  no date

47 Approve Willingness 11/14/2024  no date 12/30/2024  no date

47X Willingness Posted Date 11/27/2024  no date 11/27/2024  no date

48 Conduct Location/Design Public Hearing 11/14/2024  no date 05/16/2025  no date

48X Public Hearing Meeting Date 04/28/2025  no date   

49 Adopt Location/Design 05/19/2025  no date 06/02/2025  no date

49C Design Approval Constructability Review 11/14/2024  no date 11/27/2024  no date

49X Location and Design Approval Date 06/03/2025  no date 06/03/2025  no date

50 Survey Data Verification 11/14/2024  no date 12/13/2024  no date

51 Furnish Approved R/W & UT Plans 05/28/2026  no date 08/27/2026  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

01/12/2027  no date 03/11/2027  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

12/26/2025  no date 04/01/2026  no date

51X R/W&UT Plan Date 08/28/2026  no date 09/03/2026  no date

52 Authorize R/W & UT Funds 09/04/2026  no date 09/18/2026  no date

52T Authorize R/W Funds 04/02/2026  no date 05/15/2026  no date



PATRICK COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 09/21/2026  no date 09/21/2026  no date

54 Retaining Wall Data Report 06/04/2025  no date 07/18/2025  no date

55 Sound Wall Data Report 06/04/2025  no date 07/18/2025  no date

57S Right of Way Stakeout���Survey 09/22/2026  no date 12/18/2026  no date

58 Survey Right of Way Plan Sheets 04/13/2026  no date 05/27/2026  no date

59 Noise Abatement Design 07/21/2025  no date 12/12/2025  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

09/21/2026  no date 10/02/2026  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

05/18/2026  no date 06/01/2026  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

10/05/2026  no date 10/05/2026  no date

61 Final Traffic Control Device Plans 12/04/2026  no date 03/11/2027  no date

62 Develop Retaining Structure Plans 07/21/2025  no date 10/21/2025  no date

65C Field Inspection Constructability Review 12/15/2025  no date 01/06/2026  no date

65F Plan Design/Field Inspection 06/04/2025  no date 02/25/2026  no date

65P Plan Design/Pre-Advertisement Conference 08/28/2026  no date 03/11/2027  no date

65X Field Inspection Team Meeting Date 02/25/2026  no date   

66 Environmental Reevaluation 04/20/2027  no date 05/03/2027  no date

67 Clear Utility Agreements 10/05/2026  no date 04/15/2027  no date

67U Utility Relocations by Owners 02/19/2027  no date 08/23/2027  no date

69 Acquire Right of Way 10/06/2026  no date 04/16/2027  no date

69X Right of Way/Utility Certification Date 06/04/2027  no date 06/04/2027  no date

70 Obtain Environmental Permits 02/26/2026  no date 08/28/2026  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

04/20/2027  no date 06/15/2027  no date

70S Utility Stakeout ���Survey 02/19/2027  no date 08/23/2027  no date

71 Approved Construction Plans 04/20/2027  no date 05/26/2027  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

03/12/2027  no date 03/25/2027  no date

71X Pre-Advertisement Conference Date 04/19/2027  no date 04/19/2027  no date

72 Prepare for Advertisement 05/12/2027  no date 06/11/2027  no date

72B Biddability Review 05/19/2027  no date 05/25/2027  no date

72X Plan Submission Date 05/26/2027  no date 05/26/2027  no date

73 Process Relocations 10/06/2026  no date 04/16/2027  no date

77S Construction ��� Survey 01/19/2028  no date 07/21/2028  no date

79 Construction Funding Review/Authorization of 
Funds

04/20/2027  no date 05/17/2027  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/14/2027  no date 09/14/2027  no date

82 Conduct Bid Opening 10/28/2027  no date 10/28/2027  no date

84 Award Contract 12/08/2027  no date 12/08/2027  no date

88 Survey Monumentation 07/24/2028  no date 09/18/2028  no date

91 Administer Contract 01/19/2028  no date 07/21/2028  no date

92X Contractor Final Voucher Date 09/05/2028  no date 09/05/2028  no date

94X Claims Period Ends Dates 12/05/2028  no date 12/05/2028  no date

95 District Project Closeout 12/06/2028  no date 03/06/2029  no date

96 Central Office Project Closeout 03/07/2029  no date 07/09/2029  no date



PATRICK COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

0604-070-P83Proj:

UPC: 114080

PC: David.Kiser

Project Purpose:

PM:

Description: RTE-604 RURAL RUSTIC (SURFACE TREAT NON-HARDSURFACE 
ROAD)

RURAL RUSTIC SURFACE TREAT NON-HARDSURFACE ROAD

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Route 610From:

Route 764To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 145,000Total Current Est 

06/29/2018Current Est Date

 0

 145,000

 0

0604

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Salem

Patrick County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/16/2024

04/21/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  5,500.00  139,500.00  0.00  145,000.00 HB1887 - DGP (2)
 145,000.00 0.00  0.00  0.00  0.00  5,500.00  139,500.00  0.00Total:

 145,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



PATRICK COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
114080UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 10/02/2024  no date 10/15/2024  no date

22 Scope Project 10/01/2024  no date 10/14/2024  no date

24 Determine Permits Needed 10/16/2024  no date 10/30/2024  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

12/02/2024  no date 12/13/2024  no date

65F Plan Design/Field Inspection 10/15/2024  no date 12/13/2024  no date

66 Environmental Reevaluation 10/31/2024  no date 11/06/2024  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

10/15/2024  no date 12/13/2024  no date

79 Construction Funding Review/Authorization of 
Funds

12/02/2024  no date 12/13/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/16/2024  no date 12/16/2024  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

12/17/2024  no date 04/21/2025  no date

95 District Project Closeout 04/22/2025  no date 07/16/2025  no date

96 Central Office Project Closeout 07/17/2025  no date 11/19/2025  no date



PATRICK COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

0609-070-683Proj:

UPC: 113987

PC: David.Kiser

Project Purpose:

PM:

Description: RTE-609 RURAL RUSTIC (SURFACE TREAT NON-HARDSURFACE 
ROAD)

RURAL RUSTIC SURFACE TREAT NON-HARDSURFACE ROAD

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.54 Mi. East Rte 764From:

1.54 Mi. East Rte 764To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 202,919Total Current Est 

07/27/2020Current Est Date

 0

 202,919

 0

0609

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Salem

Patrick County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/03/2019 04/15/2020

12/04/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 86,702.00  59,149.00  59,149.00  0.00  0.00  0.00  0.00  205,000.00 Telecommunications
 205,000.00 86,702.00  59,149.00  59,149.00  0.00  0.00  0.00  0.00Total:

 205,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$179,062

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  179,062.45

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



PATRICK COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113987UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 06/03/2019 12/03/2019 06/14/2019 12/03/2019

18 State Environmental Review Process (SERP) 06/18/2019 01/14/2020 07/01/2019 01/15/2020

22 Scope Project 06/17/2019 12/03/2019 06/28/2019  no date

24 Determine Permits Needed 07/02/2019 03/12/2020 07/16/2019 03/12/2020

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

08/13/2019  no date 08/26/2019  no date

65F Plan Design/Field Inspection 07/01/2019  no date 08/26/2019  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

07/01/2019  no date 08/26/2019  no date

79 Construction Funding Review/Authorization of 
Funds

08/13/2019 01/08/2020 08/26/2019 01/08/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/27/2019  no date 08/27/2019  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

08/28/2019  no date 01/02/2020  no date

95 District Project Closeout 01/03/2020  no date 03/31/2020  no date

96 Central Office Project Closeout 04/01/2020  no date 08/03/2020  no date



PATRICK COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

0622-070-683Proj:

UPC: 114085

PC: David.Kiser

Project Purpose:

PM:

Description: RTE-622 RURAL RUSTIC (SURFACE TREAT NON-HARDSURFACE 
ROAD)

RURAL RUSTIC SURFACE TREAT NON-HARDSURFACE ROAD

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.01 Mi. East Rte 797From:

0.71 Mi. East Rte 797To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 145,000Total Current Est 

06/29/2018Current Est Date

 0

 145,000

 0

0622

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Salem

Patrick County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/25/2025

02/03/2026

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  89,835.00  55,165.00  0.00  0.00  145,000.00 HB1887 - DGP (2)
 145,000.00 0.00  0.00  0.00  89,835.00  55,165.00  0.00  0.00Total:

 145,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



PATRICK COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
114085UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/01/2025  no date 07/15/2025  no date

18 State Environmental Review Process (SERP) 07/17/2025  no date 07/30/2025  no date

22 Scope Project 07/16/2025  no date 07/29/2025  no date

24 Determine Permits Needed 07/31/2025  no date 08/13/2025  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/11/2025  no date 09/24/2025  no date

65F Plan Design/Field Inspection 07/30/2025  no date 09/24/2025  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

07/30/2025  no date 09/24/2025  no date

79 Construction Funding Review/Authorization of 
Funds

09/11/2025  no date 09/24/2025  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/25/2025  no date 09/25/2025  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

09/26/2025  no date 02/03/2026  no date

95 District Project Closeout 02/04/2026  no date 04/29/2026  no date

96 Central Office Project Closeout 04/30/2026  no date 09/01/2026  no date



PATRICK COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

0631-070-683Proj:

UPC: 114083

PC: David.Kiser

Project Purpose:

PM:

Description: RTE-631 RURAL RUSTIC (SURFACE TREAT NON-HARDSURFACE 
ROAD)

RURAL RUSTIC SURFACE TREAT NON-HARDSURFACE ROAD

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

1.2 MI EAST RTE 614From:

RTE 648To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 363,870Total Current Est 

01/07/2020Current Est Date

 0

 363,870

 0

0631

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Salem

Patrick County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/12/2020

04/07/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 29,557.00  163,494.00  0.00  0.00  0.00  0.00  0.00  193,051.00 CTB Formula
 0.00  0.00  206,949.00  0.00  0.00  0.00  0.00  206,949.00 HB1887 - DGP (2)

 400,000.00 29,557.00  163,494.00  206,949.00  0.00  0.00  0.00  0.00Total:

 400,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$38,139

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2020

Total  38,138.81

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



PATRICK COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
114083UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/01/2022 12/03/2019 07/15/2022 12/03/2019

18 State Environmental Review Process (SERP) 07/19/2022 01/14/2020 08/01/2022 01/15/2020

22 Scope Project 07/18/2022 12/03/2019 07/29/2022  no date

24 Determine Permits Needed 08/02/2022 05/05/2020 08/15/2022 08/11/2020

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/13/2022  no date 09/26/2022  no date

65F Plan Design/Field Inspection 08/01/2022  no date 09/26/2022  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/01/2022  no date 09/26/2022  no date

79 Construction Funding Review/Authorization of 
Funds

09/13/2022 01/08/2020 09/26/2022 01/08/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/27/2022  no date 09/27/2022  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

09/28/2022  no date 02/03/2023  no date

95 District Project Closeout 02/06/2023  no date 05/01/2023  no date

96 Central Office Project Closeout 05/02/2023  no date 09/01/2023  no date



PATRICK COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

0645-070-P83Proj:

UPC: 114081

PC: David.Kiser

Project Purpose:

PM:

Description: RTE-645 RURAL RUSTIC (SURFACE TREAT NON-HARDSURFACE 
ROAD)

RURAL RUSTIC SURFACE TREAT NON-HARDSURFACE ROAD

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Route 646From:

Route 644To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 145,000Total Current Est 

06/29/2018Current Est Date

 0

 145,000

 0

0645

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Salem

Patrick County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/18/2023

04/22/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  145,000.00  0.00  0.00  145,000.00 HB1887 - DGP (2)
 145,000.00 0.00  0.00  0.00  0.00  145,000.00  0.00  0.00Total:

 145,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



PATRICK COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
114081UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 10/04/2023  no date 10/18/2023  no date

22 Scope Project 10/03/2023  no date 10/17/2023  no date

24 Determine Permits Needed 10/19/2023  no date 11/01/2023  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

12/04/2023  no date 12/15/2023  no date

65F Plan Design/Field Inspection 10/18/2023  no date 12/15/2023  no date

66 Environmental Reevaluation 11/02/2023  no date 11/08/2023  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

10/18/2023  no date 12/15/2023  no date

79 Construction Funding Review/Authorization of 
Funds

12/04/2023  no date 12/15/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/18/2023  no date 12/18/2023  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

12/19/2023  no date 04/22/2024  no date

95 District Project Closeout 04/23/2024  no date 07/17/2024  no date

96 Central Office Project Closeout 07/18/2024  no date 11/20/2024  no date



PATRICK COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

0665-070-683Proj:

UPC: 114086

PC: David.Kiser

Project Purpose:

PM:

Description: RTE-665 RURAL RUSTIC (SURFACE TREAT NON-HARDSURFACE 
ROAD)

RURAL RUSTIC SURFACE TREAT NON-HARDSURFACE ROAD

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

RTE 650From:

0.20 MI EAST RTE 650To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 50,000Total Current Est 

06/29/2018Current Est Date

 0

 50,000

 0

0665

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Salem

Patrick County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/25/2025

02/03/2026

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  5,000.00  45,000.00  0.00  0.00  50,000.00 Telecommunications
 50,000.00 0.00  0.00  0.00  5,000.00  45,000.00  0.00  0.00Total:

 50,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



PATRICK COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
114086UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/01/2025  no date 07/15/2025  no date

18 State Environmental Review Process (SERP) 07/17/2025  no date 07/30/2025  no date

22 Scope Project 07/16/2025  no date 07/29/2025  no date

24 Determine Permits Needed 07/31/2025  no date 08/13/2025  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/11/2025  no date 09/24/2025  no date

65F Plan Design/Field Inspection 07/30/2025  no date 09/24/2025  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

07/30/2025  no date 09/24/2025  no date

79 Construction Funding Review/Authorization of 
Funds

09/11/2025  no date 09/24/2025  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/25/2025  no date 09/25/2025  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

09/26/2025  no date 02/03/2026  no date

95 District Project Closeout 02/04/2026  no date 04/29/2026  no date

96 Central Office Project Closeout 04/30/2026  no date 09/01/2026  no date



PATRICK COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

0733-070-683Proj:

UPC: 114084

PC: David.Kiser

Project Purpose:

PM:

Description: RTE-733 RURAL RUSTIC (SURFACE TREAT NON-HARDSURFACE 
ROAD)

RURAL RUSTIC SURFACE TREAT NON-HARDSURFACE ROAD

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

RTE 103From:

DEAD ENDTo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 140,000Total Current Est 

06/29/2018Current Est Date

 0

 140,000

 0

0733

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Salem

Patrick County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/27/2023

02/05/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  22,610.00  63,241.00  0.00  0.00  0.00  85,851.00 HB1887 - DGP (2)
 0.00  0.00  0.00  54,149.00  0.00  0.00  0.00  54,149.00 Telecommunications

 140,000.00 0.00  0.00  22,610.00  117,390.00  0.00  0.00  0.00Total:

 140,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



PATRICK COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
114084UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/03/2023  no date 07/17/2023  no date

18 State Environmental Review Process (SERP) 07/19/2023  no date 08/01/2023  no date

22 Scope Project 07/18/2023  no date 07/31/2023  no date

24 Determine Permits Needed 08/02/2023  no date 08/15/2023  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/13/2023  no date 09/26/2023  no date

65F Plan Design/Field Inspection 08/01/2023  no date 09/26/2023  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/01/2023  no date 09/26/2023  no date

79 Construction Funding Review/Authorization of 
Funds

09/13/2023  no date 09/26/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/27/2023  no date 09/27/2023  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

09/28/2023  no date 02/05/2024  no date

95 District Project Closeout 02/06/2024  no date 04/30/2024  no date

96 Central Office Project Closeout 05/01/2024  no date 09/03/2024  no date



PATRICK COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

0772-070-639Proj:

UPC: 088616

PC: Tony.Handy

Project Purpose:

PM:

Description: RTE. 772 OVER SPOON CREEK (STR. 13399) - BRIDGE 
REPLACEMENT

Bridge Replacement - Rte. 772 over Spoon Creek (Ext. Str. ID 13399, VA Str. No. 6153)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.51 Mi. East of Rte. 694From:

2.11 Mi. West of Rte. 691To:

Bridge Replacement w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,207,370Total Current Est 

07/28/2020Current Est Date

 94,790

 1,375,000

 737,580

0772

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Salem

Patrick County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/05/2008

09/18/2017

09/18/2017

03/12/2019

03/12/2019

04/30/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 82,576.00  2,090,056.00  0.00  0.00  0.00  0.00  0.00  2,172,632.00 CTB Formula
 747,355.00  0.00  0.00  0.00  0.00  0.00  0.00  747,355.00 MAP21 STP
 154,731.00  0.00  0.00  0.00  0.00  0.00  0.00  154,731.00.Federal Formula STP
 230,235.00  0.00  0.00  0.00  0.00  0.00  0.00  230,235.00Formula - Secondary

 3,304,953.00 1,214,897.00  2,090,056.00  0.00  0.00  0.00  0.00  0.00Total:

 3,304,953.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$737,580

$94,790

$1,354,374

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/01/2020

Total  2,186,744.56

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



PATRICK COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
088616UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/05/2008 08/05/2008 08/05/2008 08/05/2008

17E Environmental Review Process (ERP) 08/12/2014 08/12/2014 08/18/2015 08/18/2015

22 Scope Project 08/31/2015 08/31/2015 05/25/2016 05/25/2016

22X Scoping Team Meeting Date 02/22/2016 02/22/2016 02/22/2016 02/22/2016

24 Determine Permits Needed 01/22/2010 01/22/2010 01/25/2010 01/25/2010

25 Draft Environmental Document or CE 08/12/2014 08/12/2014 02/05/2016 02/05/2016

31S Conduct Location Survey 02/23/2015 02/23/2015 07/14/2015 07/14/2015

34F Furnish Final Soils Survey 05/13/2016 05/13/2016 11/08/2016 11/08/2016

36F Plan Design/Preliminary Field Inspection 09/30/2015 09/30/2015 03/08/2016 03/08/2016

36X Preliminary Field InspectionTeam Meeting Date 02/22/2016 02/22/2016   

37H River Mechanics ProjectStudies 03/16/2016 03/16/2016 07/04/2016 07/04/2016

41 Bridge Foundation Data 05/13/2016 05/13/2016 11/08/2016 11/08/2016

43 Furnish Utility Field Inspection Plans 07/29/2008  no date 11/24/2008  no date

43H Hydraulic Plan Design/Field Inspection (FI) 12/15/2016 12/15/2016 01/31/2017 01/31/2017

43X Utility Field Inspection (UFI) Date 04/25/2017 04/25/2017 04/25/2017 04/25/2017

46B Preliminary Bridge Plans 03/01/2016 03/01/2016 09/02/2016 09/02/2016

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

03/16/2016 03/16/2016 02/16/2018 02/15/2018

47 Approve Willingness 03/15/2016 03/15/2016 05/25/2016 05/25/2016

47X Willingness Posted Date 03/23/2016 03/23/2016 03/23/2016 03/23/2016

49X Location and Design Approval Date 05/12/2016 05/12/2016 05/12/2016 05/12/2016

50 Survey Data Verification 10/10/2016 10/10/2016 04/06/2017 04/06/2017

51 Furnish Approved R/W & UT Plans 05/10/2017 05/10/2017 08/30/2017 08/30/2017

51X R/W&UT Plan Date 08/30/2017 08/30/2017 08/30/2017 08/30/2017

52 Authorize R/W & UT Funds 07/05/2017 07/05/2017 09/18/2017 09/18/2017

58 Survey Right of Way Plan Sheets 12/20/2016 12/20/2016 05/23/2017 05/23/2017

60P Notice to Proceed for Partial Right of Way 
Acquisition

09/18/2017 09/18/2017 09/22/2017 09/22/2017

64 Final Bridge Plans 01/09/2017 01/09/2017 10/01/2018 09/28/2018

65C Field Inspection Constructability Review 06/27/2016 06/27/2016 03/13/2017 03/13/2017

65F Plan Design/Field Inspection 11/17/2016 05/26/2016 05/10/2017 05/26/2016

65P Plan Design/Pre-Advertisement Conference 05/10/2017 05/10/2017 10/01/2018 09/28/2018

65X Field Inspection Team Meeting Date 04/11/2017 04/11/2017   

67 Clear Utility Agreements 09/22/2017 09/22/2017 01/08/2019 01/08/2019

67U Utility Relocations by Owners 09/17/2018 09/13/2018 03/11/2019 09/15/2018

69 Acquire Right of Way 09/22/2017 09/22/2017 03/06/2019 09/20/2018

69X Right of Way/Utility Certification Date 02/07/2019 02/01/2019 02/07/2019 02/01/2019

70 Obtain Environmental Permits 03/01/2018 06/21/2018 03/11/2019 01/22/2019

71 Approved Construction Plans 12/27/2018 12/27/2018 01/30/2019 01/29/2019

71C Pre-Advertisement Conference (PAC) 
Constructability Review

08/22/2018 08/22/2018 09/06/2018 09/06/2018

71X Pre-Advertisement Conference Date 10/22/2018 10/09/2018 10/22/2018 10/09/2018

72 Prepare for Advertisement 01/23/2019 01/23/2019 02/14/2019 02/14/2019

72B Biddability Review 01/30/2019 01/30/2019 02/05/2019 02/05/2019

72X Plan Submission Date 01/30/2019 01/23/2019 01/30/2019 01/23/2019

79 Construction Funding Review/Authorization of 
Funds

01/30/2019 01/30/2019 02/06/2019 02/06/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/14/2019 03/12/2019 03/12/2019 03/12/2019

84 Award Contract 03/29/2019 05/28/2019 07/29/2019 05/28/2019

88 Survey Monumentation 03/12/2019  no date 03/11/2021  no date

91 Administer Contract 07/29/2019 07/24/2019 03/12/2021 04/30/2020



PATRICK COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

92X Contractor Final Voucher Date 04/12/2021  no date 04/12/2021  no date

94X Claims Period Ends Dates 06/14/2021  no date 06/14/2021  no date

95 District Project Closeout 06/14/2021  no date 09/07/2021  no date

96 Central Office Project Closeout 09/08/2021  no date 01/18/2022  no date



PATRICK COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

0773-070-198Proj:

UPC: 005462

PC: Jason.Patrick

Project Purpose:

PM:

Description: RTE 773 - SAFETY IMPROVEMENTS

Provide safety improvements through the widening of existing shoulders and addition of rumble strips.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.50 Mi. E. Rte. 781From:

Int. Rte. 738To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,022,032Total Current Est 

07/15/2020Current Est Date

 0

 912,032

 110,000

0773

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Salem

Patrick County
PFIEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/31/2007

01/29/2020

01/29/2020

02/23/2021

02/23/2021

07/01/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 5,082.00  0.00  0.00  0.00  0.00  0.00  0.00  5,082.00.Bond Match
 663,688.00  0.00  0.00  0.00  0.00  0.00  0.00  663,688.00.Federal Formula STP

 20,328.00  0.00  0.00  0.00  0.00  0.00  0.00  20,328.00Federal STP Sec under 
200,000

 332,934.00  0.00  0.00  0.00  0.00  0.00  0.00  332,934.00Formula - Secondary
 1,022,032.00 1,022,032.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,022,032.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$87,201

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  87,201.43

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



PATRICK COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
005462UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 05/31/2007 05/31/2007 05/31/2007 05/31/2007

17E Environmental Review Process (ERP) 05/14/2019 05/14/2019 05/17/2019 05/17/2019

22 Scope Project 01/03/2019 01/03/2019 01/28/2020 01/28/2020

24 Determine Permits Needed 07/02/2019 07/02/2019 10/22/2019 10/22/2019

25 Draft Environmental Document or CE 05/17/2019 05/17/2019 09/24/2020 05/01/2020

52 Authorize R/W & UT Funds 01/29/2020 01/29/2020 01/29/2020 01/29/2020

66 Environmental Reevaluation 04/13/2021  no date 04/26/2021  no date

70 Obtain Environmental Permits 08/26/2020 08/17/2020 10/28/2020  no date

72 Prepare for Advertisement 01/30/2020  no date 07/16/2021  no date

79 Construction Funding Review/Authorization of 
Funds

07/02/2021  no date 07/16/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/19/2021  no date 07/19/2021  no date

84 Award Contract 07/20/2021  no date 01/12/2022  no date

91 Administer Contract 01/13/2022  no date 05/19/2023  no date

95 District Project Closeout 05/22/2023  no date 08/15/2023  no date

96 Central Office Project Closeout 08/16/2023  no date 12/21/2023  no date



PEARISBURG  9:18AMRun Time:

10/12/2020Run Date: 

U000-279-R28Proj:

UPC: 115714

PC: Adam.Czesnowski

Project Purpose:

PM: Rodney Wilson

Description: Pearisburg - Mt. Lake Avenue/Curve Rd Improvements

Milling and overlay of streets within Town limits/Mt. Lake Ave. Work ranges from 36" to 48" and runs for 1.32 mile

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Mt. Lake AvenueFrom:

Curve RoadTo:

ResurfacingScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 240,000Total Current Est 

12/05/2019Current Est Date

 0

 240,000

 0

0000

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Salem

Pearisburg
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/05/2019

05/18/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 240,000.00  0.00  0.00  0.00  0.00  0.00  0.00  240,000.00 Revenue Sharing Funds
 240,000.00 240,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 240,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$106,047

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/06/2020

Total  106,047.03

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 11/06/2019

Construction Completed:

Construction Started:

05/18/2020

11/14/2019



PEARISBURG  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115714UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/01/2019 07/01/2019 11/06/2019 10/22/2019

22 Scope Project 07/01/2019 07/01/2019 10/08/2019 10/08/2019

70 Obtain Environmental Permits 10/09/2019 11/04/2019 04/06/2020 11/04/2019

79 Construction Funding Review/Authorization of 
Funds

02/25/2020 12/06/2019 04/06/2020 12/06/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/07/2020 11/05/2019 06/30/2020 11/05/2019

84 Award Contract 07/23/2020 11/06/2019 12/16/2020 11/06/2019

91 Administer Contract 01/27/2021 11/14/2019 02/10/2022 05/18/2020

95 District Project Closeout 02/16/2023  no date 06/23/2023  no date

96 Central Office Project Closeout 06/26/2023  no date 09/19/2023  no date



PULASKI  9:18AMRun Time:

10/12/2020Run Date: 

0099-125-106Proj:

UPC: 015838

PC: Jim.Henegar

Project Purpose:

PM:

Description: Route 99 Improvements

Route 99 Improvements

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Route 611From:

0.24 mi North of I-81To:

Reconstruction w/ Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,216,685Total Current Est 

05/29/2019Current Est Date

 0

 0

 1,216,685

0099

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Salem

Pulaski
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/15/1995

07/19/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 5,397.00  0.00  0.00  0.00  0.00  0.00  0.00  5,397.00 Local Project Contributions
 11,129.00  0.00  0.00  0.00  0.00  0.00  0.00  11,129.00 State Formula
 14,744.00  0.00  0.00  0.00  0.00  0.00  0.00  14,744.00.Bond Match

 446,369.00  0.00  0.00  0.00  0.00  0.00  0.00  446,369.00.Federal Formula STP
 58,977.00  0.00  0.00  0.00  0.00  0.00  0.00  58,977.00Federal STP Urbn under 

200,000
 690,722.00  0.00  0.00  0.00  0.00  0.00  0.00  690,722.00Formula - Urban

 1,227,338.00 1,227,338.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,227,338.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,216,685

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 05/01/2018

Total  1,216,685.44

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



PULASKI  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
015838UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 11/14/1995 11/14/1995 11/15/1995 11/15/1995

17E Environmental Review Process (ERP) 12/07/2015 12/07/2015 01/21/2016 01/21/2016

18 State Environmental Review Process (SERP) 11/27/1995 11/27/1995 02/06/1996 02/06/1996

21H Hydraulics Plan Design PFI 01/02/1998 01/02/1998 09/12/2016  no date

22 Scope Project 10/02/1995 10/02/1995 07/16/1996 07/16/1996

24 Determine Permits Needed 12/28/1995 12/28/1995 12/29/1995 12/29/1995

25 Draft Environmental Document or CE 12/07/2015 12/07/2015 03/04/2016 03/04/2016

31S Conduct Location Survey 07/24/1996 07/24/1996 03/25/1997 03/25/1997

34F Furnish Final Soils Survey 12/18/1997 12/18/1997 05/11/1998 05/11/1998

35 Traffic Control Device Recommendations 04/02/1998 04/02/1998 05/28/1998 05/28/1998

36F Plan Design/Preliminary Field Inspection 10/09/1997 10/09/1997 05/29/1998 05/29/1998

36H Hydraulic Plan Design Public Hearing 03/13/1998 03/13/1998 04/30/1998 04/30/1998

37H River Mechanics ProjectStudies 03/16/1998 03/16/1998 05/07/1998 05/07/1998

43 Furnish Utility Field Inspection Plans 03/29/1999  no date 05/28/1999  no date

43H Hydraulic Plan Design/Field Inspection (FI) 05/01/1998 05/01/1998 06/01/2000 06/01/2000

44 Furnish RWU Data for Public Hearing Process 07/01/1999 07/01/1999 08/16/1999 08/16/1999

47 Approve Willingness 08/17/1999 08/17/1999 10/20/1999 10/20/1999

95 District Project Closeout 07/19/2018  no date 10/11/2018  no date

96 Central Office Project Closeout 11/05/2018  no date 03/15/2019  no date



PULASKI  9:18AMRun Time:

10/12/2020Run Date: 

0099-125-106Proj:

UPC: 106801

PC: Sean.Grinnell

Project Purpose:

PM:

Description: Rte 99 - Signal Replacement

Replace signal at intersection of Rte 611 and Rte 99. The project will be accomplished using the regional signal 
contract.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Route 99/Route 611 IntersectionFrom:

Route 99/Route 611 IntersectionTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 445,585Total Current Est 

09/02/2016Current Est Date

 0

 445,585

 0

0099

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Salem

Pulaski
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/13/2016

01/31/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 8,911.00  0.00  0.00  0.00  0.00  0.00  0.00  8,911.00 State Formula
 436,674.00  0.00  0.00  0.00  0.00  0.00  0.00  436,674.00Formula - Urban

 445,585.00 445,585.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 445,585.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$436,757

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 05/28/2020

Total  436,757.17

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 01/19/2017

Construction Completed:

Construction Started: 02/13/2017



PULASKI  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
106801UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

22 Scope Project 01/20/2016 01/20/2016 08/23/2016 08/23/2016

66 Environmental Reevaluation 01/21/2016 01/21/2016 03/04/2016 03/04/2016

69X Right of Way/Utility Certification Date 06/14/2016 09/12/2016 06/14/2016 09/12/2016

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/24/2016 08/23/2016 10/13/2016 08/23/2016

71 Approved Construction Plans 04/15/2016 09/06/2016 04/21/2016 09/06/2016

72 Prepare for Advertisement 04/22/2016 09/06/2016 06/13/2016 09/06/2016

72B Biddability Review 03/07/2016 03/03/2016 03/24/2016 03/03/2016

72X Plan Submission Date 05/23/2016 08/15/2016 05/23/2016 08/15/2016

77S Construction ��� Survey 12/06/2016 12/07/2016 06/13/2017 12/07/2016

79 Construction Funding Review/Authorization of 
Funds

03/04/2016 09/09/2016 03/04/2016 09/09/2016

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/01/2016 10/13/2016 09/27/2016 10/13/2016

82 Conduct Bid Opening 10/27/2016 11/14/2016 11/09/2016 11/14/2016

84 Award Contract 11/10/2016 12/09/2016 12/05/2016 01/19/2017

88 Survey Monumentation 06/14/2017 12/07/2016 08/09/2017 12/07/2016

91 Administer Contract 12/06/2016 02/13/2017 12/06/2017  no date

92X Contractor Final Voucher Date 01/24/2018  no date 01/24/2018  no date

94X Claims Period Ends Dates 04/20/2018  no date 04/20/2018  no date

95 District Project Closeout 04/23/2018  no date 08/23/2018  no date

96 Central Office Project Closeout 08/24/2018  no date 11/20/2018  no date



PULASKI  9:18AMRun Time:

10/12/2020Run Date: 

0099-125-106Proj:

UPC: 106803

PC: M.Mann

Project Purpose:

PM:

Description: Rte 99 - Landscaping

Landscape Rte 99 median south of I-81 and at eastern corporate limits; provide street trees along Rte 99 from Bob 
White Blvd to I-81 interchange.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Rte 611From:

.24 mi north of I-81To:

Landscaping/BeautificationScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 361,492Total Current Est 

07/13/2018Current Est Date

 0

 361,492

 0

0099

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Salem

Pulaski
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/13/2018

12/10/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,074.00  0.00  0.00  0.00  0.00  0.00  0.00  1,074.00 Local Project Contributions
 6,258.00  0.00  0.00  0.00  0.00  0.00  0.00  6,258.00 State Formula

 359,277.00  0.00  0.00  0.00  0.00  0.00  0.00  359,277.00Formula - Urban
 366,609.00 366,609.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 366,609.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$270,560

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 05/05/2020

Total  270,560.01

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 05/25/2018

Construction Completed:

Construction Started:

12/10/2019

08/29/2018



PULASKI  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
106803UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP) 01/21/2016 01/21/2016 01/21/2016 01/21/2016

22 Scope Project 04/03/2017 04/03/2017 06/15/2017 06/15/2017

24 Determine Permits Needed 03/22/2016 03/22/2016 03/22/2016 03/22/2016

25 Draft Environmental Document or CE 07/11/2017 06/26/2017 09/05/2017 09/18/2017

66 Environmental Reevaluation 10/06/2017 09/17/2017 10/13/2017 09/18/2017

69X Right of Way/Utility Certification Date 11/08/2017 11/14/2017 11/08/2017 11/14/2017

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

06/16/2017  no date 08/11/2017  no date

71 Approved Construction Plans 04/03/2017  no date 10/05/2017  no date

72 Prepare for Advertisement 10/06/2017 11/07/2017 11/07/2017 12/11/2017

72B Biddability Review 10/17/2017  no date 10/24/2017  no date

72X Plan Submission Date 10/25/2017 11/09/2017 10/25/2017 11/09/2017

77S Construction ��� Survey 03/01/2018 05/25/2018 03/01/2018 05/25/2018

79 Construction Funding Review/Authorization of 
Funds

10/17/2017 11/09/2017 11/13/2017 11/27/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/14/2017 03/13/2018 11/14/2017 03/13/2018

82 Conduct Bid Opening 12/15/2017 04/25/2018 12/29/2017 04/25/2018

84 Award Contract 02/07/2018 05/25/2018 06/28/2018 05/25/2018

88 Survey Monumentation 03/01/2018 05/25/2018 03/01/2018 05/25/2018

91 Administer Contract 03/02/2018 08/29/2018 10/01/2018 12/10/2019

92X Contractor Final Voucher Date 11/15/2018  no date 11/15/2018  no date

94X Claims Period Ends Dates 02/19/2019  no date 02/19/2019  no date

95 District Project Closeout 02/20/2019  no date 05/02/2019  no date

96 Central Office Project Closeout 05/03/2019  no date 07/17/2019  no date



PULASKI  9:18AMRun Time:

10/12/2020Run Date: 

4602-125-124Proj:

UPC: 110931

PC: Adam.Czesnowski

Project Purpose:

PM: William  D. Pedigo

Description: #SGR19LB - Commerce Street Bridge Replacement

Bridge Rehab/Replacement on Commerce Street to address structural deficiency.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Crescent StreetFrom:

0.06 miles Northeast of Crescent StreetTo:

Bridge Replacement w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,176,294Total Current Est 

07/06/2020Current Est Date

 10,000

 1,916,294

 250,000

4602

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Salem

Pulaski
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/09/2019

02/01/2022

02/01/2022

04/26/2023

04/26/2023

10/02/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 175,000.00  392,902.00  65,764.00  234,583.00  0.00  0.00  0.00  868,249.00 HB1887 - SGR
 37,752.00  0.00  0.00  0.00  0.00  0.00  0.00  37,752.00 Local Project Contributions

 6,144.00  0.00  0.00  0.00  0.00  0.00  0.00  6,144.00 State Formula
 202,877.00  0.00  0.00  0.00  0.00  0.00  0.00  202,877.00.Federal Formula STP

 1,061,271.00  0.00  0.00  0.00  0.00  0.00  0.00  1,061,271.00Formula - Urban
 2,176,293.00 1,483,044.00  392,902.00  65,764.00  234,583.00  0.00  0.00  0.00Total:

 2,176,293.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$4,843

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  4,843.10

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



PULASKI  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110931UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 01/03/2018 01/03/2018 10/01/2018 03/14/2019

12 Authorize Preliminary Engineering 10/02/2018 03/27/2019 10/18/2018 05/09/2019

17E Environmental Review Process (ERP) 05/30/2019 09/26/2019 09/13/2019 09/26/2019

22 Scope Project 05/30/2019  no date 02/12/2020  no date

25 Draft Environmental Document or CE 09/16/2019 09/26/2019 01/13/2020  no date

28 Consultant Procurement 10/19/2018 06/24/2019 05/29/2019 07/07/2020

52 Authorize R/W & UT Funds 09/30/2020  no date 10/21/2020  no date

52X R/W&UT Authorization Date 10/22/2020  no date 10/22/2020  no date

65F Plan Design/Field Inspection 02/13/2020  no date 09/29/2020  no date

69 Acquire Right of Way 10/23/2020  no date 06/16/2021  no date

69X Right of Way/Utility Certification Date 06/18/2021  no date 07/01/2021  no date

72X Plan Submission Date 06/17/2021  no date 06/17/2021  no date

79 Construction Funding Review/Authorization of 
Funds

06/18/2021  no date 07/01/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/02/2021  no date 07/30/2021  no date

84 Award Contract 08/02/2021  no date 01/27/2022  no date

91 Administer Contract 01/28/2022  no date 02/13/2023  no date

95 District Project Closeout 05/15/2023  no date 09/20/2023  no date

96 Central Office Project Closeout 09/21/2023  no date 12/19/2023  no date



PULASKI COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

0081-077-107Proj:

UPC: 056900

PC: Tim.Dowdy

Project Purpose:

PM: John Maddox

Description: I-81 SOUTHBOUND BRIDGE REPLACEMENT OVER THE NEW RIVER

Replace the I-81 Southbound Bridge over the New River.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

AT NEW RIVER BRIDGEFrom:

To:

Bridge Replacement w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 51,680,147Total Current Est 

03/22/2019Current Est Date

 0

 51,380,147

 300,000

0081

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Salem

Pulaski County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/24/2001

07/16/2032

07/16/2032

06/27/2036

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 197,383.00  0.00  0.00  0.00  0.00  0.00  0.00  197,383.00 MAP21 NHPP
 102,617.00  0.00  0.00  0.00  0.00  0.00  0.00  102,617.00.Interstate

 300,000.00 300,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 300,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$252,880

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 04/01/2019

Total  252,879.85

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



PULASKI COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
056900UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 04/17/2001 04/17/2001 04/24/2001 04/24/2001

18 State Environmental Review Process (SERP) 08/07/2001 08/07/2001 03/21/2002 03/21/2002

22 Scope Project 12/21/2009 12/21/2009 07/21/2014 07/21/2014

24 Determine Permits Needed 08/19/2010 08/19/2010 08/20/2010 08/20/2010

25 Draft Environmental Document or CE 07/28/2011 07/28/2011 08/27/2012 08/27/2012

32 Value Engineering 02/01/2012 02/01/2012 04/27/2012 04/27/2012

32X Value Engineering Study Date 02/28/2012 02/28/2012 02/28/2012 02/28/2012

36F Plan Design/Preliminary Field Inspection 01/03/2012 01/03/2012 06/29/2012 06/29/2012

36X Preliminary Field InspectionTeam Meeting Date 03/29/2012 03/29/2012   

43H Hydraulic Plan Design/Field Inspection (FI) 08/01/2013 08/01/2013 12/13/2013 12/13/2013

44 Furnish RWU Data for Public Hearing Process 07/02/2012 07/02/2012 08/03/2012 08/03/2012

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

04/01/2014 04/01/2014 09/25/2015 09/25/2015

48 Conduct Location/Design Public Hearing 07/02/2012 07/02/2012 05/08/2013 05/08/2013

48X Public Hearing Meeting Date 09/06/2012 09/06/2012   

49 Adopt Location/Design 05/09/2013 05/09/2013 07/29/2013 07/29/2013

49X Location and Design Approval Date 07/29/2013 07/29/2013 07/29/2013 07/29/2013

59 Noise Abatement Design 09/05/2013 09/05/2013 10/18/2013 10/18/2013

71X Pre-Advertisement Conference Date 06/02/2016 06/02/2016 06/02/2016 06/02/2016

79 Construction Funding Review/Authorization of 
Funds

01/02/2032  no date 05/07/2032  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/08/2032  no date 07/16/2032  no date

84 Award Contract 08/19/2032  no date 12/17/2032  no date

91 Administer Contract 12/20/2032  no date 06/27/2036  no date

95 District Project Closeout 06/30/2036  no date 09/23/2036  no date

96 Central Office Project Closeout 09/29/2036  no date 02/06/2037  no date



PULASKI COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

0081-077-776Proj:

UPC: 115795

PC: M.Mann

Project Purpose:

PM:

Description: #I81CIP EXTEND ACCELERATION LANE EXIT 89 (ID #29)

Extend acceleration lane at Exit 89 on I-81 NB; Project ID 29.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

MM 90.2From:

MM 90.7To:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 915,510Total Current Est 

02/21/2020Current Est Date

 0

 545,510

 370,000

0081

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Salem

Pulaski County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/06/2019

03/10/2020

03/10/2020

07/13/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  2,503,450.00  2,281,050.00  0.00  0.00  0.00  0.00  4,784,500.00 Interstate Corridor Funds
 4,784,500.00 0.00  2,503,450.00  2,281,050.00  0.00  0.00  0.00  0.00Total:

 4,784,500.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$64,706

$0

$753,553

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  818,259.39

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 05/29/2020

Construction Completed:

Construction Started: 07/12/2020



PULASKI COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115795UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/25/2019 07/25/2019 08/06/2019 08/06/2019

17E Environmental Review Process (ERP) 08/23/2019 08/23/2019 08/23/2019 08/23/2019

21H Hydraulics Plan Design PFI 01/13/2020 01/13/2020 01/13/2020 01/13/2020

21T Traffic Operations Analysis 12/20/2019 12/20/2019 12/20/2019 12/20/2019

22 Scope Project 08/07/2019 08/07/2019 01/15/2020 01/15/2020

22S Photogrammetry/Aerial Photo/Image Processing 12/20/2019 12/20/2019 12/20/2019 12/20/2019

22X Scoping Team Meeting Date 12/20/2019 12/20/2019 12/20/2019 12/20/2019

23 Furnish Environmental Traffic Data 12/20/2019 12/20/2019 12/20/2019 12/20/2019

24 Determine Permits Needed 09/17/2019 09/17/2019 09/19/2019 09/19/2019

25 Draft Environmental Document or CE 08/23/2019 08/23/2019 10/02/2019 10/02/2019

30 Preliminary Utility Inspection 01/14/2020 01/14/2020 01/14/2020 01/14/2020

31S Conduct Location Survey 09/20/2019 09/20/2019 12/20/2019 12/20/2019

34P Preliminary Soil Survey 01/13/2020 01/13/2020 01/13/2020 01/13/2020

35 Traffic Control Device Recommendations 07/10/2020 02/19/2020 07/10/2020 02/19/2020

36C Preliminary Field Inspection Constructability 
Review

12/20/2019 12/20/2019 12/20/2019 12/20/2019

36F Plan Design/Preliminary Field Inspection 01/13/2020 01/13/2020 01/13/2020 01/13/2020

36H Hydraulic Plan Design Public Hearing 01/15/2020 01/15/2020 07/10/2020 02/19/2020

36P Plan Design Public Hearing 01/15/2020 01/15/2020 07/10/2020 02/19/2020

36X Preliminary Field InspectionTeam Meeting Date 01/14/2020 01/14/2020   

43X Utility Field Inspection (UFI) Date 07/10/2020 02/19/2020 07/10/2020 02/19/2020

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/29/2020 02/20/2020 10/12/2020 02/21/2020

47 Approve Willingness 07/10/2020 02/19/2020 07/10/2020 02/19/2020

47X Willingness Posted Date 06/11/2020 01/21/2020 06/11/2020 01/21/2020

48 Conduct Location/Design Public Hearing 07/10/2020 02/19/2020 07/10/2020 02/19/2020

48X Public Hearing Meeting Date 07/10/2020 02/19/2020   

49 Adopt Location/Design 07/10/2020 01/15/2020 07/10/2020 02/19/2020

49C Design Approval Constructability Review 07/10/2020 02/19/2020 07/10/2020 02/19/2020

49X Location and Design Approval Date 07/10/2020 01/15/2020 07/10/2020 01/15/2020

50 Survey Data Verification 07/10/2020 02/19/2020 07/10/2020 02/19/2020

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

08/28/2020 02/04/2020 08/28/2020 02/04/2020

65F Plan Design/Field Inspection 07/10/2020 02/19/2020 07/10/2020 02/19/2020

65P Plan Design/Pre-Advertisement Conference 07/13/2020 02/19/2020 09/14/2020 02/19/2020

65X Field Inspection Team Meeting Date 07/10/2020 02/19/2020   

66 Environmental Reevaluation 09/29/2020 02/03/2020 10/12/2020 02/19/2020

67 Clear Utility Agreements 07/10/2020 02/19/2020 07/10/2020 02/19/2020

67U Utility Relocations by Owners 12/20/2019 12/20/2019 12/20/2019 12/20/2019

69X Right of Way/Utility Certification Date 11/18/2020 02/12/2020 11/18/2020 02/20/2020

70 Obtain Environmental Permits 07/13/2020 02/18/2020 09/09/2020 02/18/2020

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/31/2020 02/20/2020 10/27/2020 03/02/2020

70S Utility Stakeout ���Survey 12/20/2019 12/20/2019 12/20/2019 12/20/2019

71 Approved Construction Plans 09/29/2020 02/21/2020 11/05/2020 02/26/2020

71C Pre-Advertisement Conference (PAC) 
Constructability Review

08/28/2020 02/19/2020 08/28/2020 02/19/2020

71X Pre-Advertisement Conference Date 09/15/2020 02/20/2020 09/28/2020 02/20/2020

72 Prepare for Advertisement 10/22/2020 02/20/2020 11/25/2020 03/09/2020

72B Biddability Review 10/29/2020 02/05/2020 11/04/2020 02/21/2020

72X Plan Submission Date 11/09/2020 02/26/2020 11/09/2020 02/26/2020

77S Construction ��� Survey 04/09/2021  no date 10/12/2021  no date



PULASKI COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

79 Construction Funding Review/Authorization of 
Funds

02/07/2020 02/07/2020 10/27/2020 03/02/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/08/2020 03/10/2020 12/08/2020 03/10/2020

82 Conduct Bid Opening 01/26/2021 04/22/2020 01/26/2021 05/29/2020

84 Award Contract 03/04/2021 05/29/2020 03/04/2021 05/29/2020

91 Administer Contract 04/09/2021 07/12/2020 04/11/2022  no date

92X Contractor Final Voucher Date 05/24/2022  no date 05/24/2022  no date

94X Claims Period Ends Dates 08/19/2022  no date 08/19/2022  no date

95 District Project Closeout 08/22/2022  no date 11/16/2022  no date

96 Central Office Project Closeout 11/17/2022  no date 03/28/2023  no date



PULASKI COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

0100-077-744Proj:

UPC: 104183

PC: M.Mann

Project Purpose:

PM:

Description: RTE. 100 (STR. 14513 AND 14515) - BRIDGE REHAB/REPLACE

Bridge Rehabilitation/Replacement - Rte. 100 (Cleburne Ave) over Rte. 11(Lee Hwy) and NSRR/Rte. 689 (Ext. Str. ID 
14513 - VA Str. No. 1022 and Ext. Str. ID 14515 - VA No. 1024)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.14 mi S Lee HighwayFrom:

0.08 mi N Lee HighwayTo:

Bridge Replacement w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 7,166,053Total Current Est 

08/01/2019Current Est Date

 14,016

 5,806,747

 1,345,290

0100

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Salem

Pulaski County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/21/2013

03/30/2016

03/30/2016

03/13/2018

03/13/2018

06/18/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 223,948.00  530,909.00  0.00  0.00  0.00  0.00  0.00  754,857.00 CTB Formula
 1,016,272.00  989,834.00  0.00  0.00  0.00  0.00  0.00  2,006,106.00 MAP21 NHPP
 2,681,907.00  657,481.00  0.00  0.00  0.00  0.00  0.00  3,339,388.00 MAP21 STP

 40,553.00  0.00  0.00  0.00  0.00  0.00  0.00  40,553.00.Bond Match
 150,980.00  0.00  0.00  0.00  0.00  0.00  0.00  150,980.00.Bridge Funds - Federal BR

 76,271.00  0.00  0.00  0.00  0.00  0.00  0.00  76,271.00.Bridge Funds - Federal 
BROS

 625,098.00  0.00  0.00  0.00  0.00  0.00  0.00  625,098.00Federal STP Pri Under 
200,000

 265.00  0.00  0.00  0.00  0.00  0.00  0.00  265.00Formula - Primary
 172,535.00  0.00  0.00  0.00  0.00  0.00  0.00  172,535.00Soft Match

 7,166,053.00 4,987,829.00  2,178,224.00  0.00  0.00  0.00  0.00  0.00Total:

 7,166,053.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,345,290

$14,016

$5,343,899

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  6,703,205.34



PULASKI COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 05/25/2018

Construction Completed:

Construction Started: 07/02/2018



PULASKI COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
104183UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 06/21/2013 06/21/2013 06/21/2013 06/21/2013

17E Environmental Review Process (ERP) 04/22/2014 04/22/2014 04/25/2014 04/25/2014

22 Scope Project 09/01/2014 09/01/2014 10/03/2016 10/03/2016

22X Scoping Team Meeting Date 11/24/2014 11/24/2014 11/24/2014 11/24/2014

24 Determine Permits Needed 05/29/2014 05/29/2014 09/16/2014 09/16/2014

25 Draft Environmental Document or CE 08/02/2013 08/02/2013 03/30/2015 03/30/2015

32 Value Engineering 04/09/2015 04/09/2015 01/01/2016 01/01/2016

34F Furnish Final Soils Survey 05/01/2015 05/01/2015 11/10/2015 11/10/2015

36F Plan Design/Preliminary Field Inspection 09/01/2014 09/01/2014 11/21/2014 11/21/2014

36X Preliminary Field InspectionTeam Meeting Date 11/21/2014 11/21/2014   

41 Bridge Foundation Data 07/08/2015 07/08/2015 06/30/2016 06/30/2016

43 Furnish Utility Field Inspection Plans 11/10/2015 11/10/2015 03/24/2016 03/24/2016

43X Utility Field Inspection (UFI) Date 01/09/2016 01/09/2016 01/09/2016 01/09/2016

46B Preliminary Bridge Plans 08/15/2015 08/15/2015 08/30/2016 08/30/2016

47 Approve Willingness 02/13/2015 02/13/2015 05/28/2015 05/28/2015

47X Willingness Posted Date 04/08/2015 04/08/2015 04/08/2015 04/08/2015

49 Adopt Location/Design 02/13/2015 02/13/2015 05/28/2015 05/28/2015

50 Survey Data Verification 09/04/2015 09/04/2015 02/03/2016 02/03/2016

51 Furnish Approved R/W & UT Plans 02/03/2016 02/03/2016 03/24/2016 03/24/2016

52 Authorize R/W & UT Funds 02/11/2016 02/11/2016 03/30/2016 03/30/2016

57S Right of Way Stakeout���Survey 09/23/2016 09/23/2016 01/23/2017 01/23/2017

58 Survey Right of Way Plan Sheets 12/04/2015 12/04/2015 02/03/2016 02/03/2016

60P Notice to Proceed for Partial Right of Way 
Acquisition

03/30/2016 03/30/2016 03/30/2016 03/30/2016

64 Final Bridge Plans 11/30/2016 11/30/2016 04/18/2017 04/18/2017

65C Field Inspection Constructability Review 09/11/2015 09/11/2015 10/09/2015 10/09/2015

65F Plan Design/Field Inspection 05/28/2015 05/28/2015 10/23/2015 10/23/2015

65P Plan Design/Pre-Advertisement Conference 10/23/2015 10/23/2015 04/18/2017 04/18/2017

65X Field Inspection Team Meeting Date 10/23/2015 10/23/2015   

67 Clear Utility Agreements 03/30/2016 03/30/2016 09/22/2016 09/22/2016

67U Utility Relocations by Owners 11/28/2016 11/28/2016 02/01/2018 02/01/2018

68 Clear Railroad Agreements 09/29/2016 09/29/2016 01/16/2018 01/16/2018

69 Acquire Right of Way 03/30/2016 03/30/2016 09/22/2016 09/22/2016

69X Right of Way/Utility Certification Date 01/31/2018 01/31/2018 01/31/2018 01/31/2018

70S Utility Stakeout ���Survey 09/24/2017 09/24/2017 02/01/2018 02/01/2018

71 Approved Construction Plans 11/02/2017 11/02/2017 02/01/2018 02/01/2018

71C Pre-Advertisement Conference (PAC) 
Constructability Review

04/18/2017 04/18/2017 05/30/2017 05/30/2017

71X Pre-Advertisement Conference Date 05/31/2017 05/31/2017 05/31/2017 05/31/2017

72 Prepare for Advertisement 11/16/2017 11/16/2017 02/23/2018 02/23/2018

72B Biddability Review 12/19/2017 12/19/2017 01/19/2018 01/19/2018

72X Plan Submission Date 02/01/2018 02/01/2018 02/01/2018 02/01/2018

73 Process Relocations 03/30/2016 03/30/2016 01/31/2018 01/31/2018

79 Construction Funding Review/Authorization of 
Funds

10/11/2017 10/11/2017 10/16/2017 10/16/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/13/2018 03/13/2018 03/13/2018 03/13/2018

84 Award Contract 04/02/2018 05/25/2018 08/15/2018 05/25/2018

91 Administer Contract 07/30/2020 07/02/2018 07/30/2021  no date

92X Contractor Final Voucher Date 10/28/2021  no date 10/28/2021  no date

94X Claims Period Ends Dates 12/27/2021  no date 12/27/2021  no date

95 District Project Closeout 03/27/2020  no date 06/19/2020  no date



PULASKI COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

96 Central Office Project Closeout 09/24/2020  no date 02/03/2021  no date



PULASKI COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

0114-077-774Proj:

UPC: 112705

PC: Christopher.Price

Project Purpose:

PM:

Description: ROUTE 114 TURN LANE

CONSTRUCT TURN LANE AND IMPROVE ACCESS MANAGEMENT

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.54 MILES WEST OF MONTGOMERY COUNTY LINEFrom:

0.43 MILES WEST OF MONTGOMERY COUNTY LINETo:

Reconstruction w/ Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 330,768Total Current Est 

12/26/2018Current Est Date

 0

 330,768

 0

0114

Federal Eligibility: Federally Eligible with Exception

Project Status: NO DATES SET YET

Salem

Pulaski County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/03/2019

08/02/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 157,930.00  84,791.00  84,791.00  0.00  0.00  0.00  0.00  327,512.00 Telecommunications
 327,512.00 157,930.00  84,791.00  84,791.00  0.00  0.00  0.00  0.00Total:

 327,512.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



PULASKI COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
112705UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 01/23/2019  no date 02/05/2019  no date

22 Scope Project 01/22/2019  no date 02/04/2019  no date

24 Determine Permits Needed 02/06/2019  no date 02/20/2019  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

03/20/2019  no date 04/02/2019  no date

65F Plan Design/Field Inspection 02/05/2019  no date 04/02/2019  no date

66 Environmental Reevaluation 02/21/2019  no date 02/27/2019  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

02/05/2019  no date 04/02/2019  no date

79 Construction Funding Review/Authorization of 
Funds

03/20/2019  no date 04/02/2019  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/03/2019  no date 04/03/2019  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

04/04/2019  no date 08/02/2019  no date

95 District Project Closeout 08/05/2019  no date 10/29/2019  no date

96 Central Office Project Closeout 10/30/2019  no date 03/10/2020  no date



PULASKI COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

F047-077-726Proj:

UPC: 101007

PC: M.Mann

Project Purpose:

PM:

Description: RTE. F047 OVER PEAK CREEK (STR. 14442) - BRIDGE 
REPLACEMENT

Bridge Replacement - Rte. F047 over Peak Creek (Ext. Str. ID 14442 - VA Str. No. 1013)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

1.61 Miles North of Route 99From:

2.73 Miles South of Route 100To:

Bridge Replacement w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 6,661,280Total Current Est 

06/26/2019Current Est Date

 120,603

 5,369,507

 1,171,170

0047

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Salem

Pulaski County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/05/2013

11/13/2017

11/13/2017

02/12/2019

02/12/2019

11/06/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  2,055,665.00  0.00  0.00  0.00  0.00  0.00  2,055,665.00 CTB Formula
 3,124,126.00  1,410,078.00  0.00  0.00  0.00  0.00  0.00  4,534,204.00 MAP21 STP

 14,283.00  0.00  0.00  0.00  0.00  0.00  0.00  14,283.00.Bond Match
 57,128.00  0.00  0.00  0.00  0.00  0.00  0.00  57,128.00.Bridge Funds - Federal 

BROS
 6,661,280.00 3,195,537.00  3,465,743.00  0.00  0.00  0.00  0.00  0.00Total:

 6,661,280.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,171,170

$75,610

$4,621,063

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  5,867,843.71

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 04/29/2019

Construction Completed:

Construction Started: 05/29/2019



PULASKI COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
101007UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/05/2013 07/05/2013 07/05/2013 07/05/2013

17E Environmental Review Process (ERP) 06/21/2015 06/21/2015 06/22/2015 06/22/2015

22 Scope Project 02/19/2014 02/19/2014 10/31/2016 10/31/2016

24 Determine Permits Needed 01/13/2016 01/13/2016 04/26/2016 04/26/2016

25 Draft Environmental Document or CE 06/21/2015 06/21/2015 06/15/2016 06/15/2016

31S Conduct Location Survey 11/03/2014 11/03/2014 06/11/2015 06/11/2015

36F Plan Design/Preliminary Field Inspection 06/11/2015 06/11/2015 10/12/2015 10/12/2015

36P Plan Design Public Hearing 11/19/2015 11/19/2015 08/16/2016 08/16/2016

36X Preliminary Field InspectionTeam Meeting Date 11/18/2015 11/18/2015   

43X Utility Field Inspection (UFI) Date 06/27/2017 06/27/2017 06/27/2017 06/27/2017

47 Approve Willingness 08/17/2016 08/17/2016 10/31/2016 10/31/2016

47X Willingness Posted Date 08/31/2016 08/31/2016 08/31/2016 08/31/2016

49 Adopt Location/Design 10/26/2016 10/26/2016 11/01/2016 11/01/2016

49X Location and Design Approval Date 10/31/2016 10/31/2016 10/31/2016 10/31/2016

51 Furnish Approved R/W & UT Plans 10/25/2017 10/25/2017 11/15/2017 11/15/2017

52 Authorize R/W & UT Funds 10/04/2017 10/04/2017 11/13/2017 11/13/2017

58 Survey Right of Way Plan Sheets 10/17/2017 10/17/2017 10/24/2017 10/24/2017

65F Plan Design/Field Inspection 11/01/2016 11/01/2016 08/03/2017 08/03/2017

65X Field Inspection Team Meeting Date 08/03/2017 08/03/2017   

66 Environmental Reevaluation 01/09/2019 12/18/2018 06/05/2019 12/18/2018

67 Clear Utility Agreements 03/12/2018 02/20/2018 09/12/2018 02/20/2018

69 Acquire Right of Way 02/20/2018 11/22/2017 08/22/2018 08/13/2018

69X Right of Way/Utility Certification Date 01/07/2019 12/18/2018 01/07/2019 12/18/2018

70 Obtain Environmental Permits 12/15/2017 07/10/2018 01/08/2019 11/20/2018

71 Approved Construction Plans 01/09/2019 11/27/2018 03/26/2019 01/07/2019

71X Pre-Advertisement Conference Date 08/23/2018 06/18/2018 08/23/2018 06/18/2018

72 Prepare for Advertisement 01/09/2019 12/03/2018 04/12/2019 02/11/2019

77S Construction ��� Survey 01/21/2020  no date 12/17/2021  no date

79 Construction Funding Review/Authorization of 
Funds

04/16/2019 11/09/2018 05/13/2019 01/30/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/09/2019 02/12/2019 07/09/2019 02/12/2019

82 Conduct Bid Opening 08/07/2019 03/20/2019 08/20/2019 04/29/2019

84 Award Contract 08/21/2019 04/29/2019 01/16/2020 04/29/2019

91 Administer Contract 01/21/2020 05/29/2019 01/28/2022  no date

92X Contractor Final Voucher Date 03/14/2022  no date 03/14/2022  no date

94X Claims Period Ends Dates 06/07/2022  no date 06/07/2022  no date

95 District Project Closeout 06/08/2022  no date 08/31/2022  no date

96 Central Office Project Closeout 10/07/2022  no date 02/16/2023  no date



PULASKI COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

0609-077-772Proj:

UPC: 110959

PC: Audra.Parson

Project Purpose:

PM:

Description: RTE 609 - RESURFACE NON-HARDSURFACED ROAD

RESURFACE NON-HARDSURFACED ROADWAY UTILIZING RURAL RUSTIC GUIDELINES

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

ROUTE 653From:

ESMTo:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 614,985Total Current Est 

07/13/2020Current Est Date

 0

 561,203

 53,782

0609

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION STARTED

Salem

Pulaski County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/17/2017

11/13/2018

11/13/2018

05/19/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 614,985.00  0.00  0.00  0.00  0.00  0.00  0.00  614,985.00Formula - Secondary
 614,985.00 614,985.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 614,985.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$53,782

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 03/02/2020

Total  53,781.78

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 12/21/2018

Construction Completed:

Construction Started: 12/24/2018



PULASKI COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110959UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 11/07/2017 11/07/2017 11/17/2017 11/17/2017

17E Environmental Review Process (ERP) 08/06/2018 08/06/2018 08/06/2018 08/06/2018

21H Hydraulics Plan Design PFI 12/06/2017 12/06/2017 07/20/2018 07/20/2018

21T Traffic Operations Analysis 12/05/2017 12/05/2017 12/05/2017 12/05/2017

22 Scope Project 11/20/2017 11/20/2017 08/07/2018 08/07/2018

22S Photogrammetry/Aerial Photo/Image Processing 12/05/2017 12/05/2017 12/05/2017 12/05/2017

22X Scoping Team Meeting Date 12/05/2017 12/05/2017 12/05/2017 12/05/2017

23 Furnish Environmental Traffic Data 12/05/2017 12/05/2017 12/05/2017 12/05/2017

24 Determine Permits Needed 08/06/2018 07/30/2018 09/27/2018 08/08/2018

25 Draft Environmental Document or CE 08/06/2018 08/06/2018 08/06/2018 08/06/2018

30 Preliminary Utility Inspection 08/07/2018 08/07/2018 08/07/2018 08/07/2018

31S Conduct Location Survey 12/05/2017 12/05/2017 12/05/2017 12/05/2017

34P Preliminary Soil Survey 07/20/2018 07/20/2018 07/20/2018 07/20/2018

35 Traffic Control Device Recommendations 08/07/2018 08/07/2018 08/07/2018 08/07/2018

36C Preliminary Field Inspection Constructability 
Review

07/09/2018 07/09/2018 07/09/2018 07/09/2018

36F Plan Design/Preliminary Field Inspection 12/06/2017 12/06/2017 07/20/2018 07/20/2018

36H Hydraulic Plan Design Public Hearing 08/07/2018 08/07/2018 08/07/2018 08/07/2018

36P Plan Design Public Hearing 08/07/2018 08/07/2018 08/07/2018 08/07/2018

36X Preliminary Field InspectionTeam Meeting Date 08/03/2018 08/03/2018   

43X Utility Field Inspection (UFI) Date 08/07/2018 08/07/2018 08/07/2018 08/07/2018

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

08/29/2018 08/14/2018 08/29/2018 08/14/2018

47 Approve Willingness 08/07/2018 08/07/2018 08/07/2018 08/07/2018

47X Willingness Posted Date 08/07/2018 08/07/2018 08/07/2018 08/07/2018

48 Conduct Location/Design Public Hearing 08/07/2018 08/07/2018 08/07/2018 08/07/2018

48X Public Hearing Meeting Date 08/07/2018 08/07/2018   

49 Adopt Location/Design 08/07/2018 08/07/2018 08/07/2018 08/07/2018

49C Design Approval Constructability Review 08/07/2018 08/07/2018 08/07/2018 08/07/2018

49X Location and Design Approval Date 08/07/2018 08/07/2018 08/07/2018 08/07/2018

50 Survey Data Verification 08/07/2018 08/07/2018 08/07/2018 08/07/2018

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

08/07/2018 08/07/2018 08/07/2018 08/07/2018

65F Plan Design/Field Inspection 08/07/2018 08/07/2018 08/07/2018 08/07/2018

65P Plan Design/Pre-Advertisement Conference 08/08/2018 08/08/2018 08/28/2018 08/14/2018

65X Field Inspection Team Meeting Date 08/07/2018 08/07/2018   

66 Environmental Reevaluation 11/13/2018 10/04/2018 11/13/2018 10/04/2018

67 Clear Utility Agreements 08/07/2018 08/07/2018 08/07/2018 08/07/2018

67U Utility Relocations by Owners 03/23/2018 03/23/2018 03/23/2018 03/23/2018

69X Right of Way/Utility Certification Date 10/22/2018 10/22/2018 10/22/2018 10/22/2018

70 Obtain Environmental Permits 09/28/2018 08/08/2018 11/09/2018 08/08/2018

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/14/2018 08/14/2018 08/14/2018 08/14/2018

70S Utility Stakeout ���Survey 03/23/2018 03/23/2018 03/23/2018 03/23/2018

71 Approved Construction Plans 10/04/2018 10/04/2018 11/13/2018 10/12/2018

71C Pre-Advertisement Conference (PAC) 
Constructability Review

08/14/2018 08/14/2018 08/14/2018 08/14/2018

71X Pre-Advertisement Conference Date 08/28/2018 08/14/2018 08/28/2018 08/14/2018

72 Prepare for Advertisement 10/29/2018 10/26/2018 10/29/2018 10/26/2018

72B Biddability Review 11/05/2018 11/01/2018 11/05/2018 11/01/2018

72X Plan Submission Date 10/11/2018 10/10/2018 10/11/2018 10/10/2018

77S Construction ��� Survey 01/24/2019 12/21/2018 01/24/2019 12/21/2018



PULASKI COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

79 Construction Funding Review/Authorization of 
Funds

10/04/2018 08/14/2018 11/01/2018 08/14/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/11/2018 11/13/2018 12/11/2018 11/13/2018

82 Conduct Bid Opening 01/22/2019 12/20/2018 01/22/2019 12/20/2018

84 Award Contract 01/23/2019 12/21/2018 01/23/2019 12/21/2018

91 Administer Contract 01/24/2019 12/24/2018 10/23/2019  no date

92X Contractor Final Voucher Date 12/10/2019  no date 01/26/2021  no date

94X Claims Period Ends Dates 04/22/2021  no date 08/06/2021  no date

95 District Project Closeout 08/09/2021  no date 11/02/2021  no date

96 Central Office Project Closeout 11/03/2021  no date 03/15/2022  no date



PULASKI COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

0693-077-764Proj:

UPC: 109947

PC: Christopher.Price

Project Purpose:

PM:

Description: BOX CULVERT EXTENSION

BOX CULVERT EXTENSION

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

INTERSECTION ROUTE 672From:

INTERSECTION ROUTE 672To:

Bridge Rehab w/ Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 165,175Total Current Est 

06/28/2017Current Est Date

 5,000

 160,175

 0

0693

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Salem

Pulaski County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/16/2017

05/31/2018

05/31/2018

10/01/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 165,175.00  0.00  0.00  0.00  0.00  0.00  0.00  165,175.00Formula - Secondary
 165,175.00 165,175.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 165,175.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



PULASKI COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109947UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/08/2017  no date 08/21/2017  no date

18 State Environmental Review Process (SERP) 08/23/2017  no date 09/06/2017  no date

22 Scope Project 08/22/2017  no date 09/05/2017  no date

24 Determine Permits Needed 09/07/2017  no date 09/20/2017  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

05/15/2018  no date 05/29/2018  no date

52 Authorize R/W & UT Funds 11/02/2017  no date 11/16/2017  no date

65F Plan Design/Field Inspection 09/06/2017  no date 11/01/2017  no date

69 Acquire Right of Way 11/17/2017  no date 05/29/2018  no date

69X Right of Way/Utility Certification Date 05/30/2018  no date 05/30/2018  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

04/03/2018  no date 05/29/2018  no date

79 Construction Funding Review/Authorization of 
Funds

05/15/2018  no date 05/29/2018  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/31/2018  no date 05/31/2018  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

06/01/2018  no date 10/01/2018  no date

95 District Project Closeout 10/02/2018  no date 12/31/2018  no date

96 Central Office Project Closeout 01/02/2019  no date 05/07/2019  no date



PULASKI COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

0693-077-769Proj:

UPC: 110448

PC: Jason.Patrick

Project Purpose:

PM: NA

Description: ROUTE 693-SAFETY IMPROVEMENTS

ROUTE 693 SAFETY: RE-ALIGN CURVE/IMPROVE SIGHT DISTANCE

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

ROUTE 777From:

O.213 MILES NORTH RTE 777To:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,221,438Total Current Est 

07/27/2019Current Est Date

 0

 1,070,011

 151,427

0693

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Salem

Pulaski County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/03/2017

11/12/2020

11/12/2020

05/17/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 33,425.00  0.00  0.00  0.00  0.00  0.00  0.00  33,425.00 MAP21 STP
 591,575.00  0.00  0.00  0.00  0.00  0.00  0.00  591,575.00.Federal Formula STP
 596,438.00  0.00  0.00  0.00  0.00  0.00  0.00  596,438.00Formula - Secondary

 1,221,438.00 1,221,438.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,221,438.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$104,564

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  104,563.76

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



PULASKI COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110448UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 11/03/2017 11/03/2017 11/03/2017 11/03/2017

17E Environmental Review Process (ERP) 10/26/2018 08/30/2018 11/01/2018 09/04/2018

21H Hydraulics Plan Design PFI 10/02/2018  no date 11/14/2018  no date

21T Traffic Operations Analysis 11/21/2017 11/21/2017 11/21/2017 11/21/2017

22 Scope Project 11/06/2017 11/06/2017 08/07/2018 08/07/2018

22S Photogrammetry/Aerial Photo/Image Processing 11/21/2017 11/21/2017 11/21/2017 11/21/2017

22X Scoping Team Meeting Date 11/21/2017 11/21/2017 11/21/2017 11/21/2017

23 Furnish Environmental Traffic Data 11/22/2017 11/22/2017 01/24/2018 01/24/2018

24 Determine Permits Needed 11/02/2018 11/19/2018 02/04/2019 07/11/2019

25 Draft Environmental Document or CE 01/04/2019 09/04/2018 03/05/2019 08/29/2019

30 Preliminary Utility Inspection 11/16/2018  no date 01/25/2019  no date

31S Conduct Location Survey 11/22/2017 11/22/2017 05/09/2018 05/09/2018

34P Preliminary Soil Survey 09/18/2018  no date 11/14/2018  no date

35 Traffic Control Device Recommendations 11/30/2018  no date 01/16/2019  no date

36C Preliminary Field Inspection Constructability 
Review

10/30/2018  no date 10/30/2018  no date

36F Plan Design/Preliminary Field Inspection 05/10/2018 05/10/2018 11/14/2018  no date

36H Hydraulic Plan Design Public Hearing 11/30/2018  no date 01/16/2019  no date

36P Plan Design Public Hearing 11/16/2018  no date 01/16/2019  no date

36X Preliminary Field InspectionTeam Meeting Date 11/15/2018  no date   

43X Utility Field Inspection (UFI) Date 01/16/2020 09/23/2019 01/16/2020 09/23/2019

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

04/02/2020  no date 04/15/2020  no date

47 Approve Willingness 03/06/2019  no date 04/16/2019  no date

47X Willingness Posted Date 03/19/2019  no date 03/19/2019  no date

48 Conduct Location/Design Public Hearing 03/06/2019  no date 08/29/2019  no date

48X Public Hearing Meeting Date 08/15/2019  no date   

49 Adopt Location/Design 08/30/2019  no date 10/11/2019  no date

49C Design Approval Constructability Review 01/17/2019  no date 02/01/2019  no date

49X Location and Design Approval Date 10/14/2019  no date 10/14/2019  no date

50 Survey Data Verification 01/17/2019  no date 02/15/2019  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

02/03/2020  no date 03/02/2020  no date

65F Plan Design/Field Inspection 10/15/2019  no date 01/14/2020  no date

65P Plan Design/Pre-Advertisement Conference 01/16/2020  no date 03/16/2020  no date

65X Field Inspection Team Meeting Date 01/15/2020  no date   

66 Environmental Reevaluation 04/02/2020  no date 04/15/2020  no date

67 Clear Utility Agreements 01/21/2020  no date 03/31/2020  no date

67U Utility Relocations by Owners 02/04/2020  no date 07/23/2020  no date

69X Right of Way/Utility Certification Date 05/18/2020  no date 05/18/2020  no date

70 Obtain Environmental Permits 01/22/2020 07/18/2019 07/14/2020 07/18/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

04/01/2020  no date 05/27/2020  no date

70S Utility Stakeout ���Survey 02/04/2020  no date 05/27/2020  no date

71 Approved Construction Plans 04/02/2020  no date 05/08/2020  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

03/18/2020  no date 03/31/2020  no date

71X Pre-Advertisement Conference Date 04/01/2020  no date 04/01/2020  no date

72 Prepare for Advertisement 04/24/2020  no date 05/26/2020  no date

72B Biddability Review 05/01/2020  no date 05/07/2020  no date

72X Plan Submission Date 05/08/2020  no date 05/08/2020  no date

77S Construction ��� Survey 12/15/2020  no date 09/30/2021  no date



PULASKI COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

79 Construction Funding Review/Authorization of 
Funds

04/02/2020  no date 04/29/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/09/2020  no date 07/14/2020  no date

82 Conduct Bid Opening 09/01/2020  no date 09/15/2020  no date

84 Award Contract 09/16/2020  no date 12/14/2020  no date

91 Administer Contract 12/15/2020  no date 12/01/2021  no date

92X Contractor Final Voucher Date 01/19/2022  no date 01/19/2022  no date

94X Claims Period Ends Dates 04/15/2022  no date 04/15/2022  no date

95 District Project Closeout 11/17/2022  no date 02/16/2023  no date

96 Central Office Project Closeout 02/17/2023  no date 06/21/2023  no date



PULASKI COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

0709-077-777Proj:

UPC: 115605

PC: Christopher.Price

Project Purpose:

PM:

Description: RTE 709 SURFACE TREAT NON-HARDSURFACED ROADWAY

RESURFACE NON-HARDSURFACED ROADWAY UTILIZING RURAL RUSTIC GUIDELINES

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

ROUTE 100From:

ROUTE 654To:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 961,568Total Current Est 

12/31/2019Current Est Date

 0

 861,568

 100,000

0709

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Salem

Pulaski County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/07/2020

08/10/2021

08/10/2021

06/17/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  92,788.00  126,271.00  0.00  0.00  164,849.00  383,908.00 HB1887 - DGP (2)
 383,908.00 0.00  0.00  92,788.00  126,271.00  0.00  0.00  164,849.00Total:

 383,908.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$39,750

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  39,749.51

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



PULASKI COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115605UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/31/2023 03/25/2020 08/11/2023 04/07/2020

17E Environmental Review Process (ERP) 08/29/2023 06/17/2020 09/05/2023 06/22/2020

21H Hydraulics Plan Design PFI 02/27/2024  no date 04/08/2024  no date

21T Traffic Operations Analysis 08/29/2023  no date 10/25/2023  no date

22 Scope Project 08/14/2023  no date 04/09/2024  no date

22S Photogrammetry/Aerial Photo/Image Processing 08/29/2023  no date 12/04/2023  no date

22X Scoping Team Meeting Date 08/28/2023  no date 08/28/2023  no date

23 Furnish Environmental Traffic Data 08/29/2023  no date 10/25/2023  no date

24 Determine Permits Needed 09/06/2023  no date 11/01/2023  no date

25 Draft Environmental Document or CE 04/10/2024 06/22/2020 06/05/2024 06/22/2020

30 Preliminary Utility Inspection 04/10/2024  no date 06/12/2024  no date

31S Conduct Location Survey 08/29/2023  no date 01/03/2024  no date

34P Preliminary Soil Survey 02/12/2024  no date 04/08/2024  no date

35 Traffic Control Device Recommendations 04/22/2024  no date 06/05/2024  no date

36C Preliminary Field Inspection Constructability 
Review

03/12/2024  no date 03/25/2024  no date

36F Plan Design/Preliminary Field Inspection 01/04/2024  no date 04/08/2024  no date

36H Hydraulic Plan Design Public Hearing 04/22/2024  no date 06/05/2024  no date

36P Plan Design Public Hearing 04/10/2024  no date 06/05/2024  no date

36X Preliminary Field InspectionTeam Meeting Date 04/09/2024  no date   

43X Utility Field Inspection (UFI) Date 04/29/2025  no date 04/29/2025  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

07/14/2025  no date 07/25/2025  no date

47 Approve Willingness 06/13/2024  no date 07/25/2024  no date

47X Willingness Posted Date 06/26/2024  no date 06/26/2024  no date

48 Conduct Location/Design Public Hearing 06/13/2024  no date 12/12/2024  no date

48X Public Hearing Meeting Date 11/26/2024  no date   

49 Adopt Location/Design 12/13/2024  no date 01/29/2025  no date

49C Design Approval Constructability Review 06/06/2024  no date 06/19/2024  no date

49X Location and Design Approval Date 01/30/2025  no date 01/30/2025  no date

50 Survey Data Verification 06/06/2024  no date 07/03/2024  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

05/13/2025  no date 06/10/2025  no date

65F Plan Design/Field Inspection 01/31/2025  no date 04/25/2025  no date

65P Plan Design/Pre-Advertisement Conference 04/29/2025  no date 06/24/2025  no date

65X Field Inspection Team Meeting Date 04/28/2025  no date   

66 Environmental Reevaluation 07/31/2025  no date 08/13/2025  no date

67 Clear Utility Agreements 04/30/2025  no date 07/10/2025  no date

67U Utility Relocations by Owners 05/14/2025  no date 09/05/2025  no date

69X Right of Way/Utility Certification Date 08/27/2025  no date 08/27/2025  no date

70 Obtain Environmental Permits 04/29/2025  no date 07/30/2025  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

07/11/2025  no date 09/05/2025  no date

70S Utility Stakeout ���Survey 05/14/2025  no date 09/05/2025  no date

71 Approved Construction Plans 07/14/2025  no date 08/19/2025  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

06/26/2025  no date 07/10/2025  no date

71X Pre-Advertisement Conference Date 07/11/2025  no date 07/11/2025  no date

72 Prepare for Advertisement 08/05/2025  no date 09/04/2025  no date

72B Biddability Review 08/12/2025  no date 08/18/2025  no date

72X Plan Submission Date 08/19/2025  no date 08/19/2025  no date

77S Construction ��� Survey 01/12/2026  no date 07/17/2026  no date



PULASKI COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

79 Construction Funding Review/Authorization of 
Funds

07/14/2025  no date 08/08/2025  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/09/2025  no date 09/09/2025  no date

82 Conduct Bid Opening 10/23/2025  no date 10/23/2025  no date

84 Award Contract 12/03/2025  no date 12/03/2025  no date

91 Administer Contract 01/12/2026  no date 07/17/2026  no date

92X Contractor Final Voucher Date 08/31/2026  no date 08/31/2026  no date

94X Claims Period Ends Dates 12/01/2026  no date 12/01/2026  no date

95 District Project Closeout 12/02/2026  no date 03/02/2027  no date

96 Central Office Project Closeout 03/03/2027  no date 07/02/2027  no date



PULASKI COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

0724-077-R57Proj:

UPC: 107300

PC: Adam.Czesnowski

Project Purpose:

PM: Jared Linkous

Description: Riverlawn Court Trail

RS Construction Project - Design approximatley 1.44 miles bikeway/walkway trail and Contstruct Phase I of III (0.49 
miles).

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Old Riverlawn Elementary School ParkFrom:

New RiverTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 552,705Total Current Est 

10/05/2020Current Est Date

 0

 427,705

 125,000

0724

Federal Eligibility: Not Federally Eligible

Project Status: AWARDED

Salem

Pulaski County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/18/2017

12/31/2019

12/31/2019

04/19/2020

04/19/2020

10/19/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 200,000.00  0.00  0.00  0.00  0.00  0.00  0.00  200,000.00 Revenue Sharing Funds
 200,000.00 200,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 200,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$64,801

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  64,801.12

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 09/29/2020

Construction Completed:

Construction Started:



PULASKI COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107300UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 06/24/2016 06/24/2016 08/10/2016 08/10/2016

12 Authorize Preliminary Engineering 07/05/2017 07/05/2017 07/18/2017 07/18/2017

17E Environmental Review Process (ERP) 11/30/2018 11/30/2018 12/06/2018 12/06/2018

22 Scope Project 02/01/2019 02/01/2019 10/01/2019 10/01/2019

28 Consultant Procurement 03/15/2018 02/01/2019 01/31/2019  no date

52 Authorize R/W & UT Funds 12/31/2019 12/31/2019 12/31/2019 12/31/2019

65F Plan Design/Field Inspection 10/02/2019 10/02/2019 12/31/2019 12/31/2019

65P Plan Design/Pre-Advertisement Conference 01/02/2020 01/02/2020 03/23/2020 03/23/2020

79 Construction Funding Review/Authorization of 
Funds

10/02/2020  no date 10/15/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/24/2020 03/24/2020 04/20/2020 04/19/2020

84 Award Contract 05/12/2020 09/01/2020 10/01/2020 09/29/2020

91 Administer Contract 10/02/2020  no date 10/19/2021  no date

95 District Project Closeout 10/25/2022  no date 03/09/2023  no date

96 Central Office Project Closeout 03/10/2023  no date 06/02/2023  no date



PULASKI COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

EN07-077-107Proj:

UPC: 087005

PC: Adam.Czesnowski

Project Purpose:

PM: Jared Linkous

Description: Pulaski County - New River Trail Extension

Provide a connector shared-use path between the New River State Park rail trail in the Town of Pulaski and the 
Huckleberry Trail in the Town of Christiansburg.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Int. of Xaloy Way and Northern Terminus of New River TrailFrom:

South Abutment of Proposed Bridge over Thorn Spring BranchTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,171,145Total Current Est 

08/20/2019Current Est Date

 60,000

 876,145

 235,000

EN07

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Salem

Pulaski County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/28/2008

05/18/2018

05/18/2018

11/11/2018

11/11/2018

05/05/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 914,921.00  0.00  0.00  0.00  0.00  0.00  0.00  914,921.00 MAP21 TAP
 724,354.00  0.00  0.00  0.00  0.00  0.00  0.00  724,354.00 Project Contributions
 412,480.00  0.00  0.00  0.00  0.00  0.00  0.00  412,480.00.Transportation Enhancement 

Funds
 3,682.00  0.00  0.00  0.00  0.00  0.00  0.00  3,682.00Accounts Receivable

 2,055,437.00 2,055,437.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 2,055,437.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$202,141

$46,317

$292,332

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  540,788.68

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



PULASKI COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
087005UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/28/2008 08/28/2008 08/28/2008 08/28/2008

18 State Environmental Review Process (SERP) 06/02/2008 06/02/2008 06/03/2008 06/03/2008

22 Scope Project 03/03/2009 03/03/2009 04/19/2017 04/19/2017

24 Determine Permits Needed 06/02/2008 06/02/2008 06/03/2008 06/03/2008

25 Draft Environmental Document or CE 11/22/2010 11/22/2010 06/15/2012 06/15/2012

48X Public Hearing Meeting Date  no date 09/26/2011   

52 Authorize R/W & UT Funds 02/28/2018 05/14/2018 05/25/2018 05/18/2018

52X R/W&UT Authorization Date  no date 05/18/2018  no date 05/18/2018

79 Construction Funding Review/Authorization of 
Funds

 no date  no date  no date  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/01/2018 10/04/2018 10/01/2018 11/11/2018

84 Award Contract 10/02/2018 03/04/2019 04/01/2019 03/11/2019

91 Administer Contract 04/04/2019 03/21/2019 05/04/2020  no date

95 District Project Closeout 08/03/2020  no date 10/27/2020  no date

96 Central Office Project Closeout 11/03/2020  no date 03/15/2021  no date



RADFORD  9:18AMRun Time:

10/12/2020Run Date: 

U000-126-106Proj:

UPC: 076402

PC: Adam.Czesnowski

Project Purpose:

PM: David Ridpath

Description: CONSTRUCT NEW 2 LANE CONNECTOR - PHASE 1

Construct new road from Tyler to East Main in Radford (Radford's #1 priority with FY09 SYIP revised)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Rte 177 (Tyler Avenue)From:

Rte 688 (Auburn Ave), 0.25 miles east of Rte 177 (Tyler Ave)To:

New Construction RoadwayScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 5,627,990Total Current Est 

02/12/2020Current Est Date

 324,765

 4,326,113

 977,112

U000

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Salem

Radford
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/27/2006

06/21/2021

06/21/2021

08/23/2022

08/23/2022

08/05/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 31,175.00  0.00  0.00  0.00  0.00  0.00  0.00  31,175.00 Local Project Contributions
 21,007.00  0.00  0.00  0.00  0.00  0.00  0.00  21,007.00 State Formula

 1,144,494.00  0.00  0.00  0.00  0.00  0.00  0.00  1,144,494.00.Federal Formula STP
 2,336,480.00  0.00  0.00  0.00  0.00  0.00  0.00  2,336,480.00Formula - Urban

 3,533,156.00 3,533,156.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 3,533,156.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$700,932

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  700,932.49

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



RADFORD  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
076402UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 12/15/2017 12/15/2017 06/26/2018 06/26/2018

12 Authorize Preliminary Engineering 11/27/2006 11/27/2006 11/27/2006 11/27/2006

17E Environmental Review Process (ERP) 06/24/2019 06/24/2019 06/25/2019 06/25/2019

18 State Environmental Review Process (SERP) 12/29/2006 12/29/2006 05/22/2007 05/22/2007

22 Scope Project 07/09/2019 07/09/2019 01/15/2020 02/12/2020

24 Determine Permits Needed 03/08/2007 03/08/2007 04/03/2007 04/03/2007

25 Draft Environmental Document or CE 09/25/2019 09/25/2019 05/26/2020  no date

36P Plan Design Public Hearing 01/16/2020  no date 04/02/2021  no date

49X Location and Design Approval Date 04/05/2021  no date 04/05/2021  no date

52 Authorize R/W & UT Funds 06/01/2021  no date 06/21/2021  no date

52X R/W&UT Authorization Date 06/22/2021  no date 06/22/2021  no date

65F Plan Design/Field Inspection 04/06/2021  no date 05/28/2021  no date

69 Acquire Right of Way 07/06/2021  no date 05/12/2022  no date

69X Right of Way/Utility Certification Date 06/27/2022  no date 06/27/2022  no date

79 Construction Funding Review/Authorization of 
Funds

06/28/2022  no date 07/12/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/13/2022  no date 08/23/2022  no date

84 Award Contract 08/24/2022  no date 02/28/2023  no date

91 Administer Contract 03/01/2023  no date 08/05/2024  no date

95 District Project Closeout 08/11/2025  no date 11/04/2025  no date

96 Central Office Project Closeout 11/05/2025  no date 03/17/2026  no date



RICH CREEK  9:18AMRun Time:

10/12/2020Run Date: 

EN05-289-109Proj:

UPC: 108359

PC: Cheryl.Becker

Project Purpose:

PM: .

Description: Streetscaping Improvements in Downtown Rich Creek, Ph 3 CN

Project to include new streetscape enhancements such as new sidewalks, improved and safe pedestrian circulation, 
new parking alignments, new lighting, and new planting. This UPC is for Phase 3 CN only.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Woodland RoadFrom:

Federal StreetTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 792,089Total Current Est 

07/13/2020Current Est Date

 0

 792,089

 0

1021

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Salem

Rich Creek
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/14/2017

03/18/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 714,962.00  0.00  0.00  0.00  0.00  0.00  0.00  714,962.00 MAP21 TAP
 178,864.00  0.00  0.00  0.00  0.00  0.00  0.00  178,864.00.Transportation Enhancement 

Funds
 893,826.00 893,826.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 893,826.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$355,410

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2020

Total  355,410.19

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 02/26/2020

Construction Completed:

Construction Started: 03/30/2020



RICH CREEK  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108359UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 04/20/2016 04/20/2016 06/28/2016 06/28/2016

17E Environmental Review Process (ERP) 05/06/2016 05/06/2016 05/09/2016 05/09/2016

22 Scope Project 06/29/2016 06/29/2016 06/29/2016 06/29/2016

25 Draft Environmental Document or CE 05/09/2016 05/09/2016 02/14/2017 02/14/2017

69X Right of Way/Utility Certification Date 05/30/2016 05/30/2016 06/07/2016 06/07/2016

72X Plan Submission Date 03/13/2017 03/13/2017 03/13/2017 03/13/2017

79 Construction Funding Review/Authorization of 
Funds

03/15/2017 03/15/2017 03/16/2017 03/16/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/17/2017 03/17/2017 04/14/2017 04/14/2017

84 Award Contract 04/17/2017 04/17/2017 07/11/2017 02/26/2020

91 Administer Contract 07/12/2017 03/30/2020 06/29/2018  no date

95 District Project Closeout 07/02/2018  no date 11/07/2018  no date

96 Central Office Project Closeout 11/08/2018  no date 02/08/2019  no date



ROANOKE  9:18AMRun Time:

10/12/2020Run Date: 

0581-128-431Proj:

UPC: 113570

PC: Michael.Gray

Project Purpose:

PM:

Description: I-581 Exit 2 Interchange Study

Study and design of interchange operational improvements.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

I-581From:

Peters Creek RoadTo:

Preliminary EngineeringScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 150,000Total Current Est 

06/05/2018Current Est Date

 0

 0

 150,000

0581

Federal Eligibility: Federally Eligible

Project Status: STUDY ONLY

Salem

Roanoke
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/12/2018

02/23/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 150,000.00  0.00  0.00  0.00  0.00  0.00  0.00  150,000.00 MAP21 RSTP
 150,000.00 150,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 150,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$142,812

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  142,812.04

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ROANOKE  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113570UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/01/2018  no date 10/12/2018  no date

21H Hydraulics Plan Design PFI 08/28/2019  no date 10/09/2019  no date

21T Traffic Operations Analysis 10/31/2018  no date 03/08/2019  no date

22 Scope Project 10/16/2018  no date 12/04/2019  no date

22C Scoping Constructability Review 10/31/2018  no date 11/14/2018  no date

22S Photogrammetry/Aerial Photo/Image Processing 10/31/2018  no date 03/01/2019  no date

22X Scoping Team Meeting Date 10/30/2018  no date 10/30/2018  no date

23 Furnish Environmental Traffic Data 10/31/2018  no date 12/31/2018  no date

25 Draft Environmental Document or CE 12/05/2019  no date 02/18/2021  no date

28 Consultant Procurement 12/03/2018  no date 06/10/2019  no date

29X Public Information Meeting 09/20/2019  no date 11/01/2019  no date

30 Preliminary Utility Inspection 12/05/2019  no date 02/11/2020  no date

31S Conduct Location Survey 10/31/2018  no date 05/17/2019  no date

33 Final Environmental Document 02/19/2021  no date 02/22/2022  no date

34P Preliminary Soil Survey 08/14/2019  no date 10/09/2019  no date

35 Traffic Control Device Recommendations 12/05/2019  no date 02/11/2020  no date

36F Plan Design/Preliminary Field Inspection 06/11/2019  no date 10/09/2019  no date

36H Hydraulic Plan Design Public Hearing 12/05/2019  no date 02/04/2020  no date

36P Plan Design Public Hearing 12/05/2019  no date 04/08/2020  no date

36X Preliminary Field InspectionTeam Meeting Date 10/10/2019  no date   

44 Furnish RWU Data for Public Hearing Process 04/09/2020  no date 05/06/2020  no date

46B Preliminary Bridge Plans 12/05/2019  no date 05/06/2020  no date

48 Conduct Location/Design Public Hearing 05/07/2020  no date 11/10/2020  no date

48X Public Hearing Meeting Date 10/21/2020  no date   

49 Adopt Location/Design 11/12/2020  no date 11/25/2020  no date

49X Location and Design Approval Date 11/30/2020  no date 11/30/2020  no date

95 District Project Closeout 02/23/2022  no date 05/17/2022  no date

96 Central Office Project Closeout 05/18/2022  no date 09/20/2022  no date



ROANOKE  9:18AMRun Time:

10/12/2020Run Date: 

0460-128-396Proj:

UPC: 109570

PC: John.Bisnett

Project Purpose:

PM: Mark Jamison

Description: Orange Avenue/ Hollins Road Signal Upgrade - City of Roanoke

This project will upgrade the existing span wire signal to a mast arm signal at the Route 460 & Route 115 intersection 
in the City of Roanoke. All work will be within the existing right of way.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Int. of US 460From:

And Route 115To:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 548,381Total Current Est 

07/02/2020Current Est Date

 0

 506,533

 41,848

0460

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Salem

Roanoke
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/13/2016

03/12/2019

03/12/2019

03/18/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 265,000.00  99,000.00  91,000.00  90,000.00  0.00  0.00  0.00  545,000.00 MAP21 HSIP
 17,297.00  0.00  0.00  0.00  0.00  0.00  0.00  17,297.00.Highway Safety 

Improvements
 562,297.00 282,297.00  99,000.00  91,000.00  90,000.00  0.00  0.00  0.00Total:

 562,297.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$41,848

$0

$3,860

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  45,708.15

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 02/27/2020

Construction Completed:

Construction Started: 05/11/2020



ROANOKE  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109570UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/12/2016 07/12/2016 07/13/2016 07/13/2016

17E Environmental Review Process (ERP) 02/08/2018 02/08/2018 02/08/2018 02/08/2018

22 Scope Project 01/08/2018 01/08/2018 04/11/2018 04/11/2018

24 Determine Permits Needed 02/13/2018 02/13/2018 02/13/2018 02/14/2018

25 Draft Environmental Document or CE 02/08/2018 02/08/2018 04/09/2018 04/09/2018

47 Approve Willingness 04/09/2018 04/09/2018 04/16/2018 04/16/2018

49 Adopt Location/Design 04/17/2018 04/17/2018 04/17/2018 04/17/2018

65F Plan Design/Field Inspection 04/17/2018 04/17/2018 04/17/2018 04/17/2018

66 Environmental Reevaluation 04/09/2018 01/23/2019 04/11/2019 01/23/2019

69X Right of Way/Utility Certification Date 04/18/2018 02/06/2019 12/21/2018 02/06/2019

79 Construction Funding Review/Authorization of 
Funds

12/24/2018 11/30/2018 01/24/2019 11/30/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/30/2019 03/12/2019 09/10/2019 03/12/2019

84 Award Contract 10/25/2019 02/27/2020 03/04/2020 02/27/2020

91 Administer Contract 03/25/2020 05/11/2020 02/01/2022  no date

95 District Project Closeout 02/02/2022  no date 04/27/2022  no date

96 Central Office Project Closeout 04/28/2022  no date 08/30/2022  no date



ROANOKE  9:18AMRun Time:

10/12/2020Run Date: 

U000-128-113Proj:

UPC: 000688

PC: Jim.Henegar

Project Purpose:

PM: RK&K Engineers

Description: 13TH STREET AND HOLLINS ROAD

Reconstruction of 13th St/ Hollins Rd. Roadway typical- Church to Norfok Ave- 2 lane, 15' raised median, bike lanes, 
and sidewalks. Roundabout- 13th St @ Wise Ave. There is no bridge work associated with this project.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

.024 MILE SOUTH OF CHURCH AVENUEFrom:

INT. OF NORFOLK AVENUETo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 23,960,970Total Current Est 

04/22/2020Current Est Date

 12,807,946

 6,322,136

 4,830,888

U000

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Salem

Roanoke
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/27/1987

09/14/2010

09/14/2010

01/12/2021

01/12/2021

10/26/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 349,841.00  0.00  0.00  0.00  0.00  0.00  0.00  349,841.00 Local Project Contributions
 41,450.00  0.00  0.00  0.00  0.00  0.00  0.00  41,450.00 State Formula

 8,140,512.00  0.00  0.00  0.00  0.00  0.00  0.00  8,140,512.00.Federal Formula STP
 70,478.00  0.00  0.00  0.00  0.00  0.00  0.00  70,478.00Accounts Receivable

 15,358,187.00  0.00  0.00  0.00  0.00  0.00  0.00  15,358,187.00Formula - Urban
 502.00  0.00  0.00  0.00  0.00  0.00  0.00  502.00Residue Parcel Revenue

 23,960,970.00 23,960,970.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 23,960,970.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES



ROANOKE  9:18AMRun Time:

10/12/2020Run Date: 

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/26/2004

Total  0.00

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

$9,646,105

$0

$42,987,078

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 05/04/2016

Total  52,633,183.49

$678,258

$4,513,210

$3,980,265

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/31/2010

Total  9,171,732.34

$105,952

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 01/09/2007

Total  105,951.68

$0

$0

$254,084

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 06/28/2007

Total  254,083.78

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/15/2004

Total  0.00



ROANOKE  9:18AMRun Time:

10/12/2020Run Date: 

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

$40,287

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/28/2004

Total  40,286.84

$2,163,924

$221,539

$3,917,176

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/21/2016

Total  6,302,638.93

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/25/2004

Total  0.00

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

$12,656

$0

$188,209

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 01/31/2005

Total  200,865.89

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/24/2004

Total  0.00

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

$4,484,627

$12,559,458

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  17,044,085.67



ROANOKE  9:18AMRun Time:

10/12/2020Run Date: 

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

$3,848,870

$1,730,463

$10,579,457

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 03/05/2013

Total  16,158,790.22

$1,142,856

$188,559

$6,511,273

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 12/23/2014

Total  7,842,687.26

$69,162

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 07/14/2004

Total  69,162.45

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/26/2004

Total  0.00

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/24/2004

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ROANOKE  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
068834UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

11 REQUEST PE AUTH-SEC 07/28/2003 07/28/2003 08/08/2003 08/08/2003

11Z SEC PROJECT NUMBER ASSIGNED 08/08/2003 08/08/2003 08/12/2003 08/12/2003

12 Authorize Preliminary Engineering 09/02/2003 08/08/2003 09/30/2003 08/11/2003

17E Environmental Review Process (ERP) 01/05/2006  no date 01/20/2006  no date

18 State Environmental Review Process (SERP) 02/02/2004 01/12/2004 05/31/2004 02/02/2004

21A Monitor Consultant L&D 01/01/2003 01/01/2003 08/14/2006  no date

22 Scope Project 11/03/2003 09/01/1999 04/30/2004 03/08/2000

22X Scoping Team Meeting Date 04/24/1988 04/24/1988 04/24/1988 04/24/1988

23 Furnish Environmental Traffic Data 05/11/1988 05/11/1988 12/09/2004 12/09/2004

24 Determine Permits Needed 10/01/2004 11/01/2004 10/29/2004 11/23/2004

25 Draft Environmental Document or CE 09/04/2001 09/04/2001 04/30/2002 03/15/2002

31S Conduct Location Survey 09/04/2003 06/02/2001 02/17/2004 05/31/2002

33 Final Environmental Document 05/19/2009 05/19/2009 07/15/2010 07/15/2010

34 FURNISH SOILS SURVEY 12/02/2004 06/05/1997 05/31/2005 04/02/2006

34F Furnish Final Soils Survey 07/14/2010 07/14/2010 04/12/2011 04/12/2011

34P Preliminary Soil Survey 03/24/2006 03/24/2006 06/13/2006 06/13/2006

35 Traffic Control Device Recommendations 04/14/2008 04/14/2008 06/14/2010 06/14/2010

36 PLAN DESIGN/FIELD INSPECTION 11/01/2003 11/01/2003 12/01/2004 03/01/2007

36C Preliminary Field Inspection Constructability 
Review

05/26/2004 05/26/2004 01/12/2006 01/12/2006

36F Plan Design/Preliminary Field Inspection 05/26/2004 05/26/2004 01/12/2006 01/12/2006

36H Hydraulic Plan Design Public Hearing 02/13/2006 02/13/2006 12/02/2008 12/02/2008

36P Plan Design Public Hearing 01/13/2006 01/13/2006 03/23/2009 03/23/2009

40 Minor Structures Data Request 05/25/2010 05/25/2010 07/14/2010 07/14/2010

41 Bridge Foundation Data 07/06/2010 07/06/2010 02/17/2011 02/17/2011

43 Furnish Utility Field Inspection Plans 03/10/2005 03/01/2000 05/01/2005 07/06/2005

43H Hydraulic Plan Design/Field Inspection (FI) 12/23/2009 12/23/2009 06/15/2010 06/15/2010

43X Utility Field Inspection (UFI) Date 02/17/2005 02/17/2005 02/17/2005 02/17/2005

45 Minor Structures Report 07/14/2010 07/14/2010 03/31/2011 03/31/2011

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

03/20/2004 03/20/2004 09/16/2004 09/16/2004

46B Preliminary Bridge Plans 04/14/2008 04/14/2008 04/02/2012 04/02/2012

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

04/23/2009 04/23/2009 12/21/2011 12/21/2011

48 Conduct Location/Design Public Hearing 11/16/2004 05/21/1997 03/15/2005 11/03/1998

48X Public Hearing Meeting Date 11/19/2008 11/19/2008   

49 Adopt Location/Design 12/24/2009 12/24/2009 02/18/2010 02/18/2010

49C Design Approval Constructability Review 11/14/2008 11/14/2008 02/18/2010 02/18/2010

51 Furnish Approved R/W & UT Plans 07/15/2010 07/15/2010 03/31/2011 04/22/2011

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

05/05/2005 05/05/2005 03/24/2006 03/30/2006

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

02/22/2010 02/22/2010 09/08/2010 09/08/2010

52 Authorize R/W & UT Funds 08/01/2005 09/17/2004 08/16/2005 10/29/2004

52T Authorize R/W Funds 09/01/2010 09/01/2010 09/13/2010 09/13/2010

53F Final Landscaping Plans 11/02/2012 11/02/2012 07/06/2015 06/14/2013

57S Right of Way Stakeout���Survey 09/01/2005 04/03/2007 04/30/2007 10/19/2007

60P Notice to Proceed for Partial Right of Way 
Acquisition

08/01/2005 09/27/2005 03/31/2006 03/28/2006

60T Notice to Proceed for Total Right of Way 
Acquisition

09/08/2010 09/08/2010 09/14/2010 09/14/2010

60X Final Right of Way and Utilities Notice to Proceed 
Date

04/25/2011 04/25/2011 04/25/2011 04/25/2011



ROANOKE  9:18AMRun Time:

10/12/2020Run Date: 

61 Final Traffic Control Device Plans 06/18/2010 06/18/2010 06/04/2013 06/04/2013

61D FNL TRAFFIC CTRL DEVICE PLANS DO 01/01/2007 03/01/2007 08/31/2007 10/19/2007

64 Final Bridge Plans 10/25/2012 10/25/2012 06/04/2013 06/04/2013

65 COMPLETE ROADWAY PLANS 08/01/2005 03/01/2007 11/01/2007 04/09/2007

65C Field Inspection Constructability Review 03/25/2009 03/25/2009 06/15/2010 06/15/2010

65F Plan Design/Field Inspection 02/22/2010 02/22/2010 07/28/2010 07/28/2010

65P Plan Design/Pre-Advertisement Conference 03/25/2011 03/25/2011 06/04/2013 06/04/2013

65X Field Inspection Team Meeting Date 06/17/2010 06/17/2010   

66 Environmental Reevaluation 11/28/2006 11/13/2007 12/15/2008 05/22/2009

67 Clear Utility Agreements 04/25/2011 04/25/2011 04/23/2019  no date

67U Utility Relocations by Owners 05/01/2007 08/11/2006 02/11/2008 07/20/2007

68 Clear Railroad Agreements 02/01/2012 02/01/2012 06/24/2020  no date

69 Acquire Right of Way 04/01/2006 03/28/2006 08/14/2006 08/01/2006

69X Right of Way/Utility Certification Date 01/20/2004 01/06/2004 01/20/2004 01/06/2004

70 Obtain Environmental Permits 09/21/2012 09/21/2012 10/09/2013 10/09/2013

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

05/03/2006  no date 09/12/2006  no date

70S Utility Stakeout ���Survey 04/27/2020  no date 10/26/2020  no date

71 Approved Construction Plans 09/30/2010 10/27/2010 12/28/2010 01/26/2011

71C Pre-Advertisement Conference (PAC) 
Constructability Review

06/21/2010 06/21/2010 06/04/2013  no date

71X Pre-Advertisement Conference Date 06/04/2013 06/04/2013 06/04/2013 06/04/2013

72 Prepare for Advertisement 10/20/2020  no date 11/10/2020  no date

72X Plan Submission Date 12/28/2010  no date 12/28/2010  no date

77S Construction ��� Survey 02/18/2021  no date 06/03/2022  no date

79 Construction Funding Review/Authorization of 
Funds

10/26/2020  no date 11/09/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/10/2020  no date 12/08/2020  no date

82 Conduct Bid Opening 01/28/2021  no date 02/11/2021  no date

84 Award Contract 02/18/2021  no date 08/20/2021  no date

88 Survey Monumentation 02/28/2022  no date 04/29/2022  no date

91 Administer Contract 08/23/2021  no date 02/25/2022  no date

92X Contractor Final Voucher Date 04/04/2022  no date 04/04/2022  no date

94X Claims Period Ends Dates 03/09/2014 03/09/2014 03/09/2014 03/09/2014

95 District Project Closeout 10/24/2013 05/06/2014 07/24/2014 12/09/2014

96 Central Office Project Closeout 01/01/2014  no date 10/01/2014  no date



ROANOKE  9:18AMRun Time:

10/12/2020Run Date: 

U000-128-V12Proj:

UPC: 000709

PC: Jeff.Echols

Project Purpose:

PM:

Description: TENTH STREET IMPROVEMENTS

reconstruct 10th st. to 2 lanes with C&G, bike lanes, and sidewalk

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.018 MILE SOUTH FAIRFAX AVENUEFrom:

0.138 MILE NORTH ANDREWS ROADTo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 21,914,535Total Current Est 

12/31/2019Current Est Date

 2,919,157

 14,737,682

 4,257,696

U000

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION COMPLETED

Salem

Roanoke
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/01/1990

10/31/2011

10/31/2011

12/08/2015

12/08/2015

06/11/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 399,000.00  0.00  0.00  0.00  0.00  0.00  0.00  399,000.00 Bond Proceeds
 87,065.00  0.00  0.00  0.00  0.00  0.00  0.00  87,065.00 Local Project Contributions

 6,683.00  0.00  0.00  0.00  0.00  0.00  0.00  6,683.00 Project Contributions
 3,440,000.00  0.00  0.00  0.00  0.00  0.00  0.00  3,440,000.00 Revenue Sharing Funds

 291,024.00  0.00  0.00  0.00  0.00  0.00  0.00  291,024.00 State Formula
 641,214.00  0.00  0.00  0.00  0.00  0.00  0.00  641,214.00Accounts Receivable

 17,612,100.00  0.00  0.00  0.00  0.00  0.00  0.00  17,612,100.00Formula - Urban
 22,477,086.00 22,477,086.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 22,477,086.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES



ROANOKE  9:18AMRun Time:

10/12/2020Run Date: 

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

$4,257,696

$2,919,157

$13,420,623

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/17/2020

Total  20,597,475.85

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00



ROANOKE  9:18AMRun Time:

10/12/2020Run Date: 

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ROANOKE  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
000709UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 01/01/2084 01/01/1990 01/01/2084 01/01/1990

22 Scope Project 12/04/2001 12/04/1990 02/05/2002 12/05/1990

23 Furnish Environmental Traffic Data 05/01/2001 05/01/2001 08/06/2001 08/06/2001

24 Determine Permits Needed 06/04/2002 06/04/2002 06/05/2002 06/05/2002

25 Draft Environmental Document or CE 08/14/1987 08/14/1987 04/30/1989 04/24/1989

31S Conduct Location Survey 02/04/1997 02/04/1997 09/22/2000 09/22/2000

32X Value Engineering Study Date 04/18/2002  no date 04/18/2002  no date

34F Furnish Final Soils Survey 09/26/2008 09/26/2008 03/23/2010 03/23/2010

35 Traffic Control Device Recommendations 10/03/2003 10/03/2003 12/08/2003 12/08/2003

36C Preliminary Field Inspection Constructability 
Review

08/07/2008 08/07/2008 11/21/2008 11/21/2008

36F Plan Design/Preliminary Field Inspection 08/07/2008 08/07/2008 11/21/2008 11/21/2008

36H Hydraulic Plan Design Public Hearing 08/07/2008 08/07/2008 08/31/2011 08/31/2011

36P Plan Design Public Hearing 11/24/2008 11/24/2008 05/28/2009 05/28/2009

36X Preliminary Field InspectionTeam Meeting Date 11/21/2008 11/21/2008   

38 Retaining Wall Data Request 07/01/2009 07/01/2009 07/17/2009 07/17/2009

40 Minor Structures Data Request 07/01/2009 07/01/2009 07/17/2009 07/17/2009

41 Bridge Foundation Data 09/26/2008 09/26/2008 03/23/2010 03/23/2010

43 Furnish Utility Field Inspection Plans 04/13/2011 04/13/2011 05/05/2011 05/05/2011

43H Hydraulic Plan Design/Field Inspection (FI) 11/01/2010 11/01/2010 04/27/2011 04/27/2011

43X Utility Field Inspection (UFI) Date 05/11/2011 05/11/2011 05/11/2011 05/11/2011

44 Furnish RWU Data for Public Hearing Process 04/15/2009 04/15/2009 05/15/2009 05/11/2009

45 Minor Structures Report 07/20/2009 07/20/2009 03/23/2010 03/23/2010

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

04/11/2018  no date 07/16/2021  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

01/24/2008 01/24/2008 04/18/2008  no date

48 Conduct Location/Design Public Hearing 05/29/2009 05/29/2009 08/18/2011 08/18/2011

48X Public Hearing Meeting Date 07/22/2009 07/22/2009   

49 Adopt Location/Design 08/18/2011 08/18/2011 08/31/2011 08/31/2011

49C Design Approval Constructability Review 11/24/2008 11/24/2008 08/31/2011 08/31/2011

49X Location and Design Approval Date 07/22/2009 07/22/2009 07/22/2009 07/22/2009

51 Furnish Approved R/W & UT Plans 04/27/2011 04/27/2011 10/21/2011 10/21/2011

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

04/11/2018  no date 08/14/2018  no date

51X R/W&UT Plan Date 09/23/2011 09/23/2011 09/23/2011 09/23/2011

52 Authorize R/W & UT Funds 09/30/2011 09/30/2011 10/31/2011 10/31/2011

52X R/W&UT Authorization Date 11/01/2011 11/01/2011 11/01/2011 11/01/2011

53F Final Landscaping Plans 04/28/2011 04/28/2011 08/07/2014  no date

54 Retaining Wall Data Report 07/20/2009 07/20/2009 03/23/2010 03/23/2010

57S Right of Way Stakeout���Survey 10/17/2011 10/17/2011 10/02/2013 08/02/2013

60P Notice to Proceed for Partial Right of Way 
Acquisition

10/31/2011 10/31/2011 11/15/2011 11/01/2011

60X Final Right of Way and Utilities Notice to Proceed 
Date

11/01/2011 11/01/2011 11/01/2011 11/01/2011

61 Final Traffic Control Device Plans 04/28/2011 04/28/2011 08/19/2015 08/19/2015

62 Develop Retaining Structure Plans 11/16/2011  no date 04/30/2014  no date

65C Field Inspection Constructability Review 04/29/2011 04/29/2011 05/04/2011 05/04/2011

65F Plan Design/Field Inspection 11/01/2010 11/01/2010 04/27/2011 04/27/2011

65P Plan Design/Pre-Advertisement Conference 04/28/2011 04/28/2011 08/07/2014  no date

65X Field Inspection Team Meeting Date 04/27/2011 04/27/2011   

67U Utility Relocations by Owners 07/01/2014 07/01/2014 03/28/2016 12/08/2015



ROANOKE  9:18AMRun Time:

10/12/2020Run Date: 

69 Acquire Right of Way 11/01/2011 11/01/2011 10/22/2015 10/22/2015

69X Right of Way/Utility Certification Date 04/11/2018  no date 04/11/2018  no date

70 Obtain Environmental Permits 01/02/2014 01/02/2014 11/24/2014 11/24/2014

70S Utility Stakeout ���Survey 05/05/2014 05/05/2014 08/29/2015 08/29/2015

71 Approved Construction Plans 08/20/2015 08/20/2015 11/30/2015 11/30/2015

71C Pre-Advertisement Conference (PAC) 
Constructability Review

02/25/2014 02/25/2014 03/10/2015 12/16/2014

71X Pre-Advertisement Conference Date 12/17/2014 12/17/2014 12/17/2014 12/17/2014

72 Prepare for Advertisement 08/20/2015 08/20/2015 10/19/2015 10/19/2015

72B Biddability Review 10/16/2015 10/16/2015 11/24/2015 11/24/2015

72X Plan Submission Date 12/17/2014 12/17/2014 12/17/2014 12/17/2014

73 Process Relocations 11/01/2011 11/01/2011 11/04/2015 11/04/2015

77S Construction ��� Survey 04/11/2018  no date 10/12/2018  no date

79 Construction Funding Review/Authorization of 
Funds

08/14/2015 08/14/2015 05/17/2016 05/17/2016

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/08/2015 12/08/2015 12/08/2015 12/08/2015

82 Conduct Bid Opening 02/24/2016 02/24/2016 03/16/2016 03/16/2016

84 Award Contract 03/16/2016 03/16/2016 03/16/2016 03/16/2016

88 Survey Monumentation 04/11/2018  no date 06/08/2018  no date

91 Administer Contract 05/16/2016 05/16/2016 06/15/2018 06/11/2018

92X Contractor Final Voucher Date 07/15/2018 07/09/2019 07/15/2018 07/09/2019

94X Claims Period Ends Dates 10/16/2018 09/07/2019 10/16/2018 09/07/2019

95 District Project Closeout 10/16/2018  no date 01/14/2019  no date

96 Central Office Project Closeout 01/15/2019  no date 05/20/2019  no date



ROANOKE  9:18AMRun Time:

10/12/2020Run Date: 

U000-128-V12Proj:

UPC: 011908

PC: Jeff.Echols

Project Purpose:

PM:

Description: #HB2.FY17 10TH St - 2 Ln, Bike Ln, Curb & Gutter, & Sidewalk

Reconstruct 10th st. to 2 lanes with C&G, sidewalk, and bike lanes

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.011 MILE NORTH ANDREWS ROADFrom:

WILLIAMSON ROADTo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 18,346,453Total Current Est 

06/03/2020Current Est Date

 2,266,078

 13,761,707

 2,318,668

U000

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION COMPLETED

Salem

Roanoke
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/13/2001

10/31/2011

10/31/2011

12/13/2016

12/13/2016

07/01/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 10,308,627.00  2,142,618.00  0.00  0.00  0.00  0.00  0.00  12,451,245.00 HB1887 - DGP (1)
 100,000.00  0.00  0.00  0.00  0.00  0.00  0.00  100,000.00 State Formula

 1,229,162.00  0.00  0.00  0.00  0.00  0.00  0.00  1,229,162.00Accounts Receivable
 4,900,000.00  0.00  0.00  0.00  0.00  0.00  0.00  4,900,000.00Formula - Urban

 18,680,407.00 16,537,789.00  2,142,618.00  0.00  0.00  0.00  0.00  0.00Total:

 18,680,407.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$2,318,668

$2,266,078

$12,926,457

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  17,511,203.19

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ROANOKE  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
011908UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 12/12/2001 12/12/2001 12/13/2001 12/13/2001

18 State Environmental Review Process (SERP) 01/07/2002 01/07/2002 01/08/2002 01/08/2002

22 Scope Project 12/04/2001 12/04/2001 02/05/2002 02/05/2002

24 Determine Permits Needed 06/04/2002 06/04/2002 06/05/2002 06/05/2002

31S Conduct Location Survey 02/04/1997 02/04/1997 09/22/2000 09/22/2000

32X Value Engineering Study Date 04/15/2002 04/15/2002 04/15/2002 04/15/2002

34F Furnish Final Soils Survey 09/26/2008 09/26/2008 03/23/2010 03/23/2010

35 Traffic Control Device Recommendations 10/03/2003 10/03/2003 12/09/2003 12/09/2003

36C Preliminary Field Inspection Constructability 
Review

08/07/2008 08/07/2008 11/21/2008 11/21/2008

36F Plan Design/Preliminary Field Inspection 08/07/2008 08/07/2008 11/21/2008 11/21/2008

36H Hydraulic Plan Design Public Hearing 08/07/2008 08/07/2008 08/31/2011 08/31/2011

36P Plan Design Public Hearing 11/24/2008 11/24/2008 05/28/2009 05/28/2009

36X Preliminary Field InspectionTeam Meeting Date 11/21/2008 11/21/2008   

38 Retaining Wall Data Request 07/01/2009 07/01/2009 07/17/2009 07/17/2009

40 Minor Structures Data Request 07/01/2009 07/01/2009 07/17/2009 07/17/2009

43 Furnish Utility Field Inspection Plans 11/22/2010  no date 02/04/2011  no date

43H Hydraulic Plan Design/Field Inspection (FI) 11/01/2010 11/01/2010 05/05/2011 05/05/2011

43X Utility Field Inspection (UFI) Date 05/05/2011 05/05/2011 05/05/2011 05/05/2011

44 Furnish RWU Data for Public Hearing Process 04/15/2009 04/15/2009 05/11/2009 05/11/2009

45 Minor Structures Report 07/20/2009 07/20/2009 03/23/2010 03/23/2010

48 Conduct Location/Design Public Hearing 05/29/2009 05/29/2009 08/18/2011 08/18/2011

48X Public Hearing Meeting Date 07/22/2009 07/22/2009   

49 Adopt Location/Design 08/18/2011 08/18/2011 08/31/2011 08/31/2011

49C Design Approval Constructability Review 11/24/2008 11/24/2008 08/31/2011 08/31/2011

49X Location and Design Approval Date 08/31/2011 08/31/2011 08/31/2011 08/31/2011

51 Furnish Approved R/W & UT Plans 04/27/2011 04/27/2011 10/21/2011 10/21/2011

51X R/W&UT Plan Date 09/23/2011 09/23/2011 09/23/2011 09/23/2011

52 Authorize R/W & UT Funds 09/30/2011 09/30/2011 10/31/2011 10/31/2011

52X R/W&UT Authorization Date 11/01/2011 11/01/2011 11/01/2011 11/01/2011

53F Final Landscaping Plans 04/28/2011 04/28/2011 08/07/2014  no date

54 Retaining Wall Data Report 07/20/2009 07/20/2009 03/23/2010 03/23/2010

60P Notice to Proceed for Partial Right of Way 
Acquisition

10/31/2011 10/31/2011 11/01/2011 11/01/2011

60X Final Right of Way and Utilities Notice to Proceed 
Date

11/01/2011 11/01/2011 11/01/2011 11/01/2011

65C Field Inspection Constructability Review 04/29/2011 04/29/2011 05/04/2011 05/04/2011

65F Plan Design/Field Inspection 11/01/2010 11/01/2010 04/27/2011 04/27/2011

65P Plan Design/Pre-Advertisement Conference 04/28/2011 04/28/2011 05/15/2015 05/15/2015

65X Field Inspection Team Meeting Date 04/27/2011 04/27/2011   

67U Utility Relocations by Owners 04/12/2016 04/12/2016 09/06/2016 09/06/2016

69 Acquire Right of Way 11/01/2011 11/01/2011 10/04/2013 10/04/2013

69X Right of Way/Utility Certification Date 09/06/2016 09/06/2016 09/06/2016 09/06/2016

71 Approved Construction Plans 08/09/2016  no date 11/01/2016  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

02/25/2014 02/25/2014 12/16/2014 12/16/2014

71X Pre-Advertisement Conference Date 05/15/2015 05/15/2015 05/15/2015 05/15/2015

72 Prepare for Advertisement 08/17/2016 08/17/2016 12/07/2016 12/07/2016

72B Biddability Review 11/10/2016 11/10/2016 12/07/2016 12/07/2016

72X Plan Submission Date 12/08/2016 12/08/2016 12/08/2016 12/08/2016

73 Process Relocations 11/01/2011 11/01/2011 09/06/2016 09/06/2016



ROANOKE  9:18AMRun Time:

10/12/2020Run Date: 

79 Construction Funding Review/Authorization of 
Funds

08/09/2016 08/09/2016 03/21/2017 03/21/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/13/2016 12/13/2016 12/13/2016 12/13/2016

84 Award Contract 02/16/2017 02/16/2017 02/16/2017 02/16/2017

91 Administer Contract 04/03/2017 04/03/2017 11/13/2019 07/01/2020

95 District Project Closeout 02/14/2020  no date 05/08/2020  no date

96 Central Office Project Closeout 05/11/2020  no date 09/11/2020  no date



ROANOKE  9:18AMRun Time:

10/12/2020Run Date: 

U000-128-R03Proj:

UPC: 108851

PC: Cheryl.Becker

Project Purpose:

PM: Mark Jamison

Description: Berkley Bridge at King Street, NE

FY17 RS Project - Berkley Bridge at Kings Street NE, reconstruction of road and bridge replacement.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Berkley RoadFrom:

King StreetTo:

Bridge Replacement w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,803,521Total Current Est 

07/11/2019Current Est Date

 0

 1,772,849

 30,672

0000

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Salem

Roanoke
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/05/2017

01/21/2018

01/21/2018

08/14/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 392,283.00  0.00  0.00  0.00  0.00  0.00  0.00  392,283.00 Local Project Contributions
 1,406,566.00  0.00  0.00  0.00  0.00  0.00  0.00  1,406,566.00 Revenue Sharing Funds

 1,798,849.00 1,798,849.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,798,849.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$15,336

$0

$687,542

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 05/05/2020

Total  702,877.74

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 03/21/2018

Construction Completed:

Construction Started:

08/14/2019

05/14/2018



ROANOKE  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108851UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 08/11/2016 08/11/2016 09/22/2016 09/22/2016

12 Authorize Preliminary Engineering 03/31/2017 03/31/2017 04/05/2017 04/05/2017

17E Environmental Review Process (ERP) 04/06/2017 03/22/2017 07/27/2017 03/23/2017

22 Scope Project 12/02/2016 12/02/2016 04/12/2017 04/12/2017

65F Plan Design/Field Inspection 04/13/2017 04/13/2017 02/06/2018 05/11/2017

69X Right of Way/Utility Certification Date 02/08/2018 03/09/2018 02/22/2018 03/09/2018

72X Plan Submission Date 02/07/2018 05/12/2017 02/07/2018 05/12/2017

79 Construction Funding Review/Authorization of 
Funds

05/03/2018  no date 05/16/2018  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/23/2018 12/20/2017 03/22/2018 01/21/2018

84 Award Contract 03/23/2018 01/22/2018 05/02/2018 03/21/2018

91 Administer Contract 05/03/2018 05/14/2018 05/17/2019 08/14/2019

95 District Project Closeout 08/19/2019  no date 12/30/2019  no date

96 Central Office Project Closeout 12/31/2019  no date 03/27/2020  no date



ROANOKE  9:18AMRun Time:

10/12/2020Run Date: 

U000-128-R23Proj:

UPC: 113139

PC: Cheryl.Becker

Project Purpose:

PM: Luke Pugh

Description: FY19 RS Citywide Curb, Gutter, & Sidewalk Improvements

Citywide new curb, gutter, and sidewalk construction with associated drainage improvement.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

MultipleFrom:

MultipleTo:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,011,080Total Current Est 

02/26/2020Current Est Date

 0

 2,009,880

 1,200

0000

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION STARTED

Salem

Roanoke
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/28/2018

01/12/2020

01/12/2020

04/14/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 2,591,450.00  2,208,550.00  0.00  0.00  0.00  0.00  0.00  4,800,000.00 Revenue Sharing Funds
 4,800,000.00 2,591,450.00  2,208,550.00  0.00  0.00  0.00  0.00  0.00Total:

 4,800,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,259

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  1,258.65

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 02/20/2020

Construction Completed:

Construction Started: 03/31/2020



ROANOKE  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113139UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 08/01/2018 08/01/2018 11/27/2018 11/27/2018

12 Authorize Preliminary Engineering 11/28/2018 11/28/2018 11/28/2018 11/28/2018

17E Environmental Review Process (ERP) 01/28/2019 01/28/2019 01/30/2019 01/30/2019

22 Scope Project 11/29/2018 11/29/2018 01/30/2019 01/30/2019

65F Plan Design/Field Inspection 01/31/2019 01/31/2019 02/21/2020 12/13/2019

79 Construction Funding Review/Authorization of 
Funds

01/26/2021  no date 02/08/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/24/2020 12/15/2019 05/01/2020 01/12/2020

84 Award Contract 09/24/2020 01/13/2020 01/25/2021 02/20/2020

91 Administer Contract 03/03/2021 03/31/2020 03/17/2022  no date

95 District Project Closeout 03/23/2023  no date 07/28/2023  no date

96 Central Office Project Closeout 07/31/2023  no date 10/24/2023  no date



ROANOKE  9:18AMRun Time:

10/12/2020Run Date: 

U000-128-R24Proj:

UPC: 113140

PC: Cheryl.Becker

Project Purpose:

PM: Dwayne R. D'Ardenne

Description: Roanoke Citywide stormwater improvements - FY19-20RS

This project consists of stormwater improvements in multiple locations citywide. Improvements consist of installation 
of stormdrains, pipe, curb and gutter, and installation of water quality structures.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

MultipleFrom:

MultipleTo:

Mitigation of Water Pollution Due to Highway RunofScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,280Total Current Est 

05/06/2020Current Est Date

 0

 0

 2,280

0000

Federal Eligibility: Not Federally Eligible

Project Status: ACTIVITY DATES SET

Salem

Roanoke
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/28/2018

10/30/2020

10/30/2020

05/23/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 2,771,732.00  3,601,832.00  0.00  0.00  0.00  0.00  0.00  6,373,564.00 Revenue Sharing Funds
 6,373,564.00 2,771,732.00  3,601,832.00  0.00  0.00  0.00  0.00  0.00Total:

 6,373,564.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$2,280

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 05/05/2020

Total  2,280.19

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ROANOKE  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113140UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 08/01/2018 08/01/2018 11/27/2018 11/27/2018

12 Authorize Preliminary Engineering 11/28/2018 11/28/2018 11/28/2018 11/28/2018

17E Environmental Review Process (ERP) 12/13/2018  no date 04/03/2019  no date

22 Scope Project 11/29/2018 11/29/2018 07/31/2019 07/31/2019

65F Plan Design/Field Inspection 08/01/2019  no date 10/01/2020  no date

79 Construction Funding Review/Authorization of 
Funds

04/02/2021  no date 04/15/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/02/2020  no date 10/30/2020  no date

84 Award Contract 04/01/2021  no date 04/01/2021  no date

91 Administer Contract 05/07/2021  no date 05/23/2022  no date

95 District Project Closeout 05/30/2023  no date 10/04/2023  no date

96 Central Office Project Closeout 10/05/2023  no date 01/04/2024  no date



ROANOKE  9:18AMRun Time:

10/12/2020Run Date: 

U000-128-S26Proj:

UPC: 113324

PC: Cheryl.Becker

Project Purpose:

PM: Hong Liu

Description: Installation of Pedestrian Countdown Signal

To improve the pedestrian crossing infrastructure at the intersection of Orange Avenue and Gainsboro Road, by 
providing pedestrian countdown signals at all approaches the intersection

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Gainsboro RoadFrom:

Burrell StreetTo:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 101,984Total Current Est 

06/16/2020Current Est Date

 0

 96,984

 5,000

0000

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Salem

Roanoke
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/05/2021

09/16/2022

09/16/2022

04/09/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  5,000.00  0.00  46,984.00  50,000.00  0.00  101,984.00 MAP21 HSIP
 101,984.00 0.00  0.00  5,000.00  0.00  46,984.00  50,000.00  0.00Total:

 101,984.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ROANOKE  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113324UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/01/2020  no date 12/30/2020  no date

12 Authorize Preliminary Engineering 12/31/2020  no date 01/05/2021  no date

17E Environmental Review Process (ERP) 01/22/2021  no date 05/07/2021  no date

22 Scope Project 01/06/2021  no date 08/02/2021  no date

25 Draft Environmental Document or CE 08/03/2021  no date 11/29/2021  no date

65F Plan Design/Field Inspection 08/03/2021  no date 08/03/2022  no date

69X Right of Way/Utility Certification Date 08/05/2022  no date 08/18/2022  no date

70 Obtain Environmental Permits 11/30/2021  no date 08/03/2022  no date

72X Plan Submission Date 08/04/2022  no date 08/04/2022  no date

79 Construction Funding Review/Authorization of 
Funds

08/05/2022  no date 08/18/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/19/2022  no date 09/16/2022  no date

84 Award Contract 02/16/2023  no date 02/16/2023  no date

91 Administer Contract 03/27/2023  no date 04/09/2024  no date

95 District Project Closeout 04/15/2025  no date 08/20/2025  no date

96 Central Office Project Closeout 08/21/2025  no date 11/17/2025  no date



ROANOKE  9:18AMRun Time:

10/12/2020Run Date: 

U000-128-428Proj:

UPC: 113568

PC: Cheryl.Becker

Project Purpose:

PM: Luke Pugh

Description: Roanoke River Greenway Bridge across Barnhardt Creek

Construction of the bridge across Barnhardt Creek for Roanoke River Greenway(RRG). Barnhardt Creek is the 
boundary between the two cities, with Cook Drive Industrial Park on the Salem side and Blue Ridge Drive industrial 
area on Roanokesside.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

200 ft E of Barnhardt CreekFrom:

150 ft W of Barnhardt CreekTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 897,770Total Current Est 

07/21/2020Current Est Date

 0

 881,770

 16,000

0000

Federal Eligibility: Federally Eligible

Project Status: ADVERTISED

Salem

Roanoke
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/24/2019

02/16/2020

02/16/2020

01/27/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 688,604.00  209,166.00  0.00  0.00  0.00  0.00  0.00  897,770.00 MAP21 RSTP
 897,770.00 688,604.00  209,166.00  0.00  0.00  0.00  0.00  0.00Total:

 897,770.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$15,310

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  15,310.18

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ROANOKE  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113568UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/01/2018 10/01/2018 01/14/2019 01/14/2019

12 Authorize Preliminary Engineering 01/16/2019 01/16/2019 01/24/2019 01/24/2019

17E Environmental Review Process (ERP) 02/05/2019 02/05/2019 02/05/2019 02/05/2019

22 Scope Project 01/25/2019 01/25/2019 04/25/2019 04/25/2019

25 Draft Environmental Document or CE 02/05/2019 02/05/2019 11/26/2019 09/26/2019

65F Plan Design/Field Inspection 04/26/2019 04/26/2019 05/14/2020 07/11/2019

69X Right of Way/Utility Certification Date 05/18/2020 11/15/2019 06/01/2020 11/15/2019

70 Obtain Environmental Permits 02/05/2019 02/05/2019 02/27/2019 02/27/2019

72X Plan Submission Date 05/15/2020 09/27/2019 05/15/2020 01/02/2020

79 Construction Funding Review/Authorization of 
Funds

05/18/2020 12/19/2019 06/01/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/02/2020 01/06/2020 07/07/2020 02/16/2020

84 Award Contract 12/02/2020  no date 12/02/2020  no date

91 Administer Contract 01/11/2021  no date 01/27/2022  no date

95 District Project Closeout 02/02/2023  no date 06/09/2023  no date

96 Central Office Project Closeout 06/12/2023  no date 09/05/2023  no date



ROANOKE  9:18AMRun Time:

10/12/2020Run Date: 

U000-128-R33Proj:

UPC: 114378

PC: Cheryl.Becker

Project Purpose:

PM: Joseph Arthur

Description: Cove Road & Dansbury Drive Drainage Improvements

Installation of approx 2,000 linear feet of various storm drain pipes, 22 storm drain structures, entrances, sidewalk, 
asphalt, utility relocation, site restoration, channel improvements, and associated work on Cove Road, Dansbury 
Drive.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Cove RoadFrom:

Dansbury DriveTo:

Mitigation of Water Pollution Due to Highway RunofScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 840,520Total Current Est 

05/27/2020Current Est Date

 0

 838,130

 2,390

0000

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION STARTED

Salem

Roanoke
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/28/2018

12/03/2018

12/03/2018

08/31/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 775,130.00  0.00  0.00  0.00  0.00  0.00  0.00  775,130.00 Revenue Sharing Funds
 775,130.00 775,130.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 775,130.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,195

$0

$347,675

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 05/19/2020

Total  348,870.32

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 01/10/2019

Construction Completed:

Construction Started: 05/07/2019



ROANOKE  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
114378UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/01/2018 10/01/2018 11/27/2018 11/27/2018

12 Authorize Preliminary Engineering 11/28/2018 11/28/2018 11/28/2018 11/28/2018

17E Environmental Review Process (ERP) 11/29/2018 01/07/2019 03/20/2019 01/08/2019

22 Scope Project 11/26/2018 11/26/2018 01/04/2019 11/30/2018

25 Draft Environmental Document or CE 03/21/2019 01/07/2019 07/12/2019 01/08/2019

65F Plan Design/Field Inspection 01/07/2019 12/03/2018 05/05/2020 12/03/2018

69X Right of Way/Utility Certification Date 05/07/2020 12/04/2018 05/20/2020  no date

70 Obtain Environmental Permits 01/07/2019 01/07/2019 09/09/2019 01/08/2019

72X Plan Submission Date 05/06/2020 12/03/2018 05/06/2020 12/03/2018

79 Construction Funding Review/Authorization of 
Funds

05/07/2020  no date 05/20/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/21/2020 11/01/2018 06/18/2020 12/03/2018

84 Award Contract 09/08/2020 12/04/2018 09/08/2020 01/10/2019

91 Administer Contract 10/14/2020 05/07/2019 10/29/2021  no date

95 District Project Closeout 11/01/2021  no date 03/16/2022  no date

96 Central Office Project Closeout 03/17/2022  no date 06/09/2022  no date



ROANOKE  9:18AMRun Time:

10/12/2020Run Date: 

U000-128-R34Proj:

UPC: 114379

PC: Cheryl.Becker

Project Purpose:

PM: Joseph Arthur

Description: Graybill Road Drainage Improvements

Storm drainage improvements utilizing the following: installation of new pipes, inlets, ditches; demolition/relocation of 
site features and site utilities, restoration of pavement, and other incidental site construction required to augment the 
storm drainage system infrastructure.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Woodlawn RoadFrom:

Gilford AvenueTo:

Mitigation of Water Pollution Due to Highway RunofScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 312,595Total Current Est 

08/15/2019Current Est Date

 0

 311,907

 688

0000

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Salem

Roanoke
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/28/2018

12/28/2018

12/28/2018

11/08/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 312,595.00  0.00  0.00  0.00  0.00  0.00  0.00  312,595.00 Revenue Sharing Funds
 312,595.00 312,595.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 312,595.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$698

$0

$144,090

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 06/04/2020

Total  144,788.28

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 03/14/2019

Construction Completed:

Construction Started:

11/08/2019

04/23/2019



ROANOKE  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
114379UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/01/2018 10/01/2018 11/27/2018 11/27/2018

12 Authorize Preliminary Engineering 11/28/2018 11/28/2018 11/28/2018 11/28/2018

17E Environmental Review Process (ERP) 11/29/2018 01/09/2019 03/20/2019 01/10/2019

22 Scope Project 11/29/2018 11/29/2018 01/04/2019 11/30/2018

25 Draft Environmental Document or CE 03/21/2019 01/09/2019 07/12/2019 01/10/2019

65F Plan Design/Field Inspection 01/07/2019 12/03/2018 05/05/2020 12/03/2018

69X Right of Way/Utility Certification Date 05/07/2020 12/05/2018 05/20/2020 12/05/2018

70 Obtain Environmental Permits 01/07/2019 01/09/2019 09/09/2019 01/09/2019

72X Plan Submission Date 05/06/2020 12/04/2018 05/06/2020 12/04/2018

79 Construction Funding Review/Authorization of 
Funds

05/07/2020 08/14/2019 05/20/2020 08/14/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/21/2020 12/06/2018 06/18/2020 12/28/2018

84 Award Contract 09/08/2020 12/29/2018 09/08/2020 03/14/2019

91 Administer Contract 10/14/2020 04/23/2019 10/29/2021 11/08/2019

95 District Project Closeout 11/01/2021  no date 03/16/2022  no date

96 Central Office Project Closeout 03/17/2022  no date 06/09/2022  no date



ROANOKE  9:18AMRun Time:

10/12/2020Run Date: 

U000-128-R35Proj:

UPC: 114380

PC: Cheryl.Becker

Project Purpose:

PM: Joseph Arthur

Description: Sunrise Avenue & Oakland Boulevard Drainage Improvements

Installation of approx 1,350 linear feet of various storm drain pipes, 13 storm drain structures, residential entrances, 
sidewalk, asphalt, utility relocation, site restoration, channel improvements, and associated work.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Sunrise Avenue NWFrom:

Roundhill Avenue NWTo:

Mitigation of Water Pollution Due to Highway RunofScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,421,497Total Current Est 

08/11/2020Current Est Date

 0

 1,419,497

 2,000

0000

Federal Eligibility: Not Federally Eligible

Project Status: ACTIVITY DATES SET

Salem

Roanoke
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/28/2018

07/13/2020

07/13/2020

11/23/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 838,711.00  0.00  0.00  0.00  0.00  0.00  0.00  838,711.00 Revenue Sharing Funds
 838,711.00 838,711.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 838,711.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$425

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/01/2020

Total  425.06

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ROANOKE  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
114380UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/01/2018 10/01/2018 11/27/2018 11/27/2018

12 Authorize Preliminary Engineering 11/28/2018 11/28/2018 11/28/2018 11/28/2018

17E Environmental Review Process (ERP) 11/29/2018 01/14/2019 03/20/2019 01/16/2019

22 Scope Project 11/29/2018 11/29/2018 01/04/2019 01/04/2019

25 Draft Environmental Document or CE 03/21/2019 01/14/2019 07/12/2019 01/16/2019

65F Plan Design/Field Inspection 01/07/2019  no date 05/05/2020  no date

69X Right of Way/Utility Certification Date 05/07/2020  no date 05/20/2020  no date

70 Obtain Environmental Permits 01/07/2019 01/14/2019 09/09/2019 01/14/2019

72X Plan Submission Date 05/06/2020  no date 05/06/2020  no date

79 Construction Funding Review/Authorization of 
Funds

05/07/2020  no date 05/20/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/21/2020  no date 06/18/2020  no date

84 Award Contract 09/08/2020  no date 09/08/2020  no date

91 Administer Contract 10/14/2020  no date 10/29/2021  no date

95 District Project Closeout 11/01/2021  no date 03/16/2022  no date

96 Central Office Project Closeout 03/17/2022  no date 06/09/2022  no date



ROANOKE  9:18AMRun Time:

10/12/2020Run Date: 

0115-128-440Proj:

UPC: 115792

PC: Cheryl.Becker

Project Purpose:

PM: Mark Jamison

Description: Primary Extension - Roanoke - Hollins Rd NE

Primary Extension Paving - Hollins Road/Liberty Road NE, Plantation Road

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Hollins Rd NEFrom:

Whiteside St NETo:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 211,331Total Current Est 

10/06/2020Current Est Date

 0

 210,781

 550

0115

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION COMPLETED

Salem

Roanoke
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/16/2019

11/18/2019

11/18/2019

06/30/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  190,000.00  0.00  0.00  0.00  0.00  0.00  190,000.00 CTB Formula
 190,000.00 0.00  190,000.00  0.00  0.00  0.00  0.00  0.00Total:

 190,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$550

$0

$169

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  718.56

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 02/10/2020

Construction Completed:

Construction Started:

06/30/2020

03/09/2020



ROANOKE  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115792UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/03/2019 07/03/2019 10/15/2019 10/15/2019

12 Authorize Preliminary Engineering 10/16/2019 10/16/2019 10/16/2019 10/16/2019

17E Environmental Review Process (ERP) 10/31/2019 10/21/2019 11/14/2019 10/24/2019

22 Scope Project 10/16/2019 10/16/2019 10/16/2019 10/16/2019

65F Plan Design/Field Inspection 10/16/2019 10/16/2019 12/30/2019 11/14/2019

70 Obtain Environmental Permits 12/30/2019 10/21/2019 12/30/2019 10/24/2019

79 Construction Funding Review/Authorization of 
Funds

07/01/2020  no date 07/15/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/31/2019 11/15/2019 12/31/2019 11/18/2019

84 Award Contract 01/27/2020 12/12/2019 06/30/2020 02/10/2020

91 Administer Contract 08/06/2020 03/09/2020 12/31/2020 06/30/2020

95 District Project Closeout 01/07/2022  no date 05/17/2022  no date

96 Central Office Project Closeout 05/18/2022  no date 08/11/2022  no date



ROANOKE  9:18AMRun Time:

10/12/2020Run Date: 

0220-128-R34Proj:

UPC: 104248

PC: Cheryl.Becker

Project Purpose:

PM: LUKE PUGH

Description: FRANKLIN RD BRIDGE REPLACEMENT - FY 14 RS

COMPLETE BRIDGE REPLACEMENT, REPLACEMENT OF APPROACH ROADWAYS, POTENTIAL INTERSECTION 
RECONSTRUCTION

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

500' NORTH OF BRIDGEFrom:

500' SOUTH OF BRIDGETo:

Bridge Replacement w/ Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 12,761,048Total Current Est 

06/28/2017Current Est Date

 100,000

 10,981,048

 1,680,000

0220

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION STARTED

Salem

Roanoke
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/14/2013

01/05/2016

01/05/2016

08/28/2016

08/28/2016

07/31/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 15,035,000.00  0.00  0.00  0.00  0.00  0.00  0.00  15,035,000.00 Revenue Sharing Funds
 15,035,000.00 15,035,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 15,035,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$895,164

$42,585

$5,808,205

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2019

Total  6,745,953.91

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 10/07/2016

Construction Completed:

Construction Started: 01/03/2017



ROANOKE  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
104248UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 11/14/2013 11/14/2013 11/14/2013 11/14/2013

17E Environmental Review Process (ERP) 11/26/2014 11/26/2014 12/01/2014 12/01/2014

22 Scope Project 09/24/2013 09/24/2013 07/07/2015 07/07/2015

24 Determine Permits Needed 11/26/2014 11/26/2014 12/01/2014 12/01/2014

52 Authorize R/W & UT Funds 01/05/2016 01/05/2016 01/05/2016 01/05/2016

79 Construction Funding Review/Authorization of 
Funds

01/04/2016 01/04/2016 01/05/2016 01/05/2016

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/20/2016 04/20/2016 08/28/2016 08/28/2016

84 Award Contract 08/28/2016 08/28/2016 10/07/2016 10/07/2016

91 Administer Contract 01/03/2017 01/03/2017 01/04/2019  no date

95 District Project Closeout 03/08/2019  no date 05/31/2019  no date

96 Central Office Project Closeout 06/03/2019  no date 10/03/2019  no date



ROANOKE  9:18AMRun Time:

10/12/2020Run Date: 

0220-128-414Proj:

UPC: 111360

PC: Cheryl.Becker

Project Purpose:

PM: James Nuckles

Description: Franklin Road Sidewalk Improvements- Rt. 220 B- Roanoke City

Construction of new sidewalk along the west side of business 220, Franklin Road, from the 3100 block to the 220 
Franklin Rd Bypass. Improvements include sidewalk construction, improved pedestrian crosswalks, pedestrian 
signals, and additional drainage improvements.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

3100 BlockFrom:

220 Franklin Rd BypassTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 763,544Total Current Est 

04/20/2020Current Est Date

 0

 752,118

 11,426

0220

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Salem

Roanoke
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/02/2017

09/15/2019

09/15/2019

11/30/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 581,528.00  0.00  0.00  525,000.00  0.00  0.00  0.00  1,106,528.00 MAP21 HSIP
 250,000.00  0.00  0.00  0.00  0.00  0.00  0.00  250,000.00 MAP21 TAP

 76,418.00  0.00  0.00  0.00  0.00  0.00  0.00  76,418.00 Open Container Funds
 208,567.00  0.00  0.00  0.00  0.00  0.00  0.00  208,567.00.Highway Safety 

Improvements
 62,500.00  0.00  0.00  0.00  0.00  0.00  0.00  62,500.00.Transportation Enhancement 

Funds
 1,704,013.00 1,179,013.00  0.00  0.00  525,000.00  0.00  0.00  0.00Total:

 1,704,013.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$11,426

$0

$175,752

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  187,178.01

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 11/04/2019

Construction Completed:

Construction Started: 01/23/2020



ROANOKE  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111360UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 06/29/2017 06/29/2017 11/15/2017 11/15/2017

12 Authorize Preliminary Engineering 07/26/2017 07/26/2017 08/02/2017 08/02/2017

17E Environmental Review Process (ERP) 12/14/2017 12/14/2017 12/14/2017 12/14/2017

22 Scope Project 12/12/2017 12/12/2017 07/25/2018 07/25/2018

25 Draft Environmental Document or CE 02/06/2018 02/06/2018 02/06/2018 04/12/2018

65F Plan Design/Field Inspection 07/26/2018 07/26/2018 05/22/2020 07/19/2019

66 Environmental Reevaluation 12/14/2017 08/09/2019 08/31/2018 08/12/2019

69X Right of Way/Utility Certification Date 05/27/2020 08/07/2019 06/08/2020 08/13/2019

72X Plan Submission Date 05/26/2020 08/13/2019 05/26/2020 08/14/2019

79 Construction Funding Review/Authorization of 
Funds

05/27/2020 08/06/2019 06/08/2020 09/03/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/09/2020 08/15/2019 07/07/2020 09/15/2019

84 Award Contract 07/08/2020 09/16/2019 10/29/2020 11/04/2019

91 Administer Contract 10/30/2020 01/23/2020 09/10/2021  no date

95 District Project Closeout 09/13/2021  no date 01/26/2022  no date

96 Central Office Project Closeout 01/27/2022  no date 04/21/2022  no date



ROANOKE  9:18AMRun Time:

10/12/2020Run Date: 

0460-128-411Proj:

UPC: 111370

PC: Jim.Henegar

Project Purpose:

PM: Mark Jamison

Description: #SMART18 - Hollins Rd & Orange Ave Intersection Improvements

Improve turn movements. Adds an EB, right-turn lane from Orange Avenue onto Hollins Road NE; adds left-turn lanes 
in both directions on Orange Avenue; and widens Hollins Road NE for the addition of a SB merge lane from Orange 
Avenue to McDowell Avenue. RW purchased under UPC 688.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.2 Mi West of Int Orange Ave/Hollins RdFrom:

Int Hollins Rd/McDowell AveTo:

Reconstruction w/ Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 5,117,482Total Current Est 

04/07/2020Current Est Date

 0

 4,497,731

 619,751

0460

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Salem

Roanoke
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/07/2017

05/25/2018

05/25/2018

12/10/2019

12/10/2019

11/22/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 500,000.00  1,607,247.00  718,750.00  726,250.00  0.00  0.00  0.00  2,547,916.00 HB1887 - DGP (1)
 2,547,916.00 500,000.00  1,607,247.00  718,750.00  726,250.00  0.00  0.00  0.00Total:

 2,547,916.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$619,751

$0

$843,889

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  1,463,639.64

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 02/27/2020

Construction Completed:

Construction Started: 05/11/2020



ROANOKE  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111370UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/07/2017 07/07/2017 07/07/2017 07/07/2017

17E Environmental Review Process (ERP) 12/13/2017 12/13/2017 12/14/2017 12/14/2017

21H Hydraulics Plan Design PFI 11/01/2017 11/01/2017 11/01/2017 11/01/2017

21T Traffic Operations Analysis 07/25/2017 07/25/2017 08/21/2017 08/21/2017

22 Scope Project 07/10/2017 07/10/2017 12/15/2017 12/08/2017

22C Scoping Constructability Review 07/10/2017 07/10/2017 07/21/2017 07/21/2017

22S Photogrammetry/Aerial Photo/Image Processing 07/24/2017 07/24/2017 07/24/2017 07/24/2017

22X Scoping Team Meeting Date 07/07/2017 07/07/2017 07/07/2017 07/07/2017

23 Furnish Environmental Traffic Data 07/07/2017 07/07/2017 07/07/2017 07/07/2017

24 Determine Permits Needed 12/14/2017 12/14/2017 03/20/2018 01/25/2018

25 Draft Environmental Document or CE 12/14/2017 12/14/2017 03/28/2018 11/01/2018

28 Consultant Procurement 08/01/2017 08/01/2017 10/17/2017 10/13/2017

29X Public Information Meeting 11/07/2017 11/07/2017 11/07/2017 11/07/2017

30 Preliminary Utility Inspection 12/15/2017 12/15/2017 12/15/2017 12/15/2017

31S Conduct Location Survey 07/24/2017 07/24/2017 07/24/2017 07/24/2017

34F Furnish Final Soils Survey 12/19/2017 12/19/2017 01/10/2018 01/10/2018

34P Preliminary Soil Survey 11/01/2017 11/01/2017 11/01/2017 11/01/2017

35 Traffic Control Device Recommendations 11/08/2017 11/08/2017 11/08/2017 11/08/2017

36C Preliminary Field Inspection Constructability 
Review

10/04/2017 10/04/2017 12/18/2017 12/12/2017

36F Plan Design/Preliminary Field Inspection 07/25/2017 07/25/2017 11/01/2017 10/30/2017

36H Hydraulic Plan Design Public Hearing 12/08/2017 12/08/2017 12/08/2017 12/08/2017

36P Plan Design Public Hearing 12/11/2017 12/11/2017 12/11/2017 12/11/2017

36X Preliminary Field InspectionTeam Meeting Date 11/08/2017 11/08/2017   

38 Retaining Wall Data Request 12/11/2017 12/11/2017 12/12/2017 12/11/2017

39 Sound Wall Foundation Data Request 12/11/2017 12/11/2017 12/11/2017 12/11/2017

40 Minor Structures Data Request 12/11/2017 12/11/2017 12/11/2017 12/11/2017

43 Furnish Utility Field Inspection Plans 04/18/2018 08/14/2018 05/11/2018 08/28/2018

43H Hydraulic Plan Design/Field Inspection (FI) 03/27/2018 07/24/2018 04/16/2018 08/13/2018

43X Utility Field Inspection (UFI) Date 05/09/2018 09/04/2018 05/09/2018 09/04/2018

44 Furnish RWU Data for Public Hearing Process 12/15/2017 12/15/2017 12/15/2017 12/15/2017

45 Minor Structures Report 12/15/2017 12/15/2017 12/15/2017 12/15/2017

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

12/24/2018  no date 01/08/2019  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

12/19/2017 12/18/2017 01/10/2018 12/18/2017

47 Approve Willingness 12/15/2017 12/15/2017 12/15/2017 12/15/2017

47X Willingness Posted Date 11/22/2017 11/22/2017 11/22/2017 11/22/2017

48 Conduct Location/Design Public Hearing 12/15/2017 12/15/2017 12/15/2017 12/15/2017

48X Public Hearing Meeting Date 03/28/2018 12/02/2009   

49 Adopt Location/Design 12/15/2017 12/15/2017 12/15/2017 12/15/2017

49C Design Approval Constructability Review 12/11/2017 12/11/2017 12/11/2017 12/11/2017

49X Location and Design Approval Date 12/18/2017 12/18/2017 12/18/2017 12/18/2017

50 Survey Data Verification 12/11/2017 12/11/2017 12/11/2017 12/11/2017

51 Furnish Approved R/W & UT Plans 05/11/2018 05/11/2018 05/11/2018 05/11/2018

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

06/28/2018  no date 08/23/2018  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

11/09/2017 11/09/2017 11/09/2017 11/09/2017

51X R/W&UT Plan Date 05/11/2018 05/11/2018 05/11/2018 05/11/2018

52 Authorize R/W & UT Funds 05/14/2018 05/14/2018 05/25/2018 05/25/2018

52T Authorize R/W Funds 11/09/2017 11/09/2017 11/09/2017 11/09/2017



ROANOKE  9:18AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 05/29/2018 05/30/2018 05/29/2018 05/30/2018

54 Retaining Wall Data Report 12/18/2017 12/18/2017 12/18/2017 12/18/2017

55 Sound Wall Data Report 12/18/2017 12/18/2017 12/18/2017 12/18/2017

57S Right of Way Stakeout���Survey 05/29/2018 05/29/2018 05/29/2018 05/29/2018

58 Survey Right of Way Plan Sheets 05/11/2018 05/11/2018 05/11/2018 05/11/2018

59 Noise Abatement Design 12/18/2017 12/18/2017 12/18/2017 12/18/2017

60P Notice to Proceed for Partial Right of Way 
Acquisition

05/25/2018 05/25/2018 05/25/2018 05/25/2018

60T Notice to Proceed for Total Right of Way 
Acquisition

11/09/2017 11/09/2017 11/09/2017 11/09/2017

60X Final Right of Way and Utilities Notice to Proceed 
Date

05/30/2018 05/30/2018 05/30/2018 05/30/2018

61 Final Traffic Control Device Plans 05/23/2018 07/10/2018 08/23/2018 09/06/2018

62 Develop Retaining Structure Plans 12/18/2017 12/18/2017 12/18/2017 12/18/2017

65C Field Inspection Constructability Review 01/11/2018 01/11/2018 02/02/2018 01/11/2018

65F Plan Design/Field Inspection 12/19/2017 12/15/2017 04/16/2018 08/13/2018

65P Plan Design/Pre-Advertisement Conference 04/18/2018 08/15/2018 08/23/2018 10/24/2018

65X Field Inspection Team Meeting Date 04/17/2018 08/13/2018   

66 Environmental Reevaluation 12/24/2018 01/23/2019 01/08/2019 01/23/2019

67 Clear Utility Agreements 05/29/2018 05/25/2018 09/05/2018 12/06/2018

67U Utility Relocations by Owners 07/11/2018 02/19/2019 08/22/2019  no date

69 Acquire Right of Way 05/31/2018 05/30/2018 12/20/2018 05/30/2018

69X Right of Way/Utility Certification Date 02/12/2019 02/07/2019 02/12/2019 02/07/2019

70 Obtain Environmental Permits 04/18/2018 01/25/2018 10/22/2018 01/25/2018

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

12/24/2018  no date 02/22/2019  no date

70S Utility Stakeout ���Survey 07/11/2018 07/02/2018 08/07/2018 08/07/2018

71 Approved Construction Plans 12/24/2018 10/26/2018 02/04/2019 01/08/2019

71C Pre-Advertisement Conference (PAC) 
Constructability Review

08/24/2018 10/24/2018 09/07/2018 10/24/2018

71X Pre-Advertisement Conference Date 12/21/2018 10/25/2018 12/21/2018 10/25/2018

72 Prepare for Advertisement 01/17/2019 01/17/2019 02/20/2019 03/11/2019

72B Biddability Review 01/28/2019  no date 02/01/2019  no date

72X Plan Submission Date 02/04/2019 01/08/2019 02/04/2019 01/08/2019

73 Process Relocations 05/30/2018 05/30/2018 05/30/2018 05/30/2018

77S Construction ��� Survey 03/25/2020  no date 09/25/2020  no date

79 Construction Funding Review/Authorization of 
Funds

12/24/2018 11/30/2018 01/24/2019 12/19/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/10/2019 12/10/2019 09/10/2019 12/10/2019

82 Conduct Bid Opening 10/24/2019 01/22/2020 10/24/2019 02/27/2020

84 Award Contract 10/25/2019 02/27/2020 03/24/2020 02/27/2020

88 Survey Monumentation 09/15/2021  no date 11/10/2021  no date

91 Administer Contract 03/25/2020 05/11/2020 09/14/2021  no date

92X Contractor Final Voucher Date 10/28/2021  no date 10/28/2021  no date

94X Claims Period Ends Dates 02/01/2022  no date 02/01/2022  no date

95 District Project Closeout 02/02/2022  no date 04/27/2022  no date

96 Central Office Project Closeout 04/28/2022  no date 08/30/2022  no date



ROANOKE  9:18AMRun Time:

10/12/2020Run Date: 

0460-128-439Proj:

UPC: 115454

PC: Cheryl.Becker

Project Purpose:

PM: Mark Jamison

Description: #SMART20 - Orange Ave (US 460) Improvements

1) extend WB turn lane at Orange Ave & King St to reduce congestion from left-turns spilling back into adjacent thru 
movement. 2) implement safety countermeasures aimed at crash trends at & between King & Blue Hills/Mexico Way 
intersections. 3) improve bike/ped & transit facilities along corridor

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

King StreetFrom:

Blue Hills/Mexico WayTo:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,818,704Total Current Est 

09/26/2019Current Est Date

 0

 2,521,198

 297,506

0460

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Salem

Roanoke
BaselineEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/14/2020

03/16/2023

03/16/2023

03/19/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  1,318,704.00 1,500,000.00  2,818,704.00 HB1887 - DGP (1)
 2,818,704.00 0.00  0.00  0.00  0.00  0.00  1,318,704.00 1,500,000.00Total:

 2,818,704.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ROANOKE  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115454UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 12/02/2019 06/23/2020 04/10/2020 08/21/2020

12 Authorize Preliminary Engineering 04/13/2020  no date 05/01/2020  no date

17E Environmental Review Process (ERP) 05/04/2020  no date 08/18/2020  no date

22 Scope Project 11/06/2020  no date 03/09/2021  no date

25 Draft Environmental Document or CE 08/19/2020  no date 12/22/2020  no date

28 Consultant Procurement 05/04/2020  no date 11/05/2020  no date

65F Plan Design/Field Inspection 03/10/2021  no date 06/24/2022  no date

69X Right of Way/Utility Certification Date 06/27/2022  no date 07/11/2022  no date

70 Obtain Environmental Permits 03/04/2022  no date 08/01/2022  no date

72 Prepare for Advertisement 06/27/2022  no date 09/27/2022  no date

79 Construction Funding Review/Authorization of 
Funds

06/27/2022  no date 07/25/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/28/2022  no date 10/26/2022  no date

84 Award Contract 01/23/2023  no date 01/23/2023  no date

91 Administer Contract 03/01/2023  no date 10/30/2023  no date

95 District Project Closeout 01/02/2024  no date 10/30/2024  no date



ROANOKE  9:18AMRun Time:

10/12/2020Run Date: 

U000-128-R92Proj:

UPC: 108896

PC: Cheryl.Becker

Project Purpose:

PM: Luke Pugh

Description: #HB2.FY17 Colonial Avenue Improvements

Street, bicycle and pedestrian improvements near Murray Run Greenway, Fishburn Park Elem School and VWCC. 
Installation of bike lanes, sidewalk to both sides of the street, improved pedestrian crossings, and intersection 
improvements at Overland Rd, McNeil Rd, and Winding Way Rd

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

300 ft beyond Winding Way Rd SWFrom:

Clearfield Rd SWTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 7,000,000Total Current Est 

02/01/2019Current Est Date

 0

 6,933,274

 66,726

8001

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Salem

Roanoke
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/20/2016

11/12/2017

11/12/2017

08/31/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 2,545,000.00  0.00  0.00  0.00  0.00  0.00  0.00  2,545,000.00 HB1887 - DGP (1)
 166,300.00  0.00  0.00  0.00  0.00  0.00  0.00  166,300.00 Local Project Contributions
 185,027.00  0.00  0.00  0.00  0.00  0.00  0.00  185,027.00 MAP21 HSIP
 458,814.00  0.00  0.00  0.00  0.00  0.00  0.00  458,814.00 MAP21 TAP

 3,464,434.00  0.00  0.00  0.00  0.00  0.00  0.00  3,464,434.00 Revenue Sharing Funds
 64,973.00  0.00  0.00  0.00  0.00  0.00  0.00  64,973.00.Highway Safety 

Improvements
 114,704.00  0.00  0.00  0.00  0.00  0.00  0.00  114,704.00.Transportation Enhancement 

Funds
 748.00  0.00  0.00  0.00  0.00  0.00  0.00  748.00Accounts Receivable

 7,000,000.00 7,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 7,000,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$66,726

$0

$2,966,910

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  3,033,635.95

CONSTRUCTION PROJECT EVENTS
12/12/2019 7,000,000.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 01/25/2018

Construction Completed:

Construction Started: 04/23/2018



ROANOKE  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108896UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/01/2016 07/01/2016 09/07/2016 09/07/2016

12 Authorize Preliminary Engineering 07/21/2016 07/21/2016 09/20/2016 09/20/2016

17E Environmental Review Process (ERP) 09/01/2016 08/31/2016 09/01/2016 09/01/2016

22 Scope Project 08/01/2016 08/01/2016 12/16/2016 12/16/2016

25 Draft Environmental Document or CE 09/01/2016 09/01/2016 01/05/2017 12/22/2016

65F Plan Design/Field Inspection 12/20/2016 12/20/2016 09/07/2017 09/07/2017

69X Right of Way/Utility Certification Date 09/11/2017 08/14/2017 09/22/2017 08/14/2017

72X Plan Submission Date 09/08/2017 09/08/2017 09/08/2017 09/08/2017

79 Construction Funding Review/Authorization of 
Funds

09/11/2017 10/16/2017 09/22/2017 10/19/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/25/2017 10/20/2017 10/23/2017 11/12/2017

84 Award Contract 10/24/2017 11/12/2017 12/06/2017 01/25/2018

91 Administer Contract 12/07/2017 04/23/2018 01/02/2020  no date

95 District Project Closeout 04/06/2020  no date 08/11/2020  no date

96 Central Office Project Closeout 08/12/2020  no date 11/05/2020  no date



ROANOKE  9:18AMRun Time:

10/12/2020Run Date: 

9999-128-412Proj:

UPC: 111135

PC: Cheryl.Becker

Project Purpose:

PM: Mark Jamison

Description: Flashing Yellow Arrow - Various locations - Roanoke City

Change left turn phasing from protective /permissive to FYA at various intersections in the City of Roanoke. See 
comments for additional information.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VariousFrom:

VariousTo:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 164,478Total Current Est 

10/06/2020Current Est Date

 0

 94,478

 70,000

9999

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Salem

Roanoke
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/21/2019

04/09/2021

04/09/2021

08/18/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  70,000.00  40,000.00  167,460.00  0.00  0.00  0.00  277,460.00 MAP21 HSIP
 277,460.00 0.00  70,000.00  40,000.00  167,460.00  0.00  0.00  0.00Total:

 277,460.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,354

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  1,353.65

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ROANOKE  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111135UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/03/2019 07/03/2019 11/06/2019 11/06/2019

12 Authorize Preliminary Engineering 11/07/2019 11/07/2019 11/21/2019 11/21/2019

17E Environmental Review Process (ERP) 02/07/2020 02/07/2020 02/07/2020 02/07/2020

22 Scope Project 11/22/2019 11/22/2019 01/27/2020 01/27/2020

25 Draft Environmental Document or CE 02/10/2020 02/11/2020 06/02/2020 02/11/2020

65F Plan Design/Field Inspection 01/28/2020  no date 02/25/2021  no date

69X Right of Way/Utility Certification Date 03/01/2021  no date 03/12/2021  no date

72X Plan Submission Date 02/26/2021  no date 02/26/2021  no date

79 Construction Funding Review/Authorization of 
Funds

03/01/2021  no date 03/12/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/15/2021  no date 04/09/2021  no date

84 Award Contract 04/12/2021  no date 08/03/2021  no date

91 Administer Contract 08/04/2021  no date 08/18/2022  no date

95 District Project Closeout 08/24/2023  no date 01/05/2024  no date

96 Central Office Project Closeout 01/08/2024  no date 04/03/2024  no date



ROANOKE  9:18AMRun Time:

10/12/2020Run Date: 

9999-128-413Proj:

UPC: 111137

PC: Cheryl.Becker

Project Purpose:

PM: Mark Jamison

Description: Rectangular Rapid Flashing Beacons - Roanoke City

Project to install rectangular rapid flashing beacons at various locations within Roanoke City.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VariousFrom:

VariousTo:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 32,551Total Current Est 

10/06/2020Current Est Date

 0

 23,551

 9,000

9999

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Salem

Roanoke
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/21/2019

04/09/2021

04/09/2021

02/14/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  9,000.00  9,000.00  90,000.00  0.00  0.00  0.00  108,000.00 MAP21 HSIP
 108,000.00 0.00  9,000.00  9,000.00  90,000.00  0.00  0.00  0.00Total:

 108,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,275

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  1,275.34

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ROANOKE  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111137UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/03/2019 07/03/2019 11/06/2019 11/06/2019

12 Authorize Preliminary Engineering 11/07/2019 11/07/2019 11/21/2019 11/21/2019

17E Environmental Review Process (ERP) 02/07/2020 02/07/2020 02/07/2020 02/07/2020

22 Scope Project 11/22/2019 11/22/2019 01/27/2020 01/27/2020

25 Draft Environmental Document or CE 02/10/2020 02/11/2020 02/10/2020 02/11/2020

65F Plan Design/Field Inspection 01/28/2020  no date 02/25/2021  no date

69X Right of Way/Utility Certification Date 03/01/2021  no date 03/12/2021  no date

72X Plan Submission Date 02/26/2021  no date 02/26/2021  no date

79 Construction Funding Review/Authorization of 
Funds

03/01/2021  no date 03/12/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/15/2021  no date 04/09/2021  no date

84 Award Contract 04/12/2021  no date 08/03/2021  no date

91 Administer Contract 08/04/2021  no date 02/14/2022  no date

95 District Project Closeout 02/21/2023  no date 06/27/2023  no date

96 Central Office Project Closeout 06/28/2023  no date 09/21/2023  no date



ROANOKE  9:18AMRun Time:

10/12/2020Run Date: 

EN15-128-366Proj:

UPC: 106265

PC: Cheryl.Becker

Project Purpose:

PM: City of Roanoke

Description: GARDEN CITY BLVD BIKE/PED - TRANSPORTATION ALTERNATIVES

Design and construction of bicycle and pedestrian facilities on Garden City Boulevard.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Davenport Ave/Ivywood StFrom:

Riverland RdTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 755,077Total Current Est 

09/17/2020Current Est Date

 0

 742,260

 12,817

EN15

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Salem

Roanoke
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/02/2015

03/03/2017

03/03/2017

06/11/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 200,000.00  0.00  0.00  0.00  0.00  0.00  0.00  200,000.00 MAP21 RSTP
 400,000.00  0.00  0.00  0.00  0.00  0.00  0.00  400,000.00 MAP21 TAP
 670,355.00  0.00  0.00  0.00  0.00  0.00  0.00  670,355.00 Project Contributions
 309,808.00  0.00  0.00  0.00  0.00  0.00  0.00  309,808.00 Revenue Sharing Funds
 100,000.00  0.00  0.00  0.00  0.00  0.00  0.00  100,000.00.Transportation Enhancement 

Funds
 173.00  0.00  0.00  0.00  0.00  0.00  0.00  173.00Accounts Receivable

 1,680,336.00 1,680,336.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,680,336.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$12,817

$0

$742,260

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 01/03/2020

Total  755,076.64

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 10/13/2017

Construction Completed:

Construction Started: 10/31/2017



ROANOKE  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

 no date  no date



ROANOKE  9:18AMRun Time:

10/12/2020Run Date: 

U000-128-352Proj:

UPC: 105439

PC: Cheryl.Becker

Project Purpose:

PM: Priscilla Cygielnik

Description: RRG (Aerial Way Dr to Roanoke Ave, SW extended) - RSTP

Design and construction of Roanoke River Greenway from Aerial Way Drive to Bridge St. This UPC is for construction 
of Ph 2, which is from Aerial Way Dr to Roanoke Ave, SW extended. Related to UPC 102769, treated as distinct 
projects.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Aerial Way DrFrom:

Roanoke Ave SW extendedTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 5,042,095Total Current Est 

07/27/2020Current Est Date

 0

 4,176,031

 866,064

0000

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Salem

Roanoke
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/20/2014

02/26/2017

02/26/2017

10/11/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 4,363,800.00  0.00  0.00  0.00  0.00  0.00  0.00  4,363,800.00 MAP21 RSTP
 589,994.00  0.00  0.00  0.00  0.00  0.00  0.00  589,994.00 MAP21 TAP

 11,198.00  0.00  0.00  0.00  0.00  0.00  0.00  11,198.00 Open Container Funds
 2,331,026.00  0.00  0.00  0.00  0.00  0.00  0.00  2,331,026.00 Project Contributions
 1,462,172.00  0.00  0.00  0.00  0.00  0.00  0.00  1,462,172.00 Revenue Sharing Funds

 241,810.00  0.00  0.00  0.00  0.00  0.00  0.00  241,810.00.Transportation Enhancement 
Funds

 9,000,000.00 9,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 9,000,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$866,064

$0

$4,032,382

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 04/28/2020

Total  4,898,446.01

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 05/22/2017

Construction Completed:

Construction Started:

10/11/2019

07/10/2017



ROANOKE  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
105439UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 06/20/2014 06/20/2014 06/20/2014 06/20/2014

17E Environmental Review Process (ERP) 02/20/2015 02/20/2015 02/20/2015 02/20/2015

22 Scope Project 02/12/2015 02/12/2015 05/15/2015 05/15/2015

24 Determine Permits Needed 02/20/2015 02/20/2015 02/20/2015 02/20/2015

25 Draft Environmental Document or CE 12/05/2016 12/05/2016 12/12/2016 12/12/2016

70 Obtain Environmental Permits 06/03/2016 06/03/2016 10/13/2016 10/13/2016

79 Construction Funding Review/Authorization of 
Funds

01/24/2017 01/24/2017 01/26/2017 01/26/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/09/2017 02/09/2017 02/26/2017 02/26/2017

84 Award Contract 02/26/2017 02/26/2017 05/22/2017 05/22/2017

91 Administer Contract 07/10/2017 07/10/2017 02/20/2019 10/11/2019

95 District Project Closeout 04/01/2019  no date 06/24/2019  no date

96 Central Office Project Closeout 07/31/2019  no date 12/05/2019  no date



ROANOKE  9:18AMRun Time:

10/12/2020Run Date: 

U000-128-R22Proj:

UPC: 113138

PC: Cheryl.Becker

Project Purpose:

PM: Luke Pugh

Description: Roanoke River Greenway Bridge the Gap Phase II Segment 2

Construction of the final section of the Roanoke River Greenway in the City limits from Roanoke Ave, SW to Bridge 
Street.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Roanoke AveFrom:

Bridge StreetTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 6,000,000Total Current Est 

05/22/2020Current Est Date

 100,000

 5,500,000

 400,000

0000

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Salem

Roanoke
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/28/2018

12/23/2021

12/23/2021

11/03/2022

11/03/2022

05/24/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 3,961,668.00  2,038,332.00  0.00  0.00  0.00  0.00  0.00  6,000,000.00 Revenue Sharing Funds
 6,000,000.00 3,961,668.00  2,038,332.00  0.00  0.00  0.00  0.00  0.00Total:

 6,000,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$28,037

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  28,036.98

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ROANOKE  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113138UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 08/01/2018 08/01/2018 10/25/2018 11/27/2018

12 Authorize Preliminary Engineering 10/26/2018 11/28/2018 10/30/2018 11/28/2018

17E Environmental Review Process (ERP) 11/15/2018  no date 03/08/2019  no date

22 Scope Project 10/31/2018 11/29/2018 08/01/2019  no date

52 Authorize R/W & UT Funds 08/04/2020  no date 08/24/2020  no date

52X R/W&UT Authorization Date 08/25/2020  no date 08/25/2020  no date

65F Plan Design/Field Inspection 08/02/2019  no date 08/03/2020  no date

69 Acquire Right of Way 08/26/2020  no date 06/09/2021  no date

79 Construction Funding Review/Authorization of 
Funds

12/06/2021  no date 12/17/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/10/2021  no date 07/08/2021  no date

84 Award Contract 12/03/2021  no date 12/03/2021  no date

91 Administer Contract 01/12/2022  no date 01/30/2023  no date

95 District Project Closeout 02/05/2024  no date 06/11/2024  no date

96 Central Office Project Closeout 06/12/2024  no date 09/05/2024  no date



ROANOKE  9:18AMRun Time:

10/12/2020Run Date: 

9999-128-406Proj:

UPC: 110101

PC: Cheryl.Becker

Project Purpose:

PM: Donnie Underwood

Description: Tinker Creek Trail Extension

The proposed extension to the existing Tinker Creek Trail would provide for a 10 wide asphalt bicycle and pedestrian 
shared use trail from Fallon Park, located near Wise Avenue, to Masons Mill Park.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Wise AvenueFrom:

Masons Mill ParkTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 7,251,474Total Current Est 

11/13/2019Current Est Date

 0

 6,725,434

 526,040

9999

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Salem

Roanoke
PFIEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/02/2017

06/12/2020

06/12/2020

09/09/2021

09/09/2021

03/05/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 62,350.00  0.00  0.00  0.00  0.00  0.00  0.00  62,350.00 Local Project Contributions
 1,950,147.00  678,266.00  0.00  0.00  0.00  0.00  0.00  2,628,413.00 MAP21 RSTP

 484,463.00  0.00  0.00  0.00  0.00  0.00  0.00  484,463.00 MAP21 TAP
 0.00  826,436.00  0.00  0.00  0.00  0.00  0.00  826,436.00 Revenue Sharing Funds

 1,344,155.00  0.00  0.00  0.00  0.00  0.00  0.00  1,344,155.00.Federal Formula STP
 121,116.00  0.00  0.00  0.00  0.00  0.00  0.00  121,116.00.Transportation Enhancement 

Funds
 73,501.00  0.00  0.00  0.00  0.00  0.00  0.00  73,501.00Accounts Receivable

 1,711,040.00  0.00  0.00  0.00  0.00  0.00  0.00  1,711,040.00Formula - Urban
 7,251,474.00 5,746,772.00  1,504,702.00  0.00  0.00  0.00  0.00  0.00Total:

 7,251,474.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$218,935

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  218,934.59

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ROANOKE  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110101UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/11/2016 10/11/2016 02/07/2017 02/07/2017

12 Authorize Preliminary Engineering 08/01/2017 08/01/2017 08/02/2017 08/02/2017

17E Environmental Review Process (ERP) 10/11/2018 10/11/2018 10/18/2018 10/18/2018

22 Scope Project 02/07/2018 02/07/2018 11/01/2018 11/01/2018

24 Determine Permits Needed 10/18/2018 10/18/2018 03/15/2019 06/18/2019

25 Draft Environmental Document or CE 10/10/2018 10/10/2018 04/10/2019  no date

52 Authorize R/W & UT Funds 05/26/2020 06/12/2020 06/12/2020 06/12/2020

52X R/W&UT Authorization Date 06/15/2020 06/15/2020 06/15/2020 06/15/2020

65F Plan Design/Field Inspection 11/02/2018  no date 05/22/2020  no date

66 Environmental Reevaluation 09/04/2020  no date 11/03/2020  no date

69 Acquire Right of Way 06/16/2020  no date 06/16/2021  no date

69X Right of Way/Utility Certification Date 07/15/2021  no date 08/11/2021  no date

72X Plan Submission Date 06/17/2021  no date 07/14/2021  no date

79 Construction Funding Review/Authorization of 
Funds

07/15/2021  no date 08/11/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/12/2021  no date 09/09/2021  no date

84 Award Contract 09/10/2021  no date 02/08/2022  no date

91 Administer Contract 02/09/2022  no date 03/05/2024  no date

95 District Project Closeout 06/04/2024  no date 10/09/2024  no date

96 Central Office Project Closeout 10/10/2024  no date 01/09/2025  no date



ROANOKE COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

0081-080-903Proj:

UPC: 108906

PC: Jeff.Echols

Project Purpose:

PM:

Description: #HB2.FY17 I-81 Auxiliary Lanes from Exit 141 to 143

Provide additional capacity between NB & SB Exit 141 & Exit 143 & provide for safer merge movements between 
Exits. Incl. 12-ft aux. lanes. Aux. lane will be extension of NB entrance ramp @ Exit 141 and extend to Exit 143 and an 
extension of SB entrance ramp @ Exit 143 and extend to Exit 141.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.009 Mi. East of Int. N. Electric RdFrom:

0.026 Mi. West of Int. SBL I-81 Entrance RampTo:

Reconstruction w/ Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 28,963,274Total Current Est 

03/31/2020Current Est Date

 694,903

 21,046,890

 7,221,481

0081

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Salem

Roanoke County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/01/2016

06/15/2018

06/15/2018

09/24/2019

09/24/2019

03/22/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 10,507,440.00  0.00  6,328,306.00  0.00  0.00  0.00  0.00  16,835,746.00 HB1887 - DGP (2)
 12,994,970.00  0.00  0.00  0.00  0.00  0.00  0.00  12,994,970.00 HB1887 - HPP (2)

 29,830,716.00 23,502,410.00  0.00  6,328,306.00  0.00  0.00  0.00  0.00Total:

 29,830,716.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$2,119,880

$208,482

$2,946,609

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  5,274,970.87

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 01/15/2020

Construction Completed:

Construction Started: 03/27/2020



ROANOKE COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108906UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 06/20/2016 06/20/2016 07/01/2016 07/01/2016

17E Environmental Review Process (ERP) 07/27/2016 07/27/2016 07/27/2016 07/28/2016

21H Hydraulics Plan Design PFI 08/09/2016 08/09/2016 08/09/2016 08/09/2016

21T Traffic Operations Analysis 06/20/2016 06/20/2016 06/20/2016 06/20/2016

22 Scope Project 07/05/2016 07/05/2016 07/18/2017 07/18/2017

22C Scoping Constructability Review 08/16/2016 08/16/2016 08/16/2016 08/16/2016

22S Photogrammetry/Aerial Photo/Image Processing 08/16/2016 08/16/2016 08/16/2016 08/16/2016

22X Scoping Team Meeting Date 07/25/2016 07/25/2016 08/16/2016 08/16/2016

23 Furnish Environmental Traffic Data 08/17/2016 08/17/2016 10/07/2016 10/07/2016

24 Determine Permits Needed 08/02/2016 08/02/2016 10/26/2017 09/28/2017

25 Draft Environmental Document or CE 07/27/2016 07/27/2016 11/03/2017 11/02/2017

28 Consultant Procurement 09/14/2016 09/14/2016 09/14/2016 09/14/2016

29X Public Information Meeting 07/25/2016 07/25/2016 07/25/2016 07/25/2016

30 Preliminary Utility Inspection 04/18/2017 04/18/2017 04/18/2017 04/18/2017

31S Conduct Location Survey 07/06/2016 07/06/2016 12/21/2016 12/21/2016

32 Value Engineering 07/19/2017 07/19/2017 11/29/2017 02/21/2018

33 Final Environmental Document 01/19/2017 01/19/2017 01/20/2017 01/20/2017

34F Furnish Final Soils Survey 11/15/2017 11/15/2017 03/22/2018 06/13/2018

34P Preliminary Soil Survey 01/17/2017 01/17/2017 01/19/2017 01/19/2017

35 Traffic Control Device Recommendations 04/18/2017 04/18/2017 04/18/2017 04/18/2017

36C Preliminary Field Inspection Constructability 
Review

07/28/2016 07/28/2016 08/16/2016 08/16/2016

36F Plan Design/Preliminary Field Inspection 08/16/2016 08/16/2016 03/24/2017 03/24/2017

36H Hydraulic Plan Design Public Hearing 04/19/2017 04/19/2017 08/31/2017 08/31/2017

36P Plan Design Public Hearing 04/19/2017 04/19/2017 10/13/2017 10/13/2017

36X Preliminary Field InspectionTeam Meeting Date 04/18/2017 04/18/2017   

38 Retaining Wall Data Request 07/18/2017 07/18/2017 07/18/2017 07/18/2017

39 Sound Wall Foundation Data Request 07/19/2017 07/19/2017 07/25/2017 07/25/2017

40 Minor Structures Data Request 07/19/2017 07/19/2017 07/25/2017 07/25/2017

43 Furnish Utility Field Inspection Plans 05/31/2018 04/18/2018 07/25/2018 04/25/2018

43H Hydraulic Plan Design/Field Inspection (FI) 11/15/2017 11/15/2017 05/10/2018 04/09/2018

43X Utility Field Inspection (UFI) Date 05/31/2018 04/19/2018 06/20/2018 04/20/2018

44 Furnish RWU Data for Public Hearing Process 09/01/2017 09/01/2017 09/29/2017 09/29/2017

45 Minor Structures Report 07/26/2017 07/26/2017 09/20/2017 06/13/2018

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

01/15/2020 03/29/2019 04/09/2020 06/20/2019

48 Conduct Location/Design Public Hearing 10/02/2017 10/02/2017 02/28/2018 01/22/2018

48X Public Hearing Meeting Date 11/14/2017 11/14/2017   

49 Adopt Location/Design 03/01/2018 01/23/2018 03/14/2018 01/24/2018

49C Design Approval Constructability Review 10/13/2017 10/13/2017 10/13/2017 10/13/2017

49X Location and Design Approval Date 03/15/2018 01/24/2018 03/15/2018 01/25/2018

50 Survey Data Verification 09/01/2017 09/01/2017 09/15/2017 09/15/2017

51 Furnish Approved R/W & UT Plans 08/23/2018 05/10/2018 01/02/2019 05/10/2018

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

01/03/2019 10/23/2018 03/04/2019 12/20/2018

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

05/10/2018 05/10/2018 05/10/2018 05/10/2018

51X R/W&UT Plan Date 01/03/2019 06/13/2018 01/03/2019 06/13/2018

52 Authorize R/W & UT Funds 01/04/2019 06/14/2018 01/22/2019 06/15/2018

52T Authorize R/W Funds 05/10/2018 05/10/2018 05/10/2018 05/10/2018

52X R/W&UT Authorization Date 01/23/2019 06/14/2018 01/23/2019 06/15/2018



ROANOKE COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

53F Final Landscaping Plans 04/15/2019 06/13/2018 04/15/2019 06/13/2018

53P Preliminary Landscaping Plans 07/19/2017 07/19/2017 07/19/2017 07/19/2017

54 Retaining Wall Data Report 11/14/2017 11/14/2017 11/14/2017 11/14/2017

55 Sound Wall Data Report 11/15/2017 11/15/2017 01/03/2018 01/03/2018

56 Develop Compensatory Mitigation Design 06/18/2016 06/17/2016 06/18/2016 06/17/2016

56S Survey ��� Compensatory Mitigation 06/18/2016 06/17/2016 06/18/2016 06/17/2016

57S Right of Way Stakeout���Survey 01/23/2019 06/18/2018 01/23/2019 06/18/2018

58 Survey Right of Way Plan Sheets 07/26/2018 04/25/2018 08/22/2018 04/25/2018

59 Noise Abatement Design 01/04/2018 01/04/2018 03/27/2018 05/29/2018

60P Notice to Proceed for Partial Right of Way 
Acquisition

01/23/2019 06/13/2018 02/07/2019 06/18/2018

60T Notice to Proceed for Total Right of Way 
Acquisition

05/10/2018 05/10/2018 05/10/2018 05/10/2018

60X Final Right of Way and Utilities Notice to Proceed 
Date

02/08/2019 06/18/2018 02/08/2019 06/18/2018

61 Final Traffic Control Device Plans 05/31/2018 06/14/2018 12/06/2018 12/20/2018

62 Develop Retaining Structure Plans 11/14/2017 11/14/2017 11/14/2017 11/14/2017

65C Field Inspection Constructability Review 03/28/2018 03/23/2018 04/18/2018 04/18/2018

65F Plan Design/Field Inspection 11/15/2017 11/15/2017 05/29/2018 04/18/2018

65P Plan Design/Pre-Advertisement Conference 05/31/2018 06/13/2018 10/11/2019 05/08/2019

65X Field Inspection Team Meeting Date 05/30/2018 04/18/2018   

66 Environmental Reevaluation 04/10/2020 07/11/2019 05/26/2020 07/25/2019

67 Clear Utility Agreements 02/11/2019 06/18/2018 01/03/2020 05/13/2019

67U Utility Relocations by Owners 11/04/2019 09/20/2019 06/04/2020 01/15/2020

68 Clear Railroad Agreements 06/18/2016 06/16/2016 06/18/2016 06/16/2016

69 Acquire Right of Way 02/11/2019 06/18/2018 01/03/2020 02/20/2019

69X Right of Way/Utility Certification Date 07/14/2020 04/18/2019 07/14/2020 04/18/2019

70 Obtain Environmental Permits 12/11/2018 07/23/2018 06/11/2020 07/11/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

01/15/2020 03/29/2019 03/13/2020 05/23/2019

70S Utility Stakeout ���Survey 11/04/2019 03/19/2019 11/04/2019 04/05/2019

71 Approved Construction Plans 04/10/2020 05/09/2019 07/02/2020 08/01/2019

71C Pre-Advertisement Conference (PAC) 
Constructability Review

10/14/2019 03/07/2019 01/13/2020 04/25/2019

71X Pre-Advertisement Conference Date 01/14/2020 03/28/2019 01/14/2020 03/28/2019

72 Prepare for Advertisement 04/10/2020 05/09/2019 07/13/2020 08/07/2019

72B Biddability Review 05/27/2020 06/27/2019 06/16/2020 08/15/2019

72X Plan Submission Date 06/17/2020 07/19/2019 06/17/2020 07/19/2019

73 Process Relocations 02/08/2019 06/18/2018 02/08/2019 06/18/2018

77S Construction ��� Survey 12/23/2020  no date 06/30/2021  no date

79 Construction Funding Review/Authorization of 
Funds

04/10/2020 04/18/2019 05/07/2020 04/22/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/11/2020 09/10/2019 08/11/2020 09/24/2019

82 Conduct Bid Opening 09/10/2020 12/18/2019 09/23/2020 01/15/2020

84 Award Contract 09/24/2020 01/15/2020 12/22/2020 01/15/2020

88 Survey Monumentation 05/23/2023  no date 07/19/2023  no date

91 Administer Contract 12/23/2020 03/27/2020 05/22/2023  no date

92X Contractor Final Voucher Date 07/06/2023  no date 07/06/2023  no date

94X Claims Period Ends Dates 10/02/2023  no date 10/02/2023  no date

95 District Project Closeout 10/03/2023  no date 01/02/2024  no date

96 Central Office Project Closeout 01/03/2024  no date 05/07/2024  no date



ROANOKE COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

0081-080-912Proj:

UPC: 111373

PC: Jeff.Echols

Project Purpose:

PM: Bryan Hill

Description: #SMART18 - I-81 SB Auxiliary Lane from Exit 143 to 141

Provide a Southbound auxiliary lane on I-81 between Exit 143 and 141; will require inside/outside lane widening.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.009 Mi. East of Int. N. Electric RdFrom:

0.026 Mi. West of Int. SBL I-81 Entrance RampTo:

Reconstruction w/ Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 13,044,018Total Current Est 

03/31/2020Current Est Date

 0

 13,044,018

 0

0081

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Salem

Roanoke County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/08/2019

03/22/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  1,381,181.00  0.00  0.00  1,381,181.00 HB1887 - DGP (2)
 3,940,976.00  8,906,222.00  9,133,405.00  8,806,327.00  0.00  0.00  0.00  30,786,930.00 HB1887 - HPP (2)

 32,168,111.00 3,940,976.00  8,906,222.00  9,133,405.00  8,806,327.00  1,381,181.00  0.00  0.00Total:

 32,168,111.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$2,553,449

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  2,553,449.46

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 01/15/2020

Construction Completed:

Construction Started: 03/27/2020



ROANOKE COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111373UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP) 11/01/2017 11/01/2017 11/01/2017 11/01/2017

22 Scope Project 11/01/2017 11/01/2017 11/01/2017 11/01/2017

66 Environmental Reevaluation 11/01/2017 11/01/2017 11/01/2017 11/01/2017

69X Right of Way/Utility Certification Date 04/17/2019 04/17/2019 04/17/2019 04/17/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/02/2019 08/02/2019 08/02/2019 08/02/2019

71 Approved Construction Plans 08/02/2019 05/09/2019 08/02/2019 06/21/2019

72 Prepare for Advertisement 08/02/2019 08/02/2019 07/20/2020 09/06/2019

72B Biddability Review 06/01/2020 08/02/2019 06/19/2020 08/15/2019

72X Plan Submission Date 06/22/2020 08/16/2019 06/22/2020 08/16/2019

79 Construction Funding Review/Authorization of 
Funds

04/18/2019 04/18/2019 04/22/2019 04/22/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/11/2020 09/03/2019 08/11/2020 10/08/2019

82 Conduct Bid Opening 10/09/2020 12/18/2019 10/23/2020 01/15/2020

84 Award Contract 10/26/2020 01/15/2020 01/26/2021 01/15/2020

91 Administer Contract 01/27/2021 03/27/2020 06/21/2023  no date

92X Contractor Final Voucher Date 08/04/2023  no date 08/04/2023  no date

94X Claims Period Ends Dates 11/01/2023  no date 11/01/2023  no date

95 District Project Closeout 11/02/2023  no date 02/02/2024  no date

96 Central Office Project Closeout 02/05/2024  no date 06/06/2024  no date



ROANOKE COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

0081-080-S36Proj:

UPC: 113173

PC: Francis.Scarpinato

Project Purpose:

PM: N/A

Description: I-81 Exit 137 SB Safety Improvements

Project will construct a channelized turn lane at the bottom of the Exit 137 SB off-ramp as well as place fill in an 
existing drop-off adjacent to the ramp. It will also remove a frequently hit section of guardrail located between I-81 SB 
and the Exit 137 On/Off Ramps.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Beginning of I-81 Exit 137 SB Off-RampFrom:

End of I-81 Exit 137 SB Off-RampTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,720,000Total Current Est 

08/24/2020Current Est Date

 0

 1,512,000

 208,000

0081

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Salem

Roanoke County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/28/2023

09/09/2025

09/09/2025

07/17/2026

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  1,720,000.00  0.00  1,720,000.00 MAP21 HSIP
 1,720,000.00 0.00  0.00  0.00  0.00  0.00  1,720,000.00  0.00Total:

 1,720,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ROANOKE COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113173UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/17/2023  no date 07/28/2023  no date

17E Environmental Review Process (ERP) 08/15/2023  no date 08/21/2023  no date

21H Hydraulics Plan Design PFI 02/12/2024  no date 03/25/2024  no date

21T Traffic Operations Analysis 08/15/2023  no date 10/10/2023  no date

22 Scope Project 07/31/2023  no date 03/26/2024  no date

22S Photogrammetry/Aerial Photo/Image Processing 08/15/2023  no date 11/16/2023  no date

22X Scoping Team Meeting Date 08/14/2023  no date 08/14/2023  no date

23 Furnish Environmental Traffic Data 08/15/2023  no date 10/10/2023  no date

24 Determine Permits Needed 08/22/2023  no date 10/18/2023  no date

25 Draft Environmental Document or CE 03/27/2024  no date 05/21/2024  no date

30 Preliminary Utility Inspection 03/27/2024  no date 05/29/2024  no date

31S Conduct Location Survey 08/15/2023  no date 12/18/2023  no date

34P Preliminary Soil Survey 01/29/2024  no date 03/25/2024  no date

35 Traffic Control Device Recommendations 04/08/2024  no date 05/21/2024  no date

36C Preliminary Field Inspection Constructability 
Review

02/27/2024  no date 03/11/2024  no date

36F Plan Design/Preliminary Field Inspection 12/19/2023  no date 03/25/2024  no date

36H Hydraulic Plan Design Public Hearing 04/08/2024  no date 05/21/2024  no date

36P Plan Design Public Hearing 03/27/2024  no date 05/21/2024  no date

36X Preliminary Field InspectionTeam Meeting Date 03/26/2024  no date   

43X Utility Field Inspection (UFI) Date 04/15/2025  no date 04/15/2025  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

06/27/2025  no date 07/11/2025  no date

47 Approve Willingness 05/30/2024  no date 07/11/2024  no date

47X Willingness Posted Date 06/12/2024  no date 06/12/2024  no date

48 Conduct Location/Design Public Hearing 05/30/2024  no date 11/26/2024  no date

48X Public Hearing Meeting Date 11/12/2024  no date   

49 Adopt Location/Design 11/27/2024  no date 01/13/2025  no date

49C Design Approval Constructability Review 05/22/2024  no date 06/05/2024  no date

49X Location and Design Approval Date 01/14/2025  no date 01/14/2025  no date

50 Survey Data Verification 05/22/2024  no date 06/19/2024  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

04/29/2025  no date 05/27/2025  no date

65F Plan Design/Field Inspection 01/15/2025  no date 04/11/2025  no date

65P Plan Design/Pre-Advertisement Conference 04/15/2025  no date 06/10/2025  no date

65X Field Inspection Team Meeting Date 04/14/2025  no date   

66 Environmental Reevaluation 07/17/2025  no date 07/30/2025  no date

67 Clear Utility Agreements 04/16/2025  no date 06/25/2025  no date

67U Utility Relocations by Owners 04/30/2025  no date 08/21/2025  no date

69X Right of Way/Utility Certification Date 08/13/2025  no date 08/13/2025  no date

70 Obtain Environmental Permits 04/15/2025  no date 07/16/2025  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

06/26/2025  no date 08/21/2025  no date

70S Utility Stakeout ���Survey 04/30/2025  no date 08/21/2025  no date

71 Approved Construction Plans 06/27/2025  no date 08/05/2025  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

06/12/2025  no date 06/25/2025  no date

71X Pre-Advertisement Conference Date 06/26/2025  no date 06/26/2025  no date

72 Prepare for Advertisement 07/22/2025  no date 08/20/2025  no date

72B Biddability Review 07/29/2025  no date 08/04/2025  no date

72X Plan Submission Date 08/05/2025  no date 08/05/2025  no date

77S Construction ��� Survey 01/12/2026  no date 07/17/2026  no date



ROANOKE COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

79 Construction Funding Review/Authorization of 
Funds

06/27/2025  no date 07/25/2025  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/09/2025  no date 09/09/2025  no date

82 Conduct Bid Opening 10/23/2025  no date 10/23/2025  no date

84 Award Contract 12/03/2025  no date 12/03/2025  no date

91 Administer Contract 01/12/2026  no date 07/17/2026  no date

92X Contractor Final Voucher Date 08/31/2026  no date 08/31/2026  no date

94X Claims Period Ends Dates 12/01/2026  no date 12/01/2026  no date

95 District Project Closeout 12/02/2026  no date 03/02/2027  no date

96 Central Office Project Closeout 03/03/2027  no date 07/02/2027  no date



ROANOKE COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

0011-080-R02Proj:

UPC: 108882

PC: Phillip.Hammack

Project Purpose:

PM: David Holladay

Description: #SMART18 - West Main Street Sidewalk Installation

FY17 RS Project - West Main Street Sidewalk Installation

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

West Salem City LimitFrom:

0.012 Mi. E. of Int. Rte 830 (Technology Drive)To:

Facilities for Pedestrians and BicyclesScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,036,699Total Current Est 

01/22/2020Current Est Date

 30,000

 816,699

 190,000

0011

Federal Eligibility: Federally Eligible with Exception

Project Status: ACTIVITY DATES SET

Salem

Roanoke County
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/01/2017

01/30/2020

01/30/2020

07/14/2020

07/14/2020

04/22/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 598,527.00  0.00  0.00  304,172.00  0.00  0.00  0.00  902,699.00 HB1887 - DGP (1)
 134,000.00  0.00  0.00  0.00  0.00  0.00  0.00  134,000.00 Revenue Sharing Funds

 1,036,699.00 732,527.00  0.00  0.00  304,172.00  0.00  0.00  0.00Total:

 1,036,699.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$179,813

$27,885

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  207,697.77

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ROANOKE COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108882UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 03/31/2017 03/31/2017 04/01/2017 04/01/2017

17E Environmental Review Process (ERP) 08/31/2017 08/31/2017 08/31/2017 08/31/2017

21H Hydraulics Plan Design PFI 07/03/2017 07/03/2017 08/14/2017 08/14/2017

21T Traffic Operations Analysis 07/31/2017 07/31/2017 07/31/2017 07/31/2017

22 Scope Project 07/19/2017 07/19/2017 08/29/2017 08/29/2017

22C Scoping Constructability Review 07/31/2017 07/31/2017 08/11/2017 08/11/2017

22S Photogrammetry/Aerial Photo/Image Processing 07/31/2017 07/31/2017 07/31/2017 07/31/2017

22X Scoping Team Meeting Date 07/31/2017 07/31/2017 07/31/2017 07/31/2017

23 Furnish Environmental Traffic Data 07/31/2017 07/31/2017 07/31/2017 07/31/2017

24 Determine Permits Needed 08/31/2017 08/31/2017 10/25/2017 01/25/2018

25 Draft Environmental Document or CE 08/30/2017 08/30/2017 08/30/2017 08/30/2017

28 Consultant Procurement 08/25/2017 08/25/2017 08/25/2017 08/25/2017

29X Public Information Meeting 08/01/2017 08/01/2017 08/01/2017 08/01/2017

30 Preliminary Utility Inspection 08/30/2017 08/30/2017 11/09/2017 11/09/2017

31S Conduct Location Survey 07/31/2017 07/31/2017 07/31/2017 07/31/2017

34F Furnish Final Soils Survey 09/11/2018 09/11/2018 09/11/2018 09/11/2018

34P Preliminary Soil Survey 08/14/2017 08/14/2017 08/14/2017 08/14/2017

35 Traffic Control Device Recommendations 10/27/2017 10/27/2017 12/14/2017 12/14/2017

36C Preliminary Field Inspection Constructability 
Review

07/17/2017 07/17/2017 07/28/2017 07/28/2017

36F Plan Design/Preliminary Field Inspection 08/01/2017 08/01/2017 08/14/2017 08/14/2017

36H Hydraulic Plan Design Public Hearing 08/30/2017 08/30/2017 11/09/2017 11/09/2017

36P Plan Design Public Hearing 08/30/2017 08/30/2017 03/13/2018 03/13/2018

36X Preliminary Field InspectionTeam Meeting Date 10/26/2017 03/07/2018   

38 Retaining Wall Data Request 08/30/2017 08/30/2017 10/19/2017 10/19/2017

39 Sound Wall Foundation Data Request 08/29/2017 08/29/2017 08/29/2017 08/29/2017

40 Minor Structures Data Request 08/30/2017 08/30/2017 09/06/2017 09/06/2017

43 Furnish Utility Field Inspection Plans 11/26/2018 11/26/2018 12/14/2018 12/14/2018

43H Hydraulic Plan Design/Field Inspection (FI) 09/04/2018 09/04/2018 09/17/2018 09/17/2018

43X Utility Field Inspection (UFI) Date 12/17/2018 12/17/2018 12/17/2018 12/17/2018

44 Furnish RWU Data for Public Hearing Process 02/13/2018 02/13/2018 03/13/2018 03/13/2018

45 Minor Structures Report 09/07/2017 09/07/2017 11/02/2017 11/02/2017

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

10/29/2019  no date 11/12/2019  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

09/12/2018 09/12/2018 09/25/2018 09/25/2018

47 Approve Willingness 03/14/2018 03/14/2018 07/19/2018 07/19/2018

47X Willingness Posted Date 06/20/2018 06/20/2018 06/20/2018 06/20/2018

48 Conduct Location/Design Public Hearing 03/14/2018 03/14/2018 08/24/2018 08/24/2018

48X Public Hearing Meeting Date 08/06/2018 08/16/2018   

49 Adopt Location/Design 08/27/2018 08/27/2018 09/10/2018 09/10/2018

49C Design Approval Constructability Review 03/14/2018 03/14/2018 03/27/2018 03/27/2018

49X Location and Design Approval Date 09/11/2018 09/10/2018 09/11/2018 09/10/2018

50 Survey Data Verification 03/14/2018 03/14/2018 04/10/2018 04/10/2018

51 Furnish Approved R/W & UT Plans 01/09/2019 08/21/2019 02/04/2019 01/20/2020

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

03/11/2019  no date 05/03/2019  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

07/23/2018 07/23/2018 07/23/2018 07/23/2018

51X R/W&UT Plan Date 02/05/2019 01/21/2020 02/11/2019 01/21/2020

52 Authorize R/W & UT Funds 02/12/2019 01/22/2020 04/05/2019 01/30/2020

52T Authorize R/W Funds 07/23/2018 07/23/2018 07/23/2018 07/23/2018



ROANOKE COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 04/08/2019 01/22/2020 04/08/2019 01/30/2020

54 Retaining Wall Data Report 09/11/2018 09/11/2018 09/11/2018 09/11/2018

55 Sound Wall Data Report 09/11/2018 09/11/2018 09/11/2018 09/11/2018

57S Right of Way Stakeout���Survey 04/09/2019 01/31/2020 07/02/2019 01/31/2020

58 Survey Right of Way Plan Sheets 12/17/2018 04/30/2019 01/08/2019 08/21/2019

59 Noise Abatement Design 08/31/2017 08/31/2017 08/31/2017 08/31/2017

60P Notice to Proceed for Partial Right of Way 
Acquisition

04/08/2019 01/31/2020 04/19/2019 02/24/2020

60T Notice to Proceed for Total Right of Way 
Acquisition

07/23/2018 07/23/2018 07/23/2018 07/23/2018

60X Final Right of Way and Utilities Notice to Proceed 
Date

04/22/2019 02/24/2020 04/22/2019 02/24/2020

61 Final Traffic Control Device Plans 02/01/2019  no date 05/03/2019  no date

62 Develop Retaining Structure Plans 09/12/2018 09/12/2018 11/21/2018 11/21/2018

65C Field Inspection Constructability Review 11/21/2018 11/21/2018 11/21/2018 11/21/2018

65F Plan Design/Field Inspection 07/24/2018 07/24/2018 09/17/2018 09/17/2018

65P Plan Design/Pre-Advertisement Conference 11/26/2018 11/26/2018 05/03/2019 11/30/2018

65X Field Inspection Team Meeting Date 11/21/2018 11/21/2018   

66 Environmental Reevaluation 12/24/2019  no date 01/24/2020  no date

67 Clear Utility Agreements 04/22/2019 02/24/2020 10/24/2019 02/24/2020

67U Utility Relocations by Owners 08/28/2019 12/26/2019 03/10/2020 12/26/2019

69 Acquire Right of Way 04/23/2019 02/24/2020 10/25/2019 05/19/2020

69X Right of Way/Utility Certification Date 12/17/2019  no date 12/17/2019  no date

70 Obtain Environmental Permits 11/26/2018 04/23/2019 12/16/2019 04/23/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

10/29/2019  no date 12/27/2019  no date

70S Utility Stakeout ���Survey 08/28/2019 12/26/2019 12/24/2019 12/26/2019

71 Approved Construction Plans 10/29/2019  no date 12/27/2019  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

05/06/2019  no date 05/17/2019  no date

71X Pre-Advertisement Conference Date 10/28/2019  no date 10/28/2019  no date

72 Prepare for Advertisement 11/21/2019  no date 12/24/2019  no date

72B Biddability Review 12/02/2019  no date 12/06/2019  no date

72X Plan Submission Date 12/09/2019  no date 12/09/2019  no date

73 Process Relocations 04/23/2019 02/24/2020 09/12/2019 02/24/2020

77S Construction ��� Survey 08/24/2020  no date 03/05/2021  no date

79 Construction Funding Review/Authorization of 
Funds

10/29/2019  no date 11/26/2019  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/14/2020  no date 04/14/2020  no date

82 Conduct Bid Opening 05/28/2020  no date 05/28/2020  no date

84 Award Contract 05/29/2020  no date 08/21/2020  no date

88 Survey Monumentation 01/25/2022  no date 03/22/2022  no date

91 Administer Contract 08/24/2020  no date 01/24/2022  no date

92X Contractor Final Voucher Date 03/09/2022  no date 03/09/2022  no date

94X Claims Period Ends Dates 06/03/2022  no date 06/03/2022  no date

95 District Project Closeout 06/06/2022  no date 08/29/2022  no date

96 Central Office Project Closeout 08/30/2022  no date 01/06/2023  no date



ROANOKE COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

0011-080-933Proj:

UPC: 113947

PC: Mark.Mckissick

Project Purpose:

PM: N/A

Description: Pedestrian Improvements on Route 11 (Williamson Road)

Construct Sidewalk along Route 11 (Williamson Road) in Roanoke County.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Clubhouse DriveFrom:

0.2 mi. South of Greenway DriveTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 750,000Total Current Est 

07/01/2020Current Est Date

 0

 600,000

 150,000

0011

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Salem

Roanoke County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/06/2020

09/13/2022

09/13/2022

07/21/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  356,996.00  393,004.00  0.00  750,000.00 MAP21 HSIP
 750,000.00 0.00  0.00  0.00  0.00  356,996.00  393,004.00  0.00Total:

 750,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ROANOKE COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113947UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/01/2022  no date 07/15/2022  no date

17E Environmental Review Process (ERP) 08/02/2022  no date 08/08/2022  no date

21H Hydraulics Plan Design PFI 01/30/2023  no date 03/13/2023  no date

21T Traffic Operations Analysis 08/02/2022  no date 09/27/2022  no date

22 Scope Project 07/18/2022  no date 03/14/2023  no date

22S Photogrammetry/Aerial Photo/Image Processing 08/02/2022  no date 11/02/2022  no date

22X Scoping Team Meeting Date 08/01/2022  no date 08/01/2022  no date

23 Furnish Environmental Traffic Data 08/02/2022  no date 09/27/2022  no date

24 Determine Permits Needed 08/09/2022  no date 10/04/2022  no date

25 Draft Environmental Document or CE 03/15/2023  no date 05/09/2023  no date

30 Preliminary Utility Inspection 03/15/2023  no date 05/16/2023  no date

31S Conduct Location Survey 08/02/2022  no date 12/05/2022  no date

34P Preliminary Soil Survey 01/12/2023  no date 03/13/2023  no date

35 Traffic Control Device Recommendations 03/27/2023  no date 05/09/2023  no date

36C Preliminary Field Inspection Constructability 
Review

02/13/2023  no date 02/27/2023  no date

36F Plan Design/Preliminary Field Inspection 12/06/2022  no date 03/13/2023  no date

36H Hydraulic Plan Design Public Hearing 03/27/2023  no date 05/09/2023  no date

36P Plan Design Public Hearing 03/15/2023  no date 05/09/2023  no date

36X Preliminary Field InspectionTeam Meeting Date 03/14/2023  no date   

43X Utility Field Inspection (UFI) Date 04/02/2024  no date 04/02/2024  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

06/14/2024  no date 06/27/2024  no date

47 Approve Willingness 05/17/2023  no date 06/28/2023  no date

47X Willingness Posted Date 05/31/2023  no date 05/31/2023  no date

48 Conduct Location/Design Public Hearing 05/17/2023  no date 11/14/2023  no date

48X Public Hearing Meeting Date 10/30/2023  no date   

49 Adopt Location/Design 11/15/2023  no date 12/29/2023  no date

49C Design Approval Constructability Review 05/10/2023  no date 05/23/2023  no date

49X Location and Design Approval Date 01/02/2024  no date 01/02/2024  no date

50 Survey Data Verification 05/10/2023  no date 06/07/2023  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

04/16/2024  no date 05/13/2024  no date

65F Plan Design/Field Inspection 01/03/2024  no date 03/29/2024  no date

65P Plan Design/Pre-Advertisement Conference 04/02/2024  no date 05/28/2024  no date

65X Field Inspection Team Meeting Date 04/01/2024  no date   

66 Environmental Reevaluation 07/03/2024  no date 07/17/2024  no date

67 Clear Utility Agreements 04/03/2024  no date 06/12/2024  no date

67U Utility Relocations by Owners 04/17/2024  no date 08/08/2024  no date

69X Right of Way/Utility Certification Date 07/31/2024  no date 07/31/2024  no date

70 Obtain Environmental Permits 04/02/2024  no date 07/02/2024  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

06/13/2024  no date 08/08/2024  no date

70S Utility Stakeout ���Survey 04/17/2024  no date 08/08/2024  no date

71 Approved Construction Plans 06/14/2024  no date 07/23/2024  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

05/30/2024  no date 06/12/2024  no date

71X Pre-Advertisement Conference Date 06/13/2024  no date 06/13/2024  no date

72 Prepare for Advertisement 07/09/2024  no date 08/07/2024  no date

72B Biddability Review 07/16/2024  no date 07/22/2024  no date

72X Plan Submission Date 07/23/2024  no date 07/23/2024  no date

77S Construction ��� Survey 12/13/2024  no date 06/20/2025  no date



ROANOKE COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

79 Construction Funding Review/Authorization of 
Funds

06/14/2024  no date 07/12/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/13/2024  no date 08/13/2024  no date

82 Conduct Bid Opening 09/26/2024  no date 09/26/2024  no date

84 Award Contract 11/04/2024  no date 11/04/2024  no date

91 Administer Contract 12/13/2024  no date 06/20/2025  no date

92X Contractor Final Voucher Date 08/05/2025  no date 08/05/2025  no date

94X Claims Period Ends Dates 10/31/2025  no date 10/31/2025  no date

95 District Project Closeout 11/03/2025  no date 02/03/2026  no date

96 Central Office Project Closeout 02/04/2026  no date 06/08/2026  no date



ROANOKE COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

0115-080-887Proj:

UPC: 108905

PC: Ashley.Smith

Project Purpose:

PM: David Holladay

Description: #HB2.FY17 Lila Dr / Rte 115 Intersection Safety Improvements

Install a traffic signal at Rte 115 (Plantation Rd) and Lila Dr. Pedestrian actuated signals and crosswalks. Reconstruct 
approximately 420' of Lila Dr and access management.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.025 MI N. Intersection of Lila Drive & Plantation RoadFrom:

0.051 MI S. Intersection of  Lila Drive & Plantation RoadTo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,398,494Total Current Est 

09/08/2020Current Est Date

 138,271

 1,038,510

 221,713

0115

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Salem

Roanoke County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/25/2016

08/07/2018

08/07/2018

12/17/2019

12/17/2019

12/28/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 551,258.00  593,415.00  124,723.00  0.00  0.00  0.00  0.00  675,981.00 HB1887 - DGP (1)
 675,981.00 551,258.00  593,415.00  124,723.00  0.00  0.00  0.00  0.00Total:

 675,981.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$221,713

$135,672

$674,371

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  1,031,755.83

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 02/27/2020

Construction Completed:

Construction Started: 05/11/2020



ROANOKE COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108905UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/17/2016 08/17/2016 08/25/2016 08/25/2016

17E Environmental Review Process (ERP) 09/14/2016 10/19/2016 11/28/2016 10/20/2016

21H Hydraulics Plan Design PFI 06/19/2017 06/19/2017 07/31/2017 07/27/2017

21T Traffic Operations Analysis 09/14/2016 09/14/2016 10/12/2016 10/12/2016

22 Scope Project 08/23/2016 08/23/2016 07/26/2017 07/26/2017

22C Scoping Constructability Review 08/23/2016 08/23/2016 09/26/2016 09/26/2016

22S Photogrammetry/Aerial Photo/Image Processing 09/14/2016 09/14/2016 10/31/2016 10/31/2016

22X Scoping Team Meeting Date 09/13/2016 09/13/2016 09/13/2016 09/13/2016

23 Furnish Environmental Traffic Data 10/13/2016 10/13/2016 10/13/2016 10/13/2016

24 Determine Permits Needed 01/04/2017 01/04/2017 07/24/2017 07/24/2017

25 Draft Environmental Document or CE 10/19/2016 10/19/2016 12/05/2017 11/01/2017

28 Consultant Procurement 08/23/2016 08/23/2016 12/06/2016 12/06/2016

29X Public Information Meeting 06/27/2017 06/27/2017 06/27/2017 06/27/2017

30 Preliminary Utility Inspection 08/02/2017 07/27/2017 10/04/2017 07/27/2017

31S Conduct Location Survey 12/19/2016 12/19/2016 03/30/2017 03/30/2017

34F Furnish Final Soils Survey 05/24/2018 01/02/2018 08/17/2018 01/02/2018

34P Preliminary Soil Survey 06/05/2017 06/05/2017 07/31/2017 06/05/2017

35 Traffic Control Device Recommendations 08/02/2017 07/27/2017 09/15/2017 07/27/2017

36C Preliminary Field Inspection Constructability 
Review

07/03/2017 07/03/2017 07/17/2017 07/17/2017

36F Plan Design/Preliminary Field Inspection 03/31/2017 03/31/2017 07/31/2017 07/26/2017

36H Hydraulic Plan Design Public Hearing 08/02/2017 07/27/2017 09/27/2017 07/27/2017

36P Plan Design Public Hearing 08/02/2017 07/28/2017 10/26/2017 10/23/2017

36X Preliminary Field InspectionTeam Meeting Date 08/01/2017 07/27/2017   

38 Retaining Wall Data Request 08/02/2017 07/28/2017 08/08/2017 07/28/2017

39 Sound Wall Foundation Data Request 08/02/2017 07/28/2017 08/08/2017 07/28/2017

40 Minor Structures Data Request 08/02/2017 07/27/2017 08/08/2017 07/27/2017

43 Furnish Utility Field Inspection Plans 10/02/2018 03/02/2018 11/16/2018 04/16/2018

43H Hydraulic Plan Design/Field Inspection (FI) 07/09/2018 05/11/2018 10/01/2018 05/11/2018

43X Utility Field Inspection (UFI) Date 10/24/2018 03/23/2018 10/24/2018 03/23/2018

44 Furnish RWU Data for Public Hearing Process 10/05/2017  no date 11/02/2017  no date

45 Minor Structures Report 08/09/2017 07/27/2017 10/04/2017 07/27/2017

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/18/2019 09/18/2019 10/01/2019 10/01/2019

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

05/24/2018 01/02/2018 08/17/2018 01/02/2018

47 Approve Willingness 10/27/2017 10/24/2017 12/12/2017 10/24/2017

47X Willingness Posted Date 11/09/2017 01/02/2018 11/09/2017 01/02/2018

48 Conduct Location/Design Public Hearing 11/03/2017 10/23/2017 05/08/2018 10/23/2017

48X Public Hearing Meeting Date 04/18/2018 10/02/2017   

49 Adopt Location/Design 05/09/2018 02/16/2018 05/22/2018 02/16/2018

49C Design Approval Constructability Review 10/27/2017 10/24/2017 11/09/2017 11/06/2017

49X Location and Design Approval Date 05/23/2018 02/16/2018 05/23/2018 02/16/2018

50 Survey Data Verification 10/27/2017 10/23/2017 11/28/2017 10/23/2017

51 Furnish Approved R/W & UT Plans 12/19/2018 05/15/2018 02/04/2019 05/31/2018

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

10/31/2018  no date 12/31/2018  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

08/06/2018 12/19/2017 11/06/2018 12/19/2017

51X R/W&UT Plan Date 02/05/2019 05/15/2018 02/11/2019 05/31/2018

52 Authorize R/W & UT Funds 02/12/2019 06/21/2018 02/26/2019 08/07/2018

52T Authorize R/W Funds 11/07/2018 12/19/2017 12/26/2018 12/19/2017



ROANOKE COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 02/27/2019 06/21/2018 02/27/2019 08/07/2018

54 Retaining Wall Data Report 05/24/2018 01/02/2018 07/10/2018 01/02/2018

55 Sound Wall Data Report 05/23/2018 01/02/2018 05/23/2018 01/02/2018

57S Right of Way Stakeout���Survey 02/28/2019 08/08/2018 05/22/2019 11/01/2018

58 Survey Right of Way Plan Sheets 11/19/2018 04/17/2018 12/18/2018 05/14/2018

59 Noise Abatement Design 05/23/2018 08/17/2017 05/23/2018 08/17/2017

60P Notice to Proceed for Partial Right of Way 
Acquisition

02/27/2019 09/28/2018 03/12/2019 10/18/2018

60T Notice to Proceed for Total Right of Way 
Acquisition

12/27/2018 12/19/2017 01/10/2019 12/19/2017

60X Final Right of Way and Utilities Notice to Proceed 
Date

03/13/2019 10/18/2018 03/13/2019 10/18/2018

61 Final Traffic Control Device Plans 11/15/2018  no date 12/31/2018  no date

62 Develop Retaining Structure Plans 07/10/2018 01/02/2018 07/10/2018 01/02/2018

65C Field Inspection Constructability Review 08/20/2018 02/16/2018 09/10/2018 03/01/2018

65F Plan Design/Field Inspection 05/24/2018 01/03/2018 10/01/2018 02/16/2018

65P Plan Design/Pre-Advertisement Conference 10/02/2018  no date 12/31/2018  no date

65X Field Inspection Team Meeting Date 10/01/2018 03/01/2018   

66 Environmental Reevaluation 10/03/2019 10/28/2019 10/03/2019 10/28/2019

67 Clear Utility Agreements 03/13/2019 10/18/2018 09/13/2019  no date

67U Utility Relocations by Owners 07/19/2019 03/03/2019 09/13/2019 04/26/2019

69 Acquire Right of Way 03/14/2019 10/18/2018 09/16/2019 02/28/2020

69X Right of Way/Utility Certification Date 11/20/2019 12/04/2019 11/20/2019 12/04/2019

70 Obtain Environmental Permits 10/02/2018 05/10/2018 10/02/2019 05/10/2018

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

09/18/2019 09/18/2019 11/14/2019 10/01/2019

70S Utility Stakeout ���Survey 07/19/2019  no date 09/13/2019  no date

71 Approved Construction Plans 10/03/2019  no date 11/12/2019  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

01/02/2019 09/03/2019 01/15/2019 09/13/2019

71X Pre-Advertisement Conference Date 09/17/2019 09/10/2019 09/17/2019 09/10/2019

72 Prepare for Advertisement 10/28/2019 10/07/2019 11/27/2019 12/16/2019

72B Biddability Review 11/04/2019  no date 11/08/2019  no date

72X Plan Submission Date 11/12/2019  no date 11/12/2019  no date

73 Process Relocations 03/13/2019 10/18/2018 03/13/2019  no date

77S Construction ��� Survey 04/28/2020  no date 04/28/2020  no date

79 Construction Funding Review/Authorization of 
Funds

10/03/2019 09/11/2019 10/31/2019 02/27/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/10/2019 12/17/2019 12/10/2019 12/17/2019

82 Conduct Bid Opening 01/21/2020 01/22/2020 02/03/2020 02/27/2020

84 Award Contract 02/04/2020 02/27/2020 04/28/2020 02/27/2020

88 Survey Monumentation 12/04/2020  no date 02/03/2021  no date

91 Administer Contract 04/29/2020 05/11/2020 12/03/2020  no date

92X Contractor Final Voucher Date 01/21/2021  no date 01/21/2021  no date

94X Claims Period Ends Dates 04/19/2021  no date 04/19/2021  no date

95 District Project Closeout 04/20/2021  no date 07/14/2021  no date

96 Central Office Project Closeout  no date  no date  no date  no date



ROANOKE COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

0116-080-101Proj:

UPC: 077305

PC: Jeff.Echols

Project Purpose:

PM:

Description: RTE. 116 OVER BACK CREEK (STR. 14928) - BRIDGE REPLACEMENT

Bridge Replacement - Rte. 116 over Back Creek (Ext. Str. ID 14928 - VA Str. No. 1087)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.293 MILE SOUTH ROUTE 945From:

 0.564 MILE SOUTH ROUTE 945To:

Bridge Replacement w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 7,146,737Total Current Est 

09/23/2020Current Est Date

 187,540

 5,678,255

 1,280,942

0116

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Salem

Roanoke County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/28/2009

01/08/2016

01/08/2016

04/11/2017

04/11/2017

02/17/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 3,070,835.00  0.00  0.00  0.00  0.00  0.00  0.00  3,070,835.00 CTB Formula
 1,357,253.00  0.00  0.00  0.00  0.00  0.00  0.00  1,357,253.00 MAP21 STP

 170,280.00  0.00  0.00  0.00  0.00  0.00  0.00  170,280.00.Bond Match
 789,408.00  0.00  0.00  0.00  0.00  0.00  0.00  789,408.00Federal STP Pri Under 

200,000
 618,765.00  0.00  0.00  0.00  0.00  0.00  0.00  618,765.00Federal STP under 200K: 

Access
 982,502.00  0.00  0.00  0.00  0.00  0.00  0.00  982,502.00Formula - Primary

 783.00  0.00  0.00  0.00  0.00  0.00  0.00  783.00Residue Parcel Revenue
 181,763.00  0.00  0.00  0.00  0.00  0.00  0.00  181,763.00Soft Match

 7,171,589.00 7,171,589.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 7,171,589.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,280,942

$187,540

$5,412,414

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/14/2020

Total  6,880,895.94

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ROANOKE COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
077305UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/28/2009 07/28/2009 07/28/2009 07/28/2009

17E Environmental Review Process (ERP) 08/11/2009 08/11/2009 08/12/2009 08/12/2009

18 State Environmental Review Process (SERP) 08/11/2009 08/11/2009 08/12/2009 08/12/2009

22 Scope Project 11/30/2012 11/30/2012 10/25/2016 10/25/2016

22X Scoping Team Meeting Date 01/23/2014 01/23/2014 01/23/2014 01/23/2014

23 Furnish Environmental Traffic Data 02/21/2014 02/21/2014 03/24/2014 03/24/2014

24 Determine Permits Needed 10/07/2010 10/07/2010 10/22/2010 10/22/2010

25 Draft Environmental Document or CE 04/16/2013 04/16/2013 01/12/2015 01/12/2015

36F Plan Design/Preliminary Field Inspection 01/23/2014 01/23/2014 06/23/2014 06/23/2014

36P Plan Design Public Hearing 02/21/2014 02/21/2014 07/22/2014 07/22/2014

36X Preliminary Field InspectionTeam Meeting Date 01/23/2014 01/23/2014   

43 Furnish Utility Field Inspection Plans 07/23/2015 07/23/2015 08/13/2015 08/13/2015

43X Utility Field Inspection (UFI) Date 08/27/2015 08/27/2015 08/27/2015 08/27/2015

44 Furnish RWU Data for Public Hearing Process 05/07/2014 05/07/2014 07/22/2014 07/22/2014

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

11/30/2016 11/30/2016 12/16/2016 12/16/2016

47 Approve Willingness 07/22/2014 07/22/2014 03/20/2015 03/20/2015

47X Willingness Posted Date 02/12/2015 02/12/2015 02/12/2015 02/12/2015

49 Adopt Location/Design 02/27/2015 02/27/2015 03/20/2015 03/20/2015

49X Location and Design Approval Date 03/20/2015 03/20/2015 03/20/2015 03/20/2015

50 Survey Data Verification 07/23/2015 07/23/2015 08/20/2015 08/20/2015

51 Furnish Approved R/W & UT Plans 09/24/2015 09/24/2015 12/03/2015 12/03/2015

52 Authorize R/W & UT Funds 10/23/2015 10/23/2015 01/08/2016 01/08/2016

57S Right of Way Stakeout���Survey 12/24/2015 12/24/2015 04/27/2016 04/27/2016

58 Survey Right of Way Plan Sheets 07/23/2015 07/23/2015 08/18/2015 08/18/2015

60P Notice to Proceed for Partial Right of Way 
Acquisition

01/08/2016 01/08/2016 01/11/2016 01/11/2016

64 Final Bridge Plans 12/23/2015 12/23/2015 12/21/2016 12/21/2016

65C Field Inspection Constructability Review 04/01/2015 04/01/2015 09/25/2015 09/25/2015

65F Plan Design/Field Inspection 04/01/2015 04/01/2015 09/25/2015 09/25/2015

65P Plan Design/Pre-Advertisement Conference 09/25/2015 09/25/2015 12/21/2016 12/21/2016

65X Field Inspection Team Meeting Date 07/21/2015 07/21/2015   

67 Clear Utility Agreements 01/11/2016 01/11/2016 03/14/2017  no date

67U Utility Relocations by Owners 09/30/2016 09/30/2016 07/21/2017 07/21/2017

69 Acquire Right of Way 01/11/2016 01/11/2016 10/05/2016 10/05/2016

69X Right of Way/Utility Certification Date 02/14/2017 02/14/2017 02/14/2017 02/14/2017

70 Obtain Environmental Permits 04/01/2016 04/01/2016 03/09/2017 03/09/2017

70S Utility Stakeout ���Survey 10/09/2015 10/09/2015 09/01/2016 09/01/2016

71 Approved Construction Plans 06/30/2009  no date 08/07/2009  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

07/21/2015 07/21/2015 12/14/2016 12/14/2016

71X Pre-Advertisement Conference Date 11/09/2016 11/09/2016 11/09/2016 11/09/2016

72 Prepare for Advertisement 01/20/2017 01/20/2017 03/29/2017 03/29/2017

72B Biddability Review 03/24/2017 03/24/2017 03/31/2017 03/31/2017

72X Plan Submission Date 04/04/2017  no date 04/04/2017  no date

79 Construction Funding Review/Authorization of 
Funds

01/11/2017 01/11/2017 01/17/2017 01/17/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/11/2017 04/11/2017 04/11/2017 04/11/2017

84 Award Contract 06/19/2017 06/19/2017 06/19/2017 06/19/2017

88 Survey Monumentation 04/14/2017  no date 08/01/2019  no date



ROANOKE COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

91 Administer Contract 08/14/2017 08/14/2017 09/16/2019 02/17/2020

95 District Project Closeout 05/17/2019  no date 08/12/2019  no date

96 Central Office Project Closeout 09/27/2019  no date 02/06/2020  no date



ROANOKE COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

0220-080-121Proj:

UPC: 082193

PC: Jeff.Echols

Project Purpose:

PM:

Description: RTE. 220 OVER BACK CREEK (STR. 14935) - BRIDGE REPLACEMENT

Bridge Replacement - Rte. 220 over Back Creek (Ext. Str. ID 14935 - VA Str. No. 1039)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.199 MI SOUTH OF ROUTE 657From:

0.311 MI NORTH OF ROUTE 657To:

Bridge Replacement w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 18,885,090Total Current Est 

02/12/2019Current Est Date

 230,473

 16,764,952

 1,889,665

0220

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Salem

Roanoke County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/07/2008

03/11/2016

03/11/2016

05/09/2017

05/09/2017

09/24/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 2,747,747.00  0.00  0.00  0.00  0.00  0.00  0.00  2,747,747.00 CTB Formula
 9,318,341.00  0.00  0.00  0.00  0.00  0.00  0.00  9,318,341.00 MAP21 NHPP
 3,036,983.00  0.00  0.00  0.00  0.00  0.00  0.00  3,036,983.00 MAP21 STP

 462,950.00  0.00  0.00  0.00  0.00  0.00  0.00  462,950.00.Bond Match
 1,296,301.00  0.00  0.00  0.00  0.00  0.00  0.00  1,296,301.00.Bridge Funds - Federal BR

 462,054.00  0.00  0.00  0.00  0.00  0.00  0.00  462,054.00.Minimum Guarantee
 358,501.00  0.00  0.00  0.00  0.00  0.00  0.00  358,501.00Federal STP Pri Under 

200,000
 469,788.00  0.00  0.00  0.00  0.00  0.00  0.00  469,788.00Formula - Primary

 48,200.00  0.00  0.00  0.00  0.00  0.00  0.00  48,200.00Priority Transportation Funds
 83,714.00  0.00  0.00  0.00  0.00  0.00  0.00  83,714.00Residue Parcel Revenue
 66,264.00  0.00  0.00  0.00  0.00  0.00  0.00  66,264.00Soft Match

 534,247.00  0.00  0.00  0.00  0.00  0.00  0.00  534,247.00zDistrictwide
 18,885,090.00 18,885,090.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 18,885,090.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,889,665

$230,473

$9,130,820

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  11,250,957.45



ROANOKE COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ROANOKE COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
082193UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/07/2008 07/07/2008 07/07/2008 07/07/2008

17E Environmental Review Process (ERP) 09/30/2010 09/30/2010 10/01/2010 10/01/2010

18 State Environmental Review Process (SERP) 11/18/2011 11/18/2011 11/21/2011 11/21/2011

22 Scope Project 08/01/2014 08/01/2014 06/13/2016 06/13/2016

22X Scoping Team Meeting Date 11/17/2014 11/17/2014 11/17/2014 11/17/2014

24 Determine Permits Needed 12/01/2010 12/01/2010 12/17/2010 12/17/2010

25 Draft Environmental Document or CE 05/15/2013 05/15/2013 12/22/2014 12/22/2014

31S Conduct Location Survey 03/21/2013 03/21/2013 05/20/2013 05/20/2013

32 Value Engineering 12/16/2014 12/16/2014 06/16/2015 06/16/2015

36C Preliminary Field Inspection Constructability 
Review

09/09/2014 09/09/2014 10/01/2014 10/01/2014

36F Plan Design/Preliminary Field Inspection 08/01/2014 08/01/2014 12/23/2014 12/23/2014

36P Plan Design Public Hearing 12/23/2014 12/23/2014 01/22/2015 01/22/2015

36X Preliminary Field InspectionTeam Meeting Date 11/17/2014 11/17/2014   

41 Bridge Foundation Data 08/31/2015 08/31/2015 01/05/2016 01/05/2016

43 Furnish Utility Field Inspection Plans 07/29/2015 07/29/2015 10/13/2015 10/13/2015

43X Utility Field Inspection (UFI) Date 08/27/2015 08/27/2015 08/27/2015 08/27/2015

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

12/23/2014 12/23/2014 03/24/2016 03/24/2016

47 Approve Willingness 12/23/2014 12/23/2014 03/19/2015 03/19/2015

47X Willingness Posted Date 01/07/2015 01/07/2015 01/07/2015 01/07/2015

49 Adopt Location/Design 03/09/2015 03/09/2015 03/19/2015 03/19/2015

50 Survey Data Verification 11/13/2015 11/13/2015 01/01/2016 12/31/2015

51 Furnish Approved R/W & UT Plans 01/11/2016 01/11/2016 05/10/2016 05/10/2016

51X R/W&UT Plan Date 05/13/2016 05/13/2016 05/13/2016 05/13/2016

52 Authorize R/W & UT Funds 03/08/2016 03/08/2016 03/11/2016 03/11/2016

58 Survey Right of Way Plan Sheets 11/13/2015 11/13/2015 01/12/2016 01/12/2016

60P Notice to Proceed for Partial Right of Way 
Acquisition

05/10/2016 05/10/2016 05/11/2016 05/11/2016

64 Final Bridge Plans 03/24/2016 03/24/2016 09/21/2016 09/21/2016

65C Field Inspection Constructability Review 05/07/2015 05/07/2015 06/08/2015 06/08/2015

65F Plan Design/Field Inspection 03/23/2015 03/23/2015 11/13/2015 11/13/2015

65P Plan Design/Pre-Advertisement Conference 05/13/2016 05/13/2016 11/04/2016 11/04/2016

65X Field Inspection Team Meeting Date 07/20/2015 07/20/2015   

67U Utility Relocations by Owners 02/13/2017 02/13/2017 12/01/2017 12/01/2017

69 Acquire Right of Way 05/11/2016 05/11/2016 04/09/2017 04/07/2017

69X Right of Way/Utility Certification Date 04/10/2017 04/10/2017 04/10/2017 04/10/2017

70 Obtain Environmental Permits 03/16/2016 03/16/2016 11/21/2016 11/21/2016

71 Approved Construction Plans 01/05/2017  no date 03/31/2017  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

07/25/2016 07/25/2016 09/07/2016 09/07/2016

71X Pre-Advertisement Conference Date 11/09/2016 11/09/2016 11/09/2016 11/09/2016

72 Prepare for Advertisement 03/13/2017 03/13/2017 04/18/2017 04/18/2017

72B Biddability Review 04/13/2017 04/13/2017 04/19/2017 04/19/2017

72X Plan Submission Date 03/20/2017 03/20/2017 03/20/2017 03/20/2017

73 Process Relocations 05/11/2016 05/11/2016 04/10/2017 04/10/2017

79 Construction Funding Review/Authorization of 
Funds

03/10/2017 03/10/2017 05/05/2017 05/05/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/09/2017 05/09/2017 05/09/2017 05/09/2017

84 Award Contract 09/20/2017 09/20/2017 09/20/2017 09/20/2017

88 Survey Monumentation 05/04/2020  no date 06/29/2020  no date



ROANOKE COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

91 Administer Contract 10/02/2017 10/02/2017 09/25/2020  no date

95 District Project Closeout 06/30/2020  no date 09/23/2020  no date

96 Central Office Project Closeout 09/24/2020  no date 02/03/2021  no date



ROANOKE COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

0221-080-768Proj:

UPC: 094726

PC: Jeff.Echols

Project Purpose:

PM:

Description: RTE. 221 OVER MARTINS CREEK (STR. 14945) - BRIDGE 
REPLACEMEN

Bridge Replacement - Rte 221 over Martins Creek (Ext. Str. Id 14945, Va. Str. No. 1023)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.03 mi S. Int Rte 696From:

0.07 mi N. Int. Rte 696To:

Bridge Replacement w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,635,790Total Current Est 

08/15/2019Current Est Date

 276,772

 2,427,690

 931,328

0221

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Salem

Roanoke County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/27/2010

05/29/2018

05/29/2018

02/11/2020

02/11/2020

10/15/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 87,640.00  2,299,703.00  0.00  0.00  0.00  0.00  0.00  2,387,343.00 CTB Formula
 789,565.00  0.00  0.00  0.00  0.00  0.00  0.00  789,565.00 MAP21 STP

 90,313.00  0.00  0.00  0.00  0.00  0.00  0.00  90,313.00.Bond Match
 369,892.00  0.00  0.00  0.00  0.00  0.00  0.00  369,892.00.Bridge Funds - Federal BR

 8,639.00  0.00  0.00  0.00  0.00  0.00  0.00  8,639.00Residue Parcel Revenue
 2,161.00  0.00  0.00  0.00  0.00  0.00  0.00  2,161.00Soft Match

 3,647,913.00 1,348,210.00  2,299,703.00  0.00  0.00  0.00  0.00  0.00Total:

 3,647,913.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$707,944

$123,172

$568,651

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  1,399,767.46

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ROANOKE COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
094726UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 05/27/2010 05/27/2010 05/27/2010 05/27/2010

17E Environmental Review Process (ERP) 02/11/2015 02/11/2015 02/12/2015 02/12/2015

22 Scope Project 11/02/2015 11/02/2015 09/15/2017 09/15/2017

22X Scoping Team Meeting Date 05/25/2016 05/25/2016 05/25/2016 05/25/2016

23 Furnish Environmental Traffic Data 06/16/2016 06/16/2016 07/29/2016 07/29/2016

24 Determine Permits Needed 05/10/2016 05/10/2016 05/11/2016 05/11/2016

25 Draft Environmental Document or CE 02/02/2016 02/02/2016 11/10/2016 11/10/2016

31S Conduct Location Survey 09/01/2014 09/01/2014 03/10/2015 03/10/2015

34F Furnish Final Soils Survey 12/08/2016 12/08/2016 04/06/2017 04/06/2017

34P Preliminary Soil Survey 09/01/2016 09/01/2016 11/11/2016 11/11/2016

35 Traffic Control Device Recommendations 07/14/2016 07/14/2016 09/09/2016 09/09/2016

36F Plan Design/Preliminary Field Inspection 04/14/2016 04/14/2016 08/19/2016 08/19/2016

36P Plan Design Public Hearing 07/11/2016 07/11/2016 09/08/2017 09/08/2017

36X Preliminary Field InspectionTeam Meeting Date 05/25/2016 05/25/2016   

40 Minor Structures Data Request 03/01/2017 03/01/2017 06/29/2017 06/29/2017

43 Furnish Utility Field Inspection Plans 12/11/2017 12/11/2017 03/15/2018 03/15/2018

43X Utility Field Inspection (UFI) Date 02/28/2018 02/15/2018 02/28/2018 02/15/2018

44 Furnish RWU Data for Public Hearing Process 05/25/2016 05/25/2016 08/15/2016 08/15/2016

45 Minor Structures Report 03/01/2017 03/01/2017 01/10/2018 01/10/2018

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

07/31/2019 07/31/2019 08/14/2019 08/14/2019

47 Approve Willingness 09/09/2016 09/09/2016 02/15/2017 02/15/2017

47X Willingness Posted Date 11/30/2016 11/30/2016 11/30/2016 11/30/2016

49 Adopt Location/Design 02/15/2017 02/15/2017 02/15/2017 02/15/2017

49X Location and Design Approval Date 02/15/2017 02/15/2017 02/15/2017 02/15/2017

50 Survey Data Verification 05/25/2016 05/25/2016 07/17/2017 07/17/2017

51 Furnish Approved R/W & UT Plans 01/10/2018 01/10/2018 06/28/2018 06/27/2018

52 Authorize R/W & UT Funds 07/30/2018 05/24/2018 08/17/2018 05/29/2018

57S Right of Way Stakeout���Survey 10/22/2018 10/22/2018 04/18/2019 04/18/2019

58 Survey Right of Way Plan Sheets 07/11/2018 07/11/2018 02/21/2019 02/21/2019

60P Notice to Proceed for Partial Right of Way 
Acquisition

08/20/2018 06/13/2018 08/31/2018 06/25/2018

61 Final Traffic Control Device Plans 06/27/2018 06/27/2018 01/25/2019 01/25/2019

65C Field Inspection Constructability Review 03/17/2017 03/17/2017 12/11/2017 12/11/2017

65F Plan Design/Field Inspection 03/17/2017 03/17/2017 01/10/2018 01/10/2018

65P Plan Design/Pre-Advertisement Conference 01/10/2018 01/10/2018 04/30/2019 04/29/2019

65X Field Inspection Team Meeting Date 11/16/2017 11/16/2017   

67 Clear Utility Agreements 07/19/2018 06/25/2018 11/09/2020  no date

67U Utility Relocations by Owners 05/29/2019 03/20/2019 11/09/2020 07/08/2020

69 Acquire Right of Way 08/23/2018 06/25/2018 11/09/2020 03/20/2019

70 Obtain Environmental Permits 03/09/2018 10/09/2019 11/09/2020 01/06/2020

70S Utility Stakeout ���Survey 09/04/2018 09/04/2018 08/29/2019 08/29/2019

71 Approved Construction Plans 08/31/2020 09/23/2019 09/30/2020 10/28/2019

71C Pre-Advertisement Conference (PAC) 
Constructability Review

04/09/2018 04/09/2018 04/21/2020 07/02/2019

71X Pre-Advertisement Conference Date 07/02/2019 07/02/2019 07/02/2019 07/02/2019

72 Prepare for Advertisement 09/23/2020 10/22/2019 10/16/2020 11/15/2019

72B Biddability Review 09/30/2020 10/28/2019 10/06/2020 11/01/2019

72X Plan Submission Date 09/30/2020 10/28/2019 09/30/2020 10/28/2019

79 Construction Funding Review/Authorization of 
Funds

09/30/2020 08/15/2019 02/08/2021  no date



ROANOKE COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/16/2020 02/11/2020 11/10/2020 02/11/2020

84 Award Contract 12/01/2020 05/07/2020 04/09/2021 05/07/2020

88 Survey Monumentation 11/10/2020 11/12/2019 10/14/2022  no date

91 Administer Contract 12/02/2020 06/08/2020 04/08/2022  no date

92X Contractor Final Voucher Date 10/14/2022  no date 10/14/2022  no date

94X Claims Period Ends Dates 11/14/2022  no date 11/14/2022  no date

95 District Project Closeout 11/15/2022  no date 02/14/2023  no date

96 Central Office Project Closeout 03/16/2023  no date 07/18/2023  no date



ROANOKE COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

0311-080-886Proj:

UPC: 108904

PC: Brian.Blevins

Project Purpose:

PM: Megan Cronise

Description: #HB2.FY17 Route 311 / Route 419 Int. Safety & Congestion Imp

Convert an existing signalized intersection to a roundabout. Access management for the adjacent businesses, paved 
shoulders for bicycle access, as well as pedestrian crosswalks within refuge islands to connect to businesses and to 
the Hanging Rock Battlefield Trail (Greenway)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.070 MI WEST OF CATAWBA VALLEY DR (ROUTE 311)From:

0.100 MI NORTH CATAWBA VALLEY DR (ROUTE 311)To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,957,006Total Current Est 

10/05/2020Current Est Date

 200,000

 1,271,503

 485,503

0311

Federal Eligibility: Federally Eligible with Exception

Project Status: ACTIVITY DATES SET

Salem

Roanoke County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/25/2016

06/18/2020

06/18/2020

06/08/2021

06/08/2021

03/02/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,057,006.00  0.00  0.00  900,000.00  0.00  0.00  0.00  1,957,006.00 HB1887 - DGP (1)
 1,957,006.00 1,057,006.00  0.00  0.00  900,000.00  0.00  0.00  0.00Total:

 1,957,006.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$479,811

$7,914

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/08/2020

Total  487,725.40

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ROANOKE COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108904UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 06/29/2016 06/29/2016 08/25/2016 08/25/2016

17E Environmental Review Process (ERP) 10/21/2016 10/21/2016 10/21/2016 10/24/2016

21H Hydraulics Plan Design PFI 12/07/2016 08/26/2016 01/23/2017 10/07/2016

21T Traffic Operations Analysis 08/26/2016 08/26/2016 10/26/2016 10/26/2016

22 Scope Project 08/26/2016 08/26/2016 09/28/2017 09/28/2017

22C Scoping Constructability Review 08/26/2016 08/26/2016 09/09/2016 09/09/2016

22S Photogrammetry/Aerial Photo/Image Processing 06/20/2016 06/20/2016 06/27/2016 06/27/2016

22X Scoping Team Meeting Date 08/26/2016 08/26/2016 08/26/2016 08/26/2016

23 Furnish Environmental Traffic Data 08/26/2016 08/25/2017 08/26/2016 08/25/2017

24 Determine Permits Needed 01/09/2017 01/09/2017 01/10/2017 01/10/2017

28 Consultant Procurement 06/20/2016 06/20/2016 10/26/2016 10/26/2016

29X Public Information Meeting 08/30/2017 08/30/2017 08/30/2017 08/30/2017

30 Preliminary Utility Inspection 09/29/2017 09/29/2017 12/06/2017 12/06/2017

31S Conduct Location Survey 04/28/2016 04/28/2016 08/23/2016 08/23/2016

34F Furnish Final Soils Survey 08/21/2018 07/25/2018 12/24/2018 11/27/2018

34P Preliminary Soil Survey 11/21/2016 08/03/2017 01/23/2017 09/28/2017

35 Traffic Control Device Recommendations 09/29/2017 09/29/2017 11/15/2017 11/15/2017

36C Preliminary Field Inspection Constructability 
Review

09/18/2017 09/18/2017 09/28/2017 09/28/2017

36F Plan Design/Preliminary Field Inspection 08/24/2016 08/26/2016 01/23/2017 09/28/2017

36H Hydraulic Plan Design Public Hearing 09/29/2017 09/29/2017 11/29/2017 11/29/2017

36P Plan Design Public Hearing 09/29/2017 09/29/2017 02/06/2018 02/06/2018

36X Preliminary Field InspectionTeam Meeting Date 09/28/2017 09/28/2017   

38 Retaining Wall Data Request 09/29/2017 10/05/2017 10/05/2017 10/05/2017

39 Sound Wall Foundation Data Request 09/29/2017 10/05/2017 10/05/2017 10/05/2017

40 Minor Structures Data Request 09/29/2017 10/05/2017 10/05/2017 10/05/2017

43 Furnish Utility Field Inspection Plans 05/14/2019 04/27/2020 06/27/2019  no date

43H Hydraulic Plan Design/Field Inspection (FI) 01/10/2019 07/25/2018 05/13/2019 06/24/2020

43X Utility Field Inspection (UFI) Date 06/05/2019 06/09/2020 06/05/2019 06/09/2020

44 Furnish RWU Data for Public Hearing Process 01/08/2018 01/08/2018 02/06/2018 02/06/2018

45 Minor Structures Report 10/06/2017 10/06/2017 12/06/2017 10/06/2017

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

07/07/2020  no date 07/20/2020  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

08/21/2018 07/25/2018 12/24/2018 06/24/2020

47 Approve Willingness 02/07/2018 02/07/2018 03/21/2018 02/07/2018

47X Willingness Posted Date 02/21/2018 02/07/2018 02/21/2018 02/07/2018

48 Conduct Location/Design Public Hearing 02/07/2018 02/07/2018 08/03/2018 07/23/2018

48X Public Hearing Meeting Date 07/16/2018 03/29/2018   

49 Adopt Location/Design 08/06/2018 07/01/2018 08/17/2018 07/01/2018

49C Design Approval Constructability Review 02/07/2018 02/21/2018 02/21/2018 03/06/2018

49X Location and Design Approval Date 08/20/2018 07/24/2018 08/20/2018 07/24/2018

50 Survey Data Verification 02/07/2018 02/07/2018 03/07/2018 03/07/2018

51 Furnish Approved R/W & UT Plans 08/14/2019 05/22/2020 11/15/2019 06/23/2020

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

09/20/2019  no date 11/18/2019  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

03/19/2019  no date 06/18/2019  no date

51X R/W&UT Plan Date 11/18/2019 06/24/2020 11/22/2019  no date

52 Authorize R/W & UT Funds 11/25/2019 06/18/2020 12/10/2019 06/18/2020

52T Authorize R/W Funds 06/19/2019  no date 08/02/2019  no date

52X R/W&UT Authorization Date 12/11/2019  no date 12/11/2019  no date



ROANOKE COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

54 Retaining Wall Data Report 08/21/2018 07/25/2018 10/04/2018 07/25/2018

55 Sound Wall Data Report 08/21/2018 07/25/2018 10/04/2018 07/25/2018

57S Right of Way Stakeout���Survey 12/12/2019  no date 03/11/2020  no date

58 Survey Right of Way Plan Sheets 06/28/2019 06/03/2020 08/13/2019 06/23/2020

59 Noise Abatement Design 10/05/2018 09/10/2018 11/29/2018 09/10/2018

60P Notice to Proceed for Partial Right of Way 
Acquisition

12/11/2019 06/18/2020 12/24/2019 07/15/2020

60T Notice to Proceed for Total Right of Way 
Acquisition

08/05/2019  no date 08/16/2019  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

12/26/2019 07/15/2020 12/26/2019 07/15/2020

61 Final Traffic Control Device Plans 08/15/2019  no date 11/18/2019  no date

62 Develop Retaining Structure Plans 10/05/2018 10/26/2018 01/11/2019 10/26/2018

65C Field Inspection Constructability Review 01/14/2019 10/10/2018 02/05/2019 10/31/2018

65F Plan Design/Field Inspection 08/21/2018 07/25/2018 05/13/2019 06/24/2020

65P Plan Design/Pre-Advertisement Conference 05/14/2019  no date 11/18/2019  no date

65X Field Inspection Team Meeting Date 05/13/2019 10/10/2018   

66 Environmental Reevaluation 07/20/2020  no date 07/20/2020  no date

67 Clear Utility Agreements 12/26/2019 07/15/2020 07/01/2020  no date

67U Utility Relocations by Owners 05/06/2020 08/03/2020 11/09/2020  no date

69 Acquire Right of Way 12/27/2019 07/15/2020 07/02/2020 09/23/2020

69X Right of Way/Utility Certification Date 09/03/2020  no date 09/03/2020  no date

70 Obtain Environmental Permits 05/14/2019 05/12/2020 02/12/2020 05/12/2020

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

07/07/2020  no date 08/31/2020  no date

70S Utility Stakeout ���Survey 05/06/2020  no date 11/09/2020  no date

71 Approved Construction Plans 07/21/2020  no date 08/26/2020  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

11/19/2019  no date 12/04/2019  no date

71X Pre-Advertisement Conference Date 07/06/2020  no date 07/06/2020  no date

72 Prepare for Advertisement 08/12/2020  no date 09/11/2020  no date

72B Biddability Review 08/19/2020  no date 08/25/2020  no date

72X Plan Submission Date 08/26/2020  no date 08/26/2020  no date

73 Process Relocations 12/27/2019 07/15/2020 07/02/2020  no date

77S Construction ��� Survey 01/29/2021  no date 08/03/2021  no date

79 Construction Funding Review/Authorization of 
Funds

07/21/2020  no date 08/17/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/10/2020  no date 11/10/2020  no date

82 Conduct Bid Opening 12/21/2020  no date 01/05/2021  no date

84 Award Contract 01/06/2021  no date 01/28/2021  no date

88 Survey Monumentation 08/04/2021  no date 09/29/2021  no date

91 Administer Contract 01/29/2021  no date 08/03/2021  no date

92X Contractor Final Voucher Date 09/16/2021  no date 09/16/2021  no date

94X Claims Period Ends Dates 12/16/2021  no date 12/16/2021  no date

95 District Project Closeout 12/17/2021  no date 03/17/2022  no date

96 Central Office Project Closeout 03/18/2022  no date 07/20/2022  no date



ROANOKE COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

0311-080-913Proj:

UPC: 111066

PC: Len.Gisiner

Project Purpose:

PM:

Description: Pedestrian Bridge over Rt. 311 - Roanoke County

This project will construct a new pedestrian bridge over Route 311 in Roanoke County. This will connect into the 
Appalachian Trail near the McAfee's Knob trailhead, which is one of the busiest locations along the entire Appalachian 
Trail.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Route 864From:

0.2 miles North of Route 864To:

Facilities for Pedestrians and BicyclesScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,880,000Total Current Est 

09/01/2020Current Est Date

 325,000

 1,980,000

 575,000

0311

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Salem

Roanoke County
PFIEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/22/2018

06/26/2023

06/26/2023

08/13/2024

08/13/2024

09/16/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 300,000.00  0.00  0.00  300,000.00  1,780,000.00  0.00  500,000.00  2,880,000.00 MAP21 HSIP
 2,880,000.00 300,000.00  0.00  0.00  300,000.00  1,780,000.00  0.00  500,000.00Total:

 2,880,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$278,474

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  278,473.55

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ROANOKE COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111066UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 06/11/2018 06/11/2018 06/22/2018 06/22/2018

17E Environmental Review Process (ERP) 08/27/2018 08/27/2018 08/30/2018 08/30/2018

21H Hydraulics Plan Design PFI 11/08/2019 11/08/2019 12/24/2019  no date

21T Traffic Operations Analysis 02/15/2019 02/15/2019 04/12/2019 04/12/2019

22 Scope Project 06/25/2019 06/25/2019 09/16/2020 09/16/2020

22C Scoping Constructability Review 02/15/2019 02/15/2019 03/01/2019 03/01/2019

22S Photogrammetry/Aerial Photo/Image Processing 02/15/2019 02/15/2019 05/10/2019 05/10/2019

22X Scoping Team Meeting Date 02/14/2019 02/14/2019 02/14/2019 02/14/2019

23 Furnish Environmental Traffic Data 02/15/2019 02/15/2019 04/12/2019 04/12/2019

24 Determine Permits Needed 10/04/2018 10/04/2018 10/29/2018 10/29/2018

25 Draft Environmental Document or CE 09/04/2018 09/04/2018 12/01/2020  no date

28 Consultant Procurement 03/18/2019 03/18/2019 04/12/2019 04/12/2019

29X Public Information Meeting 06/24/2020 06/24/2020 08/18/2020 08/18/2020

30 Preliminary Utility Inspection 09/18/2020  no date 11/23/2020  no date

31S Conduct Location Survey 02/15/2019 02/15/2019 08/20/2019 08/20/2019

34F Furnish Final Soils Survey 12/29/2021  no date 05/02/2022  no date

34P Preliminary Soil Survey 10/25/2019 10/25/2019 12/24/2019  no date

35 Traffic Control Device Recommendations 09/18/2020  no date 11/03/2020  no date

36C Preliminary Field Inspection Constructability 
Review

11/25/2019 11/25/2019 12/10/2019 12/10/2019

36F Plan Design/Preliminary Field Inspection 08/21/2019 08/21/2019 12/24/2019  no date

36H Hydraulic Plan Design Public Hearing 09/18/2020  no date 11/16/2020  no date

36P Plan Design Public Hearing 09/18/2020  no date 01/26/2021  no date

36X Preliminary Field InspectionTeam Meeting Date 09/17/2020  no date   

37H River Mechanics ProjectStudies 09/18/2020  no date 12/16/2020  no date

37S Major Structures / Bridge ��� Survey 09/18/2020  no date 01/26/2021  no date

38 Retaining Wall Data Request 09/18/2020  no date 09/24/2020  no date

39 Sound Wall Foundation Data Request 09/18/2020  no date 09/24/2020  no date

40 Minor Structures Data Request 09/18/2020  no date 09/24/2020  no date

41 Bridge Foundation Data 09/18/2020  no date 11/16/2020  no date

43 Furnish Utility Field Inspection Plans 12/30/2022  no date 01/31/2023  no date

43H Hydraulic Plan Design/Field Inspection (FI) 12/29/2021  no date 05/02/2022  no date

43X Utility Field Inspection (UFI) Date 01/25/2023  no date 01/25/2023  no date

44 Furnish RWU Data for Public Hearing Process 01/27/2021  no date 02/24/2021  no date

45 Minor Structures Report 10/16/2020  no date 12/16/2020  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

01/24/2024  no date 02/06/2024  no date

46B Preliminary Bridge Plans 09/18/2020  no date 02/02/2021  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

12/29/2021  no date 05/02/2022  no date

47 Approve Willingness 01/27/2021  no date 04/21/2021  no date

47X Willingness Posted Date 03/24/2021  no date 03/24/2021  no date

48 Conduct Location/Design Public Hearing 02/25/2021  no date 12/10/2021  no date

48X Public Hearing Meeting Date 11/18/2021  no date   

49 Adopt Location/Design 12/13/2021  no date 12/27/2021  no date

49C Design Approval Constructability Review 01/27/2021  no date 02/09/2021  no date

49X Location and Design Approval Date 12/28/2021  no date 12/28/2021  no date

50 Survey Data Verification 01/27/2021  no date 02/24/2021  no date

51 Furnish Approved R/W & UT Plans 03/06/2023  no date 06/05/2023  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

06/06/2023  no date 08/01/2023  no date



ROANOKE COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

10/31/2022  no date 02/07/2023  no date

51X R/W&UT Plan Date 06/06/2023  no date 06/12/2023  no date

52 Authorize R/W & UT Funds 06/13/2023  no date 06/26/2023  no date

52T Authorize R/W Funds 02/08/2023  no date 03/08/2023  no date

52X R/W&UT Authorization Date 06/27/2023  no date 06/27/2023  no date

54 Retaining Wall Data Report 12/29/2021  no date 02/15/2022  no date

55 Sound Wall Data Report 12/29/2021  no date 12/29/2021  no date

57S Right of Way Stakeout���Survey 06/28/2023  no date 09/21/2023  no date

58 Survey Right of Way Plan Sheets 02/01/2023  no date 03/01/2023  no date

59 Noise Abatement Design 02/22/2019 02/22/2019 02/22/2019 02/22/2019

60P Notice to Proceed for Partial Right of Way 
Acquisition

06/27/2023  no date 07/11/2023  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

03/09/2023  no date 03/22/2023  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

07/12/2023  no date 07/12/2023  no date

61 Final Traffic Control Device Plans 12/30/2022  no date 02/14/2023  no date

62 Develop Retaining Structure Plans 02/16/2022  no date 05/18/2022  no date

64 Final Bridge Plans 12/30/2022  no date 07/07/2023  no date

65C Field Inspection Constructability Review 11/22/2022  no date 12/14/2022  no date

65F Plan Design/Field Inspection 12/29/2021  no date 12/29/2022  no date

65P Plan Design/Pre-Advertisement Conference 08/02/2023  no date 12/12/2023  no date

65X Field Inspection Team Meeting Date 12/29/2022  no date   

66 Environmental Reevaluation 01/24/2024  no date 02/06/2024  no date

67 Clear Utility Agreements 07/12/2023  no date 01/22/2024  no date

67U Utility Relocations by Owners 11/20/2023  no date 05/29/2024  no date

69 Acquire Right of Way 07/12/2023  no date 07/11/2024  no date

69X Right of Way/Utility Certification Date 07/19/2024  no date 07/19/2024  no date

70 Obtain Environmental Permits 10/04/2018 10/04/2018 10/04/2018 10/04/2018

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

01/23/2024  no date 03/19/2024  no date

70S Utility Stakeout ���Survey 11/20/2023  no date 05/29/2024  no date

71 Approved Construction Plans 06/04/2024  no date 07/03/2024  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

12/13/2023  no date 12/27/2023  no date

71X Pre-Advertisement Conference Date 01/23/2024  no date 01/23/2024  no date

72 Prepare for Advertisement 06/26/2024  no date 07/26/2024  no date

72B Biddability Review 07/03/2024  no date 07/10/2024  no date

72X Plan Submission Date 07/11/2024  no date 07/11/2024  no date

73 Process Relocations 07/12/2023  no date 01/22/2024  no date

77S Construction ��� Survey 12/13/2024  no date 09/16/2025  no date

79 Construction Funding Review/Authorization of 
Funds

07/03/2024  no date 07/31/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/13/2024  no date 08/13/2024  no date

82 Conduct Bid Opening 09/26/2024  no date 09/26/2024  no date

84 Award Contract 11/04/2024  no date 11/04/2024  no date

88 Survey Monumentation 09/17/2025  no date 11/13/2025  no date

91 Administer Contract 12/13/2024  no date 09/16/2025  no date

92X Contractor Final Voucher Date 10/30/2025  no date 10/30/2025  no date

94X Claims Period Ends Dates 02/03/2026  no date 02/03/2026  no date

95 District Project Closeout 02/04/2026  no date 06/08/2026  no date

96 Central Office Project Closeout 06/09/2026  no date 09/01/2026  no date



ROANOKE COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

0419-080-876Proj:

UPC: 107061

PC: Brian.Becker

Project Purpose:

PM:

Description: #HB2.FY17 Rte 419 Safety Improvements at Tanglewood

Improve safety and congestion by upgrading signals, adding pedestrian accommodation, bike lanes, and a third lane 
along Rte. 419 East.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Route 867From:

Route 220To:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 6,568,683Total Current Est 

01/23/2020Current Est Date

 645,000

 4,820,987

 1,102,696

0419

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Salem

Roanoke County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/12/2016

02/11/2019

02/11/2019

02/11/2020

02/11/2020

01/11/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 2,099.00  0.00  0.00  0.00  0.00  0.00  0.00  2,099.00 Discretionary Grants
 1,838,377.00  1,246,252.00  22,971.00  1,745,832.00  0.00  0.00  0.00  4,853,432.00 HB1887 - DGP (1)

 399,779.00  0.00  0.00  0.00  0.00  0.00  0.00  399,779.00 Highway Infrastructure
 1,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00  1,000,000.00 MAP21 HSIP

 199,423.00  0.00  0.00  0.00  0.00  0.00  0.00  199,423.00.Highway Safety 
Improvements

 18,891.00  0.00  0.00  0.00  0.00  0.00  0.00  18,891.00Safety Funds
 6,473,624.00 3,458,569.00  1,246,252.00  22,971.00  1,745,832.00  0.00  0.00  0.00Total:

 6,473,624.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,094,405

$555,511

$305,452

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/08/2020

Total  1,955,367.94

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 05/29/2020

Construction Completed:

Construction Started: 07/31/2020



ROANOKE COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107061UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 06/29/2016 06/29/2016 08/12/2016 08/12/2016

17E Environmental Review Process (ERP) 08/04/2016 08/04/2016 08/04/2016 08/08/2016

21H Hydraulics Plan Design PFI 04/12/2017 04/12/2017 06/01/2017 06/01/2017

22 Scope Project 07/20/2016 07/20/2016 06/06/2017 06/06/2017

22S Photogrammetry/Aerial Photo/Image Processing 08/12/2016 08/12/2016 08/12/2016 08/12/2016

22X Scoping Team Meeting Date 09/28/2016 09/28/2016 09/28/2016 09/28/2016

24 Determine Permits Needed 09/15/2016 09/15/2016 05/31/2017 05/31/2017

25 Draft Environmental Document or CE 08/08/2016 08/08/2016 11/17/2017 11/13/2017

28 Consultant Procurement 09/28/2016 09/28/2016 09/28/2016 09/28/2016

29X Public Information Meeting 08/04/2016 08/04/2016 08/04/2016 08/04/2016

30 Preliminary Utility Inspection 06/14/2017 06/14/2017 06/14/2017 06/14/2017

31S Conduct Location Survey 06/20/2016 06/20/2016 12/14/2016 12/14/2016

34F Furnish Final Soils Survey 02/22/2018 02/22/2018 06/21/2018 08/29/2018

34P Preliminary Soil Survey 04/03/2017 04/03/2017 06/02/2017 06/02/2017

35 Traffic Control Device Recommendations 06/15/2017 06/15/2017 07/31/2017 07/31/2017

36C Preliminary Field Inspection Constructability 
Review

05/05/2017 05/05/2017 06/14/2017 06/14/2017

36F Plan Design/Preliminary Field Inspection 12/14/2016 12/14/2016 06/12/2017 06/12/2017

36H Hydraulic Plan Design Public Hearing 06/15/2017 06/15/2017 08/10/2017 08/06/2017

36P Plan Design Public Hearing 06/15/2017 06/15/2017 09/27/2017 11/16/2017

36X Preliminary Field InspectionTeam Meeting Date 06/14/2017 06/14/2017   

38 Retaining Wall Data Request 06/15/2017 07/24/2017 06/21/2017 07/28/2017

39 Sound Wall Foundation Data Request 07/06/2017 07/06/2017 07/12/2017 07/12/2017

40 Minor Structures Data Request 06/14/2017 06/14/2017 06/14/2017 06/14/2017

43 Furnish Utility Field Inspection Plans 08/13/2018 08/13/2018 09/26/2018 09/24/2018

43H Hydraulic Plan Design/Field Inspection (FI) 04/12/2018 04/12/2018 08/10/2018 08/10/2018

43X Utility Field Inspection (UFI) Date 09/04/2018 10/31/2018 09/04/2018 10/31/2018

44 Furnish RWU Data for Public Hearing Process 08/30/2017 09/20/2017 09/27/2017 10/18/2017

45 Minor Structures Report 06/14/2017 06/14/2017 06/14/2017 06/14/2017

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

10/04/2019 10/02/2019 10/17/2019 10/15/2019

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

02/22/2018 02/22/2018 06/21/2018 06/21/2018

47 Approve Willingness 09/27/2017 09/27/2017 09/27/2017 09/27/2017

47X Willingness Posted Date 08/29/2017 09/19/2017 08/29/2017 09/19/2017

48 Conduct Location/Design Public Hearing 09/28/2017 10/19/2017 02/05/2018 02/06/2018

48X Public Hearing Meeting Date 01/16/2018 01/25/2018   

49 Adopt Location/Design 02/06/2018 02/06/2018 02/20/2018 02/06/2018

49C Design Approval Constructability Review 09/28/2017 10/19/2017 10/11/2017 11/01/2017

49X Location and Design Approval Date 02/21/2018 02/20/2018 02/21/2018 02/20/2018

50 Survey Data Verification 09/28/2017 11/20/2017 10/04/2017 11/28/2017

51 Furnish Approved R/W & UT Plans 11/14/2018 11/09/2018 02/21/2019 02/06/2019

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

12/24/2018 05/06/2019 02/22/2019 05/29/2019

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

06/15/2018 06/15/2018 06/15/2018 06/15/2018

51X R/W&UT Plan Date 02/22/2019 02/06/2019 02/28/2019 02/06/2019

52 Authorize R/W & UT Funds 03/01/2019 02/07/2019 03/14/2019 02/11/2019

52T Authorize R/W Funds 06/15/2018 06/15/2018 06/15/2018 06/15/2018

52X R/W&UT Authorization Date 03/15/2019 02/12/2019 03/15/2019 02/12/2019

54 Retaining Wall Data Report 02/22/2018 02/22/2018 04/06/2018 04/06/2018

55 Sound Wall Data Report 02/21/2018 02/21/2018 02/21/2018 02/21/2018



ROANOKE COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

57S Right of Way Stakeout���Survey 03/18/2019 02/12/2019 06/10/2019 05/08/2019

58 Survey Right of Way Plan Sheets 09/27/2018 10/29/2018 11/13/2018 12/14/2018

59 Noise Abatement Design 02/21/2018 07/26/2017 02/21/2018 07/26/2017

60P Notice to Proceed for Partial Right of Way 
Acquisition

03/15/2019 02/12/2019 03/28/2019 03/06/2019

60T Notice to Proceed for Total Right of Way 
Acquisition

06/15/2018 06/15/2018 06/28/2018 06/15/2018

60X Final Right of Way and Utilities Notice to Proceed 
Date

03/29/2019 03/06/2019 03/29/2019 03/06/2019

61 Final Traffic Control Device Plans 11/15/2018 04/01/2019 02/22/2019 06/24/2019

62 Develop Retaining Structure Plans 04/09/2018 05/01/2018 07/10/2018 07/10/2018

65C Field Inspection Constructability Review 07/11/2018 07/11/2018 07/31/2018 07/31/2018

65F Plan Design/Field Inspection 02/22/2018 02/22/2018 08/10/2018 08/10/2018

65P Plan Design/Pre-Advertisement Conference 08/13/2018 08/13/2018 02/22/2019 08/01/2019

65X Field Inspection Team Meeting Date 08/10/2018 08/02/2018   

66 Environmental Reevaluation 10/18/2019 11/06/2019 10/18/2019 11/07/2019

67 Clear Utility Agreements 03/29/2019 03/06/2019 10/01/2019 10/24/2019

67U Utility Relocations by Owners 08/06/2019 08/29/2019 02/14/2020 02/14/2020

69 Acquire Right of Way 04/01/2019 03/06/2019 10/02/2019 09/30/2019

69X Right of Way/Utility Certification Date 12/09/2019 01/14/2020 12/09/2019 01/14/2020

70 Obtain Environmental Permits 08/13/2018 08/13/2018 08/13/2019 08/13/2018

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

10/04/2019 08/21/2019 12/04/2019 10/18/2019

70S Utility Stakeout ���Survey 08/06/2019 07/15/2019 02/14/2020 02/05/2020

71 Approved Construction Plans 10/18/2019 11/15/2019 11/27/2019 11/26/2019

71C Pre-Advertisement Conference (PAC) 
Constructability Review

02/25/2019 07/02/2019 03/08/2019 08/19/2019

71X Pre-Advertisement Conference Date 10/03/2019 08/20/2019 10/03/2019 08/20/2019

72 Prepare for Advertisement 11/13/2019 11/26/2019 12/16/2019 01/21/2020

72B Biddability Review 11/20/2019 01/06/2020 11/26/2019 01/13/2020

72X Plan Submission Date 11/27/2019 01/13/2020 11/27/2019 01/13/2020

77S Construction ��� Survey 06/29/2020  no date 01/06/2021  no date

79 Construction Funding Review/Authorization of 
Funds

10/18/2019 10/29/2019 11/18/2019 01/21/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/10/2020 02/11/2020 03/10/2020 02/11/2020

82 Conduct Bid Opening 04/15/2020 04/22/2020 04/28/2020 05/29/2020

84 Award Contract 04/29/2020 05/29/2020 06/26/2020 05/29/2020

88 Survey Monumentation 11/23/2021  no date 01/25/2022  no date

91 Administer Contract 06/29/2020 07/31/2020 11/22/2021  no date

92X Contractor Final Voucher Date 01/10/2022  no date 01/10/2022  no date

94X Claims Period Ends Dates 04/08/2022  no date 04/08/2022  no date

95 District Project Closeout 04/11/2022  no date 07/05/2022  no date

96 Central Office Project Closeout 07/06/2022  no date 11/07/2022  no date



ROANOKE COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

0419-080-910Proj:

UPC: 111407

PC: John.Bisnett

Project Purpose:

PM: David Holladay

Description: #SMART18 - Rte 419 & Rte 221 Adaptive Traffic Control

To add Adaptive Traffic control systems to seven existing traffic signals on Rte 419 and to four existing traffic signals 
on Rte 221 in the Cave Spring and Oak Grove areas of Roanoke County.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Rte 221From:

Rte 419To:

Traffic Management/EngineeringScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 660,986Total Current Est 

06/10/2019Current Est Date

 0

 603,457

 57,529

0419

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Salem

Roanoke County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/07/2017

01/03/2019

01/03/2019

04/23/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 350,668.00  312,789.00  0.00  0.00  0.00  0.00  0.00  350,668.00 HB1887 - DGP (1)
 350,668.00 350,668.00  312,789.00  0.00  0.00  0.00  0.00  0.00Total:

 350,668.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$57,529

$0

$584,368

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 06/02/2020

Total  641,896.77

CONSTRUCTION PROJECT EVENTS
04/20/2020 603,457.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 04/02/2019

Construction Completed:

Construction Started:

04/23/2020

04/03/2019



ROANOKE COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111407UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/07/2017 07/07/2017 07/07/2017 07/07/2017

17E Environmental Review Process (ERP) 07/07/2017 07/17/2017 07/20/2017 07/20/2017

22 Scope Project 07/17/2017 07/17/2017 10/19/2017 10/19/2017

24 Determine Permits Needed 07/25/2017 07/25/2017 07/25/2017 08/07/2017

25 Draft Environmental Document or CE 07/25/2017 07/25/2017 08/07/2017 08/07/2017

47 Approve Willingness 09/14/2017 10/19/2017 11/17/2017 10/23/2017

49 Adopt Location/Design 11/01/2018 10/08/2018 11/01/2018 10/09/2018

65F Plan Design/Field Inspection 11/20/2017 10/24/2017 11/01/2018 10/05/2018

66 Environmental Reevaluation 08/07/2017 11/16/2018 11/01/2018 11/16/2018

69X Right of Way/Utility Certification Date 11/02/2018 09/26/2018 11/02/2018 09/26/2018

79 Construction Funding Review/Authorization of 
Funds

11/05/2018 10/10/2018 01/22/2019  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/23/2019 12/27/2018 01/29/2019 01/03/2019

84 Award Contract 01/30/2019 01/04/2019 04/24/2019 04/02/2019

91 Administer Contract 04/25/2019 04/03/2019 05/15/2020 04/23/2020

95 District Project Closeout 05/18/2020  no date 08/11/2020  no date

96 Central Office Project Closeout 08/12/2020  no date 12/22/2020  no date



ROANOKE COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

0419-080-940Proj:

UPC: 115460

PC: Jesse.Weitzenfeld

Project Purpose:

PM:

Description: #SMART20 - Rte 419 & Rte 220 Diverging Diamond Interchange

Route 419 and Route 220: Construct Diverging Diamond Interchange (DDI) and modify signals along the Route 419 
corridor to improve operations by eliminating movements/phases, per the corridor operations analysis.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.5 Mi. W. Rte. 220From:

0.23 Mi. E.. Rte. 220To:

OtherScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 17,505,000Total Current Est 

10/07/2020Current Est Date

 2,971,415

 12,896,585

 1,637,000

0419

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Salem

Roanoke County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/05/2019

01/31/2023

01/31/2023

02/13/2024

02/13/2024

07/28/2026

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  0.00  1,630,219.00  1,630,219.00 HB1887 - DGP (1)
 0.00  0.00  0.00  0.00  0.00  0.00  1,142,915.00  1,142,915.00 HB1887 - HPP (1)
 0.00  0.00  0.00  0.00  0.00  3,000,000.00 6,000,000.00  9,000,000.00 HB1887 - HPP (2)

 100,000.00  650,000.00  0.00  0.00  0.00  0.00  0.00  750,000.00 MAP21 RSTP
 12,523,134.00 100,000.00  650,000.00  0.00  0.00  0.00  3,000,000.00 8,773,134.00Total:

 12,523,134.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$265,255

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  265,255.38

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ROANOKE COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115460UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/17/2019 08/26/2019 09/30/2019 09/05/2019

17E Environmental Review Process (ERP) 10/16/2019 11/07/2019 10/30/2019 11/07/2019

21H Hydraulics Plan Design PFI 08/13/2020 07/21/2020 09/24/2020 08/31/2020

21T Traffic Operations Analysis 10/16/2019 10/08/2019 02/24/2020 08/06/2020

22 Scope Project 10/01/2019 09/06/2019 10/08/2020  no date

22C Scoping Constructability Review 10/16/2019 09/23/2019 10/30/2019 10/04/2019

22S Photogrammetry/Aerial Photo/Image Processing 10/16/2019 10/08/2019 02/14/2020 02/06/2020

22X Scoping Team Meeting Date 10/15/2019 09/20/2019 10/15/2019 10/07/2019

23 Furnish Environmental Traffic Data 10/16/2019 10/08/2019 12/16/2019 12/06/2019

24 Determine Permits Needed 10/31/2019 01/13/2020 02/07/2020 08/25/2020

25 Draft Environmental Document or CE 10/09/2020 11/07/2019 04/21/2021  no date

28 Consultant Procurement 11/15/2019 10/22/2019 05/26/2020 04/30/2020

29X Public Information Meeting 10/01/2019 09/06/2019 11/13/2019 10/17/2019

30 Preliminary Utility Inspection 10/09/2020  no date 12/16/2020  no date

31S Conduct Location Survey 10/16/2019 10/08/2019 05/04/2020 05/22/2020

32 Value Engineering 10/09/2020  no date 01/08/2021  no date

34F Furnish Final Soils Survey 10/22/2021  no date 03/01/2022  no date

34P Preliminary Soil Survey 09/11/2020  no date 11/06/2020  no date

35 Traffic Control Device Recommendations 11/10/2020  no date 01/20/2021  no date

36C Preliminary Field Inspection Constructability 
Review

10/16/2019  no date 11/05/2019  no date

36F Plan Design/Preliminary Field Inspection 05/27/2020 05/18/2020 09/24/2020 08/31/2020

36H Hydraulic Plan Design Public Hearing 10/09/2020  no date 12/09/2020  no date

36P Plan Design Public Hearing 10/09/2020  no date 02/16/2021  no date

36X Preliminary Field InspectionTeam Meeting Date 11/09/2020 09/02/2020   

38 Retaining Wall Data Request 10/09/2020  no date 10/15/2020  no date

39 Sound Wall Foundation Data Request 10/09/2020  no date 10/15/2020  no date

40 Minor Structures Data Request 10/09/2020  no date 10/15/2020  no date

43 Furnish Utility Field Inspection Plans 07/07/2022  no date 08/19/2022  no date

43H Hydraulic Plan Design/Field Inspection (FI) 12/30/2021  no date 05/03/2022  no date

43X Utility Field Inspection (UFI) Date 07/28/2022  no date 07/28/2022  no date

44 Furnish RWU Data for Public Hearing Process 02/17/2021  no date 03/17/2021  no date

45 Minor Structures Report 10/16/2020  no date 12/16/2020  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

08/23/2023  no date 09/06/2023  no date

48 Conduct Location/Design Public Hearing 04/05/2021  no date 10/06/2021  no date

48X Public Hearing Meeting Date 09/16/2021  no date   

49 Adopt Location/Design 10/07/2021  no date 10/21/2021  no date

49C Design Approval Constructability Review 02/17/2021  no date 03/03/2021  no date

49X Location and Design Approval Date 10/22/2021  no date 10/22/2021  no date

50 Survey Data Verification 02/17/2021  no date 04/02/2021  no date

51 Furnish Approved R/W & UT Plans 10/06/2022  no date 01/12/2023  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

01/17/2023  no date 03/14/2023  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

05/04/2022  no date 08/04/2022  no date

51X R/W&UT Plan Date 01/17/2023  no date 01/17/2023  no date

52 Authorize R/W & UT Funds 01/18/2023  no date 01/31/2023  no date

52T Authorize R/W Funds 08/05/2022  no date 09/20/2022  no date

52X R/W&UT Authorization Date 02/01/2023  no date 02/01/2023  no date

53F Final Landscaping Plans 07/07/2022  no date 11/04/2022  no date



ROANOKE COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

53P Preliminary Landscaping Plans 10/09/2020  no date 12/16/2020  no date

54 Retaining Wall Data Report 10/25/2021  no date 12/10/2021  no date

55 Sound Wall Data Report 10/22/2021  no date 12/09/2021  no date

56 Develop Compensatory Mitigation Design 10/22/2021  no date 06/01/2022  no date

56S Survey ��� Compensatory Mitigation 10/22/2021  no date 06/01/2022  no date

57S Right of Way Stakeout���Survey 02/02/2023  no date 04/27/2023  no date

58 Survey Right of Way Plan Sheets 08/22/2022  no date 10/05/2022  no date

59 Noise Abatement Design 12/10/2021  no date 05/05/2022  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

02/01/2023  no date 02/14/2023  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

09/21/2022  no date 10/04/2022  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

02/15/2023  no date 02/15/2023  no date

61 Final Traffic Control Device Plans 07/07/2022  no date 01/17/2023  no date

62 Develop Retaining Structure Plans 12/13/2021  no date 06/13/2022  no date

65C Field Inspection Constructability Review 06/14/2022  no date 07/05/2022  no date

65F Plan Design/Field Inspection 10/22/2021  no date 05/03/2022  no date

65P Plan Design/Pre-Advertisement Conference 01/17/2023  no date 07/20/2023  no date

65X Field Inspection Team Meeting Date 07/06/2022  no date   

66 Environmental Reevaluation 01/03/2024  no date 02/01/2024  no date

67 Clear Utility Agreements 02/16/2023  no date 08/21/2023  no date

67U Utility Relocations by Owners 06/26/2023  no date 01/03/2024  no date

68 Clear Railroad Agreements 01/17/2023  no date 07/20/2023  no date

69 Acquire Right of Way 02/16/2023  no date 08/21/2023  no date

69X Right of Way/Utility Certification Date 01/04/2024  no date 01/04/2024  no date

70 Obtain Environmental Permits 04/27/2023  no date 01/02/2024  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/23/2023  no date 10/19/2023  no date

70S Utility Stakeout ���Survey 06/26/2023  no date 01/03/2024  no date

71 Approved Construction Plans 09/07/2023  no date 11/21/2023  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

07/21/2023  no date 08/03/2023  no date

71X Pre-Advertisement Conference Date 08/22/2023  no date 08/22/2023  no date

72 Prepare for Advertisement 08/23/2023  no date 11/28/2023  no date

72B Biddability Review 02/02/2024  no date 02/23/2024  no date

72X Plan Submission Date 02/26/2024  no date 02/26/2024  no date

73 Process Relocations 02/16/2023  no date 08/21/2023  no date

77S Construction ��� Survey 08/02/2024  no date 02/12/2025  no date

79 Construction Funding Review/Authorization of 
Funds

09/07/2023  no date 10/04/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/13/2024  no date 02/13/2024  no date

82 Conduct Bid Opening 04/25/2024  no date 04/25/2024  no date

84 Award Contract 06/03/2024  no date 06/26/2024  no date

88 Survey Monumentation 07/29/2026  no date 09/23/2026  no date

91 Administer Contract 08/02/2024  no date 07/28/2026  no date

92X Contractor Final Voucher Date 09/10/2026  no date 09/10/2026  no date

94X Claims Period Ends Dates 12/10/2026  no date 12/10/2026  no date

95 District Project Closeout 12/11/2026  no date 03/11/2027  no date

96 Central Office Project Closeout 03/12/2027  no date 07/14/2027  no date



ROANOKE COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

9999-080-875Proj:

UPC: 107055

PC: Tim.Dowdy

Project Purpose:

PM:

Description: Route 11 & 117 Roanoke Co. - Pedestrian Safety Improvements

Project will provide pedestrian accommodations by providing pedestrian signals and cross walks at the existing 
signalized intersection of Williamson Road and Peters Creek Road and a sidewalk along Williamson Road.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.45 Mile South of Int. of Route 11 & Route 117From:

Int. of Route 11 & Route 117To:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,325,400Total Current Est 

08/25/2020Current Est Date

 121,225

 907,293

 296,882

9999

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Salem

Roanoke County
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/08/2016

02/11/2020

02/11/2020

01/12/2021

01/12/2021

03/15/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 495,000.00  0.00  0.00  225,000.00  500,000.00  0.00  0.00  1,220,000.00 MAP21 HSIP
 1,220,000.00 495,000.00  0.00  0.00  225,000.00  500,000.00  0.00  0.00Total:

 1,220,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$269,759

$75,513

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/08/2020

Total  345,272.56

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ROANOKE COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107055UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/26/2016 07/26/2016 09/08/2016 09/08/2016

17E Environmental Review Process (ERP) 07/05/2018 07/05/2018 07/09/2018 07/09/2018

21H Hydraulics Plan Design PFI 04/16/2018 04/16/2018 09/07/2018 09/07/2018

21T Traffic Operations Analysis 09/26/2016 09/26/2016 09/26/2016 09/26/2016

22 Scope Project 09/12/2016 09/12/2016 07/19/2019 07/19/2019

22C Scoping Constructability Review 02/21/2018 02/21/2018 03/02/2018 03/02/2018

22S Photogrammetry/Aerial Photo/Image Processing 09/23/2016 09/23/2016 09/23/2016 09/23/2016

22X Scoping Team Meeting Date 05/21/2018 05/21/2018 05/21/2018 05/21/2018

23 Furnish Environmental Traffic Data 10/09/2018 10/09/2018 10/22/2018 10/22/2018

24 Determine Permits Needed 04/11/2019 04/11/2019 04/15/2019 04/15/2019

25 Draft Environmental Document or CE 10/23/2018 10/23/2018 05/13/2019 05/13/2019

28 Consultant Procurement 09/12/2016 09/12/2016 09/12/2016 09/12/2016

29X Public Information Meeting 02/15/2017 02/15/2017 02/15/2017 02/15/2017

30 Preliminary Utility Inspection 09/10/2018 09/10/2018 09/10/2018 09/10/2018

31S Conduct Location Survey 09/20/2017 09/20/2017 11/16/2017 11/16/2017

34F Furnish Final Soils Survey 07/22/2016 07/22/2016 10/14/2016 07/22/2016

34P Preliminary Soil Survey 06/06/2018 06/06/2018 06/06/2018 06/06/2018

35 Traffic Control Device Recommendations 06/12/2019 06/12/2019 07/26/2019 07/26/2019

36C Preliminary Field Inspection Constructability 
Review

06/04/2018 06/04/2018 06/15/2018 06/15/2018

36F Plan Design/Preliminary Field Inspection 06/05/2017 06/05/2017 09/07/2018 09/07/2018

36H Hydraulic Plan Design Public Hearing 02/18/2019 02/18/2019 04/17/2019 04/17/2019

36P Plan Design Public Hearing 07/05/2018 07/05/2018 05/17/2019 05/17/2019

36X Preliminary Field InspectionTeam Meeting Date 07/03/2018 07/03/2018   

38 Retaining Wall Data Request 09/10/2018 09/10/2018 09/10/2018 09/10/2018

39 Sound Wall Foundation Data Request 09/10/2018 09/10/2018 09/10/2018 09/10/2018

40 Minor Structures Data Request 07/03/2018 07/03/2018 07/03/2018 07/03/2018

43 Furnish Utility Field Inspection Plans 01/29/2020 11/01/2019 01/29/2020 11/04/2019

43H Hydraulic Plan Design/Field Inspection (FI) 12/10/2019 09/18/2019 01/08/2020 10/14/2019

43X Utility Field Inspection (UFI) Date 02/28/2020 11/21/2019 02/28/2020 11/21/2019

44 Furnish RWU Data for Public Hearing Process 05/06/2019 05/17/2019 05/17/2019 05/17/2019

45 Minor Structures Report 07/03/2018 07/03/2018 07/03/2018 07/03/2018

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

04/19/2021  no date 04/30/2021  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

11/06/2019 07/29/2019 11/06/2019 07/29/2019

47 Approve Willingness 05/21/2019 05/21/2019 07/17/2019 07/19/2019

47X Willingness Posted Date 06/12/2019 06/12/2019 06/12/2019 06/12/2019

48 Conduct Location/Design Public Hearing 07/29/2019 07/26/2019 10/22/2019 07/26/2019

48X Public Hearing Meeting Date 10/01/2019 07/08/2019   

49 Adopt Location/Design 10/23/2019 07/22/2019 11/05/2019 07/26/2019

49C Design Approval Constructability Review 05/17/2019 05/17/2019 05/31/2019 05/31/2019

49X Location and Design Approval Date 11/06/2019 07/29/2019 11/06/2019 07/29/2019

50 Survey Data Verification 05/20/2019 05/20/2019 06/17/2019 06/17/2019

51 Furnish Approved R/W & UT Plans 03/17/2020 11/26/2019 07/08/2020 02/20/2020

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

11/12/2020 04/29/2020 01/12/2021 09/17/2020

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

11/07/2019 07/30/2019 11/07/2019 07/30/2019

51X R/W&UT Plan Date 06/23/2020 02/21/2020 06/23/2020 02/21/2020

52 Authorize R/W & UT Funds 06/24/2020 02/05/2020 07/08/2020 02/11/2020

52T Authorize R/W Funds 11/07/2019 07/30/2019 11/07/2019 07/30/2019



ROANOKE COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 07/09/2020 02/05/2020 07/09/2020 02/11/2020

54 Retaining Wall Data Report 08/15/2018 08/15/2018 08/15/2018 08/16/2018

55 Sound Wall Data Report 08/15/2018 08/15/2018 08/15/2018 08/16/2018

57S Right of Way Stakeout���Survey 07/10/2020 03/02/2020 08/20/2020 07/24/2020

58 Survey Right of Way Plan Sheets 02/14/2020 10/30/2019 03/13/2020 11/22/2019

59 Noise Abatement Design 03/05/2019 03/05/2019 03/05/2019 03/05/2019

60P Notice to Proceed for Partial Right of Way 
Acquisition

07/09/2020 02/20/2020 07/22/2020 02/28/2020

60T Notice to Proceed for Total Right of Way 
Acquisition

11/07/2019 07/30/2019 11/07/2019 07/30/2019

60X Final Right of Way and Utilities Notice to Proceed 
Date

07/23/2020 02/28/2020 07/23/2020 02/28/2020

61 Final Traffic Control Device Plans 11/12/2020 04/29/2020 01/12/2021 09/14/2020

62 Develop Retaining Structure Plans 08/15/2018 08/15/2018 08/15/2018 08/16/2018

65C Field Inspection Constructability Review 11/07/2019 07/30/2019 11/21/2019 08/12/2019

65F Plan Design/Field Inspection 11/07/2019 07/30/2019 01/08/2020 10/14/2019

65P Plan Design/Pre-Advertisement Conference 01/29/2020 11/01/2019 01/12/2021 09/17/2020

65X Field Inspection Team Meeting Date 01/09/2020 10/15/2019   

66 Environmental Reevaluation 04/27/2021  no date 08/18/2021  no date

67 Clear Utility Agreements 07/23/2020 02/28/2020 01/19/2021  no date

67U Utility Relocations by Owners 04/16/2021  no date 08/23/2021  no date

69 Acquire Right of Way 07/24/2020 02/28/2020 04/15/2021  no date

69X Right of Way/Utility Certification Date 08/13/2021  no date 08/13/2021  no date

70 Obtain Environmental Permits 07/27/2021  no date 07/27/2021  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

04/19/2021  no date 05/28/2021  no date

70S Utility Stakeout ���Survey 11/17/2020 03/30/2020 12/31/2020 05/08/2020

71 Approved Construction Plans 04/27/2021  no date 08/05/2021  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

01/13/2021 06/25/2020 01/28/2021  no date

71X Pre-Advertisement Conference Date 04/16/2021 10/06/2020 04/16/2021 10/06/2020

72 Prepare for Advertisement 05/19/2021  no date 08/20/2021  no date

72B Biddability Review 05/26/2021  no date 08/11/2021  no date

72X Plan Submission Date 08/05/2021  no date 08/05/2021  no date

73 Process Relocations 07/23/2020 02/28/2020 07/23/2020  no date

77S Construction ��� Survey 01/31/2022  no date 01/31/2022  no date

79 Construction Funding Review/Authorization of 
Funds

04/27/2021  no date 06/08/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/14/2021  no date 09/14/2021  no date

82 Conduct Bid Opening 10/28/2021  no date 10/28/2021  no date

84 Award Contract 10/29/2021  no date 01/31/2022  no date

88 Survey Monumentation 10/18/2022  no date 12/15/2022  no date

91 Administer Contract 02/01/2022  no date 10/14/2022  no date

92X Contractor Final Voucher Date 12/02/2022  no date 12/02/2022  no date

94X Claims Period Ends Dates 03/06/2023  no date 03/06/2023  no date

95 District Project Closeout 03/07/2023  no date 05/30/2023  no date

96 Central Office Project Closeout 05/31/2023  no date 10/03/2023  no date



ROANOKE COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

0615-080-P16Proj:

UPC: 110957

PC: Brian.Blevins

Project Purpose:

PM:

Description: RTE. 615 Webb Road Hard Surface Non-Hard Surfaced Roadway

RTE. 615 Hard Surface Non-Hard Surfaced Roadway

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

ROANOKE/FRANKLIN COUNTY LINEFrom:

INT ROUTE 220To:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 250,000Total Current Est 

11/07/2017Current Est Date

 0

 250,000

 0

0615

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Salem

Roanoke County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/24/2026

06/25/2027

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  70,963.00  79,982.00  79,982.00  230,927.00 HB1887 - DGP (2)
 0.00  0.00  0.00  0.00  0.00  0.00  19,073.00  19,073.00 Telecommunications

 250,000.00 0.00  0.00  0.00  0.00  70,963.00  79,982.00  99,055.00Total:

 250,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ROANOKE COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110957UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/22/2019  no date 08/02/2019  no date

18 State Environmental Review Process (SERP) 08/06/2019  no date 08/19/2019  no date

22 Scope Project 08/05/2019  no date 08/16/2019  no date

24 Determine Permits Needed 08/20/2019  no date 09/03/2019  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

10/01/2019  no date 10/14/2019  no date

65F Plan Design/Field Inspection 08/19/2019  no date 10/14/2019  no date

66 Environmental Reevaluation 09/04/2019  no date 09/10/2019  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/19/2019  no date 10/14/2019  no date

79 Construction Funding Review/Authorization of 
Funds

10/01/2019  no date 10/14/2019  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/15/2019  no date 10/15/2019  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

10/16/2019  no date 02/24/2020  no date

95 District Project Closeout 02/25/2020  no date 05/18/2020  no date

96 Central Office Project Closeout 05/19/2020  no date 09/21/2020  no date



ROANOKE COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

0649-080-R77Proj:

UPC: 107309

PC: Francis.Scarpinato

Project Purpose:

PM:

Description: Dry Hollow Road Safety Improvements

RS Construction Project - Project to address safety concerns by widening roadway and improving sight distance under 
railroad

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

West River RoadFrom:

EndTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,185,000Total Current Est 

07/20/2020Current Est Date

 24,000

 1,761,000

 400,000

0649

Federal Eligibility: Not Federally Eligible

Project Status: ACTIVITY DATES SET

Salem

Roanoke County
PFIEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/02/2015

10/25/2021

10/25/2021

08/09/2022

08/09/2022

08/03/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,226,000.00  0.00  0.00  0.00  0.00  0.00  0.00  1,226,000.00 Revenue Sharing Funds
 143,713.00  242,614.00  242,614.00  242,614.00  87,445.00  0.00  0.00  959,000.00 Telecommunications

 2,185,000.00 1,369,713.00  242,614.00  242,614.00  242,614.00  87,445.00  0.00  0.00Total:

 2,185,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$92,060

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  92,060.05

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ROANOKE COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107309UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/02/2015 10/02/2015 10/02/2015 10/02/2015

17E Environmental Review Process (ERP) 02/18/2016 02/18/2016 02/19/2016 02/19/2016

21H Hydraulics Plan Design PFI 02/11/2019  no date 03/25/2019  no date

21T Traffic Operations Analysis 10/21/2015 10/21/2015 10/21/2015 10/21/2015

22 Scope Project 10/05/2015 10/05/2015 11/15/2018 11/15/2018

22C Scoping Constructability Review 10/21/2015 10/21/2015 10/21/2015 10/21/2015

22S Photogrammetry/Aerial Photo/Image Processing 10/21/2015 10/21/2015 10/21/2015 10/21/2015

22X Scoping Team Meeting Date 10/20/2015 10/20/2015 10/20/2015 10/20/2015

23 Furnish Environmental Traffic Data 10/21/2015 10/21/2015 10/21/2015 10/21/2015

24 Determine Permits Needed 01/17/2019  no date 04/15/2019  no date

25 Draft Environmental Document or CE 10/13/2016 10/13/2016 10/14/2016 10/14/2016

28 Consultant Procurement 11/19/2015 11/19/2015 11/19/2015 11/19/2015

29X Public Information Meeting 10/17/2018 10/17/2018 10/17/2018 10/17/2018

30 Preliminary Utility Inspection 04/17/2019  no date 06/19/2019  no date

31S Conduct Location Survey 10/21/2015 10/21/2015 01/23/2017 01/23/2017

34F Furnish Final Soils Survey 04/20/2020  no date 08/18/2020  no date

34P Preliminary Soil Survey 01/28/2019  no date 03/25/2019  no date

35 Traffic Control Device Recommendations 04/17/2019  no date 05/31/2019  no date

36C Preliminary Field Inspection Constructability 
Review

02/26/2019  no date 03/11/2019  no date

36F Plan Design/Preliminary Field Inspection 11/16/2018  no date 03/25/2019  no date

36H Hydraulic Plan Design Public Hearing 04/17/2019  no date 06/12/2019  no date

36P Plan Design Public Hearing 04/17/2019  no date 06/12/2019  no date

36X Preliminary Field InspectionTeam Meeting Date 04/16/2019  no date   

38 Retaining Wall Data Request 04/17/2019  no date 04/23/2019  no date

39 Sound Wall Foundation Data Request 04/16/2019  no date 04/16/2019  no date

40 Minor Structures Data Request 04/17/2019  no date 04/23/2019  no date

43 Furnish Utility Field Inspection Plans 11/09/2020  no date 12/28/2020  no date

43H Hydraulic Plan Design/Field Inspection (FI) 07/08/2020  no date 11/05/2020  no date

43X Utility Field Inspection (UFI) Date 12/03/2020  no date 12/03/2020  no date

44 Furnish RWU Data for Public Hearing Process 06/20/2019  no date 07/18/2019  no date

45 Minor Structures Report 04/17/2019  no date 06/12/2019  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

02/17/2022  no date 03/03/2022  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

04/20/2020  no date 08/18/2020  no date

47 Approve Willingness 08/23/2019  no date 10/28/2019  no date

47X Willingness Posted Date 09/27/2019  no date 09/27/2019  no date

48 Conduct Location/Design Public Hearing 07/19/2019  no date 03/12/2020  no date

48X Public Hearing Meeting Date 02/21/2020  no date   

49 Adopt Location/Design 03/13/2020  no date 04/16/2020  no date

49C Design Approval Constructability Review 06/13/2019  no date 06/26/2019  no date

49X Location and Design Approval Date 04/17/2020  no date 04/17/2020  no date

50 Survey Data Verification 06/13/2019  no date 07/11/2019  no date

51 Furnish Approved R/W & UT Plans 03/29/2021  no date 06/28/2021  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

03/11/2021  no date 05/05/2021  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

09/10/2020  no date 09/10/2020  no date

51X R/W&UT Plan Date 06/29/2021  no date 07/06/2021  no date

52 Authorize R/W & UT Funds 07/07/2021  no date 07/20/2021  no date

52T Authorize R/W Funds 09/10/2020  no date 09/10/2020  no date



ROANOKE COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 07/21/2021  no date 07/21/2021  no date

54 Retaining Wall Data Report 04/20/2020  no date 06/03/2020  no date

55 Sound Wall Data Report 04/17/2020  no date 04/17/2020  no date

57S Right of Way Stakeout���Survey 07/22/2021  no date 09/01/2021  no date

58 Survey Right of Way Plan Sheets 12/29/2020  no date 03/26/2021  no date

59 Noise Abatement Design 07/06/2018 07/06/2018 07/06/2018 07/06/2018

60P Notice to Proceed for Partial Right of Way 
Acquisition

07/21/2021  no date 08/03/2021  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

09/10/2020  no date 09/10/2020  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

08/04/2021  no date 08/04/2021  no date

61 Final Traffic Control Device Plans 02/03/2021  no date 05/05/2021  no date

62 Develop Retaining Structure Plans 06/04/2020  no date 09/03/2020  no date

65C Field Inspection Constructability Review 09/04/2020  no date 09/25/2020  no date

65F Plan Design/Field Inspection 04/20/2020  no date 11/05/2020  no date

65P Plan Design/Pre-Advertisement Conference 11/09/2020  no date 05/05/2021  no date

65X Field Inspection Team Meeting Date 11/06/2020  no date   

66 Environmental Reevaluation 03/14/2022  no date 03/25/2022  no date

67 Clear Utility Agreements 08/04/2021  no date 02/14/2022  no date

67U Utility Relocations by Owners 12/15/2021  no date 04/05/2022  no date

69 Acquire Right of Way 08/05/2021  no date 02/15/2022  no date

69X Right of Way/Utility Certification Date 04/05/2022  no date 04/05/2022  no date

70 Obtain Environmental Permits 11/09/2020  no date 03/11/2022  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

02/17/2022  no date 04/14/2022  no date

70S Utility Stakeout ���Survey 12/15/2021  no date 12/15/2021  no date

71 Approved Construction Plans 02/17/2022  no date 03/28/2022  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

05/06/2021  no date 05/19/2021  no date

71X Pre-Advertisement Conference Date 02/16/2022  no date 02/16/2022  no date

72 Prepare for Advertisement 03/14/2022  no date 04/12/2022  no date

72B Biddability Review 03/21/2022  no date 03/25/2022  no date

72X Plan Submission Date 03/28/2022  no date 03/28/2022  no date

73 Process Relocations 08/04/2021  no date 08/04/2021  no date

77S Construction ��� Survey 10/25/2022  no date 05/04/2023  no date

79 Construction Funding Review/Authorization of 
Funds

02/17/2022  no date 03/17/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/12/2022  no date 05/10/2022  no date

82 Conduct Bid Opening 06/16/2022  no date 06/29/2022  no date

84 Award Contract 06/30/2022  no date 10/24/2022  no date

88 Survey Monumentation 05/05/2023  no date 06/30/2023  no date

91 Administer Contract 10/25/2022  no date 05/04/2023  no date

92X Contractor Final Voucher Date 06/19/2023  no date 06/19/2023  no date

94X Claims Period Ends Dates 09/14/2023  no date 09/14/2023  no date

95 District Project Closeout 05/07/2024  no date 07/31/2024  no date

96 Central Office Project Closeout 08/01/2024  no date 12/06/2024  no date



ROANOKE COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

0708-080-P15Proj:

UPC: 110958

PC: Brian.Blevins

Project Purpose:

PM:

Description: RTE. 708 Ivy Ridge Hard Surface Non-Hard Surfaced Roadway

RTE. 708 Ivy Ridge Hard Surface Non-Hard Surfaced Roadway

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

INT ROUTE 221From:

END OF STATE MAINTENANCETo:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 200,000Total Current Est 

11/07/2017Current Est Date

 0

 200,000

 0

0708

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Salem

Roanoke County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/31/2020 07/15/2022

07/18/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 3,594.00  58,121.00  0.00  0.00  0.00  0.00  0.00  61,715.00 CTB Formula
 0.00  0.00  81,606.00  54,465.00  2,214.00  0.00  0.00  138,285.00 HB1887 - DGP (2)

 200,000.00 3,594.00  58,121.00  81,606.00  54,465.00  2,214.00  0.00  0.00Total:

 200,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ROANOKE COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110958UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/20/2020  no date 07/31/2020  no date

18 State Environmental Review Process (SERP) 08/04/2020  no date 08/17/2020  no date

22 Scope Project 08/03/2020  no date 08/14/2020  no date

24 Determine Permits Needed 08/18/2020  no date 08/31/2020  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/29/2020  no date 10/12/2020  no date

65F Plan Design/Field Inspection 08/17/2020  no date 10/12/2020  no date

66 Environmental Reevaluation 09/01/2020  no date 09/08/2020  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/17/2020  no date 10/12/2020  no date

79 Construction Funding Review/Authorization of 
Funds

09/29/2020  no date 10/12/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/13/2020  no date 10/13/2020  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

10/14/2020  no date 02/19/2021  no date

95 District Project Closeout 02/23/2021  no date 05/17/2021  no date

96 Central Office Project Closeout 05/18/2021  no date 09/20/2021  no date



ROANOKE COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

0760-080-922Proj:

UPC: 110620

PC: Richard.Cake

Project Purpose:

PM:

Description: #SGR18VB - RT 760 OVER ROA.RVR. (STR 15105) - SUPER REPLACE

Superstructure Replacement - Rte. 760 over Roanoke River - Roanoke County (Ext. Str. ID 15105; VA Str. #6271).

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.027 MI. S. INT. RTE. 639 (W. RIVERSIDE DRIVE)From:

0.068 MI. N. INT. RTE. 639 (W. RIVERSIDE DRIVE)To:

Bridge Rehab w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,273,091Total Current Est 

07/24/2019Current Est Date

 0

 2,273,091

 0

0760

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Salem

Roanoke County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/08/2021

04/15/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  400,000.00  1,880,939.00  0.00  0.00  0.00  2,280,939.00 HB1887 - SGR
 2,280,939.00 0.00  0.00  400,000.00  1,880,939.00  0.00  0.00  0.00Total:

 2,280,939.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 06/26/2018

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ROANOKE COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110620UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP) 02/17/2017 07/03/2019 02/24/2017 07/03/2019

22 Scope Project 02/17/2017  no date 02/24/2017  no date

66 Environmental Reevaluation 08/23/2017 07/03/2019 09/06/2017 07/03/2019

69X Right of Way/Utility Certification Date 04/05/2017  no date 04/05/2017  no date

70 Obtain Environmental Permits 02/17/2017 07/03/2019 08/22/2017 07/03/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

02/17/2017  no date 04/14/2017  no date

71 Approved Construction Plans 02/17/2017  no date 03/28/2017  no date

72 Prepare for Advertisement 03/14/2017  no date 04/12/2017  no date

72B Biddability Review 03/21/2017  no date 03/27/2017  no date

72X Plan Submission Date 03/28/2017  no date 03/28/2017  no date

77S Construction ��� Survey 01/17/2018  no date 07/20/2018  no date

79 Construction Funding Review/Authorization of 
Funds

02/17/2017  no date 03/17/2017  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/12/2017  no date 09/12/2017  no date

82 Conduct Bid Opening 10/26/2017  no date 10/26/2017  no date

84 Award Contract 12/06/2017  no date 12/06/2017  no date

88 Survey Monumentation 07/23/2018  no date 09/17/2018  no date

91 Administer Contract 01/17/2018  no date 07/20/2018  no date

92X Contractor Final Voucher Date 09/04/2018  no date 09/04/2018  no date

94X Claims Period Ends Dates 12/04/2018  no date 12/04/2018  no date

95 District Project Closeout 12/05/2018  no date 03/05/2019  no date

96 Central Office Project Closeout 03/06/2019  no date 07/08/2019  no date



ROANOKE COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

0761-080-R01Proj:

UPC: 108852

PC: Cheryl.Becker

Project Purpose:

PM: David Holladay

Description: Huffman Lane Reconstruction - PE only

FY17 RS Project - Reconstruction of Huffman Lane - PE only. CN under separate UPC

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Route 761 End of State MaintenanceFrom:

New TurnaroundTo:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 40,000Total Current Est 

08/02/2018Current Est Date

 0

 0

 40,000

0761

Federal Eligibility: Not Federally Eligible

Project Status: AWARDED

Salem

Roanoke County
PFIEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/15/2017

02/07/2018

02/07/2018

02/26/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 40,000.00  0.00  0.00  0.00  0.00  0.00  0.00  40,000.00 Revenue Sharing Funds
 40,000.00 40,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 40,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$2,823

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 07/25/2019

Total  2,822.50

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 02/08/2018

Construction Completed:

Construction Started:



ROANOKE COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108852UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 08/12/2016 08/12/2016 09/09/2016 09/09/2016

12 Authorize Preliminary Engineering 09/12/2016 02/13/2017 12/01/2016 02/15/2017

17E Environmental Review Process (ERP) 12/02/2016 01/23/2018 03/23/2017 01/23/2018

22 Scope Project 12/02/2016 12/02/2016 04/12/2017 04/12/2017

65F Plan Design/Field Inspection 04/13/2017 04/13/2017 02/06/2018 01/26/2018

69X Right of Way/Utility Certification Date 02/08/2018  no date 02/22/2018  no date

72X Plan Submission Date 02/07/2018 01/23/2018 02/07/2018 02/06/2018

79 Construction Funding Review/Authorization of 
Funds

05/03/2018  no date 05/16/2018  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/23/2018 02/07/2018 03/22/2018 02/07/2018

84 Award Contract 08/09/2018 02/06/2018 01/04/2019 02/08/2018

91 Administer Contract 05/03/2018  no date 05/17/2019  no date

95 District Project Closeout 08/19/2019  no date 12/30/2019  no date

96 Central Office Project Closeout 12/31/2019  no date 03/27/2020  no date



ROANOKE COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

0761-080-R01Proj:

UPC: 112665

PC: Brian.Blevins

Project Purpose:

PM: David Holladay

Description: Huffman Lane Reconstruction - CN only

FY 17 RS Project - Reconstruction of Huffman Lane - CN Only. PE under separate UPC 108852. PE administered by 
Locality.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Route 761 End of State MaintenanceFrom:

0.1 MI S End of State MaintenanceTo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 100,000Total Current Est 

07/21/2020Current Est Date

 0

 100,000

 0

0761

Federal Eligibility: Not Federally Eligible

Project Status: ACTIVITY DATES SET

Salem

Roanoke County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/21/2018 08/18/2020

08/05/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 100,000.00  0.00  0.00  0.00  0.00  0.00  0.00  100,000.00 Revenue Sharing Funds
 100,000.00 100,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 100,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ROANOKE COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
112665UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 01/21/2018 01/21/2018 01/21/2018 01/21/2018

18 State Environmental Review Process (SERP) 01/23/2018 01/23/2018 01/23/2018 01/23/2018

22 Scope Project 01/22/2018 01/22/2018 01/22/2018 01/22/2018

24 Determine Permits Needed 02/14/2018 02/14/2018 02/15/2018 02/15/2018

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

02/20/2018 02/20/2018 02/21/2018 02/21/2018

65F Plan Design/Field Inspection 02/16/2018 02/16/2018 02/17/2018 02/17/2018

66 Environmental Reevaluation 02/15/2018 02/15/2018 02/15/2018 02/15/2018

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

02/18/2018 02/18/2018 02/19/2018 02/19/2018

79 Construction Funding Review/Authorization of 
Funds

05/01/2020  no date 08/17/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/18/2020  no date 08/18/2020  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

08/19/2020  no date 08/05/2021  no date

95 District Project Closeout 08/06/2021  no date 04/28/2022  no date

96 Central Office Project Closeout 04/29/2022  no date 08/31/2022  no date



ROANOKE COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

0904-080-R35Proj:

UPC: 113144

PC: Tim.Dowdy

Project Purpose:

PM: Megan Cronise

Description: Starkey Road/Buck Mountain Road Intersection Improvements

Convert the unsignalized intersection at Starkey Road and Buck Mountain Road to a single lane roundabout.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.05 Mi. West of Intersection Rte. 904 - Rte. 679From:

0.04 Mi. North of Intersection Rte. 904 - Rte. 679To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 5,634,363Total Current Est 

07/28/2020Current Est Date

 525,626

 4,308,737

 800,000

0904

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Salem

Roanoke County
FIEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/16/2019

12/16/2020

12/16/2020

02/08/2022

02/08/2022

11/20/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  509,908.00  441,759.00  1,146,448.00  0.00  0.00  0.00  2,098,115.00 MAP21 RSTP
 499,676.00  646,880.00  0.00  0.00  0.00  0.00  0.00  1,146,556.00 Revenue Sharing Funds

 324.00  0.00  0.00  0.00  13,120.00  0.00  0.00  13,444.00 Telecommunications
 3,258,115.00 500,000.00  1,156,788.00  441,759.00  1,146,448.00  13,120.00  0.00  0.00Total:

 3,258,115.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$458,407

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  458,407.08

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ROANOKE COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113144UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 01/16/2019 01/16/2019 01/16/2019 01/16/2019

17E Environmental Review Process (ERP) 05/14/2019 05/14/2019 05/14/2019 05/14/2019

21H Hydraulics Plan Design PFI 12/26/2019 12/26/2019 02/10/2020 02/07/2020

21T Traffic Operations Analysis 07/02/2019 07/02/2019 08/27/2019 11/15/2019

22 Scope Project 01/17/2019 01/17/2019 02/11/2020 02/11/2020

22C Scoping Constructability Review 08/01/2019 08/01/2019 09/13/2019 09/13/2019

22S Photogrammetry/Aerial Photo/Image Processing 02/04/2019 02/04/2019 02/04/2019 02/04/2019

22X Scoping Team Meeting Date 07/01/2019 07/01/2019 07/01/2019 07/01/2019

23 Furnish Environmental Traffic Data 02/05/2019 02/05/2019 04/02/2019 04/02/2019

24 Determine Permits Needed 01/09/2020 01/09/2020 01/09/2020 01/09/2020

25 Draft Environmental Document or CE 05/14/2019 05/14/2019 08/14/2020 08/05/2020

28 Consultant Procurement 03/06/2019 03/06/2019 08/27/2019 03/06/2019

29X Public Information Meeting 01/10/2020 01/10/2020 01/10/2020 01/10/2020

30 Preliminary Utility Inspection 02/12/2020 02/12/2020 04/15/2020 04/15/2020

31S Conduct Location Survey 07/02/2019 07/02/2019 01/09/2020 01/03/2020

34F Furnish Final Soils Survey 04/13/2021  no date 08/11/2021  no date

34P Preliminary Soil Survey 12/11/2019 12/11/2019 02/10/2020 01/03/2020

35 Traffic Control Device Recommendations 02/12/2020 02/12/2020 03/27/2020 03/27/2020

36C Preliminary Field Inspection Constructability 
Review

01/10/2020 01/10/2020 01/27/2020 01/15/2020

36F Plan Design/Preliminary Field Inspection 08/01/2019 08/01/2019 02/10/2020 02/10/2020

36H Hydraulic Plan Design Public Hearing 09/09/2019 09/09/2019 01/16/2020 01/16/2020

36P Plan Design Public Hearing 02/12/2020 02/12/2020 07/31/2020 04/22/2020

36X Preliminary Field InspectionTeam Meeting Date 02/11/2020 01/16/2020   

38 Retaining Wall Data Request 02/12/2020 02/11/2020 02/19/2020 02/11/2020

39 Sound Wall Foundation Data Request 02/11/2020 02/11/2020 02/11/2020 02/11/2020

40 Minor Structures Data Request 02/12/2020 02/12/2020 02/19/2020 03/04/2020

43 Furnish Utility Field Inspection Plans 03/04/2022  no date 04/18/2022  no date

43H Hydraulic Plan Design/Field Inspection (FI) 10/25/2021  no date 03/02/2022  no date

43X Utility Field Inspection (UFI) Date 03/25/2022  no date 03/25/2022  no date

44 Furnish RWU Data for Public Hearing Process 07/06/2020 04/16/2020 07/31/2020 04/22/2020

45 Minor Structures Report 02/20/2020 03/05/2020 04/15/2020 04/29/2020

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

12/08/2023  no date 12/21/2023  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

04/13/2021  no date 08/11/2021  no date

47 Approve Willingness 07/31/2020  no date 07/31/2020  no date

47X Willingness Posted Date 07/02/2020  no date 07/02/2020  no date

48 Conduct Location/Design Public Hearing 08/03/2020  no date 03/26/2021  no date

48X Public Hearing Meeting Date 03/08/2021  no date   

49 Adopt Location/Design 03/29/2021  no date 04/09/2021  no date

49C Design Approval Constructability Review 08/03/2020  no date 08/14/2020  no date

49X Location and Design Approval Date 04/12/2021  no date 04/12/2021  no date

50 Survey Data Verification 08/03/2020  no date 09/14/2020  no date

51 Furnish Approved R/W & UT Plans 06/03/2022  no date 10/25/2022  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

10/20/2022  no date 12/19/2022  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

01/03/2022  no date 01/03/2022  no date

51X R/W&UT Plan Date 10/26/2022  no date 11/01/2022  no date

52 Authorize R/W & UT Funds 11/02/2022  no date 11/16/2022  no date

52T Authorize R/W Funds 01/03/2022  no date 01/03/2022  no date



ROANOKE COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 11/17/2022  no date 11/17/2022  no date

54 Retaining Wall Data Report 04/13/2021  no date 05/26/2021  no date

55 Sound Wall Data Report 04/13/2021  no date 05/26/2021  no date

57S Right of Way Stakeout���Survey 11/18/2022  no date 02/17/2023  no date

58 Survey Right of Way Plan Sheets 04/19/2022  no date 06/02/2022  no date

59 Noise Abatement Design 08/21/2019 08/21/2019 08/21/2019 08/21/2019

60P Notice to Proceed for Partial Right of Way 
Acquisition

11/17/2022  no date 12/02/2022  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

01/03/2022  no date 01/03/2022  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

12/05/2022  no date 12/05/2022  no date

61 Final Traffic Control Device Plans 07/26/2022  no date 12/19/2022  no date

62 Develop Retaining Structure Plans 05/27/2021  no date 08/27/2021  no date

65C Field Inspection Constructability Review 08/30/2021 06/01/2020 09/20/2021 06/26/2020

65F Plan Design/Field Inspection 04/13/2021 04/27/2020 03/02/2022 08/03/2020

65P Plan Design/Pre-Advertisement Conference 03/04/2022  no date 12/19/2022  no date

65X Field Inspection Team Meeting Date 03/03/2022 08/04/2020   

66 Environmental Reevaluation 12/08/2023  no date 12/21/2023  no date

67 Clear Utility Agreements 12/05/2022  no date 09/20/2023  no date

67U Utility Relocations by Owners 07/26/2023  no date 05/14/2024  no date

69 Acquire Right of Way 12/06/2022  no date 12/06/2023  no date

69X Right of Way/Utility Certification Date 10/09/2024  no date 10/09/2024  no date

70 Obtain Environmental Permits 03/04/2022  no date 10/04/2022  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

12/08/2023  no date 02/07/2024  no date

70S Utility Stakeout ���Survey 07/26/2023  no date 03/05/2024  no date

71 Approved Construction Plans 12/08/2023  no date 01/17/2024  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

12/20/2022  no date 01/04/2023  no date

71X Pre-Advertisement Conference Date 12/07/2023  no date 12/07/2023  no date

72 Prepare for Advertisement 01/03/2024  no date 10/16/2024  no date

72B Biddability Review 01/10/2024  no date 01/18/2024  no date

72X Plan Submission Date 10/01/2024  no date 10/01/2024  no date

73 Process Relocations 12/06/2022  no date 06/13/2023  no date

77S Construction ��� Survey 05/19/2025  no date 11/21/2025  no date

79 Construction Funding Review/Authorization of 
Funds

12/08/2023  no date 01/08/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/12/2024  no date 11/12/2024  no date

82 Conduct Bid Opening 12/18/2024  no date 12/18/2024  no date

84 Award Contract 04/11/2025  no date 04/11/2025  no date

88 Survey Monumentation 08/28/2026  no date 10/26/2026  no date

91 Administer Contract 05/19/2025  no date 08/27/2026  no date

92X Contractor Final Voucher Date 10/12/2026  no date 10/12/2026  no date

94X Claims Period Ends Dates 01/13/2027  no date 01/13/2027  no date

95 District Project Closeout 01/14/2027  no date 04/12/2027  no date

96 Central Office Project Closeout 04/13/2027  no date 08/13/2027  no date



ROANOKE COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

0959-080-929Proj:

UPC: 112745

PC: Brian.Blevins

Project Purpose:

PM:

Description: Hard Surface Unpaved Road for Rural Addition

Hard Surface Unpaved Road for Rural Addition of Harmony Lane in Roanoke County

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Int. Route 221From:

0.15 MI S  Rural Addition to End Cul-de-sacTo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 207,586Total Current Est 

09/24/2018Current Est Date

 0

 207,586

 0

0959

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Salem

Roanoke County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/14/2019

03/23/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 207,586.00  0.00  0.00  0.00  0.00  0.00  0.00  207,586.00 Telecommunications
 207,586.00 207,586.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 207,586.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$95,275

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 02/19/2020

Total  95,275.37

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ROANOKE COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
112745UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 09/04/2019 03/06/2018 09/17/2019 03/06/2018

22 Scope Project 09/03/2019  no date 09/16/2019  no date

24 Determine Permits Needed 09/18/2019 03/06/2018 10/01/2019 03/27/2018

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

10/30/2019  no date 11/13/2019  no date

65F Plan Design/Field Inspection 09/17/2019  no date 11/13/2019  no date

66 Environmental Reevaluation 10/02/2019 03/27/2018 10/08/2019 03/27/2018

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

09/17/2019  no date 11/13/2019  no date

79 Construction Funding Review/Authorization of 
Funds

10/30/2019 08/08/2018 11/13/2019 10/02/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/14/2019  no date 11/14/2019  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

11/15/2019  no date 03/23/2020  no date

95 District Project Closeout 03/24/2020  no date 06/16/2020  no date

96 Central Office Project Closeout 06/17/2020  no date 10/20/2020  no date



ROANOKE COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

1530-080-R78Proj:

UPC: 107310

PC: Adam.Czesnowski

Project Purpose:

PM: David Henderson

Description: Kenwick Trail Drainage Improvements

RS Construction Project - Install adequate storm sewer to alleviate flooding at intesection of Hawley Circle, Route 
1533

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

700' south of intersection of Route 1533From:

EndTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 171,762Total Current Est 

11/20/2019Current Est Date

 0

 160,942

 10,820

1530

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Salem

Roanoke County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/09/2016

06/26/2018

06/26/2018

06/05/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 50,000.00  0.00  0.00  0.00  0.00  0.00  0.00  50,000.00 Revenue Sharing Funds
 50,000.00 50,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 50,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$10,820

$0

$14,180

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2020

Total  25,000.00

CONSTRUCTION PROJECT EVENTS
03/04/2019 196,650.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 10/25/2018

Construction Completed:

Construction Started:

06/05/2019

01/28/2019



ROANOKE COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107310UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 09/05/2015 09/05/2015 09/14/2015 09/14/2015

12 Authorize Preliminary Engineering 02/08/2016 02/08/2016 03/09/2016 03/09/2016

17E Environmental Review Process (ERP) 03/10/2016 04/19/2018 03/23/2016 04/23/2018

22 Scope Project 03/17/2016 03/17/2016 05/10/2017 05/10/2017

36P Plan Design Public Hearing 05/11/2017 05/11/2017 06/22/2017 10/17/2017

52 Authorize R/W & UT Funds 08/29/2017 09/11/2017 09/12/2017 09/11/2017

52X R/W&UT Authorization Date 09/13/2017 09/11/2017 09/13/2017 09/11/2017

60X Final Right of Way and Utilities Notice to Proceed 
Date

09/14/2017 10/17/2017 09/14/2017 10/17/2017

65F Plan Design/Field Inspection 06/23/2017 10/18/2017 08/28/2017 06/01/2018

72X Plan Submission Date 09/15/2017 06/25/2018 09/15/2017 06/25/2018

79 Construction Funding Review/Authorization of 
Funds

02/16/2018  no date 03/16/2018  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/18/2017 06/26/2018 02/14/2018 06/26/2018

84 Award Contract 07/03/2018 06/27/2018 01/04/2019 10/25/2018

91 Administer Contract 02/16/2018 01/28/2019 11/01/2018 06/05/2019

95 District Project Closeout 02/08/2019  no date 06/12/2019  no date

96 Central Office Project Closeout 06/13/2019  no date 09/06/2019  no date



ROANOKE COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

1633-080-R79Proj:

UPC: 107312

PC: Adam.Czesnowski

Project Purpose:

PM: David Henderson

Description: Belle Meade Drive Drainage Improvements

RS Construction Project - Install adequate storm system along Belle Meade Drive. Second phase of upstream project.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.04 miles east of Route 1635From:

EndTo:

Mitigation of Water Pollution Due to Highway RunofScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 97,934Total Current Est 

10/02/2020Current Est Date

 0

 84,673

 13,261

1633

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Salem

Roanoke County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/09/2016

06/26/2018

06/26/2018

06/18/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 50,000.00  0.00  0.00  0.00  0.00  0.00  0.00  50,000.00 Revenue Sharing Funds
 50,000.00 50,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 50,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$13,261

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/05/2019

Total  13,260.79

CONSTRUCTION PROJECT EVENTS
03/04/2019 186,185.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 10/25/2018

Construction Completed:

Construction Started:

06/18/2019

01/28/2019



ROANOKE COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107312UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 09/05/2015 09/05/2015 09/14/2015 09/14/2015

12 Authorize Preliminary Engineering 02/08/2016 02/08/2016 03/09/2016 03/09/2016

17E Environmental Review Process (ERP) 03/10/2016 04/19/2018 03/23/2016 04/23/2018

22 Scope Project 03/17/2016 03/17/2016 05/10/2017 05/10/2017

36P Plan Design Public Hearing 05/11/2017 05/11/2017 06/22/2017 09/12/2017

52 Authorize R/W & UT Funds 08/29/2017 09/12/2017 09/12/2017 09/12/2017

52X R/W&UT Authorization Date 09/13/2017 09/12/2017 09/13/2017 09/12/2017

60X Final Right of Way and Utilities Notice to Proceed 
Date

09/14/2017 09/12/2017 09/14/2017 09/12/2017

65F Plan Design/Field Inspection 06/23/2017 09/13/2017 08/28/2017 06/01/2018

72X Plan Submission Date 09/15/2017 06/25/2018 09/15/2017 06/25/2018

79 Construction Funding Review/Authorization of 
Funds

02/16/2018  no date 03/16/2018  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/18/2017 06/26/2018 02/14/2018 06/26/2018

84 Award Contract 07/03/2018 06/27/2018 01/04/2019 10/25/2018

91 Administer Contract 02/16/2018 01/28/2019 11/01/2018 06/18/2019

95 District Project Closeout 02/08/2019  no date 06/12/2019  no date

96 Central Office Project Closeout 06/13/2019  no date 09/06/2019  no date



ROANOKE COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

1728-080-P69Proj:

UPC: 110317

PC: Brian.Blevins

Project Purpose:

PM:

Description: RTE 1728 - RECONSTRUCT & SURFACE TREAT 
NON-HARDSURFACED ROAD

RTE 1728 - RECONSTRUCT & SURFACE TREAT NON-HARDSURFACED ROAD

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

ROUTE 923From:

END OF STATE MAINTENANCETo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 200,000Total Current Est 

04/09/2020Current Est Date

 0

 200,000

 0

1728

Federal Eligibility: Not Federally Eligible

Project Status: ACTIVITY DATES SET

Salem

Roanoke County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/02/2020 04/14/2020

01/04/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 200,000.00  0.00  0.00  0.00  0.00  0.00  0.00  200,000.00 CTB Formula
 200,000.00 200,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 200,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$548

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  548.16

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ROANOKE COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110317UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 02/18/2020 02/18/2020 03/02/2020 03/02/2020

18 State Environmental Review Process (SERP) 03/04/2020  no date 03/04/2020  no date

22 Scope Project 03/16/2020 03/16/2020 03/16/2020 03/16/2020

24 Determine Permits Needed 03/31/2020  no date 03/31/2020  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

03/19/2020  no date 04/01/2020  no date

65F Plan Design/Field Inspection 04/01/2020 04/01/2020 04/01/2020 04/01/2020

66 Environmental Reevaluation 04/02/2020  no date 04/02/2020  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

04/02/2020 04/02/2020 04/02/2020 04/02/2020

79 Construction Funding Review/Authorization of 
Funds

02/18/2020 04/09/2020 05/12/2020 04/13/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/13/2020  no date 05/13/2020  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

05/14/2020  no date 02/04/2021  no date

95 District Project Closeout 02/05/2021  no date 07/21/2022  no date

96 Central Office Project Closeout 07/22/2022  no date 11/28/2022  no date



ROANOKE COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

9999-080-926Proj:

UPC: 112304

PC: Cheryl.Becker

Project Purpose:

PM: David Henderson

Description: Fallowater Lane Extension

Create connection between Rte 419 to Chevy Road, Rte 799, to improve access and overall street network.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Electric Rd, Rte 419From:

Chevy Rd, Rte 799To:

New Construction RoadwayScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 4,340,114Total Current Est 

12/17/2019Current Est Date

 2,077,524

 1,868,507

 394,083

9999

Federal Eligibility: Not Federally Eligible

Project Status: ACTIVITY DATES SET

Salem

Roanoke County
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/18/2018

12/17/2019

12/17/2019

12/17/2020

12/17/2020

05/02/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 502,239.00  502,240.00  0.00  0.00  0.00  0.00  0.00  1,004,479.00 Revenue Sharing Funds
 848,727.00  0.00  0.00  0.00  0.00  0.00  0.00  848,727.00 Telecommunications
 646,794.00  0.00  0.00  0.00  0.00  0.00  0.00  646,794.00Formula - Secondary

 2,500,000.00 1,997,760.00  502,240.00  0.00  0.00  0.00  0.00  0.00Total:

 2,500,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$302,408

$105,955

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  408,363.44

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ROANOKE COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
112304UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 02/14/2017 02/14/2017 05/18/2018 05/18/2018

12 Authorize Preliminary Engineering 05/02/2018 05/02/2018 05/18/2018 05/18/2018

17E Environmental Review Process (ERP) 07/11/2018 07/11/2018 07/11/2018 07/11/2018

22 Scope Project 05/19/2018 05/19/2018 09/17/2019 09/17/2019

33 Final Environmental Document 07/10/2018 07/10/2018 07/11/2018 07/11/2018

47X Willingness Posted Date 03/08/2019 03/08/2019 03/08/2019 03/08/2019

48 Conduct Location/Design Public Hearing 03/11/2019 03/11/2019 05/07/2019 05/07/2019

48X Public Hearing Meeting Date 05/08/2019 05/08/2019   

49 Adopt Location/Design 09/18/2019 09/18/2019 12/16/2019 12/16/2019

52 Authorize R/W & UT Funds 03/08/2019 12/17/2019 06/30/2020 12/17/2019

52X R/W&UT Authorization Date 07/01/2020 12/17/2019 07/01/2020 12/17/2019

65F Plan Design/Field Inspection 09/18/2019 09/18/2019 09/17/2020  no date

69 Acquire Right of Way 07/02/2020 03/24/2020 04/15/2021  no date

69X Right of Way/Utility Certification Date 04/19/2021  no date 04/30/2021  no date

72 Prepare for Advertisement 04/16/2021  no date 04/16/2021  no date

79 Construction Funding Review/Authorization of 
Funds

04/19/2021  no date 04/30/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/03/2021  no date 05/28/2021  no date

84 Award Contract 06/01/2021  no date 10/21/2021  no date

91 Administer Contract 10/22/2021  no date 10/07/2022  no date

95 District Project Closeout 10/10/2022  no date 02/23/2023  no date

96 Central Office Project Closeout 02/24/2023  no date 05/18/2023  no date



ROANOKE COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

0115-080-911Proj:

UPC: 111366

PC: Adam.Czesnowski

Project Purpose:

PM: David Holladay

Description: #SMART18 - Plantation Rd Bike/Ped/Streetscape Phase II

Construct sidewalk, curb & gutter, drainage systems and landscaping between Walrond Drive and Gander Way, on 
the west side of Plantation Road. Add pedestrian signals and crosswalks at the Gander Way signal.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Walrond DriveFrom:

Gander WayTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,847,758Total Current Est 

02/28/2020Current Est Date

 109,185

 1,587,783

 150,790

0115

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Salem

Roanoke County
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/08/2019

03/26/2020

03/26/2020

11/30/2020

11/30/2020

03/25/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 124,723.00  0.00  0.00  365,981.00  1,261,509.00  0.00  0.00  1,252,213.00 HB1887 - DGP (1)
 1,252,213.00 124,723.00  0.00  0.00  365,981.00  1,261,509.00  0.00  0.00Total:

 1,252,213.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$192,066

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2020

Total  192,065.87

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ROANOKE COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111366UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/17/2018 07/17/2018 04/17/2019 04/17/2019

12 Authorize Preliminary Engineering 04/29/2019 04/29/2019 05/08/2019 05/08/2019

17E Environmental Review Process (ERP) 06/06/2019 06/06/2019 06/13/2019 06/13/2019

22 Scope Project 05/09/2019 05/09/2019 11/01/2019 11/01/2019

24 Determine Permits Needed 06/13/2019 06/13/2019 06/17/2019 06/17/2019

25 Draft Environmental Document or CE 06/13/2019 05/24/2016 06/17/2019 05/25/2016

48X Public Hearing Meeting Date 04/03/2020 03/06/2020   

49 Adopt Location/Design 04/06/2020 03/06/2020 04/17/2020 03/06/2020

52 Authorize R/W & UT Funds 04/20/2020 03/17/2020 05/08/2020 03/26/2020

52X R/W&UT Authorization Date 05/11/2020 03/26/2020 05/11/2020 03/26/2020

65F Plan Design/Field Inspection 11/04/2019 11/04/2019 04/02/2020  no date

65P Plan Design/Pre-Advertisement Conference 04/20/2020 03/06/2020 10/22/2020  no date

66 Environmental Reevaluation 10/23/2020 09/24/2020 11/20/2020 09/28/2020

69 Acquire Right of Way 05/12/2020  no date 12/16/2020  no date

69X Right of Way/Utility Certification Date 12/18/2020  no date 01/04/2021  no date

72X Plan Submission Date 12/17/2020  no date 12/17/2020  no date

79 Construction Funding Review/Authorization of 
Funds

12/18/2020  no date 02/17/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/18/2021  no date 04/08/2021  no date

84 Award Contract 04/09/2021  no date 06/30/2021  no date

91 Administer Contract 07/01/2021  no date 07/29/2022  no date

95 District Project Closeout 08/04/2023  no date 12/14/2023  no date

96 Central Office Project Closeout 12/15/2023  no date 03/14/2024  no date



ROANOKE COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

EN08-080-105Proj:

UPC: 091191

PC: Cheryl.Becker

Project Purpose:

PM: Lindsay Webb

Description: Rnke River Grnwy - City of Roanoke to Route 618

Construction of a Roanoke River Greenway Trail section from the City of Roanoke to Route 618 and Virginia's Explore 
Park

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

City of RoanokeFrom:

Rte 618 (Highland Rd)To:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 6,935,771Total Current Est 

09/11/2019Current Est Date

 207,977

 6,038,794

 689,000

EN08

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Salem

Roanoke County
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/25/2009

07/17/2018

07/17/2018

10/26/2020

10/26/2020

09/12/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 5,857,840.00  0.00  0.00  0.00  0.00  0.00  0.00  5,857,840.00 MAP21 RSTP
 352,000.00  0.00  0.00  0.00  0.00  0.00  0.00  352,000.00 MAP21 TAP
 635,295.00  0.00  0.00  0.00  0.00  0.00  0.00  635,295.00.Transportation Enhancement 

Funds
 12,431.00  0.00  0.00  0.00  0.00  0.00  0.00  12,431.00Accounts Receivable

 6,857,566.00 6,857,566.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 6,857,566.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$391,597

$32,403

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  424,000.12

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ROANOKE COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
091191UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 02/25/2009 02/25/2009 02/25/2009 02/25/2009

18 State Environmental Review Process (SERP) 01/05/2009 01/05/2009 01/05/2009 01/06/2009

22 Scope Project 07/10/2013 07/10/2013 10/01/2016 10/01/2016

24 Determine Permits Needed 01/05/2009 01/05/2009 06/30/2011 06/30/2011

25 Draft Environmental Document or CE 09/24/2009 09/24/2009 11/01/2017 11/02/2017

52 Authorize R/W & UT Funds 01/16/2018 05/03/2018 08/30/2018 07/17/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/01/2018  no date 09/27/2018  no date

84 Award Contract 10/01/2018  no date 02/14/2019  no date

91 Administer Contract 02/15/2019  no date 08/13/2020  no date

95 District Project Closeout 09/30/2020  no date 12/28/2020  no date

96 Central Office Project Closeout 12/29/2020  no date 05/03/2021  no date



ROANOKE COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

EN08-080-105Proj:

UPC: 097171

PC: Cheryl.Becker

Project Purpose:

PM: Lindsay Webb

Description: #HB2.FY17 Roanoke Co, RRG, Green Hill Pk to Riverside Pk

Construction of a section of the Roanoke River Greenway connecting the trail from Green Hill Park in Roanoke County 
to Riverside Park in the City of Salem. This section has 100% federal Open Container funds allocated.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Green Hill ParkFrom:

Riverside ParkTo:

Landscaping/BeautificationScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 9,562,500Total Current Est 

09/03/2020Current Est Date

 0

 8,682,500

 880,000

EN08

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Salem

Roanoke County
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/01/2012

02/28/2017

02/28/2017

02/01/2021

02/01/2021

06/15/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 4,542,105.00  0.00  0.00  0.00  0.00  0.00  0.00  4,542,105.00 HB1887 - HPP (1)
 2,990,760.00  0.00  0.00  0.00  0.00  0.00  0.00  2,990,760.00 MAP21 RSTP

 481,544.00  0.00  0.00  0.00  0.00  0.00  0.00  481,544.00 Open Container Funds
 8,014,409.00 8,014,409.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 8,014,409.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$875,983

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  875,982.54

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ROANOKE COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
097171UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 05/01/2012 05/01/2012 05/01/2012 05/01/2012

17E Environmental Review Process (ERP) 05/13/2010 05/13/2010 05/14/2010 05/14/2010

22 Scope Project 03/18/2014 03/18/2014 02/23/2016 02/23/2016

24 Determine Permits Needed 04/27/2010 04/27/2010 05/14/2010 05/14/2010

25 Draft Environmental Document or CE 10/07/2003 10/07/2003 10/08/2003 10/08/2003

32X Value Engineering Study Date 10/22/2014 10/22/2014 10/22/2014 10/22/2014

36P Plan Design Public Hearing 02/24/2016 02/24/2016 12/29/2017 12/29/2017

47 Approve Willingness 12/29/2017 12/29/2017 02/26/2018 02/26/2018

47X Willingness Posted Date 02/11/2018 02/11/2018 02/11/2018 02/11/2018

52 Authorize R/W & UT Funds 02/28/2017 02/28/2017 08/01/2017 02/28/2017

52X R/W&UT Authorization Date 08/02/2017 02/28/2017 08/02/2017 02/28/2017

69 Acquire Right of Way 08/03/2017 04/16/2018 05/31/2018 04/16/2018

69X Right of Way/Utility Certification Date 06/15/2018  no date 06/15/2018  no date

72X Plan Submission Date 06/01/2018  no date 06/01/2018  no date

79 Construction Funding Review/Authorization of 
Funds

06/18/2018  no date 06/29/2018  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/02/2018  no date 08/31/2018  no date

84 Award Contract 09/05/2018  no date 10/16/2018  no date

91 Administer Contract 10/17/2018  no date 10/17/2019  no date

95 District Project Closeout 01/13/2020  no date 04/08/2020  no date

96 Central Office Project Closeout 05/21/2020  no date 09/23/2020  no date



ROANOKE COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

FL16-080-000Proj:

UPC: 110155

PC: Cheryl.Becker

Project Purpose:

PM: Roanoke County

Description: Roanoke River Greenway - Blue Ridge Pkwy to Explore Park

Continuation of Roanoke River Greenway bicycle / pedestrian trail

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Blue Ridge ParkwayFrom:

Explore ParkTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,733,750Total Current Est 

04/21/2020Current Est Date

 40,000

 1,583,750

 110,000

FL16

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Salem

Roanoke County
PHEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/14/2017

08/13/2019

08/13/2019

12/31/2020

12/31/2020

06/13/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,387,000.00  0.00  0.00  0.00  0.00  0.00  0.00  1,387,000.00 FLAP - Federal Lands
 345,518.00  0.00  0.00  0.00  0.00  0.00  0.00  345,518.00 Local Project Contributions

 1,232.00  0.00  0.00  0.00  0.00  0.00  0.00  1,232.00Accounts Receivable
 1,733,750.00 1,733,750.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,733,750.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$113,324

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  113,324.26

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ROANOKE COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110155UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 06/05/2017 06/05/2017 11/21/2017 11/21/2017

12 Authorize Preliminary Engineering 12/08/2017 12/08/2017 12/14/2017 12/14/2017

17E Environmental Review Process (ERP) 12/29/2017 12/29/2017 12/29/2017 12/29/2017

22 Scope Project 12/29/2017 12/29/2017 06/28/2018 06/28/2018

25 Draft Environmental Document or CE 12/29/2017 08/02/2017 08/13/2018 10/28/2019

52 Authorize R/W & UT Funds 07/24/2019 08/13/2019 08/13/2019 08/13/2019

52X R/W&UT Authorization Date 08/14/2019 08/14/2019 08/14/2019 08/14/2019

65F Plan Design/Field Inspection 06/29/2018 06/29/2018 07/23/2019 02/04/2019

69 Acquire Right of Way 08/15/2019 08/15/2019 05/28/2020 05/28/2020

69X Right of Way/Utility Certification Date 06/01/2020  no date 06/12/2020  no date

72 Prepare for Advertisement 05/29/2020  no date 05/29/2020  no date

79 Construction Funding Review/Authorization of 
Funds

06/01/2020  no date 06/12/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/15/2020  no date 07/13/2020  no date

84 Award Contract 07/14/2020  no date 12/07/2020  no date

91 Administer Contract 12/08/2020  no date 12/22/2021  no date

95 District Project Closeout 03/29/2022  no date 08/03/2022  no date

96 Central Office Project Closeout 08/04/2022  no date 10/28/2022  no date



ROANOKE COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

EN17-080-921Proj:

UPC: 111317

PC: Bradley.Sampson

Project Purpose:

PM: Roanoke County

Description: #SMART20 - Williamson Road Sidewalk Improvements

Construct sidewalk behind curb along north side of Williamson Road between Peters Creek Rd and Plantation Rd.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Peters Creek RoadFrom:

Plantation RoadTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,934,000Total Current Est 

06/04/2020Current Est Date

 546,000

 1,116,000

 272,000

EN17

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Salem

Roanoke County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/23/2019

03/10/2022

03/10/2022

12/13/2022

12/13/2022

05/02/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  72,087.00  0.00  790,133.00  800,000.00  0.00  1,662,220.00 HB1887 - DGP (1)
 217,424.00  0.00  0.00  0.00  0.00  0.00  0.00  217,424.00 MAP21 TAP

 54,356.00  0.00  0.00  0.00  0.00  0.00  0.00  54,356.00.Transportation Enhancement 
Funds

 1,934,000.00 271,780.00  0.00  72,087.00  0.00  790,133.00  800,000.00  0.00Total:

 1,934,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$20,953

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  20,953.14

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ROANOKE COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111317UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 06/25/2019 06/25/2019 07/23/2019 07/23/2019

17E Environmental Review Process (ERP) 08/28/2019 08/28/2019 09/18/2019 09/18/2019

21H Hydraulics Plan Design PFI 09/13/2019 09/13/2019 10/25/2019 10/25/2019

21T Traffic Operations Analysis 08/28/2019 08/28/2019 08/28/2019 08/28/2019

22 Scope Project 07/23/2019 07/23/2019 06/19/2020 06/19/2020

22C Scoping Constructability Review 08/29/2019 08/29/2019 09/12/2019 09/12/2019

22S Photogrammetry/Aerial Photo/Image Processing 08/28/2019 08/28/2019 08/28/2019 08/28/2019

22X Scoping Team Meeting Date 08/28/2019 08/28/2019 08/28/2019 08/28/2019

23 Furnish Environmental Traffic Data 08/28/2019 08/28/2019 08/28/2019 08/28/2019

24 Determine Permits Needed 09/06/2019 09/06/2019 12/02/2019 12/02/2019

25 Draft Environmental Document or CE 09/18/2019 09/18/2019 07/02/2020 07/14/2020

28 Consultant Procurement 09/26/2019 09/26/2019 09/26/2019 09/26/2019

29X Public Information Meeting 05/21/2020 05/21/2020 05/21/2020 05/21/2020

30 Preliminary Utility Inspection 06/22/2020  no date 07/10/2020  no date

31S Conduct Location Survey 08/28/2019 08/28/2019 08/28/2019 08/28/2019

34F Furnish Final Soils Survey 07/21/2021  no date 10/05/2021  no date

34P Preliminary Soil Survey 08/29/2019 10/25/2019 10/25/2019 10/25/2019

35 Traffic Control Device Recommendations 05/22/2020  no date 05/22/2020  no date

36C Preliminary Field Inspection Constructability 
Review

10/10/2019 10/10/2019 10/10/2019 10/10/2019

36F Plan Design/Preliminary Field Inspection 08/29/2019 08/29/2019 10/25/2019 10/25/2019

36H Hydraulic Plan Design Public Hearing 06/19/2020  no date 06/19/2020  no date

36P Plan Design Public Hearing 06/19/2020  no date 06/19/2020  no date

36X Preliminary Field InspectionTeam Meeting Date 05/22/2020 05/22/2020   

38 Retaining Wall Data Request 06/22/2020  no date 06/26/2020  no date

39 Sound Wall Foundation Data Request 06/19/2020 06/19/2020 06/19/2020 06/19/2020

40 Minor Structures Data Request 06/19/2020  no date 06/19/2020  no date

43 Furnish Utility Field Inspection Plans 12/10/2021  no date 12/23/2021  no date

43H Hydraulic Plan Design/Field Inspection (FI) 07/21/2021  no date 10/13/2021  no date

43X Utility Field Inspection (UFI) Date 01/18/2022  no date 01/18/2022  no date

44 Furnish RWU Data for Public Hearing Process 07/10/2020  no date 07/10/2020  no date

45 Minor Structures Report 06/19/2020  no date 06/19/2020  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

02/09/2023  no date 02/23/2023  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

07/20/2021  no date 07/20/2021  no date

47 Approve Willingness 07/13/2020  no date 08/17/2020  no date

47X Willingness Posted Date 07/20/2020  no date 07/20/2020  no date

48 Conduct Location/Design Public Hearing 07/13/2020  no date 06/18/2021  no date

48X Public Hearing Meeting Date 05/28/2021  no date   

49 Adopt Location/Design 06/21/2021  no date 07/19/2021  no date

49C Design Approval Constructability Review 06/19/2020  no date 06/19/2020  no date

49X Location and Design Approval Date 07/20/2021  no date 07/20/2021  no date

50 Survey Data Verification 06/19/2020  no date 06/19/2020  no date

51 Furnish Approved R/W & UT Plans 03/09/2022  no date 06/16/2022  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

10/26/2022  no date 12/23/2022  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

02/15/2022  no date 02/15/2022  no date

51X R/W&UT Plan Date 06/16/2022  no date 06/16/2022  no date

52 Authorize R/W & UT Funds 06/17/2022  no date 06/30/2022  no date

52T Authorize R/W Funds 02/15/2022  no date 02/15/2022  no date



ROANOKE COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 07/01/2022  no date 07/01/2022  no date

54 Retaining Wall Data Report 07/21/2021  no date 09/02/2021  no date

55 Sound Wall Data Report 07/20/2021  no date 07/20/2021  no date

57S Right of Way Stakeout���Survey 07/05/2022  no date 09/27/2022  no date

58 Survey Right of Way Plan Sheets 02/09/2022  no date 02/23/2022  no date

59 Noise Abatement Design 07/20/2021  no date 07/20/2021  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

07/05/2022  no date 07/15/2022  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

02/15/2022  no date 02/15/2022  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

07/18/2022  no date 07/18/2022  no date

61 Final Traffic Control Device Plans 09/20/2022  no date 12/23/2022  no date

62 Develop Retaining Structure Plans 09/03/2021  no date 09/24/2021  no date

65C Field Inspection Constructability Review 10/06/2021  no date 10/27/2021  no date

65F Plan Design/Field Inspection 07/21/2021  no date 04/12/2022  no date

65P Plan Design/Pre-Advertisement Conference 06/17/2022  no date 12/23/2022  no date

65X Field Inspection Team Meeting Date 12/09/2021  no date   

66 Environmental Reevaluation 06/28/2023  no date 07/12/2023  no date

67 Clear Utility Agreements 07/18/2022  no date 01/26/2023  no date

67U Utility Relocations by Owners 11/28/2022  no date 05/03/2023  no date

69 Acquire Right of Way 07/19/2022  no date 03/13/2023  no date

69X Right of Way/Utility Certification Date 05/12/2023  no date 05/12/2023  no date

70 Obtain Environmental Permits 06/27/2023  no date 06/27/2023  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

02/09/2023  no date 04/06/2023  no date

70S Utility Stakeout ���Survey 11/28/2022  no date 06/05/2023  no date

71 Approved Construction Plans 04/04/2023  no date 05/03/2023  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

11/10/2022  no date 01/18/2023  no date

71X Pre-Advertisement Conference Date 02/08/2023  no date 02/08/2023  no date

72 Prepare for Advertisement 04/26/2023  no date 05/18/2023  no date

72B Biddability Review 05/03/2023  no date 05/09/2023  no date

72X Plan Submission Date 05/03/2023  no date 05/03/2023  no date

73 Process Relocations 07/18/2022  no date 07/18/2022  no date

77S Construction ��� Survey 12/14/2023  no date 06/20/2024  no date

79 Construction Funding Review/Authorization of 
Funds

04/04/2023  no date 05/01/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/13/2023  no date 06/13/2023  no date

82 Conduct Bid Opening 07/27/2023  no date 07/27/2023  no date

84 Award Contract 06/14/2023  no date 11/03/2023  no date

88 Survey Monumentation 10/30/2024  no date 12/30/2024  no date

91 Administer Contract 12/14/2023  no date 10/29/2024  no date

92X Contractor Final Voucher Date 12/16/2024  no date 12/16/2024  no date

94X Claims Period Ends Dates 03/18/2025  no date 03/18/2025  no date

95 District Project Closeout 03/19/2025  no date 06/11/2025  no date

96 Central Office Project Closeout 06/12/2025  no date 10/14/2025  no date



ROANOKE COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

EN18-080-932Proj:

UPC: 113356

PC: Cheryl.Becker

Project Purpose:

PM: Lindsay Webb

Description: Roanoke River Greenway, Parkway Crossing

This project is construction of 0.30 miles of Roanoke River Greenway underneath the Blue Ridge Parkway, connecting 
bicyclists and pedestrians safely to other funded sections of the Greenway.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

3204 Highland RdFrom:

3404 Rutrough RdTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 708,258Total Current Est 

06/18/2020Current Est Date

 0

 693,258

 15,000

0618

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Salem

Roanoke County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/24/2019

02/13/2020

02/13/2020

02/16/2022

02/16/2022

09/21/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 33,348.00  0.00  0.00  0.00  0.00  0.00  0.00  33,348.00 Local Project Contributions
 102,852.00  263,754.00  0.00  0.00  0.00  0.00  0.00  366,606.00 MAP21 TAP

 25,713.00  65,945.00  0.00  0.00  0.00  0.00  0.00  91,658.00.Transportation Enhancement 
Funds

 491,612.00 161,913.00  329,699.00  0.00  0.00  0.00  0.00  0.00Total:

 491,612.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$12,697

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  12,696.82

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ROANOKE COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113356UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/01/2018 10/01/2018 07/18/2019 07/18/2019

12 Authorize Preliminary Engineering 07/22/2019 07/22/2019 07/24/2019 07/24/2019

17E Environmental Review Process (ERP) 08/06/2019 08/06/2019 08/06/2019 08/06/2019

22 Scope Project 08/06/2019 08/06/2019 02/07/2020 02/07/2020

25 Draft Environmental Document or CE 08/06/2019 08/06/2019 06/02/2020 05/05/2020

52 Authorize R/W & UT Funds 02/13/2020 02/13/2020 02/13/2020 02/13/2020

52X R/W&UT Authorization Date 02/13/2020 02/13/2020 02/13/2020 02/13/2020

65F Plan Design/Field Inspection 02/14/2020  no date 12/30/2021  no date

69 Acquire Right of Way 12/30/2021  no date 12/30/2021  no date

69X Right of Way/Utility Certification Date 01/04/2022  no date 01/19/2022  no date

70 Obtain Environmental Permits 04/27/2021  no date 12/30/2021  no date

72 Prepare for Advertisement 01/03/2022  no date 01/03/2022  no date

79 Construction Funding Review/Authorization of 
Funds

01/04/2022  no date 01/19/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/20/2022  no date 02/16/2022  no date

84 Award Contract 03/11/2022  no date 08/01/2022  no date

91 Administer Contract 09/07/2022  no date 09/21/2023  no date

95 District Project Closeout 09/26/2024  no date 02/10/2025  no date

96 Central Office Project Closeout 02/11/2025  no date 05/06/2025  no date



ROANOKE COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

9999-080-934Proj:

UPC: 113567

PC: Cheryl.Becker

Project Purpose:

PM: Lindsay Webb

Description: Roanoke River Greenway through Explore Park

1.8 mile extension of the Roanoke River Greenway(RRG)through Explore Park

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Entrance to Explore ParkFrom:

Through Explore ParkTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,020,308Total Current Est 

07/01/2020Current Est Date

 0

 2,588,630

 431,678

9999

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Salem

Roanoke County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/29/2020

02/17/2022

02/17/2022

09/01/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  452,749.00  1,150,000.00  1,417,559.00  0.00  0.00  0.00  3,020,308.00 MAP21 RSTP
 3,020,308.00 0.00  452,749.00  1,150,000.00  1,417,559.00  0.00  0.00  0.00Total:

 3,020,308.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$697

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  697.47

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ROANOKE COUNTY  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113567UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/01/2019 08/01/2019 12/30/2019 05/10/2020

12 Authorize Preliminary Engineering 12/31/2019 05/29/2020 01/03/2020 05/29/2020

17E Environmental Review Process (ERP) 01/22/2020  no date 05/06/2020  no date

22 Scope Project 01/06/2020  no date 08/03/2020  no date

25 Draft Environmental Document or CE 08/04/2020  no date 11/30/2020  no date

65F Plan Design/Field Inspection 08/04/2020  no date 08/04/2021  no date

69X Right of Way/Utility Certification Date 08/06/2021  no date 08/19/2021  no date

70 Obtain Environmental Permits 12/01/2020  no date 08/04/2021  no date

72X Plan Submission Date 08/05/2021  no date 08/05/2021  no date

79 Construction Funding Review/Authorization of 
Funds

08/06/2021  no date 08/19/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/20/2021  no date 09/17/2021  no date

84 Award Contract 02/17/2022  no date 02/17/2022  no date

91 Administer Contract 03/28/2022  no date 04/11/2023  no date

95 District Project Closeout 04/16/2024  no date 08/21/2024  no date

96 Central Office Project Closeout 08/22/2024  no date 11/18/2024  no date



ROCKY MOUNT  9:18AMRun Time:

10/12/2020Run Date: 

0040-157-268Proj:

UPC: 111369

PC: Eli.Mannon

Project Purpose:

PM: Joshua Gibson

Description: #SMART18 - Intersection Realignment/Improvement US220B/SR 40

Realign and improve intersection of US 220 Business and SR 40; present offset alignment will be corrected and the 
intersection can be signalized by one set of lights and one intersection.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Franklin StreetFrom:

Pell AvenueTo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 6,108,048Total Current Est 

03/26/2019Current Est Date

 1,452,948

 3,344,130

 1,310,970

0040

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Salem

Rocky Mount
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/21/2020

11/04/2022

11/04/2022

02/13/2024

02/13/2024

04/15/2026

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 846,581.00  173,915.00  0.00  1,306,227.00  1,768,865.00  830,884.00  0.00  4,926,472.00 HB1887 - DGP (1)
 10,000.00  0.00  0.00  0.00  0.00  0.00  0.00  10,000.00Formula - Primary

 4,936,472.00 856,581.00  173,915.00  0.00  1,306,227.00  1,768,865.00  830,884.00  0.00Total:

 4,936,472.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ROCKY MOUNT  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111369UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/01/2021  no date 07/15/2021  no date

17E Environmental Review Process (ERP) 08/02/2021 04/01/2020 08/06/2021 04/02/2020

21H Hydraulics Plan Design PFI 02/18/2022  no date 04/01/2022  no date

21T Traffic Operations Analysis 08/02/2021  no date 09/27/2021  no date

22 Scope Project 07/16/2021  no date 03/10/2022  no date

22C Scoping Constructability Review 08/02/2021  no date 08/13/2021  no date

22S Photogrammetry/Aerial Photo/Image Processing 08/02/2021  no date 11/02/2021  no date

22X Scoping Team Meeting Date 07/30/2021  no date 07/30/2021  no date

23 Furnish Environmental Traffic Data 08/02/2021  no date 09/27/2021  no date

24 Determine Permits Needed 08/09/2021  no date 10/04/2021  no date

25 Draft Environmental Document or CE 04/05/2022  no date 10/06/2022  no date

28 Consultant Procurement 08/30/2021  no date 09/27/2021  no date

29X Public Information Meeting 02/09/2022  no date 02/09/2022  no date

30 Preliminary Utility Inspection 04/05/2022  no date 06/07/2022  no date

31S Conduct Location Survey 08/02/2021  no date 12/10/2021  no date

34F Furnish Final Soils Survey 01/26/2023  no date 05/11/2023  no date

34P Preliminary Soil Survey 02/04/2022  no date 04/01/2022  no date

35 Traffic Control Device Recommendations 04/05/2022  no date 05/18/2022  no date

36C Preliminary Field Inspection Constructability 
Review

03/07/2022  no date 03/18/2022  no date

36F Plan Design/Preliminary Field Inspection 12/13/2021  no date 04/01/2022  no date

36H Hydraulic Plan Design Public Hearing 04/05/2022  no date 05/31/2022  no date

36P Plan Design Public Hearing 04/05/2022  no date 06/28/2022  no date

36X Preliminary Field InspectionTeam Meeting Date 04/04/2022  no date   

38 Retaining Wall Data Request 04/05/2022  no date 04/11/2022  no date

39 Sound Wall Foundation Data Request 04/05/2022  no date 04/11/2022  no date

40 Minor Structures Data Request 04/05/2022  no date 04/11/2022  no date

43 Furnish Utility Field Inspection Plans 06/05/2023  no date 07/19/2023  no date

43H Hydraulic Plan Design/Field Inspection (FI) 02/02/2023  no date 05/18/2023  no date

43X Utility Field Inspection (UFI) Date 06/26/2023  no date 06/26/2023  no date

44 Furnish RWU Data for Public Hearing Process 06/08/2022  no date 07/06/2022  no date

45 Minor Structures Report 04/12/2022  no date 06/07/2022  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

12/09/2024  no date 12/20/2024  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

01/26/2023  no date 04/20/2023  no date

47 Approve Willingness 06/29/2022  no date 08/10/2022  no date

47X Willingness Posted Date 07/13/2022  no date 07/13/2022  no date

48 Conduct Location/Design Public Hearing 07/07/2022  no date 01/06/2023  no date

48X Public Hearing Meeting Date 12/15/2022  no date   

49 Adopt Location/Design 01/09/2023  no date 01/24/2023  no date

49C Design Approval Constructability Review 06/29/2022  no date 07/13/2022  no date

49X Location and Design Approval Date 01/25/2023  no date 01/25/2023  no date

50 Survey Data Verification 06/29/2022  no date 07/27/2022  no date

51 Furnish Approved R/W & UT Plans 09/05/2023  no date 12/11/2023  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

11/28/2023  no date 01/26/2024  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

03/24/2023  no date 06/23/2023  no date

51X R/W&UT Plan Date 12/12/2023  no date 12/18/2023  no date

52 Authorize R/W & UT Funds 12/19/2023  no date 01/03/2024  no date

52T Authorize R/W Funds 06/26/2023  no date 08/09/2023  no date



ROCKY MOUNT  9:18AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 01/04/2024  no date 01/04/2024  no date

54 Retaining Wall Data Report 01/26/2023  no date 03/13/2023  no date

55 Sound Wall Data Report 01/26/2023  no date 03/13/2023  no date

57S Right of Way Stakeout���Survey 01/05/2024  no date 04/02/2024  no date

58 Survey Right of Way Plan Sheets 07/20/2023  no date 09/01/2023  no date

59 Noise Abatement Design 03/14/2023  no date 05/08/2023  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

01/04/2024  no date 01/19/2024  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

08/10/2023  no date 08/23/2023  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

01/22/2024  no date 01/22/2024  no date

61 Final Traffic Control Device Plans 10/19/2023  no date 01/26/2024  no date

62 Develop Retaining Structure Plans 03/14/2023  no date 04/24/2023  no date

65C Field Inspection Constructability Review 05/12/2023  no date 06/02/2023  no date

65F Plan Design/Field Inspection 01/26/2023  no date 05/18/2023  no date

65P Plan Design/Pre-Advertisement Conference 06/05/2023  no date 01/26/2024  no date

65X Field Inspection Team Meeting Date 06/02/2023  no date   

66 Environmental Reevaluation 12/23/2024  no date 01/07/2025  no date

67 Clear Utility Agreements 01/22/2024  no date 07/24/2024  no date

67U Utility Relocations by Owners 05/29/2024  no date 12/04/2024  no date

69 Acquire Right of Way 01/23/2024  no date 12/05/2024  no date

69X Right of Way/Utility Certification Date 02/11/2025  no date 02/11/2025  no date

70 Obtain Environmental Permits 06/05/2023  no date 12/11/2023  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

12/09/2024  no date 03/07/2025  no date

70S Utility Stakeout ���Survey 05/29/2024  no date 12/04/2024  no date

71 Approved Construction Plans 12/23/2024  no date 02/03/2025  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

01/29/2024  no date 02/26/2024  no date

71X Pre-Advertisement Conference Date 12/06/2024  no date 12/06/2024  no date

72 Prepare for Advertisement 01/16/2025  no date 02/19/2025  no date

72B Biddability Review 01/27/2025  no date 01/31/2025  no date

72X Plan Submission Date 02/03/2025  no date 02/03/2025  no date

73 Process Relocations 01/22/2024  no date 01/22/2024  no date

77S Construction ��� Survey 06/30/2025  no date 01/07/2026  no date

79 Construction Funding Review/Authorization of 
Funds

12/23/2024  no date 01/23/2025  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/11/2025  no date 03/11/2025  no date

82 Conduct Bid Opening 04/23/2025  no date 04/23/2025  no date

84 Award Contract 04/24/2025  no date 06/27/2025  no date

88 Survey Monumentation 05/27/2027  no date 07/23/2027  no date

91 Administer Contract 06/30/2025  no date 05/26/2027  no date

92X Contractor Final Voucher Date 07/12/2027  no date 07/12/2027  no date

94X Claims Period Ends Dates 10/06/2027  no date 10/06/2027  no date

95 District Project Closeout 10/07/2027  no date 01/06/2028  no date

96 Central Office Project Closeout 01/07/2028  no date 05/12/2028  no date



ROCKY MOUNT  9:18AMRun Time:

10/12/2020Run Date: 

U000-157-269Proj:

UPC: 112181

PC: Jessie.Nester

Project Purpose:

PM: Jessica Heckman

Description: Angle Bridge Reconstruction - North Main Street

Reconstruction activities to the Angle Bridge on North Main Street in Rocky Mount.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Franklin StreetFrom:

100' North of Byrd LaneTo:

Bridge Rehab w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,102,923Total Current Est 

10/06/2020Current Est Date

 0

 1,084,131

 18,792

0000

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Salem

Rocky Mount
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/26/2018

04/15/2020

04/15/2020

05/17/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 287,503.00  0.00  0.00  0.00  0.00  0.00  0.00  287,503.00 Local Project Contributions
 590,192.00  0.00  0.00  0.00  0.00  0.00  0.00  590,192.00Formula - Urban

 877,695.00 877,695.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 877,695.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$18,792

$0

$3,225

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  22,016.94

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 06/08/2020

Construction Completed:

Construction Started: 07/20/2020



ROCKY MOUNT  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
112181UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 04/02/2018 04/02/2018 05/07/2018 05/07/2018

12 Authorize Preliminary Engineering 07/24/2018 07/24/2018 07/26/2018 07/26/2018

17E Environmental Review Process (ERP) 09/18/2018 09/18/2018 09/20/2018 09/20/2018

22 Scope Project 07/27/2018 07/27/2018 10/30/2018 10/30/2018

25 Draft Environmental Document or CE 09/24/2018 09/24/2018 12/05/2018 08/23/2019

65F Plan Design/Field Inspection 10/31/2018 10/31/2018 08/23/2019 12/17/2018

69X Right of Way/Utility Certification Date 08/27/2019 11/20/2019 09/10/2019 11/20/2019

72X Plan Submission Date 08/26/2019 01/15/2020 08/26/2019 01/15/2020

79 Construction Funding Review/Authorization of 
Funds

08/27/2019 02/12/2020 10/03/2019 04/10/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/04/2019 02/28/2020 11/18/2019 04/15/2020

84 Award Contract 11/19/2019 05/20/2020 05/19/2020 06/08/2020

91 Administer Contract 05/20/2020 07/20/2020 05/18/2021  no date

95 District Project Closeout 05/19/2021  no date 09/24/2021  no date

96 Central Office Project Closeout 09/27/2021  no date 12/23/2021  no date



SALEM  9:18AMRun Time:

10/12/2020Run Date: 

0419-129-248Proj:

UPC: 111367

PC: Cheryl.Becker

Project Purpose:

PM: Ben Tripp

Description: #SMART18 - Mason Creek Greenway Ph3 - 419 Multimodal Imprv

Completes the missing link between the Mason Creek Greenway and Hanging Rock Battlefield Trail and completes 
the missing links to neighborhoods. Improves transit stops at various locations along US 460 and increases Rte 419 
mode choice.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Mason Creek GreenwayFrom:

Hanging Rock Battlefield TrailTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,610,310Total Current Est 

07/01/2020Current Est Date

 150,000

 2,260,310

 200,000

0419

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Salem

Salem
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/12/2021

07/14/2023

07/14/2023

03/29/2024

03/29/2024

04/02/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  200,000.00  2,410,310.00  0.00  0.00  2,610,310.00 HB1887 - DGP (1)
 2,610,310.00 0.00  0.00  0.00  200,000.00  2,410,310.00  0.00  0.00Total:

 2,610,310.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SALEM  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111367UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/15/2021  no date 10/07/2021  no date

12 Authorize Preliminary Engineering 10/08/2021  no date 10/12/2021  no date

17E Environmental Review Process (ERP) 10/13/2021  no date 02/04/2022  no date

22 Scope Project 10/13/2021  no date 04/25/2022  no date

24 Determine Permits Needed 02/07/2022  no date 06/07/2022  no date

25 Draft Environmental Document or CE 02/07/2022  no date 05/09/2022  no date

47 Approve Willingness 05/12/2023  no date 06/23/2023  no date

47X Willingness Posted Date 06/23/2023  no date 06/23/2023  no date

52 Authorize R/W & UT Funds 06/26/2023  no date 07/14/2023  no date

52X R/W&UT Authorization Date 07/17/2023  no date 07/17/2023  no date

65F Plan Design/Field Inspection 04/26/2022  no date 05/11/2023  no date

65P Plan Design/Pre-Advertisement Conference 06/26/2023  no date 02/01/2024  no date

66 Environmental Reevaluation 02/02/2024  no date 03/01/2024  no date

69 Acquire Right of Way 07/18/2023  no date 02/01/2024  no date

69X Right of Way/Utility Certification Date 02/05/2024  no date 02/16/2024  no date

72 Prepare for Advertisement 02/02/2024  no date 02/02/2024  no date

79 Construction Funding Review/Authorization of 
Funds

02/05/2024  no date 02/16/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/04/2024  no date 03/29/2024  no date

84 Award Contract 04/01/2024  no date 07/16/2024  no date

91 Administer Contract 07/17/2024  no date 12/12/2025  no date

95 District Project Closeout 03/19/2026  no date 07/24/2026  no date

96 Central Office Project Closeout 07/27/2026  no date 10/20/2026  no date



SALEM  9:18AMRun Time:

10/12/2020Run Date: 

U000-129-R50Proj:

UPC: 113141

PC: Cheryl.Becker

Project Purpose:

PM: Will Simpson

Description: Downtown Salem - Main Street, Union Street to Broad Street

Replace and widen sidewalks, improve crosswalks, install streetscaping and new lighting as proposed in Salem's 
Downtown Plan. Improve safety for pedestrians and motorists by shortening and improving pedestrian crossings and 
visibility.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Union StreetFrom:

South Broad StreetTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,000,000Total Current Est 

05/22/2020Current Est Date

 1,000

 909,000

 90,000

0000

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: NO DATES SET YET-PE OPEN

Salem

Salem
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/29/2019

11/24/2021

11/24/2021

10/06/2022

10/06/2022

04/29/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00  1,000,000.00 Revenue Sharing Funds
 1,000,000.00 1,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,000,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$938

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  938.38

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SALEM  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113141UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 08/01/2018 08/01/2018 10/25/2018 03/28/2019

12 Authorize Preliminary Engineering 10/26/2018 03/29/2019 10/30/2018 03/29/2019

17E Environmental Review Process (ERP) 11/15/2018  no date 03/08/2019  no date

22 Scope Project 10/31/2018 04/01/2019 08/01/2019  no date

52 Authorize R/W & UT Funds 08/04/2020  no date 08/24/2020  no date

52X R/W&UT Authorization Date 08/25/2020  no date 08/25/2020  no date

65F Plan Design/Field Inspection 08/02/2019  no date 08/03/2020  no date

69 Acquire Right of Way 08/26/2020  no date 06/09/2021  no date

79 Construction Funding Review/Authorization of 
Funds

12/06/2021  no date 12/17/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/10/2021  no date 07/08/2021  no date

84 Award Contract 12/03/2021  no date 12/03/2021  no date

91 Administer Contract 01/12/2022  no date 01/30/2023  no date

95 District Project Closeout 02/05/2024  no date 06/11/2024  no date

96 Central Office Project Closeout 06/12/2024  no date 09/05/2024  no date



SALEM  9:18AMRun Time:

10/12/2020Run Date: 

U000-129-R51Proj:

UPC: 113142

PC: Cheryl.Becker

Project Purpose:

PM: Will Simpson

Description: Downtown Salem - Roanoke Boulevard

Replace and widen sidewalks, improve crosswalks, install streetscaping and new lighting as proposed in Salem's 
Downtown Plan. Improve safety for pedestrians and motorists by shortening and improving pedestrian crossings and 
visibility.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

North side of intersection of Market Street and East Main StFrom:

East side of intersection of Boulevard and College AvenueTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,000,000Total Current Est 

05/22/2020Current Est Date

 1,000

 909,000

 90,000

0000

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: NO DATES SET YET-PE OPEN

Salem

Salem
Pre-ScopingEstimate Type:
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/25/2020

01/20/2022

01/20/2022

11/30/2022

11/30/2022

06/18/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  1,000,000.00  0.00  0.00  0.00  0.00  0.00  1,000,000.00 Revenue Sharing Funds
 1,000,000.00 0.00  1,000,000.00  0.00  0.00  0.00  0.00  0.00Total:

 1,000,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$333

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  332.79

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SALEM  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113142UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 08/01/2019 07/19/2019 10/25/2019 03/10/2020

12 Authorize Preliminary Engineering 10/28/2019 03/24/2020 10/30/2019 03/25/2020

17E Environmental Review Process (ERP) 11/15/2019  no date 03/09/2020  no date

22 Scope Project 10/31/2019  no date 08/03/2020  no date

52 Authorize R/W & UT Funds 08/05/2021  no date 08/25/2021  no date

52X R/W&UT Authorization Date 08/26/2021  no date 08/26/2021  no date

65F Plan Design/Field Inspection 08/04/2020  no date 08/04/2021  no date

69 Acquire Right of Way 08/27/2021  no date 06/10/2022  no date

79 Construction Funding Review/Authorization of 
Funds

12/07/2022  no date 12/20/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/13/2022  no date 07/11/2022  no date

84 Award Contract 12/06/2022  no date 12/06/2022  no date

91 Administer Contract 01/17/2023  no date 01/31/2024  no date

95 District Project Closeout 02/05/2025  no date 06/12/2025  no date

96 Central Office Project Closeout 06/13/2025  no date 09/08/2025  no date



SALEM  9:18AMRun Time:

10/12/2020Run Date: 

U000-129-252Proj:

UPC: 113566

PC: Cheryl.Becker

Project Purpose:

PM: WIll Simpson

Description: Elizabeth Greenway

Construct approximately a mile and a half of paved multiuse trail completing the missing link between the Mason 
Creek Greenway and the East Main Street Greenway along Lynchburg Turnpike.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Mason Creek GreenwayFrom:

East Main Street GreenwayTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,104,400Total Current Est 

07/01/2020Current Est Date

 1,000

 919,500

 183,900

0000

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Salem

Salem
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/27/2019

11/05/2021

11/05/2021

10/05/2022

10/05/2022

04/26/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  106,168.00  998,232.00  0.00  0.00  0.00  0.00  1,104,400.00 MAP21 RSTP
 1,104,400.00 0.00  106,168.00  998,232.00  0.00  0.00  0.00  0.00Total:

 1,104,400.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$911

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  910.52

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SALEM  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113566UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/01/2019 10/03/2019 12/30/2019 12/11/2019

12 Authorize Preliminary Engineering 12/31/2019 12/12/2019 01/03/2020 12/27/2019

17E Environmental Review Process (ERP) 01/22/2020  no date 05/06/2020  no date

22 Scope Project 01/06/2020  no date 08/03/2020  no date

25 Draft Environmental Document or CE 08/04/2020  no date 11/30/2020  no date

52 Authorize R/W & UT Funds 08/05/2021  no date 08/25/2021  no date

52X R/W&UT Authorization Date 08/26/2021  no date 08/26/2021  no date

65F Plan Design/Field Inspection 08/04/2020  no date 08/04/2021  no date

69 Acquire Right of Way 08/27/2021  no date 06/10/2022  no date

69X Right of Way/Utility Certification Date 06/14/2022  no date 06/27/2022  no date

70 Obtain Environmental Permits 10/04/2021  no date 06/10/2022  no date

72 Prepare for Advertisement 06/13/2022  no date 06/13/2022  no date

79 Construction Funding Review/Authorization of 
Funds

06/14/2022  no date 06/27/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/28/2022  no date 07/26/2022  no date

84 Award Contract 12/21/2022  no date 12/21/2022  no date

91 Administer Contract 02/01/2023  no date 02/15/2024  no date

95 District Project Closeout 02/21/2025  no date 06/27/2025  no date

96 Central Office Project Closeout 06/30/2025  no date 09/23/2025  no date



SALEM  9:18AMRun Time:

10/12/2020Run Date: 

0011-129-246Proj:

UPC: 110574

PC: Cheryl.Becker

Project Purpose:

PM: Will Simpson

Description: #SGR18LB - Apperson Drive Bridge Replacement

Replace super, repair substructure, include a 10-12 ' wide ped accomm. to provide access to/from Roanoke River 
Greenway.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

East Riverside DriveFrom:

Route 419 - Electric RoadTo:

Bridge Replacement w/ Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 7,126,000Total Current Est 

03/16/2020Current Est Date

 75,000

 6,273,000

 778,000

0011

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Salem

Salem
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/05/2018

05/27/2021

05/27/2021

04/27/2022

04/27/2022

10/04/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  410,614.00  453,472.00  0.00  0.00  0.00  864,086.00 HB1887 - SGR
 35,214.00  0.00  0.00  0.00  0.00  0.00  0.00  35,214.00 Local Project Contributions

 5,087.00  0.00  0.00  0.00  0.00  0.00  0.00  5,087.00 State Formula
 15,456.00  0.00  0.00  0.00  0.00  0.00  0.00  15,456.00.Federal Formula STP

 415,642.00  0.00  0.00  0.00  0.00  0.00  0.00  415,642.00.Transportation Enhancement 
Funds

 108,608.00  0.00  0.00  0.00  0.00  0.00  0.00  108,608.00Formula - Primary
 1,884,110.00  0.00  0.00  0.00  0.00  0.00  0.00  1,884,110.00Formula - Urban

 3,328,203.00 2,464,117.00  0.00  410,614.00  453,472.00  0.00  0.00  0.00Total:

 3,328,203.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$43,902

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  43,902.26

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SALEM  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110574UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 12/01/2017 03/21/2017 07/02/2018 10/24/2018

12 Authorize Preliminary Engineering 07/03/2018 11/05/2018 07/06/2018 11/05/2018

17E Environmental Review Process (ERP) 07/09/2018 08/26/2020 10/23/2018 09/02/2020

22 Scope Project 07/09/2018 11/06/2018 07/09/2019  no date

24 Determine Permits Needed  no date  no date  no date  no date

25 Draft Environmental Document or CE  no date  no date  no date  no date

52 Authorize R/W & UT Funds 02/14/2020  no date 03/05/2020  no date

52X R/W&UT Authorization Date 03/06/2020  no date 03/06/2020  no date

65F Plan Design/Field Inspection 07/10/2019  no date 02/13/2020  no date

69 Acquire Right of Way 03/09/2020  no date 12/15/2020  no date

69X Right of Way/Utility Certification Date 12/17/2020  no date 12/31/2020  no date

72 Prepare for Advertisement 12/16/2020  no date 12/16/2020  no date

79 Construction Funding Review/Authorization of 
Funds

12/17/2020  no date 12/31/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/04/2021  no date 02/02/2021  no date

84 Award Contract 02/03/2021  no date 06/24/2021  no date

91 Administer Contract 06/25/2021  no date 07/12/2022  no date

95 District Project Closeout 07/13/2022  no date 11/18/2022  no date

96 Central Office Project Closeout 11/21/2022  no date 02/21/2023  no date



SALEM  9:18AMRun Time:

10/12/2020Run Date: 

0011-129-247Proj:

UPC: 110689

PC: Cheryl.Becker

Project Purpose:

PM: Will Simpson

Description: #SGR18LB - Colorado St Bridge Replacement

Replace superstructure, repair undermining at abutments, and repair delaminated/spalled abutments.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

S Colorado StFrom:

Rowan StTo:

Bridge Replacement w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 6,450,000Total Current Est 

06/22/2020Current Est Date

 0

 5,750,000

 700,000

0011

Federal Eligibility: Federally Eligible with Exception

Project Status: NO DATES SET YET-PE OPEN

Salem

Salem
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/04/2019

02/14/2023

02/14/2023

07/23/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 3,332,024.00  64,539.00  2,723,557.00  329,880.00  0.00  0.00  0.00  6,450,000.00 HB1887 - SGR
 6,450,000.00 3,332,024.00  64,539.00  2,723,557.00  329,880.00  0.00  0.00  0.00Total:

 6,450,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$117,149

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/03/2020

Total  117,149.35

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SALEM  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110689UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 03/01/2021 01/23/2018 06/14/2021 05/07/2018

12 Authorize Preliminary Engineering 06/15/2021 03/29/2019 06/17/2021 04/04/2019

17E Environmental Review Process (ERP) 06/18/2021 03/22/2019 10/04/2021 03/28/2019

22 Scope Project 06/18/2021  no date 12/27/2021  no date

33 Final Environmental Document 10/05/2021 03/28/2019 02/03/2022 03/28/2019

65F Plan Design/Field Inspection 12/28/2021  no date 12/29/2022  no date

69X Right of Way/Utility Certification Date 01/03/2023  no date 01/17/2023  no date

72X Plan Submission Date 12/30/2022  no date 12/30/2022  no date

79 Construction Funding Review/Authorization of 
Funds

01/03/2023  no date 01/17/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/18/2023  no date 02/14/2023  no date

84 Award Contract 02/15/2023  no date 07/07/2023  no date

91 Administer Contract 07/10/2023  no date 07/23/2024  no date

95 District Project Closeout 07/24/2024  no date 12/03/2024  no date

96 Central Office Project Closeout 12/04/2024  no date 03/04/2025  no date



SALEM  9:18AMRun Time:

10/12/2020Run Date: 

0460-129-105Proj:

UPC: 008753

PC: Jeff.Echols

Project Purpose:

PM:

Description: #HB2.FY17 Rte460 - Add'n of CTL w/ Bike Ln, Curb, Sidewalk

Improve drainage, capacity, and non-motorized trans facilities on E. Main St. from Rt. 311 to Brand Ave. by adding 
storm sewer, curbing, sidewalks, bike lanes, and turn lanes. A traffic signal will be added at Lynchburg Turnpike also.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.028 Mi. West of Route 311 (Thompson Memorial Blvd.)From:

0.006 Mi. West of Brand Ave.To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 15,925,395Total Current Est 

02/24/2020Current Est Date

 1,540,884

 10,850,000

 3,534,511

0460

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Salem

Salem
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/31/1989

04/20/2016

04/20/2016

12/12/2017

12/12/2017

09/17/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 2,912,984.00  0.00  0.00  0.00  0.00  0.00  0.00  2,912,984.00 HB1887 - DGP (1)
 19,103.00  0.00  0.00  0.00  0.00  0.00  0.00  19,103.00 Local Project Contributions

 198,852.00  0.00  0.00  0.00  0.00  0.00  0.00  198,852.00 State Formula
 1,363,219.00  0.00  0.00  0.00  0.00  0.00  0.00  1,363,219.00.Federal Formula STP

 41,094.00  0.00  0.00  0.00  0.00  0.00  0.00  41,094.00.National Highway System 
Allocations

 702,296.00  0.00  0.00  0.00  0.00  0.00  0.00  702,296.00Accounts Receivable
 10,687,847.00  0.00  0.00  0.00  0.00  0.00  0.00  10,687,847.00Formula - Urban

 15,925,395.00 15,925,395.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 15,925,395.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES



SALEM  9:18AMRun Time:

10/12/2020Run Date: 

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

$3,534,511

$1,612,384

$8,959,895

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  14,106,790.49

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/07/2008

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SALEM  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
008753UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/30/1989 07/30/1989 07/31/1989 07/31/1989

17E Environmental Review Process (ERP) 11/02/2009  no date 11/17/2009  no date

22 Scope Project 11/03/2010 11/03/2010 02/18/2016 02/18/2016

23 Furnish Environmental Traffic Data 02/01/2010  no date 02/26/2010  no date

24 Determine Permits Needed 02/01/2010  no date 02/26/2010  no date

25 Draft Environmental Document or CE 07/27/2011 07/27/2011 05/29/2014 05/29/2014

32 Value Engineering 03/20/2012 03/20/2012 07/17/2012 07/17/2012

36F Plan Design/Preliminary Field Inspection 02/16/2011 02/16/2011 07/27/2011 07/27/2011

36P Plan Design Public Hearing 07/27/2011 07/27/2011 09/09/2014 09/09/2014

43 Furnish Utility Field Inspection Plans 08/25/2015 08/25/2015 11/02/2015 11/02/2015

43X Utility Field Inspection (UFI) Date 09/24/2015 09/24/2015 09/24/2015 09/24/2015

48 Conduct Location/Design Public Hearing 09/09/2014 09/09/2014 01/09/2015 01/09/2015

48X Public Hearing Meeting Date 10/09/2014 10/09/2014   

49 Adopt Location/Design 01/09/2015 01/09/2015 04/01/2015 04/01/2015

51 Furnish Approved R/W & UT Plans 12/23/2015 12/23/2015 03/30/2016 03/30/2016

52 Authorize R/W & UT Funds 03/03/2016 03/03/2016 04/20/2016 04/20/2016

58 Survey Right of Way Plan Sheets 11/02/2015 11/02/2015 12/17/2015 12/17/2015

60P Notice to Proceed for Partial Right of Way 
Acquisition

04/20/2016 04/20/2016 06/16/2016 06/16/2016

65C Field Inspection Constructability Review 06/03/2015 06/03/2015 09/16/2015 09/16/2015

65F Plan Design/Field Inspection 04/01/2015 04/01/2015 12/23/2015 12/23/2015

65P Plan Design/Pre-Advertisement Conference 04/20/2016 04/20/2016 07/20/2017 07/20/2017

65X Field Inspection Team Meeting Date 09/16/2015 09/16/2015   

67 Clear Utility Agreements 06/16/2016 06/16/2016 10/08/2017 10/08/2017

67U Utility Relocations by Owners 06/20/2017 06/20/2017 05/16/2018 05/30/2018

69 Acquire Right of Way 06/16/2016 06/16/2016 07/05/2017 07/05/2017

69X Right of Way/Utility Certification Date 08/07/2017 08/07/2017 08/07/2017 08/07/2017

71 Approved Construction Plans 08/08/2017 07/20/2017 10/31/2017 10/31/2017

71C Pre-Advertisement Conference (PAC) 
Constructability Review

04/19/2017 04/19/2017 05/11/2017 05/11/2017

71X Pre-Advertisement Conference Date 06/22/2017 06/22/2017 06/22/2017 06/22/2017

72 Prepare for Advertisement 08/10/2017 08/10/2017 12/07/2017 12/07/2017

79 Construction Funding Review/Authorization of 
Funds

06/27/2017 06/27/2017 06/27/2017 06/27/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/15/2010  no date 04/15/2010  no date

84 Award Contract 06/06/2018 04/18/2018 06/19/2018 04/18/2018

91 Administer Contract 04/10/2018 06/26/2018 06/22/2020  no date

95 District Project Closeout 03/01/2021  no date 05/21/2021  no date

96 Central Office Project Closeout 01/01/2014  no date 10/01/2014  no date



SALEM  9:18AMRun Time:

10/12/2020Run Date: 

U000-129-R43Proj:

UPC: 108853

PC: Cheryl.Becker

Project Purpose:

PM: Will Simpson

Description: East Main Street / College Avenue - Pedestrian Improvements

FY17 RS Project - East Main Street / College Avenue Pedestrian Improvements - Sidewalk replacement, crosswalks

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Clay StreetFrom:

Thompson Memorial BoulevardTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,572,574Total Current Est 

03/10/2020Current Est Date

 0

 1,371,574

 201,000

0460

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: CONSTRUCTION STARTED

Salem

Salem
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/23/2018

09/01/2019

09/01/2019

02/03/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,001,000.00  0.00  0.00  0.00  0.00  0.00  0.00  1,001,000.00 Revenue Sharing Funds
 1,001,000.00 1,001,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,001,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$62,875

$0

$364,310

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  427,185.37

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 10/11/2019

Construction Completed:

Construction Started: 01/20/2020



SALEM  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108853UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 08/12/2016 08/12/2016 03/01/2018 03/01/2018

12 Authorize Preliminary Engineering 04/19/2018 04/19/2018 04/23/2018 04/23/2018

17E Environmental Review Process (ERP) 06/14/2017 06/14/2017 06/20/2017 06/20/2017

22 Scope Project 06/13/2017 06/13/2017 04/24/2018 04/24/2018

65F Plan Design/Field Inspection 06/13/2017 06/13/2017 08/28/2019  no date

69X Right of Way/Utility Certification Date 08/30/2019 08/30/2019 09/13/2019 09/10/2019

72X Plan Submission Date 08/29/2019 08/29/2019 08/29/2019 08/29/2019

79 Construction Funding Review/Authorization of 
Funds

03/13/2020 03/31/2020 03/26/2020 04/02/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/16/2019 08/05/2019 10/11/2019 09/01/2019

84 Award Contract 10/14/2019 09/03/2019 03/12/2020 10/11/2019

91 Administer Contract 03/13/2020 01/20/2020 03/29/2021  no date

95 District Project Closeout 06/28/2021  no date 11/03/2021  no date

96 Central Office Project Closeout 11/04/2021  no date 02/04/2022  no date



SALEM  9:18AMRun Time:

10/12/2020Run Date: 

0460-129-249Proj:

UPC: 111371

PC: Cheryl.Becker

Project Purpose:

PM: Benjamin Tripp

Description: #SMART18 - Downtown Salem Int. & Streetscape Improvements

Improvements to intersections, transit, turn movements, and streetscape in Downtown Salem.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

N Market StFrom:

Thompson Memorial DrTo:

Landscaping/BeautificationScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,629,869Total Current Est 

07/01/2020Current Est Date

 0

 3,327,380

 302,489

0460

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Salem

Salem
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/06/2019

12/21/2021

12/21/2021

01/03/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 302,489.00  0.00  1,663,690.00  0.00  1,663,690.00  0.00  0.00  1,987,851.00 HB1887 - HPP (1)
 1,987,851.00 302,489.00  0.00  1,663,690.00  0.00  1,663,690.00  0.00  0.00Total:

 1,987,851.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$6,654

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  6,654.33

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SALEM  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111371UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/16/2018 07/16/2018 10/08/2018 04/02/2019

12 Authorize Preliminary Engineering 10/09/2018 04/29/2019 10/11/2018 05/06/2019

17E Environmental Review Process (ERP) 10/12/2018  no date 02/05/2019  no date

22 Scope Project 10/12/2018  no date 04/24/2019  no date

24 Determine Permits Needed 02/06/2019  no date 06/06/2019  no date

25 Draft Environmental Document or CE 02/06/2019  no date 05/08/2019  no date

47 Approve Willingness 12/31/2019  no date 02/13/2020  no date

47X Willingness Posted Date 02/13/2020  no date 02/13/2020  no date

65F Plan Design/Field Inspection 04/25/2019  no date 12/30/2019  no date

65P Plan Design/Pre-Advertisement Conference 02/14/2020  no date 05/15/2020  no date

66 Environmental Reevaluation 05/18/2020  no date 06/15/2020  no date

69X Right of Way/Utility Certification Date 05/19/2020  no date 06/01/2020  no date

72X Plan Submission Date 05/18/2020  no date 05/18/2020  no date

79 Construction Funding Review/Authorization of 
Funds

05/19/2020  no date 06/01/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/16/2020  no date 07/14/2020  no date

84 Award Contract 07/15/2020  no date 10/29/2020  no date

91 Administer Contract 10/30/2020  no date 07/25/2022  no date

95 District Project Closeout 10/25/2022  no date 03/09/2023  no date

96 Central Office Project Closeout 03/10/2023  no date 06/02/2023  no date



SALEM  9:18AMRun Time:

10/12/2020Run Date: 

U000-129-242Proj:

UPC: 108899

PC: Cheryl.Becker

Project Purpose:

PM: Will Simpson

Description: #HB2.FY17 Multimodal Improvements along Boulevard

Eight foot wide sidewalk on the north side of Roanoke Blvd with appropriate amenities (e.g. landing pads, benches, 
shelters, etc.) at transit stops in front of Salem Health and Rehab, at the intersection of Hemlock Road and Roanoke 
Blvd, and at the Adult Care Center

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

.08 mi west of Reavis LnFrom:

Salem City LimitTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 772,027Total Current Est 

03/25/2020Current Est Date

 0

 713,098

 58,929

8010

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Salem

Salem
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/25/2016

08/07/2017

08/07/2017

07/28/2019

07/28/2019

08/14/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 884,881.00  0.00  0.00  0.00  0.00  0.00  0.00  884,881.00 HB1887 - DGP (1)
 884,881.00 884,881.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 884,881.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$58,929

$0

$7,718

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  66,647.61

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 10/08/2019

Construction Completed:

Construction Started: 10/21/2019



SALEM  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108899UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/06/2016 07/06/2016 08/23/2016 08/23/2016

12 Authorize Preliminary Engineering 08/24/2016 08/24/2016 08/25/2016 08/25/2016

17E Environmental Review Process (ERP) 01/23/2017 01/23/2017 01/25/2017 01/25/2017

22 Scope Project 08/26/2016 08/26/2016 04/03/2017 04/03/2017

25 Draft Environmental Document or CE 01/23/2017 01/23/2017 08/11/2017 12/12/2017

52 Authorize R/W & UT Funds 09/22/2017 08/07/2017 10/12/2017 08/07/2017

52X R/W&UT Authorization Date 10/13/2017 06/26/2018 10/13/2017 06/28/2018

65F Plan Design/Field Inspection 01/23/2017 01/23/2017 09/21/2017 01/04/2018

65P Plan Design/Pre-Advertisement Conference  no date 08/08/2017  no date 05/22/2018

69X Right of Way/Utility Certification Date 05/21/2018 06/28/2018 06/04/2018 06/28/2018

72 Prepare for Advertisement 05/18/2018 06/13/2018 05/18/2018 04/04/2019

79 Construction Funding Review/Authorization of 
Funds

05/21/2018 04/05/2019 06/04/2018  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/05/2018 04/05/2019 07/02/2018 07/28/2019

84 Award Contract 07/03/2018 07/29/2019 09/26/2018 10/08/2019

91 Administer Contract 09/27/2018 10/21/2019 07/02/2019  no date

95 District Project Closeout 10/02/2019  no date 02/14/2020  no date

96 Central Office Project Closeout 02/18/2020  no date 05/11/2020  no date



SALEM  9:18AMRun Time:

10/12/2020Run Date: 

EN15-129-239Proj:

UPC: 106268

PC: Cheryl.Becker

Project Purpose:

PM: City of Salem

Description: HANGING ROCK BATTLEFIELD TRAIL - TRANSPORTATION 
ALTERNATIVES

Design and construction of Hanging Rock Battlefield Trail.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

existing Hanging Rock Battlefield TrailFrom:

East Main StTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 818,179Total Current Est 

07/01/2020Current Est Date

 0

 662,007

 156,172

EN15

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Salem

Salem
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/24/2015

04/26/2018

04/26/2018

11/30/2020

11/30/2020

03/30/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 393,315.00  0.00  0.00  0.00  0.00  0.00  0.00  393,315.00 Federal Demonstration 
Funds

 98,328.00  0.00  0.00  0.00  0.00  0.00  0.00  98,328.00 Locally Administered 
Funded

 57,392.00  0.00  0.00  0.00  0.00  0.00  0.00  57,392.00 MAP21 TAP
 768,951.00  0.00  0.00  0.00  0.00  0.00  0.00  768,951.00 Project Contributions

 14,348.00  0.00  0.00  0.00  0.00  0.00  0.00  14,348.00.Transportation Enhancement 
Funds

 783.00  0.00  0.00  0.00  0.00  0.00  0.00  783.00Accounts Receivable
 1,333,117.00 1,333,117.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,333,117.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$108,808

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  108,808.06

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SALEM  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
106268UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 01/02/2015 01/02/2015 09/24/2015 09/24/2015

17E Environmental Review Process (ERP) 11/18/2016 11/18/2016 11/21/2016 11/21/2016

22 Scope Project 03/18/2015 03/18/2015 03/01/2017 03/01/2017

24 Determine Permits Needed 11/18/2016 11/18/2016 11/21/2016 11/21/2016

25 Draft Environmental Document or CE 11/21/2016 11/21/2016 04/09/2018 04/09/2018

52 Authorize R/W & UT Funds 04/27/2018 04/26/2018 10/31/2018 04/26/2018

79 Construction Funding Review/Authorization of 
Funds

10/31/2018  no date 11/30/2018  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/16/2020  no date 11/30/2020  no date

84 Award Contract 12/01/2020  no date 03/15/2021  no date

91 Administer Contract 03/16/2021  no date 03/31/2022  no date

95 District Project Closeout 04/01/2022  no date 06/24/2022  no date

96 Central Office Project Closeout 08/08/2022  no date 12/13/2022  no date



SALEM  9:18AMRun Time:

10/12/2020Run Date: 

EN16-129-244Proj:

UPC: 109612

PC: Cheryl.Becker

Project Purpose:

PM: Will Simpson

Description: DOWNTOWN STREETSCAPE IMPROVEMENTS

Streetscape improvements on Main Street in downtown Salem.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

West side of Broad StFrom:

East side of White Oak AlleyTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,130,397Total Current Est 

06/17/2020Current Est Date

 0

 1,035,397

 95,000

EN16

Federal Eligibility: Federally Eligible

Project Status: AWARDED

Salem

Salem
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/02/2016

09/08/2019

09/08/2019

08/25/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 480,000.00  0.00  0.00  0.00  0.00  0.00  0.00  480,000.00 MAP21 TAP
 13,000.00  0.00  0.00  0.00  0.00  0.00  0.00  13,000.00 Project Contributions

 118,935.00  0.00  0.00  0.00  0.00  0.00  0.00  118,935.00.Transportation Enhancement 
Funds

 1,065.00  0.00  0.00  0.00  0.00  0.00  0.00  1,065.00Accounts Receivable
 613,000.00 613,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 613,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$93,290

$0

$1,833

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  95,123.39

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 08/10/2020

Construction Completed:

Construction Started:



SALEM  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109612UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 08/01/2016 08/01/2016 09/29/2016 09/29/2016

12 Authorize Preliminary Engineering 10/18/2016 10/18/2016 12/02/2016 12/02/2016

17E Environmental Review Process (ERP) 06/14/2017 06/14/2017 06/20/2017 06/20/2017

22 Scope Project 06/13/2017 06/13/2017 04/24/2018 04/24/2018

24 Determine Permits Needed 10/10/2017 10/10/2017 10/10/2017 10/10/2017

25 Draft Environmental Document or CE 06/13/2017 06/13/2017 11/07/2017 11/07/2017

65F Plan Design/Field Inspection 06/14/2017 06/14/2017 06/19/2019 12/24/2018

66 Environmental Reevaluation 06/20/2019 08/07/2019 07/05/2019 08/08/2019

69X Right of Way/Utility Certification Date 06/21/2019 08/05/2019 07/05/2019 08/08/2019

72X Plan Submission Date 06/20/2019 08/12/2019 06/20/2019 08/12/2019

79 Construction Funding Review/Authorization of 
Funds

06/21/2019 08/14/2019 07/05/2019  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/08/2019 08/15/2019 08/02/2019 09/08/2019

84 Award Contract 08/05/2019 09/09/2019 12/30/2019 08/10/2020

91 Administer Contract 12/31/2019  no date 01/14/2021  no date

95 District Project Closeout 04/19/2021  no date 08/24/2021  no date

96 Central Office Project Closeout 08/25/2021  no date 11/19/2021  no date



SALEM  9:18AMRun Time:

10/12/2020Run Date: 

EN00-129-102Proj:

UPC: 106486

PC: Cheryl.Becker

Project Purpose:

PM: Will Simpson, PE, Assist City Engineer

Description: Eddy Ave Bike/Ped Bridge

Connect the David Smith Greenway to the Roanoke River Greenway, Phase 3A. Consists of a free-standing walkway 
adjacent to the Eddy Ave Bridge over the Roanoke River. Ensures bike/ped safety, as there will be no at grade 
crossing of Eddy Ave

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

David Smith TrailFrom:

Phase 3A Roanoke River GreenwayTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,352,839Total Current Est 

06/03/2019Current Est Date

 0

 1,352,839

 0

0000

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Salem

Salem
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/17/2017

10/09/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,289,114.00  0.00  0.00  0.00  0.00  0.00  0.00  1,289,114.00 MAP21 RSTP
 79,656.00  0.00  0.00  0.00  0.00  0.00  0.00  79,656.00.Transportation Enhancement 

Funds
 1,368,770.00 1,368,770.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,368,770.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$1,088,308

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 05/09/2019

Total  1,088,308.40

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 11/29/2017

Construction Completed:

Construction Started:

10/09/2018

01/19/2018



SALEM  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
106486UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

22 Scope Project 06/01/2015 06/01/2015 09/15/2015 09/15/2015

69X Right of Way/Utility Certification Date 06/15/2017 06/15/2017 06/15/2017 06/15/2017

79 Construction Funding Review/Authorization of 
Funds

06/28/2017 06/28/2017 11/27/2017 11/27/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/08/2017 08/08/2017 09/17/2017 09/17/2017

84 Award Contract 09/18/2017 09/18/2017 11/29/2017 11/29/2017

91 Administer Contract 01/19/2018 01/19/2018 12/17/2018 10/09/2018

95 District Project Closeout 08/30/2019  no date 11/26/2019  no date

96 Central Office Project Closeout 12/16/2019  no date 04/21/2020  no date



SALEM DISTRICT-WIDE  9:18AMRun Time:

10/12/2020Run Date: 

9999-962-319Proj:

UPC: 106002

PC: Ricky.Via

Project Purpose:

PM:

Description: STATEWIDE TOC, SSP & ITS DEVICES - SALEM DISTRICT

The purpose of this project is to support the Statewide Transportation Operation Centers, SSP, and ITS Devices for 
Salem Dsitrict.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Salem TOCFrom:

Salem TOCTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 14,053,859Total Current Est 

03/13/2020Current Est Date

 0

 14,053,859

 0

9999

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Salem

Salem District-wide
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/10/2012

07/31/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 14,043,859.00  0.00  0.00  0.00  0.00  0.00  0.00  14,043,859.00.Maintenance Funds
 14,043,859.00 14,043,859.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 14,043,859.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 05/14/2019

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 07/08/2013

Construction Completed:

Construction Started: 07/12/2013



SALEM DISTRICT-WIDE  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
106002UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

22 Scope Project 01/12/2012 01/12/2012 05/11/2012 05/11/2012

79 Construction Funding Review/Authorization of 
Funds

06/08/2012 06/08/2012 07/10/2012 07/10/2012

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/10/2012 07/10/2012 07/10/2012 07/10/2012

84 Award Contract 07/08/2013 07/08/2013 07/08/2013 07/08/2013

91 Administer Contract 07/12/2013 07/12/2013 08/01/2018  no date

95 District Project Closeout 05/06/2019  no date 07/30/2019  no date

96 Central Office Project Closeout 08/30/2019  no date 01/08/2020  no date



SALEM DISTRICT-WIDE  9:18AMRun Time:

10/12/2020Run Date: 

0220-962-050Proj:

UPC: 110887

PC: Brett.Elledge

Project Purpose:

PM:

Description: Rte 220 Access Management Improvements Project

Improve Access Management along Route 220 from the intersection with Rt. 862 in Roanoke Co. to the intersection 
with Rt. 1210 in Henry Co.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Rt. 862 (Valley Ave.) IntersectionFrom:

Rt. 1210 (Dyer St.) IntersectionTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 10,196,083Total Current Est 

07/21/2020Current Est Date

 3,000,000

 5,696,083

 1,500,000

0220

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Salem

Salem District-wide
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/02/2017

11/04/2020

11/04/2020

03/09/2021

03/09/2021

02/16/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 2,404,866.00  0.00  0.00  0.00  0.00  0.00  0.00  2,404,866.00 Bond Proceeds
 1,199,680.00  0.00  0.00  0.00  0.00  0.00  0.00  1,199,680.00 MAP21 NHPP
 1,745,769.00  3,745,768.00  0.00  0.00  0.00  0.00  0.00  5,491,537.00 MAP21 STP

 9,096,083.00 5,350,315.00  3,745,768.00  0.00  0.00  0.00  0.00  0.00Total:

 9,096,083.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$534,495

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  534,494.93

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SALEM DISTRICT-WIDE  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110887UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/02/2017 08/02/2017 08/02/2017 08/02/2017

17E Environmental Review Process (ERP) 02/28/2020 02/13/2020 03/05/2020 02/20/2020

21H Hydraulics Plan Design PFI 11/20/2020  no date 01/06/2021  no date

21T Traffic Operations Analysis 02/28/2020  no date 04/23/2020  no date

22 Scope Project 08/03/2017 08/03/2017 01/29/2021  no date

22C Scoping Constructability Review 02/28/2020  no date 03/12/2020  no date

22S Photogrammetry/Aerial Photo/Image Processing 02/28/2020  no date 05/29/2020  no date

22X Scoping Team Meeting Date 08/17/2017 08/17/2017 02/27/2020  no date

23 Furnish Environmental Traffic Data 02/28/2020  no date 04/23/2020  no date

24 Determine Permits Needed 03/06/2020 04/07/2020 04/30/2020 05/04/2020

25 Draft Environmental Document or CE 02/01/2021 06/17/2020 08/04/2021 09/21/2020

28 Consultant Procurement 03/27/2020 01/23/2020 04/23/2020 03/27/2020

29X Public Information Meeting 12/29/2020  no date 12/29/2020  no date

30 Preliminary Utility Inspection 02/01/2021  no date 04/05/2021  no date

31S Conduct Location Survey 02/28/2020 01/09/2020 08/31/2020 04/20/2020

34F Furnish Final Soils Survey 12/17/2021  no date 04/21/2022  no date

34P Preliminary Soil Survey 11/05/2020  no date 01/06/2021  no date

35 Traffic Control Device Recommendations 02/01/2021  no date 03/17/2021  no date

36C Preliminary Field Inspection Constructability 
Review

12/08/2020  no date 12/21/2020  no date

36F Plan Design/Preliminary Field Inspection 09/01/2020  no date 01/06/2021  no date

36H Hydraulic Plan Design Public Hearing 02/01/2021  no date 03/29/2021  no date

36P Plan Design Public Hearing 02/01/2021  no date 06/01/2021  no date

36X Preliminary Field InspectionTeam Meeting Date 01/07/2021  no date   

38 Retaining Wall Data Request 02/01/2021  no date 02/05/2021  no date

39 Sound Wall Foundation Data Request 02/01/2021  no date 02/05/2021  no date

40 Minor Structures Data Request 02/01/2021  no date 02/05/2021  no date

43 Furnish Utility Field Inspection Plans 09/07/2022  no date 10/21/2022  no date

43H Hydraulic Plan Design/Field Inspection (FI) 05/06/2022  no date 09/06/2022  no date

43X Utility Field Inspection (UFI) Date 09/28/2022  no date 09/28/2022  no date

44 Furnish RWU Data for Public Hearing Process 05/04/2021  no date 06/01/2021  no date

45 Minor Structures Report 02/08/2021  no date 04/05/2021  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

01/18/2024  no date 01/31/2024  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

12/17/2021  no date 04/21/2022  no date

47 Approve Willingness 06/02/2021  no date 07/14/2021  no date

47X Willingness Posted Date 06/15/2021  no date 06/15/2021  no date

48 Conduct Location/Design Public Hearing 06/02/2021  no date 12/01/2021  no date

48X Public Hearing Meeting Date 11/08/2021  no date   

49 Adopt Location/Design 12/02/2021  no date 12/15/2021  no date

49C Design Approval Constructability Review 06/02/2021  no date 06/15/2021  no date

49X Location and Design Approval Date 12/16/2021  no date 12/16/2021  no date

50 Survey Data Verification 06/02/2021  no date 06/29/2021  no date

51 Furnish Approved R/W & UT Plans 12/12/2022  no date 03/17/2023  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

01/23/2023  no date 03/20/2023  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

07/12/2022  no date 10/11/2022  no date

51X R/W&UT Plan Date 03/20/2023  no date 03/24/2023  no date

52 Authorize R/W & UT Funds 03/27/2023  no date 04/07/2023  no date

52T Authorize R/W Funds 10/12/2022  no date 11/30/2022  no date



SALEM DISTRICT-WIDE  9:18AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 04/10/2023  no date 04/10/2023  no date

54 Retaining Wall Data Report 12/17/2021  no date 02/04/2022  no date

55 Sound Wall Data Report 12/17/2021  no date 02/04/2022  no date

57S Right of Way Stakeout���Survey 04/11/2023  no date 07/05/2023  no date

58 Survey Right of Way Plan Sheets 10/24/2022  no date 12/09/2022  no date

59 Noise Abatement Design 02/07/2022  no date 06/28/2022  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

04/10/2023  no date 04/21/2023  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

12/01/2022  no date 12/14/2022  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

04/24/2023  no date 04/24/2023  no date

61 Final Traffic Control Device Plans 12/13/2022  no date 03/20/2023  no date

62 Develop Retaining Structure Plans 02/07/2022  no date 05/09/2022  no date

65C Field Inspection Constructability Review 06/29/2022  no date 07/20/2022  no date

65F Plan Design/Field Inspection 12/17/2021  no date 09/06/2022  no date

65P Plan Design/Pre-Advertisement Conference 09/07/2022  no date 03/20/2023  no date

65X Field Inspection Team Meeting Date 09/06/2022  no date   

66 Environmental Reevaluation 01/18/2024  no date 01/31/2024  no date

67 Clear Utility Agreements 04/24/2023  no date 10/26/2023  no date

67U Utility Relocations by Owners 08/30/2023  no date 03/12/2024  no date

69 Acquire Right of Way 04/25/2023  no date 01/16/2024  no date

69X Right of Way/Utility Certification Date 03/05/2024  no date 03/05/2024  no date

70 Obtain Environmental Permits 09/07/2022  no date 03/20/2023  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

01/18/2024  no date 03/14/2024  no date

70S Utility Stakeout ���Survey 08/30/2023  no date 03/12/2024  no date

71 Approved Construction Plans 01/18/2024  no date 02/26/2024  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

03/21/2023  no date 04/03/2023  no date

71X Pre-Advertisement Conference Date 01/17/2024  no date 01/17/2024  no date

72 Prepare for Advertisement 02/09/2024  no date 03/12/2024  no date

72B Biddability Review 02/16/2024  no date 02/23/2024  no date

72X Plan Submission Date 02/26/2024  no date 02/26/2024  no date

73 Process Relocations 04/25/2023  no date 10/27/2023  no date

77S Construction ��� Survey 09/23/2024  no date 04/03/2025  no date

79 Construction Funding Review/Authorization of 
Funds

01/18/2024  no date 02/14/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/09/2024  no date 04/09/2024  no date

82 Conduct Bid Opening 05/15/2024  no date 05/29/2024  no date

84 Award Contract 05/30/2024  no date 09/20/2024  no date

88 Survey Monumentation 04/04/2025  no date 05/30/2025  no date

91 Administer Contract 09/23/2024  no date 04/03/2025  no date

92X Contractor Final Voucher Date 05/16/2025  no date 05/16/2025  no date

94X Claims Period Ends Dates 08/13/2025  no date 08/13/2025  no date

95 District Project Closeout 08/14/2025  no date 11/07/2025  no date

96 Central Office Project Closeout 11/10/2025  no date 03/23/2026  no date



SALEM DISTRICT-WIDE  9:18AMRun Time:

10/12/2020Run Date: 

ST2B-962-F16Proj:

UPC: 107157

PC: M.Mann

Project Purpose:

PM:

Description: F16 ST Secondaries Giles, Mont., Pulaski Co ST2B-962-F16

F16 Surface Treatment Secondaries Giles, Mont., Pulaski Co ST2B-962-F16

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VariousFrom:

VariousTo:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 590,072Total Current Est 

12/20/2017Current Est Date

 0

 590,072

 0

ST2B

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Salem

Salem District-wide
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/13/2015

10/27/2016

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 590,072.00  0.00  0.00  0.00  0.00  0.00  0.00  590,072.00.Maintenance Funds
 590,072.00 590,072.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 590,072.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$590,072

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 06/14/2017

Total  590,071.94

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 12/21/2015

Construction Completed:

Construction Started:

10/27/2016

04/25/2016



SALEM DISTRICT-WIDE  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107157UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

11/08/2017  no date 11/22/2017  no date

66 Environmental Reevaluation 11/27/2017 09/15/2015 12/08/2017 09/16/2015

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

11/08/2017 09/15/2015 01/09/2018  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

11/08/2017  no date 11/22/2017  no date

71X Pre-Advertisement Conference Date 01/10/2018  no date 01/10/2018  no date

72 Prepare for Advertisement 01/11/2018  no date 04/16/2018  no date

72B Biddability Review 01/11/2018  no date 02/02/2018  no date

72X Plan Submission Date 03/27/2018  no date 03/27/2018  no date

79 Construction Funding Review/Authorization of 
Funds

01/11/2018 07/15/2015 02/09/2018 07/15/2015

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/17/2018 10/13/2015 04/17/2018 10/13/2015

82 Conduct Bid Opening 05/16/2018 11/18/2015 05/30/2018 12/18/2015

84 Award Contract 05/31/2018 12/21/2015 06/20/2018 12/21/2015

91 Administer Contract 06/21/2018 04/25/2016 03/14/2019 10/27/2016

92X Contractor Final Voucher Date 04/26/2019 06/19/2017 04/26/2019 06/19/2017

94X Claims Period Ends Dates 07/24/2019 08/18/2017 07/24/2019 08/18/2017

95 District Project Closeout 07/25/2019 07/05/2017 11/27/2019 12/20/2017

96 Central Office Project Closeout 12/02/2019 12/20/2017 02/28/2020  no date



SALEM DISTRICT-WIDE  9:18AMRun Time:

10/12/2020Run Date: 

SS2A-962-F16Proj:

UPC: 107166

PC: M.Mann

Project Purpose:

PM:

Description: F16 Slurry Seal Districtwide Secondary SS2A-962-F16

F16 Slurry Seal Districtwide Secondary SS2A-962-F16

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VariousFrom:

VariousTo:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 728,678Total Current Est 

12/20/2017Current Est Date

 0

 728,678

 0

SS2A

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Salem

Salem District-wide
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/10/2015

09/20/2016

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 728,678.00  0.00  0.00  0.00  0.00  0.00  0.00  728,678.00.Maintenance Funds
 728,678.00 728,678.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 728,678.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$728,678

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/05/2017

Total  728,677.91

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 01/29/2016

Construction Completed:

Construction Started:

09/20/2016

04/11/2016



SALEM DISTRICT-WIDE  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107166UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

08/14/2015  no date 08/27/2015  no date

66 Environmental Reevaluation 08/28/2015  no date 09/11/2015  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

05/19/2015 05/19/2015 05/19/2016 05/19/2016

71C Pre-Advertisement Conference (PAC) 
Constructability Review

08/14/2015  no date 08/27/2015  no date

71X Pre-Advertisement Conference Date 05/20/2016  no date 05/20/2016  no date

72 Prepare for Advertisement 05/23/2016  no date 08/23/2016  no date

72B Biddability Review 05/23/2016  no date 06/13/2016  no date

72X Plan Submission Date 06/14/2016  no date 06/14/2016  no date

79 Construction Funding Review/Authorization of 
Funds

08/14/2015 08/14/2015 08/14/2015 08/14/2015

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/10/2015 11/10/2015 11/10/2015 11/10/2015

82 Conduct Bid Opening 12/16/2015 12/16/2015 01/28/2016 01/28/2016

84 Award Contract 01/29/2016 01/29/2016 02/01/2016 01/29/2016

91 Administer Contract 04/11/2016 04/11/2016 09/20/2016 09/20/2016

92X Contractor Final Voucher Date 11/03/2016 06/20/2017 11/03/2016 06/20/2017

94X Claims Period Ends Dates 02/07/2017 08/19/2017 02/07/2017 08/19/2017

95 District Project Closeout 02/08/2017  no date 06/12/2017  no date

96 Central Office Project Closeout 06/13/2017  no date 09/06/2017  no date



SALEM DISTRICT-WIDE  9:18AMRun Time:

10/12/2020Run Date: 

BR02-962-374Proj:

UPC: 106857

PC: Jack.Bayne

Project Purpose:

PM:

Description: BRIDGE REHAB - RAILROAD BRIDGES SALEM DISTRICT

Evaluate and Rehabilitate bridges that were previously owned by the Railroad but taken into the VDOT Structure 
Inventory. (Str. ID Numbers: 02897, 02922, 02743, 02782, 02874, 02770, 02815, 02705, 07976)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

DistrictwideFrom:

DistrictwideTo:

Bridge Rehab w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 30,028Total Current Est 

06/28/2019Current Est Date

 0

 0

 30,028

0000

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Salem

Salem District-wide
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/20/2015

11/09/2021

11/09/2021

09/12/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 30,000.00  0.00  0.00  0.00  0.00  0.00  0.00  30,000.00.Maintenance Funds
 30,000.00 30,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 30,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$30,028

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/11/2019

Total  30,027.59

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SALEM DISTRICT-WIDE  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
106857UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 05/29/2015 03/20/2015 06/11/2015 03/20/2015

17E Environmental Review Process (ERP) 07/13/2015 12/07/2015 07/24/2015 12/08/2015

22 Scope Project 06/12/2015 03/21/2016 07/10/2015  no date

22X Scoping Team Meeting Date 06/19/2015 03/28/2016 06/19/2015  no date

24 Determine Permits Needed 07/27/2015  no date 08/07/2015  no date

25 Draft Environmental Document or CE  no date  no date  no date  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/08/2015  no date 09/21/2015  no date

65F Plan Design/Field Inspection 07/13/2015  no date 09/04/2015  no date

65P Plan Design/Pre-Advertisement Conference 09/22/2015  no date 12/18/2015  no date

66 Environmental Reevaluation 01/07/2016  no date 01/22/2016  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

09/08/2015  no date 11/03/2015  no date

71 Approved Construction Plans  no date  no date  no date  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

12/21/2015  no date 01/05/2016  no date

71X Pre-Advertisement Conference Date 01/06/2016  no date 01/06/2016  no date

72 Prepare for Advertisement 01/07/2016  no date 04/11/2016  no date

72B Biddability Review 01/07/2016  no date 01/29/2016  no date

72X Plan Submission Date 03/22/2016  no date 03/22/2016  no date

79 Construction Funding Review/Authorization of 
Funds

01/07/2016  no date 02/05/2016  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/12/2016  no date 04/12/2016  no date

82 Conduct Bid Opening 05/11/2016  no date 05/24/2016  no date

84 Award Contract 05/25/2016  no date 06/15/2016  no date

91 Administer Contract 06/16/2016  no date 03/09/2017  no date

92X Contractor Final Voucher Date 04/21/2017  no date 04/21/2017  no date

94X Claims Period Ends Dates 07/19/2017  no date 07/19/2017  no date

95 District Project Closeout 07/20/2017  no date 11/22/2017  no date

96 Central Office Project Closeout 11/27/2017  no date 02/23/2018  no date



SALEM DISTRICT-WIDE  9:18AMRun Time:

10/12/2020Run Date: 

0000-962-415Proj:

UPC: 108122

PC: Dean.Hackett

Project Purpose:

PM:

Description: Bridge Inspection - Salem District

NBI Bridge Inspection, Underwater Inspection, Bridge Load Rating

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

DistrictwideFrom:

DistrictwideTo:

Special BridgeScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 21,900,000Total Current Est 

05/21/2019Current Est Date

 0

 21,900,000

 0

0000

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Salem

Salem District-wide
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/14/2016

02/14/2017

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 13,230,119.00  0.00  0.00  0.00  0.00  0.00  0.00  13,230,119.00.Maintenance Funds
 13,230,119.00 13,230,119.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 13,230,119.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 08/17/2016

Construction Completed:

Construction Started: 08/18/2016



SALEM DISTRICT-WIDE  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108122UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

22 Scope Project 02/25/2016 02/25/2016 02/25/2016 02/25/2016

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

05/06/2016  no date 05/19/2016  no date

66 Environmental Reevaluation 05/06/2016  no date 05/19/2016  no date

69X Right of Way/Utility Certification Date 05/23/2016  no date 05/23/2016  no date

72X Plan Submission Date 05/20/2016  no date 05/20/2016  no date

79 Construction Funding Review/Authorization of 
Funds

05/06/2016 05/06/2016 06/03/2016 06/03/2016

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/03/2016 06/03/2016 06/14/2016 06/14/2016

82 Conduct Bid Opening 07/14/2016  no date 07/27/2016  no date

84 Award Contract 07/28/2016 07/28/2016 08/17/2016 08/17/2016

91 Administer Contract 08/18/2016 08/18/2016 02/14/2017  no date

92X Contractor Final Voucher Date 03/30/2017  no date 03/30/2017  no date

94X Claims Period Ends Dates 06/26/2017  no date 06/26/2017  no date

95 District Project Closeout 06/27/2017  no date 09/20/2017  no date

96 Central Office Project Closeout 09/21/2017  no date 01/31/2018  no date



SALEM DISTRICT-WIDE  9:18AMRun Time:

10/12/2020Run Date: 

9999-962-377Proj:

UPC: 107062

PC: Sean.Grinnell

Project Purpose:

PM:

Description: VARI. RTES. - INSTALL SIGNS WITH FLASHERS

Project to use regional contract UPC 107539 to install signs with flasher at various location in the Salem District.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Various Routes DistrictwideFrom:

Various Routes DistrictwideTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 609,070Total Current Est 

04/21/2020Current Est Date

 0

 609,070

 0

9999

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Salem

Salem District-wide
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/21/2016

05/03/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 634,704.00  0.00  0.00  0.00  0.00  0.00  0.00  634,704.00 MAP21 HSIP
 634,704.00 634,704.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 634,704.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$609,070

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 02/27/2020

Total  609,069.68

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 10/31/2016

Construction Completed:

Construction Started:

05/03/2019

12/13/2016



SALEM DISTRICT-WIDE  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107062UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

22 Scope Project 06/02/2015 06/02/2015 06/22/2015 06/22/2015

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

07/05/2016 07/05/2016 07/05/2016 07/05/2016

66 Environmental Reevaluation 07/09/2015 07/09/2015 07/09/2015 07/09/2015

69X Right of Way/Utility Certification Date 06/29/2015 06/29/2015 07/07/2016  no date

72X Plan Submission Date 06/22/2016 06/22/2016 07/06/2016  no date

79 Construction Funding Review/Authorization of 
Funds

06/27/2016 06/27/2016 08/03/2016  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/21/2016 07/21/2016 07/21/2016 07/21/2016

82 Conduct Bid Opening 08/18/2016  no date 08/18/2016  no date

84 Award Contract 08/19/2016 10/31/2016 09/09/2016 10/31/2016

91 Administer Contract 09/12/2016 12/13/2016 03/09/2017 05/03/2019

92X Contractor Final Voucher Date 04/21/2017  no date 04/21/2017  no date

94X Claims Period Ends Dates 07/19/2017  no date 07/19/2017  no date

95 District Project Closeout 07/20/2017  no date 10/13/2017  no date

96 Central Office Project Closeout 10/16/2017  no date 02/23/2018  no date



VINTON  9:18AMRun Time:

10/12/2020Run Date: 

U000-149-S51Proj:

UPC: 113322

PC: Jessie.Nester

Project Purpose:

PM: Joey Hiner

Description: Hardy Road/Dillon Woods Crosswalk

Design and construct a mid-block pedestrian crosswalk with pedestrian refuge island and crosswalk signage adjacent 
to the WE Cundiff Elementary School on Hardy Road.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Bypass RoadFrom:

McDonald StreetTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 182,693Total Current Est 

08/20/2020Current Est Date

 0

 161,993

 20,700

0000

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Salem

Vinton
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/05/2021

09/16/2022

09/16/2022

04/09/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  161,990.00  20,703.00  0.00  0.00  0.00  182,693.00 MAP21 HSIP
 182,693.00 0.00  0.00  161,990.00  20,703.00  0.00  0.00  0.00Total:

 182,693.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



VINTON  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113322UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/01/2020  no date 12/30/2020  no date

12 Authorize Preliminary Engineering 12/31/2020  no date 01/05/2021  no date

17E Environmental Review Process (ERP) 01/22/2021  no date 05/07/2021  no date

22 Scope Project 01/06/2021  no date 08/02/2021  no date

25 Draft Environmental Document or CE 08/03/2021  no date 11/29/2021  no date

65F Plan Design/Field Inspection 08/03/2021  no date 08/03/2022  no date

69X Right of Way/Utility Certification Date 08/05/2022  no date 08/18/2022  no date

70 Obtain Environmental Permits 11/30/2021  no date 08/03/2022  no date

72X Plan Submission Date 08/04/2022  no date 08/04/2022  no date

79 Construction Funding Review/Authorization of 
Funds

08/05/2022  no date 08/18/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/19/2022  no date 09/16/2022  no date

84 Award Contract 02/16/2023  no date 02/16/2023  no date

91 Administer Contract 03/27/2023  no date 04/09/2024  no date

95 District Project Closeout 04/15/2025  no date 08/20/2025  no date

96 Central Office Project Closeout 08/21/2025  no date 11/17/2025  no date



VINTON  9:18AMRun Time:

10/12/2020Run Date: 

U000-149-253Proj:

UPC: 113565

PC: Jessie.Nester

Project Purpose:

PM: Anita McMillan

Description: Walnut Avenue Bicycle and Pedestrian Accommodations

Construct ADA access from downtown farmers market to1st St, including new 5 sidewalk, curb ramps, bike lane, 
crosswalks and cross street intersections, pedestrian lighting, and utility adjustments to accommodate ADA 
requirements.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

W. Lee AvenueFrom:

1st StreetTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 545,250Total Current Est 

08/20/2020Current Est Date

 12,000

 463,750

 69,500

0000

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Salem

Vinton
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/03/2020

07/16/2021

07/16/2021

03/25/2022

03/25/2022

03/07/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  81,500.00  463,750.00  0.00  0.00  0.00  0.00  545,250.00 MAP21 RSTP
 545,250.00 0.00  81,500.00  463,750.00  0.00  0.00  0.00  0.00Total:

 545,250.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,227

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  1,227.25

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



VINTON  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113565UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/01/2019 10/01/2019 12/30/2019 01/16/2020

12 Authorize Preliminary Engineering 12/31/2019 12/12/2019 01/03/2020 03/03/2020

17E Environmental Review Process (ERP) 01/22/2020  no date 05/06/2020  no date

22 Scope Project 01/06/2020 07/16/2020 08/03/2020  no date

25 Draft Environmental Document or CE 08/04/2020  no date 11/30/2020  no date

52 Authorize R/W & UT Funds 08/05/2021  no date 08/25/2021  no date

52X R/W&UT Authorization Date 08/26/2021  no date 08/26/2021  no date

65F Plan Design/Field Inspection 08/04/2020  no date 08/04/2021  no date

69 Acquire Right of Way 08/27/2021  no date 06/10/2022  no date

69X Right of Way/Utility Certification Date 06/14/2022  no date 06/27/2022  no date

70 Obtain Environmental Permits 10/04/2021  no date 06/10/2022  no date

72 Prepare for Advertisement 06/13/2022  no date 06/13/2022  no date

79 Construction Funding Review/Authorization of 
Funds

06/14/2022  no date 06/27/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/28/2022  no date 07/26/2022  no date

84 Award Contract 12/21/2022  no date 12/21/2022  no date

91 Administer Contract 02/01/2023  no date 02/15/2024  no date

95 District Project Closeout 02/21/2025  no date 06/27/2025  no date

96 Central Office Project Closeout 06/30/2025  no date 09/23/2025  no date



VINTON  9:18AMRun Time:

10/12/2020Run Date: 

EN16-149-249Proj:

UPC: 109611

PC: Jessie.Nester

Project Purpose:

PM: Anita McMillan

Description: GLADE CREEK GREENWAY, PHASE 2

Design of Phase 2A and 2B, construction of Phase 2A of the Glade Creek Greenway trail.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Intersection of 5th St and Walnut AveFrom:

Gus Nicks BlvdTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 682,720Total Current Est 

04/16/2020Current Est Date

 0

 549,572

 133,148

EN16

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Salem

Vinton
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/23/2016

01/22/2019

01/22/2019

11/07/2019

11/07/2019

02/05/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 417,710.00  0.00  0.00  0.00  0.00  0.00  0.00  417,710.00 MAP21 TAP
 9,073.00  0.00  0.00  0.00  0.00  0.00  0.00  9,073.00 Project Contributions

 104,165.00  0.00  0.00  0.00  0.00  0.00  0.00  104,165.00.Transportation Enhancement 
Funds

 262.00  0.00  0.00  0.00  0.00  0.00  0.00  262.00Accounts Receivable
 531,210.00 531,210.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 531,210.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$129,606

$0

$89,498

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/08/2020

Total  219,104.29

CONSTRUCTION PROJECT EVENTS
02/05/2021 432,353.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 04/13/2020

Construction Completed:

Construction Started: 05/26/2020



VINTON  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109611UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 08/01/2016 08/01/2016 09/26/2016 09/26/2016

12 Authorize Preliminary Engineering 09/22/2016 09/22/2016 09/23/2016 09/23/2016

17E Environmental Review Process (ERP) 09/26/2016 10/03/2018 08/08/2018 10/03/2018

22 Scope Project 11/13/2017 11/13/2017 07/23/2018 07/23/2018

25 Draft Environmental Document or CE 08/09/2018 10/03/2018 12/05/2018 09/04/2019

52 Authorize R/W & UT Funds 12/28/2018 12/28/2018 01/22/2019 01/22/2019

52X R/W&UT Authorization Date 01/23/2019 01/23/2019 01/23/2019 01/23/2019

65F Plan Design/Field Inspection 07/24/2018 07/24/2018 12/27/2018 04/25/2019

66 Environmental Reevaluation  no date 07/22/2019  no date 09/27/2019

69 Acquire Right of Way 01/24/2019 01/24/2019 06/14/2019 09/12/2019

69X Right of Way/Utility Certification Date 06/18/2019 08/16/2019 07/01/2019 08/16/2019

72X Plan Submission Date 06/17/2019 10/04/2019 06/17/2019 10/04/2019

79 Construction Funding Review/Authorization of 
Funds

06/18/2019 10/21/2019 07/01/2019 11/04/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/02/2019 10/22/2019 07/30/2019 11/07/2019

84 Award Contract 07/31/2019 03/12/2020 12/16/2019 04/13/2020

91 Administer Contract 12/17/2019 05/26/2020 10/01/2020  no date

95 District Project Closeout 01/07/2021  no date 05/17/2021  no date

96 Central Office Project Closeout 05/18/2021  no date 08/11/2021  no date



VINTON  9:18AMRun Time:

10/12/2020Run Date: 

RSTP-149-250Proj:

UPC: 111649

PC: Jessie.Nester

Project Purpose:

PM: Anita McMillan

Description: Walnut Ave Bike/Ped Accommodations (5th St to Town limit)

Bicycle and pedestrian accommodations along Walnut Avenue from 5th Street to City of Roanoke.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

5th StreetFrom:

Town LimitsTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,684,030Total Current Est 

10/22/2019Current Est Date

 0

 1,488,730

 195,300

9999

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Salem

Vinton
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/30/2018

10/28/2021

10/28/2021

06/09/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,296,282.00  150,000.00  0.00  0.00  0.00  0.00  0.00  1,446,282.00 MAP21 RSTP
 1,446,282.00 1,296,282.00  150,000.00  0.00  0.00  0.00  0.00  0.00Total:

 1,446,282.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$51,240

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  51,239.93

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



VINTON  9:18AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111649UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 02/28/2018 02/28/2018 11/16/2018 11/16/2018

12 Authorize Preliminary Engineering 11/30/2018 11/30/2018 11/30/2018 11/30/2018

17E Environmental Review Process (ERP) 12/03/2018 11/18/2019 11/15/2019 11/18/2019

22 Scope Project 07/16/2019 07/16/2019 10/08/2019 10/08/2019

25 Draft Environmental Document or CE 11/18/2019 11/18/2019 03/17/2020 05/26/2020

65F Plan Design/Field Inspection 10/09/2019 10/09/2019 08/25/2021  no date

66 Environmental Reevaluation 08/26/2021  no date 09/15/2021  no date

69X Right of Way/Utility Certification Date 09/17/2021  no date 09/29/2021  no date

72X Plan Submission Date 09/16/2021  no date 09/16/2021  no date

79 Construction Funding Review/Authorization of 
Funds

09/17/2021  no date 09/29/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/30/2021  no date 10/28/2021  no date

84 Award Contract 11/22/2021  no date 04/19/2022  no date

91 Administer Contract 05/25/2022  no date 06/09/2023  no date

95 District Project Closeout 06/14/2024  no date 10/22/2024  no date

96 Central Office Project Closeout 10/23/2024  no date 01/23/2025  no date
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