
ROUTE 29 / NEW BALTIMORE
ADVISORY PANEL MEETING #16

April 23, 2020



1) Section 106/NEPA Schedule & Project Limits

2) “Cut the Hills” Project Financials Update

3) Panel Priority #1: Dual left-turn lanes, SB 29 to Vint Hill Road

4) Panel Priorities #2 & #3, project estimates

5) Summary of project estimates & available funding

6) Meeting calendar
• July 23, 2020
• October 22, 2020

U.S. 29 New Baltimore Project Status

Virginia Department of Transportation



Cultural Resource Phase I field work completed
• Cultural Resource Phase I analysis and reporting is underway
• Phase II architectural study is needed for a structure at 5185 Lee Hwy 
• Field work for that Phase II study has begun
• Additional cultural resource field work will take approximately 2 months, but 

still allows NEPA to be completed on schedule
VDOT/VDHR coordination: Mid-March to Mid-June 2020

• Coordination of resource eligibility and project effect will be coordinated with 
VDHR upon completion of all technical reports

NEPA Studies: April to August 2020
• To include water quality, hazardous materials survey, endangered species

Environmental Risks to Schedule
• VDHR Adverse Effect Determination: Could add 6-8 months to complete 

Section 106 and NEPA process

Section 106/NEPA Schedule & Study Limits

Virginia Department of Transportation



Virginia Department of Transportation

“Cut the Hills” Project Financials
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Line Item Project Budget Project Expenditures
Preliminary Engineering* $ 612,138 $580,469
VDOT Right of Way Acquisition $ 500 $162.59 
Construction Total $4,007,151

Design Build Bid $3,544,568 $3,525,252
Construction CEI & Admin. $  210,083 $287,432
Construction Contingency $ 100,000 $0
Incentive $ 150,000 $0
State Police $      2,500 $50,011

Project Total $4,619,789 $4,393,316

* Includes Alternative Analysis, Traffic Analysis, Procurement Documents and Plans, Survey           
Geotechnical and Cost to Cure Parcel #001

Financials Unchanged Since 1/23/20
UPC 114713

Presenter
Presentation Notes
These expenditures are pretty much final.We have closed out our VSMP (Storm Water Management) permit on the project, the only thing remaining will be a one year Warranty walkthrough next Fall.The contractor did not realize the full lump sum contract value due to asphalt/fuel adjustments and a change order to remove the Springer Driveway on 29 making the project saferThere were $85,000 of law enforcement charges not shown or added to the project expenditures because they were charged to a Warrenton Residency budget.



Virginia Department of Transportation 5

Panel Priority #1
Route 29 / Vint Hill Rd Dual Left Turn and Merge Lane

Project Phase Estimated
Cost

Preliminary
Engineering

$653,075

Right of Way 
Acquisition & Utility
Relocations

$400,000

Construction $1,500,000

Total $2,553,075



Virginia Department of Transportation

• Right of entry letters for survey work have been sent to property 
owners, effective date of entry is May 5

• Volkert has received Notice to Proceed on the preliminary 
engineering (design) work on the project



Virginia Department of Transportation 7

Panel Priority #2
Route 29 / Broad Run Church Rd Dual Left Turn Lanes

Project Phase Design-Bid-
Build 

Approach

State
Forces-HE 
Approach

Preliminary
Engineering $400,000 $400,000

Right of Way 
and Utilities $545,000 $545,000

Construction $856,000 $364,000
Signal Work $149,000 $165,000

Total $1,950,000 $1,474,000

Note: All costs are in 2020 dollars



Virginia Department of Transportation 8

Panel Priority #3
Route 29 / Vint Hill Road Dual Right Turn Lanes

Project Phase Design-Bid-
Build 

Approach

State
Forces-HE 
Approach

Preliminary
Engineering $300,000 $300,000

Utilities $55,000 $55,000

Construction $245,000 $245,000

Signal Work $80,000 $90,000

Total $680,000 $690,000



Virginia Department of Transportation

Phase 2 Improvements:
Rt. 29 / Rt. 215 & Rt. 29 / Rt. 600 Intersections
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Project Preliminary
Engineering

Right-of-Way & 
Utilities Construction Total Costs

Priority 1: Rt. 29 SB dual left turn lanes $653,075 $400,000 $  1,500,000 $2,553,075

Priority 2: Rt. 600 to 29 SB left- turn lanes $400,000 $545,000 $1,005,000 $1,950,000

Priority 3: Rt. 215 dual right turn lanes $300,000 $55,000 $325,000 $680,000

Phase 2 total project costs $5,183,075

Current available funds for Phase 2 $2.8 million

Cost estimates are current dollar values

Presenter
Presentation Notes
$2.8 million total budgetSeeking operational funds to rebuild signals with most current technology to move traffic most efficientlyThose funds would be in addition to $2.8 million already allocated
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