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January 6, 2012 
 
Commonwealth of Virginia 
Department of Transportation (VDOT) 
Central Office Mail Center 
Loading Dock Entrance 
1401 E. Broad Street 
Richmond, Virginia 23219 
Attention: Brenda L. Williams 
 
RE: I-64 Exit 91 Interchange Improvements in Augusta County, Virginia 

From: 0.429 Miles West of Route 285; To: 0.438 Miles East of Route 285 
 
 
Ms. Williams: 
 
The Curtis Contracting Design-Build Team offers the following information in response to your Request 
for Qualifications. 
 
3.2.1 Official Representative and Point of Contact for the Offeror 
 

Curtis Contracting, Inc. 
7481 Theron Road 
West Point, VA 23181 
 

 

Andrew R. Curtis, Jr.  
Vice President 
Phone: 804-843-4633 
Fax:     804-843-2545 
E-mail:  a.curtis@curtiscontracting.net 

 
3.2.2 Contact Information for Principal Officers of the Legal Offeror 
 
Curtis Contracting, Inc. (CCI) is the offeror and legal entity with whom a design-build contract with 
VDOT would be written.  CCI’s Principal Officer is Andrew R. Curtis, Jr. 
 

Curtis Contracting, Inc. 
7481 Theron Road 
West Point, VA 23181 
 

 

Andrew R. Curtis  
President 
Phone: 804-843-4633 
Fax:     804-843-2545 
E-mail:  m.curtis@curtiscontracting.net  
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3.2.3 Team Structure 
 
The Curtis Team is a general partnership.  CCI is the lead contractor/design-builder contracting entity 
for this project.  Parsons Brinckerhoff will be the lead designer and will provide Construction QA 
services.  CCI will undertake the financial responsibility for this design-build project, provide the 
required bonding for this project, and accept the risks and liabilities for the performance of the work 
required for this project.  Curtis has no liability limitations. 
 
Parsons Brinckerhoff will be under subcontract to CCI.  The following chart lists contact information for 
each member firm of the CCI Team: 
 

Firm Name / Address Project Role Project Contact 

Curtis Contracting, Inc. 
7481 Theron Road 
West Point, VA 23181 

Lead Contractor 

Stephen Ordung 
Operations Manager 
s.ordung@curtiscontracting.net 
(804) 843-4633 

Parsons Brinckerhoff 
6161 Kempsville Circle, Suite 110 
Norfolk, VA 23502 

Lead Designer 

Scott Lovell, PE 
Vice President/Area Manager 
lovell@pbworld.com 
(757) 466-9608 

Parsons Brinckerhoff 
6161 Kempsville Circle, Suite 110 
Norfolk, VA 23502 

Construction QA 

Kevin Gregg 
Vice President/Sr. Mid-Atlantic 
Area Construction Services Mgr. 
gregg@pbworld.com 
(757) 466-9624 

ECS Mid-Atlantic, LLC 
1601 Airport Road 
Charlottesville, VA 22911 

QC Testing & Lab 
Environmental/Permitting 

Garnett Williams, PG 
Office Manager 
gwilliams@ecslimited.com 
(434) 973-3232 

Froehling & Robertson, Inc. 
6181 Rockfish Gap Turnpike  
Crozet, VA 22932 

QA Testing & Lab 

Clyde Simmons, III, P.E. 
Senior Geotechnical Engineer 
csimmons@fandr.com 
(434) 823-5154 

Greenhorne & O’Mara 
10800 Midlothian Tnpk., Suite 310 
Richmond, VA 23235 

Right-of-Way Acquisition 

Evelyn Jones 
Regional R/W Manager 
ejones@greenhorne.com 
(804)419-1802 
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Firm Name / Address Project Role Project Contact 

NXL Construction Company, Inc. 
114 E. Cary Street, Suite 200 
Richmond, VA 23219 

Survey 

Nico De Leon 
President 
nico@nxl.com 
(804) 644-4600 

Regulatory Risk Solutions 
3520 Mott Lane, Suite 100 
Williamsburg, VA 23185 

Safety Manager 

James W. Brown, CSP, CHMM 
President 
regrisk@cox.net 
(757) 784-7501 

So-Deep, Inc. 
8397 Euclid Avenue 
Manassas Park, VA 20111 

Subsurface Utility 
Engineering 

Mark Warden 
Vice President 
mwarden@sodeep.com  
(703) 361-6005 

 
3.2.4 Affiliated and/or Subsidiaries 
 
CCI’s list of affiliated and subsidiary companies is below. 
 
Name of Company Address Ownership 

The Curtis Group, Inc. 
P.O. Box 769 
West Point, VA 23181 

Affiliate. Owned by Andrew R. 
Curtis. 

 
Parsons Brinckerhoff’s list of affiliated and subsidiary companies is below. 
 
Name of Company Address Ownership 

Alltech, Inc. 
One Penn Plaza  
New York, NY 10119 

Affiliate. Owned by Parsons 
Brinckerhoff Group, Inc. 

CTV Holdings, Inc. 
14394 Commerce Way 
Hialeah, FL 33016 

Affiliate. Owned by Parsons 
Brinckerhoff Group, Inc. 

Parsons Brinckerhoff Group 
Administration, Inc 

One Penn Plaza 
New York, NY  10119 

Affiliate. Owned by Parsons 
Brinckerhoff Group, Inc. 

Parsons Brinckerhoff Infrastructure 
Development Co., Inc.  

One Penn Plaza 
New York, NY 10119 

Affiliate. Owned by Parsons 
Brinckerhoff Group, Inc. 

Parsons Brinckerhoff-FG, Inc. 
506 Carnegie Center 
Boulevard 
Princeton, NJ  08540 

Affiliate. Owned by Parsons 
Brinckerhoff Group, Inc. 
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Name of Company Address Ownership 

PB Constructors Inc. 
One Penn Plaza 
New York, NY  10119 

Affiliate. Owned by Parsons 
Brinckerhoff Group, Inc. 

PB Consult, Inc. 
One Penn Plaza 
New York, NY  10119 

Affiliate. Owned by Parsons 
Brinckerhoff Group, Inc. 

PB Energy Storage Services, Inc. 
16285 Park Ten Place 
Houston, TX 77084 

Affiliate. Owned by Parsons 
Brinckerhoff Group, Inc. 

PB Facilities Inc. 
One Penn Plaza 
New York, NY  10119 

Affiliate. Owned by Parsons 
Brinckerhoff Group, Inc. 

PB Power, Inc. 
One Penn Plaza 
New York, NY  10119 

Affiliate. Owned by Parsons 
Brinckerhoff Group, Inc. 

PB Services Inc. 
One Penn Plaza 
New York, NY  10119 

Affiliate. Owned by Parsons 
Brinckerhoff Group, Inc. 

Associated Engineers, Inc. 
451 East Vanderbilt Way
San Bernardino, CA 
92408 

Subsidiary. Owned by Parsons 
Brinckerhoff, Inc. 

Avid Engineering, Inc. 
One Penn Plaza  
New York, NY 10119 

Subsidiary. Owned by Parsons 
Brinckerhoff, Inc. 

Keystone Environmental Planning, Inc.
One Penn Plaza  
New York, NY 10119 

Subsidiary. Owned by Parsons 
Brinckerhoff, Inc. 

North Corridor Transit Partners, LLC 
1801 West Bay Drive, 
Suite 206 
Olympia, WA 98502 

Subsidiary. Owned by Parsons 
Brinckerhoff, Inc. 

Parsons Brinckerhoff Canada, Inc. 
One Penn Plaza  
New York, NY 10119 

Subsidiary. Owned by Parsons 
Brinckerhoff, Inc. 

Parsons Brinckerhoff Ohio, Inc. 
6235 Enterprise Court 
Dublin, OH  43016 

Subsidiary. Owned by Parsons 
Brinckerhoff, Inc. 

Parsons Brinkerhoff Michigan, Inc. 
535 Griswold Street, 
Suite 1940 
Detroit, MI  48226 

Subsidiary. Owned by Parsons 
Brinckerhoff, Inc. 

PB Architecture, Inc. 
One Penn Plaza  
New York, NY 10119 

Subsidiary. Owned by Parsons 
Brinckerhoff, Inc. 

PB Booker Associates Inc. 
One Penn Plaza  
New York, NY 10119 

Subsidiary. Owned by Parsons 
Brinckerhoff, Inc. 
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Name of Company Address Ownership 

PB Panama S.A 
One Penn Plaza  
New York, NY 10119 

Subsidiary. Owned by Parsons 
Brinckerhoff, Inc. 

PB Transit & Rail Systems, Inc. 
Two Gateway Center, 
4th Floor 
Newark, NJ  07102 

Subsidiary. Owned by Parsons 
Brinckerhoff, Inc. 

 
ECS Mid-Atlantic, LLC is composed of 13 offices in PA, MD, DC, and VA but has no affiliations that 
would or could have negative influence or detract from its ability to meet the requirements of this 
contract with VDOT.  ECS Mid-Atlantic, LLC is loosely affiliated with six other subsidiaries of ECS, 
Ltd., including ECS Capitol Services, PLLC; ECS Carolinas, LLP; ECS Florida, LLC; ECS Mid-
Atlantic, LLC; ECS Midwest, LLC; ECS Southeast, LLC; and ECS Texas, LLP.  
 
So-Deep, Inc. is affiliated with So-Deep US, P.C. in Tallmadge, OH, and So-Deep Michigan, LLC in 
Manassas Park, VA .  
 
None of the other firms providing services on the team (Froehling & Robertson, Inc.; Greenhorne & 
O’Mara, Inc.; NXL Construction Company, Inc.; Regulatory Risk Solutions) have any affiliates or 
subsidiaries. 
 
3.2.5 Certification Regarding Debarment Forms 
 
As instructed on page 17 of the RFP, all Debarment Forms are included in the Appendices, and shall 
not be counted against the page limit. 
 
3.2.6 VDOT Prequalification Certificate 

 
As instructed on page 17 of the RFP, CCI’s Prequalification Certificate is included in the Appendices, 
and shall not be counted against the page limit. 
 
3.2.7 Letter of Surety 
 
The Curtis Contracting Design-Build Team is capable of obtaining a performance and payment bond 
based on the current estimated contract value, referenced in the RFP, Section 2.1.  The bonds will cover 
the project and any warranty periods.  A letter from Travelers Casualty and Surety Company of 
America is included on the following page.  The company’s A.M. Best Financial Strength Rating is A+ 
and Financial Size Category is XIV. 
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3.2.8 Professional Services 
 
As instructed on page 17 of the RFP, all DCC and DPOR supporting registration documentation is included in the Appendices, and shall not 
be counted against the page limit. 
 
3.2.8.1 - SCC Registration Information  
 
Name Registration Number Type of Corporation Status 

Curtis Contracting, Inc. 02733335 Corporation Active – In Good Standing 

Parsons Brinckerhoff, Inc. F0501603 Foreign Corporation Active – In Good Standing 

ECS Mid-Atlantic, LLC S1208216 Limited Liability Corporation Active – In Good Standing 

Froehling & Robertson, Inc. 00272112 Corporation Active – In Good Standing 

Greenhorne & O’Mara, Inc. F0510992 Foreign Corporation Active – In Good Standing 

NXL Construction Company, Inc. 03497427 Corporation Active – In Good Standing 

Regulatory Risk Solutions N/A N/A N/A 

So-Deep, Inc. 02162758 Corporation Active – In Good Standing 
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3.2.8.2 - DPOR Registration Information - Office 
 
Name Address Type Number Expiration 

Parsons Brinckerhoff 
6161 Kempsville Circle, Suite 110 
Norfolk, VA 23502 

ARC, ENG 0411000137 2-29-2012 

ECS Mid-Atlantic, LLC 
1601 Airport Road 
Charlottesville, VA 22911 

ENG 0411000662 2-29-2012 

ECS Mid-Atlantic, LLC 
2119-D North Hamilton Street 
Richmond, VA 23230 

ENG 0411000384 2-29-2012 

Froehling & Robertson, Inc. 
6181 Rockfish Gap Turnpike  
Crozet, VA 22932 

ENG 0411000052 2-29-2012 

Froehling & Robertson, Inc. 
3015 Dumbarton Road 
Richmond, VA 23228 

ENG 0407000098 12-31-2013 

Greenhorne & O’Mara, Inc. 
10800 Midlothian Tnpk., Suite 310 
Richmond, VA 23235 

ENG 0411000611 2-20-2012 

NXL Construction Company, Inc. 
114 E. Cary Street, Suite 200 
Richmond, VA 23219 

ENG, LS 0407003031 12-31-2013 

Regulatory Risk Solutions 
3520 Mott Lane 
Williamsburg, VA 23185 

N/A N/A N/A 

So-Deep, Inc. 
8397 Euclid Avenue 
Manassas Park, VA 20111 

ENG, LS 0407002900 12-31-2013 
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3.2.8.3 - DPOR Registration Information – Key Personnel 
 

Name 
Address/Location From Which Services Will 
Be Performed 

Type Number Expiration 

David Barnes, PE 
Design Manager 

6161 Kempsville Circle, Suite 110 
Norfolk, VA 23502 

Professional Engineer 0402035266 7-31-2013 

Rex Gilley, PE 
Lead Structural Engineer 

6161 Kempsville Circle, Suite 110 
Norfolk, VA 23502 

Professional Engineer 0402025213 6-30-2012 

Julie Perkoski, PE 
Quality Assurance Mgr. 

6161 Kempsville Circle, Suite 110 
Norfolk, VA 23502 

Professional Engineer 0402026174 6-30-2013 

Bill Richards, PE 
Construction Mgr. 

7481 Theron Road 
West Point, VA 23181 

Professional Engineer 0402027950 1-31-2012 

 
3.2.8.4 - DPOR Registration Information – Non-APSCIDLA 
 
Name Address Type Number Expiration 

Curtis Contracting, Inc. 
7481 Theron Road 
West Point, VA 23181 

Class A Contractor 2701031525A 3-31-2012 

Greenhorne & O’Mara, Inc. 
10800 Midlothian Tnpk., Suite 310 
Richmond, VA 23235 

Real Estate Appraiser 4008001550 8-31-2013 

Adam Meurer 
Env. Compliance Mgr. 

1601 Airport Road 
Charlottesville, VA 22911 

VA DCR RLD 31539 3-23-2012 

Steve Ordung 
DB Project Mgr. 

7481 Theron Road 
West Point, VA 23181 

VA DCR RLD 32306 7-13-2012 

Julie Perkoski 
QA Manager 

6161 Kempsville Circle, Suite 110 
Norfolk, VA 23502 

E&S CCC 2752 11-30-2012 
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Name Address Type Number Expiration 

Bill Richards, PE 
Construction Mgr. 

7481 Theron Road 
West Point, VA 23181 

E&S CCC 1053C 12-12-2013 

Bill Richards, PE 
Construction Mgr. 

7481 Theron Road 
West Point, VA 23181 

VA DCR RLD 35974 6-20-2014 

 
3.2.9  Disadvantaged Business Enterprises (DBE) 
 
CCI has been established as a leader in the performance of contracts wherein the DBE goal has been far exceeded.  This will continue with 
this project to include performance of work in excess of the 12% goal by the following firms: 
 
Wellvilla Construction Inc – Blackstone, VA 
Team Henry Enterprises – Newport News, VA 
D.T. Read Steel Co. Inc – Chesapeake, VA 
 
Each of these firms has an extensive history of partnering with Curtis Contracting Inc. as a quality and capable subcontractor with similar 
goals of performance and safety.  
 
***************************************************************************************************************** 
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Our signature below affirms that the information supplied in this proposal is true and accurate to the best 
of our knowledge.  VDOT is hereby authorized to confirm all information contained in this proposal.  
The Curtis Contracting, Inc. Design-Build Team is enthusiastic about the opportunity to participate in 
the Design-Build process for the Fishersville Interchange Improvements project, and we are confident 
that our team will complete this project on time and within your budget.  Collectively, CCI and Parsons 
Brinckerhoff bring the leadership, skills and shared core values that will help VDOT deliver projects to 
the citizens of the Commonwealth that set the standards for others to follow. 
 
Sincerely, 
CURTIS CONTRACTING, INC. 
 
 
Andrew R. Curtis  
President 
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3.3 Offeror’s Team Structure 
 
3.3.1 Key Personnel 
 

As instructed on page 17 of the RFP, all Key Personnel Resumes Forms are included in the Appendices, 

and shall not be counted against the page limit. 

 

3.3.1.1  Design-Build Project Manager, STEVE ORDUNG 

 

Steve will be responsible for the success of the overall project, right-of-way acquisition, construction, 

quality management and contract administration for the project. Steve has been a Senior Project 

Manager for over 15 years and has managed numerous complex transportation projects involving 

earthwork, structures, concrete and asphalt paving, utilities and storm drainage. Steve maintains a very 

diverse background of large infrastructure improvement projects to include highways, bridges, airports, 

water/waste water treatment facilities, roads and parks. Clients have included the Virginia Department 

of Transportation, Maryland State Highway Administration, USACE, Department of the Navy, General 

Services Administration, York County, City of Hampton, James City County, City of Poquoson, and 

other private sector clients. Throughout his career, he has excelled at bringing quality transportation 

projects to completion on time and within budget. His most recent projects include the I-295 / 

Meadowville Road Interchange Improvements project in Chesterfield County and the Virginia Capital 

Trail project in Charles City County—both of which he served as the Design-Build Project Manager for 

a Curtis Contracting/Parsons Brinckerhoff design-build team. Steve is a Virginia Department of 

Conservation and Recreation (DCR) Responsible Land Disturber (RLD). 

 

3.3.1.2  Quality Assurance Manager (QAM), JULIE PERKOSKI, PE 

 

Julie will be independent from and have no involvement in the construction operations for the project. 

Julie is responsible for the QA inspection and testing of all materials used and work performed on the 

project to include monitoring of CCI’s QC program. She will ensure that all work and materials, testing, 

and sampling are performed in conformance with the contract requirements and the “approved for 

construction” plans and specifications.  Julie has over 25 years of construction experience and has 

provided construction management and design services for numerous airport, military, governmental, 

recreational, and residential facilities.  She is thoroughly familiar with project controls, including 

document control and scheduling.  Julie understands better than most the critical role of QA in 
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maintaining quality, safety, schedule and budget. Julie has served as the QA Manager as part of the 

Curtis Contracting/Parsons Brinckerhoff design-build team for the I-295/Meadowville Road Interchange 

Improvements Project, and she is currently serving as the QA Manager as part of the Curtis 

Contracting/Parsons Brinckerhoff design-build team for the Virginia Capital Trail project in Charles 

City County, VA.  Julie is a registered, licensed Professional Engineer in the Commonwealth of 

Virginia.  

 

3.3.1.3  Design Manager, DAVID BARNES, PE            

 

David has over 15 years of experience in surveying, highway and roadway engineering.  He has worked 

extensively with VDOT’s Road and Bridge Standards and Specifications, Road Design Manual, I&I 

Memoranda, VDOT’s Drainage Manual, municipality stormwater and water quality guidelines, and 

Virginia Erosion and Sediment Control Handbook.  He has excellent knowledge of roadway design from 

preliminary stages to final construction plans.  He has experience working with Microstation, AutoCAD, 

InRoads, and GEOPAK.  Most recently, David served as the Project Engineer as part of the Curtis 

Contracting/ Parsons Brinckerhoff design-build team for the I-295/Meadowville Road Interchange 

Improvements project.  Prior to joining Parsons Brinckerhoff, David served as a Section Design 

Manager for the Route 199 Design-Build project as part of the Curtis Contracting design-build team.  

David is a registered, licensed Professional Engineer in the Commonwealth of Virginia.  

 

3.3.1.4  Construction Manager, BILL RICHARDS, PE 

 

Bill will be on the project site for the duration of the construction operations and will be responsible for 

managing the construction process, including all construction quality control activities, and to ensure the 

materials used and work performed meet contract requirements and the “approved for construction” 

plans and specifications. He will also assist with constructability reviews. Bill has over 25 years of 

experience working on roadway construction projects in Virginia.  Bill most recently served as 

Construction Manager for I-295/Meadowville Road Interchange Improvements project in Chesterfield 

County and is currently serving as the Construction Manager for the Virginia Capital Trail project in 

Charles City County—both as part of the Curtis Contracting/Parsons Brinckerhoff design-build team. 

Bill is a registered, licensed Professional Engineer in the Commonwealth of Virginia.  In addition, 

Bill is a Virginia Department of Conservation and Recreation (DCR) Responsible Land Disturber 

(RLD) and has VDOT Erosion and Sediment Control Contractor Certification (ESCCC).   
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3.3.1.5  Lead Structural Engineer, REX GILLEY, PE 

 

Rex is a supervising structural engineer and project manager with over 20 years of experience in 

structural engineering of highway and railroad bridge structures, overhead sign structures, cut-and-cover 

tunnels as well as various building facilities.  His work includes preliminary and final design of 

reinforced concrete, prestressed concrete and structural steel elements on transportation structures.  He 

has also provided construction support on many projects.  Rex is currently serving as Project Manager 

for the VDOT Limited Services Term Contract for Design of New Highway Structures and Bridges in 

Richmond, Fredericksburg, and Hampton Roads (Region III).  Rex is a registered, licensed 

Professional Engineer in the Commonwealth of Virginia. 

 

3.3.1.6  Environmental Compliance Manager, ADAM MEURER, PWS, ISA-CA, LEED AP 

 

Adam has extensive experience and education in the environmental sciences including international 

work on coastal erosion and sediment transport as part of a near-shore study funded by the United State 

Navy.   Adam has applied this research background in his current duties as Environmental Manager by 

thoroughly analyzing data and formulating practical solutions to environmental issues encountered on a 

range of projects.  Adam has built an effective relationship with environmental regulators throughout the 

Commonwealth and facilitated efficient project progression.  His extensive field, data analysis, and 

reporting experience allow him to manage a range of environmental permitting issues that may be 

encountered by the CCI team.  He has received approvals from state and federal agencies on a variety of 

projects including wetland delineations and permits, environmental impact statements, endangered 

species assessments, and ecological risk assessments.  Adam’s focus on addressing environmental 

permitting issues is cost-effectiveness by providing rational and practical alternatives to both regulators 

and permittees.  Adam is currently serving as the Environmental Manager on the Curtis 

Contracting/Parsons Brinckerhoff design-build team for the Virginia Capital Trail project in Charles 

City County. Adam is a Virginia Department of Conservation and Recreation (DCR) Responsible 

Land Disturber (RLD). 
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3.3.2 Organizational Chart 

 

The organizational chart showing the Curtis Contracting Design-Build Team “chain of command” 

is illustrated on the following page. The Curtis Contracting Design-Build Team is organized to provide 

VDOT with a single source responsible for the delivery of a quality project. We have identified the 

participants who are responsible for major functions to be performed and illustrated their reporting 

relationships in managing, designing, QA/QC, and constructing the project. We will ensure that the 

chain of command is followed throughout design, quality assurance, and construction using a partnering 

style approach, where issues are resolved at the lowest possible level. 

 

We have specifically designed our organization so there is a clear separation between quality 

assurance (“QA”) and construction quality control (“QC”). Our QA Manager (Julie Perkoski) 

reports directly to the Design-Build Project Manager (Steve Ordung) and works very closely with the 

VDOT Project Manager to ensure independent project quality. We have shown this indirect relationship 

with VDOT on our organization chart. 
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I-64 Exit 91 Interchange Improvements
From: 0.429 Miles West of Route 285
To: 0.438 Miles East of Route 285
Augusta County, Virginia

DB Project Manager

♦ Steve Ordung (CCI)

Corporate Support
Andy Curtis (CCI)
Kevin Gregg (PB)

Scott Lovell, PE (PB)

Safety Manager

Jim Brown (RRS)

Scott Lovell, PE (PB)

QA M C t ti M D i MRi ht f W A i itiQA Manager

♦ Julie Perkoski, PE (PB)

Construction Manager

♦ Bill Richards, PE (CCI)

Design Manager

♦ David Barnes, PE (PB)

QA Inspectors

(PB)

QA Testing & Lab

(F&R)

Superintendent

Herb Dowling (CCI)

QC Mgr. / Inspections

(CCI)

Roadway

Michelle Martin, PE (PB)
Jeff Walker (PB)

Traffic Management 
Plan, Signals, Signing & 

Pavement Marking

Right-of-Way Acquisition

Evelyn Jones (G&O)

QC Inspectors

(CCI)

QC Testing & Lab

(ECS)

( )

Drainage, SWM, 
E&S Control

Lewis White, PE (PB)

Geotechnical

Ian Chaney, PE (PB)

Tim Rayner, PE, PTOE (PB)
Robin Huelsbeck, PE (PB)

Environmental / 
Permitting

♦Ad M (ECS)

LEGEND

Lighting

Tasha Edmonds (PB)

Bridge & Structures

♦ Rex Gilley, PE (PB)

♦Adam Meurer (ECS)

Utility Coordination/

S.U.E.

Melvin Spencer, LS (SD)

■ Curtis Contracting, Inc. (CCI)

■ Parsons Brinckerhoff (PB)

■ ECS Mid-Atlantic, LLC (ECS)

■ Froehling & Robertson (F&R)

■ NXL Construction Company, Inc. (NXL)

■ Regulatory Risk Solutions, Inc. (RRS)

■ So-Deep (SD)

Survey

Nico De Leon, LS (NXL)Public Involvement/
Relations

Scott Lovell, PE
David Barnes, PE

Utility Coordination/
Relocation Design

Bruce Wilkerson (PB)
Jonathan Pollard, PE (PB)

■Greenhorne & O’Mara, Inc. (G&O)

♦ KEY PERSONNEL (Resume Included)
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3.4 Experience of the Offeror’s Team 

 

As instructed on page 17 of the RFP, all Work History Forms are included in the Appendices, and shall 

not be counted against the page limit. 
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3.5 Project Risk 

 

Risk #1 – Utilities 

Impact Potential 

The scope of work within this project will require widening of existing roadway(s) and replacement of 

the existing bridge structure.  There are utilities within the construction limits that will be affected 

during the construction. These utilities are necessary and vital to support a hospital, businesses, traffic 

maintenance and other properties along the corridors. The risk of utility disruption is elevated with this 

project as there are “life safety” systems that depend on continuous service. 

 

A secondary risk that is relative to utilities will be their timely relocation, if necessary, to allow for the 

construction schedule to be supported. Of particular concern are the utility relocations, removals, or 

improvements that are performed by the utility provider wherein the contractor does not have control of 

the schedule of private utility provider resources.      

 

Mitigation Strategy 

Early identification of utility conflicts and potential conflicts is the best first step in mitigating the 

impact potential of the utility. During the initial design phase for this project, we will provide utility 

coordination services necessary to identify all impacts or potential impacts in order to begin the process 

of mitigation. We will employ the services of a Subsurface Utility Engineering (SUE) firm to identify 

utilities within the project area, that may be impacted by the Project.  Once identified, we will evaluate 

the flexibility within the design to allow for the utility to remain undisturbed.   Further, we will evaluate 

opportunities to reduce impacts to the extent possible.  When disturbance or disruption of service is 

categorized as necessary, we will include the utility provider in the consensus discussions about the most 

suitable and preferred method to address the utility relocation, removal or improvement for each case. 

Where disruption of service is necessary (i.e. waterline tie in, traffic signal power, etc.) we will 

coordinate with all affected parties to insure that alternate means (i.e. loop feed source, temporary power 

feeds) are established for uninterrupted services. 

 

VDOT or Other Agency Efforts in Mitigation 

There will not be any additional demands on VDOT resources for the utility mitigation efforts other than 

for the VDOT’s construction manager to be involved in the briefings on the utility issues and to be able 

to communicate the status of any necessary disruption or outages via the VDOT public relations office. 
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Other agency efforts will include only the private utility providers and their representatives to support 

relocations, removals or improvements necessary to maintain the project schedule.  Again, the 

communication of all effected utilities early on within the initial project design will assist in mitigating 

any associated potential impacts.   

 

Risk #2 – Maintenance of Traffic 

Impact Potential 

The scope of work within this project will require phased construction where the roadways are widened, 

improved and a bridge structure is widened and replaced. The traffic along the construction corridor will 

be affected during construction. Maintaining traffic during construction is vital to support emergency 

response, access to the hospital, businesses and other properties along the corridors. The risk of traffic 

disruption is elevated with this project as there are “life safety” responses that depend on continuous 

service. 

 

Mitigation Strategy 

Initial design considerations will include a thorough evaluation of the maintenance of traffic during 

construction. A conceptual constructability workshop/review will be performed to focus on 

consolidation of work phases to minimize the traffic pattern changes. All temporary traffic control 

signage will be established to comply with MUTCD and the Virginia Work area Protection Plan.  In 

addition, we will coordinate with all affected entities to determine which additional traffic control 

devices (ie.signage, signals, lighting, etc...) may be necessary to insure safe and suitable access is 

provided at all times during construction phases.  We will include both first responders (police, fire, 

ambulance services, etc) and the affected property owners in the planning and construction phase 

discussions about the most suitable and preferred method to address their needs. As a focus of these 

discussions, we will document their concerns and formally address each issue. The information gained 

from these efforts will be incorporated into a comprehensive Transportation Management Plan that will 

be prepared for the project in accordance with VDOT’s I&I Memorandum LD-241. 

 

VDOT or Other Agency Efforts in Mitigation 

There will not be any additional demands on the VDOT resources for the Maintenance of Traffic efforts 

other than for the VDOT’s construction manager to be involved in the briefings on these issues and to be 

able to communicate the status of any necessary disruption or detour via the VDOT public relations 

office. Other agency efforts will include only the input of first responders and/or private property owners 
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concerning the traffic management plans established during the design phases. A key to satisfying these 

concerns within the design and construction will be the early involvement and regular communication 

between all agencies, property owners and the emergency response providers. 

 

Risk #3 – Schedule 

Impact Potential 

The scheduled completion on a project of this magnitude is an item of risk and focus for our Team. 

More specifically, there are multiple processes germane to Design-Build construction that are dissimilar 

to traditional Design-Bid-Build. These include items such as the design, right of way acquisition, utility 

coordination, permitting and other agency approvals.  The risk of schedule delay is not usually a 

material driven item (i.e. concrete, steel fabrication, stone, asphalt, etc...); it is usually a period of review 

or decision inaction that results in a material item being completed.  

 

Mitigation Strategy 

Mitigation of schedule risk begins with a clear understanding of the scope of work and translating this to 

a responsible approach in the generation of the project baseline schedule.  Our Team will develop a 

baseline schedule that considers sufficient and necessary time periods for design, reviews, permitting, 

right of way acquisition, utility relocations and independent agency review and approvals. A 

comprehensive schedule will allow for all parties to understand early on the expectations and necessary 

times allowed for the performance of any item of work involved. This schedule will be updated 

regularly to adjust for changes, unforeseen conditions or traditional occurrences.  Adjustments may 

include compressing future work activity durations, acceleration, performance of concurrent work items, 

or any combination of options to allow for us to maintain the scheduled completion date. 

 

VDOT or Other Agency Efforts in Mitigation 

There will not be any additional demands on VDOT resources for the schedule risk. The efforts from the 

Department or other approving agencies will be to perform all necessary functions of review or input 

within the reasonable timeframes stipulated by contract or mutually established within the baseline 

schedule. Other agency efforts will include only the private utility providers and their representatives to 

support relocations, removals or improvements necessary to maintain the project schedule.  Again, early 

communication within the initial project start up and regular meetings concerning schedule and progress 

will assist in mitigating any associated potential impacts.   
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STATEMENT OF QUALIFICATIONS CHECKLIST AND CONTENTS 

 

1 of 3 

Offerors shall furnish a copy of this Statement of Qualifications (SOQ) Checklist, with the page references added, with the Statement 
of Qualifications. 
 

Statement of Qualifications Component Form  (if any) 
RFQ 

Cross reference 

Included 
within 20-

page limit? 

SOQ 
Page 

Reference 

Statement of Qualifications Checklist and Contents Attachment 3.1.2 Section 3.1.2 no APPENDIX 

     

Acknowledgement of RFQ, Revision and/or Addenda  
Attachment 2.10 

(Form C-78-RFQ) 
Section 2.10 no APPENDIX 

     
Letter of Submittal (on Offeror’s letterhead)     
 Offeror’s point of contact information NA Section 3.2.1 yes 1 
 Authorized Representative’s signature NA Section 3.2.1 yes 11 
 Principal officer information NA Section 3.2.2 yes 1 
 Offeror’s Corporate Structure NA Section 3.2.3 yes 2 
 Affiliated/subsidiary companies NA Section 3.2.4 yes 3 

Debarment forms 
Attachment  3.2.5(a)
Attachment 3.2.5(b) 

Section 3.2.5 no APPENDIX 

 Offeror’s VDOT prequalification evidence NA Section 3.2.6 no APPENDIX 
 Evidence of obtaining bonding NA Section 3.2.7 yes 6 
     
 Professional Services Evidence     

Full size copies of SCC and DPOR registration 
documentation (appendix) 

NA Section 3.2.8 no APPENDIX 
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Statement of Qualifications Component Form  (if any) 
RFQ 

Cross reference 

Included 
within 20-

page limit? 

SOQ 
Page 

Reference 

SCC Registration NA Section 3.2.8.1 yes 7 
DPOR Registration (Offices) NA Section 3.2.8.2 yes 8 
DPOR Registration (Key Personnel) NA Section 3.2.8.3 yes 9 
DPOR Registration (Non-APELSCIDLA) NA Section 3.2.8.4 yes 9 

     
DBE statement within Letter of Submittal confirming 
Offeror is committed to achieving the required DBE goal  

NA Section 3.2.9 yes 10 

     
Offeror’s Team Structure     
           Identity of and qualifications of Key Personnel NA Section 3.3.1 yes 11 
           Key Personnel Resume – DB Project Manager Attachment 3.3.1 Section 3.3.1.1 no APPENDIX 
           Key Personnel Resume – Quality Assurance Manager Attachment 3.3.1 Section 3.3.1.2 no APPENDIX 
           Key Personnel Resume – Design Manager Attachment 3.3.1 Section 3.3.1.3 no APPENDIX 
           Key Personnel Resume – Construction Manager Attachment 3.3.1 Section 3.3.1.4 no APPENDIX 
           Key Personnel Resume – Lead Structural Engineer Attachment 3.3.1 Section 3.3.1.5 no APPENDIX 
           Key Personnel Resume – Environmental Manager Attachment 3.3.1 Section 3.3.1.6 no APPENDIX 
           Organizational chart NA Section 3.3.2 yes 16 
           Organizational chart narrative NA Section 3.3.2 yes 15 
     
Experience of Offeror’s Team     
          Lead Contractor Work History Form Attachment 3.4.1(a) Section 3.4 no APPENDIX 
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Statement of Qualifications Component Form  (if any) 
RFQ 

Cross reference 

Included 
within 20-

page limit? 

SOQ 
Page 

Reference 

          Lead Designer Work History Form Attachment 3.4.1(b) Section 3.4 no APPENDIX 
     
Project Risk     
         Identify and discuss three critical risks for the Project NA Section 3.5.1 yes 18 
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ATTACHMENT 2.10 

 
 

COMMONWEALTH OF VIRGINIA 
DEPARTMENT OF TRANSPORTATION 

 

 
 
 
 
 
 

ACKNOWLEDGEMENT OF RFQ, REVISION AND/OR ADDENDA  

Acknowledgement shall be made of receipt of the Request for Qualifications (RFQ) 
and/or any and all revisions and/or addenda pertaining to the above designated project 
which are issued by the Department prior to the Statement of Qualifications (SOQ) 
submission date shown herein. Failure to include this acknowledgement in the SOQ may 
result in the rejection of your SOQ.  

By signing this Attachment 2.10, the Offeror acknowledges receipt of the RFQ and/or 
following revisions and/or addenda to the RFQ for the above designated project which 
were issued under cover letter(s) of the date(s) shown hereon:  

 
1. Cover letter of RFQ                11/03/2011 

   (Date)  
     

2. Cover letter of  
   (Date)  
     

3. Cover letter of  
   (Date)  

 
 
 
 
   

SIGNATURE  DATE 

 

RFQ NO.  C00075877DB47 

PROJECT NO.: 0064-007-111, P101, R-201, C-501, B-627 













ATTACHMENT NO. 3.2.5(b) 

CERTIFICATION REGARDING DEBARMENT 
LOWER TIER COVERED TRANSACTIONS 

Project No.: 0064-007-111, PlOl, R-201, C-501,B-627 

1) The prospective lower tier participant certifies, by submission of this proposal, that 
neither it nor its principals is presently debarred, suspended, proposed for debarment, declared 
ineligible, or voluntarily excluded fi'om participation in this transaction by any Federal 
department or agency. 

2) Where the prospective lower tier participant is unable to certify to any of the statements 
in this certification, such prospective participant shall attach an explanation to this proposal. 

The under^ned 
on behalfiof the 

foregoing statements to be filed with the proposal submitted 
contracts to be let by the Commonwealth Transportation Board. 

Title 

Name of Firm 



ATTACHMENT NO. 3.2.5(b)

CERTIFICATION REGARDING DEBARMENT
LOWER TIER COVERED TRANSACTIONS

Project No.: 0064-007-111, P101, R-201, C-501, B-627

1) The prospective lower tier participant certifies, by submission of this proposal, that
neither it nor its principals is presently debarred, suspended, proposed for debarment, declared
ineligible, or voluntarily excluded from participation in this transaction by any Federal
department or agency.

2)· Where the prospective lower tier participant is unable to certify to any of the statements
in this certification, such prospective participant shall attach an explanation to this proposal.

Name of Firm I'





 

                                                        ATTACHMENT 3.3.1 
 

KEY PERSONNEL RESUME FORM 
 

Brief Resume of Key Personnel anticipated for the Project.  
a. Name & Title:  

STEVE ORDUNG, Operations Manager  
b. Project Assignment:  
 
Design-Build Project Manager 
c. Name of Firm with which you are now associated:  
 
Curtis Contracting, Inc. 
d. Years experience: With this Firm  5 Years With Other Firms  16 Years 
Please list chronologically (most recent experience first) your employment history, position and general 
experience or fields of practice for the last fifteen (15) years. (NOTE: If you have less than 15 years of 
experience, please list all of your experience for those years you have worked.):    
 
2006-Current. Curtis Contracting, Inc.:  Operations Manager 
2003-2005. Archer Western Contractors:  Program Manager 
1998-2002. Archer Western Contractors:  Senior Project Manager 
1996-1997. Archer Western Contractors:  Project Manager 
 
Steve has over 21 years of experience on major infrastructure projects located throughout the Eastern United 
States including several projects in the Commonwealth of Virginia. Recent experience includes highway and 
bridge projects, major airport facilities, athletic facilities, water/wastewater treatment plants, and other site 
development projects.  Clients have included VDOT, James City County, NCDOT, MDSHA, and USACOE. 
e. Education: Name & Location of Institution(s)/Degree(s)/Year/Specialization:  
 
Wentworth Institute of Technology, Boston, MA / B.S. / 1990 / Construction Management 
Worcester Industrial Technical Institute, Worcester, MA / A.S. / 1988 / Civil Engineering 
f. Active Registration: Year First Registered/ Discipline/VA Registration #:  
 
Virginia DCR Responsible Land Disturber Certification / #32306 (Exp. 7/13/2012) 
g. Document the extent and depth of your experience and qualifications relevant to the Project.  

1. Note your specific responsibilities and authorities for each assignment, not those of the firm. 
2. Note whether experience is with current firm or with other firm. 
3. Provide beginning and end dates for each assignment. 

(List at least three (3), but no more than five (5) relevant projects for which you have performed a 
similar function.) 
 
2011 – Ongoing. Virginia Capital Trail, Curtis Contracting, Inc.: Design-Build Project Manager responsible for overall 
project management, design coordination, and completion of work. 

2011. I-295/Meadowville Road Interchange, Curtis Contracting, Inc.: Design-Build Project Manager responsible for 
overall project management, design coordination, and completion of work. 

2008-2009. Poquoson Design-Build, Curtis Contracting, Inc.:  Project Manager responsible for the overall project 
management, design coordination and completion of work. 

2006-2008. Warhill Design-Build (PPEA), Curtis Contracting, Inc.:  Project Manager responsible for the overall project 
management, design coordination and completion of work. 

2004-2006. Route 64 CSX ACCA Yard Bridge Replacement/Roadway Widening, Archer Western Contractors: 
Project Manager responsible for the overall project management and completion of work. 

 



 
ATTACHMENT 3.3.1 

 
KEY PERSONNEL RESUME FORM 

 
Brief Resume of Key Personnel anticipated for the Project.  
a. Name & Title:  

JULIE PERKOSKI, Lead Construction Engineer  
b. Project Assignment:  
 
QA Manager 
c. Name of Firm with which you are now associated:  
 
Parsons Brinckerhoff 
d. Years experience: With this Firm  18 Years With Other Firms  8 Years 
Please list chronologically (most recent experience first) your employment history, position and general 
experience or fields of practice for the last fifteen (15) years. (NOTE: If you have less than 15 years of 
experience, please list all of your experience for those years you have worked.):    
 
June 1993-present.  Parsons Brinckerhoff:  Serves as Project Lead Construction Engineer, providing construction 
management and design services for numerous highway, airport, military, governmental, recreational, and 
residential facilities. 
e. Education: Name & Location of Institution(s)/Degree(s)/Year/Specialization:  
 
Pennsylvania State University, PA / B.A.E. / 1985 / Architectural Engineering 
f. Active Registration: Year First Registered/ Discipline/VA Registration #:  
 
1998 / Professional Engineer / VA #0402 027950 
Virginia DCR Erosion & Sediment Control Contractor Certification / #2752 (Exp. 11/30/2012) 
g. Document the extent and depth of your experience and qualifications relevant to the Project.  

1. Note your specific responsibilities and authorities for each assignment, not those of the firm. 
2. Note whether experience is with current firm or with other firm. 
3. Provide beginning and end dates for each assignment. 

(List at least three (3), but no more than five (5) relevant projects for which you have performed a 
similar function.) 
 
2011 – Ongoing. Virginia Capital Trail, Curtis Contracting, Inc.: QA Manager. 

2011.  I-295/Meadowville Road Interchange, Curtis Contracting, Inc.: QA Manager. 

2009 – Ongoing. Gilmerton Bridge Replacement, Parsons Brinckerhoff: Engineering support responsible for 
overseeing the VDOT project records and ensuring that they are properly maintained.  

2009. I-295/I-64 Interchange Construction Management, Parsons Brinckerhoff: QA/QC Manager responsible for 
final audit of the VDOT project records.    

 2003 - 2007. Pinner’s Point ITS, Parsons Brinckerhoff:  Resident Engineer. Responsibilities included managing the 
CE&I services provided to VDOT for the traffic management system portion of the project.  Duties included reviewing 
contractor’s shop drawing submittals, resolution of conflicts, assisting VDOT with management of the project, 
coordination between the hardware and software contracts and tabulation of the contractor’s pay quantities.    
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KEY PERSONNEL RESUME FORM 

 
Brief Resume of Key Personnel anticipated for the Project.  
a. Name & Title:  

DAVID BARNES, PE, Lead Civil Engineer  
b. Project Assignment:  
 
Design Manager 
c. Name of Firm with which you are now associated:  
 
Parsons Brinckerhoff 
d. Years experience: With this Firm  1 Years With Other Firms  15 Years 
Please list chronologically (most recent experience first) your employment history, position and general 
experience or fields of practice for the last fifteen (15) years. (NOTE: If you have less than 15 years of 
experience, please list all of your experience for those years you have worked.):    
 
February 2010-present.  Parsons Brinckerhoff:  Serves as Project Manager / Lead Civil Engineer on 
highway/roadway projects. 

2007-2010. CH2MHill:  Served as Deputy Project Manager / Senior Civil Engineer on highway/roadway projects. 

2006-2007. HW Lochner:  Served as Deputy Project Manager / Senior Civil Engineer on highway/roadway 
projects. 

1998-2006. Wilbur Smith Associates:  Served as Senior Civil Engineer on highway/roadway projects. 
e. Education: Name & Location of Institution(s)/Degree(s)/Year/Specialization:  
 
Virginia Polytechnic Institute and State University,  Blacksburg, VA / B.S. / 1996 / Civil Engineering 
f. Active Registration: Year First Registered/ Discipline/VA Registration #:  
 
2001 / Professional Engineer / VA #0402 035266 
g. Document the extent and depth of your experience and qualifications relevant to the Project.  

1. Note your specific responsibilities and authorities for each assignment, not those of the firm. 
2. Note whether experience is with current firm or with other firm. 
3. Provide beginning and end dates for each assignment. 

(List at least three (3), but no more than five (5) relevant projects for which you have performed a 
similar function.) 
 
2010 – Ongoing. VDOT On-Call Contract for Design of New Bridges, Region III, Parsons Brinckerhoff:  Lead civil 
engineer assisting on this task-order contract to assist the Department in designing new structures, rating bridges, and 
performing incidental inspections.  Responsible for the roadway design and construction sequencing plans.  

2011. I-295/Meadowville Road Interchange, Parsons Brinckerhoff: Project Engineer responsible for geometric layout 
of the interchange. 

2010 – Ongoing. Dominion Boulevard Improvements, Parsons Brinckerhoff:  Lead civil engineer.  

2008- 2009. Jahnke Road Improvement Project,  CH2MHill :  Deputy Project Manager for this roadway 
improvement project  

2004.  Route 199 Design-Build (PPTA), Wilbur Smith & Associates: Served on the lead designer’s team as part of the 
Curtis Contracting Design-Build team.  Served as Project Engineer responsible for taking project from 70% to 100% 
plans and coordinating with contractor to ensure successful design/build process. 
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KEY PERSONNEL RESUME FORM 

 
Brief Resume of Key Personnel anticipated for the Project.  
a. Name & Title:  

WILLIAM “BILL” RICHARDS, PE, Construction Engineer  
b. Project Assignment:  
 
Construction Manager 
c. Name of Firm with which you are now associated:  
 
Curtis Contracting, Inc. 
d. Years experience: With this Firm  10 Years With Other Firms  15 Years 
Please list chronologically (most recent experience first) your employment history, position and general 
experience or fields of practice for the last fifteen (15) years. (NOTE: If you have less than 15 years of 
experience, please list all of your experience for those years you have worked.):    
 
2000 – Current. Curtis Contracting, Inc.: Construction Engineer/Project Manager 
1998 – 1999. Frederick R. Harris:  Associate Vice President 
1990 – 1997. VRTBA: Engineer Director 
1987 – 1990. VDOT: Asst Resident Engineer Chesterfield 
 
e. Education: Name & Location of Institution(s)/Degree(s)/Year/Specialization:  
  
Virginia Polytechnic Institute and State University,  Blacksburg, VA / B.S. / 1984 / Civil Engineering 
f. Active Registration: Year First Registered/ Discipline/VA Registration #:  
 
1998 / Professional Engineer /VA #0402027950 
Virginia DCR Responsible Land Disturber Certification / #35974 (Exp. 6/20/2014)  
VDOT Erosion and Sediment Control Contractor Certification / #1053C (Exp. 12/12/2013) 
g. Document the extent and depth of your experience and qualifications relevant to the Project.  

1. Note your specific responsibilities and authorities for each assignment, not those of the firm. 
2. Note whether experience is with current firm or with other firm. 
3. Provide beginning and end dates for each assignment. 

(List at least three (3), but no more than five (5) relevant projects for which you have performed a 
similar function.) 
 
2011 – Ongoing. Virginia Capital Trail, Curtis Contracting, Inc.: Construction Manager responsible for responsible for 
the overall project management, design coordination and completion of work. 

2011. I-295/Meadowville Road Interchange, Curtis Contracting, Inc.: Construction Manager responsible for 
responsible for the overall project management, design coordination and completion of work. 

2005 – 2008. Warhill Design-Build (PPEA), Curtis Contracting, Inc.: Construction engineer responsible for responsible 
for the overall project management, design coordination and completion of work. 

2005 – 2007. Route 614 Road/Bridge, Curtis Contracting, Inc.: Construction engineer responsible for the overall project 
management, design coordination and completion of work. 

2003- 2005. Route 199 Design-Build (PPTA), Curtis Contracting, Inc.: Construction engineer responsible for 
responsible for the overall project management, design coordination and completion of work. 
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KEY PERSONNEL RESUME FORM 

 
Brief Resume of Key Personnel anticipated for the Project.  
a. Name & Title:  

REX GILLEY, PE, Supervising Structural Engineer  
b. Project Assignment:  
 
Lead Structural Engineer 
c. Name of Firm with which you are now associated:  
 
Parsons Brinckerhoff 
d. Years experience: With this Firm  12 Years With Other Firms  9 Years 
Please list chronologically (most recent experience first) your employment history, position and general 
experience or fields of practice for the last fifteen (15) years. (NOTE: If you have less than 15 years of 
experience, please list all of your experience for those years you have worked.):    
 
1999 – Current. Parsons Brinckerhoff: Lead structural engineer for transportation projects. 
1992 – 1999. HDR Engineering, Inc.: Structural engineer. 
e. Education: Name & Location of Institution(s)/Degree(s)/Year/Specialization:  
  
University of Tennessee at Knoxville, TN / M.S. / 1991 / Civil Engineering 
Memphis State University, TN / B.S. / 1988 / Civil Engineering 
f. Active Registration: Year First Registered/ Discipline/VA Registration #:  
 
1998 / Professional Engineer /VA #0402025213 
g. Document the extent and depth of your experience and qualifications relevant to the Project.  

1. Note your specific responsibilities and authorities for each assignment, not those of the firm. 
2. Note whether experience is with current firm or with other firm. 
3. Provide beginning and end dates for each assignment. 

(List at least three (3), but no more than five (5) relevant projects for which you have performed a 
similar function.) 
 
2008 – Ongoing. VDOT On-Call Contract for Design of New Bridges, Region III (Richmond, Fredericksburg, and 
Hampton Roads, Virginia), Parsons Brinckerhoff:  Project Manager for this task-order contract to assist the Department 
in designing new structures, rating bridges, and performing incidental inspections.   

2001 – Ongoing. I-564 Intermodal Connector, Parsons Brinckerhoff:  Structural engineer for a new interstate class 
highway connecting I-564 to Norfolk International Terminals and the Norfolk Naval Station.   

2004 – Ongoing. Dominion Boulevard Improvements, Parsons Brinckerhoff:  Structural engineer for the preliminary 
and final design of approximately three miles of roadway and bridge improvements along Dominion Boulevard.  

1999 – 2007. Route 33 Bridge Replacement, Parsons Brinckerhoff:  Supervising Structural Engineer for final design 
activities for the replacement of two movable bridges through the town of West Point.   

1999. Route 168 South (Chesapeake Expressway), Parsons Brinckerhoff:  Deputy Project Manager for construction 
support services for all structural items in the project, including nine bridges, a 7,100 square foot administration building, 
and an eight lane toll collection plaza including toll booths, toll islands, and canopy, all interconnected by a service 
tunnel.  Responsible for items such as construction issues, shop drawing review of steel girders, sign structures, etc., and 
pile driving observation.  



 
ATTACHMENT 3.3.1 

 
KEY PERSONNEL RESUME FORM 

 

 

Brief Resume of Key Personnel anticipated for the Project.  
a. Name & Title:  

ADAM MEURER, PWS, ISA-CA, LEED AP  
b. Project Assignment:  
 
Environmental Compliance Manager 
c. Name of Firm with which you are now associated:  
 
ECS Mid-Atlantic, LLC 
d. Years experience: With this Firm  3 Years With Other Firms  4 Years 
Please list chronologically (most recent experience first) your employment history, position and general 
experience or fields of practice for the last fifteen (15) years. (NOTE: If you have less than 15 years of 
experience, please list all of your experience for those years you have worked.):    
 
August 2011 – present. ECS Mid-Atlantic, LLC: Environmental Department Manager  
July 2008 – August 2011. ECS Mid-Atlantic, LLC: Sr. Environmental Scientist  
June 2006 – July 2008. RT Environmental Services, Inc: Project Manager 
August 2004 – June 2006. University of Virginia Environmental Sciences Department: Research assistant 
August 2002 – August 2004.  VA Department of Health: Environmental Health Specialist 
 
e. Education: Name & Location of Institution(s)/Degree(s)/Year/Specialization:  
  
University of Virginia, Charlottesville, VA /  M.S. / 2006 / Environmental Science-Ecology /Hydrology 
Allegheny College, Meadville, PA / B.S. / 2001 / Environmental Science  
f. Active Registration: Year First Registered/ Discipline/VA Registration #:  
 
2010 / Professional Wetlands Scientist  
2009 /  The Leadership in Energy and Environmental Design (LEED) Accredited Professional 
2009 / DCR Responsible Land Disturber, VA #31539 
 
g. Document the extent and depth of your experience and qualifications relevant to the Project.  

1. Note your specific responsibilities and authorities for each assignment, not those of the firm. 
2. Note whether experience is with current firm or with other firm. 
3. Provide beginning and end dates for each assignment. 

(List at least three (3), but no more than five (5) relevant projects for which you have performed a 
similar function.) 
 
2011 – Ongoing. Virginia Capital Trail, ECS Mid-Atlantic, LLC: Serves as environmental manager for multi-phase 
VDOT design-build project consisting of the construction of an approximately 12-mile-long recreational trail. 
Responsibilities include field work for wetland delineation and hazardous materials assessment along project corridor; 
securing environmental permits; endangered species reviews; report preparation; and data analysis.  

2009. Western State Hospital, ECS Mid-Atlantic, LLC: Conducted an endangered species impact assessment as part of 
an Environmental Impact Report required for the construction of a new state mental health hospital campus. Responsible 
for site assessment; species impact assessment; and reporting to secure approval from Department of Game and Inland 
Fisheries for the project.  

2008. Root Property, ECS Mid-Atlantic, LLC: Conducted a comprehensive stream assessment on over one1 mile of 
stream to secure environmental permits associated with multiple road crossings and associated commercial development. 
Duties included stream classification and assessment; quantification of aquatic community functions and values; and 
reporting utilizing the United Stream Methodology to secure necessary wetland and stream disturbance permit for 
impacts to approximately 1,900 LF of stream.  



 
 

ATTACHMENT 3.4.1(a) 
 

LEAD CONTRACTOR  - WORK HISTORY FORM 
 

(LIMIT 1 PAGE PER PROJECT) 
 
Work by Lead Contractor - three (3) projects which best illustrates current qualifications relevant to this Project.   
 

a. Project Name &      
    Location     

b. Narrative describing nature of 
Firm’s Responsibilities 

c. Client/Owner/Project Manager who 
can verify Firm’s responsibilities.  
Include address and current phone 
number. 

d. Contract 
Completion 
Date 
(Original) 

e. Contract 
Completion 
Date (Actual 
or Estimated) 

f. Estimated Value (in Thousands) 
Original Contract 
Value 

Final or Estimated 
Contract Value 

Dollar Value of Work for Which 
Firm Was/Is Responsible 

(1) 
I-295 / Meadowville Road 
Interchange Improvements 
Chesterfield, VA 

This project was a fast-tracked Design-Build 
of an at grade interchange on Route 295 and 
Meadowville Road in Chesterfield County.  
The project included the design and 
construction for the widening of Meadowville 
Road, four ramps on/off of Route 295, added 
accel/decel lanes on Route 295, signage, 
signals, drainage and utilities. Detailed work 
included geotechnical exploration, survey, 
permit modifications, utility coordination, 
design, QA/QC, maintenance of traffic, 
clearing, 120K CY of mass excavation, 
roadway construction, utility relocation, 
signage, signals, 20K tons of asphalt, 10K CY 
of concrete pavement, pavement markings, 
ROW fencing, etc. 
 
This was a design-build project. 
Contractor: Curtis Contracting, Inc. 
Designer: Parsons Brinckerhoff 

Owner: 
Virginia Department of Transportation 
1401 E. Broad Street 
Richmond, VA 23219 
Ian Millikan, (804) 524-6153 

12/31/2011 12/15/2011 $11,715 $11,820 $11,820 



     

2 
 

ATTACHMENT 3.4.1(a) 
 

LEAD CONTRACTOR  - WORK HISTORY FORM 
 

(LIMIT 1 PAGE PER PROJECT) 
 
Work by Lead Contractor - three (3) projects which best illustrates current qualifications relevant to this Project.   
 

a. Project Name &      
    Location     

b. Narrative describing nature of 
Firm’s Responsibilities 

c. Client/Owner/Project Manager who 
can verify Firm’s responsibilities.  
Include address and current phone 
number. 

d. Contract 
Completion 
Date 
(Original) 

e. Contract 
Completion 
Date (Actual 
or Estimated) 

f. Estimated Value (in Thousands) 
Original Contract 
Value 

Final or Estimated 
Contract Value 

Dollar Value of Work for Which 
Firm Was/Is Responsible 

(2) 
Rt. 199 
Segments 1B, 3, 4 (PPTA) 
James City County, VA 

This project was an innovative procurement 
by the Virginia Department of Transportation 
for the Design-Build construction to complete 
expansion of the Route 199 corridor from 2 
lanes to 4 lanes for approximately three miles. 
The project included the construction of a 
1,200 lf parallel bridge crossing over College 
Creek, 1,500 lf of sound absorptive concrete 
barrier wall, 300,000 cubic yards of 
excavation, 45,000 tons of asphalt pavement, 
interchange improvements at Route 31, and 
the relocation of Route 359 into the Colonial 
National Parkway at Jamestown. The scope of 
work included all environmental permitting, 
right-of-way acquisition and utility relocation. 
The design and construction phasing was 
geared to support live traffic on the active 
Route 199 corridor while new construction 
and existing roadway improvements were 
accomplished. This time-sensitive 
improvement was necessary to support our 
country's 400th anniversary. 
 
This was a design-build project. 
Contractor: Curtis Contracting, Inc. 
Designer: Wilbur Smith Associates 
 

Owner: 
Virginia Department of Transportation 
4451 Ironbound Road 
Williamsburg, VA 23188 
David Black, (757) 253-5069 

2005 (1B) 
2005 (3) 
2005 (4) 

2004 (1B) 
2005 (3) 
2004 (4) 

$32,400 $32,400 $32,400 



     

3 
 

ATTACHMENT 3.4.1(a) 
 

LEAD CONTRACTOR  - WORK HISTORY FORM 
 

(LIMIT 1 PAGE PER PROJECT) 
 
Work by Lead Contractor - three (3) projects which best illustrates current qualifications relevant to this Project.   
 

a. Project Name &      
    Location     

b. Narrative describing nature of 
Firm’s Responsibilities 

c. Client/Owner/Project Manager who 
can verify Firm’s responsibilities.  
Include address and current phone 
number. 

d. Contract 
Completion 
Date 
(Original) 

e. Contract 
Completion 
Date (Actual 
or Estimated) 

f. Estimated Value (in Thousands) 
Original Contract 
Value 

Final or Estimated 
Contract Value 

Dollar Value of Work for Which 
Firm Was/Is Responsible 

(3) 
Warhill Infrastructure & 
Roadways 
(PPEA) 
James City County, VA 

This Design-Build PPEA included all 
environmental permitting, right of way 
acquisition, utility relocation, design and 
construction in James City County south of 
US Route 60 on Centerville Road.  This 
project was constructed to support James City 
County’s new 588 acre educational and 
recreational campus. Included within the 
development were roadways and 
infrastructure to support in order to support a 
350,000 square foot campus site for Thomas 
Nelson Community College, construction of a 
3,000-seat stadium and six multi-use synthetic 
grass athletic fields venue. Work also included 
the reconstruction of two (2) earthen dams. 
The scope of work included mass land 
clearing, 200K cubic yards of excavation, 
utilities, 2,100 lf of 72” diameter and other 
varying diameter storm drainage and 
structures, asphalt roadway construction, 
pedestrian trails, road widening, traffic 
signals, pavement markings, site work for a 
1,450 student high school for Williamsburg-
James City County Schools. CCI’s continuous 
emphasis on environmental compliance 
earned them the award by James City County 
Board of Supervisors for Environmental 
Stewardship in 2008. 
 
James City County’s Board of Supervisors 
awarded Curtis Contracting its prestigious 
Contractor of the Year Award for their 
extensive efforts in erosion control throughout 
the project.   
 
This was a design-build project. 
Contractor: Curtis Contracting, Inc. 
Designer: Timmons Group 
 

Owner: 
James City County 
101-F Mounts Bay Road  
Williamsburg, VA 23185 
Sanford Wanner, (757) 253-6728 

2007 2007 $35,041 $37,382 $37,382 

 



 
 

ATTACHMENT 3.4.1(b) 
 

LEAD DESIGNER - WORK HISTORY FORM 
 

(LIMIT 1 PAGE PER PROJECT) 
 
Work by Lead Designer - three (3) projects which best illustrates current qualifications relevant to this Project.   
 

a. Project Name &      
    Location     

b. Narrative describing nature of Firm’s 
Responsibilities 

c. Client/Owner/Project Manager 
who can verify Firm’s 
responsibilities.  Include address 
and current phone number. 

d. Contract 
Completion Date 
(Original) 

e. Contract 
Completion Date 
(Actual or 
Estimated) 

f. Estimated Value (in Thousands) 
Original Contract 
Value 

Final or Estimated 
Contract Value 

Dollar Value of 
Work for Which 
Firm Was/Is 
Responsible 

(1) 
I-295 / Meadowville Road 
Interchange Improvements 
Chesterfield, VA 

Parsons Brinckerhoff served as the lead designer providing 
design and Construction Engineering Inspection for this design-
build project to construct a new interchange at  Meadowville 
Road and Interstate 295 in Chesterfield, VA. This high profile 
project will provide interstate access to the Meadowville 
Technology Park and was delivered on a fast track basis using 
design-build delivery.  
 
This project is Phase I of an ultimate full-CD cloverleaf 
interchange that also includes collector-distributor lanes. The 
total length of Phase I is approximately 1.5 miles.  
 
The total contract timeline for this project was 15 months, with 
design completed five months from Notice to Proceed (NTP, 
September 9, 2010) and construction scheduled for a 12-month 
operation.  The aggressive schedule called for overlap between 
the design and construction.  To accelerate the construction 
schedule, the design delivery schedule was adjusted to coincide 
with the sequence of construction: 
 
 Parsons Brinckerhoff delivered the Erosion and Sediment 

Control plan as well as the stormwater management plan 
four weeks from NTP. 

 Parsons Brinckerhoff delivered a rough grading and 
drainage plan six weeks from NTP.  

 Parsons Brinckerhoff delivered the maintenance of traffic 
plan, the sequence of construction plan, signals, signing, 
and striping plans 16 weeks from NTP. 

 Parsons Brinckerhoff delivered the final roadway plans at 
20 weeks from NTP. 

 
This was a design-build project. 
Contractor: Curtis Contracting, Inc. 
Designer: Parsons Brinckerhoff 

Client (Lead Contractor): 
Curtis Contracting, Inc. 
7481 Theron Road 
West Point, VA 23181 
Steve Ordung, (804) 843-4633 
 
Owner: 
Virginia Department of Transportation 
1401 E. Broad Street 
Richmond, VA 23219 
Ian Millikan, (804) 524-6153 

2011 2011 $11,715 $11,820 $994 



     

2 
 

ATTACHMENT 3.4.1(b) 
 

LEAD DESIGNER - WORK HISTORY FORM 
 

(LIMIT 1 PAGE PER PROJECT) 
 
Work by Lead Designer - three (3) projects which best illustrates current qualifications relevant to this Project.   
 

a. Project Name &      
    Location     

b. Narrative describing nature of Firm’s 
Responsibilities 

c. Client/Owner/Project Manager 
who can verify Firm’s 
responsibilities.  Include address 
and current phone number. 

d. Contract 
Completion Date 
(Original) 

e. Contract 
Completion Date 
(Actual or 
Estimated) 

f. Estimated Value (in Thousands) 
Original Contract 
Value 

Final or Estimated 
Contract Value 

Dollar Value of 
Work for Which 
Firm Was/Is 
Responsible 

(2) 
Virginia Capital Trail - 
Sherwood Forest Phase 
Charles City County, VA 
 

Parsons Brinckerhoff is serving as the lead designer providing 
design and Construction Engineering Inspection for this design-
build project to construct a new trail between the Charles City 
Courthouse and the Chickahominy River. The trail is 
approximately eight feet wide and approximately 12.5 miles 
long. Parsons Brinckerhoff is responsible for right-of-way 
acquisition, environmental permitting, geotechnical 
engineering, as well as utility relocation services. 
 
This is a design-build project. 
Contractor: Curtis Contracting, Inc. 
Designer: Parsons Brinckerhoff 

Client (Lead Contractor): 
Curtis Contracting, Inc. 
7481 Theron Road 
West Point, VA 23181 
Steve Ordung, (804) 843-4633 
 
Owner: 
Virginia Department of Transportation 
1401 E. Broad Street 
Richmond, VA 23219 
Ian Millikan, (804) 524-6153 

2012 Ongoing $8,800,000 $8,800,000 $1,150,000 

(3) 
Dominion Boulevard 
Improvements 
Chesapeake, VA 

Parsons Brinckerhoff provided preliminary and final design for 
roadway improvements along Dominion Boulevard in 
Chesapeake, VA from south of Cedar Road to the Oak Grove 
Connector Interchange, a distance of approximately three miles.  
 
The project involved converting Dominion Boulevard, currently 
a two-lane, rural roadway into a four-lane limited access 
principal arterial throughout the project limits. This required 
construction of grade separated interchanges at the intersections 
of Dominion Boulevard with Great Bridge Boulevard, 
Bainbridge Boulevard and Cedar Road, as well as frontage 
roads and access roads required in conjunction with the 
construction of these interchanges. The project also involved 
replacement of the existing bascule bridge over the Atlantic 
Intracoastal Waterway (AIW) with a mile long, high level fixed 
span providing 95’ of vertical clearance.  
 
Development of this project followed VDOT’s Project 
Development Concurrent Engineering Process and required 
extensive coordination with FHWA.  
 
This was not a design-build project. 

Client: 
City of Chesapeake 
306 Cedar Road 
Chesapeake, VA 23322 
Kevin Lundgren, (757) 382-6383 

2011 Ongoing $13,860 $13,860 $10,346 

 







 
SCC Home  |  Contact SCC  |  Site Map  |  

Search    

(Screen Id:/Corp_Data_Inquiry) 

12/27/11

CISM0180 CORPORATE DATA INQUIRY 15:34:57

CORP ID: 0273333 - 5 STATUS: 00 ACTIVE STATUS DATE: 07/12/85

CORP NAME: CURTIS CONTRACTING, INC.

DATE OF CERTIFICATE: 07/15/1985 PERIOD OF DURATION: INDUSTRY CODE: 00

STATE OF INCORPORATION: VA VIRGINIA STOCK INDICATOR: S STOCK

MERGER IND: CONVERSION/DOMESTICATION IND:

GOOD STANDING IND: Y MONITOR INDICATOR:

CHARTER FEE: MON NO: MON STATUS: MONITOR DTE:

R/A NAME: JOSEPH H KASIMER

KASIMER & ANNINO PC

STREET: 7653 LEESBURG PIKE AR RTN MAIL:

CITY: FALLS CHURCH STATE : VA ZIP: 22043

R/A STATUS: 4 ATTORNEY EFF. DATE: 10/12/07 LOC 129

ACCEPTED AR#: 211 11 1793 DATE: 06/08/11 FAIRFAX COUNTY

CURRENT AR#: 211 11 1793 DATE: 06/08/11 STATUS: A ASSESSMENT INDICATOR: 0

YEAR FEES PENALTY INTEREST TAXES BALANCE TOTAL SHARES

11 100.00 1,000

: 

Page 1 of 1

12/27/2011https://cisiweb.scc.virginia.gov/z_container.aspx



 

Signed and Sealed at Richmond on this Date:  
«DATE» 

 

 
Joel H. Peck, Clerk of the Commission 

 
 

 
 
CISECOM 
Document Control Number: «O2» 

	
  

CERTIFICATE OF GOOD STANDING 
 
I Certify the Following from the Records of the Commission: 
 
That «Entity Name», a corporation incorporated under the law of «State of Formation», is 
authorized to transact business in the Commonwealth of Virginia; 
 
That it obtained a certificate of authority to transact business in Virginia from the Commission on 
«Date of Formation/Registration»; and 
 
That the corporation is in good standing in the Commonwealth of Virginia as of the date set forth 
below.    
 

Nothing more is hereby certified. 

That Parsons Brinckerhoff, Inc., a corporation incorporated under the law of New York, is
authorized to transact business in the Commonwealth of Virginia;

That it obtained a certificate of authority to transact business in Virginia from the Commission on
February 11, 1986; and

November 9, 2011

1111095433
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Welcome to SCC eFile  

Business Entity Details 

Parsons Brinckerhoff, Inc.

SCC ID: F0501603  

Business Entity Type: Foreign Corporation  

Jurisdiction of Formation: NY  

Date of Formation/Registration: 2/11/1986  

Status: Active  

Shares Authorized: 30000  
    

Principal Office

ONE PENN PLAZA  

NEW YORK  NY  10119  

 

Registered Agent/Registered Office

CT CORPORATION SYSTEM 

4701 COX RD STE 301     

    

GLEN ALLEN VA 23060-6802 

HENRICO COUNTY 143   

Status: Active   

Effective Date: 1/5/2004   

 
 

View Entity's eFile History  

  

 
 

Users are encouraged to create an SCC eFile account to:

Conveniently monitor business entities through the use of a "Favorites" list •

Perform easy step-by-step online transactions for certain types of filings, 
such as registered agent changes

•

Quickly access online filing history •

To view our Privacy Policy, click here 
 

Login   Create Account  

 

Order certificate of good standing   New Search   Back   Homepage  

 
 
Screen ID: e1000 

Need additional information? Contact sccinfo@scc.virginia.gov Website questions? Contact: webmaster@scc.virginia.gov 

We provide external links throughout our site.    

 PDF(.pdf) Reader     Excel (.xls) Viewer  PowerPoint (.ppt) Viewer      Word (.doc) Viewer 

 

Search SCC  Go  SCC eFile > My Services > Entity Search > Entity Details 

SCC eFile

SCC eFile Home Page
Business Entity Search
Certificate Verification
Log In
FAQs
Give Us Feedback

Business Entities

UCC or Tax Liens

Court Services

Additional Services

Q u i c k  L i n k s

Division Home

Division Contact

Laws & Regulations

Bulletin Archive

External Links

        

Page 1 of 1Business Entity Details

11/28/2011https://sccefile.scc.virginia.gov/BusinessEntity/BusinessEntityDetails.aspx?enc=FeD8S/3ilQJpVioJA/LSQCHKg/eqlETagBRHp...







 
SCC Home  |  Contact SCC  |  Site Map  |  

Search    

(Screen Id:/LLC_Data_Inquiry) 

12/27/11

LLCM3220 LLC DATA INQUIRY 15:38:49

LLC ID: S120821 - 6 STATUS: 00 ACTIVE STATUS DATE: 04/16/04

LLC NAME: ECS - Mid-Atlantic, LLC

DATE OF FILING: 04/16/2004 PERIOD OF DURATION: INDUSTRY CODE: 00

STATE OF FILING: VA VIRGINIA MERGER INDICATOR:

CONVERSION/DOMESTICATION INDICATOR:

P R I N C I P A L O F F I C E A D D R E S S

STREET: 14026 THUNDERBOLT PL STE 100

CITY: CHANTILLY STATE: VA ZIP: 20151-0000

R E G I S T E R E D A G E N T I N F O R M A T I O N

R/A NAME: JAMES A ECKERT

STREET: 14026 THUNDERBOLT PL STE 100

RTN MAIL:

CITY: CHANTILLY STATE: VA ZIP: 20151-0000

R/A STATUS: 2 O/D OF CORP M/M EFF DATE: 04/16/04 LOC: 129 FAIRFAX COUNTY

YEAR FEES PENALTY INTEREST BALANCE

11

Page 1 of 1

12/27/2011https://cisiweb.scc.virginia.gov/z_container.aspx





 
SCC Home  |  Contact SCC  |  Site Map  |  

Search    

(Screen Id:/Corp_Data_Inquiry) 

01/04/12

CISM0180 CORPORATE DATA INQUIRY 12:45:39

CORP ID: 0027211 - 2 STATUS: 00 ACTIVE STATUS DATE: 11/13/09

CORP NAME: FROEHLING & ROBERTSON, INCORPORATED

DATE OF CERTIFICATE: 10/11/1924 PERIOD OF DURATION: INDUSTRY CODE: 00

STATE OF INCORPORATION: VA VIRGINIA STOCK INDICATOR: S STOCK

MERGER IND: CONVERSION/DOMESTICATION IND:

GOOD STANDING IND: Y MONITOR INDICATOR:

CHARTER FEE: 2480.00 MON NO: MON STATUS: MONITOR DTE:

R/A NAME: WILLIAM H HOOFNAGLE III

STREET: 1900 ONE JAMES CENTER AR RTN MAIL:

901 E CARY ST

CITY: RICHMOND STATE : VA ZIP: 23219

R/A STATUS: 4 ATTORNEY EFF. DATE: 09/21/11 LOC 216

ACCEPTED AR#: 211 16 6326 DATE: 09/23/11 RICHMOND CITY

CURRENT AR#: 211 16 6326 DATE: 09/23/11 STATUS: A ASSESSMENT INDICATOR: 0

YEAR FEES PENALTY INTEREST TAXES BALANCE TOTAL SHARES

11 1,700.00 1,100,000

: 

Page 1 of 1

1/4/2012https://cisiweb.scc.virginia.gov/z_container.aspx





 
SCC Home  |  Contact SCC  |  Site Map  |  

Search    

(Screen Id:/Corp_Data_Inquiry) 

12/27/11

CISM0180 CORPORATE DATA INQUIRY 15:42:14

CORP ID: F051099 - 2 STATUS: 00 ACTIVE STATUS DATE: 09/30/05

CORP NAME: GREENHORNE & O'MARA, INC.

DATE OF CERTIFICATE: 05/30/1986 PERIOD OF DURATION: INDUSTRY CODE: 00

STATE OF INCORPORATION: MD MARYLAND STOCK INDICATOR: S STOCK

MERGER IND: CONVERSION/DOMESTICATION IND:

GOOD STANDING IND: Y MONITOR INDICATOR:

CHARTER FEE: MON NO: MON STATUS: MONITOR DTE:

R/A NAME: CT CORPORATION SYSTEM

STREET: 4701 COX RD STE 301 AR RTN MAIL:

CITY: GLEN ALLEN STATE : VA ZIP: 23060 6802

R/A STATUS: 5 B.E. AUTH IN VI EFF. DATE: 01/05/04 LOC 143

ACCEPTED AR#: 211 08 3676 DATE: 04/21/11 HENRICO COUNTY

CURRENT AR#: 211 08 3676 DATE: 04/21/11 STATUS: A ASSESSMENT INDICATOR: 0

YEAR FEES PENALTY INTEREST TAXES BALANCE TOTAL SHARES

11 1,700.00 1,000,000

: 

Page 1 of 1

12/27/2011https://cisiweb.scc.virginia.gov/z_container.aspx







 
SCC Home  |  Contact SCC  |  Site Map  |  

Search    

(Screen Id:/Corp_Data_Inquiry) 

12/27/11

CISM0180 CORPORATE DATA INQUIRY 15:30:07

CORP ID: 0349742 - 7 STATUS: 00 ACTIVE STATUS DATE: 11/17/89

CORP NAME: NXL CONSTRUCTION CO., INC.

DATE OF CERTIFICATE: 11/17/1989 PERIOD OF DURATION: INDUSTRY CODE: 00

STATE OF INCORPORATION: VA VIRGINIA STOCK INDICATOR: S STOCK

MERGER IND: CONVERSION/DOMESTICATION IND:

GOOD STANDING IND: Y MONITOR INDICATOR:

CHARTER FEE: 50.00 MON NO: MON STATUS: MONITOR DTE:

R/A NAME: NICOMEDES L DE LEON

STREET: 9606 GEORGE'S BLUFF RD AR RTN MAIL:

CITY: RICHMOND STATE : VA ZIP: 23229

R/A STATUS: 2 OFFICER EFF. DATE: 10/08/98 LOC 143

ACCEPTED AR#: 211 16 4444 DATE: 09/20/11 HENRICO COUNTY

CURRENT AR#: 211 16 4444 DATE: 09/20/11 STATUS: A ASSESSMENT INDICATOR: 0

YEAR FEES PENALTY INTEREST TAXES BALANCE TOTAL SHARES

11 100.00 5,000

: 

Page 1 of 1

12/27/2011https://cisiweb.scc.virginia.gov/z_container.aspx
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Con

  

(Screen Id:/Corp_Data_Inquiry) 

01/25/11

CISM0180 CORPORATE DATA INQUIRY 14:50:25

CORP ID: 0216275 - 8 STATUS: 00 ACTIVE STATUS DATE: 11/15/85

CORP NAME: SO-DEEP, INC.

DATE OF CERTIFICATE: 04/07/1981 PERIOD OF DURATION: INDUSTRY CODE: 00

STATE OF INCORPORATION: VA VIRGINIA STOCK INDICATOR: S STOCK

MERGER IND: CONVERSION/DOMESTICATION IND:

GOOD STANDING IND: Y MONITOR INDICATOR:

CHARTER FEE: MON NO: MON STATUS: MONITOR DTE:

R/A NAME: THUY ANH PHAM

STREET: 8397 EUCLID AVENUE AR RTN MAIL:

CITY: MANASSAS PARK STATE : VA ZIP: 20111

R/A STATUS: 2 OFFICER EFF. DATE: 04/09/97 LOC 315

ACCEPTED AR#: 210 16 4164 DATE: 03/26/10 MANASSAS PARK

CURRENT AR#: 210 16 4164 DATE: 03/26/10 STATUS: A ASSESSMENT INDICATOR: 0

YEAR FEES PENALTY INTEREST TAXES BALANCE TOTAL SHARES

10 130.00 10,000

:

Page 1 of 1

1/25/2011https://cisiweb.scc.virginia.gov/instant.aspx











APELSCIDLA Business License

http://www.dpor.virginia.gov/regulantlookup/BusApelsDetail.CFM?CFID=11473259&CFTOKEN=12370887&lrn=0407000098[12/21/2011 11:18:55 AM]

Online Services | Commonwealth Sites | Help | Governor  

Home > APELSCIDLA Business License  Contact Us |

 

Open Complaints:  None

"Open Complaints" reflect only those complaints for which a departmental investigation has determined that sufficient evidence
exists to establish probable cause of a violation of the law or regulations.  Only those cases that have proceeded through an
investigation to the adjudication stage are displayed.

State law prohibits the disclosure of any information about open complaints [Code of Virginia Section 54.1-108].
Members of the public may review official records and obtain copies only after a complaint investigation is closed.

Closed Complaints:  None

"Closed Complaints" reflect complaints closed since 1990.  Cases closed without disciplinary action are purged after three years
in accordance with DPOR's record retention policy.

To inquire about any disciplinary actions prior to 1990, contact the department's Public Records Section at (804) 367-8583 or
RecordsMgt@dpor.virginia.gov.

APELSCIDLA Business License

APELSCIDLA Business License

BUSINESS NAME: FROEHLING & ROBERTSON INC

TRADING NAME:

ADDRESS: 3015 DUMBARTON ROAD 
RICHMOND, VA 23228-0000

BUSINESS TYPE: BUSINESS ENTITY

REGISTRATION NO: 0407000098

INITIAL CERTIFICATION DATE: AUGUST 05, 1982

EXPIRATION DATE: DECEMBER 31, 2013

For the professions offered by this office, please see below.

Associated Professional Licensing Information

(A firm may only offer and/or practice those professional services for which it has licensed/certified professionals
associated with the firm.)

NAME: KIRBY, S H JR

CITY, STATE: RICHMOND, VA

OCCUPATION: PROFESSIONAL ENGINEER 0402

LICENSE: 008502

INITIAL CERTIFICATION: NOVEMBER 07, 1975

EXPIRATION DATE: MAY 31, 2013

Open Complaints:  None

"Open Complaints" reflect only those complaints for which a departmental investigation has determined that sufficient evidence
exists to establish probable cause of a violation of the law or regulations.  Only those cases that have proceeded through an
investigation to the adjudication stage are displayed.

State law prohibits the disclosure of any information about open complaints [Code of Virginia Section 54.1-108].
Members of the public may review official records and obtain copies only after a complaint investigation is closed.

License Lookup

Online License Services

News & Announcements

Licensing & Regulation

(Boards)

Compliance & Investigations

Law & Policy

Public Records

Services for

Licensees/Regulants

Services for Consumers

Services for Board

Members/Employees

Fair Housing Office

About DPOR

http://www.virginia.gov/
http://www.virginia.gov/cmsportal2/online_services_4096/index.html
http://www.virginia.gov/cmsportal2/government_4096/state_website_list.html
http://www.virginia.gov/cmsportal2/online_services_4096/help_center.html
http://www.governor.virginia.gov/
http://www.dpor.virginia.gov/dporweb/dpormainwelcome.cfm?accesskey="1"
http://www.dpor.virginia.gov/dporweb/contact_information.cfm
http://leg1.state.va.us/cgi-bin/legp504.exe?000+cod+54.1-108
mailto:RecordsMgt@dpor.virginia.gov
http://leg1.state.va.us/cgi-bin/legp504.exe?000+cod+54.1-108
http://www.dpor.virginia.gov/regulantlookup/
http://www.dpor.virginia.gov/dporweb/online_services.cfm
http://www.dpor.virginia.gov/dporweb/news_consumer.cfm
http://www.dpor.virginia.gov/dporweb/boards.cfm
http://www.dpor.virginia.gov/dporweb/enf_main.cfm
http://www.dpor.virginia.gov/dporweb/lawpolicy.cfm
http://www.dpor.virginia.gov/dporweb/recmgt01.cfm
http://www.dpor.virginia.gov/dporweb/serviceslicensees.cfm
http://www.dpor.virginia.gov/dporweb/servicesconsumers.cfm
http://www.dpor.virginia.gov/dporweb/dpor_forms.cfm
http://www.dpor.virginia.gov/dporweb/fho_index.cfm
http://www.dpor.virginia.gov/dporweb/aboutDPOR.cfm
http://www.dpor.virginia.gov/regulantlookup/
http://www.dpor.virginia.gov/dporweb/online_services.cfm
http://www.dpor.virginia.gov/dporweb/news_consumer.cfm
http://www.dpor.virginia.gov/dporweb/boards.cfm
http://www.dpor.virginia.gov/dporweb/boards.cfm
http://www.dpor.virginia.gov/dporweb/enf_main.cfm
http://www.dpor.virginia.gov/dporweb/lawpolicy.cfm
http://www.dpor.virginia.gov/dporweb/recmgt01.cfm
http://www.dpor.virginia.gov/dporweb/serviceslicensees.cfm
http://www.dpor.virginia.gov/dporweb/serviceslicensees.cfm
http://www.dpor.virginia.gov/dporweb/servicesconsumers.cfm
http://www.dpor.virginia.gov/dporweb/dpor_forms.cfm
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COMMONWEALTH OF VIRGINIA 
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BOARD FOR ARCHITECTS, PROFESSIONAL ENGINEERS, LAND SURVEYORS, CERTIFIED INTERIOR DESIGNERS 
AND LANDSCAPE ARCHITECTS 

BUSINESS ENTITY REGISTRATION 
PROFESSIONS: ENG, LS 

NXL CONSTRUCTION CO INC 
NXL CONSTRUCTION SERVICES INC 
114 E CARY ST STE 200 
RICHMOND, VA 23219 

Oordoil N. Dixon, 

BUSINESS ENTITY REGISTRATION 
NUMBER: 0407003031 EXPIRES: 12-31-2013 
PROFESSIONS: ENG, LS 
NXL CONSTRUCTION CO INC NXLfiQJMSTRUCTION 
SERVICES INC 
114 E CARY ST STE 200 
RICHMOND, VA 23219 r 

- (DETACH HERE) 

DEPARTMENT OF PROFESSIONAL AND OCCUPATIONAL REGULATION 
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