
MINUTES OF 
ROUTE 29 NEW BALTIMORE ADVISORY PANEL 

Meeting #13: August 22, 2019 
1:00 – 3:00 P.M. 

Warrenton-Fauquier Visitor Center 
33 N. Calhoun St  

Warrenton, VA  20186 
 

Members Present:   Tim Hoffman, Vint Hill HOA; Ray Bell (for Pete Eltringham), Pomps Farm 
HOA; Natalie Erdossy, Brookside HOA; Cristy Thorpe, C. Hunter Ritchie 
Elementary School; Ike Broaddus, Vint Hill Business Community; Holder 
Trumbo, BOS Supervisor Scott District 

 
Members Absent:   Craig Oakley, New Baltimore Fire Department; Pete Eltringham, Pomps Farm 

HOA; Steven Combs, state veterans home (Puller Veterans Care Center); 
Haven Melton, FAA Vint Hill; George Phillips, Prince William County 

 
Staff Present:   Garrett Moore, VDOT; Tony Opperman, VDOT; John Lynch, VDOT, Mark 

Nesbit, VDOT; Ben Davison, VDOT; Rick Crofford, VDOT; Greg Cooley, 
VDOT; Holder Trumbo, BOS Supervisor Scott District; Adam Shellenberger, 
Maureen Williamson, Fauquier County 

 
1.  Introductions/ Panel Comments 

Garrett Moore opened the meeting at 1:00 p.m. with introductions and reviewed the agenda. 
 

2. Meeting #12 Summary – Review of Minutes 
No comments were made on the meeting minutes. 
 

3. Public Feedback and Follow-Up 
Tim Hoffman thanked VDOT and the construction contractors for their work on Phase I. 
 

4. Cut and Fill the Hills Project 
a. Schedule & Funding Update  
Garrett Moore said there will still be some inconvenience as the work will continue until the project 
completion date of September 30.  He commented that most of the construction work will occur at 
night with single-lane closures. 
 
b.   Construction Update 
See above. 
 
Ray Bell said, speaking for Pete Eltringham, that he and his constituents are in strong favor of moving 
the existing cross-over/u-turn that is proposed for southbound 29 south of Route 215 to a full 
intersection cross-over at Pilgrim’s Rest. Garrett indicated we would review and report back at next 
meeting. 
 
Supervisor Trumbo supports keeping the four-way stop at Kennedy Road and Aiken Drive. 
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5. Phase 2 Projects:  Rt. 29/600 & Route 29/215 Intersection Improvements 
a. Schedule & Funding Update 
John Lynch displayed two graphics depicting project financials for the Phase 2 projects.  VDOT has 
taken two approaches:  a design-bid-build approach for each segment of Phase 2 (Route 29/Route 
600 & Route 29/Route 215 intersections) as well as completing the project with state forces-hired 
equipment. 
 
VDOT continues to try to obtain operational funds to upgrade controllers and signals so they can be 
operated more effectively and efficiently.  
 
Most of the elements require right-of-way, which will require utility work and therefore a public 
hearing process.  John confirmed that each segment of Phase 2 will experience right-of-way issues. 
 
b. Section 106/NEPA Stakeholders Meeting:  September 
Tony Opperman, with VDOT, spoke about the Section 106 & NEPA process and how each will affect 
the improvement projects from an environmental perspective. 
 
To clarify, Tony said that National Environmental Policy Act (NEPA) is a law which requires federal 
agencies to stop, look, and listen before making decisions that impact historic properties and the 
surrounding environment.  NEPA directs Federal agencies, when planning projects to conduct 
environmental reviews to consider the potential impacts on the environment by their proposed 
actions.  NEPA is often described as an “umbrella” law as its analysis incorporates a broad range of 
federal laws, regulations, and executive orders.  He said that using the Section 106 process, VDOT 
will assess effects to historic property, consider alternatives to avoid, minimize, or mitigate any 
adverse effects, and document the resolution. 
 
He said that as a condition of the Cut the Hills project, the Department of Historic Resources (DHR) 
asked that VDOT coordinate a meeting with historic preservation stakeholders to broadly discuss 
how transportation projects are selected especially with regard to the different roles of VDOT and 
local governments and to consider how local land use decisions influence transportation decisions 
and ultimately historic preservation.  He discussed the upcoming stakeholders meeting, which DHR 
requested happen prior to concluding the Section 106 Review for the Route 600/215 Phase 2 
improvements.  He said the timeframe for the stakeholders meeting is late September/early October.  
He said the meeting’s purpose is to achieve a better understanding among all stakeholders of 
transportation and historic preservation interests along the Route 29 corridor and reduce 
controversies.  He listed the participants as including:  FHWA, VDOT, Fauquier County, Prince 
William County, DHR, Buckland Preservation Society, Piedmont Environmental Council, and local 
conservation easement holders. 
 
Tony described both improvements to be within the historic Buckland Battlefield. He said the plan is 
to maximize the use of the existing right-of-way and avoid the conservation easement at Route 215. 
He said the Section 106 Review could be concluded by fall 2019. He added that the Section 106 
Effect Determination will influence the type and intensity of the NEPA document. 
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Tony was asked what would make the project go awry in regard to environmental aspects.  He said a 
determination that we are harming the Buckland Battlefield. 
 
c. Discussion of Phase 2 Implementation Plan 
Garrett confirmed that VDOT would like to do all of the work, but given the limited funding the 
Phase 2 projects will need to be prioritized. Ike Broaddus offered the following prioritization: 1) Dual 
left- hand turn lanes onto 29 South to 215 East; 2) Add right-turn lane on EB Route 600; 3) Dual 
right-turn lanes for WB Route 215. There was a consensus on priorities 1 and 2.  Garrett asked John 
to take the priorities back to VDOT internally and rerun the financials based on the updated 
information.  
 

6. Meeting Calendar – month, time, location 
Garrett reviewed the upcoming meeting calendar to include the following dates: 

• September 26, 2019 
 

It was confirmed that the September 26 meeting will meet from 1:00 p.m.-3:00 p.m. in the Board of 
Supervisors Meeting Room, Warren Green Building, 10 Hotel Street, Warrenton.  
 

7. New Business & Wrap-up 
Garrett asked if there were any new business or comments and given that there were none and no 
additional items to discuss, the meeting was adjourned at 2:12 p.m. 
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