
 

 

 

 

 

 

Introduction 
 

2013 is the second year that Local Assistance Division has conducted Project Level 
Assessments under the Compliance Program.  The purpose of the program is to 
assess local government and VDOT compliance with federal and state laws and 
regulations, and other requirements as outlined in the Locally Administered Projects 
Manual. 
 
 

2013 Assessments 
 

Seven projects within six localities were selected for review from a query of federally 
funded, advertised projects with various fund sources, complexity, geographical 
location and project type.  Local Assistance Division performed an independent project 
level assessment on the preliminary engineering phase documentation on the projects 
listed below: 
 

UPC# 67974 – Upgrade roadway and utilities 
STP Funds – Total Estimate $12,268,406 
 

UPC# 92123 – Improve safety and capacity 
MG/STP Funds – Total Estimate $3,198,924 
 

UPC# 72798 – Intersection & Ramp Improvements 
RSTP Funds – Total Estimate $1,148,410 

 

UPC# 58641 – Improve Horizontal Alignment 
STP Funds – Total Estimate $602,867 
 

UPC# 83930 - Realignment 
DEMO Funds – Total Estimate $1,740,340 
 

UPC# 51866 – Intersection Improvements 
STP Funds – Total Estimate $83,601,820 

 

UPC# 52148 – Widening 
STP Funds – Total Estimate $12,303,242 

 
Documentation requested from the local government included: 

 Consultant procurement documents for design and/or construction services 

 Memorandum of Agreement or Consultant Contract 

 Questionnaire to be completed providing information on the localities 
 management and oversight of project delivery 
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 management for right of way acquisitions 
 labor compliance review training 
 process for compiling and maintaining environmental documentation, 

environmental commitments and implementation of commitments along 
with project scope changes that impacted the original footprint 

 
An “in-office desk review” was performed on the above listed project documentation 
from functional areas within VDOT’s Central Office such as Procurement, External 
Audit, Environmental and Civil Rights. 
 
Findings: 

 Sole Source authorization documentation not included in package 
o Recommendation/Action - To provide documentation affirming approval 

by VDOT to secure consultant through Sole Source procurement. 
 

 VDOT conducted Labor Compliance reviews for local government 
o Recommendation/Action – Labor Compliance is not a VDOT oversight 

item, local government is solely responsible for ensuring compliance.  
Recommendation to receive training from District Civil Rights office to 
ensure they are able to conduct their own labor interviews and meet 
requirements for Labor Compliance activities. 

 

 Advertisements published for minimum calendar days 

o Recommendation/Action – To provide a response opportunity from the 
maximum number of consultants, VDOT’s Locally Administered Projects 
Manual recommends advertising at least 30 calendar days. 

 

 The cities of Richmond, Bristol and Chesapeake were identified as having 
Good Management Practices in place to successfully manage a locally 
administered project. 
o Good Management Practices Identified – In Labor Compliance Reviews 

and Training. 
 

Next Steps 
 

Local Assistance Division will begin selecting various locally administered projects 
throughout the state in February to conduct project level assessment “desk reviews” 
for the 2014 LAP Compliance Assessments. 


